

**DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA**

**SPECIAL PROVISION**

**P.I. No.: 0010782  
District 7**

**Section 108 – Prosecution and Progress**

---

*Add the following to Subsection 108.08:*

**C. Intermediate Completion**

For this project, an overall completion date has been established. In order to minimize the disruption of normal traffic flow, separate completion times are specified for those portions of the work requiring closing of lanes or detours as specified in Subsection 150.11.

1. Lane Closures

Failure to reopen lanes as specified in Section 150.11A.1 will result in the assessment of Liquidated Damages at a rate of \$5,000.00 per hour or any part thereof.

2. ITS System

Failure to adhere to outage restrictions for an individual ITS component as specified in Section 150.11C will result in the assessment of Liquidated Damages at a rate of \$1,000.00 per hour or any part thereof for each individual ITS component.

3. ITS System

Failure to adhere to outage restrictions for a trunk fiber that affects multiple ITS devices as specified in Section 150.11C will result in the assessment of Liquidated Damages at a rate of \$10,000.00 per hour or any part thereof for an individual ITS component.

4. ITS System Contractor Response during Integration and Testing Period

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11D will result in the assessment of Liquidated Damages in the amount of \$1,000.00 per day or any part thereof for each individual ITS component.

5. ITS System Contractor Response during Integration and Testing Period

Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in Section 150.11D will result in the assessment of Liquidated Damages in the amount of \$10,000.00 per day or any part thereof for an individual ITS component.

6. ITS System Contractor Response during Operational Testing Period

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11E will result in the assessment of Liquidated Damages in the amount of \$1,000.00 per day or any part thereof for each individual ITS component.

7. ITS System Contractor Response during Operational Testing Period

Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in Section 150.11E will result in the assessment of Liquidated Damages in the amount of \$10,000.00 per day or any part thereof for an individual ITS component.

8. ITS System Contractor Response during Warranty Period

Failure to respond to and repair the ITS System for an individual ITS component as specified in Section 150.11F will result in the assessment of Liquidated Damages in the amount of \$1,000.00 per day or any part thereof for each individual ITS component.

9. ITS System Contractor Response during Warranty Period

Failure to respond to and repair the ITS System for a trunk fiber that affects multiple ITS devices as specified in Section 150.11F will result in the assessment of Liquidated Damages in the amount of \$10,000.00 per day or any part thereof for an individual ITS component.

These rates are cumulative and in addition to Liquidated Damages that may be assessed in accordance with Subsection 108.08 for failure to complete the overall project.