C & H PAVING, INC.
167 Knox Rivers Road
Thomson, Georgia 30824
Phone: 706-595-5351 / Fax: 706-595-5083
chpavinginc@bellsouth.net

November 1, 2012

Mr. Warren Geitgey

BellSouth
3841 Wrightsboro Road
Augusta, GA 30909

RE: STP00-00MS-00(001) Jefferson County

Dear Mr. Geitgey,

As you are aware, clearing and grubbing operations on the above referenced project have been completed and the areas requiring relocation of phone cable have been available for some time. As you are also aware, utility relocation meetings have been coordinated through the Department of Transportation with no representative from your company for the last two meetings in attendance. As we have yet to see any progress towards relocation of phone cable, and have not been informed of any efforts to move forward, at this time we consider your company to be more than 20% behind the agreed upon utility relocation schedule. Pursuant to the Utility Accommodation Policy and Standards Manual of 2009 section 4.4.C, we request that your company provide C & H Paving Inc. and the Department with a revised schedule reflecting how the delay will be made up to meet the goals of the agreed upon relocation date. Please let me know if you have any questions with regards to this request(706) 825-0172. Thank you for your time concerning this matter.

Sincerely,

Craig Norris

Cc: Terrell McMillan, GDOT