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PROPOSED CONSTRUCTION SEQUENCE - STAGE [

/.

MAINTAIN TRAFFIC ON EXISTING ROADWAY AS SHOWN

2. CONSTRUCT CURB & GUTTER, SIDEWALKS, DRAINAGE STRUCTURES,
GUARDRAIL, WALLS, BARRIERS, AND PAVEMENT THROUGH BINDER
COURSE
3. CONSTRUCT TEMPORARY PAVEMENT, LEVELING AND DRAINAGE
STRUCTURES
4.  MAINTAIN ACCESS TO ALL RESIDENCES AND BUSINESSES
ALONG THE PROJECT THROUGHOUT CONSTRUCT ION
5. CONTRACTOR SHALL COORDINATE ALL SIDE ROAD CLOSURES WITH
THE CITY OF SAVANNAH
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