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PAVEMENT REMOVAL

TEMPORARY CONSTRUCT!ION PAVEMENT
PERMANENT CONSTRUCTION
CONCRETE MEDIAN CONSTRUCTION
MILL & OVERLAY CONSTRUCTION
OPEN LANES OF TRAFFIC
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TRANSPORTATION CONSULTANTS
3595 ENGINEERING DRIVE
NORCROSS, GEORGIA 30092
(770) 263-9118
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CONSTRUCTION STAGING

PLAN
RELOC. OLD ROPE MILL ROAD
STA. 222+00 TO STA. 226+50

DRAWING No.

19-038




