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CONSTRUCTION STAGING NOTES

1"
! nl . CONSTRUCT NEWNAN BYPASS EXT. AND RELOCATED PINE RD AS SHOWN.
2. INSTALL PROPOSED STORM DRAIN SYSTEM E AND RIP RAP AT OQUTLET.

CONTRACTOR NOTE :
ESA - SEE ENVIRONMENTAL RESOURCES |MPACT TABLE
IN GNERAL NOTES FOR CNOSTRUCTION RESTRICT/IONS.

\ BEST DEVELOPMENT LLC
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NEWNAN BYPASS EXT. STA. 14+19.80

C.R. 21 (PINE ROAD) STA. I+00.00 =

N 1211630,9860
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RAGAN, WAYMON & LOUISE
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N REQ'D. R/W

RAGAN, WAYMON & LOUISE

BEGIN CONSTRUCTION
BEGIN FULL DEPTH CONSTRUCTION

BYPASS EXT. STA. 14+07.80 STAGE l CONSTRUCT/ON
L.D. 6 G. M. D. 806 L.L

....... REVISION DATES STATE OF GEORGIA
DIRECTION OF TWO-WAY TRAFFIC —> STAGE | CONSTRUCTION DEPARTMENT OF TRANSPORTATION

OFF | CE: PROGRAM DELIVERY

TEMPORARY PAVEMENT

CONSTRUCTION STAGING PLAN
SCALE IN FEET STA. 13+58 TO STA. 18+60
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