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CONSTRUCTION STAGING PLAN

         

1/9/2014

PROJECT: CSMSL-0006-00(293)
COUNTY: COWETA

           CSMSL-0006-00 (293)           
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STAGE I CONSTRUCTION

DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 1 CONSTRUCTION

CONSTRUCTION STAGING NOTES
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1.  MAINTAIN TRAFFIC ON EXISTING PINE ROAD AS SHOWN.

2. CONSTRUCT RELOCATED PINE ROAD AS SHOWN. DO NOT CONSTRUCT CURB AND GUTTER FROM APPROX. STA. 5+36, LT

  TO STA. 8+00, LT.

3. CONSTRUCT TEMPORARY PAVEMENT AND TEMPORARY DITCHES ON EXISTING PINE ROAD FOR STAGE 2 TRANSITION.

4. INSTALL TEMPORARY PIPE FROM STA. 50+75, RT TO STA. 7+80, LT. INSTALL PROPOSED STORM DRAIN SYSTEM F (F1 - F4). 

5. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

6. EXISTING CONSTRUCTION OF THE DEVELOPMENT COMPANY OF AMERICA LLC PROPERTY IS TO BE DONE BY OTHERS.

L.D. 6 G.M.D. 806 L.L. 72, L.L. 57
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CONTRACTOR NOTE:
ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE 
IN GNERAL NOTES FOR CNOSTRUCTION RESTRICTIONS.
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