
DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 2 CONSTRUCTION

CONSTRUCTION STAGING NOTES

20

SCALE IN FEET
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               STA.116+20 TO STA.122+00

STAGE II CONSTRUCTION

1.  MAINTAIN TRAFFIC ON EXISTING U.S. 29 / S.R. 14  AS SHOWN.  SHIFT RAMP ON TEMPORARY PAVEMENT AS SHOWN.

2. CONSTRUCT U.S. 29 / S.R. 14 AND RAMP AS SHOWN.

3. UNDER TRAFFIC, MILL AND LEVEL EXISTING NORTHBOUND U.S. 29 / S.R. 14 AS NECESSARY TO MAINTAIN POSITVE DRAINAGE.  

  ENSURE CROSS SLOPE IS MAINTAINED

  ACROSS EACH LANE TO AVOID TRAFFIC TRAVELING OVER UNEVEN PAVEMENT.

4. INSTALL PROPOSED STORM DRAIN SYSTEM A.  PLUG EXISTING PIPE AT STA. 122+25 WITH FLOWABLE FILL.

5. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

L.D. 6 G.M.D. 806 L.L. 71
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CONTRACTOR NOTE:

ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE 

IN GNERAL NOTES FOR CNOSTRUCTION RESTRICTIONS.
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USE ON CONSTRUCTION 4-28-2014
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PROJECT: CSMSL-0006-00(293)

COUNTY: COWETA

           CSMSL-0006-00 (293)           
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