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NOTE: STAGE | - PHASE 2 CONSTRUCTION IN MEDIAN SHALL NOT BEGIN
UNTIL THE THE OUTSIDE SHOULDER AND TRAVEL LANE HAS BEEN
CONSTRUCTED FROM STA. 972+00 TO /008+81 IN STAGE | - PHASE |

MATCH

[-75 SOUTHBOUND STAGE | - PHASE 2 CONSTRUCT/ION

|-75 NORTHBOUND

INE
’

MATCH LINE

[. STA. 974+55 TO STA. 1008+8] SB

SHIFT TRAFFIC TO NEWLY CONSTRUCTED OUTSIDE PAVEMENT AND
SHOULDER. PLACE TEMPORARY BARRIERS AS SHOWN.  BEGIN
CONSTRUCTION OF NB AND SB MEDIAN PAVEMENT. SEE SHEET 20-02

2. STA. 930+16 TO STA. 972+00 SB \\\\\\

CONTINUE CONSTRUCTION OF OUTSIDE SHOULDER AND TRAVEL N
LANE AS SHOWN [N THE PLANS. N

3. STA. 930+16 TO STA. 1008+8/ SB

MAINTAIN EXISTING ATMS SYSTEM DURING CONSTRUCTION
AND BEGIN CONSTRUCTION OF NEW ATMS SYSTEM AS SHOWN
IN THE PLANS.
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