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NOTE: STAGE | - PHASE 2 CONSTRUCTION IN MEDIAN SHALL NOT BEGIN SR8
UNTIL THE THE OUTSIDE SHOULDER AND TRAVEL LANE HAS BEEN S,
CONSTRUCTED FROM STA. 972+00 TO 1008+8 [N STAGE | - PHASE | ;e
/ /
) |-75 SOUTHBOUND STAGE | - PHASE 2 CONSTRUCT/ON ) ) —_— ;ST o
—_— // I [
|. STA. 974+55 TO STA. 1008+8/ SB —
SHIFT TRAFFIC TO NEWLY CONSTRUCTED OUTSIDE PAVEMENT AND
SHOULDER. PLACE TEMPORARY BARRIERS AS SHOWN. ~ BEGIN
CONSTRUCTION OF NB AND SB MEDIAN PAVEMENT. ~SEE SHEET 20-02
2. STA. 930+/6 TO STA. 972+00 SB
CONT/NUE CONSTRUCTION OF OUTSIDE SHOULDER AND TRAVEL
LANE AS SHOWN IN THE PLANS.
3. STA. 930+/6 TO STA. 1008+8/ SB
MAINTAIN EXISTING ATMS SYSTEM DURING CONSTRUCT/ON
AND BEGIN CONSTRUCTION OF NEW ATHMS SYSTEM AS SHOWN
IN THE PLANS.
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