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\\\\ I-75 SOUTHBOUND STAGE | - PHASE | CONSTRUCTION
I. STA. 972+00 TO STA. 1008+8! SB
MAINTAIN SOUTHBOUND TRAFFIC ON EXISTING SOUTHBOUND
LANES. BEGIN CONSTRUCTION OF OUTSIDE FULL DEPTH PAVEMENT ///////
AND SHOULDERS UTILIZING NIGHT AND WEEKEND LANE CLOSURES
PER SECTION 150 AS SHOWN IN THE PLANS. INSTALL ALL PROPQOSED
DRAINAGE STRUCTURES AND MAINTAIN POSITIVE DRAINAGE. e
2. STA. 930+16.00 TO STA. 972+00 SB
GRADING AND EARTHWORK ACTIVITIES MAY BEGIN ALONG OUTSIDE
SHOULDER PORTION OF PROJECT.
3. BEGIN BRIDGE CONSTRUCTION AS SHOWN [N THE PLANS NOTE : EE%WQQ%B%QERQWE ggngPE C SILT FENCE SHALL INCLUDE BALED STRAW 7
4. MAINTAIN EXISTING ATMS SYSTEM DURING CONSTRUCTION
AND BEGIN CONSTRUCTION OF NEW ATMS SYSTEM AS SHOWN —
IN THE PLANS. gg/\A/g%R({/C%/g//;//ASE / 0 TEMP. BARRIER —_——— —
TRAFFIC [MPACT ATTENUATOR [ -
STAGE | - PHASE 2
CONSTRUCT | ON TRAFFIC FLOW =)
STAGE || CONSTRUCT/ON
REQUTRED R/W LINE PROPERTY AND EXISTING R/W LINE - AEVISTON DATES DEPARTHENT OF TAANSPORTAT 10N
CONSTRUCTION LIMITS ~~C——F—- BEGIN LIMIT OF ACCESS.....ovvvvvnn... BLA THE ) OFFICE . URBAN DESICHN
EASEMENT FOR CONSTR 77 ) END LIMIT OF ACCESS.............ELA CROUD = BYP LOCATION DETAILS
& MAINTENANCE OF SLOPES ~————~ LI/MIT OF ACCESS RANSPORTATION CONSULTANTS SLALE IN FEET
EASEMENT FOR CONSTR OF SLOPES LB R/W _AND LIMIT OF ACCESS H——! 3595 ENGINEERING DRIVE 0 50 100 200 STAGE | - PHASE | SRATING TS
EASEMENT FOR CONSTR OF DRIVES [ OCX] HISTORICAL BOUNDARY e S 7072 04-01




