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UTILITES, SOUTH SIDE OF BRIDGE:
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SHEET TOTAL

STATE PROJECT NUMBER
NO. SHEETS

GA.| CSNHS-0008-00(415) | 301 | 472

RELEASED FOR CONSTRUCTION
I-04-2009
ONSTRUCTION SEQUENCE

STAGE I CONSTRUCTION

|. STRIPE TEMPORARY TRAFFIC LANES. INSTALL
TEMPORARY BARRIERS AS SHOWN. MAINTAIN
4 - 10'-0"” TRAFFIC LANES.

2. REMOVE EXISTING WATER MAIN AND CONDUITS AS
SHOWN. REMOVE EXISTING DECK AND EXTERIOR
BEAM AS SHOWN.

3. INSTALL TEMPORARY SHORING AT EXISTING
END BENTS AS NECESSARY.

STAGE T 2" AGL GAS MAIN (ABANDONED)
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4-4" @ VERIZON 2-4"@ TIME WARNER LOOKING AHEAD 2-2.5" TOLL AUTHORITY CONDUIT SUBSTRUCTURE INCLUDING END BENTS AS SHOWN.
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NETWORK CONDUITS
STAGE_N_CONSTRUCTION
STAGE IT
LOOKING AHEAD |. INSTALL TEMPORARY BARRIERS ON BOTH SIDES
OF MEDIAN AS SHOWN.
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I n I [ /4 ) )
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