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STAGE | & IA NOTES: i
I. TRAFFIC SHALL BE MAINTAINED ALONG SR 61 AND SOUTH CARROLL ROAD. -
EXISTING LANE WIDTHS SHALL BE MAINTAINED WITH SHOULDER CLOSURES 7
TO FACILITATE CONSTRUCTION. _ o —
R -_— =
2. TEMPORARY TRAFFIC CONTROL DEVICES SHALL BE IN PLACE PRIOR TO THE
COMMENCEMENT OF CONSTRUCTION. REFER TO GDOT STANDARDS FOR
SHOULDER CLOSURES.
3. CONSTRUCT THE SR6! PCC NORTHBOUND RIGHT TURN LANE AND THE ASPHALT
PAVED SHOULDER THROUGH BINDER COURSE. CONSTRUCT SOUTH CARROLL
WESTBOUND LANES AND SHOULDER THROUGH BINDER COURSE.
4. RECONSTRUCT THE PEDESTRI!IAN REFUGE ISLANDS (STAGE I|A) ONCE SHOULDER
CONSTRUCTION HAS BEEN COMPLETE SO THAT TRAFFIC CAN BE SHIFTED TO
FACILITATE CONSTRUCTION.
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