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AMENDMEN T

ITEM | AMENDMENT | AMENDMENT ORIGINAL| REQUIRED BY
DATE DESCR/PT/ON UNIT AMENDMENT
AT NUMBER
NO. DATE QUANTITY |\ quaNT I TY
4/5/11 439-0052 4/7/11 4 PLAIN PC CONC PVMT, CL HES CONC, 10 INCH THK SY {2 0
4/5/11 452-1000 4/7/11 4 FULL DEPTH SLAB REPLACEMENT CY 0 20
4/5/11 550-1180 4/7/11 4 STORM DRAIN PIPE, 18 IN, H I-10 LF 470 220
4/5/11 670-7000 4/7/11 4 STEEL CASING - 30 IN LF 210 0
4/5/11 668-2231 4/7/11 4 DROP INLET, GP I|,MODIFIED TP M-1 EA 3 0
04/14/11 400-3206 04/14/1 1 6 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME TN 0 670
04/14/11 402-4510 04/14/1 1 6 REC ASPH CONC 12. 5mm SUPERPAVE, GP2 ONLY , INCL POLYMER-MODIFIED BIT MATL & H LIME TN 2740 1530
04/14/11 432-0295 04/14/1 1 6 MICRO MILL ASPH CONC PVMT, %IN DEPTH SY 0 13800
04/14/11 432-5010 04/14/1 1 6 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 29300 15500
04/14/11 621-3150 04/14/1 1 6 CONCRETE BARRIER, TYPE 26 LF 165 125
04/14/1 1 621-6008 04/14/11 6 CONCRETE SIDE BARRIER, TP 7-CS LF 210 35
04/14/11 621-6012 04/14/1 1 6 CONCRETE SIDE BARRIER, TP 7-RS LF 0 170
04/14/11 621-6013 04/14/1 1 6 CONCRETE SIDE BARRIER, TP 7-TS LF 165 15
04/14/11 649-0027 04/14/1 1 6 CONCRETE GLARE SCREEN LF 165 125
04/14/11 639-3004 04/14/11 6 50 FT STEEL STRAIN POLE, TP 1V, INCL LUMINAIRE ARM W/ TWIN 50 FT MAST ARMS EA 2 0
04/14/11 639-3004 04/14/11 6 STEEL STRAIN POLE, TP 1V, INCL LUMINAIRE ARM W/ 65 FT MAST ARM EA 2 0
04/14/11 639-3014 04/14/11 6 50 FT STEEL STRAIN POLE, TP 1V, INCL LUMINAIRE ARM W/ TWIN 50 FT MAST ARMS EA 0 2
04/14/11 639-3014 04/14/11 6 STEEL STRAIN POLE, TP 1V, INCL LUMINAIRE ARM W/ 65 FT MAST ARM EA 0 2
12708711 519-0500 04722711 8 SURFACE PREPARATION SY 1950 0
12708711 519-0520 04722711 8 POLYMER QVERLAY SY 1950 0
12708711 521-1000 04722711 8 PATCHING CONCRETE BRIDGE DECK SF 20 0
12708711 519-0515 04722711 8 SURFACE PREPARATION SY 0 1950
12708711 519-0530 04722711 8 POLYMER QVERLAY SY 0 1950
12708711 521-3000 04722711 8 PATCHING CONCRETE BRIDGE SF 0 20
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