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/. INSTALL STAGE 2 EROSION CONTROL IN ACCORDANCE WITH THE ESPCP. STAGE 4 NOTES.
2. PERFORM TEMPORARY RE-STRIPING ON [-75 NB FROM THE BEGINNING
OF THE PROJECT TO AROUND STA. 3985+00 TO ACHIEVE 3-11" LANES AN /. INSTALL STAGE 4 EROSION CONTROL IN ACCORDANCE WITH THE ESPCP.
SHIFTED TO THE OUTSIDE EDGE OF TRAVELWAY. , o 2. PERFORM TEMPORARY RE-STRIPING ON [-75 NB TO ACHIEVE 3-11' LANES NB , ‘\
J. AT THE BEGINNING OF THE FPROJECT. THE 4 EXISTING 12° LANES WILL . 4 AND 4-11' LANES SB SHIFTED TO THE OUTSIDE TO CREATE AN INSIDE WORK ZONE. — /
NEED TO BE MERGED AND TAPERED TO 3-11" LANES. THIS LANE SHIFT AND ?i\\ /3. LANE SHIFTS AND TAPERS SHOULD BE SET UP AS A WORK ZONE CLOSURE [N ;
e el e et U AS A WORK ZONE CLOSURE T ACCORDANCE WITH N o ACCORDANCE WITH THE MUTCD AND SPEC 150. ON THE SB SIDE. THE 4-11' LANES &=
: . A WILL TRANSITION TO THE EXISTING 4-12' LANES AT THE BEGINNING AND END OF
BOTH THE NB & 58 SI/DE FROM THE BEGINNING OF THE PROJLCT TO AROUND STA. S STAGE 4 AND TRANSITION TO THE EXISTING 4-12° LANES AT THE END OF STAGE 4.
963+00. ON THE 5B SIDE, THE TEMPORARY BARRIER SHOULD BE PLACED AT A e 4. PLACE TEMPORARY BARRIER ALONG THE EXISTING INSIDE AND OUTSIDE EDGES
MINIMUM OF 2° FROM THE INSIDE EDGE 1O AVOID SHIFTING THE LANES. A OF TRAVELWAY ON BOTH THE NB & SB SIDE TO ALLOW FOR WORK ZONES TO
6. CONSTRUCT FULL-DEPTH [NSIDE WIDENTNG OF LANE AND SHOULDER INCLUDING S 5. PERFORM REMOVAL OF EXISTING BRIDGE AND RESTORE DISTURBED MEDIAN BARRIER
[)FLA//VAH;E; :S/(;A//A“?, (;LLAf?EN?/\/Lq MED I AN EiAfRE\/EV?. E;L()F¥;S; ETC. gx/ // AND SHOULDER PAVEMENT.
‘Q.' II ~\}
] REVISION DATES STATE OF GEORGIA
Moreland Altobelli
LEGEND wsocintes, Tne. DEPARTMENT OF TRANSPORTAT /ON

OFF ICE: INNOVATIVE PROGRAM DELIVERY

SCALE IN FEET CONSTRUCTION STAGING
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[-75 NORTHBOUND AUXILIARY LANE PROJECT-PHASE |

CONSTRUCTION STAGES 2 & 4

STA 970+00 70 STA 985+00

DRAWING No.

19-13
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