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STA. 10+40
—BEGIN CONSTRUCTION
MATCH EXISTING PAVEMENT
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CONSTRUCTION SEQUENCE :oyeriins’si&n

STRAIN POLE
I. MAINTAIN TWO WAY TRAFFIC ON EXISTING ROAD.
2. gO#?EgUCT EXISITNG SIDEWALK AND CURB AND
U .
3. RELOCATE TRAFFIC CONDUIT AND PULL BOXES
AS PER SIGNAL PLAN.
4. SHIFT TRAFFIC THROUGH WEEPING WILLOW
MEDIAN BREAK TO THE EXISTING ROADWAY.
5. INSTALL REMAINING CONCRETE MEDIAN.
6. MILL AND OVERLAY WITH TEMPORARY TRAFFIC CONTROL
7. MAINTAIN ACCESS TO ALL DRIVEWAYS AND SIDE
ROADS AT ALL TIMES DURING CONSTRUCTION.

| REMOME & REPLACE

, SIDEWALK
/

LEGEND
PAVEMENT REMOVAL

PERMANENT CONSTRUCTION
CONCRETE MEDIAN CONSTRUCTION
MILL & OVERLAY CONSTRUCTION
OPEN LANES OF TRAFFIC
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CONSTRUCTION STAGING

PLAN
STAGE 2
VETERANS PARKWAY
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