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WORK CONSISTS OF BRIDGE NO. 4
| . REMOVAL & REPLACEMENT OF THE ORIGINAL BRIDGE DECK WITH NEW DECK. IB. TRIMBLE. INC
2. REMOVAL OF THE EXISTING CONCRETE DECK TO 4% BELOW THE BOTTOM ’ 6'445 Powers Ferry }{d :
OF THE TOP MAT OF REINFORCING STEEL AND REPL&ACEMENT WITH A Mtlaata OA 30339
NEW CONCRETE OVERLAY. ALL EXISTING REINFORCING STEEL EXPOSED
CONSTRUCTION SEQUENCE DURING DECK REMOVAL SHALL REMAIN IN PLACE. (T170) 952-1022
STAGE Tt 3. MODIFICATION OF EXISTING ENDWALLS AND REPLACEMENT OF APPROACH SLABS. w GEORGIA
R < DEPARTMENT OF TRANSPORTATION
l. PLACE TEMPORARY BARRIER AT LOCATION I. MAINTAIN THREE II’'-O”LANES OF OPERATIONS DIVISION-OFFICE OF MAINTENANCE
E%FTFI%R?DNGETHE LEFT BRIDGE AND THREE 10’-6”LANES OF TRAFFIC ON THE DESIGN DATA
" DISTRICT 4 BRIDGE REPAIR (DECK REHABILITATION)
2. REMOVE PORTIONS OF EXISTING DECK SLAB AS NECESSARY FOR STAGE T SPECIFICATIDONS .....us AASHTO 1996 WITH 1997 THROUGH 2002 INTERIMS
CONSTRUCTION. (DESIGNED FOR SEISMIC PERFORMANCE CATEGORY A) 9 I-75 OVER REMOVED NORFOLK SOUTHERN RWY.
3. CONSTRUCT STAGE I NEW DECK SLAB AND ENDWALL CHAMFERS. TYPICAL HS20-44 AND/OR MILITARY LOADING o vvvunnnn. IMPACT ALLOWED S CONSTRUCTION SEQUENCE - STAGE I
- : >
4. PERFORM HYDRO-DEMOLITION AND OVERLAY OF THE REMAINING DECK. CONCRETE: DECK SLAB...... 24 HOUR ACCELERATED STRENGTH fi = 3,500 PSI i TIFT COUNTY NHS-MOOI-00 (993)
5. RESEAL EXISTING DECK JOINTS. DECK OVERLAY... 24 HOUR ACCELERATED STRENGTH f: = 3,500 PSI
6. PROCEED TO STAGE IL REINFORCEMENT STEEL «uvvsnvennenrsnneenes GRADE 60, FY = 60,000 PSI SCALE: AS SHOWN NOVEMBER 2003
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