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COUNTY

FPROJECT MUMBER

SHEET NO.

TOTAL SHEETS

COWETA

NHS5-MOO2-00( 434}

28

373

QUANT | TITES REQUIRED BY AMENDMENT

AT | | TEM |AMENDUENT | AMENDUENT PESCR | PT | ON gy T | OFTCINAL Rﬁﬁé’AﬁSEEN?Y
NO. DATE NUMBER QUANTITY QUANT I TY

77277086 452- 1000 7727706 { FULL DEPTH SLAB REPLACEFMENT Y 2eb67 889
7727706 §09-1000 7727706 f REMOVE ROADNAY SLAB 5Y 273100 2667
/727706 620-0100 /727706 ! TEMPORARY BARRIER, METHOD NG | LF 78000 {11840
8/1/706 446- {200 87706 2 PVMT REINF FABRIC FULL WIDTH, TPZ2 SY 0 650965
B/1/06 621-3125 /1706 2 COMCRETE BARRIER, TP 255 MODIFIED iF 0 600
8/1/06 {63-0240 871706 zZ MULCH ™ 8000 3000
8/9/06 649-0027 878706 4 CONCRETE GLARE SCREEN. 27 INCH LF H1216 #
8/9/06 6£48-0018 879/06 4 CONCRETE GLARE SCREEN, 8 INCH LF 0 51216
8711706 461 -1000 811706 5 RESEALING ROADWAY JOINTS AND CRACKS TP A tF 409778 41000
8/15/06 432-0206 8B/15/06 b MILL ASPH CONC PVMT, I'4IN DEPTH SY {36576 0
B/ {5706 446- 1200 8/715/06 6 PYMT REINF FABRIC FULL WIDTH, TP 2 5Y 650965 {)

l 8715706 431-1000 8715706 6 CRIND CONC PVYMT SY ] {4400
8/15/06 b54-1003 8715706 b RAISED PVYHT MARKERS TP 3 £A 0 2550
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ENGINEERS & CONBULTANTS

1255 CANTON STREET, SUITE 6
ROSWELL, GEORGIA 30075
(678) 461-3511

REVISION DATES

J-26-07

STATE OF GEORGI!A

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE :

QUANTITIES
( AMENDMENT )
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