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STAGE 3A
(BEGIN PROJECT TO JUST NORTH SR 154)

SHIFT TWO INSIDE LANES TO INSIDE
UTILIZING FULL DEPTH CONCRETE
CONSTRUCTED ON STAGE 2.

MAINTAIN OUTSIDE LANE ON TEMPORARY
ASPHALT PAVEMENT.

PLACE TWO ROWS OF TEMPORARY BARRIER
BETWEEN TRAVEL LANES & WORK ZONE.

CONSTRUCT FULL DEPTH FINAL TRAVEL LANE
NO. 2
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