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DRAWING 19-24
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\\ BARRIER
TEWPORARY

SEE GA STD 4960

FOR CONCRETE BARRIER END
TREATMENT AND FLARE RATE

STAGE 3A STAGE 3B
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STAGE 3B

{JUST NORTH OF SR 154 TO COWETA /
FULTON CO. LINE)

SHIFT TWO INSIDE LANES TO INS/DE
UTILIZING FULL DEPTH CONCRETE
CONSTRUCTED I[N STAGE 2. SHIFT LANES AT
A TAPER RATE OF 70:1/.

MAINTAIN OQUTSIDE LANE ON TEMPORARY
ASPHALT PAVEMENT.

PLACE TWO ROWS OF TEMPORARY BARRIER
BETWEEN TRAVEL LANES & WORK ZONES AND
PROTECT ENDS IN ACCORDANCE WITH GA STD
43960.

CONSTRUCT FULL DEPTH FINAL TRAVEL LANE
NO. 2
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TRAFFIC THIS STAGE

STAGE | CONSTRUCTION

STAGE 2 CONSTRUCTION
STAGE 3 CONSTRUCTION
STAGE 4 CONSTRUCTION
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ENGINEERS & CONSULTANTS

(678) 46/-3511 o 100

ROSWELL, GEORGIA 30075 e —

1255 CANTON STREET, SUITE 6 o SCALE N FEET

REVISION DATES

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

OFF ICE :

STAGING PLAN
STAGE 3B

DRAWING No.

19-217




