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FREF I

STAGE 4A
(BEGiN PROJECT TO JUST NORTH SR 154)
_ MAINTAIN TWO INSIDE LANES AS IN STAGE 3
ﬁa@ SHIFT OUTSIDE LANE TO THE INSIDE.
N

0 PLACE TEMPORARY BARRIER BETWEEN TRAVEL
,500 LANES & WORK ZONE.
(2

¢ @\ CONSTRUCT FULL DEPTH FINAL TRAVEL LANE
NO. 3 AND FINAL OUTSIDE SHOULDER.
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