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e ACCESS TO RAMFP SHALL BE MAINTAINED AT
=T | ALL TIMES, STAGE CONSTRUCT THE RAMP
- L I O GORE AREAS IN SECTIONS TO ACCOMODATE
" T , jf' AN TRAFFIC. PROTECT ALL CONCRETE BARRIER
P I ;ﬂu;“‘*f;”::f,::j: MMMMMMMM ENDS IN ACCORDANCE WITH GA STD 4960.
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STAGE 4A
m’\k‘%‘%\ QQ
A§3 (BEGIN PROJECT TO JUST NORTH SR 154)
) MAINTAIN TWO [NSIDE LANES AS IN STAGE 3
2 SHIFT OUTSIDE LANE TO THE [NSIDE.
7
¢%i§9 PLACE TEMPORARY BARRIER BETWEEN TRAVEL
o5 LANES & WORK ZONE.
CONSTRUCT FULL DEPTH FINAL TRAVEL LANE
NO. 3 AND FINAL OUTSIDE SHOULDER.
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