
PITTMAN 
CONSTRUCTION CO. 

Ms. Terri Rosamond 
AT&T 
2300 Northlake Center Drive 
Suite SOlA 
Tucker, GA 30084 

RE: GDOT Project: CSSTP-0007-00(415) Washington County, P.l. No. 0007415 
SR 242 @ CR 210/Waco Mill Rd & CS 659/South Hospital Rd 
AT&T Delay Costs 

Ms. Rosamond, 

October 23, 2013 

As you are aware, GDOT ruled on an Escalation Process Step 2 evaluation (see enclosed letter 
dated Sept. 30, 2013 from Michael J. Bolden), that Pittman Construction was "adversely 
imp.acted" by AT&T's failure to complete their relocation work within the approved Utility 
Adjustment Schedule time frame. 

The approved AT&T schedule versus the actual completion date of AT& T's work resulted in 134 
days of additional AT&T conflicts with our contracted work. These conflicts significantly 
increased costs to both Pittman Construction and our subcontractors. Pittman Construction 
hereby seeks damages for these delays. The total damages due to Pittman Construction and our 
subcontractor, WCMS, equal $221,206.38. I have enclosed a copy of the invoice detailing these 
delays. In accordance with section 4.4C of the GDOT Utility Accommodation Policy and 
Standards Manual and as prescribed in the Official Code of Georgia 32-6-171 and GDOT Board 
Rule 672-19, AT&T has 45 days from receipt of this letter to either pay the amount of the delay 
costs or request a full Mediation Board hearing. 

Should you have any questions or wish to discuss the invoice, please feel free to contact me 
directly by phone at 770-922-8660 or by email at pthompson@pittman-construction .com. 

Sincerely, 

?~£~ 
Philip B. Thompson 
Vice President 
Pittman Construction 

P: 770.922.8660 I F: 770.922.6972 I 1487 Farmer Rd. I P.O. Box 155 I Conyers, Georgia I 30012 



AT&T DELAY COST INVOICE 

CSSTP-0007-00(415} COUNTY/LOCATION Washington 

ITEM QUANTITY UNIT UNIT PRICE AMOUNT 

Culvert crew additional time (See Note 1 Below) 6 Days 3,800.00 22,800.00 

Grading crew additional time (See Note 2 Below) 8 Days 4,200.00 33,600.00 

Additional Truckinq for Grading 8 Days 1,400.00 11 ,200.00 

Additional Traffic Control lnspec/Mnt (See Note 3 Below) 54 Days 580.00 31 ,320.00 

Additional Erosion Controllnspec/Mnt (See Note 3 Below) 54 Days 580.00 31 ,320.00 

Additional Project Management (See Note 3 Below) 27 Days 1,185.00 31 ,995.00 

Remobilization Cost 2 EA 1,800.00 3,600.00 

WCMS Delay Costs (See attached breakdown) 1 LS 35,261 .71 35,261 .71 

NOTES: 

AT&T Scheduled Completion Date per March 1, 2013 

Utility Adjustment Schedule 

AT&T Actual Completion Date Julv12 2013 

Difference {134 days/5 days/wk= 27 wks) 134 Days 

Note 1: Culvert crew additional time 

Culvert crew had to hand dig for culvert extension at Station 55+86 because of AT&T cables in conflict, 3 additional days. 

Culvert crew poured extension without wingwalls at Station 60+88 because of AT&T cable in conflict. 

Re-mobilization and an additional 3 days were required . 

Note 2: Grading crew additional time 

This time was due to having to stockpile 3138 CY of dirt on Ridge Road Connector. This dirt would have been hauled directly to State 

Route 242 and Hospital Road and used as import to buid the roadway section. 3138 CY/425 CY/Day=7.38 or 8 days. 

State Route 242 and Hospital Road were not available to grade unti AT&T was clear, thus requiring the excavated dirt to be stockpiled. 

Note 3: ADDITIONAL Traffic and Erosion Control Inspection and Project Management -

134 total days @ 5 days/week = 27 weeks; two days per week on traffic and erosion for a total of 54 days -
and two half days per week for project management for a total of 27 days -

I (54 half days or 27 full days) -

-
-

TOTAL COST $201 ,096. 71 

Profit, Bond and G n A Overhead PROFIT 10% 20,109.67 

TOTAL $221 ,206.38 



Washington County Machine Shop- Extra Cost Due to delay of ATI 

As of May 30th we came to a complete halt and had nowhere on the Project 

Until Phone Lines Were moved. 

Project management at SO% 

26 Days Delay @ $ 275.00 

Delayed at setting B-1 Manhole on April 22 2013 because of two Fiber 

Telephone Cable located at the point the MH had to go. 

Had to mobilize back to site and set 12 ft deep MH. 

4 Days Delay 

Remobilization 

$ 3,894.53 

$850.00 

On Sept. 4 2013 Hit Fiber Optic line that was supposed to moved away 

from our Construction Area. 

3 Days Delay 

Remobilization 

Delay Cost 

$ 3,894.53 

$850.00 

$ 7,150.00 

$ 15,578.12 

$850.00 

$ 11,683.59 

$850.00 

$ 35,261.71 



Keith Golden, P.E., Commissioner 

Mr. Jim Rivers 
Pittman Construction Company 
P.O. Box 155 
Conyers, Georgia 30012 

September 20, 2013 

GEORGIA DEPARTMENT OF TRANSPORTATION 

One Georgia Center, 600 West Peachtree Street, W.J 
Atlanta, Georgia 30308 
Telephone: (404) 631 -1000 

VIA EMAIL & CERTIFIED MAIL 

Ms. Terri Rosamond 
AT&T 
2300 Northlake Center Drive 
Suite 501A 
Tucker, Georgia 30084 

RE: Georgia Project: CSSTP-0007-00(415) Washington County, P.I. No. 0007415 
SR 242 @ CR 210/W ACO MILL RD & @CS 659/SOUTH HOSPITAL ROAD 
Escalation Process Step 2 

Dear Mr. Rivers and Ms. Rosamond: 

In accordance with Section 4.4C of the Georgia Department of Transportation' s (Department) Utility 
Accommodation Policy and Standards Manual, current edition (Manual), a Project Utility Delay Mitigation 
meeting was conducted for the referenced project on Friday, June 7, 2013. The meeting was held in room 407 
of the Department's General Office located at 600 West Peachtree Street, Atlanta, Georgia. The meeting was 
attended by representatives from the Department, AT&T and Pittman Construction Company (see attached list 
of attendees). 

The purpose of the meeting was to comply with Step 2 of the Escalation Process under the Procedures for 
Utility Delay Costs in the Manual and to determine if the Utility's proposal to cure the delay is satisfactory. 

Given the facts presented and the related dialog by those present, it was apparent that an impact to the project's 
schedule had occurred as a result of the work in the control of AT&T. During this meeting, AT&T provided no 
contradictory information, in writing or otherwise, to refute the claims made by Pittman Construction Company. 
Similarly, GDOT staff recognized the information as their mutual understanding of how the impacts occurred. 

As a result of the failure of AT&T to complete their relocation work within the approved time frame, it is 
determined that Pittman Construction Company was adversely impacted. Thus, AT&T may be liable for delay 
costs. 



Mr. Jim Rivers 
September 20, 2013 
Page2 

If a determination is made by Pittman Construction Company as to the total impact of the failure to meet the 
complete date, AT&T will be notified in writing as to the total cost of said impact of the failure to meet the 
relocation date. AT&T shall have 45 days from the receipt of such letter to either pay the amount of delay costs 
or request a full Mediation Board hearing as prescribed in the Official Code of Georgia 32-6-171 and the 
Department's Board Ru1e 672-19. 

Should you have any further questions on this matter, please contact me at 404-631-13 54. 

MJB 
Attachment 

cc: Jamie Boswell, Board Member 
Keith Golden, Commissioner, via email 
Russell McMurry, Chief Engineer, via email 

Sincerely, 

~<7.'~ 
Michael J. Bolden 
State Utilities Engineer 

Matt Cline, Division of Administration/General Counsel, via email 
Meg Pirkle, Division of Permits and Operations, via email 
Jeff Baker, Division of Construction, via email 
Marc Mastronardi, State Construction Engineer, via email 
Jimmy Smith, Tennille District Engineer, via email 
Lynn Bean, Tennille District Utilities Engineer, via email 
Edwin Thompson, Tennille District Construction Engineer, via email 


