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ALTERNATIVE SELECTION COST ESTIMATE

PROJECT NUMBER:  STP-8000(8)

COUNTY:  MUSCOGEE                                                                                                                       

DATE:  OCTOBER 30, 2000 

PREPARED BY:  GREENHORNE & O'MARA, INC.                                     

( )PROGRAMMING PROCESS  (X)CONCEPT DEVELOPMENT  ( )DURING PROJECT DEV.

PROJECT COST



A. RIGHT-TO-WAY:



   1. PROPERTY (LAND & EASEMENT)   2.86 AC. (EXCL DISPL)

$                


   2. DISPLACEMENTS:  7 Commercial Buildings

$


   3. OTHER COST (ADM./COST, INFLATION)

$


SUBTOTAL:A

$


B. REIMBURSABLE UTILITIES:



   1. RAILROAD 

$


   2. TRANSMISSION LINES   

$


   3. SERVICES

$
 

SUBTOTAL:B

$


C. CONSTRUCTION:



   1. MAJOR STRUCTURES 




      a.  BOX CULVERTS:  Triple 4x6 Box Culvert @ 95 LF

$
87,251 






SUBTOTAL:C-1

$
87,251

   2. GRADING AND DRAINAGE:



      a. EARTHWORK   24,000 C.Y.  @ 8.25/CY

$
198,000 

      b. DRAINAGE:



         1) LONGITUDIANL PIPE:  5302 LF @ $30.00/LF

$
159,060  

         2) CATCH BASINS:             32 CB’S @ $1880/EA

$
60,160

                                                                                                        



SUBTOTAL:C‑2

$                  417,220



   3. BASE AND PAVING:



      a. AGGREGATE BASE –  21,937 TNS @ $22.00/ TN

$
482,614 

      b. ASPHALT PAVING:  SURFACE – 2,997 TN
$
 33.15/TN
$                    99,351

                          BINDER – 4,004 TN
$
 31.82/TN
$                  127,407   

                          BASE -  7,827 TN
$
 31.20/TN
$                  244,202

SUBTOTAL:C-3.b

$
470,960 

      c. CONCRETE MEDIAN PAVING     3,460 SY @   $33.00/SY

$
114,180 

      d. OTHER   



SUBTOTAL:C‑3

$              
1,067,754 

   4. LUMP ITEMS:



      a.  GRASSING

$
36,600 

      b. CLEARING AND GRUBBING  -   6.1  AC

$
122,000 

      c. LANDSCAPING

$
0 

      d. EROSION CONTROL

$                    73,200

      e. TRAFFIC CONTROL

$                  300,000

SUBTOTAL:C-4

$                  531,800

   5. MISCELLANEOUS:



      a. LIGHTING

$                  

      b. SIGNING ‑ MARKING  

$
40,000 

      c. GUARDRAIL   500 LF  @  $14.50/LF

$
7,250 

      d. CURB & GUTTER     9,324 LF  @  $14.60/LF

$                  136,130

      e. 5’ SIDEWALK  5,180 SY @ $32.60/SY

$
168,868

SUBTOTAL:C‑5

$
352,248





   6. SPECIAL FEATURES



      a.  TRAFFIC SIGNALS - 2 @  $50,000                                                       SUBTOTAL:C‑6

$
100,000

ESTIMATE SUMMARY









A. RIGHT-OF-WAY

$  
 


B. REIMBURSABLE UTILITIES 

$  
 


C. CONSTRUCTION




1. MAJOR STRUCTURES

$ 
87,251 


2. GRADING AND DRAINAGE

$   
417,220 


3. BASE AND PAVING

$   
1,067,754 


4. LUMP ITEMS

$     
531,800 


5. MISCELLANEOUS

$     
352,248 


6. SPECIAL FEATURES

$     
100,000 


SUBTOTAL CONSTRUCTION COST

$ 
2,559,273


E. & C. (10%)

$                255,927
 


INFLATION (5% PER YEAR)

$
255,927 


NUMBER OF YEARS
3



TOTAL CONSTRUCTION COST

$        3,218,606







GRAND TOTAL PROJECT COST

$


ALTERNATE 1-2


WIDEN EXISTING CUSSETA/FT BENNING/ BRENNAN ROADS TO ACCOMMODATE PROPOSED TRAFFIC
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