

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE

Right of Way

Atlanta

DATE September 12, 2011

Updated: July 26, 2013

FROM Howard P. Copeland, State Right of Way Administrator

TO Keith Golden, P.E., Commissioner
Attention: Lisa Myers, Project Review Engineer

SUBJECT: CSMSL-0008-00(690) Chatham County
PI No. 0008690 – Jimmie Deloach Parkway Exit from SR 21 to SR 307

Certification is based on scheduled Let Date November 18, 2011.

The right of way project consists of forty-two (42) total parcels.

Nine (9) parcels have been acquired (Parcels 3, 4, 5, 6, 6R, 7, 9, 10 and 11), with possession in compliance with the guidelines for Design Build projects, Special Provisions 999. Possession has not passed on Parcel 8 due to owner working to clear the property. The Contractor is to stay off Parcel 8 until clearance is verified. **(Phase I).**

The remaining parcels will be acquired in compliance with the guidelines for Design Build projects, Special Provisions 999.

HPC/FJW

c: Marc Mastronardi; Frances Hogan; Monica Flournoy; Karon Ivery, District Engineer-Jesup; Brad Saxon, Preconstruction Engineer-Jesup; Andrew Hoenig, Project Manager-Innovative Program Delivery; Troy Byers; Rhonda Barnett; Eric Murray; Wes Brock; Wates Keller;; Herschel Thompson; Katrina Anderson; Oscar Thomas; Sharon Brazile; General Files