

NO WORK THIS STAGE
STA. 118+50 TO STA. 146+80
SEE SHEET NO. 106 FOR CONTINUATION


MATCH LINE - 160+00
FOR CONTINUATION SEE SHEET NO. 108

LEGEND


- CONSTRUCTION ACTIVITIES TO BE COMPLETED DURING PARTICULAR STAGE OF PROJECT
- DIRECTION OF TRAFFIC MOVEMENT

**STAGE 1
CONSTRUCTION NARRATIVE**

- * CLEAR AND GRUB, INCLUDING DEMOLITION, AREAS SHOWN TO BE CONSTRUCTED IN THIS STAGE
- * COMPLETE EARTHWORK IN AREAS INDICATED FOR CONSTRUCTION WHILE CONSTRUCTING / MAINTAINING TEMPORARY DRAINAGE CHANNELS
- * INSTALL TEMPORARY PAVEMENT IN AREAS SHOWN IN CONFORMANCE WITH TYPICAL SECTION



- (A) 220-LB/SY RECYCLED ASPHALTIC CONCRETE, 19mm
- (K) 8" GRADED AGGREGATE BASE COURSE



EXISTING PROPERTY LINE		EASEMENT FOR CONSTR OF DRAINAGE	
REQUIRED RW LINE		EXISTING RW LINE	
CONSTRUCTION LIMITS		EXISTING PERPETUAL EASEMENT LINE	
EASEMENT FOR CONSTR OF SLOPES			
EASEMENT FOR CONSTR OF DRIVES			
EASEMENT FOR CONSTR OF HEADER CURB			

DATE	REVISIONS	DATE	REVISIONS

LAND LOT NO.	
LAND DISTRICT	
GMD 8TH	

GEORGIA
DEPARTMENT OF TRANSPORTATION
STAGING PLAN - STAGE 1

PROJECT STP-4001(7)
COUNTY CHATHAM COUNTY
DATE AUGUST, 2003 SH OF