

LEGEND

	EXIST R/W
	STAGE 6 CONSTRUCTION
	TEMPORARY PAVEMENT
	TRAFFIC PATTERN DURING STAGE 6

STAGE 6

SEQUENCE OF CONSTRUCTION

1. SHIFT TRAFFIC AS SHOWN.
2. REMOVE STAGE 4 TEMP PAVEMENT.
3. CONSTRUCT US 41 AND ELIZABETH ST AS SHOWN.


PROPERTY AND EXISTING R/W LINE	
REQUIRED R/W LINE	
CONSTRUCTION LIMITS	
EASEMENT FOR CONSTR & MAINTENANCE OF SLOPES	
EASEMENT FOR CONSTR OF SLOPES	
EASEMENT FOR CONSTR OF DRIVES	

BEGIN LIMIT OF ACCESS.....BLA

END LIMIT OF ACCESS.....ELA

LIMIT OF ACCESS.....

REQ'D R/W & LIMIT OF ACCESS.....



REVISION DATES	

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

**CONSTRUCTION STAGING PLAN
STAGE 6**

CANTON ROAD AND RR
BRIDGE OVER SR 3/US 41

DRAWING No.
19-66