


DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PI No. 122660, Oconee County **OFFICE** Environmental Services
SR 24/US 441FM N of Apalachee River to
Watkinsville Bypass **DATE** October 02, 2014

TO Glenn Bowman, P.E., Director of Engineering

FROM  Hiral Patel, P.E., State Environmental Administrator

SUBJECT Scope/Man-hours/Schedule

Based upon the information provided to Environmental Services, a corresponding man-hour estimate has been created and the schedule has been reviewed as requested by the Office of Program Delivery.

Project assumptions

- Environmental work anticipated to be completed by a consultant
- T&E potential; survey season covers time period from April-Nov
- ROW anticipated
- Anticipate an EA
- Potential for Section 4(f) due to previously recorded history and archeology
- 404 permit and BV anticipated
- Area Classes 1.06 (a-g) will be needed for the environmental document
- Project will be completed through Let

Schedule Review Comments

We have the following comments on the schedule presented at the September 04, 2014 PTIP meeting.

Activity	Activity Name	Begin date	End date	Duration	Comment
11411	Environmental Resource Identification	Jun 03, 2015	Mar 01, 2016	185	Duration appropriate
11424	Conduct Ecology Survey for 2 nd Seasonal Species	Sep 03, 2015	Dec 02, 2015	60	Delete, not required
11434	Conduct Ecology Survey for 3rd Seasonal Species	Dec 03, 2015	Mar 01, 2016	60	Delete, not required
13411	Technical Studies	Mar 20, 2017	Jan 23, 2018	210	Duration appropriate
14311	NEPA Document	Dec 21, 2017	Apr 19, 2019	331	Duration appropriate
14333	FHWA Review of Draft EA & Approval to Advance to Public Hearing	Mar 18, 2018	Jun 14, 2018	60	Add 40 days for potential 4F
14433	FHWA Review and Approval of Revised EA/FONSI	Jan 28, 2019	Apr 19, 2019	60	Add 40 days for potential 4F
40200	PFPR Inspection	Jul 30, 2018	Jul 30, 2018	1	Duration appropriate
70300	Environmental Certification for R/W Auth	Apr 30, 2019	May 06, 2019	5	Duration appropriate
88222-88234	Permits	Nov 28, 2019	Jun 25, 2020	145	Duration appropriate

88253	Vegetative Buffer Variance (BV)	Jan 07, 2020	Jun 25, 2020	120	Duration appropriate
18814- 18894	Update Env Studies for CST Authorization	Jan 29, 2020	Mar 24, 2020	40	Duration appropriate
18723- 18732	Environmental Reevaluation	Mar 25, 2020	Jun 18, 2020	60	Duration appropriate
95200	Environmental Cert for Const. Auth	Jun 19, 2020	Jul 02, 2020	10	Sep 2020 Let

Man-Hour Estimates

External man-hour estimates have been entered into the spreadsheet posted on the PTIP SharePoint site.

If you have any questions or comments, please let our office know.

HP/EAD