



## Augusta Utilities Department

Tom Wiedmeier, P.E., Director

Jerry Delaughter, P.E., Asst. Director

Engineering Division  
360 Bay Street, Suite 180  
Augusta, Georgia 30901  
(706) 312-4132 Fax (706) 312-4133  
[www.augustaga.gov](http://www.augustaga.gov)

December 20, 2012

Mr. Lynn Bean  
District 2 Utilities Engineer  
Georgia Department of Transportation  
801 Hwy 15 S  
Tennille, GA

### **RE: Deans Bridge Road/AUD Conflicts**

Mr. Bean,

In accordance with the schedule the Augusta Utilities Department (AUD) presented at the escalation meeting at the GDOT Atlanta office on November 20, 2012, I wanted to inform you that the proposed sewer work in front of the Fire Department Building has been completed and the sewer line has been lowered and/or abandoned as was agreed upon. The sewer work was completed by December 14, 2012.

AUD stills has cleanup items to complete, such as: filling the existing sewer and water lines with flowable fill, installing the approved temporary lift station and force main, and removing the existing asbestos water line as directed by GDOT. I have discussed these activities with Justin Savage of Pittman Construction and we both feel that they will not have any effect on the proposed work Pittman Construction has planned in the area.

AUD's contractor is planning to begin work on the removal of the asbestos waterline on January 5, 2013.

For the foreseeable future, AUD, GDOT and Pittman representatives will continue to have a weekly field meeting to coordinate construction efforts. A representative from the IT department has been present and is working with Pittman Construction to coordinate construction activities around relocating the fiber optic line. AUD also has a representative for the utility locations attending this weekly meeting to assure all of Pittman Construction's marking requests are being seen to.

Sincerely,



Deanna Davis, P.E.  
Engineering Manager  
Augusta Utilities Department

CC: File  
Tom Wiedmeier, AUD Director - via email  
Jerry Delaughter, AUD Assistant Director - via email  
Booker Young, AUD Inspector - via email  
Andrew Mackenzie - via email  
Kevin Luce - via email  
Caleb Lord, GDOT Project Engineer - via email  
Rodney Way, Augusta Area Engineer - via email  
Edwin Thompson, District 2 Construction Engineer - via email  
Corbett Reynolds, District 2 Assistant Construction Engineer - via email  
Jeff Baker, State Utilities Engineer - via email  
Marc Mastronardi, State Construction Engineer - via email  
Bryan Gibbs, District 2 Construction Liaison - via email  
Justin Savage, Pittman Project manager - via email