



## C & H PAVING, INC.

167 Knox Rivers Road  
Thomson, Georgia 30824  
Phone: 706-595-5351 / Fax: 706-595-5083  
chpavinginc@bellsouth.net

November 19, 2012

Mr. Warren Geitgey

BellSouth  
3841 Wrightsboro Road  
Augusta, GA 30909

RE: STP00-00MS-00(001) Jefferson County

Dear Mr. Geitgey,

We are in receipt of your letter dated November 15, and are quite disappointed with your response to our concerns. In your letter, you address problems of stumps and silt fence on the right of way. As you well know since it was discussed in prior utility meetings, any stumps left on the project are in conflict with the existing telephone cable on the project. We cannot pull the stumps without damaging your cable. The stumps are well out of the way of the placement of new cable and should not hinder your construction crews in any way. As to the silt fence on the project, we have to adhere to the NPDES permit. Any silt fence on the project has been placed according to the approved erosion control plan at the direction of the Georgia Department of Transportation. Your utility adjustment schedule does not exempt your company from maintaining or working around any erosion control devices placed on the project. As was discussed in the last utility coordination meeting, at this time your company should have placed all cable on the project and have moved on to the splicing stages. As no progress has been made on the project, your company is most definitely more than 20% behind schedule. We appreciate you giving us a start date of December 3 for the project, but that does not satisfy the requirements of the Utility Accommodation Policy and Standards Manual of 2009 section 4.4.C. At this time we consider your company to be non responsive with regards to providing us with a detailed schedule as to how you will be able to complete the work in the time frame allotted by your utility schedule. We are now requesting to move to step 2 of the escalation process layed out in section 4.4.C. Thank you for your time concerning this matter.

Sincerely,

A handwritten signature in black ink, appearing to read 'Craig Norris', is written over the typed name.

Craig Norris

Cc: Terrell McMillan, GDOT