

DF #36

P. I. No 0007062

Cobb County

State Route 140 / Cox Road

Escalation / Mediation TimeLine and Details:

Delay/ Claim Number:	36
Date Entered:	02/28/2014
Utility Company :	
Project Number: Contract I.D: P.I. No:	X X 0007062
County:	Cobb
Project Description:	State Route 140 / Cox Road
Issue Details:	
Contractor:	
Dispute Description:	<ol style="list-style-type: none"> 1. SA was originally stated that it was Utility Delay. 2. In reality, R/W Office failed to purchase or acquires proper R/W or Easement. Due to this delay, Utility was late to relocate their facility.
Most Updated Decision/ Conclusion Details:	<ol style="list-style-type: none"> 1. SA was executed. 2. R/W delay, Not a Utility Delay as per Mr.Jeff Baker, Director of Construction; E-mail 02/28/2014 @ 9:04 A.M.
Remarks:	R/W failed to acquire the proper easements for the utilities.

Joseph, Shajan

From: Bolden, Mike
Sent: Friday, February 28, 2014 10:02 AM
To: Joseph, Shajan
Cc: Upkins, Lee
Subject: FW: SA - PI 0007062 SR 140 @ Cox Road

Joseph:

Please log this into the escalation database. Depending on how this is coded in it may show up as a utility delay, but it is really a right of way issue.

Project information is;

P.I. No. 0007062
Cobb County
State Route 140/Cox Road

Thanks!

Michael J. Bolden
State Utilities Engineer

Ga. Department of Transportation
One Georgia Center
Office of Utilities – 10 Floor
600 West Peachtree Street NW
Atlanta, Georgia 30308

Phone: 404-631-1354
E-mail: mbolden@dot.ga.gov

From: Baker, Jeff
Sent: Friday, February 28, 2014 9:04 AM
To: Bolden, Mike
Subject: FW: SA - PI 0007062 SR 140 @ Cox Road

FYI

From: Baker, Jeff
Sent: Friday, February 28, 2014 9:04 AM
To: Lankford, Michael
Subject: SA - PI 0007062 SR 140 @ Cox Road

Mike,

Please make sure when the SA is logged into the database that it is coded as a R/W delay not a utility delay.....on this project R/W failed to acquire the proper easements for the utilities, thus caused a delay....not a true utility delay in my mind. That was the intent for signing the time extension and SA.....

Thanks,

Jeff

Jeff Baker, P.E.
Director of Construction

Georgia Department of Transportation
600 West Peachtree Street, 11th Floor

Atlanta, Georgia 30308

404-631-1970 (office)

404-274-9322 (cell)

404-631-1940 (fax)

During inclement winter weather, Georgia DOT commits to achieve and maintain passable road conditions on two lanes of interstates first and then state routes from the most heavily traveled to the least traveled. The Department urges travelers to exercise caution, be patient, and call 511 for updated information on roadway conditions before getting on the road during a winter weather event.

Visit us at <http://www.dot.ga.gov/winterweather> ; or follow us on <http://www.facebook.com/GeorgiaDOT> and <http://twitter.com/gadepoftrans>