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SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

The Georgia Department of Transportation (“GDOT”), an agency of the State of Georgia 
(“State”), issued a Request for Qualifications (“RFQ”) for the I-285 Ramps at CR 209/ 
Riverside Drive Project (as described in more detail in Section 1.3, the “Project”) on 
October 24, 2014.  Next GDOT issued a Request for Proposals, dated December 19, 
2014 (“RFP”) and subsequently amended, as the second step in the procurement 
process for the Project, pursuant to Section 32-2-81 of the Official Code of Georgia 
Annotated (“Code”), Chapter 672-18 of the Rules of the Georgia Department of 
Transportation (“Rules”), and other applicable laws and guidelines.   

The RFP solicits competitive detailed Proposals (as described in more detail in Section 
1.5.1) to develop the Project by means of a Design-Build Agreement (the “DB 
Agreement”) between the successful Proposer and GDOT. Under such DB Agreement, 
the Design-Build Team will be required to design and construct the Project during the 
contract period. 

Following the release of initial RFP, Proposers may submit questions regarding the 
RFP, in accordance with the procedures set forth in the RFP. In response to feedback 
and input received from the Proposers and other stakeholders, GDOT may opt to issue 
Addendums to the RFP.  In the event that GDOT issues any Addendums to the RFP, 
the Addendums may supplement or replace the RFP in whole.   

Proposals will only be considered from those entities that are selected as the qualified 
Proposers based on their Statements of Qualifications (“SOQs”) submitted in response 
to the RFQ. This set of Instructions to Proposers (“ITP”) provides instructions to be 
followed by Proposers in their responses to the RFP.  Proposals must comply with the 
ITP requirements. 

Refer to Exhibit 1 of the Design-Build Agreement hereto for the meaning of various 
capitalized terms and acronyms used but not defined herein.  Unless otherwise 
specified, references to Sections, Exhibits and Forms shall mean Sections of the ITP 
and Exhibits and Forms attached to the ITP. 

1.2 RFP Documents 

The RFP consists of the below items and any other documents that may be issued by 
Addendum, as such documents may be amended and supplemented: 

• Instructions to Proposers (ITP) (including the attached Exhibits and 
Forms);  

• DB Documents (including the DB Agreement); and 

• Reference Information Documents (RID). 
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Refer to Section 1.2 of the DB Agreement for a list of the DB Documents and their order 
of precedence.  The Reference Information Documents are listed on Exhibit H hereto. 

The ITP and the Reference Information Documents are not contract documents and will 
not form a part of the DB Documents.  GDOT does not make any representation or 
guarantee as to the accuracy, completeness, or fitness of the Reference Information 
Documents.  GDOT does not take any responsibility for the Reference Information 
Documents and Proposers are responsible for any conclusions they may draw from the 
Reference Information Documents.  GDOT is making the Reference Information 
Documents available to Proposers for the sole purpose of providing information in the 
possession of GDOT, regardless of whether such information is accurate, complete, 
pertinent, or of any value. 

1.3 General Project Description 

The Project is being procured to enhance safety at the intersections of Riverside Drive 
and I‐285 Ramps in Fulton County, GA. The project is intended to be an interim 
improvement until long term improvements under revive285 top end are funded. 

The proposed Design-Build project is located on Riverside Drive at the interchange with 
I-285 in Fulton County Georgia and is within the city limits of Sandy Springs. The 
proposed Design-Build project will convert the signalized intersections at the ramp 
termini to single lane roundabouts, one at each intersection. Each approach to the 
roundabout will be widened to two lanes with one lane entering the roundabout and the 
other serving as a right turn lane. Sidewalks will be added to both sides of the roadway 
along Riverside Driveway within the limits of the project. The project is approximately 
0.5 mile length.  
 
Additionally the project will also include routine rehabilitation of the existing bridge. This 
work includes replacement of the joints at bent 2 and abutments 1 and 5. All 
construction joints will be resealed and the bridge deck will be sealed with a two-part 
polymer overlay. Concrete spalling will be repaired on bents 3 & 4 and abutment 5.  
Bridge work will also include any required approach work due to the construction of the 
projects 2 roundabouts. 

The Design-Build Team will be responsible for the design and construction of the 
Project during the contract.  As part of such construction work, Design-Build Team will 
be responsible for undertaking and completing certain utility adjustments pursuant 
to Section 7.5 of the DB Agreement and the Technical Provisions. 

1.4 Procurement Schedule 

The procurement schedule is as follows: 
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Activity Date Time 

1.  Issue RFP 12/19/2014 ---------- 

2.  Deadline for Proposers to submit questions 
regarding RFP 23/18/20142015 11:00 A.M. 

3.  Deadline for submission of changes to 
Proposer's organization  23/20/20142015 11:00 A.M. 

4.  GDOT letting (receipt of bid/technical proposal from 
Finalists) 23/20/2015 11:00 A.M. 

All dates set forth above and in the RFP are subject to change in GDOT's sole 
discretion.  To the extent such dates are changed, GDOT shall formally notify Proposers 
through the project advertisement through the Electronic Bid Submission website 
(“electronic bidding website”) provided in Exhibit D. All times in this ITP are Eastern 
Standard Time (EST) or Eastern Daylight Time (EDT), as applicable. 

1.5 General Provisions Regarding Proposals 

1.5.1 Proposal Contents 

As used in this procurement, the term “Proposal” means a Proposer's complete 
response to the RFP, including Proposer's: 

(a) Administrative Information Submittals;  

(b) Technical Proposal for the Project; and 

(c) Price Proposal for the Project. 

Detailed instructions regarding the Administrative Information Submittals, the Technical 
Proposal and the Price Proposal are provided in Exhibits B through D.  Forms required 
for inclusion in the Proposals are attached to this ITP. Each Proposal component shall 
be clearly titled and identified and shall be submitted without reservations, qualifications, 
conditions or assumptions.  Any failure to provide all the information and all completed 
Forms in the format specified by the ITP may result in GDOT's rejection of the Proposal.  
All blank spaces in the Proposal forms must be filled in as noted.  No substantive 
change(s) shall be made to the Proposal Forms. The successful Proposer will be 
required to deliver an original copy of Form L prior to the execution of the DB 
Agreement. 

1.5.2 Inclusion of Proposal in DB Documents 

Portions of the successful Proposer’s Proposal will become part of the DB Documents, 
as applicable and to the extent specified in the RFP.  All other information is for 
evaluation purposes only and will not become part of the DB Documents.   
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1.5.3 Commitments in the Proposal 

GDOT will give no consideration to tentative or qualified commitments in the Proposals.  
For example, GDOT will give no consideration to phrases such as “we may” or “we are 
considering” in the evaluation process because they do not indicate a firm commitment. 

1.5.4 Property of GDOT 

All documents include in the Proposals submitted by Proposers in response to the RFP 
shall become the property of GDOT and will not be returned to Proposer. 

1.6 Improper Conduct 

1.6.1 Prohibited Activities 

If Proposer, or anyone representing Proposer, offers or gives any advantage, gratuity, 
discount, bribe, or loan of any sort to GDOT, the State Transportation Board, or officers, 
administrators, staff or consultants of GDOT, including agents or anyone representing 
the foregoing at any time during the Project procurement process: (1) GDOT shall 
immediately disqualify Proposer; (2) Proposer shall forfeit its Proposal Guaranty, if 
applicable; (3) Proposer shall not be entitled to the Payment for Work Product; and (4) 
GDOT may sue Proposer for damages. 

1.6.2 Non-Collusion 

Proposer shall not undertake any of the prohibited activities identified in the Non-
Collusion Affidavit (Form B)Certification.  

1.6.3 Organizational Conflicts of Interest 

Proposers are advised that the Conflicts of Interest Policy and the organizational conflict 
of interest rules found in 23 C.F.R. § 636, Subpart A, including 23 C.F.R. § 636.116, 
apply to this procurement.   

Each Proposer must include in its Proposal a full disclosure of all potential 
organizational conflicts of interest within its team (Form C). 

Proposer is prohibited from receiving any advice or discussing any aspect of the Project 
or the procurement of the Project with any person or entity with an organizational 
conflict of interest, including, but not limited to the entities and individuals listed 
in Exhibit G (List of GDOT Project Team); and any parent, affiliate, or subsidiary of any 
of the foregoing entities, or an entity that is under common ownership, control or 
management with any of the foregoing entities.   

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of 
interest is thereafter discovered, Proposer must make an immediate and full written 
disclosure to GDOT that includes a description of the action that Proposer has taken or 
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proposes to take to avoid or mitigate such conflicts.  If Proposer was aware of an 
organizational conflict of interest prior to award of the DB Documents and did not 
disclose the conflict to GDOT, GDOT may terminate the DB Documents for default.  

1.6.4 Restrictions on Participation 

Proposers are advised that the following entities and individuals are precluded from 
submitting a Proposal and from participating on a Proposer team as an Participating 
Member, Major Non-Participating Member, Contractor, subcontractor or subconsultant: 

(a) any entity or individual listed in Exhibit G (List of GDOT Project Team).  
GDOT has contracted with these entities or individuals, as the case may 
be, to aid in the development of the RFQ, RFP, estimates or scope of 
services for the Project, or to participate in the Statement of Qualifications 
(SOQ) or Proposal evaluation process; 

(b) any entity that is a parent, affiliate, or subsidiary of any of the entities listed 
in Exhibit G, or that is under common ownership, control or management 
with any of the foregoing entities; and 

(c) any Contractor who is currently suspended, debarred or voluntarily 
excluded under 49 Code of Federal Regulations (CFR) Part 29 or is 
otherwise determined to be ineligible to participate in the federal-aid 
highway program. 

1.6.5 No Participation on More Than One Proposer Team 

To ensure a fair procurement process, Participating Members and Major Non-
Participating Members of Proposer teams are forbidden from participating, in any 
capacity, on another Proposer team during the course of the Project procurement (i.e. 
until execution of the DB Agreement by GDOT).  The foregoing prohibition extends to 
affiliated entities of Participating Members and Major Non-Participating Members.  
GDOT reserves the right to disqualify any Proposer that fails to comply with this 
prohibition.  If a Proposer has any question as to whether or not its proposed team 
would be in compliance with the terms of this Section 1.6.5, such Proposer may submit 
the issue to GDOT in writing, describing in reasonable detail the proposed structure and 
seeking clarification.  

1.6.6 Reserved 

1.7 Equal Employment Opportunity 

Proposers shall not, in connection with the RFP and the DB Documents, discriminate 
against any employee or applicant for employment because of race, color, religion, sex, 
national origin, age, marital status, or disability.  Proposers shall take affirmative action 
to ensure that applicants for employment and employees are not discriminated against 
because of their race, color, religion, sex, national origin, age, marital status, or 
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disability.  The areas requiring such affirmative action shall include, but not be limited to, 
the following: layoff or termination; rates of pay or other forms of compensation; 
employment; job assignment; promotion; demotion; transfer; recruitment/recruitment 
advertising; and selection for training, including apprenticeship, pre-apprenticeship 
and/or on-the-job training.  Please see Attachment 5 to Exhibit 8 to the DB Agreement 
for the federal equal employment opportunity provisions that apply to the Project. 

1.8 DBE Participation 

The purpose of this section is to establish criteria for acceptability of Disadvantaged 
Business Enterprise (DBE) firms for Work performed on this contract. The intent is to 
ensure all participation counted toward fulfillment of the DBE goals is (1) real and 
substantial, (2) actually performed by viable, independent DBE owned firms, and (3) in 
accordance with the spirit of the applicable laws and regulations. 

The policy of the GDOT is to ensure compliance with Title VI of the Civil Rights Act of 
1964, 49 Code of Federal Register, Part 26 and related statutes and regulations in all 
program activities. 

To this end the GDOT shall not discriminate on the basis of race, color, sex or national 
origin in the award, administration and performance of any GDOT assisted contract or in 
the administration of its Disadvantaged Business Enterprise Program.  The Georgia 
Department of Transportation shall take all necessary and reasonable steps to ensure 
nondiscrimination. 

DBE payments and commitments for Federal-aid projects shall be separate and distinct 
and cannot be transferred or combined in any matter. 

The DBE Goal specified in the contract will be a percentage representing the DBE Race 
Conscious Participation. The DB Team will strive to achieve an additional percentage in 
his/her contracts for all projects during the course of the current State Fiscal Year, in 
order to meet the overall Georgia Department of Transportation DBE goal.  The DBE 
Goal for this project is identified in Form I. 

GDOT's overall statewide DBE goal is fifteen percent (15%) of the overall Project design 
and construction costs, with respect to the race conscious participation by the Design-
Build Team.  Specific DBE Proposal obligations are set forth in Section B.2.2.8 
of Exhibit B.  For further information regarding GDOT's DBE program and the Design-
Build Team's DBE obligations, Proposers may contact GDOT's Equal Opportunity 
Office, at (404) 631-1972.  GDOT, will be undertaking public outreach efforts during the 
procurement process to facilitate the identification of DBE firms and employment 
opportunities for minorities and women.   



GEORGIA DEPARTMENT OF TRANSPORTATION – INSTRUCTIONS TO PROPOSERS (LOW BID)  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

Georgia Department of Transportation Page 7 Request for Proposals 
  Instructions to Proposers 
   
 

1.9 Federal Funding and Requirements 

Proposers are advised that the Project will require the use of federal funds.  
Accordingly, applicable federal law and FHWA regulations will govern the Project's 
procurement and contract documents. 

1.10 Status of Federal Environmental and FHWA Approval 

1.10.1 Project 

The environmental documents under NEPA/GEPA are being pursued for the Project by 
GDOT in coordination with the concept design efforts.  

NEPA document is currently under review and is anticipated to be approved in February 
20142015. Environmental commitments have been provided in Section 4.3.2 of Volume 
2. 

Further information regarding this process is available 
at:  http://frwebgate.access.gpo.gov/cgi-
bin/getdoc.cgi?dbname=2009_register&docid=fr27au09-
110 and http://www.fhwa.dot.gov/design/interstate/pubs/access/access.pdf.  

1.11 Qualification of Construction and Design Firms 

Proposers shall ensure that the entities identified in Sections 1.11.1 and 1.11.2 have 
satisfied the pre-qualification requirements set forth in this Section 1.11. 

In addition, before commencing performance of any Work, all firms must register to do 
business in the State.  This can be accomplished by contacting the Georgia Secretary 
of State Corporations Division Office at (404) 656-2817 or visiting their website at: 

http://www.sos.ga.gov/corporations/.   

1.11.1 Required Pre-Qualification for Contractors 

The Lead Contractor shall be pre-qualified with GDOT prior to the Proposal Due Date. If 
the roadway work is not performed by the pre-qualified Lead Contractor, the entity 
performing the roadway work shall also be pre-qualified prior to initiating any Work.   

The pre-qualification process involves, but is not limited to submitting (a) a completed 
contractor qualification form and (b) financial statements to GDOT.  For further 
information regarding the pre-qualification process, please see:  

http://www.dot.ga.gov/doingbusiness/contractors/Pages/default.aspx  

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=2009_register&docid=fr27au09-110
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=2009_register&docid=fr27au09-110
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=2009_register&docid=fr27au09-110
http://www.fhwa.dot.gov/design/interstate/pubs/access/access.pdf
http://www.sos.ga.gov/corporations/
http://www.dot.ga.gov/doingbusiness/contractors/Pages/default.aspx
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1.11.2 Required Pre-Qualification for Engineers 

Proposer shall ensure the use of entities prequalified in related disciplines (design, traffic 
analysis, geotechnical, NEPA, construction, etc.) as presented in the SOQ.  Any proposed 
changes to the team must be approved by GDOT.  All Work must be performed by entities 
which are prequalified by GDOT. 

If Proposer's design for the Project includes design work outside the scope of the area 
classes set forth in the RFQ, at least one team member shall be prequalified with GDOT 
in the appropriate area class.   

The prequalification requirement does not apply to any area class that is not implicated 
by a Proposer's design for the Project.  The pre-qualification process involves 
submitting (a) a pre-qualification form and (b) grid sheet to GDOT.  For further 
information regarding the pre-qualification of engineers, please 
see: http://www.dot.ga.gov/doingbusiness/prequalification/consultants/Pages/def
ault.aspx 

1.11.3 Pre-Qualification Assistance 

For assistance with the contractor pre-qualification process, call (404) 631-1213.  
Proposers can obtain assistance with the engineering pre-qualification process by 
contacting the Transportation Services Procurement office at (404) 631-1426 
or consultants_prequals@dot.ga.gov.   

1.12 Establishment of Single Purpose Entity(ies) 

If the Apparent Successful Proposer contemplates the creation of one or more single 
purpose entities as the parties to execute the DB Documents, Proposer is required to 
establish each such single purpose entity and submit executed copies of the articles of 
incorporation and any other corporate formation documents for the single purpose entity 
to GDOT within sixty (60) days of GDOT's announcement of the Apparent Successful 
Proposer.  Proposers anticipating the creation of any such single purpose entity must 
include pro forma corporate formation documents in the Proposal, as described 
in Exhibit B.  Failure to meet the requirements in this Section 1.12 will result in forfeiture 
of the Proposer Proposal Guaranty.  Establishment of the single purpose entity(ies) (if 
any) is a prerequisite to execution of the DB Documents. 

SECTION 2.0 PROCUREMENT PROCESS 

2.1 Method of Procurement 

GDOT is issuing the RFP in accordance with the provisions of Sections 32-2-81 of the 
Code, Chapter 672-18 of the Rules and other applicable laws and guidelines.  GDOT 
will award the DB Documents (if at all) to the Proposer that submits the Lowest 
Qualified Price Proposal.  Subject to Section 8.1, GDOT will base the evaluation of 
Proposals on information submitted in the Proposals, and will involve both pass/fail 

http://www.dot.ga.gov/doingbusiness/prequalification/consultants/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/prequalification/consultants/Pages/default.aspx
mailto:consultants_prequals@dot.ga.gov
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evaluation factors and price criteria, as further detailed in Section 5 below and in the 
Exhibits to this ITP. 

2.2 Communications between GDOT and Proposers 

The RFP will be issued to Proposers in electronic format on the electronic bidding 
website for the Project as defined in Exhibit D.7.   Additional project information may be 
contained on a Sharepoint site for the Project (the “Sharepoint Site”). The Sharepoint 
Site can be found at the address below and by clicking on the Project’s PI. No. Each 
Proposer will be required to check the electronic bidding website and Sharepoint site 
regularly for Addenda to the RFP and for other procurement related information.   

http://mydocs.dot.ga.gov/info/designbuild/default.aspx 

2.2.1 Designated Point of Contact 

The following individual has been designated as the Contracting Officer for the Project 
(the “Authorized Representative”): 

Monica Flournoy, Construction Bidding Administrator 
Georgia Department of Transportation 

One Georgia Center 
600 West Peachtree Street, NW 

Atlanta, Georgia 30308 
Phone:  (404) 631-1147 

E-mail: mflournoy@dot.ga.gov 

From time to time during the procurement process or during the term of the DB 
Documents, GDOT may designate another Authorized Representative to carry out 
some or all of the obligations pertaining to the Project. 

2.2.2 Rules of Contact 

Unless specifically authorized elsewhere in this ITP, the Authorized Representative, as 
may be changed in writing by GDOT, is the single contact and source of information for 
this procurement. 

The rules of contact set forth in this Section 2.2.2 shall apply during the Project 
procurement process, commencing with the issuance of this ITP.  These rules are 
designed to promote a fair, unbiased, and legally defensible procurement process.  
Contact includes face-to-face, telephone, electronic-mail (e-mail), text or any other form 
of formal written communication.  

The specific rules of contact are as follows:  

(a) Neither a Proposer nor any of its team members may communicate with 
another Proposer or members of another Proposer's team with regard to 
the RFP or either team's Proposal.  This prohibition does not apply to (1) 

mailto:GeorgiaP3WNW@dot.ga.gov
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Proposer communication with a Contractor that is on both its team and 
another Proposer's team, provided that the Contractor shall not act as a 
conduit of information between the two Proposers; and (2) public 
discussion regarding the RFP at GDOT-sponsored informational 
meetings. 

(b) Unless otherwise specifically noted in this ITP or authorized by the 
Authorized Representative, all Proposer communication with GDOT will be 
between Proposer's identified representatives and the Authorized 
Representative.  All such communication must be in writing (by e-mail). 

(c) Under normal circumstances, the Authorized Representative will contact a 
Proposer in writing through Proposer's designated representative.  

(d) Continuing until the earliest of (1) execution and delivery of the DB 
Documents, (2) GDOT's rejection of all Proposals or (3) cancellation of the 
Project procurement, neither a Proposer nor its agents may have ex parte 
communications with GDOT employees, members of the Technical 
Review Committee, the Bid Review Committee, the State Transportation 
Board, any other person who will evaluate Proposals and any person 
identified in Section 1.6.4, regarding the Project, except for 
communications expressly permitted in this ITP or through the process 
identified above.  The foregoing restriction shall not, however, preclude or 
restrict communications regarding matters unrelated to the Project or from 
participating in public meetings or any public or Proposer workshop 
related to the Project.  GDOT may, in its sole discretion, disqualify any 
Proposer engaging in such prohibited communications. 

(e) Any contact by a Proposer determined by GDOT to be improper may 
result in disqualification of Proposer. 

(f) Written communications regarding the Project will be disseminated from 
GDOT on GDOT letterhead.  The Authorized Representative will sign such 
communications.  Alternatively, the Authorized Representative may 
communicate via email originating from GDOT's server. 

(g) GDOT will not be responsible for or bound by (1) any oral communication 
or (2) any other information or contact that occurs outside the official 
communication process specified herein, unless confirmed in writing by 
the Authorized Representative. 

2.2.3 Language and United States Dollar Requirements 

All correspondence regarding the RFP, the Proposal, the DB Documents and all other 
matters pertaining to this procurement is to be in the English language.  If any original 
documents required for the Proposal are in any other language, Proposer shall provide 
a certified English translation, which shall take precedence in the event of conflict with 
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the original language.  Proposer shall exclusively use United States dollars in its 
Proposal, except in pre-printed or reference materials.  Unless otherwise specified, all 
references to monetary values shall be in United States dollars.  In the evaluation of 
Proposals, GDOT may choose to disregard any financial figures provided by Proposer 
in denominations other than United States dollars. 

2.3 Questions and Responses Regarding the RFP 

Proposers shall be responsible for reviewing the RFP and any Addenda issued by 
GDOT prior to the Proposal Due Date, and for requesting written clarification or 
interpretation of any perceived discrepancy, deficiency, ambiguity, error or omission 
contained therein, or of any provision which Proposer fails to understand.  Proposers 
shall submit, and GDOT will respond to, such requests in accordance with 
this Section 2.3.  Any responses to these requests will not be considered part of the DB 
Documents. 

2.3.1 Form of Requests 

Proposers shall deliver any requests to the Authorized Representative via e-mail.  
GDOT will only consider requests made by Proposers' designated representatives and 
will not consider telephone or other oral requests.  Proposers are responsible for 
ensuring that requests clearly indicate on the first page or in the subject line, as 
applicable, that the material relates to the Project.  Requests must include the 
requestor's name, address, telephone and email address, and Proposer he/she 
represents.  Proposers will be limited to 50 comments/questions with respect to the 
RFP.  If a question has more than one subpart, each subpart will be considered a 
separate question.  Corrections of typographical errors, incorrect cross references or 
inconsistencies within or among the RFP documents will be excluded from the above 
numerical limitations.     

2.3.2 Timing of Requests 

Proposers must submit any requests under this Section 2.3 prior to the deadline for 
such requests in Section 1.4.  GDOT is not required to answer any questions submitted 
by Proposers after this deadline. 

2.3.3 Responses and Confidential Information 

GDOT's responses to questions submitted under this Section 2.3 will be in writing and 
GDOT will post these responses on the Sharepoint Site to all Proposers.  GDOT may 
rephrase or consolidate questions as it deems appropriate. 

2.4 Addenda 

GDOT reserves the right, in its sole discretion, to revise, modify or change the RFP 
and/or procurement process at any time before the Proposal Due Date.  Any such 
revisions will be implemented through issuance of Addenda to the RFP.  Addenda will 
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be posted on the electronic bidding website.  If any Addendum significantly impacts the 
RFP, as determined in GDOT's sole discretion, GDOT may change the RFP schedule, 
including the Proposal Due Date.  The announcement of such new schedule will be 
included in the Addendum.  In addition, the Addendum will indicate the latest date for 
submittal of any clarification requests concerning the Addendum. 

GDOT will not be bound by, and Proposer shall not rely on, any oral communication or 
representation regarding the RFP documents, or any written communication except to 
the extent that it is contained in the RFP or in an Addendum to the RFP and is not 
superseded by a later Addendum to the RFP. 

2.5 Reserved 

2.6 Examination of the Request for Proposals Package and Project Site 

GDOT shall permit Proposers to access the Project site to perform limited 
investigations.  Proposers must notify the GDOT Area Office prior to entering the 
Project site and must follow all applicable state laws including erosion control and traffic 
control.  Proposers are expected to carefully examine the Project site and the complete 
RFP package before submitting a Proposal. 

Each Proposer shall, by submission of a Proposal, be deemed to have made such 
examination and to have satisfied itself as to the conditions to be encountered in 
performing the Work under the DB Documents.   

2.7 Changes to Proposer's Organization 

Proposers are advised that, in order for a Proposer to remain qualified to submit a 
Proposal, a Proposer's organization as identified in the SOQ must remain intact for the 
duration of the procurement process, unless otherwise approved in writing by GDOT.  
This restriction applies to any changes in the following: 

(a) the Participating Members and Major-Non-Participating Members of 
Proposer; 

(b) the lead individual from each Participating Member and Major Non-
Participating Member; 

(c) the project manager for the Lead Contractor; 

(d) the superintendent for the Lead Contractor; 

(e) the lead design engineer for the Lead Engineering Firm; and 

(f) any other key members of Proposer's management team or other 
individuals that Proposer identified in its SOQ. 
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If a Proposer wishes to change the organization represented in its SOQ by adding, 
removing, or substituting any of the individuals listed above, by changing the role of one 
of these individuals, by changing or adding an Participating Member or Major Non-
Participating Member to Proposer team, or by changing the level of participation of one 
or more Participating Members of its team, Proposer must submit to the Authorized 
Representative a written request to change its organization no later than the date 
specified in Section 1.4.  If a request is made to allow an addition to the team, including 
a new Participating Member or Major Non-Participating Member, Proposer shall submit 
with its request the information required by the RFQ for the position the proposed 
individual will fill.  If a request is made to allow deletion of one of the individuals listed 
above, Proposer shall submit such information as GDOT may require to demonstrate 
that the changed Proposer team is equal to or better than the team shortlisted by GDOT 
during the RFQ phase of this procurement. 

GDOT shall have sole discretion to grant or withhold approval of any requested change 
and to waive the requirement that Proposer submit such change no later than the date 
specified in Section 1.4.   

SECTION 3.0 RESERVED 

SECTION 4.0 PROPOSAL CONTENT AND SUBMITTAL REQUIREMENTS 

4.1 Format 

To facilitate the evaluation of Administrative and Technical Proposals and to help 
protect the confidentiality of proprietary information Proposal submittal shall be 
submitted described below shall be submitted in two (2) separate sealed packages.   

Unless otherwise specified in this ITP, all written submittals must be prepared on 8-1/2” 
x 11” white paper.  All written submittals, regardless of paper size, must be prepared on 
white paper and included in the applicable binder.  Each section shall have sequentially 
numbered pages, shall be separated by a divider with a tab, and shall be prepared 
using no smaller than twelve-point font size, except for tables, which may be prepared 
using ten point font size.  Some of the required documents have specified page 
limitations, as set forth in Exhibits B, C and D.  GDOT may disregard documents not 
complying with these page limitations.  Pages may be printed on two sides, in which 
event each side shall be considered one page.  Printed lines may be single-spaced.  
Proposers shall not include standard corporate brochures, awards, licenses and 
marketing materials and GDOT will not evaluate such materials.  

4.2 Contents and Organization 

Proposers shall clearly index their Administrative and Technical Proposals using pages 
with tabs and organize them in the order set forth in this Section 4.2. The Proposal shall 
contain separately bound and labeled Administrative and Technical Proposals, each in 
a separate loose-leaf three ring binder, including the information described in this 
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Section.  Proposers may subdivide each Administrative and Technical Proposals as 
needed.  The electronic submittals (CDs and/or DVDs) shall follow equivalent 
organizational standards, and shall use a searchable format with appropriate 
bookmarks. 

The first page of each Administrative and Technical Proposal shall be a page executed 
by the Proposer that sets forth the specific items Proposer deems confidential, trade 
secret or proprietary information protected from public disclosure under the Open 
Government Laws.  Each entry shall list the specific statute within the Open 
Government Laws that Proposer has reasonably determined is exempt from disclosure 
under Section 50-18-72 of the Code or any other applicable law.  The list required under 
this Section 4.2 is intended to provide input to GDOT as to the confidential nature of a 
Proposer's Proposal, but in no event shall such list be binding on GDOT or 
determinative of any issue relating to confidentiality.  Blanket designations that do not 
identify the specific information shall not be acceptable and may be cause for GDOT to 
treat the entire Proposal as public information.  In no event shall the State, GDOT or 
any of their respective agents, representatives, consultants, directors, officers or 
employees be liable to a Proposer or Proposer team member for the disclosure of all or 
a portion of a Proposal submitted under this RFP. 

If GDOT receives a request for public disclosure of all or any portion of the materials 
identified as confidential and included in any part of a Proposal, GDOT will promptly 
notify the applicable Proposer of the request.  Proposer may seek a protective order or 
other appropriate remedy at such Proposer's sole cost and expense.  If GDOT 
determines in good faith that the materials identified as “confidential” are not exempt 
from the Open Government Laws, GDOT will release the requested information.  GDOT 
shall make the final determination regarding whether the requested information is to be 
disclosed or withheld.   

Nothing contained in this provision shall modify or amend requirements and obligations 
imposed on GDOT by the Open Government Laws or other applicable law, and the 
provisions of the Open Government Laws or other laws shall control in the event of a 
conflict between the procedures described above and the applicable law. 

Please see Exhibit B, Exhibit C, and Exhibit D for special instructions regarding 
submission of information relating to the Price Proposal.  

4.2.1 Administrative Information 

The Administrative Proposal will contain the components described in Exhibit B, 
separated and labeled appropriately and organized.   

4.2.2 Technical Proposal 

The Technical Proposal will contain the components described in Exhibit C, separated 
and labeled appropriately and organized. 
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The Technical Proposal shall be consistent with the requirements in the DB Documents.  
In drafting the Technical Proposal, Proposers shall use the versions of any manuals, 
guidelines or specifications, including but not limited to those identified in Volume 3 of 
the Technical Provisions, in effect at the date of the RFP advertisement..  

4.3 Submission of Proposals 

Proposers shall submit the following to GDOT:  

(a) One (1) original of each of the Administrative Proposal and the Technical 
Proposal (each proposal marked “ORIGINAL”);  

(b) Five (5) copies of the Technical Proposal; 

(c) One (1) copy of the Administrative Proposal; 

(d) One (1) electronic copy of the Administrative, and Technical Proposals in 
“PDF” and 

(e) Electronic copy of the Preliminary Baseline Schedule as described in 
Exhibit C of the ITP. 

Proposers shall submit and individually label all packages making up its Proposal as 
follows:  

Proposal for the I-285 Ramps at CR 209/ Riverside Drive Project  
Re: Administrative Information; Technical Proposal 

Proposals shall be delivered no later than 11:00 a.m. EST on the Proposal Due Date 
(as specified in Section 1.4) to: 

Georgia Department of Transportation 
One Georgia Center 

11th Floor 
600 West Peachtree Street, NW 

Atlanta, Georgia 30308 
Attn: Monica Flournoy 

Acknowledgment of receipt of Proposals will be evidenced by the issuance of a receipt 
by a member of GDOT staff.  GDOT will not accept Proposals submitted via facsimile or 
e-mail. 

GDOT will not accept any Proposals delivered after 11:00 a.m. EST on the Proposal 
Due Date as specified in Section 1.4.  Any Proposals received after the specified time 
on the Proposal Due Date will be rejected and not considered.  Proposers are solely 
responsible for assuring that GDOT receives their Proposals by the specified time on 
the Proposal Due Date at the address listed above.  GDOT shall not be responsible for 
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delays in delivery caused by weather, difficulties experienced by couriers or delivery 
services, delays due to security check-in process, misrouting of packages by courier or 
delivery services, improper, incorrect or incomplete addressing of deliveries and other 
occurrences beyond the control of GDOT. 

4.4 Disclosure of Proposals 

No Proposal shall be made public until the procurement phase of the Project, including 
any evaluation, negotiations and award, has been completed. 

4.5 Validity of Proposals 

Proposals submitted and not withdrawn as of the Proposal Due Date shall be valid for a 
period of fifty (50) days commencing on the Proposal Due Date.  No Proposer shall 
withdraw its Proposal within fifty (50) day period, unless notified by GDOT that (i) the 
DB Documents for the Project will not be awarded by GDOT pursuant to the RFP or (ii) 
GDOT has awarded the DB Documents to another Proposer, has received the executed 
DB Documents and other required documents, and does not intend to award the DB 
Documents to Proposer.   

Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal 
beyond the time periods set forth above. 

4.6 Proposal Guaranty 

Each Proposer shall submit a Proposal Guaranty and Power of Attorney, as described 
in Special Provision 102.06.  

4.7 Forfeiture of Proposal Guaranty 

Each Proposer understands and agrees that if it has submitted and not withdrawn its 
Proposal as of the Proposal Due Date and (i) withdraws any part or all of its Proposal 
(without the Consent of GDOT) while the Proposal is valid or (ii) if it is selected at the 
apparent Successful Proposer pursuant to Section 6.2 or Section 6.2.2, should 
otherwise refuse or be unable to furnish any commitments made in its Proposal, GDOT 
shall be entitled to draw on the Proposal Guaranty in its entirety and Proposer shall not 
be entitled to the Payment for Work Product. 

Proposer acknowledges that the forfeiture of the Proposal Guaranty constitutes 
liquidated damages and is not a penalty, and the amount forfeited is fair and reasonable 
and such payment represents a reasonable estimate of fair compensation to GDOT for 
the work required to procure the Project and the reputational losses which may accrue. 

Subject to Section 6.3.1, GDOT will retain the Proposal Guaranty for all Proposers until 
the DB Documents have been fully executed, GDOT has canceled the RFP or the 
conclusion of the validity period described in Section 4.5; after which GDOT will return 
the Proposal Guaranty for each Unsuccessful Proposer, except any Proposal Guaranty 
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drawn upon by GDOT.  Further, GDOT shall return the Proposal Guaranty to the 
successful Proposer within two (2) Business Days of GDOT’s receipt of the Payment 
and Performance Bonds, in accordance with Section 5.6. 

Proposer understands that any material alteration, as determined by GDOT in its sole 
discretion, of documents specified in this Section 4, the Form of Proposal Guaranty 
(Form D-1), will render the Proposal non-responsive and non-compliant, unless such 
alteration was authorized by GDOT in writing prior to the Proposal Due Date. 

4.8 Cost of Preparing Proposal 

The cost of preparing the Proposal and any costs incurred at any time before or during 
the Proposal process shall be borne by Proposer. 

4.9 Compliant Proposal 

Proposer shall submit a Proposal that provides all the information required by the ITP.  
If the Proposal does not fully comply with these requirements, GDOT may deem the 
Proposal non-responsive in which case Proposer shall be disqualified.  In addition, 
GDOT may consider Proposals non-responsive and Proposer disqualified for the 
following reasons: 

(a) If the Proposal is not submitted in the format specified in this ITP, is 
illegible or is incomplete; 

(b) If the Proposal contains multiple, conditional or alternate Proposals  or 
contains any omission, erasures, alterations, unauthorized additions or 
other irregularities of any kind; or 

(c) If Proposer is in arrears in the payment of any obligation due and owing 
the State, including the payment of taxes and employee benefits. 

4.10 Insurance Requirements 

Proposers are cautioned to carefully review the minimum insurance requirements set 
forth in the DB Documents and to take these minimum requirements into account in 
putting together their Technical Proposal and Price Proposal. 

SECTION 5.0 EVALUATION PROCESS AND CRITERIA 

Upon GDOT's receipt of the Proposals, GDOT will proceed to review the Proposals 
using the pass/fail factors set forth in Section 5.1.  As set forth in Section 5.4, the 
evaluation process may, at GDOT's sole discretion, include a request for revised 
Proposals.  GDOT will determine which Proposal is the Apparent Successful Proposer 
in accordance with the selection process set forth in this Section 5. 
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GDOT may, in its sole discretion, reject all Proposals or advertise for new Proposals, if, 
in the judgment of GDOT, the best interests of the public will be promoted by doing so.   

5.1 Pass/Fail and Responsiveness Evaluation 

Each Proposal will be reviewed (a) for responsiveness and (b) based on the pass/fail 
criteria set forth in this Section 5.1.  Each Proposer must satisfy each pass/fail 
requirement set forth in Sections 5.1.2 through Sections 5.1.3 and be deemed to have 
submitted a responsive Proposal pursuant to Section 5.1.1 in order for GDOT to 
consider the Proposal responsive.  Proposers are advised that failure to achieve a 
“pass” rating on any “pass/fail” factor will result in GDOT declaring the Proposal non-
responsive and Proposer being disqualified.  Prior to making such determination, GDOT 
may, in its sole discretion, request clarifications of the information submitted in the 
Proposal (see Section 5.3). 

5.1.1 Responsiveness 

Each Proposal will be reviewed for conformance and responsiveness to the 
requirements set forth in the RFP.  Proposers that GDOT determines are non-
responsive to the RFP may be excluded from further consideration.  Proposers will be 
advised regarding a determination of non-responsiveness.   

5.1.2 Administrative Pass/Fail Requirements 

The Administrative Proposal will be reviewed for conformance on a pass/fail basis to 
determine if it meets the requirements of Exhibit B. 

5.1.3 Technical Proposal Pass/Fail Requirements 

The Technical Proposal will be reviewed for conformance on a pass/fail basis to determine if it 
meets the requirements of Exhibit C. 

5.2 Price Evaluation 

The Proposer submitting the Lowest Qualified Price Proposal shall be the apparent 
Successful Proposer. 

5.3 Requests for Clarification 

GDOT may at any time issue one or more Requests for Clarification (RFC) to the 
individual Proposers, requesting additional information or clarification from a Proposer, 
or may request a Proposer to verify or certify certain aspects of its Proposal.  Any 
requests for clarification shall be in writing to Proposer's designated representative.  
Proposers shall respond to any such requests within two (2) Business Days (or such 
other time as is specified by GDOT) from receipt of the request.  The scope, length and 
topics to be addressed in clarifications shall be prescribed by, and subject to the 
discretion of, GDOT. 
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Upon receipt of requested clarifications and additional information as described above, 
if any, the Proposals may be re-evaluated to factor in the clarifications and additional 
information.   

5.4 Request for Proposal Revisions 

GDOT may, at any time after receipt of Proposals and prior to final award, determine 
that it is appropriate to request changes to the Proposals (“Proposal Revisions”).  If 
Proposal Revisions are requested, GDOT will follow the requirements described in 23 
CFR Part 636.  GDOT may request Proposal Revisions with or without discussions as 
described therein.  The request for Proposal Revisions will identify any revisions to the 
RFP and will specify terms and conditions applicable to the Proposal Revisions, 
including identifying a time and date for delivery.  In the event that Proposal Revisions 
are requested, the term “Proposal,” as used in the RFP, shall mean the original 
Proposal, as modified by the Proposal Revisions.   

5.5 Proposal Re-evaluation following Revisions 

Upon receipt of Proposal Revisions pursuant to Section 5.4 above, GDOT will re-
evaluate the Proposals as revised in accordance with the methodology described 
in Section 5.1.   

5.6 Payment and Performance Bonding Requirements  

On the Effective Date of DB Agreement, Proposer shall, at its option, cause Design-
Build Team to deliver to GDOT P&P Bonds in compliance with GDOT Specification 
103.05. 

SECTION 6.0 AGREEMENT AWARD AND EXECUTION 

6.1 No Obligation to Award 

GDOT shall be under no obligation to award the DB Documents to any Proposer or to 
award the DB Documents at all. 

6.2 Award and Execution 

Unless GDOT rejects all Proposals or cancels this procurement, GDOT shall select as 
the Apparent Successful Proposer the Proposer with the apparent Successful Proposal, 
taking into consideration the evaluation criteria and procedures set forth in Section 5.  
GDOT’s selection of Apparent Successful Proposer with respect to the DB Documents 
shall be deemed to have occurred upon public notification of such selection.  

Following such selection of apparent Successful Proposer, GDOT and the apparent 
Successful Proposer shall finalize the executable versions of the DB Documents, filling 
in blanks and inserting information that the forms of the DB Documents indicate is 
required from the Proposal.  By submitting its Proposal, each Proposer commits to enter 
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into the form of DB Documents included in the RFP, without variation, except as 
provided in this paragraph. 

6.2.1 Delivery of Drafts, Execution of DB Documents, Etc. 

Within twenty (20) days of GDOT's selection of the apparent Successful Proposer, such 
apparent Successful Proposer shall: 

(a) deliver to GDOT specimens of the insurance policies required under the 
DB Agreement for GDOT’s review and approval; and 

(b) if the Successful Proposer is a Joint Venture or Partnership, identify the 
attorney or law firm that will provide the legal opinions set forth on Form S 
hereto to be delivered concurrently with GDOT’s execution of the DB 
Agreement and provide a draft opinion letter (consistent with such on 
Form S) to GDOT for GDOT’ s approval, not to be unreasonably withheld. 
Such opinion letter may be rendered by in-house or outside counsel, 
provided that (i) the organization/authorization/execution opinion shall be 
provided by an attorney licensed in the state of the formation/organization 
of the entity for which the opinion is rendered (i.e., Design-Build Team, 
joint venture member, etc.) and (ii) the qualification to do business in 
Georgia and the enforceability opinion shall be provided by an attorney 
licensed in the state of Georgia, provided, however, that the 
organization/authorization/execution opinion for an entity formed or 
organized under the laws of the State of Delaware may be issued by an 
in-house or outside counsel not licensed in Delaware. 

(c) Notify GDOT in writing of the name and address of its agent for service of 
legal process for this Project.  Proposer shall not change this authorized 
agent without prior written notice to GDOT;  

(d) If applicable, complete the establishment of the single purpose entity for 
the Project and submit certified copies of the single purpose entity-related 
documents to GDOT as described in Section 1.12; 

(e) Notify GDOT in writing of Proposer's Federal Internal Revenue Service 
Employer Identification Number; 

(f) Deliver to GDOT six (6) executed sets of the DB Agreement, together with 
evidence as to the authority, power, and capacity of the individuals 
executing the DB Documents to bind Proposer to the DB Documents; 

(g) Deliver to GDOT P&P Bonds meeting the requirements of GDOT 
Specification 103.05. 

(h) Deliver to GDOT evidence of insurance required to be provided by 
Design-Build Team under the DB Documents;  
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Should the Apparent Successful Proposer fail to comply with any of the requirements in 
this Section 6.2.1, GDOT shall call upon the Apparent Successful Proposer’s Proposal 
Guaranty in its entirety, provided that Proposer's time period to satisfy the requirements 
of this Section 6.2.1 shall be extended by the period of delay in Proposer's ability to 
execute the DB Agreement solely and directly caused by the issuance of a temporary 
restraining order or other form of injunction by a court with jurisdiction that prohibits 
prosecution of any portion of the Project. 

Proposer acknowledges that the forfeiture of the Proposal Guaranty constitutes 
liquidated damages and is not a penalty, and the amount forfeited is fair and reasonable 
and such payment represents a reasonable estimate of fair compensation to GDOT for 
the work required to procure the Project and the reputational losses which may accrue. 

It is contemplated that GDOT will execute the DB Agreement no later than thirty (30) 
days after selection of the apparent Successful Proposer, subject to such apparent 
Successful Proposer’s compliance with the terms of this Section 6.2.1. GDOT will retain 
four (4) sets of the executed DB Documents, GDOT will deliver one executed set to 
FHWA (for Projects of Division Interest only), and GDOT will deliver one (1) executed 
set to Proposer.  Concurrently with GDOT’s execution of the DB Agreement, the 
Design-Build Team will provide to GDOT the legal opinion in the form, and from the 
counsel, previously approved by GDOT.  Each of the DB Documents will not be 
effective until it has been fully executed by all of the parties thereto. 

6.2.2 Initial Successful Proposer’s Failure to Comply 

If the initial Successful Proposer fails to comply with the requirements of Section 6.2.1, 
GDOT may (in its sole discretion) award the DB Documents to the Proposer whose 
Proposal was the next Apparent Successful Proposer, re-advertise and complete the 
Work under a different contract, cancel the Project or pursue any other option it 
chooses. 

6.3 Reserved  

6.4 Debriefing of Unsuccessful Proposers 

GDOT shall debrief Unsuccessful Proposers upon their written request submitted to the 
Point of Contact no later than thirty (30) calendar days after GDOT’s issuance of NTP 1 
for the Project.  Written requests for debriefing must be submitted within thirty (30) 
calendar days of the GDOT Design-Build Project award announcement.  Email requests 
are considered acceptable. 

GDOT will prepare a summary of the requesting Proposer’s relevant evaluation 
information.  GDOT will provide the information in writing to the requesting Proposer 
within thirty (30) calendar days after GDOT issuance of the Project’s NTP 1. 
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6.5 Reserved 

SECTION 7.0 NON-RESPONSESIVE TECHNICAL PROPOSAL PROCEDURES 

7.1 GDOT’s Responsibilities 

In the event GDOT deems a Proposer’s Technical Proposal non-responsive, GDOT 
shall, within two (2) business days of such determination, provide each non-responsive 
Proposer a written explanation as to the reason(s) that their Technical Proposal was 
deemed non-responsive. An email is considered a proper written notification.  

7.2 Proposer’s Responsibilities 

Upon receipt of GDOT’s written explanation, the Proposer shall have five (5) business 
days to request GDOT reconsider the non-responsiveness determination.  The 
Proposer’s request shall be in writing to the Chief Engineer; shall clearly state the 
reasons the Proposer believes that GDOT’s determination is in error; and shall include 
supporting documentation as the Proposer deems appropriate.  

7.3 Technical Proposal Resolution 

Upon GDOT’s receipt of a Proposer’s written request for reconsideration of the non-
responsiveness determination, GDOT will respond in writing with a final determination 
or an estimate of when a final determination will be made within three (3) business 
days. 

7.4 Time Frames 

The timeframes included are approximate, and may be modified by GDOT.   

7.5 Costs and Damages 

All costs of a Proposer for requests for GDOT to reconsider the non-responsiveness 
determination shall be the responsibility of the Proposer and undertaken at the 
Proposer’s expense. 

SECTION 8.0 GDOT'S RIGHTS AND DISCLAIMERS 

8.1 GDOT's Rights 

In connection with this procurement, GDOT reserves to itself all rights (which rights shall 
be exercisable by GDOT in its sole discretion) available to it under applicable law, 
including without limitation, with or without cause and with or without notice, the right to: 

(a) Develop the Project in any manner that it, in its sole discretion, deems 
necessary.  If GDOT does not execute the DB Agreement with Proposer 
that submitted the apparent Successful Proposal, GDOT may proceed to 
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the next highest rated Proposer, terminate this procurement and pursue 
other development or solicitations relating to the Project, or exercise such 
other rights under the provisions of State law as it deems appropriate; 

(b) Investigate the qualifications of any Proposer under consideration, require 
confirmation of information furnished by a Proposer, require additional 
information concerning a Proposer's Proposal, require additional evidence 
of qualifications to perform the Work, and seek or obtain data from any 
source that has the potential to improve the understanding and evaluation 
of the Proposals; 

(c) Reject all Proposals; 

(d) Reject any Proposals received for non-responsiveness to or non-
compliance with the RFP requirements; 

(e) Issue a new RFP; 

(f) Cancel, modify, or withdraw the RFP in whole or in part at any time prior to 
the execution of the DB Documents, including adding or deleting Proposer 
responsibilities contained in the RFP; 

(g) Modify all dates set or projected in the RFP, including this ITP; 

(h) Issue Addenda; 

(i) Disqualify any Proposer who changes its Proposal, members of its team 
or key personnel without GDOT approval; 

(j) Appoint evaluation committees to review Proposals and seek the 
assistance of outside technical experts and consultants in evaluating the 
Proposals; 

(k) Accept and review non-conforming Proposals or seek and receive 
clarifications or supplements to a Proposal; 

(l) Waive minor irregularities in Proposals.  Minor irregularities are defined as 
those that will not have an adverse effect on GDOT's interest and will not 
give a Proposer an advantage or benefit not enjoyed by other Proposers; 

(m) Suspend and terminate the procurement at any time; and/or 

(n) Exercise any other right reserved or afforded to GDOT under this ITP and 
applicable law. 
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8.2 Disclaimers 

The RFP does not commit GDOT to enter into a DB Agreement, nor does it obligate 
GDOT to pay for any costs incurred in preparation and submission of Proposal(s) or in 
anticipation of the DB Documents.  By submitting a Proposal, a Proposer disclaims any 
right to be paid for such costs, except for payments related to the Payment for Work 
Product.  

The execution and performance of the DB Documents pursuant to the RFP is 
contingent upon sufficient appropriations and authorizations being made by the Georgia 
General Assembly for performance of the DB Agreement between the successful 
Proposer and GDOT.  

In no event shall GDOT be bound by, or be liable for, any obligations regarding the 
Work or the Project until such time (if at all) as the DB Documents have been executed, 
authorized and delivered.  

In submitting a Proposal in response to the RFP, Proposer is specifically acknowledging 
these disclaimers. 
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EXHIBIT A 

Reserved 
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EXHIBIT B 

ADMINISTRATIVE INFORMATION SUBMITTAL REQUIREMENTS 

B.1 General Instructions 

This Exhibit B describes the required information and submission format regarding 
Administrative Information Submittals.  Proposers shall submit the administrative 
information required by this Exhibit B, separated and labeled appropriately. The 
Administrative Information Submittals shall be limited to the page limitations (if any) 
specified for that submittal. 

B.2 Contents of the Administrative Information Submittals 

Proposers are to provide all information set out in this Exhibit B.   

The Administrative Information Submittals shall consist of the following major elements: 
the Executive Summary;  Proposer information, certifications and documents (including 
required forms); 

B.2.1. Executive Summary 

The Executive Summary shall be written in a non-technical style and shall contain 
sufficient information for reviewers with both technical and non-technical backgrounds 
to become familiar with Proposer’s Proposal and its ability to satisfy the technical 
requirements of the Project.  The Executive Summary shall not exceed five pages and 
shall be in at least 12-point type. 

The Executive Summary shall, at a minimum, include the following: 

(a) A summary of the Project Development Plan, including: 

i A summary of the proposed management, decision making, and day-to-
day operation structure of Proposer, and a statement that each 
Participating Member and Major Non-Participating Member has 
committed to provide the specified people; 

ii A summary of Proposer’s approach to addressing environmental 
sensitivity and safety; 

iii A summary of Proposer’s approach to addressing Utility Adjustments; 

iv A summary of Proposer’s Preliminary Baseline Schedule, key milestones, 
anticipated milestones for design and construction (and maintenance 
during construction); 

v A summary of Proposer's approach for delivering the design and 
construction components of the Project; 

vi A summary of Proposer's approach to quality management of the Project 
throughout the duration of the DB Agreement; and 
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vii A summary of Proposer's approach to construction sequencing, traffic 
management and mobility during construction. 

(b) A summary of the Project Management Plan and a general description of its 
substantive contents; 

(c) A summary of Proposer’s approach for working with GDOT and third parties in 
conjunction with Proposer’s Project Development Plan; and 

(d) A summary of Proposer’s strategy for environmental compliance, monitoring, and 
mitigation to support GDOT in fulfilling the NEPA process and environmental 
commitments for each segment and the overall Project. 

Proposer shall attach to the Executive Summary the following two organizational tables: 

(a) A table indicating the roles of the Participating Members and Major Non-
Participating Members and their shares of ownership of any joint venture entities; 
and 

(b) A table showing the relationship between any of the Participating Members and 
Major Non-Participating Members. 

These tables shall not count towards the page limit for the Executive Summary. 

B.2.2. Proposer Information, Certifications and Documents 

B.2.2.1 Proposal Letter – Form A 

The Proposal shall include the Proposal Letter (Form A).  Proposer shall attach to the 
Proposal Letter evidence of authorization to execute and deliver the Proposal and the 
DB Agreement, shall identify its authorized representative(s) and shall include all 
necessary authorization documents (as requested in the Proposal Letter – Form A). 

B.2.2.2 Design-Build Price Proposal – Electronic Bidding 

The Proposer shall follow all instructions contained in Exhibit D.4 for submission of their 
Price Proposal.  

B.2.2.3 Participating Members, Contractors and Key Personnel Commitment – 
Form G 

The Proposal shall include a completed Form G confirming the identity, current 
availability and commitment to the Project of the Participating Members, Major Non-
Participating Members and Key Personnel for the Major Non-Participating Members that 
were listed by Proposer in the SOQ, subsequently approved in writing by GDOT in 
accordance the procedures set forth in this ITP. 

B.2.2.4 Buy America Certification – Form J 

The Proposal shall include an executed copy of Form J, regarding federal “Buy 
America” requirements. 
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B.2.2.5 Use of Contract Funds for Lobbying Certification – Form K 

The Proposal shall include an executed copy of Form K, regarding use of contract funds 
for lobbying. 

B.2.2.6 Debarment and Suspension Certification – Form L 

The Proposal shall include an executed copy of Form L, regarding debarment and 
suspension of contractors. 

B.2.2.7 Changes in Proposer’s Organization 

The Proposal shall include a copy of the letter(s) (if any) issued by GDOT approving 
changes to the composition of Proposer’s team (including additions to a Proposer team) 
following GDOT’s decision to qualify Proposer.  Such approval is required 
under Section 2.7 of the ITP.  If Proposer includes any such letter(s), it shall also 
include a brief description (two page maximum) of these changes. 

NO LETTER DELIVERED UNDER THIS SECTION B.2.2.12 SHALL SET FORTH THE 
ACTUAL AMOUNT OF THE PROPOSED DB CONTRACT SUM, BUT SHALL, IF 
APPROPRIATE UNDER SECTION 5.6(a)(ii) OF THE ITP, MAKE REFERENCE TO THE “DB 
CONTRACT SUM AS SET FORTH IN THE PROPOSAL.” 
 
B.2.2.8 Draft Single Purpose Entity Corporate Formation Documents 

If Proposer contemplates the creation of one or more single purpose entities as the 
party to execute the DB Contracts, the Proposal shall include a statement 
acknowledging that the organizational documents for the single purpose entity(ies) will 
be provided within 60 days of GDOT’s award pursuant to Section 6.2.1 of the ITP and 
the Proposal shall include applicable draft documents for such entity. 

B.2.2.9 Executed Copy of Partnering/Consortium Agreement 

If Proposer is a consortium, partnership or any other form of joint venture, the Proposal 
shall contain an executed teaming agreement or, if the entities making up Proposer 
have not executed a teaming agreement, a summary of the key terms of the anticipated 
agreement. 

B.2.2.10 Reserved 

B.2.2.11 Request for Eligibility to Bid – Form O 

The Proposal shall include an executed copy of Form O, regardingthe Proposer’s 
Eligibility to Bid on the Project. 

B.2.2.12 Georgia Immigration Security and Compliance Act Affidavit – Form R 

The Proposal shall include an executed copy of Form R, regarding participation in the 
Employment Eligibility Verification Program. 
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B.2.3. Other Financial Capacity Information (For Single Purpose Entities or Joint 
Ventures Only) 

(a) Newly Formed Entity - If the Proposer is a newly formed entity and does not 
have independent financial statements, financial statements for the Participating 
Members and Major Non-Participating Members (if any) and, if applicable, any 
joint ventures making up the Major Non-Participating Members, shall be sufficient 
(and the Proposer shall expressly state that the Proposer is a newly formed entity 
and does not have independent financial statements – but shall nonetheless 
provide sufficient background information on such entity – i.e. organizational, 
legal, ownership structure, initial funding, purpose, etc.). 

(b) SEC Filings - If any other entity for whom financial information is submitted 
hereby files reports with the Securities and Exchange Commission, then such 
reports shall be provided through a copy of their annual report on Form 10-K.  
Also, for all subsequent quarters, provide a copy of any report filed on Form 10-Q 
or Form 8-K which has been filed since the latest filed 10-K.  If any of these 
reports have previously been submitted to GDOT during the procurement 
process, they are not required to be resubmitted. 

(c) Material Changes in Financial Condition - A letter from the chief financial 
officer (“CFO”) or treasurer of Proposer, each Participating Members, each Major 
Non-Participating Members (if any), each joint venture making up the Major Non-
Participating Members (if applicable) and each Guarantor, in each case  
providing information on any material changes in financial condition of such entity 
and, if applicable, its direct or indirect parent entities, since submission of the 
SOQs and those that are pending.  Additionally, Proposers shall be required to 
provide updated financial information following the Proposal Due Date as long as 
the dissemination of such information is permitted by law. 

At the discretion of GDOT, any failure to disclose a prior or pending material 
change may result in disqualification from further participation in the selection 
process.  In instances where a material change has occurred, or is anticipated, 
the affected entity shall provide a statement describing each material change in 
detail, the likelihood that the developments will continue during the period of 
performance of the project development, and the projected full extent of the 
changes likely to be experienced in the periods ahead.  Estimates of the impact 
on revenues, expenses and the change in equity shall be provided separately for 
each material change as certified by the CFO or treasurer.  References to the 
notes in the financial statements are not sufficient to address the requirement to 
discuss the impact of material changes.  The affected entity shall also provide a 
discussion of measures that would be undertaken to insulate the project from any 
recent material adverse changes, and those currently in progress or reasonably 
anticipated in the future.  If the financial statements indicate that expenses and 
losses exceed income in the periods between submission of the SOQs and the 
most recent completed periods (even if there has not been a material change), 
the affected entity shall provide a discussion of measures that will be undertaken 
to make the entity profitable in the future and an estimate of when the entity will 
be profitable. 
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The following list identifies certain items that GDOT would consider a material 
change in financial condition.  This list is intended to be indicative only. 

List of Indicative Material Changes: 

• An event of default or bankruptcy involving the affected entity, a related 
business unit within the same corporation, or the parent corporation of the 
affected entity. 

• A downward change in tangible net worth of ten percent (10%) of shareholder 
equity. 

• A sale, merger or acquisition exceeding ten percent (10%) of the value of 
shareholder equity prior to the sale, merger or acquisition which in any way 
involves the affected entity, a related business unit, or parent corporation of 
the affected entity. 

• A downward change in credit rating for the affected entity, a related business 
unit, or parent corporation of the affected entity. 

• Inability to meet conditions of loan or debt covenants by the affected entity, a 
related business unit or parent corporation of the affected entity which has 
required or will require a waiver or modification of agreed loan stipulations, or 
additional credit support from shareholders or other third parties. 

• The affected entity, a related business unit in the same corporation, or the 
parent corporation of the affected entity either: (i) incurred a net operating 
loss; (ii) sustained charges exceeding 5% of the then shareholder equity due 
to claims, changes in accounting, write-offs or business restructuring; or (iii) 
implemented a restructuring/reduction in salaried personnel exceeding 200 
positions or involving the disposition of assets exceeding 10% of the then 
shareholder equity. 

• Other events known to the affected entity, a related business unit or parent 
corporation of the affected entity which represents a material change in 
financial condition since submission of the SOQs or may be pending for the 
next reporting period. 

 

(d) Letter of Parent Company Support - Where a Participating Member or Major 
Non-Participating Member of a Proposer team is a subsidiary of another 
company, provide a letter from the parent company, signed by a parent company 
officer, confirming their intention to support the subsidiary’s participation in the 
Project. This letter must clearly state that the parent company will provide the 
financial support and human resources needed by the subsidiary to successfully 
carry out the Project. 

(e) Off-Balance Sheet Liabilities - A letter from the CFO, treasurer or certified 
public accountant for each entity for which financial information is submitted, 
identifying all material off balance sheet liabilities; and 
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(f) Non-recourse financing - A letter from the CFO, treasurer or certified public 
accountant for each entity for which financial information is submitted, identifying 
the amount of non-recourse financing on the balance sheet. 

The information required under this Section B.2.3 shall be packaged separately for each 
separate entity with a cover sheet identifying the name of the organization and its role in 
Proposer’s organization (i.e., Participating Member). 

B.3 No DB Contract Sum Information   

NO PART OF THE ADMINISTRATIVE INFORMATION (INCLUDING, WITHOUT LIMITATION, 
DELIVERABLES UNDER SECTIONS B.2.2.12 OR B.2.2.13) SHOULD CONTAIN THE 
PROPOSER’S PROPOSED DB CONTRACT SUM OR OTHER INFORMATION THAT 
WOULD ALLOW SUCH DB CONTRACT SUM TO BE CALCULATED. 
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EXHIBIT C 

TECHNICAL PROPOSAL SUBMITTAL REQUIREMENTS 

Proposer shall submit the Technical Proposal in accordance with this Exhibit C.  The Technical 
Proposal shall be separated and labeled appropriately and organized.  Proposers shall not 
amend the order or change the contents of the checklist except to provide the required cross 
reference to their respective Proposal.  The Technical Proposal shall be limited to an aggregate 
of twenty (20) pages, including appendices and exhibits containing required forms, graphs, any 
matrices and pertinent data.  Charts, graphs, figures and matrices may be submitted on 11”X17” 
sheets.  Such 11”X17” sheets will be counted as one.  Proposer may provide charts, graphs, 
figures and matrices in a legible format 11”X17” or larger to assist in GDOT’s review. Schedules 
and drawings will not be counted as part of the aggregate twenty (20) pages.  Dividing sheets 
and tabs will not count toward the maximum page limit, provided they do not include any 
additional qualitative information about Proposer. 

The Technical Proposal shall include the following: 

C.1 Preliminary Baseline Schedule/Construction Phasing Plan 

(a) The Preliminary Baseline Schedule shall show the overall approach and provide 
detail activities to the design, construction phasing, planning, scheduling, and 
execution of the Work, for the period between NTP 1 and Final Acceptance.  The 
Preliminary Baseline Schedule shall show in detail the Proposer’s Work activities 
with all remaining Work being represented by phase level summary activities 
such that they cumulatively indicate all Work The schedule shall indicate the 
milestone dates in Exhibit 9 of the DB Agreement and the critical path achieve 
Substantial Completion and Final Acceptance.  The Preliminary Baseline 
Schedule shall be in general conformance with the Work Breakdown Structure 
provided in Section 2 of the Technical Provisions. 

(b)  The narrative shall also discuss any Construction Phasing that is proposed.   

(c) The Preliminary Baseline Schedule shall be the basis of the development and 
submittal of the Project Baseline Schedule as set forth in Section 2 requirements 
of the Technical Provisions.  The Preliminary Baseline Schedule shall be created 
and developed in the allowable programming software as required in Section 2 of 
the Technical Provisions. 

C.2 Project Differences from Reference Information Documents (RID) (if applicable) 

(a) Proposal shall indicate how their approach to design and construction of the 
project differs materially from the design indicated in any of the RID. 
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EXHIBIT D 

PRICE PROPOSAL SUBMITTAL REQUIREMENTS 

Proposer shall submit the Price Proposal in accordance with this Exhibit D.  The Price Proposal 
shall be separated and labeled appropriately and organized. 

D.1 General Instructions 

This Exhibit D describes the required information and submission format for the Price 
Proposal. 

Proposer shall submit the information required by this Exhibit D in the format specified 
herein.   

All Forms named herein are attached to the ITP.  All blank spaces in the Proposal 
Forms must be filled in as appropriate.  No substantive change shall be made in the 
Proposal Forms. 

D.2 Format of Price Proposal 

All financial information provided in the Price Proposal shall be in U.S. Dollar currency 
only and all amounts shall be clearly identified as nominal dollars. 

D.3 Verification 

Each Proposer shall satisfy itself as to the costs and tax consequences of entering into 
a DB Agreement.  GDOT makes no representations or warranties, express or implied, 
and assumes no liability whatsoever, with respect to costs or the consequences of 
federal or state income tax treatment of Design-Build team under the DB Agreement. 

D.4 Electronic submittal of Price Proposal 

Refer to GDOT Special Provision 102.06 for instructions regarding submission of the 
Price Proposal.
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EXHIBIT E 

Reserved 
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EXHIBIT F 

Reserved 
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EXHIBIT G 

LIST OF GDOT PROJECT TEAM 
 

• HNTB Corporation 

• ARCADIS 
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EXHIBIT H 

LIST OF REFERENCE INFORMATION DOCUMENTS 
 

RID or RFP List 
Title Proposed RID Documents Date 

Issued 

RID Project Synopsis 09/18/2015 
RID Concept Report 10/24/2014 
RID Costing Plans 10/24/2014 
RID Design Exceptions-Variances 10/24/2014 
RID Existing Bridge Deck Condition Reports 10/24/2014 
RID MS4 Infeasibility Report 10/24/2014 
RID Pavement Design Documents 10/24/2014 
RID Right of Way Plans 10/24/2014 
RID Subsurface Utility Engineering (SUE) 10/24/2014 
RID Survey Database 10/24/2014 
RID Traffic Study 10/24/2014 
RID Approved Proprietary Items for Lighting 10/29/2014 
RID Approved Traffic Study 10/24/2014 
RID Approved Survey Files 10/24/2014 
RID Approved Subsurface Utility Files 10/24/2014 
RID Concept Report 10/24/2014 
RID Costing Plans 10/24/2014 
RID Landscaping Conceptual Layout 01/08/2015 
RID Microstation Files 01/08/2015 
RID Schedule Template 01/08/2015 
RID Shelf Specs and SP 01/08/2015 
RID Utility UAPRR 01/08/2015 
RID Environmental 02/10/2015 
RID MOUs and Agreements 02/10/2015 
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RID or RFP List 
Title Proposed RID Documents Date 

Issued 
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RID or RFP List 
Title Proposed RID Documents Date 

Issued 
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RID or RFP List 
Title Proposed RID Documents Date 
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FORM A 

Proposal Letter 

PROPOSER: _________________________________________________________________  

Proposal Date:  _________, 201_  

Georgia Department of Transportation 
One Georgia Center 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 

The undersigned (“Proposer”) submits this proposal (this “Proposal”) in response to that 
certain Request for Proposals (the “RFP”) issued by the Georgia Department of Transportation 
(“GDOT”), an agency of the State of Georgia, dated August 22, 2014, as amended, to develop 
the I-285 Ramps at CR 209/ Riverside Drive Project (the “Project”), as more specifically 
described herein and in the documents provided with the RFP.  Initially capitalized terms not 
otherwise defined herein shall have the meanings set forth in the RFP. 

In consideration for GDOT supplying us, at our request, with the RFP and agreeing to examine 
and consider this Proposal, the undersigned undertakes [jointly and severally] [if Proposer is a 
joint venture or association other than a corporation, limited liability company or a 
partnership, leave in the words “jointly and severally,” otherwise delete]: 

 
a) to keep this Proposal open for acceptance for a period of fifty (50) days without 

unilaterally varying or amending its terms and without any member or partner withdrawing or 
any other change being made in the composition of the partnership/joint venture/limited liability 
company/consortium on whose behalf this Proposal is submitted, without first obtaining the prior 
written consent of GDOT, in GDOT’s sole discretion; and 

b) to provide security (including bonds and insurance) for the due performance of 
the Design Build Agreement (the “DB Agreement”) as stipulated therein. 

If selected by GDOT, Proposer agrees to: (a) enter into the DB Agreement and satisfy all other 
conditions to award of the DB Agreement as set forth in Section 6 of the Instructions to 
Proposers (“ITP”) included in the RFP; and (b) perform its obligations as set forth in the DB 
Agreement, including compliance with all commitments contained in this Proposal. 

Enclosed, and by this reference incorporated herein and made a part of this Proposal, are the 
following Proposal components: 

• Executive Summary; 

• Administrative Information Submittals; 

• Technical Proposal; and 

• Price Proposal 

Proposer acknowledges receipt, understanding and full consideration of the following: 
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• [list any addenda to the RFP and sets of questions and answers by dates and 
numbers] 

Proposer certifies the following: the Proposal is submitted without reservation, qualification, 
assumptions or conditions; Proposer has carefully examined and is fully familiar with all of the 
RFP documents and is satisfied that the RFP documents provide sufficient detail regarding the 
intended “Design-Build Team’s” obligations and do not contain internal inconsistencies; 
Proposer has carefully checked all the words, figures and statements in the Proposal; Proposer 
has conducted such other field investigations and additional design development as is prudent 
and reasonable in preparing this Proposal; Proposer has requested clarification or interpretation 
with respect to any perceived deficiency in or omission from the RFP documents or other 
documents provided by GDOT; and Proposer has notified GDOT of any unusual site conditions 
observed prior to the date hereof. 

Proposer represents that all statements made in the Statement of Qualifications previously 
delivered to GDOT by Proposer are true, correct and accurate as of the date hereof, except as 
otherwise specified in the enclosed Proposal and Proposal forms.  Proposer agrees that such 
Statement of Qualifications, except as modified by the enclosed Proposal and Proposal forms, 
is incorporated as if fully set forth herein. 

Proposer understands that GDOT is not bound to award the DB Agreement to the Proposer 
submitting the Proposal with the lowest proposed bid, the highest scoring Proposal, or any 
Proposal GDOT may receive. 

Except for any payment for Work Product paid to Proposer in accordance with the ITP and the 
separate Contractual Services Certification, Proposer further understands that all costs and 
expenses incurred by it in preparing this Proposal and participating in the RFP process will be 
borne solely by the Proposer. 

Proposer agrees that GDOT will not be responsible for any errors, omissions, inaccuracies or 
incomplete statements in the Proposal. 

The Proposal shall be governed by and construed in all respects according to the laws of the 
State of Georgia. 

Proposer's business address: 

 ____________________________________________________________________________  
(No.)  (Street) (Floor or Suite) 

 ____________________________________________________________________________  
(City)                   (State or Province)            (ZIP or Postal Code) (Country) 

State or Country of Incorporation/Formation/Organization: ______________________________  

[insert appropriate signature block from following pages] 
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1. Sample signature block for corporation or limited liability company: 

[Insert the Proposer’s name] 

By:  _____________________________________  

Print Name:  ______________________________  

Title:  ___________________________________  

2. Sample signature block for partnership or joint venture: 

[Insert the Proposer’s name] 

By: [Insert general partner’s or member’s name] 

By:  _______________________________  

Print Name:  ________________________  

Title:  _____________________________  

[Add signatures of additional general partners or members as appropriate] 

3. Sample signature block for attorney in fact: 

[Insert the Proposer’s name] 

By:  _____________________________________  

Print Name:  ______________________________  
Attorney in Fact 
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ADDITIONAL REQUIREMENTS FOR SINGLE PURPOSE ENTITIES AND JOINT VENTURES 
ONLY: 

A. If the Proposer is a corporation, enter the state or country of incorporation in addition to 
the business address.  If the Proposer is a partnership, enter the state or country of 
formation.  If the Proposer is a limited liability company, enter the state or country of 
organization.   

B. Describe in detail the legal and organizational structures of the entity making the 
Proposal. 
1. Provide a table or tables showing the legal and organizational structure of the 
anticipated Design-Build Team and any Major Non-Participating Members entity.  This 
table shall describe the role of all Participating Members, Major Non-Participating 
Members, and Contractors. 

2. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
corporation or includes a corporation as a joint venturer, partner or member, provide 
articles of incorporation and bylaws for the Proposer and each corporation certified by an 
appropriate individual. 

3. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
partnership or includes a partnership as a joint venturer, partner or member, attach full 
names and addresses of all partners and the equity ownership interest of each entity, 
provide the incorporation, formation and organizational documentation for the Proposer 
and each general partner (partnership agreement and certificate of partnership for a 
partnership, articles of incorporation and bylaws for a corporation, operating agreement 
for a limited liability company and joint venture agreement for a joint venture) certified by 
an appropriate individual. 

4. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
joint venture or includes a joint venture as a joint venturer, partner or member, attach the 
full names and addresses of all joint venturers and the equity ownership interest of each 
entity, provide the incorporation, formation and organizational documentation for the 
Proposer and each joint venturer (partnership agreement and certificate of partnership 
for a partnership, articles of incorporation and bylaws for a corporation, operating 
agreement for a limited liability company and joint venture agreement for a joint venture) 
certified by an appropriate individual. 

5. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
limited liability company or includes a limited liability company as a joint venturer, partner 
or member, attach full names and addresses of all members and the equity ownership 
interest of each entity, provide the incorporation, formation and organizational 
documentation for the Proposer and each member (partnership agreement and 
certificate of partnership for a partnership, articles of incorporation and bylaws for a 
corporation, operating agreement for a limited liability company and joint venture) 
certified by an appropriate individual.  Attach evidence to the Proposal and to each letter 
that the person signing has authority to do so. 

C. With respect to authorization of execution and delivery of the Proposal and validity 
thereof, if the Proposer is a corporation, it shall provide evidence in the form of a 



GEORGIA DEPARTMENT OF TRANSPORTATION – INSTRUCTIONS TO PROPOSERS  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

   
Georgia Department of Transportation  Form A   
 Page 5  
 

resolution of its governing body certified by an appropriate officer of the corporation.  If 
the Proposer is a partnership, such evidence shall be in the form of a partnership 
resolution and a general partner resolution (as to each general partner) providing such 
authorization, in each case, certified by an appropriate officer of the general partner.  If 
the Proposer is a limited liability company, such evidence shall be in the form of a limited 
liability company resolution and a managing member(s) resolution providing such 
authorization, certified by an appropriate officer of the managing member(s).  If there is 
no managing member, each member shall provide the foregoing information.  If the 
Proposer is a joint venture, such evidence shall be in the form of a resolution of each 
joint venturer, certified by an appropriate officer of such joint venturer.  If the Proposer is 
a joint venture or a partnership, the Proposal must be executed by all joint venture 
members or all general partners, as applicable. 

D. The Proposer’s partnership agreement, limited liability company operating agreement, 
and joint venture agreement, as applicable, must include an express provision 
satisfactory to GDOT, in its sole discretion, stating that, in the event of a dispute 
between or among joint venturers, partners or members, as applicable, no joint venturer, 
partner or member, as applicable, shall be entitled to stop, hinder or delay work on the 
Project.  Proposers shall submit the applicable agreement to GDOT and identify on a 
cover page where in the agreement the provision can be found. 
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FORM B 
 

RESERVED 



GEORGIA DEPARTMENT OF TRANSPORTATION – INSTRUCTIONS TO PROPOSERS  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

   
Georgia Department of Transportation  Form C   
 Page 1  
 

FORM C 
 

RESERVED 
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FORM D 
 

Reserved 
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FORM E 
 

RESERVED 
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FORM F 

Reserved 
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FORM G 
 

Form of Participating Members, Major Non-Participating Member, Contractors and Key 
Personnel Commitment 

 

Proposer’s Name:          (the “Proposer”) 

Proposer hereby commits that, if awarded the I-285 Ramps at CR 209/ Riverside Drive Project 
(the “Project”), the Proposer will use the entities and individuals listed below for their stated 
positions and that, to the extent within the Proposer’s control, such entities and individuals will 
be available to fulfill their Project-related responsibilities. 

Participating Member:       

Participating Member:       

Participating Member:       

Lead Contractor:       

• Project Manager:       

• Superintendent:        

Lead Engineering Firm:        

• Lead Design Engineer:       

Key Personnel:        

         

         

Signed:                   

Printed Name:        

Title:                       

Date:                      
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FORM H 

RESERVED 
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FORM I 
 

RESERVED 
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FORM J 

Buy America Certification 

The undersigned Proposer hereby certifies on behalf of itself and all contractors (at all tiers) the 
following:  

a. Proposer shall comply with the Federal Highway Administration (“FHWA”) Buy America 
Requirements of 23 CFR 635.410, which permits FHWA participation in the DB 
Agreement only if domestic steel and iron will be used on the Project.  To be considered 
domestic, all steel and iron used and all products manufactured from steel and iron must 
be produced in the United States and all manufacturing processes, including application 
of a coating, for these materials must occur in the United States.  Coating includes all 
processes that protect or enhance the value of the material to which the coating is 
applied.  This requirement does not preclude a minimal use of foreign steel and iron 
materials, provided the cost of such materials does not exceed 0.1% of the design-build 
contract price. 

b. A false certification is a criminal act in violation of 18 U.S.C. 1001.  Should this 
certification be investigated, Proposer has the burden of proof to establish that it is in 
compliance. 

c. At Proposer’s request, GDOT may, but is not obligated to, seek a waiver of Buy America 
requirements from FHWA if grounds for the waiver exist.  However, Proposer certifies 
that it will comply with the applicable Buy America requirements if a waiver of those 
requirements is not available or not pursued by GDOT.   

Date: _________________________________________  

Signature: ______________________________________  

Title: __________________________________________  

Proposer’s Name: _______________________________  
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FORM K 

Use of Contract Funds for Lobbying Certification 

The undersigned Proposer certifies on behalf of itself and all contractors (at all tiers) the 
following:   

1. The Proposer certifies, to the best of its knowledge and belief, that:  

a. No federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any federal 
contract, the making of any federal grant, the making of any federal loan, 
the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any federal 
contract, grant, loan, or cooperative agreement.  

b. If any funds (other than federal appropriated funds) received by Proposer 
under the RFP or DB Agreement have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of 
any federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with 
any federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions, and shall 
include a copy of said form in its proposal or bid, or submit it with the 
executed DB Agreement or any or Subcontract.  

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into.  Submission of this 
certification is a prerequisite for making or entering into this transaction imposed 
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than ten thousand ($10,000) and not more 
than one hundred thousand ($100,000) for each such failure.  

3. Proposer shall require that the language of this certification be included in all 
lower tier subcontracts which exceed one hundred thousand dollars ($100,000) 
and that all such recipients shall certify and disclose accordingly.  

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any.  In addition, the undersigned 
understands and agrees that the provisions of 31 U.S.C. §3801, et seq., apply to 
this certification and disclosure, if any. 
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[Note:  Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be subject to 
a civil penalty of not less than ten thousand dollars ($10,000) and not more than one hundred 
thousand dollars ($100,000) for each expenditure or failure.] 

Date:  _________________________________________  

Proposer:  _____________________________________  

Signature:  _____________________________________  

Title: __________________________________________  
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FORM L 

Debarment and Suspension Certification 

The undersigned Proposer certifies on behalf of itself, and all Participating Members, Major 
Non-Participating Members and Contractors identified by such Proposer as of the date hereof, 
as follows:   

The undersigned certifies to the best of its knowledge and belief, that it and its principals:  

a. Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by 
any federal department or agency;  

b. Have not within a 3-year period preceding this proposal been convicted of 
or had a civil judgment rendered against them for commission of fraud or 
a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (federal, State or local) transaction or contract under 
a public transaction; violation of federal or State antitrust statutes or 
commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen 
property;  

c. Are not presently indicted for or otherwise criminally or civilly charged by 
a governmental entity (federal, State or local) with commission of any of 
the offenses enumerated in paragraph 1b of this certification; and  

d. Have not within a three (3) year period preceding this application/proposal 
had one or more public transactions (federal, State or local) terminated 
for cause or default. 

Where the Proposer is unable to certify to any of the statements in this certification, it shall 
attach a certification to its proposal or bid stating that it is unable to provide the certification and 
explaining the reasons for such inability.  
 

Date:  _________________________________________  

Proposer:  _____________________________________  

Signature:  _____________________________________  

Title: __________________________________________  
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FORM M 

RESERVED 
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FORM N 

RESERVED 
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FORM O 

RESERVED
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FORM P 

Reserved 
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FORM Q 

RESERVED 
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RESERVED 
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FORM S 

Opinion of Counsel 

[Letterhead of independent law firm or in-house counsel – See Section 6.2.1 of the ITP for 
legal counsel requirements- If applicable] 

Mr. Matthew Cline 
Georgia Department of Transportation 
One Georgia Center 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 

Re: Design-Build Agreement for the I-285 Ramps at CR 209/ Riverside Drive Project 
(the “Project”) 

Dear Mr. Cline, 

This letter is provided with regard to the Design-Build Agreement dated as of __________, 2014 
2015 (the “DB Agreement”), by and between the Georgia Department of Transportation 
(“GDOT”), an agency of the State of Georgia, and ___________ (the “Design-Build Team”) for 
the [Insert Project Name] Project (the “Project”).   

[Describe relationship to Design-Build Team and its joint venture members, general partners, 
members, as applicable, and any other entities whose approval is required in order to authorize 
execution of the DB Agreement.]   

[This letter is provided to you pursuant to Section 6.2.1 of the Instructions to Proposers of that 
certain Request for Proposals issued by GDOT on [__________], 20142015, as amended.] 

In giving this opinion, we have examined ____________________________________.  We 
have also considered such questions of law and we have examined such documents and 
instruments and certificates of public officials and individuals who participated in the 
procurement process as we have deemed necessary or advisable. [if a certificate is 
used/obtained from Design-Build Team, such certificate shall also run in favor of GDOT, and 
shall be attached to the opinion] 

In giving this opinion, we have assumed that all items submitted to us or reviewed by us are 
genuine, accurate and complete, and if not originals, are true and correct copies of originals, 
and that all signatures on such items are genuine. 

Subject to the foregoing, we are of the opinion that: 

1. [opinion regarding organization/formation and existence of Design-Build 
Team and that Design-Build Team has corporate power to own its properties and assets, carry 
on its business, enter into the DB Agreement and to perform its obligations under the DB 
Agreement] [if Design-Build Team is a partnership/joint venture, these opinions are also 
required for each of its joint venture members and general partners] 
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2. [opinion regarding good standing and qualification to do business in the 
state of Georgia for Design-Build Team] [if Design-Build Team is a partnership/joint venture, 
these opinions are also required for each of its joint venture members and general partners] 

3. [opinion that the DB Agreement have been duly authorized by all 
necessary corporate action on the part of Design-Build Team and the DB Agreement have been 
duly executed and delivered by Design-Build Team] [if Design-Build Team is a partnership/joint 
venture, add: “and its joint venture members/general partners” after the first and second 
“Design-Build Team”] 

4. [opinion that the DB Agreement constitute a legal, valid and binding 
obligation of Design-Build Team enforceable against Design-Build Team in accordance with its 
terms] [if Design-Build Team is a partnership/joint venture, add: “and its joint venture 
members/general partners” after the second “Design-Build Team”] 

5. [opinion that all required approvals have been obtained with respect to 
execution, delivery and performance of the DB Agreement; and that the DB Agreement do not 
conflict with any agreements to which Design-Build Team is a party [if Design-Build Team is a 
partnership/joint venture, add: “and its joint venture members/general partners are a party”] or 
with any orders, judgments or decrees by which Design-Build Team is bound [if Design-Build 
Team is a partnership/joint venture, add: “and its joint venture members/general partners are 
bound”] 

6. [opinion that execution, delivery and performance of all obligations by 
Design-Build Team under the DB Agreement do not conflict with, and are authorized by, the 
articles of incorporation and bylaws of Design-Build Team [if Design-Build Team is a 
partnership, replace “articles of incorporation and bylaws” with “partnership agreement and (if 
applicable) certificate of limited partnership”; if Design-Build Team is a joint venture, replace 
“articles of incorporation and bylaws” with “joint venture agreement”; if Design-Build Team is a 
limited liability company, replace “articles of incorporation and bylaws” with “operating 
agreement and certificate of formation”] 

7. [opinion that execution and delivery by Design-Build Team of the DB 
Agreement do not, and Design-Build Team’s performance of its obligations under the DB 
Agreement will not, violate any current statute, rule or regulation applicable to Design-Build 
Team or to transactions of the type contemplated by the DB Agreement] 

8. [opinion that the Design-Build Team Agreements (as applicable) have 
been duly authorized by all necessary corporate action on the part of Design-Build Team and 
such agreements have been duly executed and delivered by Design-Build Team] [if Design-
Build Team is a partnership/joint venture, add: “and its joint venture members/general partners” 
after the first and second “Design-Build Team”]  

9. [opinion that the Design-Build Team Agreements constitute legal, valid 
and binding obligations of Design-Build Team enforceable against Design-Build Team in 
accordance with their terms] [if Design-Build Team is a partnership/joint venture, add: “and its 
joint venture members/general partners” after the second “Design-Build Team” 
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DESIGN-BUILD AGREEMENT  
FOR  

I-285 RAMPS AT CR 209/ RIVERSIDE DRIVE PROJECT 
PI No. 0010925 

 

Between 

Georgia Department of Transportation, 

State of Georgia 

and 

____________________________, 
a ________________________ 
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DESIGN-BUILD AGREEMENT  
FOR I-285 RAMPS AT CR 209/ RIVERSIDE DRIVE PROJECT 

This Design and Build Agreement for the I-285 Ramps at CR 209/ Riverside Drive 
Project (this “Agreement”, or “DB Agreement” or the “DBA”) is entered into and effective as of                           
.              , 2014      , 2015by and between the Georgia Department of Transportation (“GDOT”), 
an agency of the State of Georgia, and _____________________, a 
______________________ (“DB Team”). 

R E C I T A L S 

A.  Pursuant to Section 32-2-81, et seq. of the Official Code of Georgia Annotated (the 
“Code”), GDOT is authorized to “combine any or all of the environmental services, utility 
relocation services, right of way services, design services, and construction phases of a public 
road or other transportation purpose project into a single contract using a design-build 
procedure.”  

B.  Pursuant to Section 32-2-81 of the Code, “the term ‘design-build procedure’ means a 
method of contracting under which the department contracts with another party for the party to 
both design and build the structures, facilities, systems, and other items specified in the 
contract.” GDOT may use the design-build procedure for buildings, bridges and approaches, rail 
corridors, technology deployments, and limited or controlled access projects or projects that 
may be constructed within existing rights of way where the scope of work can be clearly defined 
or when a significant savings in project delivery time can be attained. 

C.  Pursuant to the provisions of the Code and Chapter 672-18 of the Rules of the State 
Department of Transportation (the “Rules”), GDOT issued a Request for Qualifications (“RFQ”) 
on October 24, 2014, as amended, requesting submittals of a Statement of Qualifications 
(“SOQ”) from respondents desiring to develop the I-285 Ramps at CR 209/ Riverside Drive (the 
“Project”) through a Design-Build Agreement. 

D.  GDOT received three (     ) (3) responsive SOQ by, and subsequently Shortlisted 
or qualified three (     ) (3) responsive Proposers. 

E. On December 19, 2014, GDOT issued to the shortlisted Proposers a Request for 
Proposals (“RFP”) with respect to the Project. 

F. On October 17, 2014March 20, 2015, GDOT received responses to the RFP, 
including the response of       on behalf of DB Team (the “Proposal”). 

G.  As part of the RFP, GDOT required that Shortlisted Proposers commit to entering 
into a DB Agreement with GDOT for the design and construction of the Project. 

H.  An RFP Techncial Review Committee comprised of GDOT staff determined the DB 
Team was the Proposer which best met the selection criteria contained in the RFP. 

NOW, THEREFORE, in consideration of the Work to be performed by DB Team, and DB 
Team’s financing obligations with respect thereto, the foregoing premises and the covenants 
and agreements set forth herein, the Parties hereby agree as follows:  
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Article 1 DEFINITIONS; DB DOCUMENTS; ORDER OF PRECEDENCE;  
PRINCIPAL PROJECT DOCUMENTS 

1.1 Abbreviations and Definitions 

Abbreviations and definitions for certain terms used in this Agreement and the other DB 
Documents are contained in Exhibit 1. 

1.2 DB Documents; Order of Precedence 

Each of the DB Documents is an essential part of the agreement between the Parties.  
The DB Documents are intended to be complementary and to be read together with this 
Agreement, as a complete agreement.  Each of the DB Documents (other than this Agreement) 
is hereby expressly incorporated herein by reference. 

1.2.1 Subject to Article 1.2.2, in the event of any conflict, ambiguity or inconsistency 
among the DB Documents, the order of precedence, from highest to lowest, shall be as follows: 

1.2.1.1 Supplemental Agreements and Agreement amendments, and all 
exhibits, riders, and attachments thereto; 

1.2.1.2 The Agreement (also referred to as Volume 1) and all exhibits thereto 
(other than Exhibit 2); 

1.2.1.3 Volume 2 “Technical Provisions for DB Agreement” amendments, and 
all exhibits and attachments to such amendments; 

1.2.1.4 Volume 2 “Technical Provisions for DB Agreement”, and all exhibits 
and attachments to the Technical Provisions; 

1.2.1.5 Volume 3 “Programmatic Technical Provisions for DB Agreement” 
amendments, and all exhibits and attachments to such amendments; 

1.2.1.6 Volume 3 “Programmatic Technical Provisions for DB Agreement”, 
and all exhibits and attachments thereto; 

1.2.1.7 Volume 3 “Manuals (Technical Documents) amendments; provided 
that GDOT in its sole discretion may designate that such amendments or portions thereof take 
precedence over the Technical Provisions to the extent provided in Articles 7.2.5; 

1.2.1.8 Volume 3 Manuals (Technical Documents); 

1.2.1.9 DB Team’s Proposal commitments set forth in Exhibit 2 hereto, 
including DB Team’s schematic plan of the Project, to the extent specified in Exhibit 2 that 
certain provisions therein shall supersede the specified provisions of the other DB Documents.  
Moreover, if the Proposal, including DB Team’s schematic plan, includes statements, offers, 
terms, concepts or designs that can reasonably be interpreted as offers to provide higher quality 
items than otherwise required by the other DB Documents or to perform services or meet 
standards in addition to or better than those otherwise required, or otherwise contains terms or 
designs which are more advantageous to GDOT than the requirements of the other DB 
Documents, as reasonably determined by GDOT, then DB Team’s obligations hereunder shall 
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include compliance with all such statements, offers, terms, concepts and designs, which shall 
have the priority of Agreement amendments (Article 1.2.1.1) and Technical Provisions 
amendments (Article 1.2.1.3), as applicable. 

1.2.2 If the DB Documents contain differing provisions on the same subject matter, the 
provisions that establish the higher quality manner or method of performing the Work or use 
more stringent standards will prevail.  Additional details in a lower priority DB Document shall be 
given effect except to the extent they irreconcilably conflict with requirements, provisions and 
practices contained in the higher priority DB Document.  If the DB Documents contain differing 
provisions on the same subject matter that cannot be reconciled by applying the foregoing rules, 
then the provisions (whether setting forth performance or prescriptive requirements) contained 
in the document of higher order of precedence shall prevail over the provisions (whether setting 
forth performance or prescriptive requirements) contained in the document of lower order of 
precedence. 

1.2.3 Where there is an irreconcilable conflict among any standards, criteria, 
requirements, conditions, procedures, specifications or other provisions applicable to the Project 
set forth in one or more manual(s) or publication(s) referenced within a DB Document or set of 
DB Documents with the same order of priority (including within documents referenced therein), 
the standard, criterion, requirement, condition, procedure, specification or other provision 
offering higher quality or better performance will apply, unless GDOT in its sole discretion 
accepts otherwise in writing.  If there is an irreconcilable conflict between manuals or 
publications referenced in DB Document of differing priorities, the order of precedence set forth 
in Article 1.2.1 will apply.  If either Party becomes aware of any such conflict, it shall promptly 
notify the other party of the conflict in writing.  GDOT shall issue a written determination 
respecting which of the conflicting items is to apply promptly after it becomes aware of any such 
conflict. 

1.3 Order of Precedence of Project Management Plan 

In the event of any conflict, ambiguity or inconsistency between the Project Management 
Plan and any of the DB Documents, the latter shall take precedence and control. 

1.4 Reserved 

1.5 Reference Information Documents 

1.5.1 DB Team acknowledges that GDOT has provided and disclosed to DB Team the 
Reference Information Documents (“RID”).  The RID are not mandatory or binding on DB Team.  
DB Team is not entitled to rely on the RID as presenting design, engineering, operating or 
maintenance solutions or other direction, means or methods for complying with the 
requirements of the DB Documents, Governmental Approvals or Law. 

1.5.2 Except as expressly set forth herein, DB Team acknowledges that GDOT neither 
represents nor warrants that the information contained in the RID is complete or accurate or that 
such information is in conformity with the requirements of the DB Documents, Governmental 
Approvals or Laws, and GDOT is not responsible or liable in any respect for any causes of 
action, claims or Losses whatsoever suffered by any DB Team-Related Entity by reason of any 
use of information contained in, or any action or forbearance in reliance on, the RID. 
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Article 2 GRANT OF AUTHORITY AND RIGHT OF WAY 

2.1 Grant of Authority for Undertaking 

2.1.1 GDOT hereby grants to DB Team the revocable right, and DB Team accepts the 
obligation, to design and construct (including any maintenance obligations during such period as 
required pursuant to the DB Documents) the Project in accordance with the requirements of this 
Agreement and the other DB Documents. 

2.2 Right of Way; Construction Easement; Ownership 

2.2.1 The Project shall be constructed on and within the property as identified in the 
NEPA Approval and any amendment thereto (the “Property”).  GDOT shall be responsible to 
provide DB Team with access rights to the Property, together with the Existing Right of Way and 
Required Right of Way as set forth below. 

2.2.1.1 Upon the terms and conditions of this Agreement, including as set 
forth in this Article 2.2, and subject to the terms and conditions of the DB Documents, as of the 
date of the Agreement or such other date as shall be mutually agreed upon in writing by GDOT 
and DB Team (the “Effective Date”), GDOT shall and does, subject to and upon issuance of the 
written notice to DB Team authorizing DB Team to proceed with the portion of the Work 
described in Article 3.3.1.1 (“NTP 1”): 

(a) Grant to DB Team a non-exclusive right of access, ingress and egress to 
all real property comprising the Existing Right of Way as more particularly described and 
designated in Exhibit 4, subject to the exclusions and reservations set forth in this Agreement, in 
accordance with the terms described in the DB Documents, and 

(b) as and to the extent that GDOT, has acquired a right of access or interest 
in any property as described and designated in Exhibit 4, grant a non-exclusive right of access, 
ingress and egress to the real property described therein. 

2.2.1.2 GDOT and DB Team acknowledge and agree that GDOT is and shall 
remain throughout the Term the sole owner of fee title to the Property. 

2.2.1.3 GDOT has reserved the right to enter upon, possess, control and 
utilize the Property with or without payment of compensation to DB Team. 

2.2.1.4 GDOT has granted, and has further reserved the right to grant, to 
other parties utility and other permits and easements and modifications thereto and rights of use 
to the Property subject to the limitations of the DB Documents. 

2.2.2 All Required Right of Way, as established in and designated within Exhibit 4, and 
Additional Properties , meaning those parcels or portions of property proposed by DB Team in 
addition to the Right of Way, including (if applicable) with respect to an accepted Alternative 
Technical Concept (“ATC”) or otherwise contiguous to the Property and to be used for Project or 
in connection with the construction thereof, as expressly designated as “Additional Properties” 
within the Right of Way Acquisition Plan, other than temporary interests in property for Project 
Specific Locations, shall be acquired in the name of GDOT. 
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2.2.3 DB Team represents that it has reviewed the Existing Right of Way and Required 
Right of Way, together with the scheduled delivery dates for the Required Right of Way and 
confirmed that the access rights to the property and timing for the grant of such rights as 
identified therein are sufficient and complete so as to allow DB Team access to all areas of the 
Property as required for the performance and completion of the Work.  DB Team shall give 
written notice to GDOT, setting forth with specificity the legal description of any Additional 
Properties, within ten (10) days of DB Team’s determination of such need. 

2.2.3.1 GDOT shall exercise the powers of condemnation when required to 
complete the acquisition of Additional Properties, including through the, subject to this Article 
2.2.3, Section 7 of the Technical Provisions, and all applicable Laws relating to such acquisition, 
including the Federal Uniform Relocation Assistance and Real Property Acquisition Policies Act, 
P.L. 91-646, as amended (the “Uniform Act”). 

2.2.3.2 Except as provided in this Article 2.2.3, DB Team shall be responsible 
for all costs, expenses, and delays associated with acquiring all Additional Properties under this 
Agreement, including (a) the cost of acquisition services and document preparation, (b) the cost 
of condemnation proceedings required by the Office of the Georgia Attorney General, through 
jury trials and appeals, including attorneys’ and expert witness fees, and all fees and expenses 
for exhibits, transcripts, photos and other documents and materials production, (c) the purchase 
prices, court awards or judgments, for all parcels required for the Project or the Work, (d) the 
cost of permanent or temporary acquisition of leases, easement and other interests in real 
property, including for drainage, temporary work space, lay down areas, material storage areas, 
earthwork borrow sites, and any other convenience of DB Team, (e) the cost of permitting, (f) 
closing costs associated with parcel purchases, in accordance with the Uniform Act and GDOT 
policies, and (g) relocation assistance payments and costs, in accordance with the Uniform Act.  
If GDOT incurs any such costs and expenses on DB Team’s behalf, GDOT may submit any 
invoices for such costs and expenses to DB Team, in which case DB Team shall pay the 
invoices within thirty (30) days of DB Team’s receipt of such invoices.  As a condition precedent 
to GDOT exercising its condemnation powers and the Office of Georgia Attorney General 
initiating any condemnation proceedings with respect to a parcel, DB Team shall pay to GDOT 
the estimated amount of the costs of the condemnation proceedings, including the required 
monetary court deposit associated with such parcel and estimated attorneys’ fees.  If GDOT 
pays any such costs and expenses on DB Team’s behalf, DB Team shall reimburse GDOT 
within thirty (30) days of DB Team’s receipt of an invoice therefor.  Other than excess amounts, 
if any, remaining after such condemnation proceedings, which shall be returned to DB Team, 
DB Team shall not be entitled to payment or reimbursement for any costs or expenses as set 
forth in this Article, nor shall such costs or expenses be included on account of any 
Compensation Event. 

2.2.3.3 Except as otherwise authorized by Law for temporary Project Specific 
Locations, GDOT (a) shall not be obligated to exercise its power of eminent domain in 
connection with DB Team’s acquisition of any such temporary right or interest, nor shall (b) have 
any obligations or responsibilities with respect to the acquisition, maintenance or disposition of 
such temporary rights or interests. 

2.2.3.4 Except for GDOT’s failure to deliver such portion of the Required 
Right of Way, exclusive of Additional Properties, as required pursuant to this Article 2.2, and 
solely to the extent (a) any such delay in delivery of access to any portion of the Required Right 
of Way (i) results in a GDOT-Caused Delay which constitutes a Relief Event, (ii) is as a result of 
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a GDOT Change, as described in Article 14, or (b) this Agreement expressly otherwise provides 
for a Relief Event and/or Compensation Event on account thereof, DB Team shall be solely 
responsible for all costs and delay associated therewith.  Further, DB Team shall be solely 
responsible for all costs and delay associated with the acquisition of any Additional Properties. 

Article 3 CONTRACT TIME 

3.1 Term of Agreement 

3.1.1 This Agreement shall remain in effect until Final Acceptance, subject to the 
survival of all such obligations as expressly provided herein, including without limitation, any 
warranty periods (the “Term”); provided that this Agreement shall be subject to earlier 
termination in accordance with the terms of this Agreement and the DB Documents. 

3.2 Project Schedule 

3.2.1 As a material consideration for entering into this Agreement, DB Team hereby 
commits, and GDOT is relying upon DB Team’s commitment, to develop, design and fully 
construct the Project in accordance with the milestones and time periods set forth in this 
Agreement and the other DB Documents, including without limitation, in the Technical 
Provisions, the Project Schedule and Milestone Schedule Deadlines, subject only to delays 
caused by Relief Events specifically provided hereunder.  The time limitations set forth for DB 
Team’s performance of its covenants and obligations as required pursuant to the DB 
Documents, including without limitation performance of the Work as required pursuant to the 
Milestone Schedule Deadlines and Project Schedule, are of the essence, and except where this 
Agreement expressly provides for extension of time due to a Relief Event or allows delay 
subject to payment of Liquidated Damages or other compensation to GDOT, DB Team waives 
any right at law or in equity to tender or complete performance beyond the applicable time 
period, or to require GDOT to accept such performance.  All references to days shall mean 
Calendar Days unless otherwise specified. 

3.3 Contract Time, Date of Commencement, and Notice to Proceed 

3.3.1 DB Team’s time period for completion of the Work is the period from the Effective 
Date through the Maintenance Acceptance Date, as may be adjusted for any Relief Event as 
expressly provided in the Agreement (the “Contract Time”).  All Work shall be performed in 
accordance with the Milestone Schedule attached as Exhibit 9, provided or updated from the 
Technical Proposal Prelimanary Schedule Submittal, as stated in Article 3.3.2. 

3.3.1.1 GDOT anticipates issuing NTP 1 promptly following the Effective 
Date, and shall in any case provide for issuance of NTP 1 within thirty (30) days from DB 
Team’s satisfaction of the conditions for contract execution.  Issuance of NTP1 authorizes DB 
Team to commence preliminary design activities.  Title 23, Code of Federal Regulations (CFR), 
Section 636.103 (23 CFR Section 636.103) defines preliminary design to include, but is not 
limited to preliminary engineering and other activities and analyses, such as topographic 
surveys, metes and bounds surveys, geotechnical investigations, hydrologic analysis, hydraulic 
analysis, utility engineering, traffic studies, financial plans, revenue estimates, hazardous 
materials assessments, general estimates of the types and quantities of materials, and other 
work needed to establish the parameters for the Final Design.  Prior to completion of the 
National Environmental Protection Act (NEPA) review process, any such preliminary 
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engineering and other activities and analyses must not materially affect the objective 
consideration of alternatives in the NEPA review process. Preliminary design activities shall be 
completed in accordance Project Management Plan in accordance with the Technical 
Provisions and other activities anticipated to be performed after NTP1, including satisfying the 
conditions to issuance of NTP 3 under Article 3.3.1.3. 

3.3.1.2 Issuance of NTP 2 authorizes the DB Team to perform Final Design 
activities.  Title 23, CFR, Section 636.103 (23 CFR Section 636.103) defines Final Design as 
any design activities following preliminary design and expressly includes the preparation of final 
construction plans and detailed specifications for the performance of construction work. NTP 2 
will be issued once the environmental document is approved, or with NTP 1 if the environmental 
document has been approved by the contract execution date.  

3.3.1.3 Issuance of NTP 3, also referred to as Released for Construction 
(“RFC”), authorizes DB Team to perform all other Work and activities pertaining to the Project, 
subject to conforming RFC plans as may be related to commencement of any element of the 
Construction Work.  DB Team may not proceed to commence any construction activity with 
respect to the Project except as authorized pursuant to an RFC.  An RFC may be issued for the 
entire project or any Construction Phase of the project. GDOT anticipates issuing NTP 3 within 
five (5) days from DB Team’s satisfaction of the following conditions: 

(a) Submittal by DB Team to GDOT and GDOT’s acceptance of the Project 
Management Plan in accordance with Article 9.1 of this Agreement and Section 2 of the 
Technical Provisions; 

(b) Submittal by DB Team to GDOT and acceptance by GDOT of DB Team’s 
Final Plans for the Project under Section 1.2 of the Technical Provisions; 

(c) Submittal by DB Team to GDOT and acceptance by GDOT of DB Team’s 
proposed Schedule of Values, and proposed Project Baseline Schedule under Section 2 of the 
Technical Provisions, together with any proposed revisions to the DB Contract Sum Payment 
Schedule; 

(d) Submittal by DB Team to GDOT and acceptance by GDOT of the Traffic 
Control Plan and Transportation Management Plan; 

(e) Submittal by DB Team to GDOT and acceptance by GDOT of the Public 
Information and Communications Plan (PICP) under Section 3.3.2.1 of the Technical Provisions, 
if required; 

(f) Evidence by DB Team of all required Government Approvals as required 
under Article 6.2;  

(g) Submittal by DB Team to GDOT and acceptance by GDOT of all Utility 
Agreements, Utility Encroachment Permits, Utliity Relocation Plans, and/or Certification of “No-
Conflict”, if required; and 

(h) Submittal by DB Team to GDOT of qualified Worksite Utility Control 
Supervisor (WUCS), Worksite Erosion Control Supervisor (WECS), and Worksite Traffic Control 
Supervisor (WTCS). 
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3.3.1.4 Notwithstanding any provision to the contrary in this Article 3.3, DB 
Team shall not perform, nor be obligated to perform, any portion of the Work prior to issuance of 
the NEPA Approval, except for Work authorized under 23 CFR 636.109. 

3.3.2 DB Team shall satisfy all conditions prior to issuance of NTP 3.  DB Team shall 
satisfy all conditions to commencement of the Construction Work and commence such 
Construction Work with diligence and continuity, by the deadlines therefor set forth in Milestone 
Schedule attached as Exhibit 9,  and any adjustments set forth therein, all as the same may be 
extended pursuant to this Agreement.  If the Technical Proposal Schedule dates indicate 
completion of activities in advance of the dates listed in Milestone Schedule (Exhibit 9) as 
provided in the RFP, then Exhibit 9 shall be updated in the executed version of the contract to 
reflect the dates provided in the Technical Proposal. 

3.3.3 DB Team shall achieve Substantial Completion on or before the Substantial 
Completion Deadline and Maintenance Acceptance on or before the Maintenance Acceptance 
Deadline, time being of the essence. 

3.3.4 DB Team hereby represents and warrants that the Preliminary Baseline 
Schedule is in the form described in the Technical Provisions, has been developed in 
accordance with the Work Breakdown Structure requirements under Section 2 of the Technical 
Provisions, and is consistent with the Milestone Schedule.  DB Team shall use the Preliminary 
Baseline Schedule as a foundation to prepare a proposed Project Baseline Schedule for 
GDOT’s review and acceptance prior to issuance of NTP 2, as set forth in Section 2 of the 
Technical Provisions.  The Parties shall use the Preliminary Baseline Schedule for planning and 
monitoring the progress of the Work until such time that the Project Baseline Schedule is 
accepted by GDOT.  The proposed Project Baseline Schedule shall be consistent with the 
Preliminary Baseline Schedule and Milestone Schedule except to the extent for adjustments as 
provided in the DB Documents and as accepted by GDOT.   

3.3.5 All Float contained in the Project Schedule shall be considered a shared 
resource among GDOT and DB Team, available to any or all such parties as needed to absorb 
delay caused to the critical path components as set forth in the Project Schedule or Milestone 
Schedule Deadlines, whether on account of Relief Events or other events of delay not 
constituting Relief Events.  All Float shall be shown as such in the Project Schedule on each 
affected schedule path.  GDOT shall have the right to examine the identification of (or failure to 
identify) Float on the Project Schedule in determining whether to accept the Project Schedule.  
Once identified, DB Team shall monitor and account for Float in accordance with critical path 
methodology. 

3.3.6 DB Team shall deliver to GDOT, together with DB Team’s submission of the 
proposed Project Baseline Schedule pursuant to Article 3.3.4, any proposed corresponding 
changes to the DB Contract Sum Payment Schedule. 

Article 4 RESERVED 

Article 5 DB CONTRACT SUM, PAYMENTS, AND PUBLIC FUNDS 

5.1 Payment of DB Contract Sum 

GDOT shall pay DB Team the DB Contract Sum on account of Work properly performed 
in accordance with the terms and conditions set forth in GDOT Standard Specififcations Section 
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109.03.  DB Team, in consideration for all Work performed in accordance with the DB 
Documents, shall be entitled to receive the DB Contract Sum, which amount is inclusive of all 
fees, overhead, profit, insurance and bond premiums, labor and material costs, installations, 
delivery, warehouse and handling charges, duties, taxes and other assessments.  DB Team’s 
rights to receive payment of the DB Contract Sum, as compensation for Work performed, are 
set forth in GDOT Standard Specififcations Section 109.03.  Except as otherwise expressly set 
forth in this Agreement, including without limitation Article 17.3.4 herein, GDOT shall not, for any 
reason, setoff, deduct or withhold from or against any amounts due or to become due by GDOT 
to DB Team hereunder any amounts due or owed to GDOT by DB Team and/or any Affiliate of 
DB Team under any contract or agreement between GDOT and any such party (other than the 
DB Documents). 

5.2 GDOT Monetary Obligations and Overall Limitation of Liability 

5.2.1 Notwithstanding anything to the contrary in the DB Documents, in no event shall 
GDOT’s outstanding liability to DB Team under the DB Documents, including liability related to 
Compensation Events and Compensation Amounts, exceed the amount of compensation that 
would be payable to DB Team pursuant to a Termination for Convenience under Article 19.1. 

Article 6 PROJECT PLANNING AND ACCEPTANCES; PROJECT ADMINISTRATION, 
REVIEW AND OVERSIGHT; PUBLIC INFORMATION 

6.1 Preliminary Planning and Engineering Activities; Site Conditions 

6.1.1 DB Team shall perform or cause to be performed all architectural and 
engineering activities appropriate for design and construction of the Project in accordance with 
Good Industry Practice and the DB Documents, which may inlucde, subject to the scope of 
Work set forth in the DB Documents or as required by GDOT by Supplemental Agreement or 
Directive Letter: (a) Utility Adjustments (b) technical studies and analyses; (c) geotechnical 
investigations; (d) right-of-way mapping, surveying and appraisals; (e) Subsurface Utility 
Engineering (SUE) investigations and mapping; (f) Hazardous Materials investigations; and (g) 
design and construction surveys. 

6.1.2 Except to the extent that DB Team is entitled to a Relief Event and/or a 
Compensation Event under this Agreement, DB Team shall bear the risk of any incorrect or 
incomplete review, examination and investigation by it of the Site or the Existing Improvements 
and surrounding locations, and of any incorrect or incomplete information resulting from 
preliminary architectural and engineering activities conducted by DB Team, GDOT or any other 
Person.  DB Team acknowledges and agrees that GDOT does not make any warranties or 
representations as to any surveys, data, reports or other information provided by GDOT or other 
Persons concerning surface conditions and subsurface conditions, including the presence of 
Utilities, Hazardous Materials, contaminated groundwater, archeological, paleontological and 
cultural resources, and Threatened or Endangered Species, affecting the Site, the Existing 
Improvements or surrounding locations.  DB Team acknowledges that such information is for 
DB Team’s reference only and has not been verified. 

6.1.3 Except to the extent that DB Team is entitled to a Relief Event and/or a 
Compensation Event under this Agreement, DB Team shall bear the risk of all conditions 
occurring on, under or at the Site and the Existing Improvements, including (a) physical 
conditions of an unusual nature, differing materially from those ordinarily encountered in the 
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area, (b) changes in surface topography, (c) variations in subsurface moisture content, (d) Utility 
facilities, (e) the discovery at, near or on the Property of any archeological, paleontological or 
cultural resources, and (f) the discovery at, near or on the Property of any Threatened or 
Endangered Species. 

6.2 Governmental Approvals and Third Party Agreements 

6.2.1 GDOT has responsibility for obtaining all Governmental Approvals for the Project 
specifically listed in Section 4.2 of the Technical Provisions (including any such approvals as 
may be required from GDOT independent of GDOT’s Project administration pursuant to Section 
1.4 of the Agreement) (“Provided Approvals”) based on the design schematic contained in the 
NEPA Approval.  DB Team shall obtain all other Governmental Approvals and, except to the 
extent the DB Documents expressly provide GDOT is responsible therefor, all third party 
approvals and agreements required in connection with the Project or the Work, including any 
modifications, renewals and extensions of the Provided Approvals, including those required in 
connection with a Compensation Event.  DB Team shall deliver to GDOT true and complete 
copies of all new or amended Governmental Approvals and third party approvals and 
agreements.  In no event shall GDOT be responsible or liable for any delays in obtaining 
Provided Approvals to the extent such delays are caused by differences between the schematic 
contained in the NEPA Approvals and DB Team’s Final Plans, unless such differences are due 
to a GDOT Change, as described in Article 14. 

6.2.2 Prior to submitting to a Governmental Entity any application for a Governmental 
Approval (or any proposed modification, renewal, extension or waiver of a Governmental 
Approval or provision thereof), DB Team shall submit the same, together with any supporting 
environmental studies and analyses, to GDOT (a) for approval or (b) for review and comment, 
as specified in the Technical Provisions in Table 4-2. 

6.2.3 Except as expressly set forth in this Agreement to the contrary, in the event DB 
Team’s design differs from the schematic contained in the NEPA Approvals upon which the 
Provided Approvals were based, as among GDOT and DB Team, DB Team shall support 
necessary actions, and shall bear all risk of delay, resulting from or arising out of any associated 
change in the Project location and design, including (a) conducting all necessary environmental 
studies and preparing all necessary environmental documents in compliance with applicable 
Environmental Laws, and (b) obtaining and complying with all necessary new Governmental 
Approvals (including any modifications, renewals and extensions of the Provided Approvals, and 
other existing Governmental Approvals).  GDOT and FHWA will independently evaluate all 
environmental studies and documents and fulfill the other responsibilities assigned to them by 
23 CFR Part 771. 

6.2.4 Subject to clauses (h), (i) and (n) of the definition of Compensation Event and 
clauses (o), (p) and (t) of the definition of Relief Event and except to the extent required under 
the Technical Requirements, in the event DB Team is unable to obtain necessary Governmental 
Approvals for any design that differs from the schematic contained in the NEPA Approvals upon 
which Provided Approvals were based, DB Team shall be obligated to design and construct the 
Project according to a design in compliance with the requirements of the Provided Approvals, 
and no such circumstance shall constitute a Relief Event, Compensation Event or other basis 
for any Claim. 
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6.2.5 At DB Team’s request, GDOT shall reasonably assist and cooperate with DB 
Team in obtaining from Governmental Entities the Governmental Approvals (including any 
modifications, renewals and extensions of existing Governmental Approvals from Governmental 
Entities) required to be obtained by DB Team under the DB Documents.   

6.2.6 DB Team shall comply with all conditions imposed by and undertake all actions 
required by and all actions necessary to maintain in full force and effect all Governmental 
Approvals, including performance of all environmental mitigation measures required by the DB 
Documents or Governmental Approvals, except to the extent that responsibility for performance 
of such measures is expressly assigned to GDOT in the DB Documents. 

6.2.7 In the event that any Governmental Approvals required to be obtained by DB 
Team must formally be issued in GDOT’s name, DB Team shall undertake necessary efforts to 
obtain such approvals subject to GDOT’s reasonable cooperation with DB Team, as the case 
may be, at DB Team’s expense (except in connection with a Compensation Event), in 
accordance with Article 6.2.5, including execution and delivery of appropriate applications and 
other documentation in form accepted by GDOT.  Refer to Section 4.2 of the Technical 
Provisions for more specific provisions on applications in GDOT’s name for Environmental 
Approvals. 

6.2.8 In the event that GDOT or FHWA must act as the lead agency and directly 
coordinate with a Governmental Entity in connection with obtaining Governmental Approvals 
which are the responsibility of DB Team, DB Team shall provide all necessary support to 
facilitate the approval, mitigation or compliance process.  Such support may include conducting 
necessary field investigations, surveys, and preparation of any required reports, documents and 
applications. 

6.2.9 DB Team shall be responsible for compliance with all applicable Laws in relation 
to Project Specific Locations and for obtaining any Environmental Approval or other 
Governmental Approval required in connection with Project Specific Locations. 

6.2.10 DB Team shall not enter into any agreement with any Governmental Entity, Utility 
Owner, railroad, property owner or other third party having regulatory jurisdiction over any 
aspect of the Project or Work or having any property interest affected by the Project or the Work 
that in any way purports to obligate GDOT, or the State or an agency or department thereof, or 
states or implies that GDOT has an obligation, to the third party to carry out any installation, 
design, construction, maintenance, repair, operation, control, supervision, regulation or other 
activity after the end of the Term, unless GDOT otherwise accepts in writing in its sole 
discretion.  DB Team has no power or authority to enter into any such agreement with a third 
party in the name or on behalf of GDOT. 

6.3 Review and Oversight 

6.3.1 Submittal, Review and Acceptance Terms and Procedures 

6.3.1.1 This Article 6.3 sets forth uniform terms and procedures that shall 
govern all Submittals pursuant to the DB Documents or Project Management Plan and 
component plans thereunder.  In the event of any irreconcilable conflict between the provisions 
of this Article 6.3 and any other provisions of the DB Documents or Project Management Plan 
and component plans thereunder concerning submission, review and acceptance procedures, 
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this Article 6.3 shall exclusively govern and control, except to the extent that the conflicting 
provision expressly states that it supersedes this Article 6.3. 

6.3.2 Time Periods 

6.3.2.1 Except as expressly set forth in Section 23 of the Technical Provisions 
or as provided below, whenever GDOT is entitled to review and comment or accept a Submittal, 
GDOT shall promptly respond and/or act upon such Submittal within thirty (30) days from the 
date it receives an accurate and complete Submittal, together with a completed transmittal form 
in form to be mutually agreed and all necessary information and documentation concerning the 
subject matter.  Any period of review by GDOT in excess of thirty (30) days, except 
where Section 23 of the Technical Provisions provides for a longer time period, shall be deemed 
a GDOT Caused-Delay and give rise to Relief Event.  The time periods set forth in the DB 
Documents for GDOT’s review and acceptance of Submittals, as and to the extent required 
shall apply to and restart with all re-Submittals which DB Team may be required to provide. 

6.3.2.2 Reserved. 

6.3.2.3 The time periods set forth herein with respect to GDOT’s review and 
acceptance or comment on Submittals shall be subject to adjustment as provided in Section 23 
of the Technical Provisions for multiple concurrent Submittals. 

6.3.2.4 All time periods for GDOT to act upon Submittals shall be extended by 
the period of any delay caused by any Relief Event impacting same, including as set forth in 
clauses (a), (b), (c), (m) and (n) of the definition of Relief Event or otherwise as and to the extent 
of any delay of DB Team or any DB Team-Related Entity. 

6.3.2.5 During any time that GDOT is entitled under Article 17.3.8 to increase 
the level of its auditing, monitoring, inspection, sampling, measuring, testing and oversight of the 
Project, the Utility Adjustments and DB Team’s compliance with its obligations under the DB 
Documents, the applicable period for GDOT to act on any Submittals received during such time 
and not related to curing the DB Team Default(s) that instigated the Article 17.3.8 action shall 
automatically be extended by fourteen (14) days. 

6.3.2.6 GDOT shall endeavor to reasonably accommodate a written request 
from DB Team for expedited action on a specific Submittal, within the practical limitations on 
availability of personnel appropriate for acting on the types of Submittal in question; provided 
DB Team sets forth in its request specific, abnormal circumstances demonstrating the need for 
expedited action.  This provision shall not apply, however, during any time described 
in Article 6.3.2.4 or 6.3.2.5. 

6.3.3 GDOT Discretionary Acceptances 

If the Submittal is one where the DB Documents indicate consent or acceptance is 
required from GDOT in its sole discretion, absolute discretion, unfettered discretion or good faith 
discretion, then GDOT’s lack of acceptance, determination, decision or other action within the 
applicable time period under Article 6.3.2 shall be deemed disapproval. 

   

6.3.4 Other GDOT Acceptances 
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6.3.4.1 Whenever the DB Documents indicate that a Submittal or other matter 
is subject to GDOT’s acceptance or consent and no particular standard therefor is stated, then 
the standard shall be reasonableness. 

6.3.4.2 If the reasonableness standard applies to GDOT’s right of acceptance 
of or consent to a Submittal, and GDOT delivers no acceptance, consent, determination, 
decision or other action within the applicable time period under Article 6.3.2, then DB Team may 
deliver to GDOT a written notice stating the date within which GDOT was to have decided or 
acted and that if GDOT does not decide or act within five (5) Business Days after receipt of the 
notice, delay from and after that date (five (5) Business Days after receipt of the notice)  may 
constitute GDOT-Caused Delay for which DB Team may be entitled to issue a Relief Event 
Notice and Compensation Event Notice under Articles 13.1 and 13.2. 

6.3.5 GDOT Review and Comment 

Whenever the DB Documents indicate that a Submittal or other matter is subject to 
GDOT’s review, comment, review and comment, disapproval or similar action not entailing a 
prior acceptance and GDOT delivers no comments, exceptions, objections, rejections or 
disapprovals within the applicable time period under Article 6.3.2, then DB Team may proceed 
thereafter at its election and risk, without prejudice to GDOT’s rights to later object or 
disapprove in accordance with Article 6.3.7.1.  No such failure or delay by GDOT in delivering 
comments, exceptions, objections, rejections or disapprovals within the applicable time period 
under Article 6.3.2 shall constitute a Relief Event, Compensation Event or other basis for any 
Claim.  When used in the DB Documents, the phrase “completion of the review and comment 
process” or similar terminology means either (a) GDOT has reviewed, provided comments, 
exceptions, objections, rejections or disapprovals, and all the same have been resolved, or (b) 
the applicable time period has passed without GDOT providing any comments, exceptions, 
objections, rejections or disapprovals. 

6.3.6 Submittals Not Subject to Prior Review, Comment or Acceptance 

Whenever the DB Documents indicate that DB Team is to deliver a Submittal to GDOT 
but express no requirement for GDOT review, comment, disapproval, prior acceptance or other 
GDOT action, then DB Team is under no obligation to provide GDOT any period of time to 
review the Submittal or obtain acceptance of it before proceeding with further Work, and GDOT 
shall have the right, but is not obligated, to at any time review, comment on, take exception to, 
object to, reject or disapprove the Submittal in accordance with Article 6.3.7.1.  No failure or 
delay by GDOT in delivering comments, exceptions, objections, rejections or disapprovals with 
respect to any Submittal as set forth in this Article shall constitute a Relief Event, Compensation 
Event or other basis for any Claim. 

6.3.7 Resolution of GDOT Comments and Objections 

6.3.7.1 If the Submittal is one not governed by Article 6.3.3, GDOT’s 
exception, objection, rejection or disapproval shall be deemed reasonable, valid and binding if 
based on any of the following grounds: 

(a) The Submittal or subject provision thereof fails to comply with any 
applicable covenant, condition, requirement, term or provision of the DB Documents or Project 
Management Plan and component plans thereunder; 
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(b) The Submittal or subject provision thereof is not to a standard equal to or 
better than the requirements of Good Industry Practice; 

(c) DB Team has not provided all content or information required in respect 
of the Submittal or subject provisions thereof, provided that GDOT assumes no duty, obligation 
or liability regarding completeness or correctness of any Submittal, including a Submittal that is 
to be delivered to a Governmental Entity as a proposed Governmental Approval, or in order to 
obtain, modify, amend, supplement, renew, extend, waive or carry out a Governmental 
Approval; 

(d) Adoption of the Submittal or subject provision thereof, or of any proposed 
course of action thereunder, would result in a conflict with or violation of any Law or 
Governmental Approval; or 

(e) In the case of a Submittal that is to be delivered to a Governmental Entity 
as a proposed Governmental Approval, or in order to obtain, modify, amend, supplement, 
renew, extend, waive or carry out a Governmental Approval, it proposes commitments, 
requirements, actions, terms or conditions that are not arrangements that GDOT offers or 
accepts for addressing similar circumstances affecting its own projects. 

6.3.7.2 DB Team shall timely and promptly respond to all of GDOT’s 
comments and objections to a Submittal and, except as provided below, make modifications to 
the Submittal as necessary to fully reflect and resolve all such comments and objections, in 
accordance with the review processes set forth in this Article 6.3.  DB Team acknowledges that 
GDOT may provide comments and objections which reflect concerns regarding interpretation or 
preferences of the commenter or which otherwise do not directly relate to grounds set forth 
in Article 6.3.7.1.  DB Team agrees to undertake reasonable efforts to accommodate or 
otherwise resolve any such comments or objections through the review processes described in 
this Article 6.3.  However, if the Submittal is not governed by Article 6.3.3, the foregoing shall in 
no way be deemed to obligate DB Team to incorporate any comments or resolve objections that 
are not on any of the grounds set forth in Article 6.3.7.1 and would result in a delay to a Critical 
Path on the Project Schedule, or an increase in DB Team’s costs, except pursuant to a GDOT 
Change as described in Article 14.  If, however, DB Team does not accommodate or otherwise 
resolve any comment or objection, DB Team shall deliver to GDOT within a reasonable time 
period, not to exceed fourteen (14) days after receipt of GDOT’s comments or objections, a 
written explanation why modifications based on such comment or objection are not required.  
The explanation shall include the facts, analyses and reasons that support the conclusion. 

6.3.7.3 The foregoing shall in no way be deemed to obligate DB Team to 
incorporate any comments or resolve objections that would render the Submittal erroneous, 
defective or less than Good Industry Practice, except pursuant to a GDOT Change. 

6.3.7.4 If DB Team fails to notify GDOT within such time period, GDOT may 
deliver to DB Team a written notice stating the date by which DB Team was to have addressed 
GDOT’s comments and that if DB Team does not address those comments within five (5) 
Business Days after receipt of this notice, then that failure shall constitute DB Team’s 
agreement to make all changes necessary to accommodate and resolve the comment or 
objection and full acceptance of all responsibility for such changes without right to a Relief 
Event, Compensation Event or other Claim. 
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6.3.7.5 After GDOT receives DB Team’s explanation as to why the 
modifications are not required as provided in Articles 6.3.7.2, 6.3.7.3 and 6.3.7.4, the Parties 
shall attempt in good faith to resolve the dispute.  If they are unable to resolve the dispute, it 
shall be resolved according to GDOT Standard Specification 105.13 “Claims for Adjustments 
and Disputes” except (a) as provided otherwise in Article 6.3.3, and (b) if GDOT elects to issue 
a Directive Letter pursuant to Article 14.3 with respect to the disputed matter, the DB Team shall 
proceed in accordance with GDOT’s directive while retaining any Claim as to the disputed 
matter. 

6.3.8 Limitations on DB Team’s Right to Rely 

6.3.8.1 No review, comment, objection, rejection, acceptance, disapproval, 
acceptance, certification (including certificates of Substantial Completion and Maintenance 
Acceptance), concurrence, monitoring, testing, inspection, spot checking, auditing or other 
oversight by or on behalf of GDOT or their representatives or agents, and no lack thereof by 
GDOT, or their representatives or agents, shall constitute acceptance of materials or Work or 
waiver of any legal or equitable right under the DB Documents, at Law, or in equity.  GDOT shall 
be entitled to remedies for Nonconforming Work and to identify additional Work which must be 
done to bring the Work and Project into compliance with requirements of the DB Documents, 
regardless of whether previous review, comment, objection, rejection, acceptance, disapproval, 
acceptance, certification, concurrence, monitoring, testing, inspection, spot checking, auditing or 
other oversight were conducted or given by GDOT, or their representatives or agents.  
Regardless of any such activity or failure to conduct any such activity by GDOT, or their 
representatives or agents, DB Team at all times shall have an independent duty and obligation 
to fulfill the requirements of the DB Documents.  DB Team agrees and acknowledges that any 
such activity or failure to conduct any such activity by GDOT, or their representatives or agents: 

(a) is solely for the benefit and protection of GDOT; 

(b) does not relieve DB Team of its responsibility for the selection and the 
competent performance of all DB Team-Related Entities; 

(c) does not create or impose upon GDOT any duty or obligation toward DB 
Team to cause it to fulfill the requirements of the DB Documents; 

(d) shall not be deemed or construed as any kind of warranty, express or 
implied, by GDOT; 

(e) may not be relied upon by DB Team or used as evidence in determining 
whether DB Team has fulfilled the requirements of the DB Documents; and 

(f) may not be asserted by DB Team against GDOT as a defense, legal or 
equitable, to, or as a waiver of or relief from, DB Team’s obligation to fulfill the requirements of 
the DB Documents. 

6.3.8.2 DB Team shall not be relieved or entitled to reduction of its obligations 
to perform the Work in accordance with the DB Documents, or any of its other liabilities and 
obligations, including its indemnity obligations, as the result of any activity identified 
in Article 6.3.8.1 or failure to conduct any such activity by GDOT.  Such activity by GDOT shall 
not relieve DB Team from liability for, and responsibility to cure and correct Nonconforming 
Work or DB Team Defaults. 
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6.3.8.3 To the maximum extent permitted by Law, DB Team hereby releases 
and discharges GDOT from any and all duty and obligation to cause DB Team’s Work or the 
Project to satisfy the standards and requirements of the DB Documents.   

6.3.8.4 Notwithstanding the provisions of Articles 6.3.8.1, 6.3.8.2 and 6.3.8.3: 

(a) DB Team shall be entitled to rely on written approvals, acceptances, lack 
of responses from GDOT (i) for the limited purpose of establishing that the approval, 
acceptance or lack of response occurred or (ii) that are within its sole discretion, but only to the 
extent that DB Team is prejudiced by a subsequent decision of such party to rescind such 
approval or acceptance; 

(b) Reserved 

(c) DB Team shall be entitled to rely on the certificates of Substantial 
Completion and Maintenance Acceptance from GDOT for the limited purpose of establishing 
that Substantial Completion and Maintenance Acceptance, as applicable, have occurred, and 
the respective dates thereof; 

(d) GDOT is not relieved from any liability arising out of a knowing and 
intentional material misrepresentation under any written statement GDOT delivers to DB Team; 
and 

(e) GDOT is not is relieved from performance of its express responsibilities 
under the DB Documents in accordance with all standards applicable thereto. 

6.3.9 Inspection and Testing; Limitations 

6.3.9.1 At all times during the term of this Agreement, GDOT shall have the 
right to conduct the monitoring, reviewing, inspection, testing, reporting, auditing and other 
oversight functions set forth in the DB Documents, including without limitation: 

(a) monitoring and auditing DB Team and its books and records to determine 
compliance with requirements of the DB Documents and the accepted Project Management 
Plan, including audit review of Design Documents, Plans, Construction Documents and other 
Submittals; 

(b) conducting field monitoring and inspections on an audit basis as indicated 
in the DB Documents, including in connection with GDOT’s certifications of Substantial 
Completion and Maintenance Acceptance; 

(c) develop quality reports, regular audit reports, reports on Defects, other 
reports, and findings, opinions, evaluations, comments, objections and recommendations, all as 
more particularly set forth in the DB Documents; 

(d) reviewing and commenting on all Submittals for which GDOT review and 
comment or acceptance is required under the DB Documents, unless expressly provided 
otherwise in the DB Documents, or unless waived in writing by the Parties for a specific 
Submittal or type of Submittal; 

(e) attending and witnessing DB Team’s tests and inspections; 
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(f) auditing the books and records of Key Contractors to confirm compliance 
with the DB Documents and applicable Law; 

(g) investigating, analyzing and reporting on Safety Compliance and 
performance of Safety Compliance Orders; and 

(h) reviewing, commenting on and giving recommendations, objections or 
disapprovals regarding the Project Payment Request and revisions thereto, and processing 
such Project Payment Request. 

6.3.9.2 GDOT shall have the right to attend and witness any tests and 
verifications to be conducted pursuant to the Technical Provisions and applicable Management 
Plans.  DB Team shall provide to GDOT all applicable test results and reports (which may be 
provided in electronic format in accordance with the Technical Provisions) within ten (10) days 
after DB Team receives them. 

6.3.10 Oversight by GDOT for FHWA and Federal Compliance 

6.3.10.1 In addition to GDOT’s rights of oversight, inspection, monitoring and 
auditing of DB Team’s Work, GDOT shall independently have the right at all times to monitor, 
inspect, sample, measure, attend, observe or conduct tests and investigations, and conduct any 
other oversight respecting any part or aspect of the Project or the Work, to the extent necessary 
or advisable (a) to comply with FHWA, U.S. Army Corps of Engineers or other applicable federal 
agency requirements, and (b) to verify on an audit basis DB Team’s compliance with the DB 
Documents and Project Management Plan as provided in Article 22.2. 

6.3.10.2 DB Team acknowledges and agrees that GDOT will have the right to 
audit, monitor and inspect DB Team and its Contractors compliance with Good Industry Practice 
and its responsibilities and obligations under the DB Documents. 

6.3.10.3 GDOT will not conduct formal prior reviews of Design Documents 
except to the extent necessary or advisable to comply with FHWA, U.S. Army Corps of 
Engineers or other applicable federal agency requirements, provided that the aforementioned 
shall not limit GDOT rights pursuant to this Agreement.  GDOT reserves the right to conduct 
“over-the-shoulder” reviews of Design Documents or other Submittals as they may deem 
necessary or appropriate, including pursuant to Article 17.3.8, provided that they shall not have 
any obligation to conduct such reviews nor assume any responsibility for DB Team’s Work, 
regardless of whether or not electing to perform or performing any such reviews. 

6.3.10.4 Nothing in the DB Documents shall preclude, and DB Team shall not 
interfere with, any review, audit or oversight of Submittals, Work or books and records that the 
FHWA may desire to conduct. 

6.3.11 Rights of Cooperation and Access; Increased Oversight 

6.3.11.1 DB Team shall coordinate and cooperate, and require its Contractors 
to coordinate and cooperate, with GDOT and any such parties as provided in Article 6.3 to 
facilitate the full, efficient, effective and timely performance of all such monitoring, inspection, 
sampling, measuring, testing, reporting, auditing, and other oversight functions.  DB Team shall 
cause its representatives to be available at all reasonable times for consultation with GDOT and 
such other parties as required. 
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6.3.11.2 Without limiting the foregoing, DB Team shall afford GDOT (a) safe 
and unrestricted access to the Project at all times, (b) safe access during normal business hours 
to DB Team’s Project offices and operations buildings and (c) unrestricted access to data 
respecting the Project design, construction, operations and maintenance, and the Utility 
Adjustment Work.  Without limiting the foregoing, DB Team shall deliver to GDOT upon request 
accurate and complete books, records, data and information regarding Work, the Project and 
the Utility Adjustment Work, in the format required by the Technical Provisions. 

6.3.11.3 GDOT shall have the right to increase the type and level of their 
oversight as provided in Article 6.3 

6.3.12 Limits of Responsibility For Oversight, Review, Recommendations, 
Inspection and Acts by GDOT 

6.3.12.1 Although GDOT, and its representatives and agents may consult with 
DB Team during the course of the Work, no such party shall have control over, charge of, or 
responsibility for the any of the Work, including without limitation, any design or engineering 
thereof, or means, methods, techniques, sequences or procedures in connection therewith, nor 
shall any such party be responsible for DB Team’s failure to perform the Work in accordance 
with the requirements of the DB Documents.  Any such review is not for the purpose of 
determining the accuracy and completeness of information or work product, all of which are DB 
Team’s responsibility.  Any review, recommendation, acceptance, inspection, response, act or 
omission with respect to any Submittals, or with respect to the Project, the Work (whether 
Construction Work or Design Work), or the Construction Documents shall be pursuant to, and 
solely in furtherance of the inspection powers as set forth in O.C.G.A. § 50-21-24(8).  DB Team 
shall, at all times and notwithstanding any such acts or omissions by GDOT as provided in 
this Article 6 or elsewhere in this Agreement, be fully responsible for all architectural design and 
engineering required for the Project.  DB Team expressly waives and releases (a) all claims for 
right of contribution against either GDOT or their respective representatives and agents, other 
than for such parties’ sole negligence, arising from or related to any third party claims, including 
without limitation for personal injury, death, or property damage, and (b) all claims and defenses 
by DB Team against GDOT, or their respective representatives and agents in derogation of the 
limitations of this Article 6, including this Article 6.3.12, and/or that any or all of such parties 
otherwise have, or by their acts or omissions, assumed any responsibility for, or related to, the 
design or construction of the Project, or any means, methods, or techniques in respect thereof.  
DB Team hereby further expressly waives any claim or defense the basis of which is to assert 
that GDOT may not delegate the responsibility for any element of the design and construction of 
the Project involving public roadways, signs, or traffic controls to DB Team as provided in this 
Agreement. 

6.4 Community Outreach and Public Information 

DB Team shall provide on-going information to the public concerning the development of 
the Project, in accordance with the Public Information and Communications Plan prepared by 
DB Team pursuant to Section 3 of the Technical Provisions, if applicable. 

Article 7 DEVELOPMENT OF THE PROJECT 

7.1 General Obligations of DB Team 
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DB Team, in addition to performing all other requirements of the DB Documents, shall: 

7.1.1 Furnish all design, engineering and other services, provide construction 
management and all work, including all materials, equipment, labor, and installations, and 
undertake all efforts necessary or appropriate (excluding only those materials, services and 
efforts which the DB Documents expressly specify will be undertaken by GDOT or other 
Persons) to construct the Project and maintain it during construction, so as to achieve 
Substantial Completion and Maintenance Acceptance by the applicable Milestone Schedule 
Deadlines; 

7.1.2 At all times provide a Project Manager approved by GDOT who (a) will have full 
responsibility for the prosecution of the Work, including Design Work and Construction Work, (b) 
will act as agent and be a single point of contact in all matters on behalf of DB Team, (c) will be 
present (or his/her designee approved by GDOT will be present) at the Site at all times that 
Design Work or Construction Work is performed, and (d) will be available to respond to GDOT; 

7.1.3 Comply with, and require that all Contractors comply with, all requirements of all 
applicable Laws; 

7.1.4 Cooperate with GDOT, and Governmental Entities with jurisdiction in all matters 
relating to the applicable portions of the Work, including Design Work and Construction Work for 
the Project, including their review, inspection and oversight of the design and construction; and 

7.1.5 Use commercially reasonable efforts to mitigate delay to design and construction 
of the Project and mitigate damages due to delay in all circumstances, to the extent possible, 
including by re-sequencing, reallocating, or redeploying DB Team’s and its Contractors’ forces 
to other work, as appropriate. 

7.2 Performance, Design and Construction Standards 

7.2.1 DB Team shall furnish all aspects of the Design Work and all Design Documents, 
and shall construct the Project and perform the Construction Work as designed, free from 
Defects, and in accordance with (a) Good Industry Practice, (b) the requirements, terms and 
conditions set forth in the DB Documents, (c) the Project Schedule, (d) all Laws, (e) the 
requirements, terms and conditions set forth in all Governmental Approvals, (f) the requirements 
of the accepted Quality Management Plan, and (g) the accepted Project Management Plan and 
all component plans prepared or to be prepared thereunder, in each case taking into account 
the Existing Right of Way, Required Right of Way, and any Additional Property limits and other 
constraints affecting the Project and the Property. 

7.2.2 Reserved. 

7.2.3 DB Team acknowledges that prior to the Effective Date it had the opportunity to 
identify any provisions of the Technical Provisions or Technical Documents that are erroneous 
or create a potentially unsafe condition, and the opportunity and duty to notify GDOT in writing 
of such fact and of the changes to the provision that DB Team believed were the minimum 
necessary to render it correct and safe.  If it is reasonable or necessary to adopt changes to the 
Technical Provisions or Technical Documents after the Effective Date to make the provisions 
correct and safe, such changes shall not be grounds for a Relief Event or Compensation Event 
unless (a) DB Team neither knew nor had reason to know prior to the Effective Date that the 
provision was erroneous or created a potentially unsafe condition or (b) DB Team knew of and 
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reported to GDOT the erroneous or potentially unsafe provision prior to the Effective Date and 
GDOT did not adopt reasonable and necessary changes.  Except for a circumstance as set 
forth under (b) herein, if DB Team commences or continues any Design Work or Construction 
Work affected by such a change after the need for the change was discovered or suspected, or 
should have been discovered or suspected through the exercise of reasonable care, DB Team 
shall bear any additional costs associated with redoing the Work already performed.  
Inconsistent or conflicting provisions of the DB Documents shall not be treated as erroneous 
provisions under this Article 7.2.3, but instead shall be governed by Article 1.2. 

7.2.4 References in the Technical Provisions or Technical Documents to manuals or 
other publications governing the Design Work or Construction Work prior to the Substantial 
Completion Date shall mean the most recent editions in effect at the date of the RFP 
advertisement, unless expressly provided otherwise.  Any changes to the Technical Provisions 
and Technical Documents, including Safety Standards, respecting Design Work or Construction 
Work prior to the Substantial Completion Date shall be subject to the Supplemental Agreement 
process for a GDOT Change in accordance with Article 14.  Safety Compliance changes shall 
be in accordance with Article 12.1. 

7.2.5 The Parties anticipate that from time to time after the Effective Date, GDOT will 
adopt, through revisions to existing manuals and publications or new manuals and publications, 
changed, added or replacement standards, criteria, requirements, conditions, procedures, 
specifications and other provisions, including Safety Standards, relating to Design Work and 
Construction Work.  GDOT shall have the right to add such changed, added or replacement 
standards, criteria, requirements, conditions, procedures, specifications and other provisions, 
including Safety Standards, to Volume 3 by notice to DB Team, whereupon they shall constitute 
amendments, and become part, of the Technical Documents.  If such changed, added or 
replacement Technical Documents or Safety Standards encompass matters that are addressed 
in the Technical Provisions or Technical Documents as of the Effective Date, they may, upon 
inclusion in Volume 3, replace and supersede inconsistent provisions of the Technical 
Provisions and Technical Documents to the extent designated by GDOT in its sole discretion.  
GDOT will identify the superseded provisions in its notice to DB Team.  Notwithstanding the 
foregoing, in the absence of a GDOT Change and except as provided otherwise in Article 7.5.3 
with respect to Adjustment Standards, if GDOT adopts the changed, added or replacement 
standards, criteria, requirements, conditions, procedures, specifications and other provisions, 
including changed, added or replacement Safety Standards, prior to the Maintenance 
Acceptance Date, DB Team shall not be obligated to (but may) incorporate the same into its 
design and construction of the Project prior to the Maintenance Acceptance Date. 

7.3 Design Implementation and Submittals 

7.3.1 DB Team, through the appropriately qualified and licensed design professionals 
identified in DB Team’s Project Management Plan in accordance with Section 2 of the Technical 
Provisions, shall prepare designs, plans and specifications in accordance with the DB 
Documents.  DB Team shall cause the engineer of record for the Project to sign and seal all 
Released for Construction Documents. 

7.3.2 DB Team shall deliver to GDOT accurate and complete duplicates of all Interim 
Design, and Preliminary and Final Plans and Construction Documents within the time and in the 
form required by the Technical Provisions. 
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7.4 Reserved. 

7.5 Utility Adjustments 

7.5.1 DB Team’s Responsibility 

7.5.1.1 DB Team is responsible for causing, in accordance with the Project 
Schedule, all Utility Adjustments necessary to accommodate construction, operation, 
maintenance and/or use of the Project.  DB Team shall coordinate, monitor, and otherwise 
undertake the necessary efforts to cause Utility Owners performing Utility Adjustment Work to 
perform such work timely, in coordination with the Work, and in compliance with the standards 
of design and construction and other applicable requirements specified in the Design-Build 
Contract Documents.  

7.5.1.2 In addition to GDOT’s Project administration, GDOT shall 
independently have the right at all times with respect to acceptance of Utility Adjustments as 
provided herein.  DB Team shall coordinate and be required to procure GDOT acceptance as 
required. 

7.5.1.3 Regardless of the arrangements made with the Utility Owners, the DB 
Team shall continue to be the responsible party to GDOT for timely performance of all Utility 
Adjustment Work so that upon completion of the Work, all Utilities that might impact the Project 
or be impacted by it (whether located within or outside the Construction Maintenance Limits) are 
compatible with the Project. GDOT will provide to DB Team the benefit of any provisions in 
recorded utility or other easements affecting the Project which require the easement holders to 
relocate at their own expense (unless specified otherwise in the Technical Provisions or a Utility 
Agreement), subject, however, to any provisions of applicable Law affecting the easement 
holder’s obligations for Utility Adjustments.  

7.5.2 Utility Agreements 

7.5.2.1 The DB Team will be responsible for completion of all required Utility 
Agreements. The DB Team will work with the State Utilities Preconstruction Engineer, or 
assigned designee, to acquire the appropriate Agreement template and coordinate the 
completion of all required Utility Agreements with Utility Owners. Upon completion of the Utility 
Agreement with the Utility Owner, the signed agreement should be forwarded to the District 
Utilities Engineer for review and acceptance.  Upon the acceptance by the District, the Utility 
Agreement shall be forwarded to the State Utilities Preconstruction Engineer for processing and 
final acceptance. As described in the GDOT Utility Accommodation Policy and Standards 
Manual (“UAM”), Chapter 4.2.F Agreements cover all requirements for Utility Agreements  

7.5.3 Requirements 

Each Utility Adjustment (whether performed by DB Team, Sub-Contractor or by the 
Utility Owner) shall comply with the Adjustment Standards in effect as of the date of 
advertisement of the contract, together with any subsequent amendments and additions to 
those standards that (a) are necessary to conform to applicable Law, or (b) are adopted by the 
Utility Owner and affect the Utility Adjustment pursuant to the applicable Utility Agreement(s).  In 
addition, all Utility Adjustment Work shall comply with all applicable Laws, the applicable Utility 
Agreement(s), and all other requirements specified in Section 6 of the Technical Provisions. 
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7.5.4 Failure of Utility Owners to Cooperate/Escalation 

7.5.4.1 DB Team shall use diligent efforts to obtain the cooperation of each 
Utility Owner as necessary for Utility Adjustments.  It shall be the DB Team’s responsibility to 
coordinate and track each utilities progress in relation to the Utility Work Plan or Revised Utility 
Work Plan previously accepted by the Department.  Once the DB Team has determined that the 
Utilities work progress is at least 20% behind the accepted Utility Work Plan; the DB Team will 
notify the Utility Owner, and the Department of such apparent delay through written 
correspondence.  Such written correspondence shall detail the delay in question and request 
the Utility to submit a proposal on how the Utility Owner plans to rectify such delay and maintain 
the project’s schedule prescribed by the previously accepted Utility Work Plan.  The Utility will 
respond to this letter within ten (10) business days.  The response shall include a proposal to 
cure the delay identified by the DB Team.  In some cases, the complexity of the project may 
require that a utility coordination meeting be held to address the issues identified by the DB 
Team.  If the Utility determines that this is the case, then the Utilities response letter shall 
include a request to hold a utility coordination meeting with the DB Team, the District Utility 
Engineer and the District Construction Engineer for utility delay resolution.  If the utility delay 
cannot be resolved through the coordination efforts described above after twenty (20) Business 
Days from the date provided in the DB Team’s original written correspondence; the said dispute 
shall escalate to the State Construction Engineer for further consideration.  If additional 
escalation is required, please follow escalation procedures as outlined in the UAM. 

7.5.5 Utility Permits (GUPS) 

7.5.5.1 It is anticipated that during the design and construction phases of the 
Work, from time to time Utility Owners will apply for utility permits to install new Utilities that 
would cross or longitudinally occupy the Property, or to modify, upgrade, repair, relocate or 
expand existing Utilities within the Property for reasons other than accommodation of the 
Project.   

7.5.5.2 For all such utility permit applications pending as of or submitted after 
the Effective Date, DB Team shall furnish the most recent Project design information and/or as-
built plans, as applicable, to the applicants, and shall assist each applicant with information 
regarding the location of other proposed and existing Utilities.  DB Team shall keep records of 
its costs related to new Utilities separate from other costs.For all such utility permit applications 
pending as of or submitted after the Effective Date, DB Team shall furnish the most recent 
Project design information and/or as-built plans, as applicable, to the applicants, and shall assist 
each applicant with information regarding the location of other proposed and existing Utilities.  
DB Team shall keep records of its costs related to new Utilities separate from other costs. 

7.5.6 Reserved. 

7.5.7 Early Adjustments 

7.5.7.1 If any Adjustments are designated as Early Adjustments in Section 6 
of the Technical Provisions, such Adjustments are anticipated to be completed by  prior to the 
deadline therefore set forth in the Technical Provisions.  DB Team's obligation to provide 
Protection in Place for Utilities includes any Early Adjustments, whether or not timely completed.  
DB Team shall coordinate with GDOT and the Utility Owner as may be necessary for orderly 
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completion of any Early Adjustments, and DB Team shall conduct its Work without interfering 
with or hindering the progress or completion of any Early Adjustments. 

7.6 Conditions to Commencement of Construction Work 

7.6.1 Construction Work Generally 

Except to the extent expressly permitted in writing by GDOT, DB Team shall not 
commence or permit or suffer commencement of construction of the Project, or applicable 
portion thereof, until GDOT issues NTP 3 and all of the conditions of Article 3.3.1.3 have been 
met. 

7.6.2 Utility Adjustments 

DB Team shall not commence or permit or suffer commencement of construction of a 
Utility Adjustment included in the Construction Work until GDOT issues NTP 3, and the 
requirements of Article 7.5 have been met. 

7.7 Substantial Completion, Punch List, Maintenance Acceptance 

7.7.1 Substantial Completion 

7.7.1.1 GDOT will issue a written certificate of Substantial Completion at such 
time as Substantial Completion occurs which shall be subject to the terms and conditions of 
this Article 7.7.1. 

7.7.1.2 Substantial Completion shall occur upon satisfactory completion of the 
requirements of GDOT Standard Specification 108.07.G. 

7.7.1.3 Reserved 

7.7.1.4 DB Team shall provide GDOT with not less than twenty (20) days 
prior written notification of the date DB Team determines it will achieve Substantial Completion.  
During such notice period, DB Team and GDOT shall meet and confer and exchange 
information on a regular cooperative basis with the goal being GDOT’s orderly, timely inspection 
and review of the Project and the applicable Final Plans and Construction Documents, and 
GDOT’s issuance of a written certificate of Substantial Completion. 

7.7.1.5 During the period specified in Article 7.7.1.4, GDOT shall conduct an 
inspection of the Project and its components, a review of the applicable Final Plans and 
Construction Documents and such other investigation as may be necessary to evaluate whether 
Substantial Completion is achieved.  GDOT shall deliver a written report of findings and 
recommendations to the DB Team following such inspection, review and investigation and 
within five (5) days after the end of the period specified in Article 7.7.1.4.  GDOT shall then 
either (a) issue the written certificate of Substantial Completion or (b) notify DB Team in writing 
setting forth, as applicable, why the Project has not reached Substantial Completion.  If GDOT 
and DB Team cannot agree as to the date of Substantial Completion, such Dispute shall be 
resolved according to GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes.” 

7.7.2 Punch List 
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7.7.2.1 GDOT will prepare and the DB Team shall maintain the Punch List.  
Each participant shall have the right to add items to the Punch List and none shall remove any 
item added by any other without such other’s express permission.  If DB Team objects to the 
addition of an item by GDOT, the item shall be noted as included under protest, and if the 
Parties thereafter are unable to reconcile the protest, the Dispute shall be resolved according to 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.”  DB Team shall 
deliver to GDOT a true and complete copy of the Punch List, and each modification thereto, as 
soon as it is prepared. 

7.7.2.2 DB Team shall immediately commence work on the Punch List items 
and diligently prosecute such work to completion, consistent with the DB Documents, prior to 
issuance of maintenance acceptance. 

7.7.3 Maintenance Acceptance 

7.7.3.1 Promptly after achieving Substantial Completion, DB Team shall 
perform all remaining Construction Work for the Project, including completion of all Punch List 
items, all landscaping other than vegetative ground cover and aesthetic features.  DB Team 
shall prepare and adhere to a timetable for planting and establishing the vegetative ground 
cover landscaping, taking into account weather conditions necessary for successful planting and 
growth, which timetable shall in any event provide for vegetative ground cover landscaping to be 
planted and established by twelve (12) months after Substantial Completion. 

7.7.3.2 GDOT will issue a written certificate of Maintenance Acceptance at 
such time as all of the following have occurred for the Project: 

(a) All requirements for Substantial Completion have been satisfied; 

(b) All Punch List items have been completed and delivered to the 
reasonable satisfaction of GDOT; 

(c) All aesthetic and landscaping features (other than vegetative ground 
cover landscaping) have been completed in accordance with Section 15 of the Technical 
Provisions, as applicable, and the plans and designs prepared in accordance therewith; 

(d) GDOT has received a complete set of the Record Drawings in form and 
content required by Sections 2.3.17 and 23.6 of the Technical Provisions; 

(e) All Utility Adjustment Work and other work that DB Team is obligated to 
perform for or on behalf of third parties has been accepted by such third parties, and DB Team 
has paid for all work by third parties that DB Team is obligated to pay for, other than disputed 
amounts; 

(f) DB Team has paid in full all Liquidated Damages that are due to GDOT 
pursuant to this Agreement and are not in Dispute, and has provided to GDOT reasonable 
security for the full amount of Liquidated Damages that may then be the subject of an 
unresolved Dispute; 

(g) There exist no uncured DB Team Defaults that are the subject of a 
Warning Notice, or with the giving of notice or passage of time, or both, could become the 
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subject of a Warning Notice (except any DB Team Default for which Maintenance Acceptance 
will affect its cure); 

(h) All component parts, plans and documentation of the Project 
Management Plan required to be prepared, submitted and accepted prior to or in conjunction 
with Maintenance Acceptacne have been so prepared, submitted and accepted; 

(i) All Submittals required by the Project Management Plan or DB 
Documents to be submitted to and accepted by GDOT have been submitted to and accepted by 
GDOT, in the form and content required by the Project Management Plan or DB Documents; 

(j) DB Team has received, and paid all associated fees for, all applicable 
Governmental Approvals and other applicable third party approvals required pursuant to the DB 
Documents, and there exists no uncured material violation of the terms and conditions of any 
such Governmental Approval or other third party approvals; 

(k) DB Team has delivered to GDOT all warranties, manuals and other 
Deliverables as required pursuant to the Technical Provisions; and 

(l) DB Team has delivered to GDOT verification of all required post 
construction period, including completed operations, Insurance Policies required under this DB 
Documents. 

7.7.3.3 DB Team shall provide GDOT with written notification when DB Team 
determines it has achieved Maintenance Acceptance.  During the fifteen (15) day period 
following receipt of such notification, DB Team, GDOT shall meet and confer and exchange 
information on a regular cooperative basis with the goal being GDOT’s orderly, timely inspection 
and review of the Project and the Record Drawings, and GDOT’s issuance of a written 
certificate of Maintenance Acceptance. 

7.7.3.4 During such fifteen (15) day period, GDOT shall conduct an inspection 
of the Punch List items, a review of the Record Drawings and such other investigation as may 
be necessary to evaluate whether the conditions to Maintenance Acceptance are satisfied.  
GDOT shall deliver a written report of findings and recommendations to DB Team following 
such inspection, review and investigation and in any case by the end of such fifteen (15) day 
period.   

7.7.3.5 Within five (5) days after expiration of such fifteen (15) day period 
GDOT shall either (a) issue a certificate of MaintenanceAcceptance or (b) notify DB Team in 
writing setting forth, as applicable, why Maintenance Acceptance has not been achieved.  If 
GDOT and DB Team cannot agree as to the date of Maintenance Acceptance, such Dispute 
shall be resolved according to GDOT Standard Specification 105.13 “Claims for Adjustments 
and Disputes.” 

7.8 Hazardous Materials Management 

7.8.1 DB Team shall comply with with all requirements set forth in GDOT Standard 
Specification 107.22 and Exhibit 11.  

7.9 Environmental Compliance 
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Throughout the course of the Design Work and Construction Work, DB Team’s Work 
shall take into account, be coordinated to allow for, and be performed in accordance with all 
environmental mitigation measures required under the Environmental Approvals, including the 
NEPA/GEPA Approval and any other Governmental Approvals for the Project, or under the DB 
Documents, and shall comply with all other conditions and requirements of the Environmental 
Approvals in accordance with Section 4 of the Technical Provisions, provided that the foregoing 
shall not require nor imply any requirement for DB Team to perform any remediation or disposal 
of Pre-existing Hazardous Materials or GDOT Release(s) of Hazardous Materials. 

7.10 Meetings 

7.10.1 Meetings 

7.10.1.1 DB Team shall conduct regular progress meetings with GDOT at least 
once a month during the course of Design Work and Construction Work.   These meetings shall 
be attended by the DB Team’s Lead Contractor’s Project Manager and the Lead Design 
Engineer or Authorized Representatives of each and any other Key Personnel as needed for 
productive use of the meetings.  

7.10.1.2 In addition, GDOT and DB Team, through their respective Authorized 
Representatives, shall meet from time to time at the other Party’s request to discuss and resolve 
matters relating to the Work or the Project. 

7.10.1.3 DB Team shall schedule all meetings with GDOT at a date, time and 
place reasonably convenient to both Parties and, except in the case of urgency, shall provide 
GDOT with written notice and a meeting agenda at least three (3) Business Days in advance of 
each meeting. 

7.10.1.4 DB Team shall be responsible to document and maintain the full 
subject matter of all meetings and shall distribute copies of meeting minutes to GDOT not later 
than five (5) days following such meetings. 

7.11 Contractor Warranties and Correction of Non-Conforming and Defective Work 

7.11.1 DB Team shall obtain customary and reasonable warranties from all Contractors 
with respect to design, materials, workmanship, installations, equipment, tools, supplies, 
software or services, all of which DB Team shall cause to be expressly extended and assigned 
to GDOT, or its designee; provided that the foregoing requirement shall not apply to standard, 
pre-specified manufacturer warranties of mass-marketed materials, products (including software 
products), equipment or supplies where the warranty cannot be extended to GDOT using 
commercially reasonable efforts.  To the extent that any Contractor warranty would be voided by 
reason of DB Team’s negligence in incorporating material or equipment into the Work, DB Team 
shall be responsible for correcting such defect. 

7.11.2 Contractor warranties (if any) are in addition to all rights and remedies available 
under the DB Documents or applicable Law or in equity, and shall not limit DB Team’s liability or 
responsibility imposed by the DB Documents or applicable Law or in equity with respect to the 
Work, including liability for design defects, latent construction defects, strict liability, breach, 
negligence, willful misconduct or fraud. 

7.11.3 Reserved. 
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7.11.4 When any act, omission, or other action of DB Team occurs that violates the 
requirements, conditions, or terms of the DB Documents, or affects the health, safety, or welfare 
of the public or natural resources, GDOT shall have the right, but not the obligation, to require 
and direct DB Team to take prompt action to replace, repair, or restore such damage, injury or 
condition within a time frame established by GDOT, at DB Team’s sole cost and expenses and 
without entitlement to a Relief Event or Compensation Event. 

7.12 Reserved 

7.13 Maintenance During Construction Work 

7.13.1 GDOT shall be responsible for the operation and maintenance of the Existing 
Right of Way and any acquired right or interest in any Required Right of Way until the 
Construction Commencement Date.  Upon NTP 3, DB Team shall assume full responsibility for 
maintenance of all Elements within the Construction Maintenance Limits in accordance with the 
Construction Maintenance Limits Plan and the requirements of the DB Documents. 

7.13.2 Upon Maintenance Acceptance, GDOT will assume responsibility for the 
operation and maintenance of the entire Project, provided that where GDOT has opened any 
portion of the Project to the public prior to Maintenance Acceptance, GDOT shall then assume, 
responsibility for the operations and maintenance of such portions of the Project at such earlier 
time, provided, however that in all cases, DB Team shall remain responsible for all Work until 
Maintenance Acceptance and nothing contained herein shall otherwise limit any warranty 
obligations of DB Team with respect to any Defect or non-conforming Work. 

7.14 For Best Value Projects Only: Impact of ATCs on the Project 

7.14.1 This Article 7.14 shall only apply for those projects awarded by Best Value. 

7.14.2 If implementation of an ATC forming part of the Project requires the approval or 
consent of any Government Entity (other than GDOT) or other third party, then (a) DB Team will 
have full responsibility for, and bear the full risk of, obtaining any such approval or consent, and 
(b) if such approval or consent is not granted, or there is an unreasonable and unjustified delay 
in obtaining such approval or consent (subject to Article 14) (i) DB Team shall perform the Work 
as if such ATC had never formed part of the Project, and shall not be entitled to any additional 
time or compensation as a result thereof.  The foregoing shall not limit DB Team’s rights with 
respect any claim under subpart (n) of the definition of Compensation Event or subpart (t) of the 
definition of Relief Event on account of delays or impact costs solely related to the re-evaluation 
of the NEPA Approval after expiration of the GDOT Re-evaluation Period. 

Article 8 SECURITY AND INCIDENT RESPONSE 

8.1.1 Security and Incident Response 

8.1.1.1 DB Team is responsible for the safety and security of the applicable 
portion of the Project that is under the control of any DB Team-Related Entity and the workers 
and public thereon during the performance of the Work. 

8.1.1.2 Reserved 
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8.1.1.3 DB Team shall perform and comply with the provisions of the 
Technical Provisions concerning Incident Response, safety and security. 

8.1.1.4 DB Team shall implement all Incident response, safety and security 
procedures, protocols and requirements set forth in the Incident Management Plan (a 
component of the Project Management Plan). 

Article 9 MANAGEMENT SYSTEMS AND OVERSIGHT 

9.1 Project Management Plan 

9.1.1 DB Team is responsible for all quality assurance activities necessary to manage 
the Work, including the Utility Adjustment Work.  DB Team shall undertake all required aspects 
of quality assurance for the Project and Work in accordance with the accepted Project 
Management Plan and Good Industry Practice. 

9.1.2 DB Team shall develop the Project Management Plan and its component parts, 
plans and other documentation in accordance with the Proposal, the requirements set forth 
in Section 2 of the Technical Provisions and Good Industry Practice. 

9.1.3 DB Team shall submit to GDOT for acceptance in its good faith discretion in 
accordance with the procedures described in Article 6.3 of this Agreement and the Technical 
Provisions each component part, plan and other documentation of the Project Management 
Plan and any proposed changes or additions to or revisions of any such component part, plan or 
other documentation.  Each component part, plan and other documentation of the Project 
Management Plan and each proposed change or addition to or revision of any such component 
part, plan or other documentation shall constitute a separate Submittal for purposes 
of Article 6.3.  GDOT may propose any change required to comply with Good Industry Practice 
or to reflect a change in working practice to be implemented by DB Team. 

9.1.4 DB Team shall not commence or permit the commencement of any aspect of the 
design or construction before the relevant component parts, plans and other documentation of 
the Project Management Plan applicable to such Work have been submitted to and accepted by 
GDOT. 

9.1.5 If any part, plan or other documentation of the Project Management Plan refers 
to, relies on or incorporates any manual, plan, procedure or like document then all such 
referenced or incorporated materials shall be submitted to GDOT for acceptance in its good 
faith discretion at the time that the relevant part, plan or other documentation of the Project 
Management Plan or change, addition or revision to the Project Management Plan is submitted 
to GDOT. 

9.1.6 DB Team shall carry out internal audits of the Project Management Plan at the 
times prescribed in the Project Management Plan. 

9.1.7 DB Team shall cause each of its Contractors at every level to comply with the 
applicable requirements of the accepted Project Management Plan. 

9.1.8 The DB Team shall designate a Quality Manager who shall, irrespective of their 
other responsibilities, have defined authority for ensuring the establishment and maintenance of 
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the Project Management Plan and reporting to GDOT on the performance of the Project 
Management Plan. 

9.2 Traffic Management 

9.2.1 Upon GDOT issuance of NTP 3 and throughout construction term of the Project, 
DB Team shall be responsible for the general management of traffic on the applicable portion of 
the Project under the control of any DB Team-Related Entity.  DB Team shall manage traffic so 
as to preserve and protect safety of traffic on such portions and Related Transportation 
Facilities and, to the maximum extent practicable, to avoid disruption, interruption or other 
adverse effects on traffic flow, throughput or level of service on the Related Transportation 
Facilities.  DB Team shall conduct and carry out traffic management in accordance with all 
applicable Technical Provisions, Technical Documents, Laws and Governmental Approvals, and 
in accordance with the Transportation Management Plan, as well as any directives as may be 
required pursuant to Article 8.1.1.2. 

9.2.2 DB Team shall prepare and submit to GDOT, for GDOT acceptance a 
Transportation Management Plan for managing traffic on the Project and Related Transportation 
Facilities, during the period of construction (from the period from NTP 3 to Maintenance 
Acceptance), addressing (a) orderly and safe movement and diversion of traffic on the Project 
and Related Transportation Facilities, and (b) orderly and safe diversion of traffic on the Related 
Transportation Facilities necessary in connection with field maintenance and repair work in 
response to Incidents, Emergencies and lane closures.  The Transportation Management Plan 
shall promote safe and efficient operation of the Project and Related Transportation Facilities at 
all times during the course of construction of the Project, including during Utility Adjustment 
Work.  DB Team shall prepare the Transportation Management Plan according to the schedule 
set forth in Section 18 of the Technical Provisions.  The Transportation Management Plan shall 
comply with the Technical Provisions and Technical Documents concerning traffic management 
and traffic operations. 

9.2.3 GDOT shall have at all times, without obligation or liability to DB Team, the right 
to: 

9.2.3.1 Issue a Directive Letter to DB Team regarding traffic management 
and control (with which DB Team shall comply), or directly assume traffic management and 
control, of the Project during any period that (a) GDOT designates the Project or portion of the 
Project for immediate use as an emergency evacuation route or a route to respond to a disaster 
proclaimed by the Governor of Georgia, the President of the United States, or by any other 
federal or State agency, or any of the aforementioned’s respective designees, including 
reversing the direction of traffic flow during such period, (b) GDOT designates the Project or a 
portion of the Project for immediate use as an alternate route for diversion of traffic from any 
interstate or Highway temporarily closed to all lanes in one or both directions due to incident or 
emergency or (c) the Commissioner determines such action will be in the public interest as a 
result of an emergency or natural disaster; and 

9.2.3.2 Provide on the Project, via message signs or other means consistent 
with Good Industry Practice, non-discriminatory traveler and driver information, and other public 
information (e.g. amber alerts), provided that the means to disseminate such information does 
not materially interfere with the Work. 
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Article 10 CONTRACTING AND LABOR PRACTICES 

10.1 Reserved. 

10.2 Responsibility for Work, Contractors and Employees 

10.2.1 DB Team shall retain or cause to be retained only Contractors that are qualified, 
experienced and capable in the performance of the portion of the Work assigned.  DB Team 
shall assure that each Contractor has at the time of execution of the Contract, and maintains at 
all times during performance of the assigned Work, all licenses required by applicable Laws.  
DB Team shall require all Contractors to adhere to the requirements herein with respect to 
Subcontractors. 

10.2.2 The retention of Contractors by DB Team will not relieve DB Team of its 
responsibilities hereunder or for the quality of the Work or materials or services provided by it. 

10.2.3 Each Contract shall include terms and conditions sufficient to ensure compliance 
by all Contractors and Subcontractors, all parties performing any Work on behalf thereof, with 
the requirements of the DB Documents, and shall include those terms that are specifically 
required by the DB Documents to be included therein, including, to the extent applicable, those 
set forth in Exhibit 8 and any other applicable federal requirements. 

10.2.4 Nothing in the DB Documents will create any contractual relationship between 
GDOT and any Subcontractor.  No Contract entered into by or under DB Team shall impose any 
obligation or liability upon GDOT to any Subcontractor, or any of their respective employees. 

10.2.5 DB Team shall supervise and be fully responsible for the actions, omissions, 
negligence, willful misconduct, or breach of applicable Law or contract by any Contractor or DB 
Team-Related Entity, or their respective members, officers, directors, partners, and employees, 
as though DB Team directly employed all such individuals. 

10.3 Reserved. 

10.4 Key Personnel 

10.4.1 DB Team shall retain, employ and utilize the individuals specifically listed 
in Exhibit 2 to fill the corresponding Key Personnel positions listed therein.  DB Team shall not 
change or substitute any such individuals except due to retirement, death, disability, incapacity, 
or voluntary or involuntary termination of employment, or as otherwise accepted by GDOT 
pursuant to Article 10.4.2.  In such circumstances, DB Team shall promptly propose a 
replacement with comparable experience for such position. 

10.4.2 DB Team shall notify GDOT in writing of any proposed replacement for any Key 
Personnel position.  GDOT shall have the right to review the qualifications and character of 
each individual to be appointed to a Key Personnel position (including personnel employed by 
Contractors to fill any such position) and to accept or disapprove use of such individual in such 
position prior to the commencement of any Work by such individual.  If DB Team fails to provide 
a proposed replacement that is sufficiently qualified to GDOT within ninety (90) days after 
notifying GDOT of a proposed replacement for any Key Personnel position, then such failure 
shall be constitute a DB Team Default pursuant to Article 17.1.1. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

   
Georgia Department of Transportation  Volume 1 - DB Agreement 
 

31 

10.4.3 DB Team shall cause each individual filling a Key Personnel position to dedicate 
the full amount of time necessary for the proper prosecution and performance of the Work. 

10.4.4 DB Team shall provide GDOT phone numbers and email addresses for all Key 
Personnel.  GDOT requires the ability to contact Key Personnel twenty four (24) hours per day, 
seven (7) days per week. 

10.5 Reserved. 

10.6 Labor Standards 

10.6.1 In the performance of its obligations under the DB Documents, DB Team at all 
times shall comply, and require by contract that all Contractors and vendors comply, with all 
applicable federal and State labor, occupational safety and health standards, rules, regulations 
and federal and State orders. 

10.6.2 All individuals performing the Work shall have the skill and experience and any 
licenses or certifications required to perform the Work assigned to them. 

10.6.3 If any individual employed by DB Team or any Contractor is not performing the 
Work in a proper, safe and skillful manner, then DB Team shall, or shall cause such Contractor 
to, remove such individual and such individual shall not be re-employed on the Work.  If, after 
notice and reasonable opportunity to cure, such individual is not removed or if DB Team fails to 
ensure that skilled and experienced personnel are furnished for the proper performance of the 
Work, then GDOT may suspend the affected portion of the Work by delivering to DB Team 
written notice of such suspension.  Such suspension shall in no way relieve DB Team of any 
obligation contained in the DB Documents or entitle DB Team to any additional compensation or 
time extension hereunder. 

10.6.4 DB Team and its Contractors shall comply with the Georgia Immigration & 
Compliance Act (“Immigration Act”), O.C.G.A. § 13-10-90, et seq.  DB Team must certify 
compliance with the Immigration Act using the form attached as Form R.  The required 
certificates and affidavits must be filed with GDOT and copies maintained by DB Team and 
each Contractor as of the Effective Date, recertified as of July 15 of each year, and again 
recertified upon final completion of the Work under the applicable Contract.  State officials, 
including officials of the Georgia Department of Labor and GDOT, retain the right to inspect and 
audit the Project and employment records of DB Team and all Contractors without notice during 
normal working hours until the Work under the applicable Contract is complete, and as 
otherwise specified by Law. 

10.7 Reserved. 

10.8 Non-Discrimination; Equal Employment Opportunity 

10.8.1 DB Team shall not, and shall cause the Contractors to not, discriminate on the 
basis of race, color, national origin, sex, age, religion or handicap in the performance of the 
Work under the DB Documents.  DB Team shall carry out, and shall cause the Contractors to 
carry out, applicable requirements of 49 CFR Part 26.  Failure by DB Team to carry out these 
requirements is a material breach of this Agreement, which may result in a Default Termination 
Event and the termination of this Agreement or such other remedy permitted hereunder as 
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GDOT deems appropriate (subject to DB Team’s rights to notice and opportunity to cure set 
forth in this Agreement). 

10.8.2 DB Team shall include the immediately preceding paragraph in every Contract 
(including purchase orders and in every Contract of any DB Team-Related Entity for Work), and 
shall require that they be included in all Contracts at lower tiers, so that such provisions will be 
binding upon each Contractor. 

10.9 Disadvantaged Business Enterprise 

10.9.1 General 

10.9.1.1 DB Team shall comply with GDOT’s Disadvantaged Business 
Enterprise (DBE) policy and program.  The purpose of GDOT’s DBE policy and program is to 
ensure that DBEs shall have an equal opportunity to participate in the performance of contracts 
financed in whole or in part with federal funds.  DB Team shall comply with all applicable 
requirements set forth in GDOT’s DBE policy and program. 

10.9.1.2 DB Team shall include provisions to effectuate GDOT’s DBE policy 
and program in every Contract to which it is a party (including purchase orders and task orders 
for Work), and shall require that they be included in all Contracts at lower tiers (including 
purchase orders and task orders for Work), so that such provisions will be binding upon each 
Contractor. 

10.9.2 DBE Participation Goals 

10.9.2.1 GDOT’s overall statewide DBE goal is fifteen percent (15%) of the 
overall Project design and construction costs. 

10.9.2.2 DB Team shall exercise good faith efforts to achieve such DBE 
participation goal for the Project. 

10.10 Job Training Program 

10.10.1 DB Team, at its own cost and expense, shall include on-the-job training 
and shall submit to GDOT review and acceptance a plan meeting all requirements set forth in 
GDOT Standard Specification 158.  Refer to the schedule of items for project specific training 
hours. 

 

10.11 Prevailing Wages 

10.11.1 DB Team shall pay or cause to be paid to all applicable workers 
employed by it or its Contractors to perform the Work not less than the prevailing rates of 
wages, as provided in the statutes and regulations applicable to public work contracts, including 
the Davis-Bacon Act, and as provided in Exhibit 8.  DB Team shall comply and cause its 
Contractors to comply with all Laws pertaining to prevailing wages.  For the purpose of applying 
such Laws, the Project shall be treated as a public work paid for in whole or in part with public 
funds (regardless of whether public funds are actually used to pay for the Project).  The 
foregoing shall not apply to Contracts at any tier with Governmental Entities. 
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10.11.2 It is DB Team’s sole responsibility to determine the wage rates required to 
be paid.  In the event rates of wages and benefits change while this Agreement is in effect, DB 
Team shall bear the cost of such changes and shall have no Claim against GDOT on account of 
such changes.  Without limiting the foregoing, no Claim will be allowed which is based upon DB 
Team’s lack of knowledge or a misunderstanding of any such requirements. 

10.11.3 DB Team shall comply and cause its Contractors, other than GDOT or 
Governmental Entities acting as Contractors, to comply with all Laws regarding notice and 
posting of intent to pay prevailing wages, of prevailing wage requirements and of prevailing 
wage rates. 

10.12 Prompt Payment to Contractors and Pay When Paid Provisions 

DB Team shall comply with the Georgia Prompt Payment Act, Code Section 13-11-1 et 
seq.  Further, neither DB Team, the Design-Build Contractor or Contractor, nor any 
Subcontractor shall impose retainage upon any consultant, laborer, subcontractor, vendor, 
materialman, or supplier with whom any of them have contracted. 

10.13 Suspension and Debarment 

DB Team shall deliver to GDOT, not later than January 31st of each year through Final 
Acceptance, and upon Final Acceptance, signed certifications regarding suspension, 
debarment, ineligibility, voluntary exclusion, convictions and civil judgments from DB Team, 
from each affiliate of DB Team (as “affiliate” is defined in 29 CFR 98.905 or successor 
regulation of similar import), and from each Contractor whose Contract amount equals or 
exceeds $100,000.  The annual certification shall be substantially in the form of paragraphs 1.a 
through 1.d of Attachment 7 to Exhibit 8 (Federal Requirements). 

10.14 Uniforms 

Any uniforms, badges, logos and other identification worn by personnel of DB Team-
Related Entities shall bear colors, lettering, design or other features to assure clear 
differentiation from those of GDOT and their employees. 

Article 11 RELATED AND OTHER FACILITIES 

11.1 Integration with Related Transportation Facilities 

11.1.1 DB Team shall locate, configure, design, and construct the termini, interchanges, 
entrances and exits of the Project so that the Project will be compatible and integrated with the 
location, configuration, design, operation and maintenance of, and provide a smooth, safe 
transition of traffic to and from, Related Transportation Facilities, as set forth in Section 11 of the 
Technical Provisions.  The design for the Project shall include and provide for such 
compatibility, integration and transition.  The design and construction of the Project, shall satisfy 
all provisions of the Technical Provisions and Project Management Plan relating to compatibility, 
integration and transition with or at Related Transportation Facilities, including those concerning 
signage, signaling and communications with Users. 

11.1.2 Without limiting the foregoing, DB Team shall cooperate and coordinate with 
GDOT and any third party that owns, constructs, manages, operates or maintains a Related 
Transportation Project with regard to the construction, maintenance and repair programs and 
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schedules for such Related Transportation Facilities, in order to minimize disruption to the 
operation thereof. 

11.1.3 To assist DB Team, GDOT shall provide to DB Team during normal working 
hours, reasonable access to plans, surveys, drawings, as-built drawings, specifications, reports 
and other documents and information in the possession of GDOT or their contractors and 
consultants pertaining to Related Transportation Facilities.  DB Team, at its expense, shall have 
the right to make copies of the same.  DB Team, at its expense, shall conduct such other 
inspections, investigations, document searches, surveys and other work as may be necessary 
to achieve compatibility, integration and transition with those Related Transportation Facilities 
identified in Section 11 of the Technical Provisions. 

11.1.4 GDOT shall provide reasonable assistance to DB Team, upon its request and at 
its expense, in obtaining cooperation and coordination from third parties that own, manage, 
operate or maintain Related Transportation Facilities and in enforcing rights, remedies and 
warranties that DB Team may have against any such third parties.  Such assistance may 
include GDOT’s participation in meetings and discussions.  In no event shall GDOT be required 
to bring any legal action or proceeding against any such third party. 

11.1.5 GDOT shall have at all times, without obligation or liability to DB Team, the right 
to conduct traffic management activities on GDOT’s Related Transportation Facilities and all 
other facilities of the State transportation network in the area of the Project in accordance with 
its standard traffic management practices and procedures in effect from time to time. 

Article 12 SAFETY COMPLIANCE 

12.1 Safety Compliance 

12.1.1 Safety Compliance Orders 

12.1.1.1 GDOT shall use good faith efforts to inform DB Team at the earliest 
practicable time of any circumstance or information relating to the Project which in GDOT’s 
reasonable judgment is likely to result in a Safety Compliance Order.  Except in the case of 
Emergency, GDOT shall consult with DB Team prior to issuing a Safety Compliance Order 
concerning the risk to public or worker safety, alternative compliance measures, cost impacts, 
and the availability of DB Team resources to fund the Safety Compliance work. 

12.1.1.2 GDOT’s duties shall include monitoring and inspecting for the purpose 
of determining whether any circumstances exist that warrant issuance of a Safety Compliance 
Order with respect to the Design Work and the Construction Work, and giving reports and 
recommendations to the DB Team with respect thereto. 

12.1.1.3 Subject to conducting such prior consultation, GDOT may issue 
Safety Compliance Orders to DB Team at any time from and after the Effective Date. 

12.1.2 Duty to Comply 

12.1.2.1 Subject to Article 12.1.1, DB Team shall implement all Safety 
Compliance as expeditiously as reasonably possible following issuance of the Safety 
Compliance Order.  DB Team shall diligently prosecute the work necessary to achieve such 
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Safety Compliance until completion, subject to any remedies allowed from the occurrence of a 
Relief Event. 

12.1.2.2 DB Team shall perform all work required to implement Safety 
Compliance at DB Team’s sole cost and expense.  Without limiting the foregoing and for the 
avoidance of doubt, in no event shall DB Team be entitled to (a) issue a Change Request, or (b) 
except as provided in Article 12.1.3, claim that a Compensation Event or Relief Event has 
occurred or resulted from the existence of a Safety Compliance Order. 

12.1.3 Contesting Safety Compliance Orders 

DB Team may contest a Safety Compliance Order by delivering to GDOT written notice 
setting forth (a) DB Team’s claim that no Safety Compliance conditions exist to justify the Safety 
Compliance Order, (b) DB Team’s explanation of its claim in reasonable detail and (c) DB 
Team’s estimate of impacts on costs and schedule attributable to the contested Safety 
Compliance Order.  If GDOT does not receive such written notice prior to issuance of a Safety 
Compliance Order, or within fifteen (15) days after GDOT issues an emergency Safety 
Compliance Order, then DB Team thereafter shall have no right to contest.  If DB Team timely 
contests a Safety Compliance Order, DB Team nevertheless shall implement the Safety 
Compliance Order, but if it is finally determined following the proceedures set forth in GDOT 
Standard Specification 105.13 “Claims for Adjustments and Disputes” that Safety Compliance 
conditions did not exist, then the Safety Compliance Order shall be treated as a Directive Letter 
for a GDOT Change. 

Article 13 RELIEF EVENTS; COMPENSATION EVENTS 

13.1 Relief Events 

13.1.1 Relief Event Notice 

13.1.1.1 If at any time DB Team determines that a Relief Event has occurred 
or is imminent, DB Team shall promptly, submit a written Relief Event Notice to GDOT. 

13.1.1.2 The Relief Event Notice shall include (a) a statement of the Relief 
Event upon which the claim of delay or inability to perform is based, including its nature, the 
date of its occurrence and its duration; (b) the effect of the Relief Event on DB Team’s ability to 
perform any of its obligations under the DB Documents, including details of the relevant 
obligations, an impacted delay analysis indicating all affected activities on any Critical Path (with 
activity durations, predecessor and successor activities and resources, including Float available 
pursuant to Article 3.3.5), and the likely duration of that effect; (c) an explanation of the 
measures that DB Team proposes to undertake to mitigate the delay and other consequences 
of the Relief Event; and (d) an estimate of the delay in performance of any obligations under the 
DB Documents attributable to the Relief Event.  If a single Relief Event is a continuing cause of 
delay, only one Relief Event Notice shall be necessary. 

13.1.1.3 If, following issuance of any Relief Event Notice, DB Team receives or 
becomes aware of any further information relating to the Relief Event and/or any delay in 
performance or failure to perform, it shall submit such further information to GDOT not later than 
seven (7) days of DB Team’s receipt or knowledge, as the case may be.  GDOT may request 
from DB Team any further information that GDOT may reasonably require, and DB Team shall 
supply the same within a reasonable period after such request. 
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13.1.1.4 Time is of the essence in DB Team’s delivery of its written Relief 
Event Notice.  Accordingly, if for any reason DB Team fails to deliver a Relief Event Notice in 
strict accordance with this Article 13.1: 

(a) Within thirty (30) days following the date (herein the “starting date”) on 
which DB Team first became aware (or should have been aware, using all reasonable due 
diligence) of the Relief Event, DB Team shall be deemed to have irrevocably and forever waived 
and released the portion of any Claim or right to relief for adverse effect attributable to the Relief 
Event accruing after such thirty (30) day deadline and until the date DB Team submits the 
written Relief Event Notice; and 

(b) Within one hundred and eighty (180) days following the starting date, DB 
Team shall be deemed to have irrevocably and forever waived and released any and all Claim 
or right to relief (including extension of time for performance of Design Work or Construction 
Work) for any adverse effect attributable to such Relief Event. 

13.1.2 Extensions of Time for Relief Events 

13.1.2.1 If DB Team complies with the notice and information requirements in 
this Article 13.1, then within thirty (30) days after receiving the Relief Event Notice (and, if 
applicable, any required updates thereto) GDOT, acting reasonably, shall issue a Relief Event 
Determination.  GDOT shall specify in the Relief Event Determination (a) the relevant 
obligations for which relief is given, (b) the period of time that Milestone Schedule Deadlines or 
periods set forth in the Project Schedule will be extended based on the number of days of delay 
affecting a Critical Path, after consumption of Float available pursuant to Article 3.3.5, that is 
directly attributable to the Relief Event and that cannot be avoided through reasonable 
mitigation measures and (c) if applicable, the period of time, if any, that the Contract Time will 
be extended.  DB Team shall be relieved from the performance of obligations to the extent 
specified in the Relief Event Determination. 

13.1.2.2 DB Team shall not be excused from compliance with applicable Laws, 
Technical Provisions or Technical Documents due to the occurrence of a Relief Event, except 
temporary inability to comply as a direct result of a Relief Event. 

13.1.2.3 If GDOT is obligated to but does not provide a Relief Event 
Determination within such thirty (30) day period, DB Team shall have the right to assert a Claim 
against GDOT for the relevant Relief Event and have such Claim determined according to 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.”  Any Dispute 
regarding the occurrence of a Relief Event, the terms of the Relief Event Determination or 
waiver of DB Team’s Claim or right to relief shall be resolved according to GDOT Standard 
Specification 105.13 “Claims for Adjustments and Disputes.” 

13.1.2.4 Without limiting DB Team’s rights with respect to monetary relief for 
Compensation Events as set forth in this Agreement, the extensions of time as provided, if any, 
pursuant to this Article 13.1 are DB Team’s sole remedy for a Relief Event. 

13.1.2.5 Except to the extent of a Claim asserted by DB Team pursuant 
to Article 13.1.2.3 above, a Relief Event Determination shall be deemed to be a Supplement 
Agreement as set forth pursuant to Article 14.4. 

13.2 Compensation Events 
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13.2.1 Compensation Event Notice 

13.2.1.1 Except as otherwise expressly provided in this Agreement, if at any 
time DB Team determines that a Compensation Event has occurred or is imminent, DB Team 
shall submit a written Compensation Event Notice to GDOT. 

13.2.1.2 The Compensation Event Notice shall identify the Compensation 
Event and its date of occurrence in reasonable detail, describe DB Team’s current estimate of 
the anticipated adverse and beneficial effects of the Compensation Event, and include written 
analysis and calculation of DB Team’s current estimate of the estimated increase or decrease in 
costs, to the extent applicable to the Compensation Event. 

13.2.1.3 If, following issuance of any Compensation Event Notice, DB Team 
receives or becomes aware of any further information relating to the Compensation Event, it 
shall submit such further information to GDOT not later than seven (7) days of DB Team’s 
receipt or knowledge, as the case may be.  GDOT may request from DB Team any further 
information that GDOT may reasonably require, and DB Team shall supply the same within a 
reasonable period after such request. 

13.2.1.4 Time is of the essence in DB Team’s delivery of its written 
Compensation Event Notice.  Accordingly, if for any reason DB Team fails to deliver such 
written Compensation Event Notice in strict accordance with this Article 13.2: 

(a) Within thirty (30) days following the date (herein the “starting date”) on 
which DB Team first became aware (or should have been aware, using all reasonable due 
diligence) of the occurrence of such Compensation Event, DB Team shall be deemed to have 
irrevocably and forever waived and released the portion of any Claim or right to compensation 
for costs attributable to such Compensation Event accruing after such thirty (30) day deadline 
and until the date DB Team submits the written Compensation Event Notice; and 

(b) Within one hundred and eighty (180) days following the starting date, DB 
Team shall be deemed to have irrevocably and forever waived and released any and all Claim 
or right to compensation for any costs attributable to such Compensation Event. 

13.2.2 If DB Team complies with the notice and information requirements in 
this Article 13.2, GDOT shall, acting reasonably, meet with DB Team within sixty (60) days of 
receipt of Compensation Event Notice and commence good faith negotiations to determine the 
Compensation Amount, if any, to which DB Team is entitled.  If DB Team stands ready to 
commence good faith negotiations to determine the Compensation Amount within the foregoing 
time period but for any reason GDOT does not commence to engage therein within the 
foregoing time period, then, subject to compliance with the notice and information requirements 
in Articles 13.2.1.1 and 13.2.1.3, DB Team shall have the right to assert a Claim against GDOT 
for the relevant Compensation Amount (if any) and have such Claim determined according to 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.” 

13.2.3 The Compensation Amount, if any, shall be determined by applying the following 
provisions. 

13.2.3.1 Cost impacts shall: 
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(a) Exclude (i) third-party entertainment costs, lobbying and political activity 
costs, costs of alcoholic beverages, costs for first class travel in excess of prevailing economy 
travel costs, and costs of club memberships, in each case to the extent that such costs would 
not be reimbursed to an employee of GDOT in the regular course of business, and (ii) 
unallowable costs under the following provisions of the federal Contract Cost Principles, 48 CFR 
31.205:  31.205-8 (contributions or donations), 31.205-13 (employee morale, health, welfare, 
food service, and dormitory costs and credits), 31.205-14 (entertainment costs), 31.205-15 
(fines, penalties, and mischarging costs), 31.205-27 (organization costs), 31.205-34 
(recruitment costs), 31.205-35 (relocation costs), 31.205-43 (trade, business, technical and 
professional activity costs), 31.205-44 (training and education costs), and 31.205-47 (costs 
related to legal and other proceedings); 

(b) Exclude amounts paid or to be paid to Affiliates in excess of the pricing 
DB Team could reasonably obtain in an arms’ length, competitive transaction with an 
unaffiliated Contractor; 

(c) Exclude those costs incurred in asserting, pursuing or enforcing any 
Claim or Dispute; 

(d) Take into account any savings in costs resulting from the Compensation 
Event; 

(e) Be subject to DB Team’s obligation to mitigate cost increases and 
augment cost decreases in accordance with this Article 13.2; 

(f) Shall not include any impact costs for delay for the sixty (60) cumulative 
days of delay due to interference or work of Separate Contractors engaged by GDOT or any 
other Governmental Entity with respect to the Project; and 

(g) Be consistent and not exceed such amounts as set forth in the Technical 
Provisions. 

13.2.3.2 In all cases the Compensation Amount shall be net of all insurance 
available to DB Team, or deemed to be self-insured by DB Team under Article 16.1.4.3, with 
respect to cost or revenue impacts of the Compensation Event. 

13.2.3.3 The Compensation Amount shall not include any amount on account 
of federal, State, or local income taxes.  Further and notwithstanding anything to the contrary 
herein, the Compensation Amount shall not include, under any circumstances, costs incurred by 
DB Team or any Contractors on account of charges or expenses due to (a) the business 
organization existence or maintenance of its business of any DB Team-Related Party or (b) 
labor or employment matters as a result of any Change in Law. 

13.2.4 If the Compensation Event is under clause (j) of the definition of Compensation 
Event, then the Compensation Amount shall be limited to the incremental increase in costs of 
initial design and construction due to delay and disruption directly attributable to the court order. 

13.2.5 DB Team shall share with GDOT all data, documents and information pertaining 
to bids for any work that is the subject of a Compensation Amount, and all of the 
aforementioned shall be on an Open Book Basis. 
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13.2.6 If GDOT and DB Team are unable to agree on the Compensation Amount within 
thirty (30) days after commencing good faith negotiations, or if DB Team asserts a Claim 
against GDOT for the Compensation Amount as provided in this Article 13.2, GDOT shall 
prepare a good faith estimate of the Compensation Amount, and shall pay the full undisputed 
portion of the Compensation Amount to DB Team within thirty (30) days, or any other 
arrangement as the parties may mutually agree upon.  Any Dispute regarding occurrence of a 
Compensation Event, determination of the Compensation Amount or waiver of DB Team’s 
Claim or right to compensation shall be resolved according to GDOT Standard Specification 
105.13 “Claims for Adjustments and Disputes.” 

13.2.7 Following a determination of the Compensation Amount by mutual agreement or 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes,” GDOT shall pay 
such Compensation Amount  (a) through periodic payments of the Compensation Amount in 
accordance with a written payment schedule determined by mutual agreement or through 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.” corresponding to 
when the cost impacts that make up the Compensation Amount are anticipated to occur, (b) in a 
lump sum, payable as determined by mutual agreement or through GDOT Standard 
Specification 105.13 “Claims for Adjustments and Disputes,” or (c) in such other manner as 
agreed upon by the Parties.  GDOT, in its sole discretion, shall be entitled to select one or any 
combination of the foregoing methods of compensation, subject to the following terms and 
conditions. 

13.2.8 Without limiting DB Team’s rights with respect to non-monetary relief for Relief 
Events as set forth in this Agreement, the Compensation Amount shall represent the sole right 
to compensation and damages for the adverse financial effects of a Compensation Event.  As a 
condition precedent to GDOT’s obligation to pay any portion of the Compensation Amount, DB 
Team shall execute a full, unconditional, irrevocable release, in form reasonably acceptable to 
GDOT, of any Claims, Losses or other rights to compensation or other monetary relief 
associated with such Compensation Event, except for the Claim and right to the subject 
Compensation Amount, DB Team’s right to non-monetary relief for a Relief Event, and the right 
to terminate this Agreement in accordance with Article 19.4 and to receive any applicable 
Termination Compensation. 

13.2.9 Except to the extent of a Claim asserted by DB Team pursuant to Section 13.2.6 
above, a Compensation Event Determination shall be deemed to be a Supplement Agreement 
as set forth pursuant to Article 14.4. 

13.3 Mitigation 

DB Team shall take all steps reasonably necessary to mitigate the consequences of any 
Relief Event or Compensation Event, including all steps that would generally be taken in 
accordance with Good Industry Practice. 

Article 14 GDOT CHANGES; DB TEAM CHANGES; DIRECTIVE LETTERS 

This Article 14 sets forth the requirements for obtaining all Supplemental Agreements 
under this Agreement.  DB Team hereby acknowledges and agrees that the DB Contract Sum is 
full and adequate compensation for performance of all of the Work, subject only to those 
exceptions specified in Article 13 and this Article 14 DB Team unconditionally and irrevocably 
waives the right to any claim for any monetary compensation or other relief in addition to that 
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specifically provided under the terms of this Agreement, except in accordance with Article 13 
and this Article 14.  The foregoing waiver encompasses all theories of liability, whether in 
contract, tort (including negligence), equity, quantum meruit or otherwise, and encompasses all 
theories to extinguish contractual obligations, including impracticability, mutual mistake and 
frustration of purpose.  Nothing in the Technical Provisions or Technical Documents shall have 
the intent or effect or shall be construed to create any right of DB Team to any Supplemental 
Agreement or other Claim for additional monetary compensation or other relief, any provision in 
the Technical Provisions or Technical Documents to the contrary notwithstanding. 

14.1 GDOT Changes 

14.1.1 GDOT’s Right to Issue a Supplemental Agreement and Directive Letter 

GDOT may, at any time and from time to time, without notice to any Surety, authorize, 
cause and/or require, pursuant to a Supplemental Agreement or Directive Letter, changes in the 
Work, including additions or deletions, or in terms and conditions of the Technical Provisions or 
Technical Documents (including changes in the standards applicable to the Work). 

14.1.2 Request for Change Proposal 

14.1.2.1 If GDOT desires to initiate a GDOT Change or to evaluate whether to 
initiate such a change, then GDOT may, at its discretion, issue a Request for Change Proposal.  
The Request for Change Proposal shall set forth the nature, extent and details of the proposed 
GDOT Change. 

14.1.2.2 Within five (5) Business Days after DB Team receives a Request for 
Change Proposal, or such longer period to which the Parties may mutually agree, GDOT and 
DB Team shall consult to define the proposed scope of the change.  Within five (5) Business 
Days after the initial consultation, or such longer period to which the Parties may mutually 
agree, GDOT and DB Team shall consult concerning the estimated financial and schedule 
impacts. 

14.1.3 Within thirty (30) days following GDOT’s delivery to DB Team of the Request for 
Change Proposal, DB Team shall provide GDOT with a written response as to whether, in DB 
Team’s opinion, the proposed change constitutes a GDOT Change, will impact DB Team’s 
costs and/or will impact DB Team’s schedule, and if so, a detailed assessment of the cost and 
schedule impact of the proposed GDOT Change, including the following: 

14.1.3.1 DB Team’s detailed estimate of the impacts on costs of carrying out 
the proposed GDOT Change; 

14.1.3.2 The effect of the proposed GDOT Change on the Project Schedule, 
including achievement of the Milestone Schedule Deadlines, taking into consideration DB 
Team’s duty to mitigate any delay to the extent reasonably practicable; and 

14.1.3.3 Any other relevant information related to carrying out the proposed 
GDOT Change. 

14.1.4 GDOT shall be entitled, but not required, to obtain, from a qualified independent 
consultant of GDOT’s choosing, a report prepared in accordance with Good Industry Practice as 
to the proposed GDOT Change related to the Design Work or the Construction Work, including 
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recommendations and comments concerning DB Team’s estimate of the cost impacts and 
projected impact on the Project Schedule and Milestone Schedule Deadlines.  GDOT shall pay 
for the work of any such consultant. 

14.1.5 GDOT and DB Team, giving due consideration to any such report and study as 
may be commissioned by GDOT, shall exercise good faith efforts to negotiate a mutually 
acceptable Supplemental Agreement, including adjustment of the Project Schedule and 
Milestone Schedule Deadlines, any Compensation Amount to which DB Team is entitled, and 
the timing and method for payment of any Compensation Amount, in accordance 
with Article 13.2. 

14.1.6 If GDOT and DB Team are unable to reach agreement on a Supplemental 
Agreement, GDOT may, in its sole discretion, deliver to DB Team a Directive Letter pursuant 
to Article 14.3.1 directing DB Team to proceed with the performance of the Work in question 
notwithstanding such disagreement.  Upon receipt of such Directive Letter, pending final 
resolution of the relevant Supplemental Agreement according to proceedures set forth in GDOT 
Standard Specification 105.13 “Claims for Adjustments and Disputes,” (a) DB Team shall 
implement and perform the Work in question as directed by GDOT and (b) GDOT will make 
interim payment(s) to DB Team on a monthly basis for the reasonable documented costs of the 
Work in question subject to subsequent adjustment through the proceedures set forth in GDOT 
Standard Specification 105.13 “Claims for Adjustments and Disputes.” 

14.1.7 GDOT shall be responsible for payment of the Compensation Amount agreed 
upon or determined through GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes,” through one of the payment mechanisms set forth in Article 13.2.7, and the Project 
Schedule and Milestone Schedule Deadlines shall be adjusted as agreed upon or determined 
through GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes,” and in 
accordance with Article 13.1, to reflect the effects of the Supplemental Agreement. 

14.2 DB Team Changes 

14.2.1 DB Team may request GDOT to accept modifications to the Technical Provisions 
or Technical Documents by submittal of a written Change Request using a form accepted by 
GDOT.  The Change Request shall set forth DB Team’s detailed estimate of impacts on costs 
and schedule attributable to the requested change. 

14.2.2 GDOT, in its sole discretion, may accept or reject any Change Request proposed 
by DB Team, provided that GDOT will accept a Change Request necessary to bring the 
Technical Provisions or Technical Documents into compliance with applicable Law.  GDOT may 
condition its acceptance on new or a modification of compensation for GDOT under this 
Agreement in order to benefit equally in the estimated net cost savings and revenue benefit, if 
any, attributable to the proposed change.  If GDOT accepts such change, DB Team shall 
execute a Supplemental Agreement and shall implement such change in accordance with the 
Supplemental Agreement, applicable Technical Provisions, Technical Documents, the Project 
Management Plan, Good Industry Practice, and all applicable Laws. 

14.2.3 DB Team shall be solely responsible for payment of any increased costs and for 
any Project Schedule delays or other impacts resulting from a DB Team proposed Change 
Request, other than on account of a Compensation Event or Relief Event accepted by GDOT.  If 
the Change Request results in a decrease in the costs of designing, constructing or operating 
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the Project, the savings in costs shall be allocated between DB Team and GDOT as set forth in 
the Supplemental Agreement. 

14.2.4 DB Team may implement and permit a Utility Owner to implement, without a 
Change Request or Supplemental Agreement, changes to a Utility Adjustment design that do 
not vary from the Technical Provisions or Technical Documents, but such changes are subject 
either to GDOT’s acceptance as part of a Utility Work Plan as provided in Section 6.3.4 of the 
Technical Provisions. 

14.2.5 No Change Request shall be required to implement any change to the Work that 
is not specifically regulated or addressed by the DB Documents or applicable Law. 

14.2.6 Certain minor changes without significant cost savings or revenue benefits may 
be accepted in writing by GDOT, and in such event shall not require a Supplemental 
Agreement.  Any other change in the requirements of the DB Documents shall require a 
Supplemental Agreement. 

14.3 Directive Letters 

14.3.1 GDOT may at any time issue a Directive Letter to DB Team regarding any matter 
for which a Supplemental Agreement can be issued or in the event of any Dispute regarding the 
scope of the Work or whether DB Team has performed in accordance with the requirements of 
the DB Documents.  The Directive Letter will state that it is issued under this Article 14.3, will 
describe the Work in question and will state the basis for determining compensation, if any.  
Subject to Article 14.1.6, DB Team shall proceed immediately as directed in the letter, pending 
the execution of a formal Supplemental Agreement (or, if the letter states that the Work is within 
DB Team’s original scope of Work or is necessary to comply with the requirements of the DB 
Documents, DB Team shall proceed with the Work as directed but shall have the right to assert 
a Claim that a GDOT Change has occurred). 

14.3.2 The fact that a Directive Letter was issued by GDOT shall not be considered 
evidence that in fact a GDOT Change occurred.  The determination whether a GDOT Change in 
fact occurred shall be based on an analysis of the original requirements of the DB Documents 
and a determination as to whether the Directive Letter in fact constituted a change in those 
requirements. 

14.4 Final Relief Event And Compensation Event Determinations 

14.4.1 Any final Relief Event Determination and/or final Compensation Event 
Determination that has been mutually accepted by GDOT and DB Team shall be set forth in a 
Supplemental Agreement.  Such Supplemental Agreement shall provide for modification of the 
Contract Time and the Project Schedule, including to the extent so established by such Relief 
Event Determination, the Milestone Schedule Deadlines, and modification of the DB Contract 
Sum pursuant to any such Compensation Event Determination, as the case may be. 

14.5 Reserved 

Article 15 REPRESENTATIONS AND COVENANTS 

15.1 DB Team Representations and Covenants 
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DB Team hereby represents to and covenants with GDOT as follows: 

15.1.1 During all periods necessary for the performance of the Work, DB Team and its 
Contractor(s) will maintain all required authority, license status, professional ability, skills and 
capacity to perform the Work. 

15.1.2 As of the Effective Date, DB Team has evaluated the constraints affecting design 
and construction of the Project, including the Property, the Existing Right of Way and Required 
Right of Way limits as well as the conditions of the NEPA/GEPA Document, and has reasonable 
grounds for believing and does believe that the Project can be designed and built within such 
constraints. 

15.1.3 Except as to parcels that GDOT lacked title or access to prior to the Effective 
Date, DB Team, in accordance with Good Industry Practice and the requirements of the DB 
Documents, shall have examined the Site and surrounding locations, performed appropriate 
field studies and geotechnical investigations of the Site, investigated and reviewed available 
public and private records, and undertook other activities sufficient to familiarize itself with 
surface conditions and subsurface conditions, including the presence of Utilities, Hazardous 
Materials, contaminated groundwater, archeological, paleontological and cultural resources, and 
Threatened or Endangered Species, affecting the Site or surrounding locations; and as a result 
of such review, inspection, examination and other activities DB Team is familiar with and 
accepts the physical requirements of the Work, subject to GDOT’s obligations regarding 
Hazardous Materials under Article 7.8 and Exhibit 11 and DB Team’s rights to seek relief 
under Article 13 . 

15.1.4 DB Team has familiarized itself with the requirements of any and all applicable 
Laws, including with limitation O.C.G.A. §48-13-30, et. seq., and the conditions of any required 
Governmental Approvals prior to entering into this Agreement.  Except as specifically permitted 
under Article 13 or Article 14, DB Team shall be responsible for complying with the foregoing at 
its sole cost and without any additional compensation or time extension on account of such 
compliance, regardless of whether such compliance would require additional time for 
performance or additional labor, equipment and/or materials not expressly provided for in the 
DB Documents.  As of the Effective Date, DB Team has no reason to believe that any 
Governmental Approval required to be obtained by DB Team will not be granted in due course 
and thereafter remain in effect so as to enable the Work to proceed in accordance with the DB 
Documents. 

15.1.5 All Work furnished by DB Team will be performed by or under the supervision of 
Persons who hold all necessary, valid licenses to practice in the State, by personnel who are 
skilled, experienced and competent in their respective trades or professions, who are 
professionally qualified to perform the Work in accordance with the DB Documents and who 
shall assume professional responsibility for the accuracy and completeness of the Design 
Documents, Construction Documents and other documents prepared or checked by them. 

15.1.6 As of the Effective Date, DB Team is a _____________________ duly organized 
and validly existing under the laws of ________________ [Note:  Information to be provided 
with execution version], has the requisite power and all required licenses to carry on its 
present and proposed activities, and has full power, right and authority to execute and deliver 
the DB Documents, Principal Project Documents as and to the extent applicable, and to perform 
each and all of the obligations of DB Team provided for herein and therein.  DB Team is duly 
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qualified to do business, and is in good standing, in the State as of the Effective Date, and will 
remain duly qualified and in good standing throughout the term of this Agreement and for as 
long thereafter as any obligations remain outstanding under the DB Documents. 

15.1.7 The execution, delivery and performance of the DB Documents, and all other 
Principal Project Documents to which DB Team is (or will be) a party have been (or will be) duly 
authorized by all necessary corporate action of DB Team; each person executing the DB 
Documents and all other such Project related documents, on behalf of DB Team has been (or at 
the time of execution will be) duly authorized to execute and deliver each such document on 
behalf of DB Team; and the DB Documents, and all such other Project related documents have 
been (or will be) duly executed and delivered by DB Team. 

15.1.8 Neither the execution and delivery by DB Team of the DB Documents and the 
Principal Project Documents to which DB Team is (or will be) a party, nor the consummation of 
the transactions contemplated hereby or thereby, is (or at the time of execution will be) in 
conflict with or has resulted or will result in a default under or a violation of the governing 
instruments of DB Team. 

15.1.9 As of the Effective Date, each of the DB Documents, the Principal Project 
Documents to which DB Team is (or will be) a party constitutes (or at the time of execution and 
delivery will constitute) the legal, valid and binding obligation of DB Team, enforceable against 
DB Team and, if applicable, each member of DB Team, in accordance with its terms, subject 
only to applicable bankruptcy, insolvency and similar laws affecting the enforceability of the 
rights of creditors generally and the general principles of equity. 

15.1.10 As of the Effective Date, there is no action, suit, proceeding, investigation 
or litigation pending and served on DB Team which challenges DB Team’s authority to execute, 
deliver or perform, or the validity or enforceability of, the DB Documents, and all other Project 
related documents to which DB Team is a party, or which challenges the authority of DB Team 
official executing the DB Documents, or the Principal Project Documents.  DB Team has 
disclosed to GDOT prior to the Effective Date any pending and un-served or threatened action, 
suit, proceeding, investigation or litigation with respect to such matters of which DB Team is 
aware. 

15.1.11 As of the Proposal Due Date, DB Team disclosed to GDOT in writing all 
organizational conflicts of interest of DB Team and its Contractors of which DB Team was 
actually aware; and between the Proposal Due Date and the Effective Date, DB Team has not 
obtained knowledge of any additional organizational conflict of interest, and there have been no 
organizational changes to DB Team or its Contractors identified in its Proposal, which have not 
been accepted in writing by GDOT.  For this purpose, organizational conflict of interest has the 
meaning set forth in Chapter I of the RFP (Instructions to Proposers). 

15.1.12 To the extent the Design-Build Contractor is not the DB Team, DB Team 
represents and warrants, as of the effective date of the Design-Build Contract, as follows:  (a) 
the Design-Build Contractor is duly organized, validly existing and in good standing under the 
laws of the state of its organization; (b) with respect to Persons that individually hold more than 
ten percent (10%) of the capital stock of the Design-Build Contractor (including options, 
warrants and other rights to acquire capital stock), such stock is owned by the Persons whom 
DB Team has set forth in a written certification delivered to GDOT prior to the Effective Date; (c) 
the Design-Build Contractor has the power and authority to do all acts and things and execute 
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and deliver all other documents as are required to be done, observed or performed by it in 
connection with its engagement by DB Team; (d) the Design-Build Contractor has all necessary 
expertise, qualifications, experience, competence, skills and know-how to perform the design 
and construction of the Project in accordance with the DB Documents; and (e) the Design-Build 
Contractor is not in breach of any applicable Law that would have a material adverse effect on 
the design and construction of the Project. 

15.1.13 The execution and delivery by DB Team of this Agreement and all other 
Project related documents to which DB Team is a party will not result, at the time of execution, 
in a default under any other agreement or instrument to which it is a party or by which it is 
bound. 

15.1.14 The execution and delivery by DB Team of the DB Documents and 
performance by DB Team of its obligations thereunder will not conflict with any Laws applicable 
to DB Team that are valid and in effect on the Effective Date. 

15.2 GDOT Representations and Covenants 

GDOT hereby represents to and covenants with DB Team as follows: 

15.2.1 As of the Effective Date, GDOT has full power, right and authority to execute, 
deliver and perform the DB Documents and the Principal Project Documents to which GDOT is 
a party and to perform each and all of the obligations of GDOT provided for herein and therein. 

15.2.2 As of the Effective Date, each of the DB Documents and the Principal Project 
Documents to which GDOT is (or will be) a party constitutes (or at the time of execution and 
delivery will constitute) the legal, valid and binding obligation of GDOT, enforceable against 
GDOT in accordance with its terms, subject only to applicable bankruptcy, insolvency and 
similar laws affecting the enforceability of the rights of creditors generally and the general 
principles of equity. 

15.2.3 The execution and delivery by GDOT of this Agreement and the Principal Project 
Documents to which GDOT is a party will not result, at the time of execution, in a default under 
any other agreement or instrument to which it is a party or by which it is bound. 

15.2.4 The execution and delivery by GDOT of the DB Documents and performance by 
GDOT of its obligations thereunder will not conflict with any Laws applicable to GDOT that are 
valid and in effect on the Effective Date. 

15.3 Survival of Representations and Covenants 

The representations and covenants of DB Team and GDOT contained herein shall 
survive expiration or earlier termination of this Agreement. 

15.4 Special Remedies for Mutual Breach of Representations and Covenants 

Notwithstanding any other provision of this Agreement, if there exists or occurs any 
circumstance or event that constitutes or results in a concurrent breach of any of the 
representations or covenants set forth in this Article 15 by both DB Team and GDOT but does 
not also constitute or result in any other breach or default by either Party, then such breaches 
shall not form the basis for a Compensation Event or damage claim by GDOT against DB 
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Team.  Instead, the only remedies shall be for the Parties to take action to rectify or mitigate the 
effects of such circumstance or event, to pursue severance and reformation of the DB 
Documents and Principal Project Documents as set forth in Article 24.13, or Termination by 
Court Ruling as set forth in Article 19.11 and Exhibit 20. 

Article 16 INSURANCE; PERFORMANCE SECURITY; INDEMNITY 

16.1 Insurance 

16.1.1 Insurance Policies and Coverage 

16.1.1.1 In addition to the insurance requirements covered elsewhere, provide 
insurance coverage of the following types and amounts: 

(a) Valuable Papers:  Insurance in an amount sufficient to assure the 
restoration of any plans, drawings, field notes or other similar data relating to the work covered 
by the Project is required.  Insurance is to be maintained in full force and effect during the life of 
this Agreement. 

(b) Professional Liability (Errors and Omissions):  Insurance in an amount not 
less than one million dollars ($1,000,000) per claim (with a maximum of two hundred and fifty 
thousand dollars ($250,000) deductible per claim) during the agreement term and for a period of 
at least five (5) years after this Agreement is closed is required.  Such a policy is to cover all of 
the DB Team’s professional liabilities, whether occasioned by the DB Team, his employees, 
subcontractors or other agents, arising out of services performed under or in accordance with 
this Agreement. 

(c) This form should be submitted to the Department along with the Contract 
at the Post Award meeting. 

16.2 Performance and Payment Security 

DB Team shall furnish, P&P Bonds meeting the requirements of this Article 16.2 as 
performance and payment security for the Work. 

16.2.1 P&P Bonds 

16.2.1.1 The DB Team shall furnish, or cause the furnishing of, P&P Bonds, 
DB Team shall obtain and deliver P&P Bonds in such amount as required pursuant to the terms 
set forth in the Standard Specification Section 103.05, identifying DB Team as the P&P Obligor,  
securing DB Team’s obligations to perform the Work and to ensure that payments owing to 
Claimants are made with respect to such Work. 

16.2.1.2 The P&P Bonds shall be issued by a properly licensed and U.S. 
Treasury listed surety(ies) that have not less than A or better and Class VIII by A.M. Best and 
Company’s Insurance Reports Key Rating Guide, and listed on Treasury Department Circular 
570, and be on the list of companies approved by the State for at least three of the last five (5) 
years from the date of the proposed bond issuance.  If P&P Bonds are issued by more than one 
surety, such P&P Bonds shall be executed on a joint and several basis.   

16.2.2 Reserved   
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16.2.3 Reserved. 

16.3 Reserved 

16.4 Rerserved 

16.5 Indemnity by DB Team 

16.5.1 Subject to Article 16.5.2, DB Team shall release, protect, defend, indemnify and 
hold harmless the Indemnified Parties from and against any and all Third Party Claims and 
Third Party Losses arising out of, relating to or resulting from: 

16.5.1.1 The breach or alleged breach of the DB Documents by DB Team; 

16.5.1.2 The failure or alleged failure by any DB Team-Related Entity to 
comply with the Governmental Approvals, any applicable Environmental Laws or other Laws 
(including Laws regarding Hazardous Materials Management); 

16.5.1.3 Any alleged patent or copyright infringement or other allegedly 
improper appropriation or use by any DB Team-Related Entity of trade secrets, patents, 
proprietary information, know-how, copyright rights or inventions in performance of the Work, or 
arising out of any use in connection with the Project of methods, processes, designs, 
information, or other items furnished or communicated to GDOT or another Indemnified Party 
pursuant to the DB Documents; provided that this indemnity shall not apply to any infringement 
resulting from GDOT’s failure to comply with specific written instructions regarding use provided 
to GDOT by DB Team; 

16.5.1.4 The actual or alleged culpable act or omission, culpable error or 
misconduct of any DB Team-Related Entity in or associated with performance of the Work; 

16.5.1.5 Any and all claims by any governmental or taxing authority claiming 
taxes based on gross receipts, purchases or sales, the use of any property or income of any DB 
Team-Related Entity with respect to any payment for the Work made to or earned by any DB 
Team-Related Entity; 

16.5.1.6 Any and all stop notices, liens and claims filed in connection with the 
Work, including all expenses and attorneys’, accountants’ and expert witness fees and costs 
incurred in discharging any stop notice, lien or claim, and any other liability to Contractors, 
laborers and Suppliers for failure to pay sums due for their work, services, materials, goods, 
equipment or supplies, including interest and attorney’s fees, provided that GDOT is not in 
default in payments owing (if any) to DB Team with respect to such Work; 

16.5.1.7 Any actual or threatened DB Team Release of Hazardous Materials; 

16.5.1.8 The claim or assertion by any other developer or contractor that any 
DB Team-Related Entity interfered with or hindered the progress or completion of work being 
performed by the other contractor or developer, or failed to cooperate reasonably with the other 
developer or contractor, so as to cause inconvenience, disruption, delay or loss, except where 
the DB Team-Related Entity was not in any manner engaged in the management, prosecution, 
protection or performance of the Work; 
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16.5.1.9 Any dispute or claim by a Utility Owner related to any DB Team-
Related Entity’s performance of, or failure to perform, the obligations under any Utility 
Agreement; 

16.5.1.10 (a) Any DB Team breach of or failure to perform an obligation that 
GDOT owes to a third Person, including, but not limited to, Governmental Entities, under Law or 
under any agreement between GDOT and a third Person, where GDOT has delegated 
performance of the obligation to DB Team pursuant to the terms of the DB Documents, or (b) 
the negligent or willful acts or omissions of any DB Team-Related Entities which render GDOT 
unable to perform or abide by an obligation that  GDOT owes to a third Person, including, but 
not limited to, Governmental Entities, under any agreement between GDOT and a third Person, 
where the agreement is previously disclosed or known to DB Team; 

16.5.1.11 The fraud, bad faith, arbitrary or capricious acts, willful misconduct, 
negligence or violation of Law or contract by DB Team or Design-Build Contractor or any 
Affiliate of either in connection with DB Team’s performance of real property acquisition services 
under the DB Documents; 

16.5.1.12 Inverse condemnation, trespass, nuisance, interference with use and 
enjoyment of property or similar taking of or harm to real property by reason of (a) the failure of 
any DB Team-Related Entity to comply with Good Industry Practice, requirements of the DB 
Documents, Project Management Plan or Governmental Approvals, (b) the intentional 
misconduct or negligence of any DB Team-Related Entity, or (c) the entry onto or encroachment 
upon another’s property by any DB Team-Related Entity; 

16.5.1.13 If applicable, any violation of any federal or state securities or similar 
law by any DB Team-Related Entity; 

16.5.1.14 Errors, inconsistencies or other defects in the design or construction 
of the Project and/or of Utility Adjustments, or the Work, included in the Design Work and/or 
Construction Work; or 

16.5.1.15 Any claim asserted or alleged against GDOT in contradiction of Article 
6.3.12. 

16.5.2 Subject to the releases and disclaimers herein, including all the provisions set 
forth in Article 6.3.8, DB Team’s indemnity obligation shall not extend to any Third Party Claims 
and Third Party Losses to the extent caused or contributed to by: 

16.5.2.1 The sole negligence, recklessness or willful misconduct, bad faith or 
fraud of the Indemnified Party; 

16.5.2.2 GDOT’s breach of any of obligations under the DB Documents, 
subject to Article 6.3.12; 

16.5.2.3 An Indemnified Party’s violation of any Laws or Governmental 
Approvals; or 

16.5.2.4 Any material defect inherent in a prescriptive design, or construction 
specification included in the DB Documents that was not drafted or provided by DB Team under 
this Agreement, but only where prior to occurrence of the Third Party Loss DB Team complied 
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with such specification and did not actually know, or would not reasonably have known, while 
exercising reasonable diligence, that it was deficient or, if DB Team actually knew of the 
deficiency, unsuccessfully sought GDOT’s waiver or acceptance of a Change Request from 
such specification. 

16.5.3 In claims by an employee of DB Team, a Contractor, anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, the indemnification obligation 
under this Article 16.5 shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for DB Team or a Contractor under workers’ 
compensation, disability benefit or other employee benefits laws. 

16.5.4 For purposes of this Article 16.5, “Third Party Claim” includes a claim, dispute, 
disagreement, cause of action, demand, suit, action, judgment, investigation, or legal or 
administrative proceeding which (a) is asserted, initiated or brought by any Indemnified Party’s 
employee, agent or contractor against an Indemnified Party, (b) is within the scope of the 
indemnities and (c) is not covered by the Indemnified Party’s worker’s compensation program.  
For purposes of this Article 16.5, “Third Party Loss” includes any actual or alleged Loss 
sustained or incurred by such employee, agent or contractor. 

16.6 Defense and Indemnification Procedures 

16.6.1 If any of the Indemnified Parties receives notice of a claim that it believes is 
within the scope of the indemnities under Article 16.5, GDOT shall by writing as soon as 
practicable after receipt of the claim, (a) inform DB Team of the claim, (b) send to DB Team a 
copy of all written materials GDOT has received asserting such claim and (c) notify DB Team 
that should no insurer accept defense of the claim, the Indemnified Party will conduct its own 
defense unless DB Team accepts the tender of the claim in accordance with Article 16.6.3.  As 
soon as practicable after DB Team receives notice of a claim or otherwise has actual knowledge 
of a claim, it shall tender the claim in writing to the insurers under all potentially applicable 
Insurance Policies and comply with all notice requirements contained in such Insurance 
Policies.  GDOT and other Indemnified Parties also shall have the right to tender such claims to 
such insurers. 

16.6.2 Subject to Article 16.6.4, if the insurer under any applicable Insurance Policy 
accepts the tender of defense, GDOT and DB Team shall cooperate in the defense as required 
by the Insurance Policy.  If no insurer under potentially applicable Insurance Policies provides 
defense, then Article 16.6.3 shall apply. 

16.6.3 If the defense is tendered to DB Team, then within thirty (30) days after receipt of 
the tender it shall notify the Indemnified Party whether it has tendered the matter to an insurer 
and (if not tendered to an insurer or if the insurer has rejected the tender) shall deliver a written 
notice stating that DB Team: 

16.6.3.1 Accepts the tender of defense and confirms that the claim is subject to 
full indemnification hereunder without any “reservation of rights” to deny or disclaim full 
indemnification thereafter; 

16.6.3.2 Accepts the tender of defense but with a “reservation of rights” in 
whole or in part, with a detailed statement as to the reasons for the “reservation of rights”; or 
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16.6.3.3 Rejects the tender of defense based on a determination that it is not 
required to indemnify against the claim under the terms of this Agreement, with a detailed 
statement as to the reasons for the denial. 

16.6.4 If DB Team accepts the tender of defense under Article 16.6.3.1, DB Team 
acknowledges and agrees (and has caused the insurer to be so notified of the statutory 
requirements) that the Attorney General of the State shall represent and defend the State, 
GDOT and any officer, director, commissioner or employee of such Indemnified Parties;  but 
GDOT will request that the Attorney General of the State, without limiting the authority of the 
Attorney General of the State, consider attorneys recommended by DB Team for appointment 
as Special Assistant Attorney General to represent and defend the referenced Indemnified 
Parties.  DB Team may, at the option of the Attorney General, have the right to participate in the 
defense of the Indemnified Parties.  In the event of litigation, any settlement on behalf of the 
Indemnified Parties must be expressly approved by the Attorney General of the State.  The 
foregoing shall not relieve DB Team’s obligation to bear the fees and costs of defending and 
settling such claim.  During such defense: 

16.6.4.1 DB Team shall fully and regularly inform the Indemnified Party and the 
Attorney General of the State of the progress of the defense and of any settlement discussions; 
and 

16.6.4.2 Each Indemnified Party shall fully cooperate in said defense, provide 
to DB Team all materials and access to personnel it requests as necessary for defense, 
preparation and trial and which or who are under the control of or reasonably available to the 
Indemnified Party, and maintain the confidentiality of all communications between it and DB 
Team concerning such defense. 

16.6.5 If DB Team responds to the tender of defense as specified 
in Article 16.6.3.2 or 16.6.3.3, such Indemnified Parties shall also be represented by the 
Attorney General of the State who shall otherwise control the defense of such claim, including 
settlement.  The foregoing shall not relieve DB Team from its obligations to bear the fees and 
costs of defending and settling such claim. 

16.6.6 Even if the Attorney General of the State has appointed counsel selected by DB 
Team to represent any of the Indemnified Parties, the Attorney General of the State may 
assume the defense of the applicable Indemnified Parties by delivering to DB Team written 
notice of such election and the reasons therefor, if the Indemnified Parties, at the time it gives 
notice of the claim or at any time thereafter, reasonably determines that: 

16.6.6.1 A conflict exists between it and DB Team which prevents or potentially 
prevents DB Team from presenting a full and effective defense; 

16.6.6.2 DB Team is otherwise not providing an effective defense in 
connection with the claim; or 

16.6.6.3 DB Team lacks the financial capacity to satisfy potential liability or to 
provide an effective defense. 

16.6.7 If any of the Indemnified Parties is entitled and elects to conduct its own defense 
pursuant hereto of a claim for which it is entitled to indemnification, DB Team shall reimburse on 
a current basis all reasonable costs and expenses any such Indemnified Parties incurs in 
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investigating and defending, including, but not limited to, attorney’s fees.  In the event the 
Indemnified Parties are entitled to and elect to conduct their own defense, then: 

16.6.7.1 In the case of a defense conducted under Article 16.6.3.1, it shall 
have the right to settle or compromise the claim with DB Team’s prior written consent, which 
shall not be unreasonably withheld or delayed; 

16.6.7.2 In the case of a defense conducted under Article 16.6.3.2, it shall 
have the right to settle or compromise the claim with DB Team’s prior written consent, which 
shall not be unreasonably withheld or delayed, or with approval of the court following 
reasonable notice to DB Team and opportunity to be heard and without prejudice to the 
Indemnified Party’s rights to be indemnified by DB Team; and 

16.6.7.3 In the case of a defense conducted under Article 16.6.3.3, it shall 
have the right to settle or compromise the claim without DB Team’s prior written consent and 
without prejudice to its rights to be indemnified by DB Team. 

16.6.8 A refusal of, or failure to accept, a tender of defense, as well as any Dispute over 
whether an Indemnified Party which has assumed control of defense is entitled to do so 
under Article 16.6.6, shall be submitted in accordance with GDOT Standard Specification 
105.13 “Claims for Adjustments and Disputes.”  DB Team shall be entitled to contest an 
indemnification claim and pursue, through the proceedures set forth in GDOT Standard 
Specification 105.13 “Claims for Adjustments and Disputes,” recovery of defense and indemnity 
payments it has made to or on behalf of the Indemnified Party. 

16.6.9 In determining responsibilities and obligations for defending suits pursuant to 
this Article 16.6, specific consideration shall be given by the Parties to the following factors:  (a) 
the party performing the activity in question; (b) the location of the activity and incident; 
(c) contractual arrangements then governing the performance of the activity; and (d) allegations 
of respective fault contained in the claim. 

16.6.10 Notwithstanding anything to the contrary set forth in Article 16.5 or 
this Article 16.6, the Attorney General of the State of Georgia is the only counsel authorized to 
represent GDOT or any State affiliated agencies or departments.  In the event that there is any 
potential conflict of interest that could reasonably arise in the representation of any Indemnified 
Party and DB Team in the defense of any action, suit or proceeding pursuant to Article 16.5 
above or in the event that state or local law requires the use of specific counsel, (i) such 
Indemnified Party may elect in its sole and absolute discretion whether to waive such conflict of 
interest, and (ii) unless such Indemnified Party elects to waive such conflict of interest, or in any 
event if required by state or local law, then the counsel designated by the Indemnified Party 
shall solely represent such Indemnified Party and, if applicable, DB Team shall retain its own 
separate counsel, each at DB Team’s sole cost and expense.  The Attorney General of the 
State of Georgia will consider counsel recommended by DB Team for appointment as a Special 
Assistant Attorney General. 

16.6.11 If a suit or proceeding based on a claimed infringement of a patent or 
copyright is brought against any of the Indemnified Parties, DB Team shall, at its own expense, 
defend or settle any such suit or proceeding if authorized to do so in writing by the Attorney 
General of the State of Georgia subject to the obligations of indemnification as set forth 
in Article 16.5. 
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16.6.12 DB Team, subject to Article 16.1.4.4, may settle the claim without the 
consent or agreement of the Indemnified Parties, unless the settlement (i) would result in 
injunctive relief or other equitable remedies or otherwise require the Indemnified Parties to 
comply with restrictions or limitations that adversely affect or materially impair the reputation and 
standing of the Indemnified Parties, (ii) would require the Indemnified Parties to pay amounts 
that DB Team or its insurer does not fund in full, (iii) would not result in the Indemnified Parties 
full and complete release from all liability to the plaintiffs or claimants who are parties to or 
otherwise bound by the settlement, or (iv) directly involves any such Indemnified Parties (in 
which case the Attorney General of the State of Georgia shall be the only counsel authorized to 
represent such parties with respect to any such settlement). 

Article 17 DEFAULT; REMEDIES; CLAIM FOR ADJUSTMENTS AND DISPUTES 

17.1 Default by DB Team; Cure Periods 

17.1.1 DB Team Default 

Subject to relief from its performance obligations pursuant to Articles 13.1.2.1 
and 13.2.1.3, DB Team shall be in breach under this Agreement upon the occurrence of any 
one or more of the following events or conditions (each a “DB Team Default”): 

17.1.1.1 DB Team (a) fails to begin the applicable Work within thirty (30) days 
following issuance of NTP 1;  

17.1.1.2 An Abandonment; 

17.1.1.3 DB Team fails to achieve Substantial Completion by the Substantial 
Completion Deadline, as the same may be extended pursuant to this Agreement; 

17.1.1.4 DB Team fails to achieve Maintenance Acceptance by the 
Maintenance Acceptance Deadline, or fails to achieve such required elements of the Work by 
any applicable Milestone Deadline, as any such dates may be extended pursuant to this 
Agreement; 

17.1.1.5 Any representation or covenant in the DB Documents made by DB 
Team, or any certificate, schedule, report, instrument or other document delivered by or on 
behalf of DB Team to GDOT pursuant to the DB Documents is materially false, materially 
misleading or materially inaccurate when made or omits material information when made; 

17.1.1.6 DB Team fails to obtain, provide and maintain any insurance, bonds, 
or other performance security as and when required under this Agreement for the benefit of 
relevant parties, or fails to comply with any requirement of this Agreement pertaining to the 
amount, terms or coverage of the same; 

17.1.1.7 DB Team makes or attempts to make or suffers a voluntary or 
involuntary assignment or transfer of all or any portion of this Agreement, the Project or DB 
Team’s Interest, or there occurs a Change of Control, in violation of Article 21; 

17.1.1.8 DB Team materially fails to timely observe or perform or cause to be 
observed or performed any other material covenant, agreement, obligation, term or condition 
required to be observed or performed by DB Team under the DB Documents (including material 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

   
Georgia Department of Transportation  Volume 1 - DB Agreement 
 

53 

failure to perform the Design Work, Construction Work, or any material portion thereof in 
accordance with the DB Documents); provided that this Article 17.1.1.8 shall not apply to DB 
Team Defaults specifically addressed by other provisions of Article 17.1.1; 

17.1.1.9 After exhaustion of all rights of appeal, there occurs any suspension 
or debarment (distinguished from ineligibility due to lack of financial qualifications), or there goes 
into effect an agreement for voluntary exclusion, from bidding, proposing or contracting with any 
federal or State department or agency of (a) DB Team, (b) any member of DB Team with a 
material financial obligation owing to DB Team for equity or shareholder loan contributions, (c) 
any affiliate of DB Team for whom transfer of ownership would constitute a Change of Control, 
or (d) any Key Contractor whose work is not completed; 

17.1.1.10 DB Team fails to (a) deliver to GDOT any remedial plan as may be 
required pursuant to Article 17.3.5 or (b) otherwise fails to fully comply with the schedule or 
specific elements of, or actions required under, any such accepted remedial plan; 

17.1.1.11 DB Team commences a voluntary case seeking liquidation, 
reorganization or other relief with respect to itself or its debts under any U.S. or foreign 
bankruptcy, insolvency or other similar Law now or hereafter in effect, seeks the appointment of 
a trustee, receiver, liquidator, custodian or other similar official of it or any substantial part of its 
assets; becomes insolvent, or generally does not pay its debts as they become due; admits in 
writing its inability to pay its debts; makes an assignment for the benefit of creditors; or takes 
any action to authorize any of the foregoing; or 

17.1.1.12 An involuntary case is commenced against DB Team seeking 
liquidation, reorganization, dissolution, winding up, a composition or arrangement with creditors, 
a readjustment of debts or other relief with respect to DB Team or DB Team’s debts under any 
U.S. or foreign bankruptcy, insolvency or other similar Law now or hereafter in effect; seeking 
the appointment of a trustee, receiver, liquidator, custodian or other similar official of DB Team 
or any substantial part of DB Team’s assets; seeking the issuance of a writ of attachment, 
execution, or similar process; or seeking like relief, and such involuntary case shall not be 
contested by DB Team in good faith or shall remain undismissed and unstayed for a period of 
sixty (60) days. 

 

17.1.2 Forbearance and Cure Periods 

For the purpose of GDOT’s exercise of other remedies, subject to Article 17.2.2 and 
subject to remedies that this Article 17 expressly states may be exercised before lapse of a cure 
period, DB Team shall have the following cure periods with respect to the following DB Team 
Defaults: 

17.1.2.1 Respecting a DB Team Default under Article 17.1.1.10, a period of 
five (5) days after GDOT delivers to DB Team written notice of the DB Team Default; 

17.1.2.2 Respecting a DB Team Default under Article 17.1.1.6, a period of 
fifteen (15) days after GDOT delivers to DB Team written notice of the DB Team Default; 
provided that GDOT shall have the right, but not the obligation, to effect cure, at DB Team’s 
expense, if a DB Team Default under Article 17.1.1.6 continues beyond five (5) days after such 
notice is delivered; 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

   
Georgia Department of Transportation  Volume 1 - DB Agreement 
 

54 

17.1.2.3 Respecting a DB Team Default 
under Article 17.1.1.1, 17.1.1.2, 17.1.1.10, 17.1.1.14, or 17.1.1.15, a period of thirty (30) days 
after GDOT delivers to DB Team written notice of the DB Team Default; provided that as to a 
DB Team Default under Article 17.1.1.1, such cure period shall not preclude or delay GDOT’s 
immediate exercise, without notice or demand, of its right, but not the obligation, to effect cure, 
at DB Team’s expense; 

17.1.2.4 Respecting a DB Team Default under Article 17.1.1.5, 17.1.1.8 
or 17.1.1.9, a period of thirty (30) days after GDOT delivers to DB Team written notice of the DB 
Team Default; provided that (a) if the DB Team Default is of such a nature that the cure cannot 
with diligence be completed within such time period and DB Team has commenced meaningful 
steps to cure immediately after receiving the default notice, DB Team shall have such additional 
period of time, up to a maximum cure period of one hundred and eighty (180) days, as is 
reasonably necessary to diligently effect cure, (b) as to Article 17.1.1.5, cure will be regarded as 
complete when the adverse effects of the breach are cured, and (c) as to Article 17.1.1.9, if the 
debarred or suspended Person is a managing member, general partner or controlling investor of 
DB Team, cure will be regarded as complete when DB Team proves it has removed such 
Person from any position or ability to manage, direct or control the decisions of DB Team or to 
perform Work; 

17.1.2.5 Respecting a DB Team Default under Article 17.1.1.11 or 17.1.1.12, 
no cure period, and there shall be no right to notice of a DB Team Default 
under Article 17.1.1.11 or 17.1.1.12; and 

17.1.2.6 Respecting a DB Team Default under Article 17.1.1.4 arising from DB 
Team’s failure to achieve any Milestone Deadline other than the Substantial Completion 
Deadline or Maintenance Acceptance Deadline, a forbearance period of thirty (30) days from 
the date of such DB Team Default shall apply, provided that DB Team shall, as a condition to 
such forbearance period, be required to (a) deliver to GDOT a remedial action plan within ten 
(10) days after written notice of such DB Team Default, pursuant to Article 17.3.5 (without 
further demand or notice by GDOT), and (b) with the delivery of such remedial action plan, 
acknowledge any associated Liquidated Damages that are accruing.  Where such remedial 
action plan has been accepted by GDOT in writing, then such forbearance period as provided 
herein shall be extended or abbreviated as required by such remedial action plan, subject to DB 
Team’s diligent prosecution of the Work in accordance therewith.  Any such DB Team Default 
shall be deemed cured upon satisfaction of the conditions set forth in such accepted remedial 
action plan and any Liquidated Damages shall cease to accrue upon the date of such 
satisfaction.  Notwithstanding anything to the contrary herein, Liquidated Damages accruing 
during such forbearance period, as may be extended, shall not be waived by 
this Article 17.1.2.7 and shall be payable pursuant to the terms of this Agreement. 

17.1.3 Certain Curative Actions; Status Report 

17.1.3.1 If the DB Team Default consists of failure to give GDOT a required 
prior notice and opportunity to complete an applicable review and comment or acceptance 
procedure under Article 6.3 before action is taken by DB Team, such DB Team Default shall be 
curable only by reversing or suspending the action until the notice and review and comment or 
acceptance procedures are followed and completed, unless DB Team finished the action before 
receiving the notice of DB Team Default or unless waived by GDOT. 
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17.1.3.2 If the DB Team Default consists of any DB Team activity or failure to 
act which constitutes a change from DB Team’s activities immediately prior to the DB Team 
Default, such DB Team Default shall be curable only by reinstating the activity as it was being 
performed immediately prior to the DB Team Default. 

17.1.3.3 For any DB Team Default for which a Warning Notice has been 
delivered by GDOT to DB Team, DB Team may request from GDOT a status report as to DB 
Team’s progress in effecting a cure, by delivering to GDOT a written request accompanied by 
DB Team’s own report as to its progress in effecting a cure.  GDOT shall provide its response 
within ten (10) Business Days after receipt of DB Team’s written request and report.  The 
response shall be provided solely for purposes of informing DB Team as to GDOT’s view of the 
progress in effecting a cure for the DB Team Default, shall not constitute an admission of any 
fact, shall not be admissible in evidence for any purpose, shall not form the basis for any 
Dispute or Claim, and shall not limit in any way GDOT’s right to terminate this Agreement in 
accordance with Article 19.3 should cure not be effected within the relevant period. 

17.2 Warning Notices 

17.2.1 Warning Notice Events 

Without prejudice to any other right or remedy available to GDOT, GDOT may, but in no 
case shall be required to, deliver a written notice (a “Warning Notice”) to DB Team, stating 
explicitly that it is a “Warning Notice” and stating in reasonable detail the matter or matters 
giving rise to the notice and, if applicable, amounts due from DB Team, and reminding DB Team 
of the implications of such notice, whenever there occurs any of the following: 

17.2.1.1 Any DB Team Default 
under Article 17.1.1.1, 17.1.1.2, 17.1.1.7, 17.1.1.8, or 17.1.1.10; 

17.2.1.2 Delay or failure to achieve any Milestone Deadline; or 

17.2.1.3 Any other material DB Team Default. 

 

17.2.2 Effect of Warning Notice on DB Team Cure Period 

17.2.2.1 Any notice of a DB Team Default issued under Article 17.1 may, if it 
concerns a matter under Article 17.2.1, also be issued as a Warning Notice.  In such case, the 
cure period available to DB Team, if any, shall be as set forth in Article 17.1.2. 

17.2.2.2 If GDOT issues a Warning Notice under Article 17.2.1 for any DB 
Team Default after it issues a notice of such DB Team Default, then the cure period available to 
DB Team, if any, for such DB Team Default before GDOT may seek to appoint a receiver for DB 
Team, remove DB Team or terminate this Agreement on account of such DB Team Default shall 
be extended by the time period between the date the notice of such DB Team Default was 
issued and the date the Warning Notice is issued.  No later issuance of a Warning Notice shall 
extend the time when GDOT may exercise any other remedy respecting such DB Team Default. 

17.2.3 Other Effects of Warning Notice 
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17.2.3.1 The issuance of a Warning Notice shall entitle GDOT to increase the 
level of oversight as provided in Article 17.3.8. 

17.2.3.2 The issuance of a Warning Notice may trigger a Default Termination 
Event as provided in Article 19.3. 

17.3 Remedies for DB Team Default 

17.3.1 Termination 

In the event of any DB Team Default that is or becomes a Default Termination Event set 
forth in Article 19.3.1, GDOT may terminate this Agreement and GDOT thereupon may take 
control of the Work, which termination shall, among other things, automatically terminate all of 
DB Team’s rights under Article 2, whereupon DB Team shall take all action required to be taken 
by DB Team under Article 19.5. 

17.3.2 Remedies for Failure to Meet Safety Standards or Perform Safety 
Compliance 

17.3.2.1 Subject to Article 17.3.2.4, if at any time DB Team fails to meet any 
Safety Standard or timely perform Safety Compliance or GDOT and DB Team cannot reach an 
agreement regarding the interpretation or application of a Safety Standard or the valid issuance 
of a Safety Compliance Order within a period of time acceptable to GDOT, acting reasonably, 
GDOT shall have the absolute right and entitlement to undertake or direct DB Team to 
undertake any work required to ensure implementation of and compliance with Safety 
Standards as interpreted or applied by GDOT or with the Safety Compliance Order. 

17.3.2.2 To the extent that any work done pursuant to Article 17.3.2.1 is 
undertaken by GDOT and is reasonably necessary to comply with Safety Standards or perform 
validly issued Safety Compliance Orders, DB Team shall pay to GDOT on demand GDOT 
Recoverable Costs in connection with such work, and GDOT (whether it undertakes the work or 
has directed DB Team to undertake the work) shall have no obligation or liability to compensate 
DB Team for any Losses DB Team suffers or incurs as a result thereof. 

17.3.2.3 To the extent that any work done pursuant to Article 17.3.2.1 is 
undertaken by GDOT and is not reasonably necessary to comply with Safety Standards or 
perform validly issued Safety Compliance Orders, GDOT shall compensate DB Team only for 
Losses DB Team suffers or incurs as a direct result thereof. 

17.3.2.4 To the extent that any Safety Compliance Order work pursuant 
to Article 17.3.2.1 is undertaken by DB Team under written protest delivered prior to starting the 
work and it is finally determined that the Safety Compliance work was not necessary, the 
unnecessary work under the Safety Compliance Order shall be treated as a GDOT Change. 

17.3.2.5 Notwithstanding anything to the contrary contained in the DB 
Documents, if in the good faith judgment of GDOT, DB Team has failed to meet any Safety 
Standards or perform Safety Compliance and the failure results in an Emergency or danger to 
persons or property, and if DB Team is not then diligently taking all necessary steps to rectify or 
deal with such Emergency or danger, GDOT may, without notice and without awaiting lapse of 
the period to cure any breach, and in addition and without prejudice to its other remedies, (but is 
not obligated to) (a) immediately take such action as may be reasonably necessary to rectify the 
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Emergency or danger, in which event DB Team shall pay to GDOT on demand the cost of such 
action, including GDOT Recoverable Costs, or (b) suspend Construction Work and/or close or 
cause to be closed any and all portions of the Project affected by the Emergency or danger.  So 
long as GDOT undertakes such action in good faith, even if under a mistaken belief in the 
occurrence of such failure or existence of an Emergency or danger as a result thereof, such 
action shall not be deemed unlawful or a breach of this Agreement, shall not expose GDOT to 
any liability to DB Team and shall not entitle DB Team to any other remedy, it being 
acknowledged that GDOT has a high priority, paramount public interest in protecting public and 
worker safety at the Project and adjacent and connecting areas.  GDOT’s good faith 
determination of the existence of such a failure, Emergency or danger shall be deemed 
conclusive in the absence of clear and convincing evidence to the contrary.  Immediately 
following rectification of such Emergency or danger, as determined by GDOT, acting 
reasonably, GDOT shall allow the Construction Work to continue or such portions of the Project 
to reopen, as the case may be.  The foregoing shall not, however, protect GDOT from DB 
Team’s lawful claims to indemnity or contribution for third party bodily injury or property damage 
arising out of any such GDOT action, if and to the extent (i) GDOT was mistaken in believing 
such a DB Team Default occurred, (ii) the third party liability is not insured and not required to 
be insured under the DB Documents, and (iii) such injury or property damage was caused by 
GDOT’s negligence, recklessness or intentional misconduct. 

17.3.3 Step-in Rights 

Upon the occurrence of a DB Team Default and expiration, without full and complete 
cure, of the cure period, if any, available to DB Team, without necessity for a Warning Notice, 
and without waiving or releasing DB Team from any obligations, GDOT shall have the right, but 
not the obligation, for so long as such DB Team Default remains uncured by GDOT or DB 
Team, to pay and perform all or any portion of DB Team’s obligations and the Work that are the 
subject of such DB Team Defaults, as well as any other then-existing breaches or failures to 
perform for which DB Team received prior written notice from GDOT but has not commenced 
diligent efforts to cure. 

17.3.3.1 In connection with such action, GDOT may, to the extent and only to 
the extent reasonably required for or incident to curing the DB Team Default or such other 
breaches or failures to perform for which DB Team received prior written notice from GDOT but 
has not commenced and continued diligent efforts to cure: 

(a) Employ security guards and other safeguards to protect the Project; 

(b) Spend such sums as are reasonably necessary to employ and pay such 
architects, engineers, consultants and contractors and obtain materials and equipment as may 
be required, without obligation or liability to DB Team or any Contractors for loss of opportunity 
to perform the same Work or supply the same materials and equipment; 

(c) Draw on and use proceeds from payment and performance bonds and 
other performance security to the extent available under the terms thereof to pay such sums; 

(d) Execute all applications, certificates and other documents as may be 
required; 
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(e) Make decisions respecting, assume control over and continue Work as 
may be reasonably required; 

(f) Meet with, coordinate with, direct and instruct contractors and suppliers, 
process invoices and applications for payment from contractors and suppliers, pay contractors 
and suppliers, and resolve claims of contractors, subcontractors and suppliers, and for this 
purpose DB Team irrevocably appoints GDOT as its attorney-in-fact with full power and 
authority to act for and bind DB Team in its place and stead; 

(g) Take any and all other actions as may be reasonably required or incident 
to curing; and 

(h) Prosecute and defend any action or proceeding incident to the Work 
undertaken. 

17.3.3.2 DB Team shall reimburse GDOT on demand GDOT Recoverable 
Costs in connection with the performance of any act or Work authorized by this Article 17.3.3. 

17.3.3.3 GDOT and any of their Authorized Representatives, contractors, 
subcontractors, vendor and employees shall not be liable to DB Team in any manner for any 
inconvenience or disturbance arising out of its entry onto the Project or Project Specific 
Locations in order to perform under this Article 17.3.3, unless caused by the gross negligence, 
recklessness, willful misconduct or bad faith of such Person.  If any Person exercises any right 
to pay or perform under this Article 17.3.3, it nevertheless shall have no liability to DB Team for 
the sufficiency or adequacy of any such payment or performance, or for the manner or quality of 
design, or construction unless caused by the gross negligence, recklessness, willful misconduct 
or bad faith of such Person. 

17.3.3.4 The rights under this Article 17.3.3 are subject to the right of any 
Surety under payment and performance bonds to assume performance and completion of all 
bonded work. 

17.3.3.5 In the event GDOT takes action described in this Article 17.3.3 and it 
is later finally determined that GDOT lacked the right to do so because there did not occur a DB 
Team Default and expiration, without full and complete cure, of the cure period, if any, available 
to DB Team, then GDOT’s action shall be treated as a Directive Letter for a GDOT Change. 

17.3.4 Damages; Offset 

17.3.4.1 Subject to Articles 17.3.10 and 17.3.11 and the provisions on 
Liquidated Damages set forth in Article 17.4, GDOT shall be entitled to recover any and all 
damages available at Law (subject to the duty at Law to mitigate damages and without duplicate 
recovery) on account of the occurrence of a DB Team Default, including, to the extent available 
at Law, (a) loss of any compensation due GDOT under the DB Documents proximately caused 
by the DB Team Default, (b) actual and projected costs to remedy any defective part of the 
Work, (c) actual and projected costs to rectify any breach or failure to perform by DB Team 
and/or to bring the condition of the Project to the standard it would have been in if DB Team had 
complied with its obligations to carry out and complete the Work in accordance with the DB 
Documents, (d) actual and projected costs to GDOT to terminate, take over the Project, re-
procure and replace DB Team, and (e) actual and projected increases in costs to GDOT to 
complete the Project if not completed, together with interest thereon at the Default Interest Rate 
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commencing from the date any amount becomes due to GDOT until paid.  DB Team shall owe 
any such damages that accrue after the occurrence of the DB Team Default and the delivery of 
notice thereof, if any, required by this Agreement regardless of whether the DB Team Default is 
subsequently cured. 

17.3.4.2 GDOT may deduct and offset any Claim amount owing to it, provided 
such Claim amount has been liquidated under the process set forth under GDOT Standard 
Specification 105.13 “Claims for Adjustments and Disputes” or otherwise, from and against any 
amounts GDOT may owe to DB Team or any Affiliate pursuant to this DB Agreement; provided 
that GDOT shall first draw on all amounts held in respect of the Claim in the GDOT Claims 
Account. 

17.3.4.3 If the Claim amount is not liquidated, GDOT may elect to exercise its 
right to direct a payment from DB Team up to the disputed portion of the Claim which payment 
shall be deposited into the GDOT Claims Account.  Upon liquidation, the disputed portion of the 
Claim shall be satisfied first from the amounts held in the GDOT Claims Account, and then 
through GDOT’s right of offset with respect to the liquidated Claim amounts. 

17.3.5 Remedial Action Plan Delivery and Implementation 

17.3.5.1 Upon the occurrence of a DB Team Default, GDOT shall have the 
right to demand that DB Team shall, within ten (10) days after written notice of such DB Team 
Default, be required to prepare and submit a remedial action plan for GDOT acceptance.  The 
remedial action plan shall set forth a schedule and specific actions to be taken by DB Team to 
improve its performance and cure the DB Team Default.  Such actions may include 
improvements to DB Team’s quality management practices, plans and procedures, revising and 
restating components of the Management Plans, changes in organizational and management 
structure, increased monitoring and inspections, changes in Key Personnel and other important 
personnel, replacement of Contractors, corrective measures necessary to expedite the progress 
of construction and to demonstrate ability to achieve any Milestone Deadline including, without 
limitation, (i) working additional shifts or overtime and/or (ii) supplying additional manpower, 
equipment and facilities, and delivery of security to GDOT.  Notwithstanding the 
aforementioned, GDOT shall have no obligation to make any demand as presented herein, nor 
shall DB Team be afforded the right to submit same prior to the exercise of any right or remedy 
by GDOT as a result of a DB Team Default.  DB Team’s failure to diligently prosecute the Work 
in accordance with any such accepted remedial action plan shall be deemed a further DB Team 
Default. 

17.3.6 Performance Security  

17.3.6.1 Upon the occurrence of a DB Team Default and expiration, without full 
and complete cure, of the applicable cure period, if any, under Article 17.1.2, without necessity 
for a Warning Notice, and without waiving or releasing DB Team from any obligations, and 
subject to Article 16.2.4 if applicable, GDOT shall be entitled to make demand upon and enforce 
any bond, and make demand upon, draw on and enforce and collect any guaranty or other 
payment or performance security available to GDOT under this Agreement with respect to the 
DB Team Default in question in any order in GDOT’s sole discretion.  Where access to a bond 
or other payment or performance security is to satisfy damages owing, GDOT shall be entitled 
to make demand, draw, enforce and collect regardless of whether the DB Team Default is cured 
subsequent to such draw.  GDOT will apply the proceeds of any such action to the satisfaction 
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of DB Team’s obligations under the DB Documents, including payment of amounts due GDOT.  
The foregoing does not limit or affect any other right of GDOT to make demand upon and 
enforce any bond, and make demand upon, draw on and enforce and collect any guaranty or 
other payment or performance security, immediately after GDOT are entitled to do so under the 
bond, guaranty or other payment or performance security. 

17.3.7 Suspension of Work 

17.3.7.1 Upon GDOT’s delivery of notice of DB Team Default for any of the 
following breaches or failures to perform and DB Team’s failure to fully cure and correct, within 
the applicable cure period, if any, available to DB Team under Article 17.1.2, GDOT shall have 
the right and authority to suspend any affected portion of the Work by written order to DB Team: 

(a) Performance of Nonconforming Work; 

(b) Failure to comply with any Law or Governmental Approval (including 
failure to handle, preserve and protect archeological, paleontological or historic resources, or 
failure to handle Hazardous Materials, in accordance with applicable Laws and Governmental 
Approvals); 

(c) Certain failures to remove and replace personnel as set forth 
in Article 10.6.3; 

(d) Failure to provide proof of required insurance coverage as set forth 
in Article 16.1.2.4(c); 

(e) Failure to carry out and comply with Directive Letters; 

(f) Failure to satisfy any condition to commencement of construction set forth 
in Article 7.6; and. 

(g) Failure to maintain, extend or replace performance and payment security 
required under the Agreement, including any P&P Bonds, unless a drawing has been made 
under same in the amount of the required coverage provided for in Article 16.2 and the 
proceeds of such drawing are held by GDOT. 

GDOT will lift the suspension order promptly after DB Team fully cures and corrects the 
applicable breach or failure to perform. 

17.3.7.2 In addition, GDOT shall have the right and authority to suspend any 
affected portion of the Work by written notice to DB Team for the following reasons: 

(a) To comply with any court order or judgment (although it may qualify as a 
Compensation Event under clause (g) of the definition of “Compensation Event” or a Relief 
Event under clause (m) of the definition of “Relief Event”); 

(b) GDOT’s performance of data recovery respecting archeological, 
paleontological or cultural resources (although it may qualify as a Relief Event under clause (j) 
of the definition of “Relief Event”); 
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(c) The existence of conditions unsafe for workers, other Project personnel or 
the general public, including certain failures to comply with Safety Standards or perform Safety 
Compliance as set forth in Article 17.3.2.5; or 

(d) DB Team has failed to (i) pay in full when due sums owing any Contractor 
for services, materials or equipment, except only for retainage provided in the relevant Contract 
and amounts in dispute, or (ii) deliver any certificate, release, certified payroll or affidavit of 
wages paid required with any Payment Request or required under Article 16.2.5.1. 

17.3.7.3 DB Team shall promptly comply with any such written suspension 
order, even if DB Team disputes the grounds for suspension.  DB Team shall promptly 
recommence the Work upon receipt of written notice from GDOT directing DB Team to resume 
Work. 

17.3.7.4 In addition to the protections from liability under Article 17.3.2.5, 
GDOT shall have any liability to DB Team, and DB Team shall have no right to a Relief Event or 
Compensation Event, in connection with any suspension properly founded on any of the other 
grounds set forth in this Article 17.3.7 (except potential Relief Events or Compensation Events 
in the case of suspensions under Articles 17.3.7.2(a) and 17.3.7.2(b)).  If GDOT orders 
suspension of Work on one of the foregoing grounds but it is finally determined under the 
process set forth under GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes” that such grounds did not exist, or if GDOT orders suspension of Work for any other 
reason, it shall be treated as a Directive Letter for a GDOT Change, except as provided 
in Article 17.3.2.5. 

17.3.8 Increased Oversight, Testing, and Inspection 

17.3.8.1 Upon GDOT’s delivery of notice of DB Team Default for any of the 
following breaches or failures to perform and DB Team’s failure to fully cure and correct, within 
the applicable cure period, if any, available to DB Team under Article 17.1.2, GDOT shall have 
the right and authority to suspend any affected portion of the Work by written order to DB Team. 

17.3.8.2 If GDOT cannot confirm that:  (a) a portion of the Design Work or the 
Construction Work is in accordance with the requirements of the DB Documents due to a lack of 
documented inspection or testing by DB Team as required under the DB Documents, or (b) DB 
Team is implementing, revising, or updating a testing and inspection plan in accordance with the 
DB Documents for the Design Work or the Construction Work, GDOT shall have the right but 
not the obligation to inform DB Team that increased monitoring, inspection, sampling, 
measuring, testing and oversight should be provided.  If the increased monitoring, inspection, 
sampling, measuring, testing and oversight reveal:  (i) a failure to perform such Work in 
accordance with the Quality Management Plan, (ii) that the Quality Management Plan does not 
comply with the DB Documents, or (iii) that such Work is not in accordance with the DB 
Documents, DB Team shall be responsible for the costs of such increased monitoring, 
inspection, sampling, measuring, testing and oversight as described in Article 17.3.8.  DB Team 
shall correct such deficiencies and the increased monitoring, inspection, sampling, measuring, 
testing and oversight will continue until those deficiencies have been corrected.  If such Work 
was performed, inspected and documented by DB Team in accordance with the DB Documents, 
the costs of the increased monitoring, inspection, sampling, measuring, testing and oversight 
shall be borne by GDOT. 
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17.3.8.3 If GDOT increases the level of monitoring, inspection, sampling, 
measuring, testing, auditing and oversight under Article 17.3.8.1 and Liquidated Damages are 
not provided for under this Agreement in connection with such action, then DB Team shall pay 
and reimburse GDOT within thirty (30) days after receipt of written demand and reasonable 
supporting documentation for all increased costs and fees GDOT incurs in connection with such 
action, including GDOT Recoverable Costs. 

17.3.8.4 The foregoing does not preclude GDOT, at its sole discretion and 
expense, from increasing its level of monitoring, inspection, sampling, measuring, testing, 
auditing and oversight at other times. 

17.3.9 Other Rights and Remedies 

Subject to Articles 17.3.11, 17.4.5.2 and 19.9, GDOT shall also be entitled to exercise 
any other rights and remedies available under this Agreement or any other DB Documents, or 
available at law or in equity. 

17.3.10 Cumulative, Non-Exclusive Remedies 

Subject to Articles 17.3.11, 17.4.5.2 and 19.9, each right and remedy of GDOT 
hereunder shall be cumulative and shall be in addition to every other right or remedy provided 
herein or now or hereafter existing at Law or in equity or by statute or otherwise, and the 
exercise or beginning of the exercise by GDOT of any one or more of any of such rights or 
remedies shall not preclude the simultaneous or later exercise by GDOT of any or all other such 
rights or remedies. 

17.3.11 Limitation on Consequential Damages 

17.3.11.1 Notwithstanding any other provision of the DB Documents and except 
as set forth in Article 17.3.11.2, to the extent permitted by applicable Law, DB Team shall not be 
liable for punitive damages or special, indirect or incidental, or consequential damages, whether 
arising out of breach of this Agreement, tort (including negligence) or any other theory of liability, 
and GDOT releases DB Team from any such liability, other than for Liquidated Damages for 
delay, as provided pursuant to this Agreement or otherwise to the extent recoverable from 
insurance. 

17.3.11.2 The foregoing limitation on DB Team’s liability for consequential 
damages shall not apply to or limit any right of recovery GDOT may have respecting the 
following: 

(a) Losses (including defense costs) to the extent (i) covered by the proceeds 
of insurance required to be carried pursuant to Article 16.1, (ii) covered by the proceeds of 
insurance actually carried by or insuring DB Team under policies solely with respect to the 
Project and the Work, regardless of whether required to be carried pursuant to Article 16.1, or 
(iii) DB Team is deemed to have self-insured the Loss pursuant to Article 16.1.4.3; 

(b) Losses arising out of fraud, criminal conduct, intentional misconduct 
(which does not include any intentional DB Team Default), recklessness, bad faith or gross 
negligence on the part of DB Team or Design- Build Contractor or any Affiliate of either; 
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(c) DB Team’s obligation to pay Liquidated Damages in accordance 
with Article 17.4 or any other provision of the DB Documents; 

(d) Losses arising out of DB Team Releases of Hazardous Materials; 

(e) Reserved; 

(f) Amounts DB Team may be obligated to reimburse to GDOT or that are 
otherwise due from DB Team to GDOT under the express provisions of the DB Documents, 
including GDOT Recoverable Costs; 

(g) Interest, late charges, fees, transaction fees and charges, penalties and 
similar charges that the DB Documents expressly state are due from DB Team to GDOT; and 

(h) Any credits, deductions or offsets that the DB Documents expressly 
provide to GDOT against amounts owing DB Team. 

17.4 Liquidated Damages 

17.4.1 Liquidated Damages for Delayed Substantial Completion or Maintenance 
Acceptance 

17.4.1.1 DB Team shall be liable for and pay to GDOT Liquidated Damages 
with respect to any failure to achieve Substantial Completion by the Substantial Completion 
Deadline, or any failure to achieve Maintenance Acceptance by the Maintenance Acceptance 
Deadline, as the same may be extended pursuant to this Agreement, or for any other breach of 
the requirements of the DB Documents as set forth pursuant to Section 1.2 of Exhibit 18.  Such 
liability shall apply even though (a) a cure period remains available to DB Team 
under Article 17.1.2 or (b) cure occurs.  The amounts of such Liquidated Damages are set forth 
in Exhibit 18.  Such Liquidated Damages shall commence on the Substantial Completion 
Deadline or the Maintenance Acceptance Deadline, as applicable, or upon the date of breach 
for each such incident based default pursuant to Section 1.2 of Exhibit 18, as the same may be 
extended pursuant to this Agreement, and shall continue to accrue until the date of Substantial 
Completion, the date of Maintenance Acceptance, the cure of any such incident based breach, 
all as applicable, or until termination of this Agreement. 

17.4.1.2 Reserved 

17.4.2 Reserved. 

17.4.3 Acknowledgements Regarding Liquidated Damages 

DB Team further agrees and acknowledges that: 

17.4.3.1 In the event that DB Team fails to achieve Substantial Completion by 
the Substantial Completion Deadline or Maintenance Acceptance by the Maintenance 
Acceptance Deadline, GDOT will incur substantial damages; 

17.4.3.2 Such damages are incapable of accurate measurement and difficult to 
prove for the reasons stated in this Article 17.4; 
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17.4.3.3 As of the Effective Date, the amounts of Liquidated Damages under 
this Article 17.4 represent good faith estimates and evaluations by the Parties as to the actual 
potential damages that GDOT would incur as a result of late Substantial Completion or late 
Maintenance Acceptance,  and do not constitute a penalty or to otherwise operate as a 
deterrent for the breach of any obligations of DB Team under this Agreement; 

17.4.3.4 The Parties have agreed to such Liquidated Damages in order to fix 
and limit DB Team’s costs and to avoid later Disputes over what amounts of damages are 
properly chargeable to DB Team; 

17.4.3.5 Such sums are reasonable in light of the anticipated or actual harm 
caused by delayed Substantial Completion or delayed Maintenance Acceptance, the difficulties 
of the proof of loss, and the inconvenience or infeasibility of otherwise obtaining an adequate 
remedy; 

17.4.3.6 DB Team acknowledges that such Liquidated Damages are 
reasonable, as determined as of the Effective Date, in light of the respective injuries and 
damages that may be caused by DB Team’s breach and given that such injuries and damages, 
which include but shall not be limited to, public inconvenience, increased administration and 
oversight by GDOT (and any other related agencies), and other damages to the general public, 
GDOT (and other related agencies); and 

17.4.3.7 Such Liquidated Damages are not intended to, and do not, liquidate 
DB Team’s liability under the indemnification provisions of Article 16.5, even though third party 
claims against Indemnified Parties may arise out of the same event, breach or failure that gives 
rise to such Liquidated Damages. 

17.4.4 Payment; Satisfaction; Waiver 

17.4.4.1 DB Team shall pay any Liquidated Damages owing under 
this Article 17.4 within twenty (20) days after GDOT delivers to DB Team GDOT’s invoice or 
demand therefor, such invoice or demand to be issued not more often than monthly.  Liquidated 
damages shall be due and payable to GDOT without right of offset, deduction, reduction or 
other charge, except as provided in Article 17.6.3. 

17.4.4.2 GDOT shall have the right to deduct and offset Liquidated Damages 
from any amounts owing DB Team to the extent provided in Article 17.3.4.  GDOT also shall 
have the right to draw on any bond, certificate of deposit, or other security provided by DB Team 
pursuant to this Agreement, to satisfy Liquidated Damages not paid when due. 

17.4.4.3 Permitting or requiring DB Team to continue and finish the Work or 
any part thereof after the Substantial Completion Deadline or Maintenance Acceptacne 
Deadline shall not act as a waiver of GDOT’s right to receive Liquidated Damages hereunder or 
any rights or remedies otherwise available to GDOT. 

17.4.5 Non-Exclusive Remedy 

17.4.5.1 Each item of Liquidated Damages provided under this Article 17.4 is 
in addition to, and not in substitution for, any other item of Liquidated Damages assessed under 
this Article 17.4. 
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17.4.5.2 GDOT’s right to, and imposition of, Liquidated Damages are in 
addition, and without prejudice, to any other rights and remedies available to GDOT under the 
DB Documents, at law or in equity respecting the breach, failure to perform or DB Team Default 
that is the basis for the Liquidated Damages or any other breach, failure to perform or DB Team 
Default, except for recovery of the monetary damage for delay that the Liquidated Damages are 
intended to compensate and for which Liquidated Damaged shall be the only amount 
recoverable on account of delay damages. 

17.5 Default by GDOT; Cure Periods 

17.5.1 GDOT Default 

GDOT shall, subject to any applicable cure period as set forth in Article 17.5.2 below, be 
in breach under this Agreement upon the occurrence of any one or more of the following events 
or conditions (each a “GDOT Default”): 

17.5.1.1 GDOT fails to make any payment due DB Team under this Agreement 
within thirty (30) days of the date that any such payment shall be due; 

17.5.1.2 Any representation or covenant made by GDOT in this Agreement is 
false or materially misleading or materially inaccurate when made or omits material information 
when made; 

17.5.1.3 GDOT fails to observe or perform any covenant, agreement, term or 
condition required to be observed or performed by GDOT under the DB Documents; 

17.5.1.4 GDOT makes an assignment other than as permitted pursuant 
to Article 21.3; or 

17.5.1.5 GDOT or other State Governmental Entity confiscates or appropriates 
the Project or any other material part of DB Team’s Interest, excluding a Termination for 
Convenience or any other exercise of a right of termination set forth in this Agreement. 

17.5.2 Cure Periods 

GDOT shall have the following cure periods with respect to the any of the conditions set 
forth in Article 17.5.1 above: 

17.5.2.1 Respecting a GDOT Default under Article 17.5.1.1, a period of thirty 
(30) days after DB Team delivers to GDOT written notice of the GDOT Default; and 

17.5.2.2 Respecting a GDOT Default under Article 17.5.1.2, 17.5.1.3, or 
17.5.1.5, a period of sixty (60) days after DB Team delivers to GDOT written notice of the GDOT 
Default; provided that (a) if the GDOT Default is of such a nature that the cure cannot with 
diligence be completed within such time period and GDOT has commenced meaningful steps to 
cure immediately after receiving the default notice, GDOT shall have such additional period of 
time, up to a maximum cure period of one hundred and eighty (180) days, as is reasonably 
necessary to diligently effect cure, and (b) as to Article 17.5.1.2, cure will be regarded as 
complete when the adverse effects of the breach are cured. 

17.6 DB Team Remedies for GDOT Default 
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17.6.1 Termination and Suspension 

Subject to Article 19.9, DB Team will have the right to suspend performance of the Work 
on account of a GDOT Default subject to any applicable notice and cure periods as set forth 
in Article 17.5.2.  Further, DB Team may upon written notice of not less than fifteen (15) days to 
GDOT following expiration of such applicable cure period, where such GDOT Default is 
continuing, exercise the right to terminate this Agreement and recover termination damages as 
more particularly set forth in, and subject to the terms and conditions of, Article 19.4. 

17.6.2 Damages and Other Remedies 

DB Team shall have and may exercise the following remedies upon the occurrence of a 
GDOT Default and expiration, without cure, of the applicable cure period: 

17.6.2.1 If DB Team does not terminate this Agreement, then, subject 
to Article 17.6.4, DB Team may treat the GDOT Default as a Compensation Event on the terms 
and conditions set forth in Article 13.2 and GDOT shall pay the full Compensation Amount and 
interest in accordance with Articles 13.2.6 and 13.2.7; 

17.6.2.2 If the GDOT Default is a failure to pay when due any undisputed 
portion of a progress payment owing under a Supplemental Agreement and GDOT fails to cure 
such GDOT Default within thirty (30) days after receiving from DB Team written notice thereof, 
DB Team shall be entitled to suspend the Work under the Supplemental Agreement until the 
default is cured; and 

17.6.2.3 Subject to Articles 17.6.4 and 19.9, DB Team also shall be entitled to 
exercise any other remedies available under this Agreement or at Law or in equity, including 
offset rights to the extent and only to the extent available under Article 17.6.3.  Subject 
to Articles 17.6.4 and 19.9, each right and remedy of DB Team hereunder shall be cumulative 
and shall be in addition to every other right or remedy provided herein or now or hereafter 
existing at Law or in equity or by statute or otherwise, and the exercise or beginning of the 
exercise by DB Team of any one or more of any of such rights or remedies shall not preclude 
the simultaneous or later exercise by DB Team of any or all other such rights or remedies. 

17.6.3 Offset Rights 

DB Team may deduct and offset any Claim amount owing to it, provided such Claim 
amount has been liquidated through GDOT Standard Specification 105.13 “Claims for 
Adjustments and Disputes” as provided in Article 17.7 or otherwise, from and against any 
amounts DB Team may owe to GDOT pursuant hereto. 

17.6.4 Limitations on Remedies 

17.6.4.1 Notwithstanding any other provision of the DB Documents and except 
as forth in Article 17.6.4.2, to the extent permitted by applicable Law, GDOT shall not be liable 
for punitive damages or any indirect, incidental or consequential damages, whether arising out 
of breach of this Agreement or any DB Documents, tort (including negligence) or any other 
theory of liability, and DB Team releases GDOT from any such liability. 
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17.6.4.2 The foregoing limitation on GDOT’s liability for consequential 
damages shall not apply to or limit any right of recovery DB Team may have respecting the 
following: 

(a) Losses arising out of fraud, criminal conduct, intentional misconduct 
(which does not include any intentional GDOT Default), recklessness, bad faith or gross 
negligence on the part of GDOT; 

(b) Losses arising out of GDOT Release(s) of Hazardous Materials or Pre-
Existing Hazardous Materials; 

(c) Any amounts GDOT may owe or be obligated to reimburse under the 
express provisions of this Agreement for Compensation Events or events of termination; 

(d) Any other specified amounts GDOT may owe or be obligated to 
reimburse to DB Team under the express provisions of the DB Documents; 

(e) Interest and charges that the DB Documents expressly state are due from 
GDOT to DB Team; and 

(f) Any credits, deductions or offsets that the DB Documents expressly 
provide to DB Team against amounts owing GDOT. 

17.6.4.3 The measure of compensation available to DB Team as set forth in 
this Agreement for a Compensation Event or an event of termination shall constitute the sole 
and exclusive monetary relief and damages available to DB Team from the State or GDOT 
arising out of or relating to such event; and DB Team irrevocably waives and releases any right 
to any other or additional damages or compensation from the State or GDOT.  No award of 
compensation or damages shall be duplicative. 

17.6.4.4 Without limiting the effect of Article 17.6.4.3, in the event GDOT 
wrongfully withholds an acceptance or consent required under this Agreement, or wrongfully 
issues an objection to or disapproval of a Submittal or other matter under this Agreement, DB 
Team’s sole remedies against GDOT shall be extensions of time to the extent provided 
in Article 13.1 for a Relief Event and damages to the extent provided in Article 13.2 for a 
Compensation Event. 

17.6.5 Procedure for Payment of Judgments 

Promptly after any final, non-appealable order or judgment awarding compensation or 
damages to DB Team, GDOT shall institute payment procedures as set forth in applicable Law. 

17.7 Reserved 

Article 18 RESERVED 

Article 19 TERMINATION 

19.1 Termination for Convenience 
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19.1.1 GDOT may terminate this Agreement, if GDOT determines, in its sole discretion, 
that a termination is in GDOT’s best interest (a “Termination for Convenience”).  Termination of 
this Agreement shall not relieve DB Team or any Guarantor or Surety of its obligation for any 
claims arising prior to termination. 

19.1.2 GDOT may exercise Termination for Convenience by delivering to DB Team a 
written notice of termination for Convenience specifying the election to terminate.  Termination 
for Convenience shall be effective as and when provided in Exhibit 20. 

19.1.3 In the event of a Termination for Convenience, DB Team will be entitled to 
compensation determined in accordance with Exhibit 20.  Payment will be due and payable as 
and when provided in Exhibit 20. 

19.1.4 If GDOT terminates this Agreement on grounds or in circumstances beyond 
GDOT’s termination rights specifically set forth in this Agreement, such termination shall be 
deemed a Termination for Convenience for the purpose of determining the Termination 
Compensation due. 

19.2 Reserved 

19.3 Termination for DB Team Default 

19.3.1 DB Team Defaults Triggering GDOT Termination Rights 

The following DB Team Defaults (each a “Default Termination Event”), and no other DB 
Team Defaults, shall entitle GDOT, at its sole election, to terminate this Agreement, effective 
immediately upon delivery of written notice of termination to DB Team.  DB Team agrees and 
acknowledges and stipulates that any of the following DB Team Defaults would result in material 
and substantial harm to GDOT’s rights and interests under this Agreement and therefore 
constitute a material DB Team Default justifying termination if not cured within the applicable 
cure period, if any. 

19.3.1.1 The DB Team fails to achieve Substantial Completion by the 
Substantial Completion Deadline, as the same may be extended pursuant to this Agreement; 

19.3.1.2 There occurs any other DB Team Default for which GDOT issues a 
Warning Notice under Article 17.2 or 17.3, and such DB Team Default is not fully and 
completely cured within the applicable cure period, if any, set forth in Article 17.2.2.1 or 17.3; 

19.3.1.3 There occurs any DB Team Default under Article 17.1.1.11 
or 17.1.1.12; or 

19.3.1.4 The DB Team fails to diligently prosecute and adhere to the 
requirements of any remedial action plan as provided and accepted by GDOT pursuant 
to Article 17.3.5. 

19.3.2 Compensation to DB Team 

If GDOT issues notice of termination of this Agreement due to a Default Termination 
Event, or if DB Team terminates this Agreement on grounds or in circumstances beyond DB 
Team’s termination rights specifically set forth in this Agreement, DB Team will be entitled to 
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compensation to the extent, and only to the extent, provided in Exhibit 20.  Payment shall be 
due and payable as and when provided in Exhibit 20. 

19.3.3 Finality 

If GDOT issues notice of termination of this Agreement due to a Default Termination 
Event, termination shall be effective and final immediately upon delivery of written notice as 
provided in Article 19.3.1 regardless of whether GDOT is correct in determining that GDOT has 
the right to terminate for DB Team Default.  In the event it is determined that GDOT lacked such 
right, then such termination shall be treated as a Termination for Convenience as provided 
in Article 19.1.4 for the purpose of determining the Termination Compensation due. 

19.4 Termination for GDOT Default, Suspension of Work, Force Majeure Event, or 
Materially Delayed Notice to Proceed 

19.4.1 In the event of a material GDOT Default under Article 17.5.1.1 (failure to pay 
money due) that remains uncured following notice and expiration of the applicable cure period 
under Article 17.5.2, DB Team may deliver to GDOT a further written notice setting forth such 
GDOT Default and warning GDOT that DB Team may elect to terminate this Agreement and if 
GDOT does not cure such GDOT Default within sixty (60) days after the delivery of such notice 
with respect to a GDOT Default under Article 17.5.1.1.  GDOT may avoid termination by 
effecting cure within such sixty (60) day period.  Failing such cure, DB Team shall have the right 
to terminate this Agreement, effective immediately upon delivery of written notice of termination 
to GDOT.  In the event of such termination, DB Team will be entitled to compensation 
determined in accordance with Exhibit 20.  Payment shall be due and payable as and when 
provided in Exhibit 20.  Any Dispute arising out of the determination of such compensation shall 
be resolved according to GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes.” 

19.4.2 In the event (i) GDOT orders DB Team to suspend Work on all or any material 
portion of the Project for a reason other than those set forth in Article 17.3.7.1, or (ii) as a result 
of a Force Majeure Event, and such suspension of Work continues for a period of one hundred 
and eighty (180) consecutive days or more, DB Team shall have the right to terminate this 
Agreement, effective immediately upon delivery of written notice of termination to GDOT.  In the 
event of such termination, DB Team will be entitled to compensation determined in accordance 
with Exhibit 20.  Payment shall be due and payable as and when provided in Exhibit 20.  Any 
Dispute arising out of the determination of such compensation shall be resolved according to 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.” 

19.4.3 In the event GDOT, due to no fault of a DB Team-Related Entity or other than 
because the NEPA Finality Date has not occurred, does not issue NTP 1, NTP 2, or NTP 3 
within three hundred and sixty five (365) days after the anticipated issuance date set forth 
in Article 3.3, DB Team shall have the right to terminate this Agreement, effective immediately 
upon delivery of written notice of termination to GDOT.  In the event of such termination, DB 
Team will be entitled to compensation determined in accordance with Exhibit 20.  Payment shall 
be due and payable as and when provided in Exhibit 20.  Any Dispute arising out of the 
determination of such compensation shall be resolved according to GDOT Standard 
Specification 105.13 “Claims for Adjustments and Disputes.” 
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19.4.4 If DB Team issues notice of termination of this Agreement due to a material 
GDOT Default under Article 17.5.1.1, termination shall be effective and final immediately upon 
delivery as provided in Article 19.4.1 regardless of whether DB Team is correct in determining 
that it has the right to terminate for such GDOT Default.  In the event it is determined that DB 
Team lacked such right, then such termination shall be treated as a termination due to material 
DB Team Default and Article 19.3.2 shall govern the measure of the Termination 
Compensation. 

19.5 Termination Procedures and Duties 

Upon expiration of the Term or any earlier termination of this Agreement for any reason, 
including due to GDOT Default, the provisions of this Article 19.5 shall apply.  DB Team shall 
timely comply with such provisions independently of, and without regard to, the timing for 
determining, adjusting, settling and paying any amounts due DB Team or GDOT on account of 
termination. 

19.5.1 In any case where notice of termination precedes the effective Early Termination 
Date: 

19.5.1.1 DB Team shall continue performing the Work in accordance with, and 
without excuse from, all the standards, requirements and provisions of the DB Documents, and 
without curtailment of services, quality and performance; 

19.5.1.2 Reserved 

19.5.1.3 Reserved. 

19.5.1.4 Within three (3) days after receipt of a notice of termination, DB Team 
shall meet and confer with GDOT for the purpose of developing an interim transition plan for the 
orderly transition of Work, demobilization and transfer of the Project control to GDOT.  The 
Parties shall use diligent efforts to complete preparation of the interim transition plan within 
fifteen (15) days after the date DB Team receives the notice of termination.  The Parties shall 
use diligent efforts to complete a final transition plan within thirty (30) days after such date.  The 
transition plan shall be in form and substance acceptable to GDOT in its good faith discretion 
and shall include and be consistent with the other provisions and procedures set forth in 
this Article 19.5, all of which procedures DB Team shall immediately follow, regardless of any 
delay in preparation or acceptance of the transition plan. 

19.5.2 On the Termination Date, or as soon thereafter as is possible, DB Team shall 
relinquish and surrender full control and possession of the Project to GDOT, and shall cause all 
persons and entities claiming under or through DB Team to do likewise, in at least the condition 
required by the Termination Turnover Requirements. 

19.5.3 On the later of the Termination Date or the date DB Team relinquishes full control 
and possession, GDOT shall assume responsibility, at its expense, for the Project, subject to 
any rights to damages that GDOT has against DB Team where the termination is due to a 
Default Termination Event. 

19.5.4 Reserved. 

19.5.5 Reserved. 
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19.5.6 Within thirty (30) days after notice of termination is delivered, DB Team shall 
provide GDOT with true and complete list of all materials, goods, machinery, equipment, parts, 
supplies and other property in inventory or storage (whether held by DB Team or any person or 
entity on behalf of or for the account of DB Team) for use in or respecting the Work or the 
Project, or on order or previously completed but not yet delivered from Suppliers for use in or 
respecting the Work or the Project.  In addition, on or about the Termination Date, DB Team 
shall transfer title and deliver to GDOT or GDOT’s Authorized Representative, through bills of 
sale or other documents of title, as directed by GDOT, all such materials, goods, machinery, 
equipment, parts, supplies and other property. 

19.5.7 DB Team shall take all action that may be necessary, or that GDOT may direct, 
for the protection and preservation of the Project, the Work and such materials, goods, 
machinery, equipment, parts, supplies and other property. 

19.5.8 On or about the Termination Date, DB Team shall execute and deliver to GDOT 
the following, together with an executed bill of sale or other written instrument, in form and 
substance acceptable to GDOT, acting reasonably, assigning and transferring to GDOT all of 
DB Team’s right, title and interest in and to the following: 

19.5.8.1 All completed or partially completed drawings (including plans, 
elevations, sections, details and diagrams), specifications, designs, design documents, as-built 
and record plans, surveys, and other documents and information pertaining to the design or 
construction of the Project or the Utility Adjustments; 

19.5.8.2 All samples, borings, boring logs, geotechnical data and similar data 
and information relating to the Project; 

19.5.8.3 All books, records, reports, test reports, studies and other documents 
of a similar nature relating to the Work, the Project; 

19.5.8.4 All data and information relating to the use of the Project, including all 
studies, reports, and other information provided that the transfer of any Intellectual Property 
shall be subject to Articles 22.4; and 

19.5.8.5 All other work product and Intellectual Property used or owned by DB 
Team or any Affiliate relating to the Work, the Project, provided that the transfer of any 
Intellectual Property shall be subject to Articles 22.4. 

19.5.9 Reserved. 

19.5.10 On or about the Termination Date, DB Team shall execute and deliver to 
GDOT a written assignment, in form and substance acceptable to GDOT, acting reasonably, of 
all DB Team’s right, title and interest in and to all warranties, claims and causes of action held 
by DB Team against third parties in connection with the Project or the Work. 

19.5.11 DB Team shall otherwise assist GDOT in such manner as GDOT may 
require prior to and for a reasonable period following the Termination Date to ensure the orderly 
transition of the Project and its management to GDOT. 

19.6 Reserved 
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19.7 Contracts and Agreements 

19.7.1 Regardless of GDOT’s prior actual or constructive knowledge thereof, no 
contract or agreement to which DB Team is a party (unless GDOT is also a party thereto) as of 
the Termination Date shall bind GDOT, unless GDOT elects to assume such contract or 
agreement in writing.  Except in the case of GDOT’s express written assumption, no such 
contract or agreement shall entitle the contracting party to continue performance of work or 
services respecting the Project following DB Team’s relinquishment to GDOT of possession and 
control of the Project, or to any claim, legal or equitable, against GDOT. 

19.8 Liability After Termination; Final Release 

19.8.1 No termination of this Agreement shall excuse either Party from any liability 
arising out of any default as provided in this Agreement that occurred prior to termination.  
Notwithstanding the foregoing, any termination of this Agreement shall automatically extinguish 
any Claim of DB Team to payment of Compensation Amounts for adverse cost and revenue 
impacts accruing after the Early Termination Date from Compensation Events that occurred 
prior to termination. 

19.8.2 If this Agreement is terminated under Article 19.1, 19.3.1, 19.4, or 19.11, then 
GDOT’s payment to DB Team of the amounts required thereunder (if any) shall constitute full 
and final satisfaction of, and upon payment GDOT shall be forever released and discharged 
from, any and all Claims, causes of action, suits, demands and Losses, known or unknown, 
suspected or unsuspected, that DB Team may have against GDOT arising out of or relating to 
this Agreement or termination thereof, or the Project, are unresolved at the time of such 
payment and are not related to termination or Termination Compensation.  Upon such payment, 
DB Team shall execute and deliver to GDOT all such releases and discharges as GDOT may 
reasonably require to confirm the foregoing, but no such written release and discharge shall be 
necessary to give effect to the foregoing satisfaction and release. 

19.9 Exclusive Termination Rights 

This Article 19, together with the express provisions on termination set forth 
in Articles 17.3.1, and 17.6.1, contain the entire and exclusive provisions and rights of GDOT 
and DB Team regarding termination of this Agreement, and any and all other rights to terminate 
at law or in equity are hereby waived to the maximum extent permitted by Law. 

19.10 Access to Information 

DB Team shall conduct all discussions and negotiations to determine any Termination 
Compensation, and shall share with GDOT all data, documents and information pertaining 
thereto, on an Open Book Basis. 

19.11 Termination by Court Ruling 

19.11.1 Except in the circumstances described in Exhibit 20, Termination by Court 
Ruling means, and becomes effective upon, (a) issuance of a final order by a court of 
competent jurisdiction to the effect that this Agreement is void and/or unenforceable or 
impossible to perform in its entirety, (b) issuance of a final order by a court of competent 
jurisdiction upholding the binding effect on DB Team or GDOT of a Change in Law that causes 
impossibility of performance of a fundamental obligation by DB Team or GDOT under the DB 
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Documents or impossibility of exercising a fundamental right of DB Team or GDOT under the 
DB Documents, (c) occurrence of the circumstances described in Article 24.13.2, or (d) 
issuance of a final order by a court of competent jurisdiction to the effect that a material 
provision under the Estate for Years, Intergovernmental Agreement or the DB Documents is 
void and/or unenforceable so as to deprive DB Team of its ability to exercise a fundamental 
right granted to DB Team under the DB Documents and such inability resulting from such order 
cannot be otherwise remedied through a Compensation Event, Relief Event or other contractual 
remedy.  The final court order shall be treated as the notice of termination. 

19.11.2 Once Termination by Court Ruling becomes effective, GDOT and DB 
Team shall cooperate to implement Articles 19.5, 19.8, and 19.9. 

19.11.3 Notwithstanding Article 19.11.2, if a Termination by Court Ruling occurs, 
DB Team shall be entitled to compensation to the extent, and only to the extent, provided 
in Exhibit 20.  Payment shall be due and payable as and when provided in Exhibit 20.  Any 
Dispute arising out of the determination of such compensation shall be resolved according to 
GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes.” 

Article 20 RESERVED 

Article 21 ASSIGNMENT AND TRANSFER 

21.1 Restrictions on Assignment, Subletting and Other Transfers 

21.1.1 DB Team shall not voluntarily or involuntarily sell, assign, convey transfer, 
pledge, mortgage or otherwise encumber the DB Team’s Interest or any portion thereof without 
GDOT’s prior written acceptance (including under any Direct Agreement), except: 

21.1.1.1 To any entity that is under the same ultimate management control as 
DB Team. 

21.1.2 DB Team shall not grant any other special occupancy or use of the Project to any 
other Person that is not in the ordinary course of DB Team performing the Work, without 
GDOT’s prior written acceptance. 

21.1.3 Any sale, assignment, conveyance, transfer, pledge, mortgage, encumbrance, or 
grant of other special occupancy or use in violation of this provision shall be null and void ab 
initio and GDOT may, by Warning Notice, declare any such attempted action to be a material 
DB Team Default. 

21.2 Standards and Procedures for GDOT Acceptance 

21.2.1 Where GDOT’s prior acceptance is required for a proposed sale, assignment, 
conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other special 
occupancy or use, or for any proposed Change of Control, GDOT may withhold or condition its 
acceptance in its sole discretion.  Any such decision of GDOT to withhold consent shall be final, 
binding and not subject to GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes.” 
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21.2.2 Thereafter, GDOT shall not unreasonably withhold its acceptance thereto.  
Among other reasonable factors and considerations, it shall be reasonable for GDOT to 
withhold its acceptance if: 

21.2.2.1 DB Team fails to demonstrate to GDOT’s reasonable satisfaction that 
the proposed assignee, sublessee, grantee or transferee, or the proposed transferee of rights 
and/or equity interests that would amount to a Change of Control (for purposes of 
these Articles 21.2 through 21.5, collectively the “Transferee”), and its proposed contractors (a) 
have the financial resources, qualifications and experience to timely perform DB Team’s 
obligations under the DB Documents and Principal Project Documents and (b) are in 
compliance with GDOT’s rules, regulations and adopted written policies regarding 
organizational conflicts of interest; 

21.2.2.2 Less than all of DB Team’s Interest is proposed to be assigned, 
conveyed, transferred, pledged, mortgaged, encumbered, or granted; or 

21.2.2.3 At the time of the proposed sale, assignment, conveyance, transfer, 
pledge, mortgage, encumbrance, sublease or grant of other special occupancy or use requiring 
GDOT’s prior acceptance, or of any proposed Change of Control, there exists any uncured DB 
Team Default or any event or circumstance that with the lapse of time, the giving of notice or 
both would constitute a DB Team Default, unless GDOT receives from the proposed Transferee 
assurances of cure and performance acceptable to GDOT in its good faith discretion. 

21.2.3 GDOT will accept or disapprove within thirty (30) days after it receives from DB 
Team a Submittal consisting of a request for acceptance together with (a) a reasonably detailed 
description of the proposed transaction, (b) such information, evidence and supporting 
documentation as GDOT may request concerning the identity, financial resources, 
qualifications, experience and potential conflicts of interest of the proposed Transferee and its 
proposed contractors and (c) such evidence of organization and authority, and such 
incumbency certificates, certificates regarding debarment or suspension, and other certificates, 
representations and warranties as GDOT may reasonably request.  GDOT will evaluate the 
identity, financial resources, qualifications, experience and potential conflicts of interest using 
the same standards and criteria that it is then currently applying, or if there is no current 
application, then the same standards and criteria it most recently applied, to the evaluation of 
Persons responding to GDOT requests for qualifications for concession or similar agreements 
for comparable projects and facilities. 

21.2.4 If for any reason GDOT does not act within such thirty (30) day period, or any 
extension thereof by mutual agreement of the Parties, then the provisions of Article 6.3.4.2 shall 
apply. 

21.3 Assignment by GDOT 

GDOT may assign all or any portion of its rights, title and interests in and to the DB 
Documents, payment and performance bond(s), guarantees, and other security for payment or 
performance, (a) without DB Team’s consent, to any other Person that succeeds to the 
governmental powers and authority of GDOT, and (b) to others with the prior written consent of 
DB Team. 

21.4 Notice and Assumption 
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21.4.1 Assignments and transfers of the DB Team’s Interest permitted under 
this Article 21 (other than pursuant to Article 21.1.1.1) or otherwise accepted in writing by GDOT 
shall be effective only upon GDOT’s receipt of written notice of the assignment or transfer and a 
written recordable instrument executed by the Transferee, in form and substance acceptable to 
GDOT, in which the Transferee, without condition or reservation, assumes all of DB Team’s 
obligations, duties and liabilities under the DB Documents and agrees to perform and observe 
all provisions thereof applicable to DB Team. 

21.4.2 Each Transferee, including any Person who acquires the DB Team’s Interest 
pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, shall take the DB 
Team’s Interest subject to, and shall be bound by, the Project Management Plan, the Key 
Contracts, the Utility Agreements, all agreements between the transferor and railroads, the 
Governmental Approvals, and all agreements between the transferor and Governmental Entities 
with jurisdiction over the Project or the Work, except to the extent otherwise accepted by GDOT 
in writing in its good faith discretion. 

21.4.3 Except with respect to assignments and transfers pursuant to foreclosure, 
transfer in lieu of foreclosure or similar proceeding, the transferor and Transferee shall give 
GDOT written notice of the assignment not less than thirty (30) days prior to the effective date 
thereof. 

21.5 Change of Organization or Name 

21.5.1 DB Team shall not change the legal form of its organization in a manner that 
adversely affects GDOT’s rights, protections and remedies under the DB Documents without the 
prior written acceptance of GDOT, which consent may be granted or withheld in GDOT’s sole 
discretion. 

21.5.2 In the event either Party changes its name, such Party agrees to promptly furnish 
the other Party with written notice of change of name and appropriate supporting 
documentation. 

Article 22 RECORDS AND AUDITS; INTELLECTUAL PROPERTY 

22.1 Maintenance and Inspection of Records 

22.1.1 DB Team shall keep and maintain at a single location all books, records and 
documents relating to the Project, Utility Adjustments or Work, including copies of all original 
documents delivered to GDOT.  DB Team shall keep and maintain such books, records and 
documents in accordance with applicable provisions of the DB Documents, Section 2.3.8 of the 
Technical Provisions, and of the Project Management Plan, and in accordance with Good 
Industry Practice.  DB Team shall notify GDOT where such records and documents are kept. 

22.1.2 DB Team shall make all its books, records and documents available for 
inspection by GDOT, it representatives and legal counsel at DB Team’s principal offices in 
Georgia, at all times during normal business hours, without charge.  GDOT may conduct any 
such inspection upon 48 hours’ prior written notice, or unannounced and without prior notice 
where there is good faith suspicion of fraud.  The right of inspection includes the right to make 
extracts and take notes.  The provisions of this Article 22.1.2 are subject to the following: 
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22.1.2.1 DB Team reserves the right to assert exemptions from disclosure for 
information that would be exempt under applicable State Law from discovery or introduction into 
evidence in legal actions; and 

22.1.2.2 Unless otherwise lawfully required by the FHWA, federal Law or the 
Open Government Laws, DB Team may make available copies of books, records and 
documents containing trade secrets and confidential proprietary information with such 
information redacted.  Unless otherwise lawfully required by the FHWA, federal Law or the 
Open Government Laws, GDOT shall have no right to make extracts of such trade secrets and 
confidential proprietary information except in connection with resolution of Claims and Disputes.   

22.1.2.3 DB Team shall retain records and documents for a minimum of five 
(5) years after the date the record or document is generated; provided that if the DB Documents 
or applicable Law specify any longer time period for retention of particular records, such time 
period shall control.  With respect to records and documents generated prior to Final 
Acceptance, the time period for retention shall commence upon Final Acceptance.  
Notwithstanding the foregoing, all records which relate to Claims being processed or actions 
brought forth under GDOT Standard Specification 105.13 “Claims for Adjustments and 
Disputes” shall be retained and made available until any later date that such Claims and actions 
are finally resolved.  Refer to Attachment 1 to Exhibit 8 regarding applicable federal 
requirements. 

22.2 Audits 

22.2.1 GDOT shall have such rights to review and audit DB Team, its Contractors and 
their respective books and records as and when GDOT deems necessary for purposes of 
verifying compliance with the DB Documents and applicable Law.  Without limiting the 
foregoing, GDOT shall have the right to audit DB Team’s Project Management Plan and 
compliance therewith, including the right to inspect Work and/or activities and to verify the 
accuracy and adequacy of the Project Management Plan and its component parts, plans and 
other documentation.  GDOT may conduct any such audit of books and records upon 48 hours’ 
prior written notice, or unannounced and without prior notice where there is good faith suspicion 
of fraud. 

22.2.2 All Claims filed against GDOT shall be subject to audit at any time following the 
filing of the Claim.  The audit may be performed by employees of GDOT or by an auditor under 
contract with GDOT.  Notice shall not be required before commencing any audit prior to sixty 
(60) days after the expiration of the term of this Agreement.  Thereafter, GDOT shall provide 
twenty (20) days notice to DB Team, any Contractors or their respective agents before 
commencing an audit.  DB Team, Contractors or their agents shall provide adequate facilities, 
acceptable to GDOT, for the audit during normal business hours.  DB Team, Contractors or their 
agents shall cooperate with the auditors.  Failure of DB Team, Contractors or their agents to 
maintain and retain sufficient books and records to allow the auditors to verify all or a portion of 
the Claim or to permit the auditor access to such books and records shall constitute a waiver of 
the Claim and shall bar any recovery thereunder.  At a minimum, the auditors shall have 
available to them the following documents relating to the Claim: 

22.2.2.1 Daily time sheets and supervisor’s daily reports; 

22.2.2.2 Union agreements; 
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22.2.2.3 Insurance, welfare, and benefits records; 

22.2.2.4 Payroll registers; 

22.2.2.5 Earnings records; 

22.2.2.6 Payroll tax forms; 

22.2.2.7 Material invoices and requisitions; 

22.2.2.8 Material cost distribution work sheet; 

22.2.2.9 Equipment records (list of company equipment, rates, etc.); 

22.2.2.10 Contractors’ (including Suppliers’) invoices; 

22.2.2.11 Contractors’ and agents’ payment certificates; 

22.2.2.12 Canceled checks (payroll and Suppliers); 

22.2.2.13 Job cost report; 

22.2.2.14 Job payroll ledger; 

22.2.2.15 General ledger; 

22.2.2.16 Cash disbursements journal; 

22.2.2.17 All documents that relate to each and every Claim together with all 
documents that support the amount of damages as to each Claim; and 

22.2.2.18 Work sheets used to prepare the Claim establishing (a) the cost 
components of the Claim, including labor, benefits and insurance, materials, equipment, 
Contractors, all documents that establish the time periods, individuals involved, the hours for the 
individuals, and the rates for the individuals, and (b) the lost revenue components of the Claim. 

22.2.3 Full compliance by DB Team with the provisions of this Article 22.2 is a 
contractual condition precedent to DB Team’s right to seek relief on a Claim under Article 17.7. 

22.2.4 Any rights of the FHWA to review and audit DB Team, its Contractors and their 
respective books and records are set forth in Attachment 1 to Exhibit 8. 

22.2.5 GDOT’s right of audit include the right to observe the business operations of DB 
Team and its Contractors to confirm the accuracy of books and records. 

22.2.6 DB Team shall include in the Project Management Plan internal procedures to 
facilitate review and audit by GDOT and, if applicable, FHWA. 

22.2.7 DB Team represents and warrants the completeness and accuracy in all material 
respects of all information it or its agents provides in connection with GDOT audits, and shall 
cause all Contractors other than Governmental Entities acting as Contractors to warrant the 
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completeness and accuracy in all material respects of all information such Contractors provide 
in connection with GDOT audits. 

22.2.8 DB Team’s internal and third party quality and compliance auditing 
responsibilities shall be set forth in the Project Management Plan. 

22.2.9 Nothing in the DB Documents shall in any way limit the constitutional and 
statutory powers, duties and rights of elected State officials, including the independent rights of 
the State Auditor, in carrying out his or her legal authority.  DB Team understands and 
acknowledges that (a) the State auditor may conduct an audit or investigation of any entity 
receiving funds from the State directly under this Agreement or indirectly through a Contract, 
(b) acceptance of funds directly under this Agreement or indirectly through a Contract acts as 
acceptance of the authority of the State auditor to conduct an audit or investigation in 
connection with those funds, and (c) an entity that is the subject of an audit or investigation must 
provide the State auditor with access to any information the State auditor considers relevant to 
the investigation or audit. 

22.3 Open Government Laws and Freedom of Information Act 

22.3.1 DB Team acknowledges and agrees that all Submittals, records, documents, 
drawings, plans, specifications and other materials in GDOT’s possession, including materials 
submitted by DB Team to GDOT (whether directly or indirectly), are subject to the provisions of 
the Open Government Laws, subject only to certain exceptions and exemptions contained 
therein.  DB Team also acknowledges that, pursuant to O.C.G.A. § 50-18-70(a), “[r]ecords 
received or maintained by a private person, firm, corporation, or other private entity in the 
performance of a service or function for or on behalf of an agency, a public agency, or a public 
office shall be subject to disclosure to the same extent that such records would be subject to 
disclosure if received or maintained by such agency, public agency, or public office.”  If DB 
Team believes information or materials submitted or otherwise made available to GDOT 
constitute trade secrets, proprietary information or other information that is not subject to the 
Open Government Laws or is excepted from disclosure under the Open Government Laws, DB 
Team shall be solely responsible for specifically and conspicuously designating that information 
by placing “CONFIDENTIAL” in the center header of each such document or page affected, as it 
determines to be appropriate.  Any specific proprietary information, trade secrets or confidential 
commercial and financial information shall be clearly identified as such, and shall be 
accompanied by a concise statement of reasons supporting the claim.  Nothing contained in 
this Article 22.3.1 shall modify or amend requirements and obligations imposed on GDOT by the 
Open Government Laws or other applicable Law, and the provisions of the Open Government 
Laws or other Laws shall control in the event of a conflict between the procedures described 
above and the applicable Law.  DB Team is advised to contact legal counsel concerning such 
Law and its application to DB Team. 

22.3.2 If GDOT receives a request for public disclosure of materials marked 
“CONFIDENTIAL,” GDOT (as the case may be) will endeavor to notify DB Team of the request.  
DB Team may seek a protective order or other appropriate remedy.  If GDOT determines in 
good faith that the materials identified as “CONFIDENTIAL” are not exempt from the Open 
Government Laws, GDOT will release the requested information within the applicable statutory 
time period, unless otherwise directed by an order of a court of competent jurisdiction.  GDOT 
shall make the final determination regarding whether the requested information is to be 
disclosed or withheld. 
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22.3.3 In the event of any proceeding or litigation concerning the disclosure of any 
material submitted by DB Team to GDOT, DB Team shall be fully responsible for otherwise 
prosecuting or defending any action concerning the materials at its sole cost and risk; provided, 
however, that the Attorney General of the State shall represent GDOT who will participate in the 
litigation in such manner as they each may deem necessary or desirable.  Except in the case of 
GDOT’s voluntary intervention in litigation, DB Team shall pay and reimburse GDOT (as the 
case may be) within thirty (30) days after receipt of written demand and reasonable supporting 
documentation for all costs and fees, including attorneys’ fees and costs, GDOT incurs in 
connection with any litigation, proceeding or request for disclosure. 

22.3.4 DB Team further acknowledges and agrees that all Submittals, records, 
documents, drawings, plans, specifications and other materials in FHWA’s possession may also 
be subject to disclosure under federal Law, including the Freedom of Information Act.  DB 
Team’s rights and obligations with respect to such disclosure shall be in accordance with such 
federal Law. 

22.4 Intellectual Property 

22.4.1 All Proprietary Intellectual Property, including with respect to Technology 
Enhancements, Source Code and Source Code Documentation, shall remain exclusively the 
property of DB Team or its Affiliates or Contractors that supply the same, notwithstanding any 
delivery of copies thereof to GDOT. 

22.4.2 GDOT shall have and is hereby granted a nonexclusive, transferable, 
irrevocable, fully paid up right and license to use, reproduce, modify, adapt and disclose, and 
sublicense others to use, reproduce, modify, adapt and disclose, the Proprietary Intellectual 
Property of DB Team, including with respect to Technology Enhancements, Source Code and 
Source Code Documentation, solely in connection with the Project and any Highway, tolled or 
not tolled, owned and operated by GDOT or a State or regional Governmental Entity. 

22.4.3 Subject to the license and rights granted to GDOT pursuant to Article 22.4.2, 
GDOT shall not at any time sell any Proprietary Intellectual Property of DB Team or use, 
reproduce, modify, adapt and disclose, or allow any party to use, reproduce, modify, adapt and 
disclose, any such Proprietary Intellectual Property for any other purpose not consistent 
with Article 22.4.2 above. 

22.4.4 The right to transfer the license is limited to any Governmental Entity that 
succeeds to the power and authority of GDOT generally or with respect to the Project. 

22.4.5 The right to sublicense is limited to State or regional Governmental Entities that 
own or operate a Highway or other road, tolled or not tolled, and to the concessionaires, 
contractors, subcontractors, employees, attorneys, consultants and agents that are retained by 
or on behalf of GDOT or any such State or regional Governmental Entity in connection with the 
Project or another Highway or other road, tolled or untolled.  All such sublicenses shall be 
subject to Article 22.4.6. 

22.4.6 Subject to Article 22.3, GDOT shall: 

22.4.6.1 Not disclose any Proprietary Intellectual Property of DB Team to any 
Person other than authorized transferees and sublicensees who agree to be bound by any 
confidentiality obligations of GDOT relating thereto; 
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22.4.6.2 Enter into a commercially reasonable confidentiality agreement if 
requested by DB Team with respect to the licensed Proprietary Intellectual Property; and 

22.4.6.3 Include, or where applicable require such State or regional 
Governmental Entity to include, in the contract with the sublicensee its covenant to employ 
sound business practices no less diligent than those used for its own confidential information, 
and no less diligent than required by commercially reasonable standards of confidentiality, to 
protect all Proprietary Intellectual Property of DB Team and other materials provided under the 
sublicense against disclosure to third parties not in receipt of a sublicense, and to use the 
sublicense only for the permitted purposes. 

22.4.7 Notwithstanding any contrary provision of the DB Documents, in no event shall 
GDOT or any of their respective directors, officers, employees, consultants or agents be liable 
to DB Team, any Affiliate or any Contractor for any damages, including loss of profit, arising out 
of breach of the duty of confidentiality set forth in Article 22.4.6 if such breach is not the result of 
gross negligence or intentional misconduct or is required under the provisions of the Open 
Government Records Law or a court order or other legal requirement. 

22.4.8 DB Team shall continue to have a full and complete right to use any and all 
duplicates or other originals of its Proprietary Intellectual Property in any manner it chooses. 

22.4.9 With respect to any Proprietary Intellectual Property, including with respect to 
Technology Enhancements, Source Code and Source Code Documentation, owned by a 
Person other than DB Team, including any Affiliate, and other than GDOT or a Governmental 
Entity acting as a Contractor, DB Team shall obtain from such owner, concurrently with 
execution of any contract, subcontract or purchase order with such owner or with the first use or 
adaptation of the Proprietary Intellectual Property in connection with the Project, for DB Team, 
and GDOT, nonexclusive, transferable, irrevocable, fully paid up licenses to use, reproduce, 
modify, adapt and disclose such Proprietary Intellectual Property solely in connection with the 
Project and any Highway, tolled or not tolled, owned and operated by GDOT or a State or 
regional Governmental Entity, of at least identical scope, purpose, duration and applicability as 
the license granted under Article 22.4.1.  The foregoing requirement shall not apply, however, to 
mass-marketed software products (sometimes referred to as “shrink wrap software”) owned by 
such a Person where such a license cannot be extended to GDOT using commercially 
reasonable efforts.  The limitations on sale, transfer, sublicensing and disclosure by GDOT set 
forth in Articles 22.4.3 through 22.4.6 shall also apply to GDOT’s licenses in such Proprietary 
Intellectual Property. 

22.5 Reserved 

Article 23 FEDERAL REQUIREMENTS 

23.1 Compliance with Federal Requirements 

DB Team shall comply and require its Contractors to comply with all federal 
requirements applicable to transportation projects that receive federal credit or funds, including 
those set forth in Exhibit 8.  In the event of any conflict between any applicable federal 
requirements and the other requirements of the DB Documents, the federal requirements shall 
prevail, take precedence and be in force over and against any such conflicting provisions. 

23.2 Role of and Cooperation with FHWA 
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DB Team acknowledges and agrees that FHWA will have certain approval rights with 
respect to the Project, including the right to provide certain oversight and technical services with 
respect to the Work.  DB Team shall cooperate with FHWA in the reasonable exercise of 
FHWA’s duties and responsibilities in connection with the Project and shall provide such 
assistance and information as may be required by GDOT to comply with FHWA reporting 
requirements. 

Article 24 MISCELLANEOUS 

24.1 Taxes 

DB Team shall pay, prior to delinquency, all applicable Taxes.  DB Team shall have no 
right to a Compensation Event or any other Claim due to its misinterpretation of Laws respecting 
Taxes or incorrect assumptions regarding applicability of Taxes. 

24.2 Amendments 

The DB Documents may be amended only by a written instrument duly executed by the 
Parties or their respective successors or assigns, except to the extent expressly provided 
otherwise in this Agreement. 

24.3 Waiver 

24.3.1 No waiver of any term, covenant or condition of this Agreement or the other DB 
Documents shall be valid unless in writing and signed by the obligee Party. 

24.3.2 The exercise by a Party of any right or remedy provided under this Agreement or 
the other DB Documents shall not waive or preclude any other or further exercise thereof or the 
exercise of any other right or remedy.  No waiver by any Party of any right or remedy under this 
Agreement or the other DB Documents shall be deemed to be a waiver of any other or 
subsequent right or remedy under this Agreement or the other DB Documents.  The consent by 
one Party to any act by the other Party requiring such consent shall not be deemed to render 
unnecessary the obtaining of consent to any subsequent act for which consent is required, 
regardless of whether similar to the act for which consent is given. 

24.3.3 Except as provided otherwise in the DB Documents, no act, delay or omission 
done, suffered or permitted by one Party or its agents shall be deemed to waive, exhaust or 
impair any right, remedy or power of such Party hereunder, or to relieve the other Party from the 
full performance of its obligations under this Agreement or the other DB Documents. 

24.3.4 Either Party’s waiver of any breach or failure to enforce any of the terms, 
covenants, conditions or other provisions of the DB Documents at any time shall not in any way 
limit or waive that Party’s right thereafter to enforce or compel strict compliance with every term, 
covenant, condition or other provision, any course of dealing or custom of the trade 
notwithstanding.  Furthermore, if the Parties make and implement any interpretation of the DB 
Documents without documenting such interpretation by an instrument in writing signed by both 
Parties, such interpretation and implementation thereof will not be binding in the event of any 
future Disputes. 

24.3.5 Subject to Article 13.2.8, the acceptance of any payment or reimbursement by a 
Party shall not waive any preceding or then-existing breach or default by the other Party of any 
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term, covenant or condition of this Agreement or the other DB Documents, other than the other 
Party’s prior failure to pay the particular amount or part thereof so accepted, regardless of the 
paid party’s knowledge of such preceding or then-existing breach or default at the time of 
acceptance of such payment or reimbursement.  Nor shall such acceptance continue, extend or 
affect:  (a) the service of any notice, any Claims or final judgment; (b) any time within which the 
other Party is required to perform any obligation; or (c) any other notice or demand. 

24.4 Independent Contractor 

24.4.1 DB Team is an independent contractor, and nothing contained in the DB 
Documents shall be construed as constituting any relationship with GDOT other than that of an 
independent contractor under this Agreement. 

24.4.2 Nothing in the DB Documents is intended or shall be construed to create any 
partnership, joint venture or similar relationship between GDOT and DB Team; and in no event 
shall either Party take a position in any tax return or other writing of any kind that a partnership, 
joint venture or similar relationship exists.  While the term “public-private partnership” may be 
used on occasion to refer to contractual relationships of the type hereby created, the Parties do 
not thereby express any intention to form or hold themselves out as a de jure or de facto 
partnership, joint venture or similar relationship, to share net profits or net losses, or to give 
GDOT control or joint control over DB Team’s financial decisions or discretionary actions 
concerning the Project and Work. 

24.4.3 In no event shall the relationship between GDOT and DB Team be construed as 
creating any relationship whatsoever between GDOT and DB Team’s employees.  Neither DB 
Team nor any of its employees is or shall be deemed to be an employee of GDOT.  Except as 
otherwise specified in the DB Documents, DB Team has sole authority and responsibility to 
employ, discharge and otherwise control its employees and has complete and sole 
responsibility as a principal for its agents, for all Contractors and for all other Persons that DB 
Team or any Contractor hires to perform or assist in performing the Work. 

24.5 Successors and Assigns 

The DB Documents shall be binding upon and inure to the benefit of GDOT and DB 
Team and their permitted successors, assigns and legal representatives. 

24.6 Designation of Representatives; Cooperation with Representatives 

24.6.1 GDOT and DB Team shall each designate an individual or individuals who shall 
be authorized to make decisions and bind the Parties on matters relating to the DB Documents 
(“Authorized Representative”).  In addition, for purposes of Project administration and oversight 
to be performed by GDOT as provided in this Agreement, GDOT shall designate an individual or 
individuals who shall be authorized to make decisions and bind GDOT and upon such person(s) 
direction DB Team may rely.  Exhibit 22 provides the initial Authorized Representative 
designations.  A Party may change such designations by a subsequent writing delivered to the 
other Party in accordance with Article 24.11.  For purposes of this Agreement, the Parties, 
except where expressly stated to the contrary, all communications and deliveries, including 
submittals, shall be through the respective Authorized Representative for each party. 

24.6.2 DB Team shall cooperate with GDOT and all representatives of GDOT 
designated as described above. 
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24.7 Survival 

DB Team’s and GDOT’s representations, covenants, warranties, the express obligations 
of the Parties following termination, and all other provisions which by their inherent character 
should survive expiration or earlier termination of this Agreement and/or completion of the Work 
shall survive the expiration or earlier termination of this Agreement and/or the completion of the 
Work. 

24.8 Limitation on Third Party Beneficiaries 

24.8.1 It is not intended by any of the provisions of the DB Documents to create any 
third party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for 
personal injury or property damage pursuant to the terms or provisions hereof, except to the 
extent provided in Article 24.9.2 and other specific provisions (such as the warranty and 
indemnity provisions) that identify third parties and state that they are entitled to benefits 
hereunder.  Except as otherwise provided in this Article 24.8, the duties, obligations and 
responsibilities of the Parties to the DB Documents with respect to third parties shall remain as 
imposed by Law.  The DB Documents shall not be construed to create a contractual relationship 
of any kind between GDOT and a Contractor or any Person other than DB Team. 

24.8.2 GDOT shall be a third party beneficiary, and entitled to the benefits, with respect 
to the rights under the DB Documents related to the following: 

24.8.2.1 Oversight, review, inspection, testing, monitoring, acceptance, and 
enforcement of DB Team’s obligations to perform the design and construction of the Project in 
accordance with the DB Documents and applicable Law. 

24.8.2.2 Review, audit, inspection and copying of data, information, 
documents, books and records of DB Team and any other DB Team-Related Entity. 

24.8.2.3 Step in rights upon the occurrence of a DB Team Default. 

24.9 No Personal Liability of GDOT Employees; No Tort Liability 

24.9.1 GDOT’s officers, employees, representatives are acting solely as agents and 
representatives of such respective entities, as applicable, when carrying out the provisions of or 
exercising the power or authority granted to them under this Agreement and the DB Documents.  
They shall not be liable either personally or as employees of GDOT for actions in their ordinary 
course of employment. 

24.9.2 The Parties agree to provide to each other with written notice of any claim which 
such Party may receive from any third party relating in any way to the matters addressed in this 
Agreement, and shall otherwise provide notice in such form and within such period as is 
required by Law. 

24.10 Governing Law 

The DB Documents shall be governed by and construed in accordance with the laws of 
the State of Georgia. 

24.11 Notices and Communications 
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24.11.1 Notices under the DB Documents shall be in writing and:  (a) delivered 
personally; (b) sent by certified mail, return receipt requested; (c) sent by a recognized overnight 
mail or courier service, with delivery receipt requested, or (d) sent by facsimile or email 
communication followed by a hard copy and with receipt confirmed by telephone, to the 
following addresses (or to such other address as may from time to time be specified in writing 
by such Person): 

24.11.2 All notices, correspondence and other communications to DB Team shall 
be delivered to the following address or as otherwise directed by DB Team’s Authorized 
Representative: 

_____________________________________ 
_____________________________________ 
_____________________________________ 
Telephone:    
Facsimile:    
E-mail:    

24.11.3 All notices, correspondence and other communications to GDOT shall be 
marked as regarding the “I-285 Ramps at CR 209/ Riverside Drive Project” and shall be 
delivered to the following address or as otherwise directed by GDOT’s Authorized 
Representative: 

_____________________________________. 
Georgia Department of Transportation 

_____________________________________ 

_____________________________________ 

In addition, copies of all notices regarding Disputes, and termination and default notices 
shall be delivered to the following person: 

Georgia Department of Transportation 
Office of General Counsel 
600 West Peachtree Street, Suite 2300 
Atlanta, Georgia  30308 
Attention: 
Telephone:  (404)   
Facsimile:    (404)   
E-mail:    

24.11.4 Notices shall be deemed received when actually received in the office of 
the addressee (or by the addressee if personally delivered) or when delivery is refused, as 
shown on the receipt of the U.S. Postal Service, private carrier or other Person making the 
delivery.  Notwithstanding the foregoing, notices sent by facsimile after 12:00 p.m. Eastern 
Standard or Daylight Time (as applicable) and all other notices received after 12:00 p.m. shall 
be deemed received on the first Business Day following delivery (that is, in order for a fax to be 
deemed received on the same day, at least the first page of the fax must have been received 
before 12:00 p.m.).  Any technical or other communications pertaining to the Work shall be 
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conducted by DB Team’s Authorized Representative and technical representatives designated 
by GDOT. 

24.12 Integration of DB Documents 

GDOT and DB Team agree and expressly intend that, subject to Article 24.13, this 
Agreement, and other DB Documents constitute a single, non-severable, integrated agreement 
whose terms are interdependent and non-divisible. 

24.13 Severability 

24.13.1 If any clause, provision, section or part of this Agreement or the other DB 
Documents or any other Principal Project Document (other than the Design-Build Contract) is 
ruled invalid (including invalid due to Change in Law) by a court having proper jurisdiction, then 
the Parties shall:  (a) promptly meet and negotiate a substitute for such clause, provision, 
section or part, which shall, to the greatest extent legally permissible, effect the original intent of 
the Parties; and (b) if necessary or desirable, apply to the court or other decision maker (as 
applicable) which declared such invalidity for an interpretation of the invalidated portion to guide 
the negotiations.  The invalidity or unenforceability of any such clause, provision, section or part 
shall not affect the validity or enforceability of the balance of the DB Documents or such other 
Principal Project Documents, which shall be construed and enforced as if the DB Documents or 
such other Principal Project Documents did not contain such invalid or unenforceable clause, 
provision, section or part. 

24.13.2 If after the efforts required by Article 24.13.1, the Parties mutually agree 
that without the section or part of the DB Documents or such other Principal Project Documents 
that the court ruled to be invalid, there is no interpretation or reformation of the DB Documents 
or such other Principal Project Documents that can reasonably be adopted which will return the 
Parties to the benefits of their original bargain, the Parties can mutually agree to treat the court 
order as a Termination by Court Ruling pursuant to Article 19.11. 

24.14 Headings 

The captions of the sections of this Agreement and in the DB Documents are for 
convenience only and shall not be deemed part of this Agreement or the DB Documents or 
considered in construing this Agreement or the DB Documents. 

24.15 Construction and Interpretation of the DB Documents 

24.15.1 The language in all parts of the DB Documents shall in all cases be 
construed simply, as a whole and in accordance with its fair meaning and not strictly for or 
against any Party.  The Parties hereto acknowledge and agree that the DB Documents are the 
product of an extensive and thorough, arm’s length exchange of ideas, questions, answers, 
information and drafts during the Proposal preparation process, that each Party has been given 
the opportunity to independently review the DB Documents with legal counsel, and that each 
Party has the requisite experience and sophistication to negotiate, understand, interpret and 
agree to the particular language of the provisions of the DB Documents.  Accordingly, in the 
event of an ambiguity in or Dispute regarding the interpretation of the DB Documents, the DB 
Documents shall not be interpreted or construed against the Party preparing it, and instead 
other rules of interpretation and construction shall be utilized.  GDOT’s final answers to the 
questions posed during the Proposal preparation process for this Agreement shall in no event 
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be deemed part of the DB Documents and shall not be relevant in interpreting the DB 
Documents except as they may clarify provisions otherwise considered ambiguous. 

24.15.2 The captions of the articles, sections and subsections herein are inserted 
solely for convenience and under no circumstances are they or any of them to be treated or 
construed as part of this instrument. 

24.15.3 References in this instrument to this “Agreement” mean, refer to and 
include this instrument as well as any riders, exhibits, addenda and attachments hereto (which 
are hereby incorporated herein by reference) or other documents expressly incorporated by 
reference in this instrument.  Any references to any covenant, condition, obligation and/or 
undertaking “herein,” “hereunder” or “pursuant hereto” (or language of like import) mean, refer to 
and include the covenants, conditions, obligations and undertakings existing pursuant to this 
instrument and any riders, exhibits, addenda, attachments or other documents affixed to or 
expressly incorporated by reference in this instrument.  All terms defined in this instrument shall 
be deemed to have the same meanings in all riders, exhibits, addenda, attachments or other 
documents affixed to or expressly incorporated by reference in this instrument unless the 
context thereof clearly requires the contrary.  Unless expressly provided otherwise, all 
references to exhibits, articles and sections refer to same as set forth in this Agreement.  Where 
a specific section is referenced, such reference shall include all subsections thereunder.  Unless 
otherwise stated in this Agreement or the other DB Documents, words that have well-known 
technical or construction industry meanings are used in this Agreement or the other DB 
Documents in accordance with such recognized meaning.  All references to a subsection or 
clause “above” or “below” refer to the denoted subsection or clause within the section in which 
the reference appears.  Wherever the word “including,” “includes” or “include” is used in the DB 
Documents, it shall be deemed to be followed by the words “without limitation”.  Wherever 
reference is made in the DB Documents to a particular Governmental Entity, it includes any 
public agency succeeding to the powers and authority of such Governmental Entity. 

24.15.4 As used in this Agreement and the other DB Documents and as the 
context may require, the singular includes the plural and vice versa, and the masculine gender 
includes the feminine and vice versa. 

24.16 Usury Savings 

The DB Documents are subject to the express condition that at no time shall either Party 
be obligated or required to pay interest on any amount due the other Party at a rate which could 
subject the other Party to either civil or criminal liability as a result of being in excess of the 
maximum non-usurious interest rate permitted by Georgia Law (the “maximum legal rate”), if 
any.  If, by the terms of the DB Documents either Party at any time is obligated to pay interest 
on any amount due in excess of the maximum legal rate, then such interest shall be deemed to 
be immediately reduced to the maximum legal rate and all previous payments in excess of the 
maximum legal rate shall be deemed to have been payments in reduction of the principal 
amount due and not on account of the interest due.  All sums paid or agreed to be paid to a 
Party for the use, forbearance, or detention of the sums due that Party under the DB Documents 
shall, to the extent permitted by applicable Georgia Law, be amortized, prorated, allocated, and 
spread throughout the full period over which the interest accrues until payment in full so that the 
rate or amount of interest on account of the amount due does not exceed the maximum legal 
rate in effect from time to time during such period.  If after the foregoing adjustments a Party still 
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holds interest payments in excess of the maximum legal rate, it shall promptly refund the excess 
to the other Party. 

24.17 Acceptance under DB Documents 

24.17.1 Refer to Articles 6.3.3 and 6.3.4 regarding the standards for GDOT 
acceptance or consent. 

24.17.2 In all cases where acceptance or consents are required to be provided 
under the DB Documents by DB Team and no particular standard for such acceptance or 
consents is expressly provided, such acceptance or consents shall not be unreasonably 
withheld or delayed.  In cases where sole discretion is specified, DB Team’s decision shall be 
final, binding and not subject to GDOT Standard Specification 105.13 “Claims for Adjustments 
and Disputes” hereunder. 

24.18 Entire Agreement 

This Agreement and the other DB Documents contain the entire understanding of the 
Parties with respect to the subject matter thereof and supersede all prior agreements, 
understandings, statements, representations and negotiations between the Parties with respect 
to their subject matter. 

24.19 Counterparts 

This instrument may be executed in two or more counterparts, each of which shall be 
deemed an original, but all of which together shall constitute one and the same instrument. 

 

  CALL ### 
CONTRACT IDENTIFICATION NUMBER DATE CONTRACT EXECUTED 
XXXX 
   
PROJECT NUMBER(S) COUNTY(IES) 
0010925 Fulton County 
   
CONTRACTOR 
Contractor Name 
   
DESCRIPTION OF IMPROVEMENTS AND FACILITY 
I-285 RAMPS AT CR 209/ RIVERSIDE DRIVE PROJECT 
   
AMOUNT OF CONTRACT 
$ 
   

 

[Signature Page Immediately Follows]  
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IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Agreement, including the requirements of the DB Documents. 

ALL REFERENCES in this document, which include all papers, writings, documents, drawings, 
or photographs used, or to be used, in connection with this document, to “State Highway 
Department of Georgia”, “State Highway Department”, “Georgia State Highway Department”, 
“Highway Department”, “Department”, or “Department of Transportation” when the context 
thereof means that State Highway Department of Georgia, mean, and shall be deemed to 
mean, GDOT. 

THIS AGREEMENT is being executed on the Date Contract Executed, specified above, in 
Fulton County, Georgia. 

IN WITNESS WHEREOF THE PARTIES HAVE SET THEIR HANDS AND AFFIXED THEIR 
SEALS: 
   
PARTY OF THE FIRST PART 

DEPARTMENT OF TRANSPORTATION, STATE OF GEORGIA 
    
WITNESS ATTESTED BY TREASURER, GEORGIA DOT 
 
    
WITNESS BY COMMISSIONER 
 
    

PARTY OF THE SECOND PART 
         

I attest that the seal imprinted hereon is the corporate seal of 
the Contractor named above and that the signature which 
appears hereon is genuine and is that of the President (Vice 
President) of the corporation who is duly authorized to execute 
the foregoing document on behalf of the corporation; and that 
the execution of the foregoing document on behalf of the 
corporation has been duly authorized. 

        CORPORATE CONTRACTOR (1) 

 

Company Name (1) 

(SEAL) 
    
 BY PRESIDENT OR VICE PRESIDENT (1) 
THIS                  DAY OF 
   
BY SECRETARY OR ASSISTANT SECRETARY (1)  
 

 (SEAL) (SEAL) 
    
I attest that the seal imprinted hereon is the corporate seal of 
the Contractor named above and that the signature which 
appears hereon is genuine and is that of the President (Vice 
President) of the corporation who is duly authorized to execute 
the foregoing document on behalf of the corporation; and that 
the execution of the foregoing document on behalf of the 
corporation has been duly authorized. 

        CORPORATE CONTRACTOR (2) 

 

Company Name (2) 

(SEAL) 
    
 BY PRESIDENT OR VICE PRESIDENT (2) 
THIS                  DAY OF 
   
BY SECRETARY OR ASSISTANT SECRETARY (2)  
 

 (SEAL) (SEAL) 
    
WITNESS (1) INDIVIDUAL OR PARTNERSHIP CONTRACTOR (1) 
 

 (SEAL) (SEAL) 
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WITNESS (1) BY OWNER OR PARTNER (1) 
 

 (SEAL) (SEAL) 
    
WITNESS (2) INDIVIDUAL OR PARTNERSHIP CONTRACTOR (2) 
 

 (SEAL) (SEAL) 
    
WITNESS (2) BY OWNER OR PARTNER (1) 
 

 (SEAL) (SEAL) 
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EXHIBIT 1 

ABBREVIATIONS AND DEFINITIONS 

Unless otherwise specified, wherever the following abbreviations or terms are used in 
this Agreement and the Technical Provisions, they have the meanings set forth below: 

AASHTO American Association of State Highway and Transportation Officials 
ADA Americans with Disabilities Act 
AGC Associated General Contractors of America 
AMRL 
ANSI 

AASHTO Materials Reference Laboratory 
American National Standards Institute 

APE Area of Potential Effects 
ARC Atlanta Regional Commission 
AREMA American Railway Engineering and Maintenance of Way Association 
ASTM American Society of Testing and Materials 
ATC 
AVI 

Alternative Technical Concept 
Automatic Vehicle Identification 

AWS 
BMP 

American Welders Society 
Best Management Practice 

CAD Computer Aided Design 
CCTV Closed Circuit Television 
CE Categorical Exclusion 
CFR Code of Federal Regulations 
CMS Changeable Message Sign 
CPI Consumer Price Index 
CSC Customer Service Center 
CSJ Control Section Job 
CWA Clean Water Act 
DB Design-Build 
DBE Disadvantaged Business Enterprise, as set forth in 49 CFR Part 26 
DEIS Draft Environmental Impact Statement 
DMS Dynamic Message Signs 
DNR Georgia Department of Natural Resources 
DSS Decent, Safe and Sanitary 
EA Environmental Assessment 
EP Extraction Procedure (toxicity) 
EPD Georgia Department of Natural Resources, Environmental Protection Division 
EPIC Environmental Permits Issues and Commitments 
ESA Endangered Species Act of 1973, 16 U.S.C. §§ 1531 et seq., as amended 

from time to time 
ETCS Electronic Toll Collection System 
FAA Federal Aviation Administration 
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FAPG Federal-Aid Policy Guide 
FEMA Federal Emergency Management Agency 
FHWA U.S. Federal Highway Administration 
FEIS Final Environmental Impact Statement  
FONSI 
FTP 

Finding of No Significant Impact 
File Transfer Protocol 

FWCA Fish and Wildlife Coordination Act, 16 U.S.C. §§661 et seq., as amended 
from time to time 

GDOT Georgia Department of Transportation 
GEPA Georgia Environmental Policy Act, Section 12-16-1, et seq. of the Official 

Code of Georgia Annotated 
GIS Geographical Information System 
GP General Purpose 
HEC-FFA Hydraulic Engineering Circular – Flood Frequency Analysis 
HCR Highway Conditions Report 
HOT High Occupancy/Toll 
HOV High Occupancy Vehicle 
ICD Interface Control Document 
ID Form of Identification 
IH Interstate Highway 
IRI International Roughness Index 
ISO International Organization for Standardization 
ITS Intelligent Transportation System 
IVHS Intelligent Vehicle Highway System 
IWP Investigative Work Plan 
LCS Lane Control System 
MARTA Metropolitan Atlanta Rapid Transit Authority 
MDS Microwave Detection System 
MOA Memorandum of Agreement 
MOT Maintenance of Traffic 
MOU Memorandum of Understanding 
MPH Miles Per Hour 
MPO Metropolitan Planning Organization 
MS4 Municipal Separate Storm Sewer System 
MSDS Materials Safety Data Sheets 

MSE Mechanically Stabilized Earth  
MUTCD Manual of Traffic Control Devices 
NAVD North American Vertical Datum 
NBIS National Bridge Inspection Standards 
NCHRP National Cooperative Highway Research Program 
NEPA National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as amended 
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from time to time 
NFIP National Flood Insurance Program 
NOI Notice of Intent 
NPDES National Pollutant Discharge Elimination System 
NRCS Natural Resource Conservation Service 
NRHP National Register of Historic Places 
NTP Notice to Proceed 
OCGA Official Code of Georgia Annotated 
OCR Optical Character Recognition 
ORT Open Road Toll 
OSAH Georgia Office of State Administrative Hearings 
OSHA Occupational Safety and Health Administration 
OVT Owner Verification Tests 
PA Programmatic Agreement 
PACES Pavement Condition Evaluation System 
PICP Public Information and Communications Plan 
PLS 

(or RPLS) 
Registered Professional Land Surveyor 

PMP Project Management Plan 
PUA Possession and Use Agreement 
QMP Quality Management Plan 
RFC Release for Construction 
RFI Request for Information 
RFQ Request for Qualifications 
RFP Request for Proposals 
RLM Residual Life Methodology 
ROD Record of Decision  
ROW Right of Way 
ROW AM Right of Way Acquisition Manager 
ROWIS Right of Way Information System 
RTF Related Transportation Facilities 
SDPP Special Deposit and Possession Procedure 
SDEIS Supplemental Draft Environmental Impact Statement  
SH State Highway 
SHPO State Historic Preservation Officer 
SOQ Statement of Qualifications 
SOV Single Occupancy Vehicle 
SSTR Single Slope Traffic Railing 
SRTA State Road and Tollway Authority 
STA State Transportation Agency 
SUE Subsurface Utility Engineering 
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TCLP Toxicity Characteristic Leaching Procedure 
TMC Traffic Management Center 
TMP Transportation Management Plan 
TOC Toll Operations Center 
UAM Utility Accommodation Manual 
UCS User Classification Subsystem 
UDC Utility Design Coordinator 
UJUA Utility Joint Use Acknowledgment or Utility Joint Use Agreement 
UM Utility Manager 
US United States Highway 
USACE United States Army Corps of Engineers 
U.S. DOT United States Department of Transportation 
USFWS United States Fish and Wildlife Service  
U.S. GAAP U.S. Generally Accepted Accounting Principles 
USPAP Uniform Standard of Professional Appraisal Practices 
UTM Universal Transverse Mercator 
VDS Video Detection System 
VES Video Exception Sub-system 
WBS Work Breakdown Structure 
WECS Worksite Erosion Control Supervisor 
WTCS Worksite Traffic Control Supervisor 
WUCS Worksite Utility Coordination Supervisor 
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Abandonment means that Design-Build Team abandons all or a material part of the Project, 
which abandonment shall have occurred if (a) Design-Build Team demonstrates through acts or 
omissions an intent not to continue, for any reason other than a Relief Event that materially 
interferes with ability to continue, to construct or operate all or a material part of the Project and 
(b) no significant Work (taking into account the Project Baseline Schedule, if applicable, and any 
Relief Event) on the Project or a material part thereof is performed for a continuous period of 
more than forty five (45) days. 

Addenda/Addendum means supplemental additions, deletions, and modifications to the 
provisions of the RFP after the release of the draft RFP. 

Additional Properties means those parcels or portions of property proposed by Design-
Build Team in addition to the ROW, including with respect to an approved ATC or otherwise 
contiguous to the Property and to be used for Project or in connection with the construction 
thereof, all as expressly designated as “Additional Properties” within the Right of Way 
Acquisition Plan.  Additional Properties shall not include any Project Specific Locations. 

Adjust means to perform a Utility Adjustment. 

Administrative Information Submittals means those submittals Proposers are 
required to submit with their respective Proposal. 

Adjustment means a Utility Adjustment. 

Adjustment Standards means the standard specifications, standards of practice, and 
construction methods that a Utility Owner customarily applies to facilities (comparable to those 
being Adjusted on account of the Project) constructed by the Utility Owner (or for the Utility 
Owner by its contractors), at its own expense.  Unless the context requires otherwise, 
references in the DB Documents to a Utility Owner’s “applicable Adjustment Standards” refer to 
those that are applicable pursuant to Article 7.5.3 of the Agreement. 

Affiliate means: 

(a) any shareholder, member, partner or joint venture member of Design-Build 
Team, 

(b) any Person which directly or indirectly through one or more intermediaries 
controls, or is controlled by, or is under common control with, Design-Build Team or any of its 
shareholders, members, partners or joint venture members; and 

(c) any Person for which ten percent (10%) or more of the equity interest in such 
Person is held directly or indirectly, beneficially or of record by (i) Design-Build Team, (ii) any of 
Design-Build Team’s shareholders, members, partners or joint venture members or (iii) any 
Affiliate of Design-Build Team under clause (b) of this definition. 

For purposes of this definition the term “control” means the possession, directly or 
indirectly, of the power to cause the direction of the management of a Person, whether through 
voting securities, by contract, family relationship or otherwise. 

Affidavit of Property Interest means the form of documentation of Existing Utility 
Property Interests described in Section 6.2.4 of the Technical Provisions. 
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Age means the elapsed time since an Element was first constructed or installed or, if 
applicable, last reconstructed, rehabilitated, restored, renewed or replaced. 

Agreement, DBA, or DB Agreement means this certain Design-Build Agreement 
executed by GDOT and Design-Build Team, including any and all exhibits, attachments, riders, 
and amendments thereto. 

Alternative Technical Concept (“ATC”) means an alternative technical concept 
proposed by Design-Build Team pursuant to the terms set forth in the RFP. 

Apparent Successful Proposer” means the Proposer with the apparent Successful 
Proposeral, taking into consideration the evaluation criteria and procedures. 

Area of Potential Effects means the geographic area or areas within which an 
undertaking may directly or indirectly cause alterations in the character or use of Historic 
Properties, if such properties exist. 

Authorized Representative has the meaning set forth in Article 24.6.1 of the 
Agreement, and shall be applicable person(s) and/or party(ies) authorized to act on behalf of 
each of GDOT and the Design-Build Team  respectively, as initially set forth pursuant to 
Exhibit 22 of the Agreement.  All notices, deliveries, responses, approvals, and other 
communications among GDOT and/or the Design-Build Team shall be directed to the respective 
Authorized Representative for each of the aforementioned, unless expressly provided to the 
contrary in this Agreement. 

Best Management Practices (BMP) has the meaning set forth in Storm Water 
Management For Construction Activities: Developing Pollution Prevention Plans and Best 
Management Practices (EPA Document 832 R 92-005). 

Best Value Proposal means the Proposal meeting the standards set by the RFP that 
GDOT determines, through the evaluation process and evaluation criteria described in this ITP, 
to present the best value and to be in the best interest of GDOT and the State. 

Betterment has, with respect to a given Utility being Adjusted, the meaning (if any) set 
forth in the Utility Agreement(s) applicable to the Utility; in all other cases, “Betterment” means 
any upgrading of the Utility in the course of such Utility Adjustment that is not attributable to the 
construction of the Project and is made solely for the benefit of and at the election of the Utility 
Owner, including an increase in the capacity, capability, efficiency or function of an Adjusted 
Utility over that which was provided by the existing Utility.  Notwithstanding the foregoing, the 
following are not considered Betterments unless otherwise provided in the applicable Utility 
Agreement(s): 

(a) any upgrading which is required for accommodation of the Project; 

(b) replacement devices or materials that are of equivalent standards although not 
identical; 

(c) replacement of devices or materials no longer regularly manufactured with an 
equivalent or next higher grade or size; 

(d) any upgrading required by applicable Law; 
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(e) replacement devices or materials that are used for reasons of economy (e.g., 
non-stocked items may be uneconomical to purchase); and 

(f) any upgrading required by the Utility Owner’s applicable Adjustment Standards. 

With respect to any Replacement Utility Property Interest, “Betterment” has the 
meaning (if any) set forth in the applicable Utility Agreement(s).  In all other cases, a 
Replacement Utility Property Interest shall be considered a Betterment, except to the extent that 
reinstallation of a Utility in the Replacement Utility Property Interest (i) is necessary in order to 
meet the requirements of the DB Documents, or (ii) is called for by Design-Build Team in the 
interest of overall economy for the Project. 

Business Day means any day on which GDOT is officially open for business. 

Change in Law means (a) the adoption of any Law after the date that is ninety (90) days 
prior to the Proposal Due Date, or (b) any change, amendment to, repeal or revocation of any 
Law or in the interpretation or application thereof by any Governmental Entity after the date that 
is ninety (90) days prior to the Proposal Due Date, in each case that is materially inconsistent 
with Laws in effect ninety (90)  days prior to the Proposal Due Date; excluding, however, any 
such Change in or new Law that also constitutes or causes a change in or new Adjustment 
Standards, as well as any change in or new Law passed or adopted but not yet effective as of 
the date that is ninety (90)  days prior to the Proposal Due Date. 

Change of Control means any assignment, sale, financing, grant of security interest, 
transfer of interest or other transaction of any type or description, including by or through voting 
securities, asset transfer, contract, merger, acquisition, succession, dissolution, liquidation or 
otherwise, that results, directly or indirectly, in a change in possession of the power to direct or 
control or cause the direction or control of the management of Design-Build Team or a material 
aspect of its business.  A change in the power to direct or control or cause the direction or 
control of the management of a shareholder, member, partner or joint venture member of 
Design-Build Team may constitute a Change of Control of Design-Build Team if such 
shareholder, member, partner or joint venture member possesses the power to direct or control 
or cause the direction or control of the management of Design-Build Team.  Notwithstanding the 
foregoing, the following shall not constitute a Change of Control: 

(a) A change in possession of the power to direct or control the management of 
Design-Build Team or a material aspect of its business due solely to a bona fide open market 
transactions in securities effected on a recognized public stock exchange, including such 
transactions involving an initial public offering; 

(b) A change in possession of the power to direct or control the management of 
Design-Build Team or a material aspect of its business due solely to a bona fide transaction 
involving beneficial interests in the ultimate parent organization of a shareholder, member, 
partner or joint venture member of Design-Build Team, (but not if the shareholder, member, 
partner or joint venture member is the ultimate parent organization), unless the transferee in 
such transaction is at the time of the transaction suspended or debarred or subject to a 
proceeding to suspend or debar from bidding, proposing or contracting with any federal or State 
department or agency; 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation EXHIBIT 1 Volume 1 - DB Agreement 
 Page 8 of 44  
 

(c) An upstream reorganization or transfer of direct or indirect interests in Design-
Build Team so long as there occurs no change in the entity with ultimate power to direct or 
control or cause the direction or control of the management of Design-Build Team; 

(d) A transfer of interests between managed funds that are under common 
ownership or control other than a change in the management or control of a fund that manages 
or controls Design-Build Team; 

(e) The exercise of minority veto or voting rights (whether provided by applicable 
Law, by Design-Build Team’s organizational documents or by related member or shareholder 
agreements or similar agreements) over major business decisions of Design-Build Team, 
provided that if such minority veto or voting rights are provided by shareholder or similar 
agreements, GDOT has received copies of such agreements; or 

Change Order means a written approval by GDOT, counter-signed by Design-Build 
Team, with respect to a GDOT Change or Change Request, which shall set forth any 
adjustments to the DB Contract Sum and/or the Contract Time, including on account of a Relief 
Event or Compensation Event, as provided in the Agreement. 

Change Request means a written request from Design-Build Team seeking to change 
the character, quantity, quality, description, scope or location of any part of the Work, to modify 
the DB Documents. 

Chief Executive Officer of Design-Build Team means the chief executive officer, 
president or other senior officer of Design-Build Team, or the governing body of Design-Build 
Team, in each case having authority to negotiate and resolve a Dispute with the Commissioner 
and bind Design-Build Team by his or her decision in regard to such Dispute. 

Claim means (a) a demand by Design-Build Team, which is or potentially could be 
disputed by GDOT, for a time extension under the DB Documents, payment of money or 
damages from GDOTto Design-Build Team, or for payment from GDOTof a Compensation 
Amount or Termination Compensation, or (b) a demand by GDOT, which is or potentially could 
be disputed by Design-Build Team, for payment of money or damages from Design-Build Team 
to GDOT. 

Claimant means any Person that would be entitled to protection of payment bond under 
Code Section 13-10-63, including any P&P Bonds. 

Code has the meaning set forth in Recital C of the Agreement. 

Commissioner means the Commissioner of GDOT appointed by the State 
Transportation Board and any successor thereto having substantially similar powers and 
authority. 

Comparable Limited Access Highways means Highways that have full control of 
access, are divided, have grade separations at intersections and are in other respects 
substantially similar to the Project and associated facilities, as applicable.  For purposes of this 
definition, determination of what portions of the Limited Access Highway system are 
substantially similar to the Project shall be based on any one or more of similar age, design, 
engineering, construction, topographical features, operating systems and features, or other 
features or situations, and/or based on a geographical area in which Highways have been or are 
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susceptible to being affected by a common event (such as but not limited to hurricane or 
tornado).  The presence or absence of tolling and tolling facilities shall not be a factor in 
determining whether a Highway is substantially similar to the Project. 

Compensation Amount means the amount of compensation to be paid to Design-Build 
Team for a Compensation Event as set forth and subject to the limitations of the Agreement, 
including Article 13.2 therein. 

Compensation Event means any of the following events, subject to any limitations, 
claims submission requirements and other conditions set forth in the Agreement, provided that 
no relief will be available to the extent that (i) the events are within Design-Build Team’s control, 
or are due to any wrongful act, wrongful omission, negligence, recklessness, willful misconduct, 
breach of contract or Law or violation of a Governmental Approval of any of the Design-Build 
Team-Related Entities; (ii) the events (or the effects of such events) could have been avoided 
by the exercise of reasonable caution, due diligence, or other reasonable efforts by Design-
Build Team:   

(a) Change in Law; 

(b) Discriminatory Action; 

(c) Material breach by GDOT of its material obligations under the Agreement or 
other DB Documents, including unreasonable failure to issue a certificate of Substantial 
Completion or a certificate of satisfaction of conditions precedent to Final Acceptance after 
Design-Build Team satisfies all applicable conditions and requirements for obtaining such a 
certificate; 

(d) GDOT-Caused Delay, other than with respect to GDOT’s failure to provide 
response to Design-Build Team Submittals as provided under clause (d) of the definition of a 
GDOT-Caused Delay; 

(e) GDOT Change; 

(f) A GDOT Release of Hazardous Material or remediation of Pre-Existing 
Hazardous Materials, but excluding the extent of any Design-Build Team Release of Hazardous 
Materials; 

(g) Issuance by a court in a legal proceeding challenging any NEPA Approval or a 
temporary restraining order or other form of temporary injunction that prohibits prosecution of 
any material portion of the Work; 

(h) Any change in the design concept of the Project or any portion thereof resulting 
from judicial or administrative action taken with respect to a legal challenge to any NEPA 
Approval as compared to the design concept indicated in the alternative that was the subject of 
the NEPA Approval, except to the extent the change in design concept had already been 
incorporated into Design-Build Team’s design schematics as approved pursuant to this 
Agreement;  

(i) Subject to clause (n) of this definition, failure to obtain, or unreasonable and 
unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval 
from any Governmental Entity, except to the extent that such failure or delay results from failure 
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by any Design-Build Team-Related Entity to locate or design the Project or carry out the work in 
accordance with the NEPA Approval or other Governmental Approval (which failure may include 
(i) modification by or on behalf of Design-Build Team of the design concept included in the 
NEPA Approval, (ii) means or methods used by any Design-Build Team-Related Entity for 
carrying out the Work, or (iii) decision or action by or on behalf of Design-Build Team to use or 
acquire Additional Property); 

(j) Latent defects in Existing Improvements, resulting in costs in excess of such 
amounts for which Design-Build Team is responsible including as set forth in Article 7.12 of the 
Agreement;  

(k) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of 
Way or the Property, to the extent it interferes with or adversely affects performance of Work (ii) 
inability or failure to obtain an interest (including by easement or other right of access) to real 
property not identified in the Proposed Right of Way and required for construction of the Project 
as demonstrated by Design-Build Team, exclusive of any Additional Properties, Project Specific 
Locations, or parcels that are solely for the convenience of Design-Build Team, to the extent it 
interferes with or adversely affects performance of Work, or (iii) the existence at any time 
following issuance of NTP 3 of any title reservation, condition, easement or encumbrance on 
any parcel in the Existing Right of Way or Property owned by GDOT, of record or not of record, 
to the extent it interferes with or adversely affects performance of Work, except any title 
reservations, conditions, easements or encumbrances (A) concerning Utilities or (B) caused, 
permitted or suffered by a Design-Build Team-Related Entity;  

(l) Discovery of subsurface or latent physical conditions at the actual boring holes 
identified in the geotechnical reports included in the Reference Information Documents that 
differ materially from the subsurface conditions indicated in such geotechnical reports at such 
boring holes, excluding any such conditions known to Design-Build Team prior to the Proposal 
Due Date;  

(m) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval 
from GDOT with respect to a Permitted Design Exception, except to the extent that such failure 
or delay in obtaining the GDOT approval results from failure by any Design-Build Team-Related 
Entity to carry out the Work in accordance with the DB Documents; or 

(n) Failure to obtain, or unreasonable and unjustified delay in obtaining, a 
Governmental Approval required for a re-evaluation of a NEPA Approval due to an approved 
ATC; provided that Design-Build Team shall only be entitled to compensation for such failure or 
delay after expiration of the applicable GDOT Re-evaluation Period;  

(o) Performance of work in or directly adjacent to the Construction Maintenance 
Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors 
within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding any 
Utility Adjustment Work by a Utility Owner, that directly disrupts Design-Build Team’s onsite 
Work, or other documented delays to the Critical Path of the Work directly caused a Separate 
Contractor working on behalf of GDOT or a Governmental Entitiy, all being subject to Article 
17.4.2 of the Agreement; or  

(p) Material modifications to the NEPA Approval as set forth pursuant to subpart (a) 
of the definition of NEPA Approval as provided in Exhibit 1 hereto, as a result of the NEPA 
Approval, and all approved supplements and re-evaluations pertaining to the Project as of the 
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Effective Date as provided in subpart (b) of such definition, provided that any such modifications 
are not the result of an ATC, Additional Properties, or attributable to Design-Build Team’s 
design. 

Compensation Event Notice means the written notice submitted by Design-Build Team 
in accordance with Article 13.2 of the Agreement. 

Completed Payment Activity means a Payment Activity that Design-Build Team has 
certified as acceptable and ready for the following activity to begin. 

Construction Commencement Date means for the date on which Design-Build Team 
first commences construction of the Project or such relative phase thereof. 

Construction Documents means all shop drawings, working drawings, fabrication 
plans, material and hardware descriptions, specifications, construction quality control reports, 
construction quality assurance reports and samples necessary or desirable for construction of 
the Project and/or the Utility Adjustments included in the Construction Work, in accordance with 
the DB Documents. 

Construction Maintenance Limits means the physical boundaries of Design-Build 
Team’s maintenance responsibilities for the Construction Work, as identified in the Construction 
Maintenance Limits Plan. 

Construction Maintenance Limits Plan has the meaning set forth in Section 2.7.119.2 
of the Technical Provisions. 

Construction Work means all portions of the all Work necessary to build or construct, 
make, form, manufacture, furnish, install, supply, deliver or equip the Project and/or the Utility 
Adjustments.  Construction Work includes landscaping. 

Construction Phase has the meaning set forth in Section 23.1 of the Technical 
Provisions. 

Construction Phasing Plan has the meaning set forth in Section 23.1 of the Technical 
Provisions. 

Contract means any agreement, and any supplement or amendment thereto, by either  
(a) Design-Build Team with any other Person or Contractor, or (b) any Contractor with any 
Person or Subcontractor,  to perform any part of the Work or provide any materials, equipment 
or supplies for any part of the Work, or any such agreement, supplement or amendment at a 
lower tier, between a Subcontractor and its lower tier sub-subcontractor or supplier.  The term 
“Contract” excludes Utility Agreements and any agreement with SRTA or GDOT. 

Contract Time means the time period provided for Design-Build Team’s completion of 
the Work as provided in Article 3.3.1 of the Agreement. 

Contractor means any Person, including any Subcontractor with whom Design-Build 
Team has entered into any Contract to perform any part of the Work or provide any materials, 
equipment or supplies for the Project and/or the Utility Adjustments included in the Construction 
Work, on behalf of Design-Build Team.  The term “Contractor” excludes GDOT. 
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Cost to Cure means an appraisal method applied to estimate a proper adjustment for 
damages to a property that can be physically and economically corrected, as described in 
further detail in the GDOT ROW Manual. 

Critical Path means the sequence of activities that must be completed on schedule for 
the entire Project to be completed on in accordance with the Milestone Deadlines.  This is the 
longest duration path through the work plan, in terms of time, of logically connected activities on 
the Project Baseline Schedule ending with the relative Milestone Deadline in respect thereof. 

CSC Host means the central computer system of SRTA or its contractor that supports 
customer service center account management functions for the Project. 

Customer Groups means groups, Persons and entities having a perceived stake or 
interest in the Project, including:  the media, elected officials, Governmental Entities, general 
public residing or working within the general vicinity of the Project or traveling within or across 
the limits of the Project, business owners within or adjacent to the Project corridor, Utility 
Owners, railroads, transportation authorities and providers, community groups, local groups 
(neighborhood associations, business groups, chambers of commerce, convention and visitors 
bureaus, contractors, etc.) and other Persons or entities affected by the Project, including those 
identified in Section 3.2 of the Technical Provisions. 

Customer Service Center (CSC) means the facility used to service Users, including a 
database system that enables registration and maintenance of customer accounts. 

Day or day means calendar day unless otherwise expressly specified. 

DBE Performance Plan means Design-Build Team’s plan for meeting the DBE 
participation goals set forth in Article 10.9.2 of the Agreement.  The DBE Performance Plan is 
Exhibit 14 to the Agreement. 

Decent, Safe and Sanitary (DSS) means the condition of a dwelling such that it meets 
applicable housing and occupancy codes. 

Default Interest Rate means the statutory interest rate applicable to GDOT for contract 
payment defaults. 

Default Termination Event means each of the Design-Build Team Defaults listed in 
Article 19.3.1 of the Agreement. 

Defect means any Work that does not otherwise conform with the DB Documents, or 
otherwise is a defect, whether by design, construction, installation, affecting the condition, use, 
functionality or operation of any portion of the Work which, ordinary wear and tear excepted, 
would cause or have the potential to cause one or more of the following: 

(a) a hazard, nuisance or other risk to public or worker health or safety, including the 
health and safety of Users; 

(b) a structural deterioration of the affected Element or any other part of the Project; 

(c) damage to a third party’s property or equipment; 
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(d) damage to the Environment;  

(e) failure of the affected Element or any other part of the Project to meet a 
Performance Requirement; or 

(f) failure of an Element to meet the Target for a measurement record as set forth in 
the columns headed “Target” and “Measurement Record” in the Performance and Measurement 
Table Baseline. 

Design-Build Agreement or DB Agreement means the agreement between the Proposer and 
GDOT requiring the Design-Build Team to design and construct the Project during the 
construction period. 

Desin-Build Contract or DB Contract Sum means the total contract sum to be paid to 
Design-Build Team on account of the fully and properly performed Work as set forth in the 
Agreement, as adjusted pursuant to Supplemental Agreements (including to reflect adjustments 
for Compensation Events or Change Orders as provided in the Agreement), including without 
limitation all of Design-Build Team’s profit, fees, financing costs and interest expense for 
Design-Build Team Debt, all costs of work and services, materials, equipment, supplies, general 
conditions costs, overhead and administrative expenses, professional fees and subconsultant 
costs, acquisition and other costs associated with acquisition of any Approved Properties, 
insurance and bond premiums, sales taxes, assessments, tariffs, permit, license and 
registration fees, and all other related costs and expenses. 

Design-Build Documents or DB Documents means those documents as set forth in 
Article 1.2 of the Agreement and all such other agreements entered into by GDOT and Design-
Build Team or any Design-Build Team-Related Entity, or otherwise executed by Design-Build 
Team or a Design-Build Team-Related Entity and delivered to SRTA, with respect to or in 
connection with this Agreement, including without limitation Supplemental Agreements, the 
Design-Build Guaranty, or any Master Utility Adjustment Agreement. 

Design-Build Period means the period commencing with NTP 1 and ending when 
Design-Build Team achieves Final Acceptance. 

Design-Build Team or DB Team means the party identified as such in the opening 
paragraph of this Agreement, together with its permitted successors and assigns. 

Design-Build Team Default or DB Team Default has the meaning set forth in 
Article 17.1.1 of the Agreement. 

Design-Build Team’s Interest or DB Team’s Interest means all right, title, and interest 
of Design-Build Team in, to, under or derived from the Agreement and the other DB Documents. 

Design-Build Team-Related Entities or DB Team Team-Related Entities means 
(a) Design-Build Team, (b) Design-Build Team’s shareholders, partners, joint venture members 
and/or members, (c) the Contractor and all other Subcontractors (including Suppliers), (d) any 
other Persons performing any of the Work, (e) any other Persons for whom Design-Build Team 
may be legally or contractually responsible, and (f) the employees, agents, officers, directors, 
shareholders, representatives, consultants, successors and assign of any of the foregoing; 
provided, however, that GDOT shall be considered a Design-Build Team-Related Entity. 
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Design-Build Team Release(s) of Hazardous Material or DB Team Release(s) of 
Hazardous Material means (a) Release(s) of Hazardous Material, or the exacerbation of any 
such release(s), attributable to the culpable actions, culpable omissions, negligence, willful 
misconduct, or breach of applicable Law or contract by any Design-Build Team-Related Entity; 
(b) Release(s) of Hazardous Materials arranged to be brought onto the Site or elsewhere by any 
Design-Build Team-Related Entity; regardless of cause, or (c) use, containment, storage, 
management, handling, transport and disposal of any Hazardous Materials by any Design-Build 
Team-Related Entity in violation of the requirements of the DB Documents or any applicable 
Law or Governmental Approval 

Design-Build Team Vehicle or DB Team Vehicle means any vehicle authorized by 
Design-Build Team performing construction, maintenance or operation of the Project, or other 
related activity. 

Design Documents means all drawings (including plans, profiles, cross-sections, notes, 
elevations, typical sections, details and diagrams), specifications, reports, studies, calculations, 
electronic files, records and submittals necessary for, or related to, the design of the Project 
and/or the Utility Adjustments included in the Design Work and/or the Construction Work.   

Design Speed means the speed used to determine the various geometric design 
features of the roadway. 

Design Submittal Guide shall have the meaning set forth in Section 23.1 of the 
Techncial Provisions. 

Design Work means all Work of design, engineering or architecture for the Project or 
Utility Adjustments. 

Deviation means any proposed or actual change, deviation, modification, alteration or 
exception from this Agreement, the Technical Provisions, Technical Documents or 
Governmental Approvals. 

Directive Letter means the letter described in Article 14.3 of the Agreement. 

Disadvantaged Business Enterprise or DBE has the meaning set forth 49 CFR 23 and 
further described in Attachment 6 to Exhibit 8 to the Agreement. 

Discipline Groups has the meaning set forth in Section 23.3 of the Technical 
Provisions. 

Discriminatory or Discriminatory Action means (a) materially more onerous 
application to Design-Build Team or the Project of changes or additions to Technical Provisions 
or Technical Documents than the application thereof to other Comparable Limited Access 
Highways, or (b) selective application of changes or additions to Technical Provisions or 
Technical Documents to Design-Build Team or the Project and not to other Comparable Limited 
Access Highways.  Notwithstanding the foregoing, the following actions are not Discriminatory 
or Discriminatory Actions:  (i) any such application in response to any act or omission by or on 
behalf of Design-Build Team in violation of Law or the DB Documents; (ii) Safety Compliance; 
(iii) any such application in response to a directive by the U.S. Department of Homeland 
Security or comparable State agency, unless such directive is directed solely at or solely affects 
the Project and such application requires specific changes in Design-Build Team’s normal 
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design, construction, operation or maintenance procedures in order to comply; and (iv) any 
other actions necessary to address potential safety concerns arising from a specific condition or 
feature peculiar to the Project. 

Dispute means any Claim, dispute, disagreement or controversy between GDOT and 
Design-Build Team concerning their respective rights and obligations under the DB Documents, 
including concerning any alleged breach or failure to perform and remedies. 

Dispute Resolution Procedures means the procedures for resolving Disputes set forth 
in Article 17.7 of the Agreement. 

Early Adjustment means a Utility identified as such in Section 6 of the Technical 
Provisions. 

Early Termination Date means the effective date of termination of the Agreement for 
any reason prior to the stated expiration Final Acceptance Deadline, as specified in the relevant 
provisions of Article 19. 

Effective Date means the date of the Agreement or such other date as shall be mutually 
agreed upon in writing by GDOT and Design-Build Team. 

Electronic Toll Collection System or ETCS means the electronic toll collection system 
used for the collection of tolls based on the automatic identification and classification of vehicles 
using electronic systems, including its components, systems and subsystems, the hardware and 
physical infrastructure, and the software to be incorporated into the Project. 

Element means an individual component, system or subsystem of the Work, included as 
an independent line item as provided on the approved Schedule of Values. 

Emergency means an unforeseen event affecting the Project whether directly or 
indirectly which (a) causes or has the potential to cause disruption to the free flow of traffic on 
the Project or a threat to the safety of the public; (b) is an immediate or imminent threat to the 
long term integrity of any part of the infrastructure of the Project, to the Environment, to property 
adjacent to the Project or to the safety of Users or the traveling public; or (c) is recognized by 
the Georgia Department of Public Safety as an emergency. 

Environment means air, soils, surface waters, groundwater, land, stream sediments, 
surface or subsurface strata, biological resources, including endangered, threatened and 
sensitive species, natural systems, including ecosystems, and historic, archeological and 
paleontological resources. 

Environmental Approvals means all Governmental Approvals arising from or required 
by any Environmental Law in connection with development of the Project, including approvals 
and permits required under NEPA. 

Environmental Commitment (also Environmental Permits, Issues and 
Commitments) means an environmental requirement that must be fulfilled before, during or 
after construction.  Environmental Commitments include commitments to avoid impacts in 
specified areas, complete environmental investigations before construction impacts, or to 
perform specified actions after completion of construction. 
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Environmental Law means any Law applicable to the Project or the Work regulating or 
imposing liability or standards of conduct that pertains to the Environment, Hazardous Materials, 
contamination of any type whatsoever, or environmental health and safety matters, and any 
lawful requirements and standards that pertain to the Environment, Hazardous Materials, 
contamination of any type whatsoever, or environmental health and safety matters, set forth in 
any permits, licenses, approvals, plans, rules, regulations or ordinances adopted, or other 
criteria and guidelines promulgated, pursuant to Laws applicable to the Project or the Work, as 
such have been or are amended, modified, or supplemented from time to time (including any 
present and future amendments thereto and reauthorizations thereof) including those relating to: 

(a) The manufacture, processing, use, distribution, existence, treatment, storage, 
disposal, generation, and transportation of Hazardous Materials; 

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and 
groundwater; 

(c) Releases of Hazardous Materials; 

(d) Protection of wildlife, Threatened or Endangered Species, sensitive species, 
wetlands, water courses and water bodies, historical, archeological, and paleontological 
resources, and natural resources; 

(e) The operation and closure of underground storage tanks; 

(f) and safety of employees and other persons; and 

(g) Notification, documentation, and record keeping requirements relating to the 
foregoing. 

Without limiting the above, the term “Environmental Laws” shall also include the 
following: 

(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.), as amended; 

(ii) The Comprehensive Environmental Response, Compensation, and Liability Act 
(42 U.S.C. §§ 9601 et seq.), as amended; 

(iii) The Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act (42 U.S.C. §§ 6901 et seq.); 

(iv) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. 
§§ 11001 et seq.), as amended; 

(v) The Clean Air Act (42 U.S.C. §§ 7401 et seq.), as amended; 

(vi) The Federal Water Pollution Control Act, as amended by the Clean Water Act 
(33 U.S.C. §§ 1251 et seq.); 

(vii) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901, et seq.), as 
amended; 

(viii) The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.), as amended; 
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(ix) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), as 
amended; 

(x) The Oil Pollution Act (33 U.S.C. §§ 2701, et. seq.), as amended; 

(xi) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 et 
seq.), as amended; 

(xii) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.), as amended; 

(xiii) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 et 
seq.), as amended; 

(xiv) The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.); 

(xv) The Endangered Species Act (16 U.S.C. §§ 1531 et seq.), as amended; 

(xvi) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.), as amended; 

(xvii) The National Historic Preservation Act (16 U.S.C. §§ 470 et seq.), as amended; 

(xviii) The Coastal Zone Management Act (33 U.S.C. §§ 1451 et seq.), as amended; 

(xix) Georgia Water Quality Act (O.C.G.A. § 12-5-20); 

(xx) Georgia Erosion and Sedimentation Act (O.C.G.A. § 12-7-1), as amended; 

(xxi) Best Management Practices (O.C.G.A. § 12-7-6(b)(15)); and 

(xxii) Georgia Underground Storage Act (O.C.G.A. § 12-13-1)). 

Escrow Agent has the meaning set forth in Article 22.5.2 of the Agreement. 

Estate for Years has the meaning set forth in Recital C of the Agreement. 

Exhibits means all exhibits, riders, and other attachments to the DB Documents, 
including without limitation Volume 1, Volume 2, and Volume 3, as well as, any of the 
aforementioned, which are incorporated into any DB Documents by reference, and all 
amendments, modifications, and supplements thereto. 

Existing Improvements means the existing highway, bridge, and related improvements 
as of the date that is ninety (90) days prior to the Proposal Due Date within the Construction 
Maintenance Limits. 

Existing Right of Way or Existing ROW means any real property (which term is 
inclusive of all estates and interests in real property), improvements and fixtures (i) as provided 
in Article 2.2.1.1(a) of the Agreement and more specifically described and identified as “Existing 
ROW” within Exhibit 4, in which GDOT has a property right or interest, and (ii) any Proposed 
Right of Way, which GDOT at any time after the Effective Date, shall acquire a leasehold estate 
or other property interest.  The term specifically includes all air space, surface rights and 
subsurface rights within the limits of the Existing Right of Way. 
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Existing Utility Property Interest means any right, title or interest in real property (e.g., 
a fee or an easement) claimed by a Utility Owner as the source of its right to maintain an 
existing Utility in such real property, which is compensable in eminent domain. 

Evaluation Score means the numerical score resulting from the adjectival evaluation 
and numerical conversion of a particular portion of the Proposals. 

Federal Requirements means the provisions required to be part of federal-aid 
construction contracts, including the provisions set forth in Exhibit 8 to the Agreement. 

Final Acceptance means the occurrence of all the events and satisfaction of all the 
conditions set forth in GDOT Standard Specification 105.16. 

Final Acceptance Date means the date upon which Design-Build Team has satisfied all 
conditions of and for Final Acceptance and GDOT has certified same. 

Final Design shall have the meaning set forth in Article 3.3.1.2 of the DB Agreement. 

Final Plans means the Design Documents which provide the complete and final 
documents necessary for the related to construction, operations, and maintenance of the 
Project or any portion thereof including any Utility Adjustments required by the Project. 

Final ROW Lines means the final location of all Right of Way within the project limits.   

Fiscal Year means the twelve (12) month fiscal year used by GDOT for budgeting 
purposes. 

Float means the amount of time that any given activity or logically connected sequence 
of activities shown on the Preliminary Baseline Schedule and Project Baseline Schedule, as the 
case may be, may be delayed before it will affect completion of any Work as required to achieve 
any Milestone Schedule Deadline, including the Substantial Completion Deadline and Final 
Acceptance Deadline. 

Force Majeure Event means the occurrence of any of the following events that 
materially and adversely affects performance of Design-Build Team’s obligations, provided that 
such events (or the effects of such events) could not have been avoided by the exercise of 
caution, due diligence, or reasonable efforts by Design-Build Team:  (a) war (including civil war 
and revolution), invasion, armed conflict, violent act of foreign enemy, military or armed 
blockade, or military or armed takeover of the Project, in each case occurring within the State; 
(b) any act of terrorism or sabotage that causes direct physical damage to the Project; 
(c) nuclear explosion or contamination, in each case  occurring within the State; (d) riot and civil 
commotion on or in the immediate vicinity of the Project; (e) fire, explosion, flood, earthquake, 
hurricane, or tornado, in each case that causes direct physical damage to the Project; or (f) 
national or statewide (i.e. State of Georgia) strike that has a direct adverse impact on Design-
Build Team’s ability to obtain materials, equipment or labor for the Project. 

Formal Consultation means any discussions or correspondence about listed species 
that takes place subsequent to FHWA submitting a written request for consultation and USFWS 
submitting a written response acknowledging initiation or consultation. 
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GDOT means the Georgia Department of Transportation, as set forth in the recitals of 
the Agreement, and any entity succeeding to the powers, authorities and responsibilities of 
GDOT invoked by or under the DB Documents. 

GDOT-Caused Delay means any of the following events, to the extent they result in a 
material delay or interruption in performance of any material obligation under the Agreement, 
and provided such events are beyond Design-Build Team’s control and are not due to any act, 
omission, negligence, recklessness, willful misconduct, breach of contract or Law of any of the 
Design-Build Team-Related Entities, solely to the extent not concurrent or overlapping with any 
delay attributable to Design-Build Team, and further provided that such events (or the effects of 
such events) could not have been avoided by the exercise of caution, due diligence, or 
reasonable efforts by Design-Build Team, and with respect to any Compensation Event, solely 
to the extent that the cumulative effect of any such delays as set forth below have or shall result 
in delays, after taking into account any available Float, in excess of ninety (90) days: 

(a) Failure of GDOT to issue NTP 1 as provided pursuant to Article 3.3.1.1 of the 
Agreement and/or failure to issue NTP 2 or NTP 3 as provided pursuant to Article 3.3.1.2 and 
Article 3.3.1.3 of the Agreement; 

(b) GDOT Changes; 

(c) Failure of GDOT to provide the GDOT-Provided Approvals within the time 
periods set forth in Section 4.2.2 of the Technical Provisions, subject to Article 6.2.1 of the 
Agreement; or 

(d) Failure of GDOT to provide responses to proposed schedules, plans, Design 
Documents, condemnation and acquisition packages, and other Submittals and matters 
submitted to GDOT after the Effective Date for which response is required under the DB 
Documents as an express prerequisite to Design-Build Team’s right to proceed or act, within the 
time periods (if any) indicated in the DB Documents, or if no time period is indicated, within a 
reasonable time, taking into consideration the nature, importance and complexity of the 
submittal or matter, following delivery of written notice from Design-Build Team requesting such 
action in accordance with the terms and requirements of the DB Documents;  

(e) Failure of GDOT to provide Design-Build Team with access to the Right of Way 
as required; or 

(f) The occurrence of a GDOT Release of Hazardous Materials. 

Any proper suspension of Work pursuant to Article 17.3.7 of the Agreement shall not be 
considered a GDOT -Caused Delay. 

GDOT Change means: 

(a) Any change in the scope of the Work or terms and conditions of the Technical 
Provisions or Technical Documents (including changes in the standards applicable to the Work) 
that GDOT has directed Design-Build Team to perform through a Supplemental Agreement as 
described in Article 14.1 of the Agreement or a Directive Letter pursuant to Article 14.3 of the 
Agreement; and 
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(b) Any other event that the DB Documents expressly state shall be treated as a 
GDOT Change. 

GDOT Claims Account means the designated account for the benefit of GDOT and 
Design-Build Team to be administered and maintained by GDOT for payments on account of 
Claims as required by GDOT pursuant to Article 17.3.4.3 of the Agreement. 

GDOT Default has the meaning set forth in Article 17.5.1 of the Agreement. 

GDOT Re-evaluation Period means the specified amount of time set forth as a 
condition in an approved ATC for GDOT to obtain the applicable Governmental Approval 
required for a re-evaluation of the NEPA Approval, prior to Design-Build Team being entitled to 
a Relief Event or Compensation Event; provided, however, that such time shall commence upon 
the date that GDOT has received a full and complete document package from Design-Build 
Team required for GDOT to process such re-evaluation. 

GDOT Recoverable Costs means: 

(a) The costs of any assistance, action, activity or Work undertaken by GDOT which 
Design-Build Team is liable for or is to reimburse under the terms of the DB Documents, 
including the charges of third party contractors, and reasonably allocated wages, salaries, 
compensation and overhead of GDOT staff and employees, performing such action, activity or 
Work (exclusive or ordinary and customary administration and review activities by GDOT 
employees or consultants (except for such consultant fees and expenses as expressly reserved 
in the Agreement); plus 

(b) Third-party costs GDOT incurs to publicly procure any such third party 
contractors; plus 

(c) Reasonable fees and costs of attorneys (including the reasonably allocable fees 
and costs of the Georgia Attorney General’s Office), financial advisors, engineers, architects, 
insurance brokers and advisors, investigators, traffic and revenue consultants, risk management 
consultants, other consultants, and expert witnesses, as well as court costs and other litigation 
costs, in connection with any such assistance, action, activity or Work, including in connection 
with defending claims by and resolving disputes with third party contractors; plus 

(d) Any expense or cost for which GDOT is to be reimbursed by Design-Build Team 
pursuant to the express terms of the Agreement; including without limitation Articles 2.2.3.2, 
6.2.5, 7.5.7.2, 16.1.2.4, 16.6.7, 17.3.3.2, 17.3.8.3, 17.3.11.2, and 22.3.3; plus 

(e) Interest on all the foregoing sums at the Default Interest Rate from the date due 
under the applicable terms of the DBA Documents and continuing until paid. 

GDOT Release(s) of Hazardous Materials means, except as provided below, the 
introduction in, on or under the Construction Maintenance Limits or Operation and Maintenance 
Limits of Hazardous Material directly by GDOT, and their respective agents and contractors 
(excluding Design-Build Team).  GDOT Release(s) of Hazardous Material excludes, however, 
(i) any Hazardous Materials so introduced that are in or part of construction materials and 
equipment incorporated into the Project and (ii) any Hazardous Materials identified in the 
phase 1 investigation and report described in clause (i) of the definition of Pre-Existing 
Hazardous Materials. 
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GDOT Standard Specifications means the Georgia Department of Transportation 
Standard Specifications, Construction of Transportation Systems. 

General Purpose Lanes means Limited Access Highway lanes within the Existing Right 
of Way other than the Managed Lanes. 

Geotechnical Engineering Reports means the reports which meet the requirements 
described in Section 8.2 of the Technical Provisions. 

GEPA Approval means the (a) GEPA document as approved by Georgia EPD including 
any studies, reports, Environmental Commitments, and all other procedural requirements and 
documents required for Georgia EPD approval for the Project or a portion of the Project, as (b) 
may be modified pursuant to all approved supplements and re-evaluations pertaining to the 
Project. 

Good Industry Practice means the exercise of the degree of skill, diligence, prudence 
and foresight which would reasonably and ordinarily be expected from time to time from a 
skilled and experienced designer, engineer, or constructor, seeking in good faith to comply with 
its contractual obligations, complying with the DB Documents, all applicable Laws and 
Governmental Approvals, and engaged in the same type of undertaking in the United States 
under similar circumstances and conditions. 

Governmental Approval means any permit, license, consent, concession, grant, 
franchise, authorization, waiver, variance or other approval, guidance, protocol, mitigation 
agreement, special provision, or memoranda of agreement/understanding, and any amendment 
or modification of any of them provided by Governmental Entities including State, local, or 
federal regulatory agencies, agents, or employees, which authorize or pertain to the Project or 
the Work. 

Governmental Entity means any federal, State or local government and any political 
subdivision or any governmental, quasi-governmental, judicial, public or statutory 
instrumentality, administrative agency, authority, body or entity other than GDOT. 

Guarantor means any Person that is the obligor under any guaranty in favor of GDOT 
required under the Agreement, including any Design-Build Guaranty. 

Hazardous Materials means any element, chemical, compound, material or substance, 
whether solid, liquid or gaseous, which at any time is defined, listed, classified or otherwise 
regulated in any way under any Environmental Laws, or any other such substances or 
conditions (including mold and other mycotoxins or fungi) which may create any unsafe or 
hazardous condition or pose any threat to human health and safety.  “Hazardous Materials” 
includes the following: 

(a) Hazardous wastes, hazardous material, hazardous substances, hazardous 
constituents, and toxic substances or related materials, whether solid, liquid, or gas, including 
substances defined as or included in the definition of “hazardous substance”, “hazardous 
waste”, “hazardous material”, “extremely hazardous waste”, “acutely hazardous waste”, 
“radioactive waste”, “radioactive materials”, “bio-hazardous waste”, “pollutant”, “toxic pollutant”, 
“contaminant”, “restricted hazardous waste”, “infectious waste”, “toxic substance”, “toxic waste”, 
“toxic material”, or any other term or expression intended to define, list or classify substances by 
reason of properties harmful to health, safety or the indoor or outdoor environment (including 
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harmful properties such as ignitability, corrosivity, reactivity, carcinogenicity, toxicity, 
reproductive toxicity, “TCLP” toxicity” or “EP toxicity” or words of similar import under any 
applicable Environmental Laws); 

(b) Any petroleum, including crude oil and any fraction thereof, and including any 
refined petroleum product or any additive thereto or fraction thereof or other petroleum derived 
substance; and any waste oil or waste petroleum byproduct or fraction thereof or additive 
thereto; 

(c) Any drilling fluids, produced waters and other wastes associated with the 
exploration, development or production of crude oil, natural gas or geothermal resources; 

(d) Any flammable substances or explosives; 

(e) Any radioactive materials; 

(f) Any asbestos or asbestos-containing materials; 

(g) Any lead and lead-based paint; 

(h) Any radon or radon gas; 

(i) Any methane gas or similar gaseous materials; 

(j) Any urea formaldehyde foam insulation; 

(k) Electrical equipment which contains any oil or dielectric fluid containing regulated 
levels of polychlorinated biphenyls; 

(l) Pesticides; 

(m) Any other chemical, material or substance, exposure to which is prohibited, 
limited or regulated by any Governmental Entity or which may or could pose a hazard to the 
health and safety of the owners, operators, Users or any Persons in the vicinity of the Project or 
to the indoor or outdoor Environment; and 

(n) Soil, or surface water or ground water, contaminated with Hazardous Materials 
as defined above. 

Hazardous Materials Management means procedures, practices and activities to 
address and comply with Environmental Laws and Environmental Approvals with respect to 
Hazardous Materials encountered, impacted, caused by or occurring in connection with the 
Project or the Work, as well as investigation and remediation of such Hazardous Materials.  
Hazardous Materials Management may include sampling, stock-piling, storage, backfilling in 
place, asphalt batching, recycling, treatment, clean-up, remediation, transportation and/or off-
site disposal of Hazardous Materials, whichever approach is effective, most cost-efficient and 
authorized under applicable Law. 

Highway means a travel way for vehicular traffic that is included in the State or federal 
highway system. 
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Highway Service Systems means GDOT’s or a Governmental Entity’s lighting and 
electrical systems, traffic control systems, communications systems and irrigation systems 
serving street or highway purposes (including ITS and Intelligent Vehicle Highway System 
facilities). 

Historic Property means any prehistoric or historic district, site, building, structure or 
object included in, or eligible for inclusion in, the National Register or Historic Places. 

HOV means a passenger vehicle carrying a specified minimum number of passengers.  
HOVs include carpools, vanpools and buses. 

Immigration Act means the Georgia Immigration & Compliance Act, O.C.G.A. § 13-10-
90, et seq. as set forth in Article 10.6.4 of the Agreement. 

Incident means any unplanned event during the course of construction. 

Incident Management Plan means Design-Build Team’s plan for detection and 
response to Incidents or Emergencies, as part of the PMP. 

Indemnified Parties means GDOT, the State, the State Transportation Board, and their 
respective successors, assigns, officeholders, officers, directors, commissioners, agents, 
representatives, consultants and employees.  Indemnified Party shall mean any of the 
aforementioned. 

Informal Consultations means any discussions or correspondence about listed species 
that take place before the beginning of Formal Consultations. 

ITP or Instructions to Proposers means the document that provides instructions to be 
followed by Proposers in their responses to the RFP. 

Insurance Policies means all of the insurance policies Design-Build Team is required to 
carry pursuant to Article 16.1 and Exhibit 17 of the Agreement. 

Intellectual Property means all current and future legal and/or equitable rights and 
interests in know-how, patents (including applications), copyrights (including moral rights), trade 
marks (registered and unregistered), service marks, trade secrets, designs (registered and 
unregistered), utility models, circuit layouts, plant varieties, business and domain names, 
inventions, solutions embodied in technology, and other intellectual activity, and applications of 
or for any of the foregoing, subsisting in or relating to the Project, Project design data or Project 
traffic data.  Intellectual Property includes toll-setting and traffic management algorithms, and 
software used in connection with the Project (including but not limited to software used for 
management of traffic on the Project), and Source Code.  Intellectual Property also includes the 
trade secret information contained in proprietary pricing information.  Intellectual Property is 
distinguished from physical construction and equipment itself and from drawings, plans, 
specifications, layouts, depictions, manuals and other documentation that disclose Intellectual 
Property. 

Intelligent Transportation System (ITS) has the meaning set forth in Section 17 of the 
Technical Provisions. 
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Intelligent Vehicle Highway System (IVHS) means smart vehicle and smart highway 
technologies to improve the safety, efficiency and environmental impact of highway facilities. 

Interim Design means any submittal of Design Documents after the Preliminary Plans 
have been accepted but prior to submittal of Final Plans for the entire Project or any approved 
Project segment.  Interim Designs are intended to resolve conflicts and unresolved comments 
from the Preliminary Plans submittal. 

Key Contract means any one of the following Contracts for Work that Design-Build 
Team or Design-Build Team’s Contractor’s causes to be performed: 

(a) All prime construction Contracts; 

(b) All project or program management services, architectural design, or engineering 
Contracts; and  

(c) All other Contracts with a single Contractor or Subcontractor which individually or 
in the aggregate total in excess of $25 million. 

Key Contractor means any Contractor or Subcontractor, as the case may be, under any 
Key Contract. 

Key Personnel means those individuals appointed by Design-Build Team and approved 
by GDOT from time to time to fill the “Key Personnel” positions.  The specific individuals 
appointed by Design-Build Team and approved by GDOT to initially fill certain of the Key 
Personnel positions are identified in Exhibit 2 to the Agreement. 

Landscape Enhancement Plan has the meaning set forth in Section 15.2.2 of the 
Technical Provisions. 

Latent Defects Deductible has the meaning set forth in Article 7.12.2.1 of the 
Agreement. 

Law or Laws means (a) any statute, law, code, regulation, ordinance, rule or common 
law, (b) any binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial 
or administrative order or decree (other than regarding a Claim or Dispute), (d) any written 
directive, guideline, policy requirement or other governmental restriction (including those 
resulting from the initiative or referendum process, but excluding those by GDOT within the 
scope of its administration of the DBA Documents or in the normal course of its adoption of new 
or revised technical standards pursuant to Article 7.2.5 of the Agreement) or (e) any similar form 
of decision of or determination by, or any written interpretation or administration of any of the 
foregoing by, any Governmental Entity, in each case which is applicable to or has an impact on 
the Project or the Work, whether taking effect before or after the Effective Date, including 
Environmental Laws.  “Laws”, however, excludes Governmental Approvals. 

Lead Contractor shall mean the entity designated as a Proposer’s “Lead Contractor” in 
its SOQ.  There may only be one Lead Contractor per Proposer team. 

Lead Engineering Firm shall mean the entity designated as a Proposer’s “Lead 
Engineering Firm” in its SOQ.  There may only be one Lead Engineering Firm per Proposer 
team. 
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Line or line means, in the context of Utilities or Highway Service Systems, a line, 
pipeline, conduit or cable used for utility purposes, including underground, surface or overhead 
facilities. 

Liquidated Damages means such liquidated damages as may accrue and be due and 
payable by Design-Build Team to GDOT as set forth under Article 17.4 of the Agreement and as 
set forth under Exhibit 18 thereto. 

Loss or Losses means any loss, damage, injury, liability, obligation, cost, response 
cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses 
(including those incurred in connection with the enforcement of any indemnity or other provision 
of the Agreement)), fee, charge, judgment, penalty or fine.  Losses include injury to or death of 
persons, damage or loss of property, and harm or damage to natural resources. 

Maintenance Acceptance means the occurrence of all the events and satisfaction of all 
the conditions set forth in Article 7.7.3. 

Maintenance Acceptance Deadline means the deadline for achieving Maintenance 
Acceptance, as set forth in the Milestone Schedule, as such deadline may be extended for any 
Relief Event or Change Order as and to the extend provided in the Agreement. 

Major Culvert means a culvert that provides an opening of more than 35 square feet in 
a single or multiple installations.  A major culvert may consist of a single round pipe, pipe arch, 
open or closed-bottom box, bottomless arch, or multiple installations of these structures placed 
adjacent or contiguous as a unit.  Certain major culverts are classified as bridges when they 
provide an opening of more than 20 feet, measured parallel to the roadway; such culverts may 
be included in the bridge inventory. 

Major Non-Participating Member means a Proposer’s Lead Contractor and Lead 
Engineering Firm.  If any of these entities qualify as a Participating Member, then that entity 
shall not be treated as a Major Non-Participating Member.  Major Non-Participating Members 
are not considered Contractors to Proposer regardless of their role in the performance of 
Project-related services. 

Major River Crossing means a crossing with a 100-year storm event flow in excess of 
10,000 cubic feet per second (cfs). 

Managed Lanes means Limited Access Highway lanes located within the Property that 
increase traffic efficiency by using various design and operational strategies (including 
congestion priced tolls), including the Electronic Toll Collection System for such lanes. 

Management Plans means all of the management plans identified in Section 2 of the 
Technical Provisions. 

Memorandum of Understanding (MOU) means a formal agreement between GDOT 
and one or more agencies, organizations or providers. 

Milestone Deadline shall have the same meaning as any Milestone Schedule Deadline. 

Milestone Schedule means the schedule of deadlines set forth in Exhibit 9 to the 
Agreement, as may be adjusted upon approval of the Project Baseline Schedule as set forth in 
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Article 3.3 of the Agreement and as may be further adjusted pursuant to any Supplemental 
Agreement, including on account of any Relief Events. 

Milestone Schedule Deadline means the critical milestones for commencement and/or 
completion of the Work as set forth in Exhibit 9 to the Agreement, including without limitation the 
Substantial Completion Deadline, Final Acceptance Deadline, as may be adjusted upon 
approval of the Project Baseline Schedule as set forth in Article 3.3 of the Agreement, and as 
further adjusted pursuant to any Supplemental Agreement, including on account of any Relief 
Events. 

Minor Culvert means any culvert not classified as a Major Culvert. 

Mobilization means Work to establish and remove offices, plants, and facilities; and to 
move personnel, equipment, and supplies to and from the Project site to begin Work or 
complete Work. 

NaviGAtor Contractor means that certain Separate Contractor engaged by GDOT to 
provide the NaviGAtor System to be included and integrated into the ITS to be incorporated into 
the Project. 

NaviGAtor Integration Deadline means that certain Milestone Schedule Deadline, as 
set forth in the Milestone Schedule, as may be adjusted by the Project Baseline Schedule, for 
completion of such portions of the Work as necessary and required to allow the NaviGAtor 
Contractor to commence the NaviGAtor Work. 

NaviGAtor System means the “NaviGAtor” advanced transportation management 
system to be included as a part of the ITS as set forth pursuant to Section 17.1.3 of the 
Technical Provisions. 

NaviGAtor Work means the work to be provided by the NaviGAtor Contractor, 
coordinated with the Work, for completion of the NaviGAtor System for the Project. 

NEPA means the National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as 
amended and as it may be amended from time to time. 

NEPA Approval means the (a) NEPA document as approved by FHWA including any 
studies, reports, Environmental Commitments, and all other procedural requirements and 
documents required for FHWA approval for the Project or a portion of the Project, as (b) may be 
modified pursuant to all approved supplements and re-evaluations pertaining to the Project. 

NEPA Finality Date means the date NEPA Approval becomes final and non-appealable 
and the federal statute of limitations for commencing legal action to challenge the validity of any 
NEPA Approval has expired. 

Nonconforming Work means Work that does not conform to the requirements of the 
DB Documents, the Governmental Approvals, applicable Law or the Design Documents. 

Notice of Termination for Convenience means written notice issued by GDOT to 
Design-Build Team terminating the Agreement in whole or in part for convenience. 
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NTP means a written notice issued by GDOT to Design-Build Team authorizing Design-
Build Team to proceed with the portion or phase of the Work as being designated as subject to 
such notice to proceed in the Preliminary Baseline Schedule, the Project Baseline Schedule, or 
otherwise in the DBA Documents, including without limitation NTP 1, NTP 2, and NTP 3. 

NTP 1 means a written notice issued by GDOT to Design-Build Team authorizing 
Design-Build Team to proceed with the portion of the Work described in Article 3.3.1.1 of the 
Agreement. 

NTP 2 means a written notice issued by GDOT to Design-Build Team authorizing 
Design-Build Team to proceed with the portion of the Work described in Article 3.3.1.2 of the 
Agreement. 

NTP 3 means a written notice issued by GDOT to Design-Build Team pursuant to 
Article 3.3.1.3 of the Agreement authorizing Design-Build Team to proceed with the remaining 
Work and other activities pertaining to the Project. 

NTP 1 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 1, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement. 

NTP 2 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 2, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement.  

NTP 3 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 3, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement. 

Open Book Basis means allowing the relevant Party to review all underlying 
assumptions and data associated with the issue in question, including, but not limited to, 
assumptions as to costs of the Work, schedule, composition of equipment spreads, equipment 
rates, labor rates, productivity, estimating factors, design and productivity allowance, 
contingency and indirect costs, risk pricing, discount rates, interest rates, inflation and deflation 
rates, and other items reasonably required by the relevant Party. 

Open Government Laws mean, collectively, the Georgia Open Records Act, Ga. Code 
Ann. §§ 50-18-70 et seq., Section 32-2-80(a)(40) of the Code and Section 672-17.06 of the 
Rules, as amended from time to time. 

Open Road Toll (ORT) means toll collection conducted (a) exclusively via vehicle 
identification with transponders and/or video capture of the license plate and (b) in an open 
multilane free-flow highway environment with no constraints on speed, vehicle type or vehicle 
location. 
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Optical Character Recognition (OCR) means the process of converting an image to 
text. 

Owner Verification Tests (OVT) means the material tests performed in accordance 
with the applicable GDOT test method to verify the accuracy of the tests performed by Design-
Build Team and pursuant to the approved Quality Management Plan to ensure that only 
materials of specified quality or better are accepted and incorporated into the Project. 

P&P Bonds means the bonds meeting the requirements of Article 16.2.1 of the 
Agreement. 

P&P Obligor means the Person identified as the obligor or account party in the P&P 
Bonds, as applicable. 

Participating Agency means a public, quasi-public, or private agency that has agreed 
to cooperate with and assist Design-Build Team during an Emergency. 

Participating Member means (a) if the Proposer is a joint venture, partnership, or 
limited liability company, each member of the joint venture, partnership or limited liability 
company; or (b) if the Proposer is a corporation or other corporate entity, the Proposer. 

Party means Design-Build Team or GDOT, as the context may require, and “Parties” 
means Design-Build Team andGDOT, collectively. 

Payment Activity means completion of an Element of the Work for which payment on 
account of the DB Contract Sum shall be due, subject to the terms of this Agreement and as 
follows:   

(a) The first Payment Request (after NTP 1) may include the Payment and 
Perforamnce Bond amounts; 

(b) The first Payment Request (after NTP 3) may include up to 50% of the amount 
for Mobilization set forth in the Proposal, or 3% of the of the construction cost set forth in the 
Schedule of Values, whichever is less;  

(c) When 5% of the construction cost set forth in the approved Schedule of Values is 
incurred, the next Payment Request may include up to 100% of the amount of Mobilization set 
forth in the Proposal, or 3% of the construction cost set forth in the approved Schedule of 
Values, whichever is less, minus any previous payments;  

(d) Design-Build Team’s indirect costs such as administration, design, 
contingencies, site cleanup and maintenance, access, off site access roads and security costs 
related to design-build costs shall be prorated through all Payment Activities. 

Payment for Work Product means the partial compensation to be paid to Design-Build 
Payment Request means the request for payment on account of the Work all in accordance 
with the terms and conditions set forth in GDOT Standard Specification 109.03. 

Performance and Measurement Table Baseline means the table setting forth 
Performance Requirements, time periods for response to Defects, inspection and measurement 
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methods, measurement records and Targets, as submitted by Design-Build Team annually for 
GDOT approval described in Table 19-1 of the Technical Provisions. 

Performance Requirements means, for each Element of the Project during the Term, 
the requirements set forth in Table 19-1 of the Technical Provisions in the Column headed 
“Performance Requirement.” 

Permitted Design Exceptions means design exceptions identified in Section 11.2 
Technical Provisions that are allowed to be implemented on the Project. 

Person means any individual, corporation, joint venture, limited liability company, 
company, voluntary association, partnership, trust, unincorporated organization, Governmental 
Entity, or GDOT. 

Phase 1 Hazardous Materials Investigation means an environmental assessment 
conducted in accordance with the DB Documents and ASTM E-1527-05, or any future revision 
or replacement thereof, to identify Recognized Environmental Conditions and potential 
Recognized Environmental Conditions. 

Plans means (only where capitalized) contract drawings, working drawings, 
supplemental drawings, detail sheets or exact reproductions thereof, which show the location, 
character, dimensions and details of the Construction Work to be done. 

Pre-existing Hazardous Materials means Hazardous Materials that meet all the 
following criteria: 

(a) The Hazardous Materials are in, on or under the Right of Way as of the date 
SRTA or GDOT makes available to Design-Build Team the affected parcel; or 

(b) The Hazardous Materials are not located in, on or under any Project Specific 
Locations or Additional Properties, except Additional Properties required due to GDOT Changes 
(including GDOT Changes regarding the initial construction). 

For purposes of determining whether Hazardous Materials were in, on or under the Right 
of Way or any Additional Properties required by GDOT to be included in the Property as a result 
of GDOT Changes, as of the date on which GDOT makes available to Design-Build Team the 
affected parcel, Design-Build Team shall have the burden of proof to demonstrate it was not a 
Design-Build Team Release of Hazardous Materials:   

(i) As to any Hazardous Materials not identified as being present as of such date in 
the following:  The phase 1 investigations of the Project conducted by GDOT prior to the 
Effective Date or any Phase 1 Hazardous Materials Investigation or Phase 2 Hazardous 
Materials Investigation supplementing the foregoing report prepared as and when set forth in 
Article 7.8.2 of the Agreement; and  

(ii) As to any Additional Properties required by GDOT to be included in the Property 
as a result of GDOT Changes, any Phase 1 Hazardous Materials Investigation thereof prepared 
and delivered as and when set forth in Article 7.8.2 of the Agreement. 

For the purpose of this definition, “makes available” means: 
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(x) The Effective Date, except for parcels not yet acquired as of the Effective Date; 
and 

(y) As to parcels not yet acquired as of the Effective Date and as to Additional 
Properties required by GDOT to be included in the Property as a result of GDOT Changes, the 
date Design-Build Team first receives the right to take and maintain possession of the parcel for 
all purposes for the remainder of the Term in accordance with the DB Documents, including 
commencement of construction, as the result of GDOT’s having secured title or right of 
possession by contract or title instrument or by a special commissioners’ award through the  

Preliminary Baseline Schedule means the high level, logic based, critical path 
schedule representing Design-Build Team’s plan to complete performance of the Work 
beginning on the date of NTP 1 to Final Acceptance of the Work, submitted with the Proposal, 
as set forth on Exhibit 10 to the Agreement.  The Preliminary Baseline Schedule shall not mean 
the Project Status Schedule Updates as set forth in Section 2.3.4 of the Technical Provisions, 
nor shall such Project Status Schedule Updates constitute revisions or amendments to the 
Preliminary Baseline Schedule. 

Preliminary Plans means the Design Documents which provide the preliminary design 
necessary for the related to construction, operations, and maintenance of the entire Project 
including any Utility Adjustments required by the Project. 

Presidential Disaster Declaration means a declaration of a major disaster by the 
President of the United States triggering assistance from FEMA pursuant to the Disaster Relief 
Act of 1974 (Pub.L. No. 93-288, as amended). 

Price Proposal means the price component of the Proposal evaluation as described 
ITP. 

Price Proposal Score means the score calculated in accordance projects evaluation 
criteria. 

Principal Project Documents means the Security Instruments and the Design-Build 
Contract. 

Project means the Project as defined in the RFP, that is the subject of this Agreement, 
and which shall include the transportation facilities and all related structures, and improvements, 
including integration of the ITS, and communications systems used in connection with operation 
of such transportation facilities, to be designed and constructed pursuant to the terms of the DB 
Documents. 

Project Baseline Schedule means the logic-based critical path schedule for all Work 
from commencement of the Work leading up to and including, without limitation, each Milestone 
Schedule Deadline, Substantial Completion and Final Acceptance, to be prepared by Design-
Build Team consistent with and taking into account the Milestone Schedule, as and to the extent 
such schedule has been approved by GDOT, all as more particularly described in Section 2.3 of 
the Technical Provisions, and all revisions to such schedule as provided in the DB Documents.  
The Project Baseline Schedule shall not mean the Project Status Schedule Updates as set forth 
in Section 2.3.4 of the Technical Provisions, nor shall such Project Status Schedule Updates 
constitute revisions or amendments to the Project Baseline Schedule. 
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Project Extension means a linear addition to the original Project by Design-Build Team, 
including any at either terminus of the original Project and any linear improvement that 
interconnects with the original Project. 

Project Information Coordinator means the person designated by Design-Build Team 
to manage Design-Build Team’s public information activities as more particularly described in 
Section 3.2.2 of the Technical Provisions. 

Project Management Plan means the document approved by GDOT, describing quality 
assurance and quality control activities necessary to manage the design and construction of the 
Project, containing the GDOT-approved component parts, plans and documentation described 
in Section 2 to the Technical Provisions. 

Project Manager means the individual designated by Design-Build Team and approved 
in writing by GDOT in the position to take full responsibility for the prosecution of the Work and 
will act as a single point of contact on all matters on behalf of Design-Build Team as described 
in the approved Project Management Plan. 

Project Phase shall have the meaning set forth in Section 2.1.4 of the Techncial 
Provisions. 

Project Schedule shall mean the Preliminary Baseline Schedule or Project Baseline 
Schedule, as applicable, as controlled by the Milestone Schedule, pursuant to Article 3.3.4 of 
the Agreement, as may be further adjusted pursuant to any Supplemental Agreement, including 
on account of any Relief Events. 

Project Specific Locations means any additional temporary property interests or rights, 
other than ROW or Additional Properties, which are not contiguous to the Property, that Design-
Build Team may require for performance of the Work, including for temporary activities in 
connection with the Construction Work, such as construction work sites, temporary work areas, 
staging areas, storage areas, and earthwork material borrow sites. 

Project Status Schedule Update means the logic-based critical path schedule 
submitted monthly containing progress status and enabling comparison to the Project Baseline 
Schedule. 

Property has the meaning set forth in Article 2.2.1 of the Agreement and shall include 
only such property as identified in the NEPA Approval. 

Proposal has the meaning set forth in Recital F of the Agreement. 

Proposal Bond means the security that Proposers submit to GDOT with their Proposals 

Proposal Revisions” has the meaning set forth in Section 5.4 of the ITP. 

Proposal Due Date means the deadline for submission of the Proposal to GDOT as 
defined in the ITP Section 1.4. 

Proposed Right of Way or Proposed ROW means any real property (which term is 
inclusive of all estates and interests in real property), improvements and fixtures within the lines 
established in and designated as “Proposed ROW” within Exhibit 4 to the Agreement for which 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation EXHIBIT 1 Volume 1 - DB Agreement 
 Page 32 of 44  
 

GDOT is obligated to provide access to Design-Build Team and/or acquire a leasehold estate or 
other similar property interest or rights pursuant to Article 2.2.1.1(b) of the Agreement.  The term 
specifically includes all air space, surface rights and subsurface rights within the limits of the 
Proposed Right of Way and specifically excludes any Additional Properties.  All portions of the 
Proposed Right of Way, as and to the extent of any property interests in same acquired by 
GDOT, shall thereafter and without further amendment to Exhibit 4 be deemed Existing Right of 
Way. 

Proposer” or “Proposers” has the meaning set forth in Section 1.1 in the ITP. 

Proprietary Intellectual Property means Intellectual Property created, used, applied or 
reduced to practice in connection with the Project or the Work that derives commercial value 
from its protection as a trade secret under applicable Law or from its protection under patent 
law. 

Protection in Place means any action taken to avoid damaging a Utility which does not 
involve removing or relocating that Utility, including staking the location of a Utility, exposing the 
Utility, avoidance of a Utility’s location by construction equipment, installing steel plating or 
concrete slabs, encasement in concrete, temporarily de-energizing power lines, and installing 
physical barriers.  The term includes both temporary measures and permanent installations 
meeting the foregoing definition. 

Provided Approvals means the Governmental Approvals for the Project obtained or to 
be obtained by GDOT, as specifically listed in Section 4.2 of the Technical Provisions (including 
any such approvals as may be required from GDOT independent of GDOT’s Project 
administration pursuant to Article 6.2 of the Agreement). 

Public Information and Communications Plan (PICP) has the meaning set forth in 
Section 3.2 of the Technical Provisions. 

Punch List means an itemized list of Construction Work that remains to be completed 
following Substantial Completion but as a condition to Final Acceptance, provided that the 
nature of any such incomplete Work, and the correction and completion of same, will have no 
material or adverse effect on the normal and safe use and operation of the Project. 

Punch List Period means the time provided for Design-Build Team’s completion of 
Punch List Work, which shall be the time between Substantial Completion and Final Acceptance 
as provided in the Project Baseline Schedule. 

QA/QC Proposal Revisions has the meaning set forth in Section 5.4 of the ITP. 

QA/QC means quality assurance and quality control. 

Quality Management Plan (QMP) means the set of GDOT-approved plans for quality 
management and control of the Project and Work, as set forth in Section 2.3.9 of the Technical 
Provisions. 

Quality Manager means the individual retained by Design-Build Team as the Key 
Personnel with the authority and responsibility for ensuring establishment and maintenance of, 
and compliance with, the Quality Management Plan. 
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Quitclaim Deed means a quitclaim deed to be executed by a Utility Owner relinquishing 
its rights to maintain a Utility in a particular location, as more particularly described in 
Section 6.2.4.4 of the Technical Provisions. 

Railroad Right of Entry Agreement has the meaning described in Section 14.3.1.3 of 
the Technical Provisions. 

Recognized Environmental Condition has the meaning set forth in ASTM E-1527-00. 

Record Drawings means construction drawings and related documentation revised to 
show as-built changes to the Project at Final Acceptance.  Interim marked-in-the-field or red-
lined drawings to be provided during the progress of the Work as required pursuant to the 
Technical Provisions shall not constitute the final Record Drawings. 

Reference Information Documents (RIDs) means the collection of information, data, 
documents and other materials that GDOT has provided to Design-Build Team for general or 
reference information only. 

Registered Professional Engineer means a person who is duly licensed and 
registered by the Georgia State Board of Registration for Professional Engineers and Land 
Surveyors to engage in the practice of engineering in the State of Georgia. 

Registered Professional Land Surveyor means a person registered by the Georgia 
State Board of Registration for Professional Engineers and Land Surveyors to practice the 
profession of land, boundary, or property surveying or other similar professional practices. 

Related Transportation Facility(ies) means all existing and future highways, streets 
and roads, including upgrades and expansions thereof, that is/are or will be adjacent to, 
connecting with or crossing under or over the Project, as specifically identified in the Technical 
Provisions. 

Release of Hazardous Materials means any spill, leak, emission, release, discharge, 
injection, escape, leaching, dumping or disposal of Hazardous Materials into the soil, air, water, 
groundwater or environment, including any exacerbation of an existing release or condition of 
Hazardous Materials contamination. 

Release for Construction or RFC means the written authorization by GDOT to proceed 
with any designated phase of the Construction Work based on the approved Released for 
Construction Documents. 

Relief Event means any of the following events, subject to any limitations, claims 
submission requirements and other conditions set forth in the Agreement, provided that no relief 
will be available to the extent that (i) the events are within Design-Build Team’s control, or are 
due to any wrongful act, wrongful omission, negligence, recklessness, willful misconduct, 
breach of contract or Law or violation of a Governmental Approval of any of the Design-Build 
Team-Related Entities; (ii) the events (or the effects of such events) could have been avoided 
by the exercise of reasonable caution, due diligence, or other reasonable efforts by Design-
Build Team: 

(a) Force Majeure Event; 
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(b) Latent defects in Existing Improvements; 

(c) Change in Law; 

(d) Discriminatory Action; 

(e) GDOT’s failure to perform or observe any of the covenants or obligations of 
GDOT under the Agreement or other DB Documents; 

(f) GDOT Change; 

(g) GDOT -Caused Delay; 

(h) Performance of work in or directly adjacent to the Construction Maintenance 
Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors 
within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding any 
Utility Adjustment Work by a Utility Owner, that directly disrupts Design-Build Team’s onsite 
Work, or other documented delays to the Critical Path of the Work directly caused a Separate 
Contractor working on behalf of GDOT or a Governmental Entitiy;   

(i) Discovery at, near or on the Existing Right of Way or Property of (a) any Pre-
existing Hazardous Materials or Hazardous Materials not otherwise constituting a Design-Build 
Team Release of Hazardous Materials, provided that where such condition was identified in the 
existing Phase 1 Hazardous Materials Investigation included in the RIDs, Design-Build Team 
shall account for same in the Project Schedule and impacts shall be limited to such conditions 
not identified therein (whether in type or quantity), or (b) any archeological, paleontological or 
cultural resources not known to Design-Build Team prior to the Proposal Due Date; 

(j) Discovery of (i) subsurface or latent physical conditions at the actual boring holes 
identified in the geotechnical reports included in the Reference Information Documents that 
differ materially from the subsurface conditions indicated in such geotechnical reports at such 
boring holes, excluding any such conditions known to Design-Build Team prior to the Proposal 
Due Date, or (ii) physical conditions within the Existing Right of Way or Property of an unusual 
nature, differing materially from those ordinarily encountered in the area and generally 
recognized as inherent in the type of work provided for in the Agreement, excluding any such 
conditions known to Design-Build Team prior to the Proposal Due Date or that would become 
known to Design-Build Team by undertaking reasonable investigation prior to the Proposal Due 
Date (for avoidance of doubt, conditions away from the actual boring holes that differ from 
conditions extrapolated from such boring data and that are not within clause (ii) above are not a 
Relief Event); 

(k) Discovery at, near or on the Existing Right of Way or Property of any Threatened 
or Endangered Species (regardless of whether the species is listed as threatened or 
endangered as of the Proposal Due Date), excluding any such presence of species known to 
Design-Build Team prior to the Proposal Due Date or that would become known to Design-Build 
Team by undertaking reasonable investigation prior to the Proposal Due Date; 

(l) Any spill of Hazardous Material by a third party who is not acting in the capacity 
of a Design-Build Team-Related Entity which (i) occurs after the Proposal Due Date, (ii) is 
required to be reported to a Governmental Entity and (iii) renders use of the roadway or 
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construction area unsafe or potentially unsafe absent assessment, containment and/or 
remediation; 

(m) Issuance of a temporary restraining order or other form of injunction by a court 
that prohibits prosecution of any material portion of the Work; 

(n) Suspension, termination or interruption of a NEPA Approval, except to the extent 
that such suspension, termination or interruption results from failure by any Design-Build Team-
Related Entity to locate or design the Project or carry out the work in accordance with the NEPA 
Approval or other Governmental Approval (which failure may include (i) modification by or on 
behalf of Design-Build Team of the design concept included in the NEPA Approval, (ii) means or 
methods used by any Design-Build Team-Related Entity for carrying out the Work, or 
(iii) decision or action by or on behalf of Design-Build Team to use or acquire Additional 
Property); 

(o) Any change in the design concept of the Project or any portion thereof resulting 
from judicial or administrative action taken with respect to a legal challenge to any NEPA 
Approval as compared to the design concept indicated in the alternative that was the subject of 
the NEPA Approval, except to the extent the change in design concept had already been 
incorporated into Design-Build Team’s design schematics assumed in connection with the DB 
Contract Sum; 

(p) Subject to clause (t) of this definition, failure to obtain, or unreasonable and 
unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval 
from any Governmental Entity, except to the extent that such failure or delay results from failure 
by any Design-Build Team-Related Entity to locate or design the Project or carry out the work in 
accordance with the NEPA Approval or other Governmental Approval (which failure may include 
(i) modification by or on behalf of Design-Build Team of the design concept included in the 
NEPA Approval, (ii) means or methods used by any Design-Build Team-Related Entity for 
carrying out the Work, or (iii) decision or action by or on behalf of Design-Build Team to use or 
acquire Additional Property); 

(q) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of 
Way or the Property, to the extent it interferes with or adversely affects performance of Work, (ii) 
inability or failure to obtain an interest (including by easement or other right of access) to real 
property not identified in the Proposed Right of Way and required for construction of the Project 
as demonstrated by Design-Build Team, exclusive of any Additional Properties, Project Specific 
Locations, or parcels that are solely for the convenience of Design-Build Team, to the extent it 
interferes with or adversely affects performance of Work, or (iii)  the existence at any time 
following issuance of NTP 3 of any title reservation, condition, easement or encumbrance on 
any parcel in the Existing Right of Way or Property owned by GDOT, of record or not of record, 
to the extent it interferes with or adversely affects performance of Work, except any title 
reservations, conditions, easements or encumbrances concerning Utilities  or otherwise caused, 
permitted or suffered by a Design-Build Team-Related Entity;  

(r) Unreasonable and unjustified delay by a Utility Owner with whom Design-Build 
Team has been unable to enter into a Utility Agreement in connection with a Utility Adjustment, 
or failure or delay of any Utility in obtaining any required easement, right of way or other 
property interest as may be required, provided that all of the “conditions to assistance” 
described in Article 7.5.7.2 of the Agreement have been satisfied;  
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(s) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval 
from GDOT with respect to a Permitted Design Exception, except to the extent that such failure 
or delay in obtaining the GDOT approval results from failure by any Design-Build Team-Related 
Entity to carry out the Work in accordance with the DB Documents;  

(t) Failure to obtain, or unreasonable and unjustified delay in obtaining, a 
Governmental Approval required for a re-evaluation of a NEPA Approval due to an approved 
ATC; provided that Design-Build Team shall only be entitled to relief for such failure or delay 
after expiration of the applicable GDOT Re-evaluation Period; or  

(u) Material delays as a result of any modification to the NEPA Approval as set forth 
pursuant to subpart (a) of the definition of NEPA Approval as provided in Exhibit 1 hereto, as a 
result of the ROD, and all approved supplements and re-evaluations pertaining to the Project as 
of the Effective Date as provided in subpart (b) of such definition, provided that any such 
modifications are not the result of an ATC, Additional Properties, or attributable to Design-Build 
Team’s design. 

Relief Event Determination has the meaning set forth in Article 13.1 of the Agreement. 

Relief Event Notice means the written notice required to be provided by Design-Build 
Team under Article 13.1.1 of the Agreement. 

Replacement Housing Calculation means the opportunity to provide the displaced 
person with the financial assistance to purchase or rent and occupy a comparable replacement 
dwelling without involuntarily incurring additional financial means due to the displacement. 

Replacement Utility Property Interest means any permanent right, title or interest in 
real property outside of the Property (e.g., a fee or an easement) that is acquired for a Utility 
being reinstalled in a new location as a part of the Utility Adjustment Work.  The term specifically 
excludes any statutory right of occupancy or permit granted by a Governmental Entity for 
occupancy of its real property by a Utility. 

Request for Change Proposal means a written notice issued by GDOT to Design-Build 
Team setting forth a proposed GDOT Change and requesting Design-Build Team’s assessment 
of cost,  and schedule impacts thereof, as set forth in Article 14.1.2 of the Agreement. 

Request for Information means a written request by the DB Team to GDOT requesting 
clarification of the DB Document requirements. 

Request for Proposals (RFP) means all documents, whether attached or incorporated 
by reference, utilized for soliciting proposals.  The RFP is the only solicitation utilized by the 
Department in the One Phase Low Bid selection method.   The RFP is the second phase 
utilized by the Department for the Two Phase Low Bid and Best Value selection methods.   

Request for Qualifications (RFQ) means all documents, whether attached or 
incorporated by reference, utilized by the Department for soliciting interested Proposers to apply 
for prequalification including instruction for submitting a Statement of Qualification (SOQ), 
evaluation criteria and minimum qualifications required of a Design-Build Team.  The RFQ is the 
first phase of a two phase process utilized by the Department for the Two Phase Low Bid and 
Best Value selection methods.    
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Reserved means a section of the DB Documents (Design-Build Agreement, Technical 
Provisions, or Programmatic Provisions) that is not being utilized for this contract. Sections 
marked Reseved have no requirements and references to sections marked Reserved shall 
mean that there are no additional requirements beyond the reference point. 

Right of Way or ROW means the Existing Right of Way and Proposed Right of Way. 

Right of Way Acquisition Plan or ROW Acquisition Plan has the meaning set forth in 
Section 5 of Volume 3. 

Rules have the meaning set forth in Recital C of the Agreement. 

Safety Compliance means any and all improvements, repair, reconstruction, 
rehabilitation, restoration, renewal, replacement and changes in configuration or procedures 
respecting the Project to correct a specific safety condition or risk of the Project that GDOT has 
reasonably determined to exist by investigation or analysis and that is in violation of the 
requirements of the DB Documents. 

Safety Compliance Order means a written order or directive from GDOT to Design-
Build Team to implement Safety Compliance measures. 

Safety Standards means those provisions of the Technical Provisions or Technical 
Documents that GDOT, FHWA, OSHA, or AASHTO considers to be important measures to 
protect public safety or worker safety.  As a matter of clarification, provisions of Technical 
Provisions or Technical Documents primarily directed at durability of materials or equipment, 
where the durability is primarily a matter of life cycle cost rather than protecting public or worker 
safety, are not Safety Standards. 

Schedule of Values means a detailed line item valuations for all Elements of the Work 
which lists all Payment Activities in a format that provides a sufficiently breakdown of the Pay 
Items.  Include the Schedule of Values a rational basis for partial payments of the Lump Sum 
bid based on the completed portion of the item and definitive activities. Payment will not be 
made for individual construction activities.  No payments will be made until the schedule of 
values is accepted.  Mobilization, and Payment and Performance Bonds may be included as 
separate line items in the Schedule of Values. Any amount for Mobilization set forth in the 
Schedule of Values shall not exceed 2.5%. of the total construction cost. 

Schematic Plan of Project means Design-Build Team’s schematic plan specific to the 
preliminary roadway plans showing the concept and technical solutions in accordance with the 
provisions of the Instructions to Proposers, Exhibit C.3.4.1. 

Security Document means any mortgage, deed of trust, pledge, lien, indenture, trust 
agreement, hypothecation, assignment, collateral assignment, financing statement under the 
Uniform Commercial Code of any jurisdiction, security instrument or other charge or 
encumbrance of any kind, including any lease in the nature of a security instrument, given to 
any Person as security for Design-Build Team Debt or Design-Build Team’s obligations 
pertaining to Design-Build Team Debt and encumbering the Design-Build Team’s Interest. 

Selection Recommendation Committee means the group of individuals authorized by 
GDOT (if any) to recommend the Best Value Proposer to the Steering Committee. 
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Separate Contractor(s) means each and any separate contractor or vendor engaged 
by GDOT or any other governmental authority or agency of the State to perform, provide, and/or 
supply work, services, labor or materials for the Project that is expressly excluded from Design-
Build Team’s Work pursuant to the DB Documents. 

Service Line means a Utility line, the function of which is to directly connect the 
improvements on an individual property to another Utility line located off such property, which 
other Utility line connects more than one such individual line to a larger system.  However, 
unless otherwise noted in the Technical Provisions, the term “Service Line” excludes any line 
that supplies an active feed from a Utility Owner’s facilities to supply, activate or energize 
GDOT’s or a Governmental Entity’s Highway Service System.  Such line, including its actual 
connection to the Utility facility, shall instead be considered to be part of the applicable Highway 
Service System. 

Site means the Property and any temporary rights or interests that Design-Build Team 
may acquire in connection with the Project or the Utility Adjustments included in the 
Construction Work, including Project Specific Locations. 

Source Code and Source Code Documentation mean software written in 
programming languages, such as C++ and Fortran, including all comments and procedural 
code, such as job control language statements, in a form intelligible to trained programmers and 
capable of being translated into object or machine readable code for operation on computer 
equipment through assembly or compiling, and accompanied by documentation, including flow 
charts, schematics, statements of principles of operations, architectural standards, and 
commentary, explanations and instructions for compiling, describing the data flows, data 
structures, and control logic of the software in sufficient detail to enable a trained programmer 
through study of such documentation to maintain and/or modify the software without undue 
experimentation.  Source Code and Source Code Documentation also include all modifications, 
additions, substitutions, updates, upgrades and corrections made to the foregoing items. 

SRTA means the State Road and Tollway Authority. 

Staged Design Subittals shall have the meaning set forth in Section 23.2.1 in the 
Techncial Provisions. 

State means the State of Georgia. 

State and Local Government Series (SLGS) Index means the State and Local 
Government Series (SLGS) Index published and maintained by the United States Department of 
the Treasury. 

State Highway means a highway designated as part of the state highway system under 
Code 32-4-21. 

Statement of Qualifications or SOQ has the meaning set forth in Section 1.1 of the 
ITP. 

Stipulated Fee means the amount GDOT will pay unsuccessful responsive Proposers 
for their Work Product. 
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Subcontractor means any other Person, including any Supplier with whom any 
Contractor has further subcontracted, purchased or procured any part of the Work, at all tiers. 

Submittal means any document, work product or other written or electronic end product 
or item required under the DB Documents to be delivered or submitted to GDOT, as applicable. 

Substantial Completion means satisfaction of the criteria for completion of 
Construction Work as set forth in Article 7.7 of the Agreement, as and when confirmed by 
GDOT’s issuance of a certificate in accordance with the procedures and within the time frame 
established in Article 7.7.1 of the Agreement. 

Substantial Completion Date means the date upon which Design-Build Team has 
satisfied all conditions of and for Substantial Completion. 

Substantial Completion Deadline means the deadline and required date for 
Substantial Completion of the Project as set forth in the Milestone Schedule, as such deadline 
may be extended for Relief Events from time to time pursuant to the Agreement, time being of 
the essence. 

Substitute has the meaning set forth in the Direct Agreement. 

Subsurface Utility Engineering (SUE) means an engineering process for accurately 
identifying the quality of subsurface utility information needed for highway plans, and for 
acquiring and managing that level of information during the development of a highway project, 
as more particularly described at the FHWA website  
http://www.fhwa.dot.gov/programadmin/sueindex.cfm. 

Supplemental Agreement means a mutual agreement between GDOT and Design-
Build Team for changes in the Work under Article 14 of the Agreement, including on account of 
any Relief Event Determination and/or Compensation Event Determination as set forth under 
Article 14.4 of the Agreement. 

Supplier means any Person not performing work at or on the Site that supplies 
machinery, equipment, materials, hardware, software, systems or any other appurtenance to the 
Project to Design-Build Team or to any Contractor in connection with the performance of the 
Work.  Persons who merely transport, pick up, deliver or carry materials, personnel, parts or 
equipment or any other similar items or persons to or from the Site shall not be deemed to be 
performing Work at the Site. 

Surety means each properly licensed surety company, insurance company or other 
Person approved by GDOT, which has issued any of the P&P Bonds. 

Taxes means federal, State, local or foreign income, margin, gross receipts, sales, use, 
excise, transfer, consumer, license, payroll, employment, severance, stamp, business, 
occupation, premium, windfall profits, environmental (including taxes under Section 59A of the 
Internal Revenue Code of 1986, as amended), customs, permit, capital stock, franchise, profits, 
withholding, social security (or similar), unemployment, disability, real property, personal 
property, registration, value added, alternative or add-on minimum, estimated or other taxes, 
levies, imposts, duties, fees or charges imposed, levied, collected, withheld or assessed at any 
time, whether direct or indirect, relating to, or incurred in connection with, the Project, the 
performance of the Work,  or act, business, status or transaction of Design-Build Team, 
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including any interest, penalty or addition thereto, and including utility rates or rents, in all cases 
whether disputed or undisputed. 

Technical Documents means all the standards, criteria, requirements, conditions, 
procedures, specifications and other provisions set forth in the manuals and documents 
identified in the DB Documents, as such provisions may (a) have been generally revised from 
time to time up the RFP advertisement date, or (b) be changed, added to or replaced pursuant 
to the Agreement. 

Technical Provisions means Volume 2 and Volume 3; as such documents may 
(a) have been generally revised from time to time up to ninety (90) days prior to the Proposal 
Due Date, or (b) be changed, added to or replaced pursuant to the Agreement. 

Technical Proposal means the technical component of the Proposal evaluation as 
described ITP. 

Technology Enhancements means modifications, additions, refinements, substitutions, 
revisions, replacements and upgrades made to or in place of electronic toll collection and 
enforcement systems deployed on or for the Project or to any other computer systems or other 
technology used for the operation of the Project, or to any related documentation, that 
accomplish incidental, performance, structural, or functional improvements.  The term 
specifically includes modifications, updates, revisions, replacements and upgrades made to or 
in place of software or any related documentation that correct errors or safety hazards or 
support new models of computer hardware with which the software is designed to operate.  
Technology Enhancements also include such new models of computer hardware. 

Term has the meaning set forth in Article 3.1.1 of the Agreement. 

Termination by Court Ruling has the meaning set forth in Article 19.11 of the 
Agreement. 

Termination Compensation means each of the measure of compensation owing from 
GDOT to Design-Build Team upon termination of the Agreement prior to the stated expiration of 
the Term, pursuant to Article 19, and as set forth in Exhibit 20 to the Agreement. 

Termination Date means (a) the date of expiration of the Term or (b) if applicable, the 
Early Termination Date. 

Termination for Convenience has the meaning set forth in Article 19.1.1 of the 
Agreement. 

Third Party Claims means, subject to Article 16.5.4 of the Agreement, any and all 
claims, disputes, disagreements, causes of action, demands, suits, actions, investigations, or 
legal or administrative proceedings asserted, initiated or brought by a Person that is not an 
Indemnified Party or Design-Build Team with respect to any Third Party Loss. 

Third Party Loss means, subject to Article 16.5.4 of the Agreement, any actual or 
alleged Loss sustained or incurred by a Person that is not an Indemnified Party or Design-Build 
Team. 
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Threatened or Endangered Species means any species listed by the USFWS as 
threatened or endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. 
§§ 1531, et seq. 

Tolling Integration Deadline means each certain Milestone Schedule Deadline, as set 
forth in the Milestone Schedule, as may be adjusted by the Project Baseline Schedule, for 
completion of such portions of the Work as necessary and required to allow the Tolling 
Integration Contractor to commence and complete the Tolling Integration Work. 

Traffic Management Center is a center for the management and distribution of 
information to Users on a regional or statewide basis. 

Transferee means any party as defined pursuant to Article 21.2.2.1 of the Agreement, 
solely for purposes of Articles 21.2 through 21.5 of the Agreement. 

Transponder means the in-vehicle device that permits Users to communicate, identify, 
and conduct an electronic toll transaction with Design-Build Team’s ETCS. 

Transportation Management Plan means Design-Build Team’s plan for transportation 
management throughout the Term, as more particularly described in Article 9.2.2 the Agreement 
and Section 18.2.1 of the Technical Provisions. 

Travel Lane means the portion of roadway for the movement of vehiles, exclusive of 
shoulders. 

Uniform Act means the Federal Uniform Relocation Assistance and Real Property 
Acquisition Policies Act, P.L. 91-646, as amended. 

Uninsurable Risk means a risk, or any component of a risk, against which Design-Build 
Team or a Contractor is required to insure pursuant to the Agreement and for which, at any time 
after the Effective Date, either: 

(a) the insurance coverage required under the Agreement is not available in relation 
to that risk from insurers that meet the qualifications set forth in Article 16.1.2.1 of the 
Agreement; or 

(b) the terms and conditions for insuring that risk are such that the risk is not 
generally being insured against in the insurance market under commercially reasonable terms 
from insurers that meet the qualifications set forth in Article 16.1.2.1 of the Agreement. 

Utility or utility means any of the following: 

(a) a public, private, cooperative, municipal and/or government line, facility or system 
used for the carriage, transmission and/or distribution of cable television, electric power, 
telephone, telegraph, water, gas, oil, petroleum products, steam, chemicals, hydrocarbons, 
telecommunications, sewage, and similar commodities, that directly or indirectly serves the 
public; 

(b) a line, facility or system which (i) carries or transmits a commodity referenced in 
clause (a) above but does not directly or indirectly serve the public, and (ii) is designated in 
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Volume 1 or Volume 2 to be treated, for purposes of the DB Documents only, in the same 
manner as a line, facility or system that qualifies as a Utility under clause (a) above; and 

(c) a radio tower or transmission tower (including cellular) that directly or indirectly 
serve the public. 

Notwithstanding the foregoing, the term “Utility” or “utility” excludes: 

(a) all storm water lines, facilities, and systems that are part of the drainage system 
for the Property or connect to that system; and  

(b) GDOT’s or a Governmental Entity’s Highway Service Systems. 

The necessary appurtenances to each Utility facility shall be considered part of such 
Utility.  Any Service Line connecting directly to a Utility shall be considered an appurtenance to 
that Utility, regardless of the ownership of such Service Line. 

Utility Accommodation Manual (UAM) means the Utility Accommodation Manual 
issued by GDOT, at Ga. Comp. R. & Regs. r. 672-11-.01 through -.04, as the same may be 
amended, supplemented or replaced by GDOT from time to time. 

Utility Adjustment Field Modification means any horizontal or vertical design change 
to a Utility Adjustment required by Design-Build Team or proposed by a Utility Owner due either 
to roadway design or to conditions not accurately reflected in the corresponding Utility Work 
Plan for which the review and comment/approval process has been completed, that alters the 
design included in the approved Utility Work Plan.  An example would be shifting the alignment 
of an 8” water line to miss a roadway drainage structure.  A minor change (e.g., an additional 
water valve, an added Utility marker at ROW line, a change in vertical bend, etc.) will not be 
considered a Utility Adjustment Field Modification, but shall be shown in the Record Drawings. 

Utility Adjustment means each relocation (temporary or permanent), abandonment, 
Protection in Place, removal (of previously abandoned Utilities as well as of newly abandoned 
Utilities), replacement, reinstallation, and/or modification of existing Utilities necessary to 
accommodate construction, operation, maintenance and/or use of the Project; provided, 
however, that the term “Utility Adjustment” shall not refer to any of the work associated with 
facilities owned by any railroad.  For any Utility crossing the Property, the Utility Adjustment 
Work for each crossing of the Property by that Utility shall be considered a separate Utility 
Adjustment.  For any Utility installed longitudinally within the Property, the Utility Adjustment 
Work for each continuous segment of that Utility located within the Property shall be considered 
a separate Utility Adjustment. 

Utility Adjustment Work means all efforts and costs necessary to accomplish the 
required Utility Adjustments, including all coordination, design, design review, permitting, 
construction, inspection, maintenance of records, relinquishment of Existing Utility Property 
Interests, preparation of Utility Joint Use Acknowledgements, and acquisition of Replacement 
Utility Property Interests, whether provided by Design-Build Team or by the Utility Owners.  The 
term also includes any reimbursement of Utility Owners which is Design-Build Team’s 
responsibility pursuant to Article 7.5 of the Agreement.  Any Utility Adjustment Work furnished or 
performed by Design-Build Team is part of the Work; any Utility Adjustment Work furnished or 
performed by a Utility Owner is not part of the Work. 
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Utility Agreement means a MUAA and/or MUAAA, as the context may require. 

Utility Enhancement means a Betterment or a Utility Owner Project, as referenced in 
Article 7.5.6 of the Agreement. 

Utility Joint Use Acknowledgment or Utility Joint Use Agreement means an 
agreement between GDOT and a Utility Owner that establishes the rights and obligations of 
GDOT and the Utility Owner with respect to occupancy of the Property by such Utility Owner’s 
Utility. 

Utility Manager (UM) means the senior staff person designated by Design-Build Team 
to be responsible for coordination and oversight of Utility Adjustment operations during the 
planning, design, and construction phases of the Work, as more particularly described in 
Section 6.2.3 of the Technical Provisions. 

Utility Owner means the owner or operator of any Utility (including both privately held 
and publicly held entities, cooperative utilities, and municipalities and other governmental 
agencies). 

Utility Owner Project means the design and construction by or at the direction of a 
Utility Owner (or by Design-Build Team) of a new Utility other than (a) as part of a Utility 
Adjustment or (b) to provide service to the Project.  Betterments are not Utility Owner Projects.  
Utility Owner Projects are entirely the financial obligation of the Utility Owner. 

Utility Tracking Report means the report regarding Utilities likely to be impacted by the 
Project, which Design-Build Team shall maintain on a current basis, as more particularly 
described in Section 6.5.1 of the Technical Provisions. 

Utility Work Plan means the collection of agreements, plans and other information and 
materials which Design-Build Team is required to submit to GDOT in connection with each 
Utility Adjustment (or group of Utility Adjustments subject to the same original Master Utility 
Adjustment Agreement), as more particularly described in Section 6.3.4.5 of the Technical 
Provisions.  Depending on the context, the term also refers to Supplemental Utility Work Plans 
and Utility Work Plan Retention Requests (both also described in Section 6.3.4.5 of the 
Technical Provisions). 

Utility Work Plan Checklist means a checklist listing the required components of a 
Utility Work Plan, as referenced in Section 6.3.4.5 of the Technical Provisions. 

Utility Work Plan Retention Request means the collection of plans and other 
information and materials which Design-Build Team is required to submit to GDOT in 
connection with each Utility proposed to remain at its original location within the Existing Right 
of Way or Property, as more particularly described in Section 6.3.4.5 of the Technical 
Provisions; a single Utility Work Plan Retention Request may address more than one such 
Utility. 

Volume 1 means the DB Agreement. 

Volume 2 means the project-specific technical provisions entitled “Technical Provisions 
for DB Agreement - Volume 2”. 
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Volume 3 means GDOT’s technical provisions entitled “Programmatic Technical 
Provisions for DB Agreement - Volume 3”. 

Warning Notice means a written notice that GDOT delivers to Design-Build Team 
pursuant to Article 17.2 of the Agreement. 

Work means all of the work required to be furnished and provided by Design-Build Team 
under the DB Documents for the Project, including without limitation, all administrative, design, 
engineering, construction, Utility Adjustment, utility accommodation, support services, ECTS 
and software integration, and coordination, except for those efforts which such DB Documents 
expressly specify will be performed by Persons other than Design-Build Team-Related Entities, 
all as required and as may reasonably inferred for full and proper completion of the Project in 
accordance with this Agreement and the DB Documents. 

Work Breakdown Structure means a deliverable-oriented hierarchical structure that 
breaks the Work into elements that have distinct identification and that contain specific scope 
characteristics.  Each descending WBS level represents an increasingly detailed delineation of 
elements of the total Project scope.  The WBS will contain elements of Design Work and 
Construction Work.  There shall be clearly identifiable linkage between the WBS, the elements 
of the Work, and Project Schedule.  The WBS numbering convention shall be compatible with 
Project Baseline Schedule coding and may be compatible with document control coding. 

Work Product means any design files, concepts, ideas, technology, techniques, 
methods, processes, drawings, reports, plans and specifications used in the development of the 
bid and technical proposal including any ATCs being acquired by the GDOT.   
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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DB TEAM’S KEY PERSONNEL 

Executed Form G
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RESERVED 
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EXHIBIT 4 

RIGHT OF WAY 
(Existing Right of Way and Required Right of Way) 

The form and content of this Exhibit 4 is set forth on the Sharepoint site. 
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EXHIBIT 8 

FEDERAL REQUIREMENTS 

Exhibit Description  No. of Pages  

Attachment 1 – Federal Requirements for Federal Aid Construction 
Facilities 

2 

Attachment 2 – Required Contract Provisions, Federal-Aid 
Construction 
                         Contracts - FHWA Form 1273 

12 

Attachment 3 – GDOT Special Provision - Modifications to FHWA 
Form 1273 

1 

Attachment 4 – Federal Prevailing Wage Rate 25 

Attachment 5 – Standard Federal Equal Employment Opportunity 
                        Construction Contract Specifications 
                        (Executive Order 11246) (43 FR 14895) 

4 

Attachment 6 – Disadvantaged Business Enterprise Program -  
                         Criteria for Acceptability 

9 

Attachment 7 – Debarment and Suspension Certification 1 

Attachment 8 – Certification Regarding Use of Contract Funds For 
Lobbying 

2 

Attachment 9 – Reserved XX 

Attachment 10 – Compliance with Buy America Requirements 2 
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ATTACHMENT 1 TO EXHIBIT 8 

FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION FACILITIES 

GENERAL. — The work herein proposed will be financed in whole or in part with federal 
funds, and therefore all of the statutes, rules and regulations promulgated by the federal 
government and applicable to work financed in whole or in part with federal funds will apply to 
such work.  The “Required Contract Provisions, Federal-Aid Construction Contracts, Form 
FHWA-1273,” are included in this Exhibit 8.  Whenever in said required contract provisions 
references are made to: 

(a) “SHA contracting officer,” “SHA resident engineer,” or “authorized representative 
of the SHA,” such references shall be construed to mean GDOT or its Authorized 
Representative; 

(b) “contractor,” “prime contractor,” “bidder” or “prospective primary participant,” such 
references shall be construed to mean Design-Build Team or its authorized representative 
and/or the Design-Build Contractor or its authorized representative, as may be appropriate 
under the circumstances; 

(c) “contract” or “prime contract,” such references shall be construed to mean the 
Design-Build Agreement; 

(d) “subcontractor,” “supplier,” “vendor,” “prospective lower tier participant” or “lower 
tier subcontractor,” such references shall be construed to mean, as appropriate, Contractors 
other than the Design-Build Contractor; and 

(e) “department,” “agency” or “department or agency entering into this transaction,” 
such references shall be construed to mean GDOT, except where a different department or 
agency is specified. 

PERFORMANCE OF PREVIOUS CONTRACT. — In addition to the provisions in 
Section II, “NONDISCRIMINATION,” and Section VI, “SUBLETTING OR ASSIGNING THE 
CONTRACT,” of the Form FHWA-1273 required contract provisions, Design-Build Team shall 
cause the contractor to comply with the following: 

The bidder shall execute the CERTIFICATION WITH REGARD TO THE 
PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE 
EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS located in the 
proposal.  No request for subletting or assigning any portion of the contract in excess of $10,000 
will be considered under the provisions of Section VI of the required contract provisions unless 
such request is accompanied by the CERTIFICATION referred to above, executed by the 
proposed subcontractor. 

NON-COLLUSION PROVISION. — The provisions in this section are applicable to all 
contracts except contracts for Federal Aid Secondary Projects.  Title 23, United States Code, 
Section 112, requires as a condition precedent to approval by the Federal Highway 
Administrator of the contract for this work that each bidder file a sworn statement executed by, 
or on behalf of, the person, firm, association, or corporation to whom such contract is to be 
awarded, certifying that such person, firm, association, or corporation has not, either directly or 
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indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action in restraint of free competitive bidding in connection with the submitted bid.  A form to 
make the non-collusion affidavit statement required by 23 U.S.C. § 112 as a certification under 
penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C. § 1746, is 
included in the Proposal. 

PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES IN 
SUBCONTRACTING. — Part 26, Title 49, Code of Federal Regulations applies to this Project.  
Pertinent sections of said Code are incorporated within other articles or sections of the 
Agreement and any other Contract and the GDOT Disadvantaged Business Enterprise Program 
adopted pursuant to 49 CFR Part 26. 

CONVICT PRODUCED MATERIALS 

a. FHWA Federal-aid projects are subject to 23 C.F.R. § 635.417, Convict produced 
materials. 

b. Materials produced after July 1, 1991, by convict labor may only be incorporated 
in a Federal aid highway construction project if such materials have been:  (i) produced by 
convicts who are on parole, supervised release, or probation from a prison, or (ii) produced in a 
prison project in which convicts, during the 12 month period ending July 1, 1987, produced 
materials for use in Federal aid highway construction projects, and the cumulative annual 
production amount of such materials for use in Federal aid highway construction does not 
exceed the amount of such materials produced in such project for use in Federal aid highway 
construction during the 12 month period ending July 1, 1987. 

ACCESS TO RECORDS 

a. As required by 49 C.F.R. 18.36(i)(10), Design-Build Team and its Contractors 
shall allow FHWA and the Comptroller General of the United States, or their duly authorized 
representatives, access to all books, documents, papers, and records of Design-Build Team 
and Contractors which are directly pertinent to any grantee or subgrantee contract, for the 
purpose of making audit, examination, excerpts, and transcriptions thereof.  In addition, as 
required by 49 C.F.R. 18.36(i)(11), Design-Build Team and its Contractors shall retain all such 
books, documents, papers, and records for three years after final payment is made pursuant to 
any such contract and all other pending matters are closed. 

b. Design-Build Team agrees to include this section in each Contract at each tier, 
without modification except as appropriate to identify the Contractor who will be subject to its 
provisions. 
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REPLACE PAGE WITH FHWA FORM 1273 PDF  
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ATTACHMENT 3 TO EXHIBIT 8 

GDOT Special Provision 
Modifications to FHWA Form 1273 

1.  Subsections IV.3(a); Delete the wording referencing “social security number” in the second 
sentence and substitute “and the last four digits of the social security number”.
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ATTACHMENT 4 TO EXHIBIT 8 

FEDERAL PREVAILING WAGE RATE 

(Subject to change) 

General Decision Number: GA1450001 01/032/20145  GA1 

Superseded General Decision Number: GA201340001 

State: Georgia 

Construction Type: Highway 

Counties: Bartow, Catoosa, Chattooga, Dade, Fannin, Floyd, Gilmer, Gordon, Haralson, Murray, 
Paulding, Pickens, Polk, Walker and Whitfield Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-001 03/07/2011 

 

 

Publication Date 
1/062/20125 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.15  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 10.00  
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POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MECHANIC $ 14.50  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.79  
 26,001 GVW & OVER $ 11.00  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450002 01/032/20145  GA2 

Superseded General Decision Number: GA201340002 

State: Georgia 

Construction Type: Highway 

Counties: Banks, Dawson, Forsyth, Franklin, Habersham, Hall, Hart, Lumpkin, Rabun, Stephens, 
Towns, Union and White Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-002 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.30  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 10.00  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
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 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 13.98  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.79  
 26,0001 GVW & OVER $ 16.25  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 

================================================================ 
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General Decision Number: GA1450003 01/032/20145  GA3 

Superseded General Decision Number: GA201340003 

State: Georgia 

Construction Type: Highway 

Counties: Cherokee, Clayton, Cobb, Dekalb, Douglas, Fayette, Fulton, Gwinnett, Henry and 
Rockdale Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-003 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.16  
 CEMENT MASON/CONCRETE FINISHER $ 10.99  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 FORM SETTER $ 10.35  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 10.00  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.28  
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 BACKHOE/EXCAVATOR $ 10.80  
 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CONCRETE CURB MACHINE $ 16.45  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 14.47  
 MILLING MACHINE $ 12.37  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.39  
 ROLLER $ 10.00  
 SCRAPER-PAN $ 10.00  
 SWEEPER TRUCK $ 14.21  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.76  
 26,0001 GVW & OVER $ 14.91  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450004 01/032/20145  GA4 

Superseded General Decision Number: GA201340004 

State: Georgia 

Construction Type: Highway 

Counties: Butts, Carroll, Coweta, Heard, Lamar, Meriwether, Pike, Spalding, Troup, and Upson 
Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-004 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.22  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 9.77  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
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 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 14.50  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.76  
 26,0001 GVW & OVER $ 12.90  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 

================================================================ 
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General Decision Number: GA1450005 01/032/20145  GA5 

Superseded General Decision Number: GA201340005 

State: Georgia 

Construction Type: Highway 

Counties: Baldwin, Bibb, Crawford, Houston, Jones, Monroe, Peach, Pulaski, Putnam, Twiggs, 
and Wilkinson Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-005 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.33  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 9.57  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
 BULLDOZER $ 11.60  
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 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 14.50  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.76  
 26,0001 GVW & OVER $ 11.88  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation ATTACHMENT 4 Volume 1 - DB Agreement 
 TO EXHIBIT 8  
 Page 11 of 28 
 
 

General Decision Number: GA1450006 01/032/20145  GA6 

Superseded General Decision Number: GA201340006 

State: Georgia 

Construction Type: Highway 

Counties: Barrow, Clarke, Elbert, Greene, Jackson, Jasper, Madison, Morgan, Newton, Oconee, 
Oglethorpe and Walton Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-006 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.36  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 FORM SETTER $ 10.35  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 9.83  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.21  
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 BACKHOE/EXCAVATOR $ 10.80  
 BROOM $ 11.80  
 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 CRUSHER $ 14.00  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 14.50  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.76  
 26,0001 GVW & OVER $ 13.66  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450007 01/032/20145  GA7 

Superseded General Decision Number: GA201340007 

State: Georgia 

Construction Type: Highway 

Counties: Burke, Columbia, Glascock, Hancock, Jefferson, Jenkins, Lincoln, McdDuffie, 
Richmond, Taliaferro, Warren, Washington and Wilkes Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-007 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.36  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 8.93  
 FORM SETTER $ 10.35  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 10.20  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
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 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 12.75  
 MILLING MACHINE $ 11.50  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 16.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.79  
 26,0001 GVW & OVER $ 12.75  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450008 01/032/20145  GA8 

Superseded General Decision Number: GA201340008 

State: Georgia 

Construction Type: Highway 

Counties: Chattahoochee, Clay, Crisp, Dooly, Harris, Macon, Marion, Muscogee, Quitman, 
Randolph, Schley, Stewart, Sumter, Talbot, Taylor and Webster Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-008 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CARPENTER  $ 11.45  
 CEMENT MASON/CONCRETE FINISHER $ 11.34  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.04  
 FORM SETTER $ 10.35  
 GRADE CHECKER $ 9.50  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 PIPE LAYER $ 9.97  
 SIGN INSTALLER/ERECTOR $ 11.00  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 9.11  
POWER     
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EQUIPMENT  
OPERATOR: 
 ARTICULATING TRUCK/YUKE $ 11.10  
 ASPHALT DISTRIBUTOR $ 14.10  
 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
 BROOM $ 10.73  
 BULLDOZER $ 11.60  
 COMPACTOR $ 9.54  
 CONCRETE CURB MACHINE $ 13.97  
 FRONT END LOADER $ 10.70  
 MATERIAL TRANSFER VEHICLE  

(SHUTTLE BUGGY) 
 
$ 

 
11.30 

 

 MECHANIC $ 10.43  
 MILLING MACHINE $ 11.80  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 9.50  
 ROLLER $ 10.00  
 SCRAPER-PAN $ 13.48  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.76  
 26,0001 GVW & OVER $ 10.83  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450009 01/032/20145  GA9 

Superseded General Decision Number: GA201340009 

State: Georgia 

Construction Type: Highway 

Counties: Appling, Bleckley, Candler, Dodge, Emanuel, Evans, Jeff Davis, Johnson, Laurens, 
Montgomery, Tattnall, Telfair, Toombs, Treutlen, Wayne, Wheeler and Wilcox Counties in 
Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-009 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
 CEMENT MASON/CONCRETE FINISHER $ 11.50  
LABORER:     
 ASPHALT RAKER $ 11.00  
 ASPHALT SCREED PERSON $ 10.50  
 COMMON OR GENERAL $ 9.00  
 FORM SETTER $ 10.35  
 GUARDRAIL ERECTOR $ 13.50  
 MILLING MACHINE GROUND PERSON $ 10.00  
 TRAFFIC CONTROL BARRICADE FLAGGER $ 9.50  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.10  
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 ASPHALT PAVER/SPREADER $ 12.00  
 BACKHOE/EXCAVATOR $ 10.80  
 BULLDOZER $ 11.60  
 COMPACTOR $ 10.00  
 CRANE/DRAGLINE $ 17.50  
 FRONT END LOADER $ 10.70  
 MECHANIC $ 15.86  
 MILLING MACHINE $ 12.26  
 MOTORGRADER FINE GRADE $ 14.55  
 MOTORGRADER/BLADE $ 14.00  
 ROLLER $ 10.00  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 10.79  
 26,0001 GVW & OVER $ 11.37  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450010 01/032/20145  GA10 

Superseded General Decision Number: GA201340010 

State: Georgia 

Construction Type: Highway 

Counties: Bryan, Bulloch, Camden, Chatham, Effingham, Glynn, Liberty, Long, 
McintoshMcIntosh, and Screven Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-010 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 

   Rates Fringes 
CARPENTER: CARPENTER:  

FORM BUILDER ONLY (WOOD)  
 

$ 
 

9.21 
 

 CEMENT MASON/CONCRETE FINISHER $ 10.98  
LABORER:     
 ASPHALT RAKER $ 9.55  
 COMMON OR GENERAL $ 9.21  
 GUARDRAIL ERECTOR $ 13.50  
 PIPE LAYER $ 9.36  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 15.09  
 ASPHALT PAVER/SPREADER $ 11.29  
 BACKHOE/EXCAVATOR $ 13.14  
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 BULLDOZER $ 12.69  
 COMPACTOR $ 11.00  
 CRANE/DRAGLINE $ 15.00  
 FRONT END LOADER $ 10.00  
 MECHANIC $ 12.57  
 MOTORGRADER FINE GRADE $ 14.12  
 ROLLER $ 9.39  
 WATER TRUCK $ 11.17  
TRUCK 
DRIVER: 

    

 26,000 GVW & UNDER $ 9.60  
 26,0001 GVW & OVER $ 13.72  

---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450011 01/032/20145  GA11 

Superseded General Decision Number: GA201340011 

State: Georgia 

Construction Type: Highway 

Counties: Baker, Calhoun, Colquitt, Decatur, Dougherty, Early, Grady, Lee, Miller, Mitchell, 
Seminole, Terrell, Thomas and Worth Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-011 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 
 

   Rates Fringes 
 CEMENT MASON/CONCRETE FINISHER $ 10.98  
LABORER:     
 ASPHALT RAKER $ 12.83  
 ASPHALT SCREED PERSON $ 9.00  
 COMMON OR GENERAL $ 8.72  
 GRADE CHECKER $ 8.72  
 GUARDRAIL ERECTOR $ 13.50  
 PIPE LAYER $ 8.72  
 SIGN INSTALLER/ERECTOR $ 11.00  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 14.55  
 ASPHALT PAVER/SPREADER $ 12.40  
 BACKHOE/EXCAVATOR $ 10.50  
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 BROOM $ 10.68  
 BULLDOZER $ 9.50  
 FRONT END LOADER $ 10.00  
 MECHANIC $ 8.96  
 MILLING MACHINE $ 12.50  
 MOTORGRADER FINE GRADE $ 18.75  
 MOTORGRADER/BLADE $ 9.50  
 ROLLER $ 10.20  
 SCRAPER-PAN $ 9.30  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,0001 GVW & OVER $ 10.46  
---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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General Decision Number: GA1450012 01/032/20145  GA12 

Superseded General Decision Number: GA201340012 

State: Georgia 

Construction Type: Highway 

Counties: Atkinson, Bacon, Ben Hill, Berrien, Brantley, Brooks, Charlton, Clinch, Coffee, Cook, 
Echols, Irwin, Lanier, Lowndes, Pierce, Tift, Turner and Ware Counties in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or 
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers 
in any classification listed on this wage determination at least $10.10 (or the applicable wage 
rate listed on this wage determination, if it is higher) for all hours spent performing on the 
contract. The EO minimum wage rate will be adjusted annually. Additional information on 
contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 

 

HIGHWAY CONSTRUCTION PROJECTS 

Modification Number 
0 

SUGA2011-012 03/07/2011 

 

 

Publication Date 
1/032/20145 

  
 
 

   Rates Fringes 
 CEMENT MASON/CONCRETE FINISHER $ 10.98  
LABORER:     
 ASPHALT SCREED PERSON $ 9.00  
 COMMON OR GENERAL $ 8.52  
 GRADE CHECKER $ 9.90  
 GUARDRAIL ERECTOR $ 13.50  
 PIPE LAYER $ 8.52  
 SIGN INSTALLER/ERECTOR $ 11.00  
 TRAFFIC CONTROL BARRICADE FLASHER $ 9.35  
POWER 
EQUIPMENT  
OPERATOR: 

    

 ASPHALT DISTRIBUTOR $ 13.00  
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 ASPHALT PAVER/SPREADER $ 11.75  
 BACKHOE/EXCAVATOR $ 10.50  
 BROOM $ 10.68  
 BULLDOZER $ 9.50  
 FRONT END LOADER $ 10.00  
 MECHANIC $ 9.26  
 MILLING MACHINE $ 12.50  
 MOTORGRADER FINE GRADE $ 17.95  
 MOTORGRADER/BLADE $ 9.50  
 ROLLER $ 9.90  
 SCRAPER-PAN $ 9.30  
 WATER TRUCK $ 11.25  
TRUCK 
DRIVER: 

    

 26,0001 GVW & OVER $ 10.35  
---------------------------------------------------------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 

================================================================ 

Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses (29 CFR 
5.5(a)(1)(ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification and wage rates that have been 
found to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical order of “identifiers” that indicate 
whether the particular rate is union or non-union. 

Union Identifiers 

An identifier enclosed in dotted lines beginning with characters other than “SU” denotes that the 
union classification and rate have found to be prevailing for that classification.  Example:  
PLUM0198-005 07/01/2011.  The first four letters , PLUM, indicate the international union and 
the four-digit number, 0198, that follows indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination.  The date, 07/01/2011, following 
these characters is the effective date of the most current negotiated rate/collective bargaining 
agreement which would be July 1, 2011 in the above example. 

Union prevailing wage rates will be updated to reflect any changes in the collective bargaining 
agreements governing the rate. 

Non-Union Identifiers 
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Classifications listed under an “SU” identifier were derived from survey data by computing 
average rates and are not union rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 5/13/2010. SU indicates the 
rates are not union rates, LA indicates the State of Louisiana; 2004 is the year of the survey; 
and 007 is an internal number used in producing the wage determination.  A 1993 or later date, 
5/13/2010, indicates the classifications and rates under that identifier were issued as a General 
Wage Determination on that date. 

Survey wage rates will remain in effect and will not change until a new survey is conducted. 

---------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, 
should be with the Wage and Hour Regional Office for the area in which the survey was 
conducted because those Regional Offices have responsibility for the Davis-Bacon survey 
program. If the response from this initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial 
contact should be with the Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the interested party’s position 
and by any information (wage payment data, project description, area practice material, etc.) 
that the requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to  
the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 

Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 
(a) (1) (ii)). 

---------------------------------------------------------------- 

 The body of each wage determination lists the classification and wage rates that have been 
found to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example:  PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is 
an internal number used in processing the wage determination. 07/01/2014 is the effective date 
of the most current negotiated rate, which in this example is July 1, 2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted 
average rate includes all rates reported in the survey, it may include both union and non-union 
rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a 
weighted average calculation of rates and are not majority rates. LA indicates the State of 
Louisiana. 2012 is the year of survey on which these classifications and rates are based. The 
next number, 007 in the example, is an internal number used in producing the wage 
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determination. 5/13/2014 indicates the survey completion date for the classifications and rates 
under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 

 ---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination  
matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should 
be with the Wage and Hour Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the Davis-Bacon survey program. If the 
response from this initial contact is not satisfactory, then the process described in 2.) and 3.) 
should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 
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            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION
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ATTACHMENT 5 TO EXHIBIT 8 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) (43 FR 14895) 

1. As used in these specifications: 

a. “Covered area” means the geographical area described in the solicitation from which 
this contract resulted; 

b. “Director” means Director, Office of Federal Contract Compliance Programs, United 
States Department of Labor, or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal Social Security number used on 
the  Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not 
of  Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal affiliations through 
membership and  participation or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the 
work involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from which 
this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60–4.5) in a Hometown Plan 
approved by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative  action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance  with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Contractor or Subcontractor 
participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade 
in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables. 
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4.  The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a  through p of these specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area.  Covered Construction 
contractors performing construction work in geographical areas where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers. The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified. 

5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women 
shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or 
the regulations promulgated pursuant thereto. 

6.  In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor. 

7.  The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions. The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as extensive 
as the following: 

a.  Ensure and maintain a working environment free of harassment, intimidation, and 
coercion at all sites, and in all facilities at which the Contractor’s employees are assigned to 
work. The Contractor, where possible, will assign two or more women to each construction 
project. The Contractor shall specifically ensure that all foremen, superintendents, and other on-
site supervisory personnel are aware of and carry out the Contractor’s obligation to maintain 
such a working environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

b.  Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minorities and female recruitment sources and to community 
organizations when the Contractor or its unions have employment opportunities available, and 
maintain a record of the organizations’ responses. 

c.  Maintain a current file of the names, addresses and telephone numbers of each 
minority and female off-the-street applicant and minority or female referral from a union, a 
recruitment source or community organization and of what action was taken with respect to 
each such individual. If such individual was sent to the union hiring hall for referral and was not 
referred back to the Contractor by the union or, if referred, not employed by the Contractor, this 
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shall be documented in the file with the reason therefor, along with whatever additional actions 
the Contractor may have taken. 

d.  Provide immediate written notification to the Director when the union or unions with 
which the Contractor has a collective bargaining agreement has not referred to the Contractor a 
minority person or woman sent by the Contractor, or when the Contractor has other information 
that the union referral process has impeded the Contractor’s efforts to meet its obligations. 

e.  Develop on-the-job training opportunities and/or participate in training programs for 
the area which expressly include minority and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, especially 
those programs funded or approved by the Department of Labor. The Contractor shall provide 
notice of these programs to the sources compiled under 7b above. 

f.  Disseminate the Contractor’s EEO policy by providing notice of the policy to unions 
and  training programs and requesting their cooperation in assisting the Contractor in meeting 
its EEO obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year and 
by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed. 

g.  Review, at least annually, the company’s EEO policy and affirmative action 
obligations under these specifications with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment decisions including specific review of these 
items with onsite supervisory personnel such as Superintendents, General Foremen, etc., prior 
to the initiation of construction work at any job site. A written record shall be made and 
maintained identifying the time and place of these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h.  Disseminate the Contractor’s EEO policy externally by including it in any advertising 
in the news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business. 

i.  Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of applications 
for apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the-openings, screening procedures, 
and tests to be used in the selection process. 

j.  Encourage present minority and female employees to recruit other minority persons 
and women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s work force. 

k.  Validate all tests and other selection requirements where there is an obligation to do 
so under 41 CFR Part 60-3. 
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l.  Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc. such opportunities. 

m.  Ensure that seniority practices, job classifications, work assignments and other 
personnel practices, do not have a discriminatory effect by continually monitoring all personnel 
and employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out. 

n.  Ensure that all facilities and company activities are nonsegregated except that 
separate or single-user toilet and necessary changing facilities shall be provided to assure 
privacy between the sexes. 

o.  Document and maintain a record of all solicitations of offers for subcontracts from 
minority and female construction contractors and suppliers, including circulation of solicitations 
to minority and female contractor associations and other business associations. 

p.  Conduct a review, at least annually of all supervisors’ adherence to and performance 
under the Contractor’s EEO policies and affirmative action obligations. 

8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling 
one or more of their affirmative action obligations (7a through p). The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor’s minority and female workforce participation,  
makes a good faith effort to meet its individual goals and timetables, and can provide access to  
documentation which demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to 
fulfill an obligation shall  not be a defense for the Contractor’s noncompliance. 

9.  A single goal for minorities and a separate single goal for women have been established. 
The Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Contract or Subcontract with any person or firm 
debarred from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
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Order 11246, as amended, and its implementing regulations, by the Office of Federal Contract 
Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall 
be in violation of these specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure 
equal employment opportunity. If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60–4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports relating to 
the provisions hereof as may be required by the Government and to keep records. Records 
shall at least include for each employee the name, address, telephone numbers, construction 
trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 
1977 and the Community Development Block Grant Program). 
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ATTACHMENT 6 TO EXHIBIT 8 

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
CRITERIA FOR ACCEPTABILITY 

The purpose of this special provision is to establish criteria for acceptability of DBE firms for 
work performed on this contract. The intent is to ensure all participation counted toward 
fulfillment of the DBE goals is (1) real and substantial, (2) actually performed by viable, 
independent DBE owned firms, and (3) in accordance with the spirit of the applicable laws and 
regulations. 

The policy of the Georgia Department of Transportation is to ensure compliance with Title VI of 
the Civil Rights Act of 1964, 49 Code of Federal Register, Part 26 and related statutes and 
regulations in all program activities. 

To this end the Georgia Department of Transportation shall not discriminate on the basis of 
race, color, sex or national origin in the award, administration and performance of any Georgia 
Department of Transportation assisted contract or in the administration of its Disadvantaged 
Business Enterprise Program.  The Georgia Department of Transportation shall take all 
necessary and reasonable steps to ensure nondiscrimination. 

DBE payments and commitments for Federal-aid projects shall be separate and distinct and 
cannot be transferred or combined in any matter. 

The DBE Goal specified in the contract will be a percentage representing the DBE Race 
Conscious Participation. The Contractor will strive to achieve an additional percentage in his/her 
contracts for all projects during the course of the current State Fiscal Year, in order to meet the 
overall Georgia Department of Transportation DBE goal. 

DBE DIRECTORY:  The Department has available a directory or source list to facilitate 
identifying DBEs with capabilities relevant to general contracting requirements and to particular 
solicitations. The Department will make the directory available to bidders and proposers in 

their efforts to meet the DBE requirements.  The directory or listing includes firms which the 
Department has certified to be eligible DBEs in accordance with 49 CFR Part 26. 

GOAL FOR PARTICIPATION:  If a percentage goal for DBE participation in this contract is set 
forth elsewhere in this proposal, the Contractor shall complete the DBE GOALS Form included 
in the proposal. The Contractor is encouraged to make every effort to achieve the goal set by 
the Department.  However, if the Contractor cannot find sufficient DBE participants to meet the 
goal established by the Department, the Department will consider for award a proposal with less 
participation than the established goal if: 

(A) The bidder can demonstrate no greater participation could be obtained. This 
should be well documented by demonstrating the Contractor’s actions through good faith efforts. 
The following is a list of types of actions which the Department will consider as part of the 
Contractor’s good faith efforts to obtain DBE participation.  This is not intended to be a 
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mandatory checklist nor intended to be exclusive or exhaustive.  Other factors or types of efforts 
may be relevant in appropriate cases. 

(1)   Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBEs who have the 
capability to perform the work of the contract. The Contractor must solicit this interest within 
sufficient time to allow the DBEs to respond to the solicitation. The Contractor must determine 
with certainty if the DBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

(2)  Selecting portions of the work to be performed by DBEs in order to increase the 
likelihood the DBE goals will be achieved. This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate DBE participation, even when 
the Contractor might otherwise prefer to perform these work items with its own forces. 

(3)  Providing interested DBEs with adequate information about the plans, specifications, 
and requirements of the contract in a timely manner to assist DBEs participants in responding to 
a  solicitation. 

(4) (a)  Negotiating in good faith with interested DBEs. Contractor(s) are responsible 
to make a portion of the work available to DBE subcontractors and suppliers and to select those 
portions of the work or material needs consistent with the available DBE subcontractors and 
suppliers, so as to facilitate DBE participation. Evidence of such negotiation includes the names, 
addresses, and telephone numbers of DBEs that were considered; a description of the 
information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional agreements could not be reached for DBEs 
to perform the work.  

(b) Contractor(s) using good business judgment would consider a number of 
factors in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration. However, the 
fact there may be some additional costs involved in finding and using DBEs is not in 
itself sufficient reason for a bidder’s failure to meet the contract DBE goal, as long as 
such costs are reasonable.  Also, the ability or desire of a Contractor to perform the work 
of a contract with its own organization does not relieve the Contractor of the 
responsibility to make good faith efforts.  Contractors are not, however, required to 
accept higher quotes from DBEs if the price difference is excessive or unreasonable. 

(5)   Not rejecting DBEs as being unqualified without sound reasons based on a 
thorough investigation of their capabilities. The Contractor’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social affiliations 
(for example union vs. nonunion employee status) are not legitimate causes for the rejection or 
non solicitationnon-solicitation of bids in the Contractor’s efforts to meet the project goal. 

(6)   Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or 
insurance as required by the contractor. 
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(7)   Making efforts to assist interested DBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 

(8)  Effectively using the services of available minority/women community 
organizations; minority/women Contractors’ groups; local, state, and Federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE’s. 

(B) The participation proposed by the low bidder is not substantially less than the 
participation proposed by the other bidders on the same contract. 

If no percentage goal is set forth in the proposal, the contractor may enter a proposed DBE 
participation. This voluntary DBE participation will count as race neutral DBE participation. 
Prime Contractor shall report race-neutral participation in accordance with the DBE Monthly 
Report requirements shown in this document. 

To be eligible for award of this contract, All bidders will be required to submit the following 
information to the Department by the close of business on the 3rd working day following 
opening of the bid as a matter of bidder responsibility. 

(1)  The names and addresses of DBE firms committed to participate in the Contract; 

(2)  A description of the work each DBE will perform; 

(3)  The dollar amount of the participation of each DBE firm participating; 

(4)  Written documentation of the bidder’s commitment to use a DBE subcontractor 
whose participation it submits to meet a contract goal;  

(5)  Written confirmation from the DBE committed to participating in the contract, as 
provided in the prime contractor’s commitment. 

(6)  If the contract goal is not met, evidence of good faith efforts must be provided.  

Failure by a bidder to furnish the above information may subject the bid to disqualification. Also 
failure by the bidder to submit satisfactory evidence of good faith efforts may subject the bid to 
disqualification. 

Award of a contract by the Department to a Prime Contractor who has listed DBE participants 
with the bid may not constitute final approval by the Department of the listed DBE.  The 
Department reserves the right to approve or disapprove a Disadvantaged firm after a review of 
the Disadvantaged firm’s proposal participation.  Payment to the Contractor under the contract 
may be withheld until final approval of the listed DBEs is granted by the Department. 

If the Contractor desires to substitute a DBE in lieu of those listed in the proposal, a letter of 
concurrence shall be required from the listed DBE prior to approval of the substitution, unless 
this requirement is waived by the Department. 
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Agreements between bidder and a DBE in which promises not to provide Subcontracting 
quotations to other bidders are prohibited. 

DEFINITION:  For the purposes of this provision, the following definitions will apply: 
Disadvantaged Business Enterprise or DBE means a for-profit small business concern – 

(1)  Ensuring at least 51 percent owned by one or more individuals who are both socially 
and economically disadvantaged or, in the case of a corporation, in which 51 percent of the 
stock is owned by one or more such individuals; and 

(2) Whose management and daily business operations are controlled by one or more of 
the socially and economically disadvantaged individuals who own the business. 

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this part which, 
by their scope, intensity, and appropriateness to the objective, can reasonably be expected to 
fulfill the program requirement. 

Joint Venture means an association of a DBE firm and one or more other firms to carry out a 
single, for-profit business enterprise, for which the parties combine their property, capital, 
efforts, skills and knowledge, and in which the DBE is responsible for a distinct, clearly defined 
portion of the work of the contract and whose share in the capital contribution, control, 
management, risks, and profits of the joint venture are commensurate with its ownership 
interest. 

Socially and Economically Disadvantaged Individual means any individual who is a citizen (or 
lawfully admitted permanent resident) of the United States and who is – 

(1)  Any individual who the Department finds to be a socially and economically 
disadvantaged individual on a case-by-case basis. 

(2)  Any individual in the following groups, members of which are reputably presumed to 
be socially and economically disadvantaged. 

(i) “Black Americans,” which includes persons having origins, in any of the Black 
racial groups of Africa; 

(ii)  “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban, 
Dominican, Central or South American, or other Spanish or Portuguese culture or origin, 
regardless of race; 

(iii)   “Native Americans,” which includes persons who are American Indians, Eskimos, 
Aleuts, or Native Hawaiians; 

(iv)   “Asian-Pacific Americans,” which includes persons whose origins are from Japan, 
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, 
Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the 
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Pacific Islands (Republic of Palau), the Commonwealth of the Northern Marianas Islands, 
Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(v)   “Subcontinent Asian Americans,” which includes persons whose origins are from 
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(vi)  Women; 

(vii)  Any additional groups whose members are designated as socially and economically 
disadvantaged by the SBA, at such time as the SBA designation becomes effective. 

(3)  GDOT will presume that such persons are socially and economically disadvantaged 
only to the extent permitted by applicable federal law. 

Race-conscious measure is one focused specifically on assisting only DBEs, including women- 
owned DBEs. 

Race-neutral measure is one being, or can be, used to assist all small businesses. For the 
purposes of this part, race-neutral includes gender-neutrality. 

DISCRIMINATION PROHIBITED:  No person shall be excluded from participation in, denied the 
benefits of, or otherwise discriminated against in connection with the award and performance of 
this contract on the grounds of race, color, sex or national origin. 

The following assurance becomes a part of this contract and must be included in and made a 
part of each subcontract the prime contractor enters into with their subcontractors (49 CFR 
26.13): 

“The contractor, and/or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT – 
assisted contracts. Failure by the contractor to carry out these requirements is (breach) 
of this contract which may result in the termination of this contract or such other remedy 
as the Department deems appropriate. 

Failure to Achieve Requirements:   Periodic reviews shall be made by the Department to 
determine the extent of compliance with the requirements set forth in this provision. If the 
Contractor is found to be in noncompliance, further payments for any work performed may be 
withheld until corrective action is taken.  If corrective action is not taken, it may result in 
termination of this contract. 

Participation will be counted toward fulfillment of the DBE goal as follows: 

 (A) When a DBE participates in a contract, the Contractor counts only the value of 
the work actually performed by the DBE toward DBE goals. 
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(1)  Count the entire amount of the portion of a constructioncontractconstruction contract 
(or other contract not covered by paragraph (A) (2) of this section) performed by the DBE’s own 
forces.  Include the cost of supplies and materials obtained by the DBE for the work of the 
contract, including supplies purchased or equipment leased by the DBE (except supplies and 
equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate). 

(2)  Count the entire amount of fees or commissions charged by a DBE firm for providing 
a bona fide service, such as professional, technical consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of a DOT-assisted 
contract, toward DBE goals, provided the Department determines the fee is reasonable and not 
excessive as compared with fees customarily allowed for similar services. 

(3)  When a DBE subcontracts part of the work of its contract to another firm, the value 
of the subcontracted work may be counted toward DBE goals only if the DBE’s subcontractor is 
itself a  DBE.  Work that a DBE subcontracts to a non-DBE firm does not count toward DBE 
goals. 

(B) When a DBE performs as a participant in a joint venture, count a portion of the 
total dollar value of the contract equal to the distinct, clearly defined portion of the work of the 
contract the DBE performs with own forces toward DBE goals. 

(C) Count expenditures to a DBE contractor toward DBE goals only if the DBE is 
performing a commercially useful function on that contract. 

(1)  A DBE performs a commercially useful function when responsible for execution of 
the work of the contract and carrying out responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE must also 
be responsible, with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material, and installing (where applicable) 
and paying for the material itself. 

(2)  A DBE does not perform a commercially useful function if their role is limited to being 
an extra participant in a transaction, contract, or project through which funds are passed in order 
to obtain the appearance of DBE participation. 

(3)  If a DBE does not perform or exercise responsibility for at least 30 percent of the 
total cost of their contract with their own work force, or the DBE subcontracts a greater portion 
of the work of a contract than would be expected on the basis of normal industry practice for the 
type of work involved, the Department will presume the DBE is not performing a commercially 
useful function. 

(4)  When a DBE is presumed not to be performing a commercially useful function as 
provided in paragraph (C) (3) of this section, the DBE may present evidence to rebut this 
presumption. 

(5)  The Department’s decisions on commercially useful function matters are subject to 
review by the US DOT, but are administratively appealable to the US DOT. 
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(D) The following factors are to be used in determining whether a DBE trucking 
company is performing a commercially useful function: 

(1)  The DBE must be responsible for the management and supervision of the entire 
trucking operation for which they are responsible on a particular contract, and there cannot be a 
contrived arrangement for the purpose of meeting DBE goals. 

(2)  The DBE must itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

(3)  The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

(4)  The DBE may lease trucks from another DBE firm, including an owner/operator who 
is certified as a DBE. The DBE who leases trucks from another DBE receives credit for the total 
value of the transportation services the lessee DBE provided on the contract. 

(5)  The DBE may also lease trucks from a non-DBE and is entitled to credit only for the 
fee or commission it receives as a result of the lease arrangement.  The DBE does not receive 
credit for the total value of the transportation services provided by the lessee, since these 
services are not provided by a DBE. 

(6)  For purposes of this paragraph (D), a lease must indicate the DBE has exclusive use 
of and control over the truck. This does not preclude the leased truck from working for others 
during the term of the lease with the consent of the DBE, so long as the lease gives the DBE 
absolute priority for use of the leased truck.  Leased trucks must display the name and 
identification number of the DBE. 

(E) Count expenditures with DBEs for materials or supplies toward DBE goals as 
provided in the following: 

(1) (i)  If the materials or supplies are obtained from a DBE manufacturer, count 100 
percent of the cost of the materials or supplies toward DBE goals. 

(ii)  For purposes of this paragraph, a manufacturer is a firm that operates or 
maintains a factory or establishment that produces,onproduces, on the premises, the materials, 
supplies, articles, or equipment required under the contract and of the general character 
described by the specifications. 

(2) (i)  If the materials or supplies are obtained from a DBE regular dealer, count 60 
percent of the cost of the materials or supplies toward DBE goals.  

(ii)   For purposes of this section, a regular dealer is a firm owning, operating, or 
maintaining a store, warehouse, or other establishment in which the materials, supplies, articles 
or equipment of the general character described by the specifications and required under the 
contract are bought, kept in stock, and regularly sold or leased to the public in the usual course 
of business. 
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(A) To be a regular dealer, the firm must be an established, regular business engaging, 
as its principal business and  under its own name, in the purchase and sale or lease of the 
products in question. 

(B)   A person may be a regular dealer in such bulk items as petroleum products, steel, 
cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business 
as provided in this paragraph (E)(2)(ii) if the person both owns and operates distribution 
equipment for the products.  Any supplementing of regular dealers’ own distribution equipment 
shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis. 

(C) Packagers, brokers, manufacturers’ representatives, or other persons who 
arrange or expedite transactions are not regular dealers within the meaning of this paragraph 
(E)(2). 

(3)  With respect to materials or supplies purchased from a DBE which is neither a 
manufacturer nor a regular dealer, count the entire amount of fees or commissions charged for 
assistance in the procurement of the materials and supplies, or fees or transportation charges 
for the delivery of materials or supplies required on a job site, toward DBE goals, provided you 
determine the fees to be reasonable and not excessive as compared with fees customarily 
allowed for similar services.  Do not count any portion of the cost of the materials and supplies 
themselves toward DBE goals, however. 

(4)  Do not count the participation of a DBE subcontractor toward the prime contractor’s 
DBE achievements until the amount being counted toward the goal has been paid to the DBE. 

(5)  No participation will be counted not in compliance with Special Provision entitled 
“Criteria for Acceptability” which is a part of this contract or with any provisions included in 49 
CFR Part 26. 

(6)  If the contract amount overruns, the contractor will not be required to increase the 
dollar amount of DBE participation.  If the contract amount under runs, the contractor will not be 
allowed to under run the dollar amount of DBE participation except when the DBE 
subcontracted items themselves under run. 

REPORTS 

A:  The contractor shall submit a “DBE Participation Report” on this contract monthly 
which shall include the following: 

1.   The name of each DBE participating in the contract. 

2.   A description of the work to be performed, materials, supplies, and services provided 
by each DBE. 

3.   Whether each DBE is a supplier, subcontractor, owner/operator, or other. 

4.   The dollar value of each DBE subcontract or supply agreement. 
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5.   The actual payment to date of each DBE participating in the contract. 

6.   The report shall be updated by the Prime Contractor whenever the approved DBE 
has performed a portion of the work that has been designated for the contract.  Copies of this 
report should be transmitted promptly to the Engineer.  Failure to submit the report within 30 
calendar days following the end of the month may cause payment to the contractor to be 
withheld. 

7.   The Prime Contractor shall notify the Project Engineer at least 24 hours prior to the 
time the DBE commences working on the project. The DBE must furnish supervision of the DBE 
portion of the work, and the person responsible for this supervision must report to the Project 
Engineer when they begin work on the project. They must also inform the Project Engineer 
when their forces will be doing work on the project. 

B.   In order to comply with 49 CFR 26.11, the Prime Contractor shall submit 
documentation regarding all payments made from the Prime to all DBE subcontractors on 
federal aid projects in the form of copies of cancelled checks or notarized electronic 
documentation which validates said payments made on the DBE Monthly Participation Reports.  
This information shall be required monthly and submitted with the DBE Monthly Participation 
Report. 

C.  Failure to respond within the time allowed in the request will be grounds for 
withholding all payments on all Contracts. 

SUBSTITUTION OF DBEs:  The Contractor shall make reasonable efforts to replace a DBE 
Subcontractor unable to perform work for any reason with another DBE. The Department shall 
approve all substitutions of Subcontractors in order to ensure the substitute firms are eligible 
DBEs. 

CERTIFICATION OF DBEs:  To ensure the DBE Program benefits only firms owned and 
controlled by Disadvantaged Individuals, the Department shall certify the eligibility of DBEs and 
joint ventures involving DBEs named by bidders. 

Questions concerning DBE Certification/Criteria should be directed to the EEO Office at (404) 
631-1972.
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ATTACHMENT 7 TO EXHIBIT 8 

DEBARMENT AND SUSPENSION CERTIFICATION 

1. By signing and submitting its proposal or bid, and by executing the DB 
Agreement or and Contract, each prospective Design-Build Team member (at all tiers) shall be 
deemed to have signed and delivered the following certification: 

The undersigned certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by any federal department 
or agency; 

b. Have not within a 3-year period preceding this proposal been convicted of 
or had a civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, state or local) 
transaction or contract under a public transaction; violation of federal or state antitrust statutes 
or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by 
a governmental entity (federal, state or local) with commission of any of the offenses 
enumerated in paragraph 1b of this certification; and 

d. Have not within a 3-year period preceding this application/proposal had 
one or more public transactions (federal, state or local) terminated for cause or default. 

2. Where the prospective Design-Build Team member is unable to certify to any of 
the statements in this certification, such Person shall attach a certification to its proposal or bid, 
or shall submit it with the executed DB Agreement or Contract, stating that it is unable to provide 
the certification and explaining the reasons for such inability. 
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ATTACHMENT 8 TO EXHIBIT 8 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

By signing and submitting its proposal or bid, and by executing the DB Agreement or any 
Contract, each prospective Design-Build Team and Contractor (at all tiers) shall be deemed to 
have signed and delivered the following: 

1. The prospective Design-Build Team/Contract certifies, to the best of its 
knowledge and belief, that: 

a. No federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any federal agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of ANY federal contract, 
the making of any federal grant, the making of any federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification 
of any federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of any 
federal agency, a member of Congress, an officer or employee of Congress, or an employee of 
a member of Congress in connection with THIS Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form 
to Report Lobbying,” in accordance with its instructions, and shall include a copy of said form in 
its proposal or bid, or submit it with the executed DB Agreement or Contract. 

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

3. Design-Build Team/Contractor shall require that the language of this certification 
be included in all lower tier Contracts which exceed $100,000 and that all such recipients shall 
certify and disclose accordingly. 

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any.  In addition, the undersigned understands 
and agrees that the provisions of 31 U.S.C. §3801, et seq., apply to this certification and 
disclosure, if any. 

[Note:  Pursuant to 31 U.S.C. § 1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be subject to 
a civil penalty of not less than $10,000 and not more than $100,000 for each expenditure or 
failure.] 

NOTE:  DESIGN-BUILD TEAM AND EACH CONTRACTOR IS REQUIRED, PURSUANT TO 
FEDERAL LAW, TO INCLUDE THE ABOVE LANGUAGE IN CONTRACTS OVER $100,000 
AND TO OBTAIN THIS LOBBYING CERTIFICATE FROM EACH CONTRACTOR BEING 
PAID $100,000 OR MORE. 
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ATTACHMENT 10 TO EXHIBIT 8 

COMPLIANCE WITH BUY AMERICA REQUIREMENTS 

Design-Build Team shall comply with the Federal Highway Administration (FHWA) Buy 
America Requirement in 23 CFR 635.410, which permits FHWA participation in this Agreement 
only if domestic steel and iron will be used on the Project.  To be considered domestic, all steel 
and iron used and all products manufactured from steel and iron must be produced in the United 
States and all manufacturing processes, including application of a coating, for these materials 
must occur in the United States.  Coating includes all processes that protect or enhance the 
value of the material to which the coating is applied.  This requirement does not preclude a 
minimal use of foreign steel and iron materials, provided the cost of such materials does not 
exceed 0.1% of the contract  price under the DB Agreement. 

Concurrently with execution of the Agreement, Design-Build Team has completed and 
submitted, or shall complete and submit, to GDOT a Buy America Certificate, in the format 
below.  After submittal, Design-Build Team is bound by its original certification. 

A false certification is a criminal act in violation of 18 U.S.C. § 1001.  Should this 
Agreement be investigated, Design-Build Team has the burden of proof to establish that it is in 
compliance. 

At Design-Build Team’s request, GDOT may, but is not obligated to, seek a waiver of 
Buy America requirements if grounds for the waiver exist.  However, Design-Build Team 
certifies that it will comply with the applicable Buy America requirements if a waiver of those 
requirements is not available or not pursued by GDOT.  A request for a waiver shall be treated 
as a Change Request under Section Article 14.2 of the Agreement. 
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BUY AMERICA CERTIFICATE 

 

Certificate of Compliance 

Insert Completed Form J in Executed Version
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EXHIBIT 9 

MILESTONE SCHEDULE 

Milestone  Deadline  

Substantial Completion Deadline (Intermediate 
Completion) 

540 days after the date GDOT issues NTP1 

Maintenance Acceptance Deadline 180 days after Substantial Completion 

Final Acceptance (See Exhibit 18 – Section 
1.1.(d)) 

05/31/2018 
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EXHIBIT 11 

HAZARDOUS MATERIALS RISK ALLOCATION TERMS 

1. Design-Build Team shall be solely responsible for Hazardous Materials Management, 
including all required remediation and disposal of Hazardous Materials that constitute Design-
Build Team Releases of Hazardous Materials or which are otherwise with respect to any 
Additional Properties or Project Specific Locations,  Design-Build Team shall be responsible for 
all Hazardous Materials Management for Design-Build Team Release(s) of Hazardous Materials 
or with respect to Additional Properties, even if the required Hazardous Materials Management 
extends beyond the end of the Term or Final Acceptance of the Work. 

2. Other than a Design-Build Team Releases of Hazardous Materials or with respect to any 
Additional Properties or Project Specific Locations, GDOT shall, at its own expense shall 
manage, treat, handle, store, remediate, remove, transport (where applicable), investigate, 
oversee and dispose of such Hazardous Materials in accordance with applicable Law and 
Governmental Approvals or otherwise enter into a Supplement Agreement with the Design-Build 
Team, or order such Work pursuant to Directive Letter (provided that GDOT may not require 
any long term monitoring of Hazardous Materials under any such Directive Letter), with respect 
to same. 

3. Notwithstanding the aforementioned or anything to the contrary in the Agreement, none 
of the following costs and expenses shall be chargeable to or reimbursed by GDOT: 

(a) Costs and expenses to the extent attributable to Design-Build Team Releases of 
Hazardous Materials; 

(b) Delay and disruption costs and expenses, except to the extent expressly set forth 
under the Agreement; 

(c) Costs and expenses that could be avoided by the exercise of commercially 
reasonable efforts to mitigate and reduce cost; and 

(d) Attorney’s fees or other expenses incurred by Design-Build Team in 
demonstrating or determining the proportionate responsibility between the parties as to Design-
Build Team Releases of Hazardous Materials, GDOT Releases of Hazardous Materials, Pre-
existing Hazardous Materials, and/or Hazardous Materials due to any third party. 

4. Nothing contained herein shall be interpreted to limit Design-Build Team’s obligations 
with respect to Sections Articles 7.8 or  7.9 of the Agreement. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation EXHIBIT 12 Volume 1 - DB Agreement 
 Page 1 of 1  

EXHIBIT 12 

RESERVED 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation EXHIBIT 13 Volume 1 - DB Agreement 
 Page 1 of 1  

EXHIBIT 13 

RESERVED 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 0010925 - DESIGN-BUILD PROJECT   DECEMBER 19, 2014 
 

Georgia Department of Transportation EXHIBIT 14 Volume 1 - DB Agreement 
 Page 1 of 1  

EXHIBIT 14 

DESIGN-BUILD TEAM’S DBE COMMITMENTS LIST 

[To be provided with execution version] 
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EXHIBIT 18 

MEASURES OF LIQUIDATED DAMAGES and NONREFUNDABLE DEDUCTIONS 

1.1 For Late Substantial Completion and Late Final Acceptance 

(a) Liquidated damages for late Substantial Completion for the Project shall 
equal $391 per day for each day that the Substantial Completion Date is later than the 
Substantial Completion Deadline, as the Substantial Completion Deadline may be extended 
pursuant to this Agreement.  Substantial Completion will include all work described in the 
Contract except for landscaping acceptance as described in Section 15 and Standard 
Specification 702. 

(b) Liquidated damages for late Maintenance Acceptance shall equal $391 
per day for each day that the date of Maintenance Acceptance is later than the Maintenance 
Acceptance Deadline, as the Maintenance Acceptance Deadline may be extended pursuant to 
this Agreement. 

(c) Liquidated damages on account of any failure to achieve Maintenance 
Acceptance by the Maintenance Acceptance Deadline shall not be in cumulative and addition to 
liquidated damages under subpart (a) above where Substantial Completion is not achieved by 
the Substantial Completion Deadline, provided that where any such liquidated damages under 
subpart (a) cease to then accrue as a result of achieving Substantial Completion, and the 
Maintenance Acceptance Deadline, as may thereafter be revised is not met, subpart (b) shall 
then apply. 

(d) Liquidated damages for late Final Acceptance shall equal $100 per day 
for each day that Final Inspection is not achieved as per the Standard Specification 702.3.06. 

1.2  Incident Based Liquidated Damages 
Liquidated damages upon the occurrence of the following, which shall not be cumulative, 

for any single occurrence.  Where there are multiple incidents as set forth below contributing to 
a single occurrence, the highest applicable incident based liquidated damages relative to such 
occurrence shall apply. 

1 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.1 

$ 5,000 per hour* 

2 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.2 

$ 5,000 per hour* 

3 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.3 

$10,000 per hour* 

4 Failure to have the Ramp Meter operational before the 
allowable 30 day out of service period specified in 
Volume 2 Section 17.4.1 expires. 

$    100 per day* 

5 ITS System LD are $1000/hr/component for an individual component and 
$10,000/hr/trunk fiber for a conduit that affects multiple devices. 

6 ITS System Contractor Response during Integration and Testing period are 
$1000/hr/component for an individual component and $10,000/hr/trunk fiber for a 
conduit that affects multiple devices. 
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7 ITS System Contractor Response during Operational and Performance Testing 
period are $1000/hr/component for an individual component and $10,000/hr/trunk 
fiber for a conduit that affects multiple devices. 

8 ITS System Contractor Response during Warranty Period are $1000/hr/component 
for an individual component and $10,000/hr/trunk fiber for a conduit that affects 
multiple devices. 

 

*In addition to liquidated damages, Design-Build Team shall be liable for any fines 
assessed against GDOT as a result of the any noncompliance event as provided herein. 

1.3 Incident Based Nonrefundable Deductions 

Nonrefundable deductions upon the occurrence of the following, which shall not be 
cumulative, for any single occurrence.  Where there are multiple incidents as set forth below 
contributing to a single occurrence, the highest applicable incident based liquidated damages 
relative to such occurrence shall apply. 

1 Causing environmental damage in contravention of 
Section 4 of the Technical Provisions and NEPA 
Approval 

$500 per occurrence* 

2 Failure to establish and maintain traffic in accordance 
with an approved Traffic Management Plan in 
accordance with Design-Build Team’s Work, including in 
Related Transportation Facilities and GP traffic lanes as 
required by Section 18.2 and Section 18.3 of the 
Technical Provisions. 

$500 per occurrence* 

3 A failure to follow the approved procedures outlined in 
the Utility Emergency Procedures Plan as required in 
Section 6 of Technical Provisions. 

$1,000 per occurrence* 

4 Failure for the Design-Build Team to comply with any of 
its responsibilities per the requirements of Section 2.3.17 
Construction Quality Management Plan, Attachment 2.1, 
and Attachment 2.5 of the Technical Provisions. 

$500 per occurrence* 

5 Failure for the Design-Build Team to complete the Bridge 
Maintenance and Approach Work in the two (2) allotted 
56-hour periods resulting in an additional weekend 
closure. 

$25,000 per occurrence* 

*In addition to nonrefundable deductions, Design-Build Team shall be liable for any fines 
assessed against GDOT as a result of the any noncompliance event as provided. 
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EXHIBIT 20 

TERMS FOR TERMINATION COMPENSATION 

A. Compensation on Termination for Convenience, for GDOT Default, or for GDOT 
Suspension of Work 

1. In the event of termination of the Agreement under Section Article 19.1 
(Termination for Convenience) or Section 19.4 (Termination for GDOT Default or Suspension of 
Work), the Termination Compensation shall equal: 

(i)  That portion of the DB Contract Sum on account of (a) Work performed; 
plus 

(ii)  The amount necessary to reimburse reasonable and documented out-of-
pocket costs of third party and Affiliate Contractors to demobilize and terminate under Contracts 
between Design-Build Team and third parties or Affiliates for performance of Work, excluding 
Design-Build Team’s non-contractual liabilities and indemnity liabilities (contractual or non-
contractual) to third parties or Affiliates; plus 

(iii) If termination occurs prior to Substantial Completion, Design-Build 
Team’s own reasonable and documented out-of-pocket costs to demobilize (without duplication) 
and carry out termination obligations as may directed by GDOT or required pursuant to the 
Agreement; plus 

(iv)  Any reimbursement due to Design-Build Team pursuant to Section Article 
17.3.6.2(b); plus 

(v) Breakage Costs; minus 

(vi)  The amount of all distributions and all payments to Affiliates in excess of 
reasonable compensation for necessary services or that are advance payments in violation of 
Section Article 10.5.3 of the Agreement, between the date notice of conditional election to 
terminate is delivered and the Early Termination Date, but without double counting of the 
amounts under any clauses above; minus 

(vii) The sum of (i) the greater of (A) the proceeds received from insurance 
(including casualty insurance and business interruption insurance) that is required to be carried 
pursuant to Section Article 16.1 of the Agreement and provides coverage to pay, reimburse or 
provide for any of the costs and losses attributable to any Force Majeure Event, and (B) the 
proceeds received from insurance that is actually carried by or insuring Design-Build Team 
under policies solely with respect to the Project and the Work, regardless of whether required to 
be carried pursuant to Section Article 16.1 of the Agreement, and that provides coverage to pay, 
reimburse or provide for any of the costs and losses attributable to any Force Majeure Event, 
plus (ii) the foregoing costs and losses that Design-Build Team is deemed to have self-insured 
pursuant to Section Article 16.1.4.3 of the Agreement; minus 

(viii) The portion of any Compensation Amounts previously paid to (or charged 
against) Design-Build Team that compensated Design-Build Team for Work attributable to the 
period after the Early Termination Date. 
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2. In the event of termination of the Agreement under Section Article 19.1 
(Termination for Convenience) or Section Article 19.4 (Termination for GDOT Default or 
Suspension of Work), any such Termination Compensation shall be payable by GDOT as 
follows: 

(i) For Termination for Convenience 

(a) Termination for Convenience shall be valid and effective on the 
date set forth in the Notice of Termination for Convenience, which date shall not be more 
than three (3) months after the date the notice is delivered. 

(b) GDOT shall deliver to Design-Build Team, in immediately 
available funds, within sixty (60) days after the Early Termination Date, the Termination 
Compensation due, less a holdback amount equal to GDOT’s reasonable estimate of the 
costs Design-Build Team will thereafter incur to perform and complete its post-
termination obligations under Section Article 19.5 of the Agreement, subject to Sections 
(ii)(b) -(d) below. 

(ii) For Termination for GDOT Default or Suspension of Work 

(a) If the Agreement is terminated due to Design-Build Team’s 
exercise of its right to terminate under Section 19.4 of the Agreement, termination shall 
be valid and effective on the date notice of termination is delivered; and, subject to 
Sections Articles 19.3.2 and 19.4.4, GDOT shall deliver to Design-Build Team, in 
immediately available funds, within sixty (60) days after the Early Termination Date, the 
Termination Compensation due, less a holdback amount equal to GDOT’s reasonable 
estimate of the costs Design-Build Team will thereafter incur to perform and complete its 
post-termination obligations under Section Article 19.5 of the Agreement. 

(b) GDOT shall pay the holdback amount to Design-Build Team within 
ten (10) days after Design-Build Team completes all its post-termination obligations 
under Section Article 19.5 of the Agreement. 

(c) If as of the date GDOT tenders payment under clause (a) above 
the Parties have not agreed upon the amount of Termination Compensation due, then: 

(i) GDOT shall proceed with such payment to Design-Build 
Team; 

(ii) Within thirty (30) days after receiving such payment 
Design-Build Team shall deliver to GDOT written notice of the additional amount of 
Termination Compensation that Design-Build Team in good faith determines is still 
owing (the “disputed portion”); 

(iii) GDOT shall pay the disputed portion of the Termination 
Compensation to Design-Build Team in immediately available funds within thirty (30) 
days after the disputed portion is determined by settlement, final order or final judgment, 
and also shall pay interest thereon, at the Default Interest Rate from the Early 
Termination Date until paid; and 
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(iv)  A failure by GDOT to effect payment by such date shall 
not entitle Design-Build Team to reinstatement of the Design-Build Team’s Interest or to 
rescission of the termination. 

(d) From and after the Early Termination Date until the Termination 
Compensation is finally determined and paid, the provisions of Section Article 19.10 of 
the Agreement shall apply and Design-Build Team shall continue to have a pledge of 
and security interest in and to the Post-Termination Revenue Account and Security 
Instruments. 

(e) If it is determined by settlement or final judgment that the 
Termination Compensation due from GDOT is less than the payment previously made 
by GDOT, then within thirty (30) days after the date of settlement or final judgment 
Design-Build Team shall reimburse the excess payment, together with interest thereon 
at the Default Interest Rate from the date of overpayment until the date of 
reimbursement. 

(f) Any amounts to be paid by GDOT pursuant hereto shall be 
subject to Default Interest Rate from the date that such payment shall be due until paid. 

B. Compensation on Termination for Design-Build Team Default 

1. Design-Build Team shall not be entitled to receive any compensation where the 
Agreement is terminated by GDOT pursuant to Section Article 19.3 as a result a Design-Build 
Team Default if it has been determined by GDOT that the damages incurred by GDOT and 
costs to complete the Work as a result of the Design-Build Team Default exceed the unpaid 
balance of the DB Contract Sum.  In no event shall Design-Build Team be entitled to Breakage 
Fees or any direct costs, including demobilization, associated with a termination by GDOT 
pursuant to Section Article 19.3.   

C. Claims 

1. Notwithstanding anything to the contrary herein, Termination Compensation shall 
include and be adjusted on account of any outstanding Claim that is independent of the event of 
termination and which is not otherwise resolved as of the effective date of such termination.  
The Parties shall adjust the Termination Compensation by the amount of the unpaid award, if 
any, on the Claim. 

2. At GDOT’s sole election, it may hold back from payment of the Termination 
Compensation for deposit into the GDOT Claims Account the amount of any Claim of GDOT 
against Design-Build Team not resolved prior to payment.  GDOT shall provide written notice to 
Design-Build Team of any such election, the subject Claim and the amount deposited or to be 
deposited, prior to or concurrently with tendering payment of the Termination Compensation. 

3. If as of the date GDOT tenders payment under clause (a) above the Parties have 
not agreed upon the amount of Termination Compensation due, then: 

(i) GDOT shall proceed with such payment to Design-Build Team; 
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(ii) Within thirty (30) days after receiving such payment Design-Build Team shall 
deliver to GDOT written notice of the additional amount of Termination Compensation that 
Design-Build Team in good faith determines is still owing (the “disputed portion”); 

(iii) GDOT shall pay the disputed portion of the Termination Compensation to 
Design-Build Team in immediately available funds within thirty (30) days after the disputed 
portion is determined by settlement, final order or final judgment, together with interest thereon 
at the Default Interest Rate from the later of the two dates set forth in clause (a) above until 
paid; and 

(iv) Failure by GDOT to effect payment by such date shall not entitle Design-Build 
Team to reinstatement of the Design-Build Team’s Interest or to rescission of the termination. 

4. If it is determined by settlement or final judgment that the Termination 
Compensation due from GDOT is less than the payment previously made by GDOT, then within 
thirty (30) days after the date of settlement or final judgment Design-Build Team shall reimburse 
the excess payment, together with interest thereon at the Default Interest Rate from the date of 
overpayment until the date of reimbursement. 
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EXHIBIT 22 

INITIAL DESIGNATION OF AUTHORIZED REPRESENTATIVES 

GDOT’s Authorized Representative: 

GDOT hereby designates the persons from time to time serving as the ____________ of GDOT 
as its Authorized Representatives and such other persons as the Commissioner may from time 
to time designate by delivering written notice thereof to Design-Build Team.  Any such 
designations by the Commissioner may be limited in scope and duration and may be revoked at 
any time by delivery of written notice thereof to Design-Build Team pursuant to Section Article 
24.11 of the Agreement. 

Design-Build Team’s Authorized Representative: 

Design-Build Team hereby designates the persons from time to time serving as the Chief 
Executive Officer of Design-Build Team as its Authorized Representatives and such other 
persons as the Chief Executive Officer may from time to time designate by delivering written 
notice thereof to GDOT.  Any such designations by the Chief Executive Officer may be limited in 
scope and duration and may be revoked at any time by delivery of written notice thereof to 
GDOT pursuant to Section Article 24.11 of the Agreement. 
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1 GENERAL 
Supplement the following to Section 1 of Volume 3 

1.1 Project Scope 

The Project is being procured to enhance safety at the intersections of Riverside Drive 
and I-285 Ramps in Fulton County, GA. 
 
The proposed Design-Build project is located on Riverside Drive at the interchange with 
I-285 in Fulton County Georgia and is within the city limits of Sandy Springs. The 
proposed Design-Build project will convert the signalized intersections at the ramp 
termini to single lane roundabouts, one at each intersection. Each approach to the 
roundabout will be widened to two lanes with one lane entering the roundabout and the 
other serving as a right turn lane. Sidewalks will be added to both sides of the roadway 
along Riverside Driveway within the limits of the project. The project is approximately 
0.5 mile length.  
 
Additionally the project will also include replacement of the joints at bent 2 and 
abutments 1 and 5. All construction joints will be resealed and the bridge deck will be 
sealed with a two-part polymer overlay. Concrete spalling will be repaired on bents 3 & 
4 and abutment 5.  Bridge work will also include any required approach work due to the 
construction of the projects 2 roundabouts. 
 

1.2 Project Description   

1.2.1 Other Considerations 

The DB Team’s design plans for Project shall comply with all requirements set forth in 
the DB Documents.  The DB Team’s design plans for the  Project shall be consistent 
with the following: 

• NEPA Approval 

• Concept Report 

• Reference Information Documents (RID) 

Any additions to the Existing ROW required for construction or operation of the 
proposed Project shall be illustrated on the DB Team’s design plans for the Project.  

The DB Team shall not rely on the physical description contained herein to identify all 
Project components. The DB Team shall determine the full scope of the Project through 
thorough examination of the DB Documents and the Project or as may be reasonably 
inferred from such examination. 
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Design and Construction Requirements 

DB Team shall design and construct the Project to comply with the requirements of the 
DB Documents.   

DB Team shall coordinate with GDOT and adjacent Governmental Entities and other 
third parties as appropriate to determine the design criteria, standards, and 
specifications of those components of Work which the DB Team will construct but which 
are to be maintained by others.  For components of Work which potentially or actually 
impact the infrastructure of any Governmental Entity or third party entity, DB Team’s 
design shall conform to the design requirements of such entity. 

The DB Team shall replace existing impacted facilities in kind or upgrade.  Possible 
affected resources include, but are not limited to the following: GDOT ITS system, 
signing and marking, sidewalk, utilities, and any utility prescriptive access and ingress to 
easement or right of way. 
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2 PROJECT MANAGEMENT 

2.1 Project Management Plan Requirements  

PROJECT MANAGEMENT PLAN - The Project Management Plan shall document the 
procedures and processes that are in effect to provide timely information to the project 
decision makers to effectively manage the scope, costs, schedules, and quality of, and 
the Federal requirements applicable to, the project; and the role of the agency 
leadership and management team in the delivery of the project.  The DB Team is 
required to complete the following Management Plans/documents and include as 
Appendices to the Project Management Plan in addition to the Project Management 
Plan requirements in this Section 2.  The requirements of these management plans and 
documents can be found throughout the Technical Provisions.  The management plans 
and time of when each management plan shall be submitted for GDOT review follows: 

• Public Information and Communications Plan (PICP) (DB Team input to  GDOT – 
developed draft) (within thirty (30) Days from NTP 1) 

• Comprehensive Environmental Protection Program (CEPP) (within one hundred 
and twenty (120) Days from NTP 1, must be accepted prior to NTP 3) 

• Demolition and Abandonment Plan (within one hundred and eighty (180) Days 
from NTP 1, must be accepted prior to NTP 3) 

2.1.1 Project Descriptions and Scope of Work 

No additional requirements 

2.1.2 Project Organizational Chart, Roles and Responsibilities 

No additional requirements 

2.1.3 Project Phases 

No additional requirements 

2.1.4 Design Quality Assurance 

No additional requirements 

2.1.5 Construction Quality Assurance 

GDOT will provide plant inspection, testing and certification of plant produced materials 
at existing GDOT approved plant locations such as for precast/pre-stressed concrete, 
asphalt, and structural steel fabrication.  

2.1.6 Environmental Monitoring 

No additional requirements 
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2.1.7 Right of Way  

No additional requirements 

2.1.8 Safety and Security 

No additional requirements 

2.1.9 Traffic Management 

No additional requirements 

2.1.10 Project Communications (Media and Public Information) 

A critical objective for all projects is to maintain the trust, support, and confidence of the 
media and public throughout the life of the project.  In order to meet this objective, it will 
be critical to proactively manage messages and communications to the media.  GDOT 
will be responsible for all communications with the media; all inquiries from media shall 
be directed to GDOT for responses.  The DB Team shall coordinate and collaborate 
with GDOT on the development of the media communication and responses to public 
inquiries regarding the project design and construction status.  The DB Team shall 
ensure updated project information is provided the GDOT in a timely manner.  The DB 
Team shall document all form of project communications with Customer Groups, 
interested Citizens, stakeholders, and general public. 

2.1.11 Closeout Plan 

No additional requirements 

2.1.12 Appendices 

No additional requirements 

2.1.13 Project Management Plan Checklist 

No additional requirements 

2.2 Schedule and Quality Management Requirements 

2.2.1 General Schedule Requirements 

No additional requirements 

2.2.2 Reserved 

No additional requirements 
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2.2.22.2.3 Project BaselineRequired Schedule 
SubmittalsRequirements 

No additional requirements 

 

2.2.32.2.4 Project Baseline ScheduleNarrative Reports 

No additional requirements 

2.2.42.2.5 Project Status Schedule Update Requirementss 

No additional requirements 

2.2.52.2.6 Project Baseline Schedule Revisions 

No additional requirements 

2.2.7 Schedule Display Requirements 

No additional requirements 

2.2.8 Time Extensions and Inclement Weather Delays 

No additional requirements 

 

2.3 Quality Management Requirements 

2.3.1 Document Management 

No additional requirements 

2.3.2 Quality Management Plan Submittal Requirements 

No additional requirements 

2.3.3 Quality Management Plan Requirements 

No additional requirements 

2.3.4 Quality Management Plan Structure 

No additional requirements 

2.3.5 Nonconformance Report (NCR) System 
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No additional requirements 

2.3.5.1 Role Definitions and Order of Review 

No additional requirements 

2.3.5.2 Disposition Options 

No additional requirements 

2.3.5.3 Corrective Action 

No additional requirements 

2.3.5.4 Workflow States 

No additional requirements 

2.3.6 Quality Management Updates 

No additional requirements 

2.3.7 Responsibility and Authority of DB Team Staff 

No additional requirements 

2.3.8 Design Quality Management Plan 

No additional requirements 

2.3.9 Record Drawings and Documentation 

No additional requirements 

2.4 Requirements for GDOT Office and Equipment  

Provide a Field Engineer’s Office, refer to Special Provision 153. 

2.5 Web-Based Project Management Program 

No additional requirements 
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3 RESERVED
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4 ENVIRONMENTAL 

4.1 General Requirements 

The DB Team will be responsible for inserting the Environmental Resources Impact 
Table into the plans.  Its content and accuracy will be confirmed by the NEPA analyst 
who is responsible for environmentally certifying the project. 

A. Resources to be Delineated on the Plans and/or Listed in the Environmental Resource Impact 
Table (ERIT) 

Resource Name Permitted Construction Activity Refer to 
Name and Date 

of Report or 
Transmittal 

Correctly Shown? 

Plan Sheet ERIT 

A-1 Intermittent 
Stream (IS) 1 No Impact C-1 Ecology Report 

April 4, 2014 Yes Yes 

A-2 IS 1 Buffer No Impact C-1 Ecology Report 
April 4, 2014 Yes Yes 

A-3 Garrison 
House 

Temporary easement approximately 138 
feet long and 12 feet wide, tapering to 

approximately 6 feet wide at the northern 
property boundary, Removal of granite 

curbing and replacement of curbing with 
concrete. Driveway Relocation. 

C-1, C-2 

May 2014 
History 

Assessment of 
Effect Report 

“ “ 

A-4 Migratory 
Birds 

Construction activities on the Riverside 
Drive bridge over Interstate 285 (I-285), 

such that harm to migratory birds is 
avoided. 

B-1 

SP 107.23G 
March 14, 

2014“and April 
4, 2014 

Ecology Report 

“ “ 

 

B. Special Provisions (Attach all special provisions with transmittal letters to the commitments table, if available) 
Special Provision Purpose Est. Cost SP’s Latest Date 

B-1 SP 107.23.G For the protection of migratory birds and listed species Negligible March 14, 2014 
 

C. ERIT Comments and Design Features (Description: For ERIT Comments, provide exact wording for the 
comments section of the ERIT) 

ERIT Comment or 
Design Feature Description Est. Cost  Correctly Shown? 

C-1 ERIT 
Comment 

The contractor shall ensure that no construction-related 
activities (such as the use of easements, staging, 

construction, vehicular use, borrow or waste activities, 
sediment basins, and trailer placement), other than those 
shown on the approved plans, occur within the boundary 

of this resource. 

$0 Yes 

C-2 ERIT 
Comment 

The American Holly located on the historic Garrison 
House property is delineated on the construction plans.  

The contractor shall only prune limbs necessary for 
relocation of the driveway. The contractor shall ensure this 
shrub is preserved during construction.  A protective zone 

marked with protective orange barrier fencing will be 
placed around the American Holly during construction and 

the contractor shall ensure that no construction-related 

Negligible Yes 
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activities or access occur beyond this orange barrier 
fencing. 

C-3 Design 
Feature 

For noise abatement: Noise walls along the Westbound I-
285 off-ramp will be replaced along parcel 7. $57,540 Yes 

C-4 Design 
Feature 

For noise abatement: Noise walls along the Eastbound I-
285 off-ramp will be replaced along parcel 3. $28,473. Yes 

 

D. Necessary Permits, Buffer Variances and Mitigation Credits 

Permit, Variance, etc. Add’l Info (permit expiration date, number of credits 
needed, etc…) Est. Cost Acquired? 

D-1 
Notice of 

Intent (NOI) 
for NPDES 

The Office of Bidding Administration and Construction 
Contractor will submit a NOI to the NPDES General 
Permit following award of the contract but prior to 

construction. 

Negligible Will be acquired 
following letting 

D-2 MS4 

The project area is to be studied for the feasibility of 
BMPs.  If feasible, Georgia DOT and the Construction 

Contracted will submit the permit following award of the 
contract but prior to construction. 

Negligible 

If determined 
feasible, will be 

acquired following 
letting 

 

E. Other Commitments or Requirements (Status: Pre- and Post – Complete or Incomplete; During – 
Signature Req’d) 

Pre-, During, or Post Commitment Responsible party Est. Cost Status 

E-1 During 

Any bridge closure is restricted to 
weekend closure. It will be the 
responsibility of the Contractor to 
coordinate with the local 
governments, school board, and 
emergency services personnel for any 
proposed weekend bridge closure and 
detours.   

GDOT Innovative 
Delivery/Design-
Build Contractor 

Negligible Incomplete 

      

   Total Estimated Cost $86,013  

 
4.2 Environmental Approvals 

4.2.1 Responsibilities Regarding Environmental Studies 

No additional requirements 

4.2.2 GDOT Review and Approval of Environmental Permits 

No additional requirements 

4.3 Required Submittals 

No additional requirements 
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5 RIGHT OF WAY (ROW) 

5.1 General Requirements 

It is anticipated that ROW will be required from seven (7) Parcels; of which three (3) of 
the Parcels are Easement acquisitions only. 

The Department will provide the DB Team with approved Right-of-Way Plans and 
certified Appraisal Packages. Any changes to the Right-of-Way Plans or Appraisal 
Packages will be completed by the DB Team. The DB Team shall acquire all ROW and 
Easements necessary for the Project. The DB Team shall certify all ROW. 

5.2 Administrative Requirements 

No additional requirements 

5.3 DB Team’s ROW Scope of Services 

No additional requirements 

5.4 Responsibilities of DB Team 

No additional requirements 

5.5 Responsibilities of GDOT 

No additional requirements 

5.6 GDOT Project Monitor/Reviewer 

No additional requirements 

5.7 Responsibilities of the Office of the Attorney General 

No additional requirements 

5.8 ROW Acquisition Plan 

No additional requirements 

5.9 Schedule and Review Procedures 

No additional requirements 

5.10 Acquisition Process Summary 

No additional requirements 
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5.11 DB Team Conflict of Interest 

No additional requirements 

5.12 Meetings 

No additional requirements 

5.13 Documentation and Reporting 

No additional requirements 

5.14 Pre-Acquisition Activities 

The Department will provide Pre-Acquisition Services for all seven (7) Parcels prior to 
NTP 1. Any changes to the Right-of-Way Plans requiring additional or updated Pre-
Acquisition Services will be completed by the DB Team. 

5.14.1 ROW Plans and Engineering 
No additional requirements 

5.14.2 Title Services 

No additional requirements 

5.14.3 Introduction to Property Owners 

No additional requirements 

5.15 Appraisals 
 

5.15.1 Appraisal Services 

The Department will provide Appraisal Services for all seven (7) Parcels and will provide 
the DB Team with certified appraisal packages for all seven (7) Parcels with NTP 1.  
Any changes to the Right-of-Way Plans requiring additional or updated Appraisals will 
be completed by the DB Team. 

5.16 Acquisition Activities 

5.16.1 DB Team Responsibilities During ROW Negotiations 
No additional requirements 
 

5.16.2 DB Team Responsibilities During Relocation Assistance 

No additional requirements 
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5.16.3 DB Team Responsibilities During Closings 

No additional requirements 

5.16.4 DB Team Responsibilities For Condemnation Support 

No additional requirements 
 

5.16.5 DB Team Responsibilities For Clearance of ROW 

No additional requirements 
 

5.16.6 DB Team Responsibilities For Property Fencing 

No additional requirements 

5.17 Early ROW Acquisition 

No additional requirements 
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6 UTILITY ADJUSTMENTS 

6.1 General Requirements 

6.1.1 When Utility Adjustment is Required 

No additional requirements 

6.1.2 Certain Components of the Utility Adjustment Work 

No additional requirements 

6.1.2.1 Coordination 

No additional requirements 

6.1.2.2 Betterments 

No additional requirements 

6.1.2.3 Protection in Place 

No additional requirements 

6.1.2.4 Abandonment and Removal 

No additional requirements 

6.1.2.5 Service Lines and Utility Appurtenances 

No additional requirements 

6.1.2.6 Early Adjustments 

No additional requirements 

6.1.3 Recordkeeping 

No additional requirements 

6.2 Administrative Requirements 

No additional requirements 

6.2.1 Standards 

No additional requirements 
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6.2.2 Communications 

No additional requirements 

6.2.2.1 Communication with Utility Owners Meetings and 
Correspondence 

No additional requirements 

6.2.3 Worksite Utility Coordination Supervisor 

No additional requirements 

6.2.4 Real Property Matters 

No additional requirements 

6.2.4.1 Documentation of Existing Utility Property Interests - 
Affidavits 

No additional requirements 

6.2.4.2 Acquisition of Replacement Utility Property Interests 

No additional requirements 

6.2.4.3 Georgia Utility Permit 

No additional requirements 

6.2.4.4 Documentation Requirements 

No additional requirements 

6.3 Design  

6.3.1 DB Team’s Responsibility for Utility Identification 

No additional requirements 

6.3.2 Technical Criteria and Performance Standards 

No additional requirements 

6.3.3 Memorandum of Understanding (MOU) 

No additional requirements 
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6.3.4 Utility Work Plans 

No additional requirements 

6.3.4.1 Plans Prepared by DB Team 

No additional requirements 

6.3.4.2 Plans Prepared by the Utility Owner 

No additional requirements 

6.3.4.3 Design Documents 

No additional requirements 

6.3.4.4 Certain Requirements for Underground Utilities 

No additional requirements 

6.3.4.5 Utility Work Plan 

No additional requirements 

6.4 Construction 

6.4.1 Reserved 

6.4.2 General Construction Criteria 

No additional requirements 

6.4.3 Inspection of Utility Owner Construction 

No additional requirements 

6.4.4 Scheduling Utility Adjustment Work 

No additional requirements 

6.4.5 Standard of Care Regarding Utilities 

No additional requirements 

6.4.6 Emergency Procedures 

No additional requirements 
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6.4.7 Switch Over to New Facilities 

No additional requirements 

6.4.8 Traffic Control 

No additional requirements 

6.5 Deliverables 

No additional requirements 

6.5.1 Utility Work Plan Submittals 

No additional requirements 

6.5.2 Preliminary Utility Status Report 

No additional requirements 

6.5.3 Subsurface Utility Engineering (SUE) Requirements 

No additional requirements 

6.5.4 Utility As-Built Requirements 

No additional requirements 
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7 RIGHT OF WAY (ROW) – ADDITIONAL PROPERTIES 

7.1 General Requirements 

Supplement the following to Section 7.1 of Volume 3 

Ensure designing and constructing the Project occurs within the existing ROW and 
within the Required ROW as designated in the RID. 

7.2 Administrative Requirements 

No additional requirements 

7.2.1 Revised ROW Acquisition Plan - Additional Properties 
Submittals 

No additional requirements 

7.2.2 DB Teams ROW Properties Scope of Services 

No additional requirements 

7.2.3 Requirements of DB Team 

Field establish the limits of ROW by staking at a minimum spacing of 100 feet prior to 
construction and ensure no encroachments will occur as a result of construction. 

7.2.4 DB Team Conflict of Interest 

No additional requirements 

7.2.5 Meetings 

No additional requirements 

7.2.6 Documentation and Reporting 

No additional requirements 

7.2.7 Responsibilities of GDOT 

No additional requirements 

7.2.8 Responsibilities of the Office of Georgia Attorney General 

No additional requirements 

7.3 Reserved 
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7.4 Reserved  

7.4.1 Reserved 

7.4.2 Property Fencing 

No additional requirements 

7.5 Access to the Work 

Following NTP 1, the DB Team shall be afforded access to all Property acquired by 
GDOT at that point in time.  
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8 GEOTECHNICAL 

8.1 General Requirements 

No additional requirements 

8.2 Design Requirements 

8.2.1 Subsurface Geotechnical Investigation by DB Team 

No additional requirements 

8.2.2 Pavement Design 

No additional requirements 

8.3 Construction 

No additional requirements 

8.4 Deliverables 

No additional requirements 
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9 SURVEYING AND MAPPING 

9.1 General Requirements 

No additional requirements 

9.2 Administrative Requirements 

No additional requirements 

9.2.1 Property Owner Notification 

No additional requirements 

9.3 Design Requirements 

No additional requirements 

9.3.1 Units 

No additional requirements 

9.3.2 Survey Control Requirements 

No additional requirements 

9.3.3 Conventional Method (Horizontal & Vertical) 

No additional requirements 

9.3.3.1 Horizontal Accuracy Requirements for Conventional 
Surveys 

No additional requirements 

9.3.3.2 Vertical Accuracy Requirements for Conventional Surveys 

No additional requirements 

9.3.4 Reserved 

No additional requirements 

9.3.5 Right of Way Survey 

No additional requirements 
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9.3.5.1 Accuracy Standard 

No additional requirements 

9.3.6 Survey Records and Reports 

No additional requirements 

9.4 Construction Requirements 

9.4.1 Units 

No additional requirements 

9.4.2 Construction Surveys 

No additional requirements 

9.5 Deliverables 

9.5.1 Final ROW Surveying and Mapping 

No additional requirements 

9.5.2 ROW Monuments 

No additional requirements 
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10 GRADING 

10.1 General 

No additional requirements 

10.2 Preparation within Project Limits 

No additional requirements 

10.3 Slopes and Topsoil 

No additional requirements 

10.4 Deliverables 

No additional requirements 

10.4.1 Released for Construction Documents 

No additional requirements 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS - DB AGREEMENT VOLUME 2 
P.I. NO. 0010925- DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

Georgia Department of Transportation 
 

Page 11-1 Request for Proposals 
VOL_2_Section 11 - Roadways 

 

11 ROADWAYS 

11.1 General Requirements 

No additional requirements 

11.2 Design Requirements 

Supplement the following to Section 11.2 of Volume 3 

Design Criteria Order of Precedence 

The following requirements shall be adhered to for the design of the Project.  The plans 
provided in the Reference Information Documents are provided for reference only and 
may contain or conform to some but not all of the design requirements herein.  In the 
event of any conflict, ambiguity or inconsistency, among the following design criteria, 
the order of precedence, from highest to lowest, one being higher than two, shall be as 
follows: 

1. Allowable Design Exception(s)/Variance(s) as set forth in Section 11.2.3 
2. Select Design Criteria as set forth in Volume 2, Section 11.2 
3. Volume 2 and Volume 2 Attachments (Technical Provisions) 
4. Volume 3 and Volume 3 Attachments (Programmatic Technical Provisions) 
5. Volume 3 Manuals (Technical Documents) 

11.2.1 Typical Section(s) and Pavement Design  

Table 11-1:  Typical Section(s) for Roadway Design 
 

Roadway 
Number of 

Lane(s) Lane Width(s) Median 
Width(s) 

Inside/Outside 
Shoulder 
Width(s) 

Riverside Drive 2 10’‐12’ N/A In: N/A 
Out: 10’ 

I-285 Ramps 
Varies 

from 1-2 
16’ single lane, 
12’ multilane 

N/A In: 10’ w/ C&G 
Out: 9’/6’ Paved 

 
Roundabout Design: 
 
The roundabouts at the intersections at the I-285 at Riverside Drive eastbound and 
westbound ramp termini must meet the dimension and configuration shown in the 
Costing Plans Package or the DB Team will be required to submit a new Roundabout 
design for peer review by one of approved Peer Reviewers below: 
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• Kittleson & Associates, Justin Bansen, (407) 373-1104, jbanson@kittelson.com 
or Lee Rodegerdts, lrodegerfts@kittelson.com 

• GHD Engineering, Mark Lenters, (608) 249-4545, Mark.Lenters@ghd.com or 
Troy Pankratz, Troy.Pankratz@ghd.com 

• Roundabout & Traffic Engineering, Scott Ritchie, (928) 284-0295 
scott@roundabouts.us 

• MTJ Engineering, Mark Johnson, (608) 238-5000, mark@mtjengineering.com 
 

Any changes or recommendations from the peer review must be incorporated into the 
Final Design and Construction as part of the total design and construction cost.  
Roundabout design must be based on the following requirements at a minimum: 

a. Inscribed diameter of 120 feet. 
b. Accommodate WB-67 design vehicle. 
c. One lane roundabout with an additional lane serving as a right turn 

lane on all approaches but the bridge approach. 
 
Pavement Design: 
 
All pavement constructed on the project shall be in accordance with the approved 
pavement design as shown in Table 11-2.  The approved flexible pavement design shall 
be used for Riverside Drive and when widening asphalt topped roadways.  The 
approved rigid pavement design shall be used for all remove and replacement of I-285 
ramps and when widening concrete ramps. 
 
Table 11-2:  Pavement Design(s) 
 

Riverside Drive – Full Depth Flexible Pavement 

Material Spread Rate 

RECYCLED ASPH CONC 12.5 mm SUPERPAVE, 
TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME 

165 LB/SY 

RECYCLED ASPH CONC 19 mm SUPERPAVE, GP1 
OR 2, INCL MATL & H LIME 

220 LB/SY 

RECYCLED ASPH CONC 25 mm SUPERPAVE, GP 1 
OR 2, INCL MATL & H LIME 

770 LB/SY 

GRADED AGGREGATE BASE - 12” DEPTH N/A 

 
I-285 Ramp – Full Depth Rigid Design 

mailto:jbanson@kittelson.com
mailto:lrodegerfts@kittelson.com
mailto:Mark.Lenters@ghd.com
mailto:Troy.Pankratz@ghd.com
mailto:scott@roundabouts.us
mailto:mark@mtjengineering.com
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Material Spread Rate 

JPCP = JOINTED PORTLAND CEMENT CONCRETE 
PAVEMENT – 9” THICK 

N/A 

RECYCLED ASPH CONC 19 mm SUPERPAVE, GP 1 
OR 2, INCL MATL & H LIME 

330 LB/SY 

GRADED AGGREGATE BASE - 10” DEPTH N/A 

Reconstruct impacted driveways based on the following requirements: 

1. Pave all driveways to Right-of-Way line, unless otherwise approved by 
GDOT. 

2. Replace all driveways with in kind material.  Non paved driveways shall be 
asphalt unless otherwise approved by GDOT.  The driveway locations 
indicated on the plans are from the best available data.  Construct new 
driveways to match the actual field location of existing driveways where they 
are not in conflict with the GDOT Driveway and Encroachment Control 
Manual. 

3. Obtain the approval of the Engineer prior to making any revisions such as to 
location, width and/or number of driveways to be constructed. 

4. Driveways shall be paved as shown in Table 11-3. 

Table 11-3:  Driveway Pavement Design(s) 

Material Spread Rate 

Residential Asphaltic Concrete Driveways 
RECYCLED ASPH CONC 12.5 mm SUPERPAVE,  GP 2 ONLY, 
INCL BITUM MATL & H LIME 165 lb/sy 

GRADED AGGREGATE BASE COURSE – 6 INCH  DEPTH INCL 
MATL N/A 

Commercial Asphaltic Concrete Driveways 
RECYCLED ASPH CONC 9.5 mm SUPERPAVE,  GP 2 ONLY, 
INCL BITUM MATL & H LIME 165 lb/sy 

RECYCLED ASPH CONC 19 mm SUPERPAVE, GP 1 OR 2, 
INCL BITUM MATL & H LIME 220 lb/sy 

GRADED AGGREGATE BASE COURSE – 6 INCH  DEPTH INCL 
MATL N/A 

Residential Concrete Driveways 
PORTLAND CEMENT CONCRETE – 6” N/A 
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Material Spread Rate 
GRADED AGGREGATE BASE – 6” DEPTH N/A 

Commercial Concrete Driveways 
PORTLAND CEMENT CONCRETE – 8” N/A 

GRADED AGGREGATE BASE – 10” DEPTH N/A 
 

11.2.2 Additional Roadway Design Requirements 

 

Table 11-4:  Additional Design Criteria For Design-Build Project 

Roadway 
Functional 

Classification 
Minimum 
Design 

Speed, mph 
Maximum 
Grades, % 

Superelevation 
Rate, % 

Riverside Drive 
Urban Minor 

Arterial Street 35 9.56% 4% 

I-285 Ramp Interstate 45 6.0122% 6% 

 
1. Construct a shared driveway for Parcels 2 and 3 in accordance with the latest right-of-

way plans. 

11.2.3 Allowable Design Exception(s)/Variance(s) 

The follow Design Variances have been approved by the Department:  

Access Control: Several existing driveways and a side road (Coldstream Court) are 
present along Riverside Drive within the 300 foot minimum standard for access control 
for an interchange. These driveways and side road would need to be maintained or 
reconstructed in order to provide access to the parcels adjacent to the interchange. 
 

11.2.4 Visual Quality 
No additional requirements 
 

11.2.5 Permanent Lighting 
 
The DB Team shall conduct and get approved a photometric analysis of proposed 
lighting. The lighting design specifications and guidelines are as follows: 
Install roadway LED lighting in the project limits.  Use the following roadway lighting for 
fixtures, brackets, and poles or Department approved equal: 
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LUMEC Fixture: DMS50-135W80LED4K-ES-LE3F-VOLT-GN8TX 
LUMEC Bracket: NM-1A-GN8TX 
LUMEC Pole: RSS61V-28-GN8TX 

 
Install roundabout LED lighting with a 15 foot mounting height and meet the 
requirements shown below. Ensure roundabout lighting meets current IESNA lighting 
standard for fully shielded fixtures.  Roundabout lighting must extend to circulatory 
roadway, crosswalks, and to the splitter islands.  Use the following roundabout lighting 
for fixtures, brackets, and poles or Department approved equal: 

LUMEC Fixture: DMS50-70W64LED4K-ES-LE3S-120-GN8TX    
LUMEC Bracket: LM-1A-GN8TX 
LUMEC Pole: RA61U-15-GN8TX 

The design shall ensure a light loss factor of 0.7 8 (7080%) for LED lighting as well as 
coordinate power service for all lights with the appropriate power company.  Wiring for 
lighting across the bridge from the power source for the adjacent roundabout shall be 
tied to a single metered base. 
For each roundabout leg that directs traffic from or towards the bridge over I-285, 
provide lighting at each end of the bridge to achieve as much of the 260’ roundabout 
transition lighting as required in DG-19-08. 
 

11.2.6 Related Transportation Facilities 

No additional requirements 

11.3 Deliverables 

No additional requirements 
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12 DRAINAGE 

12.1 General Requirements 

No additional requirements 

12.2 Administrative Requirements 

12.2.1 Data Collection 

No additional requirements 

12.2.2 Coordination with Other Agencies 

No additional requirements 

12.3 Design Requirements 

No additional requirements 

12.3.1 Surface Hydrology 

No additional requirements 

12.3.1.1 Design Frequencies 

No additional requirements 

12.3.1.2 Hydrologic Analysis 

No additional requirements 

12.3.2 Storm Sewer Systems 

No additional requirements 

12.3.2.1 Pipes 

No additional requirements 

12.3.2.2 Municipal Separate Storm Sewer System (MS4) 

No additional requirements 

12.3.2.3 Gutter Spread/Ponding 

No additional requirements 
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12.3.3 Hydraulic Structures (Culverts/Bridges) 

No additional requirements 

12.3.3.1 Method Used to Estimate Flows 

No additional requirements 

12.3.3.2 Design Frequency 

No additional requirements 

12.3.3.3 Hydraulic Analysis 

No additional requirements 

12.3.3.4 Riverine Bridge/Bridge Culvert Design 

No additional requirements 

12.3.3.5 Bridge Deck Drainage 

No additional requirements 

12.3.3.6 Drainage Report for Hydraulic Structures 

No additional requirements 

12.4 Construction Requirements 

No additional requirements 

12.5 Deliverables 

No additional requirements 
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13 STRUCTURES 

13.1 General Requirements 

No additional requirements 

13.2 Design Requirements 

13.2.1 Design Parameters 

No additional requirements 

13.2.2 Bridge Decks and Superstructures 

No additional requirements 

13.2.3 Bridge/ Retaining Wall Foundations 

No additional requirements 

13.2.4 Bridge Railing and Barriers 

No additional requirements 

13.2.5 Retaining Walls 

No additional requirements 

13.2.6 Aesthetics 

No additional requirements 

13.2.7 Drainage Structures 

No additional requirements 

13.2.8 Sign, Illumination, and Traffic Signal Supports 

No additional requirements 

13.2.9 Widening/Modification of Existing Structure 

Over the span of two (2) 56-hour weekend periods the following bridge maintenance 
and approach items shall be completed by the DB Team: 

Deck 

• Seal deck by using a two-part polymer system. 
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Joints 

• Replace the joints at Bent 2, Abutment 1 and Abutment 5.  Seal the joints as bent 
2 and abutment 5 with a preformed silicone joint. 

• Reseal all construction joints. 

Substructure 

Concrete Spalls shall be repaired at all locations.  Know locations are as follows 
however a site inspection is required for bidding purposes: 

• Bent 3, Forward Face Cap: Approximately 2 square feet 

• Bent 4, Bottom of Cap: Approximately 6 square feet 

• Abutment 5: Approximately 8 square feet 

Approach 

• Any required approach work due to the construction of the roundabouts 

13.2.10 Toll Gantry Structures 

No additional requirements 

13.3 Construction Requirements 

No additional requirements 

13.3.1 Concrete Finishes 

No additional requirements 

13.3.2 Structure Metals 

No additional requirements 

13.4 Final Bridge Inspection Prior to Service Commencement 

No additional requirements 

13.5 Deliverables 

No additional requirements 
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14 RESERVED 
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15 LANDSCAPE AND HARDSCAPE ENHANCEMENTS 

15.1 General Requirements 

No additional requirements 

15.2 Administrative Requirements 

15.2.1 Design Requirements 

No additional requirements 

15.2.1 Reserved 

15.2.2 Personnel 

No additional requirements 

15.3 Design Requirements 

No additional requirements 

15.3.1 Landscape and Hardscape Enhancement Principles and 
Strategies 

No additional requirements 

15.3.2 Reserved 

15.3.3 Reserved 

15.3.4 Trees, Shrubs, and Other Plant Materials 

Roundabout landscaping required by the project shall meet the City of Sandy Springs 
Overlay Requirements.  Landscape Concept Plans will be provided in the Reference 
Information Documents.  Coordination and acceptance of landscaping design and plant 
materials by GDOT and the City of Sandy Springs will be required by the DB Team.. 

15.3.5 Reversed 

15.3.6 Reserved 

15.4 Construction Requirements 
No additional requirements 

15.5 Deliverables 
No additional requirements 
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16 SIGNING, PAVEMENT MARKING, SIGNALIZATION 

16.1 General Requirements 

Signing and Pavement Marking must match the existing conditions upon completion of 
the project. 

16.2 Administrative Requirements 

16.2.1 Meetings 

No additional requirements 

16.3 Design Requirements 

16.3.1 Final Plans 

No additional requirements 

16.3.2 Permanent Signing and Delineation 

DB Team shall install vehicle detection at the stop bar of Coldstream Court to alert 
traffic on Northbound Riverside Drive that a vehicle is attempting to pull out.  The 
warning detection system at a minimum shall have a yellow warning sign and two (2) 
flashing yellow warning lights when activated.  Signage installation shall be consistent 
with MUTCD guidelines. 

16.3.3 Project Signs – Outside the Existing and Proposed ROW 

No additional requirements 

16.3.4 Reserved 

16.3.5 Specific Service Signs 

No additional requirements 

16.3.6 Sign Support Structures 

No additional requirements 

16.3.7 Permanent Pavement Marking 

No additional requirements 
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16.3.8 Permanent Signalization 

DB Team shall coordinate with the City of Sandy Springs to optimize the signal timing at 
the intersection of Heards Ferry Road and Riverside Drive once the roundabout is in 
operation.  Additionally, the DB Team is responsible for the installation of a queue 
detector on Riverside Drive that will flush the traffic on Northbound Riverside Drive 
queued at the Heards Ferry Road signal when it reaches the proposed roundabout.  
Equipment installed must be coordinated with the City of Sandy Springs to insure that 
new equipment is comparable to the existing equipment in the City of Sandy Springs.   

16.3.8.1 Traffic Signal Requirements 

No additional requirements 

16.3.8.2 Traffic Signal Timing Plans 

No additional requirements 

16.3.8.3 Traffic Signal Permit 

No additional requirements 

16.3.8.4 Traffic Signal Support Structures 

No additional requirements 

16.4 Construction Requirements 

16.4.1 Permanent Signing and Delineation 

No additional requirements 

16.4.2 Permanent Pavement Marking 

No additional requirements 

16.4.3 Permanent Signalization 

No additional requirements 

16.5 Deliverables 

16.5.1 Permanent Signing and Delineation 

No additional requirements 
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16.5.2 Permanent Pavement Marking 

No additional requirements 

16.5.3 Permanent Signalization 

No additional requirements 
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17 INTELLIGENT TRANSPORATION SYSTEMS 

17.1 General Description 

17.1.1 General Purpose  

No additional requirements 

17.1.2 Reserved 

17.1.3 Transportation Management Center (TMC) Improvements 

No additional requirements 

17.2 Design and Construction Requirements 
No additional requirements 

17.3 Testing and Acceptance 

No additional requirements 

17.3.1 End-To-End Testing 

No additional requirements  

17.4 Warranty 

17.4.1 Protection of Existing ITS Signalization 

During the construction of the roundabouts the ramp meters can be out of service for a 
period of 30 days.  Disconnection of the ramp meters shall be coordinated with the 
Traffic Management Center. 

17.4.1.1 ITS Maintenance and Repair Plan 

No additional requirements 

17.4.1.2 ITS Locates 

No additional requirements 

17.4.1.3 ITS Preventative Maintenance 

No additional requirements 

17.4.1.4 ITS Repair and Replacement 

No additional requirements 
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18 TRAFFIC CONTROL 

18.1 General Requirements 

All ITS equipment shall be relocated to or installed at proposed locations prior to 
roadway construction beginning.  This is necessary for maintenance of traffic and 
emergence response during construction. 

18.2 Administrative Requirements 

18.2.1 Transportation Management Plan 

No additional requirements 

18.3 Design Requirements 

18.3.1 Traffic Control Plans 

Temporary signals may be required at intersections of Riverside Drive and the I-285 
Ramps during the construction of the roundabouts depending on the DB Team’s staging 
plan.  Signalization at both intersections shall remain in operation until traffic is 
transitioned to the roundabouts. 

18.3.1.1 Roadway Guidelines 

No additional requirements 

18.3.1.1.1 Design Parameters for Traffic Control 

No additional requirements 

18.3.1.1.2 Allowable Shoulder/Lane/Roadway 
Closures and Traffic Stage Changes 

Supplement Lane and Shoulder Closure During Design-Build Period Section of 
Volume 3 with the following: 

1. Bridge Maintenance and Approach Work Periods 

The Two (2) 56-hour Bridge Maintenance and Approach Work Periods must 
take place between the hours of 9:00 P.M on Friday and 5:00 A.M on Monday.  
A complete closure of Riverside Drive between the ramps will be allowed during 
the Bridge Maintenance and Approach Work Period. Ramps are to remain open 
during this period.  During the Bridge Maintenance and Approach Work Period 
the DB Team must complete all Bridge Maintenance work and any required 
approach work due to the construction of the roundabouts.  During the Bridge 
Maintenance and Approach Work Period the DB Team must comply with all 
other traffic control requirements. 
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2. Riverside Drive 

A minimum of 1 travel lane shall remain open to the travelling public at all times 
except during the Bridge Maintenance Period. 

Lane and shoulder closures will NOT be allowed between the following hours: 

Day Southbound Lanes Northbound Lanes 

Monday through Friday 5:00 a.m. to 9:00 p.m. 
daily 

5:00 a.m. to 9:00 p.m. 
daily 

Saturday 10:00 a.m. to 8:00 p.m. 10:00 a.m. to 8:00 p.m. 

Sunday 10:00 a.m. to 8:00 p.m. 10:00 a.m. to 8:00 p.m. 
 

3. I-285 

A minimum of 4 travel lanes in each direction shall remain open to the travelling 
public at all times. 

Lane and shoulder closures will NOT be allowed between the following hours: 

Day Eastbound Lanes Westbound Lanes 

Monday through Friday 5:00 a.m. to 9:00 p.m. 
daily 

5:00 a.m. to 9:00 p.m. 
daily 

Saturday 10:00 a.m. to 8:00 p.m. 10:00 a.m. to 8:00 p.m. 

Sunday 10:00 a.m. to 8:00 p.m. 10:00 a.m. to 8:00 p.m. 

 
All Other Roads and Streets/Ramps/Collector Distributor Lanes 

A minimum of one (1) travel lane in each direction shall remain open for all ramps 
and collector distributor lanes.  No ramps or side streets will be allowed to be 
closed unless approved by GDOT. The DB Team shall not install lane closures, 
perform flagging, or move equipment on the travel way on any day between the 
hours of 5:30 a.m. to 9:30 a.m. and from 4 p.m. and 7 p.m.  The DB Team shall 
coordinate with GDOT and each Local Government Agency having jurisdiction to 
determine acceptable times for closure to occur.    

1. Long term shoulder closures will be allowed on one shoulder with GDOT 
approval in areas where there is an inside and an outside shoulder.  The 
shoulder opposite of the closed shoulder shall have a minimum width of eight 
(8) feet.  Shoulder closure will be allowed for a maximum of one hundred 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS - DB AGREEMENT VOLUME 2 
P.I. NO. 0010925- DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

Georgia Department of Transportation 
 

Page 18-3 Request for Proposals 
VOL_2_Section 18 - Traffic Control 

 

eighty (180) days and a maximum distance of one (1) mile.  There should be 
at least one (1) mile between long term shoulder closures.  Long term shoulder 
closure is defined as any shoulder closure lasting longer than times allowed in 
section this section.  

18.4 Construction Requirements 

18.4.1 DB Team Responsibility 

No additional requirements 

18.4.2 Access 

No additional requirements 

18.4.3 Detours 

DB Team shall coordinate with GDOT, adjacent Governmental Entities and other third 
parties as appropriate to plan and implement the detour.   
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19 MAINTENANCE DURING THE DESIGN-BUILD PERIOD 

19.1 General Requirements 

19.1.1 Reserved 

19.1.2 GDOT Obligation to Repair 

No additional requirements 

19.2 Construction Maintenance Limits Plan 

No additional requirements 
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20 BICYCLE AND PEDESTRIAN FACILITIES 

20.1 General Requirements 

Supplement Section 20.1 of Volume 3 with the following: 

The DB Team shall ensure the bicycle and pedestrian facilities of the Project adhere to 
the following guidance documents: 

• Georgia Guidebook for Pedestrian Planning 
• GDOT Pedestrian and Streetscape Guide 
• Georgia DOT Bike/Ped Design Policy 
• AASHTO Bicycle and Pedestrian Design Guidelines 

Bicycle and pedestrian planning and design documents can be found on the GDOT 
Bicycle and Pedestrian Programs website: 

http://www.dot.ga.gov/travelingingeorgia/bikepedestrian/Pages/PlanningandDesignReso
urces.aspx 

20.2 Design Requirements 

20.2.1 Bicycle Facilities 

No additional requirements 

20.2.2 Pedestrian Facilities 

The DB Team shall design and install a 5 foot wide sidewalk on both the East and West 
side of Riverside Drive and tie the proposed sidewalk to the existing sidewalk on the 
bridge. 

20.2.3 Final Plans 

No additional requirements 

http://www.dot.ga.gov/travelingingeorgia/bikepedestrian/Pages/PlanningandDesignResources.aspx
http://www.dot.ga.gov/travelingingeorgia/bikepedestrian/Pages/PlanningandDesignResources.aspx
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21 RESERVED
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22 SOUND BARRIERS 

22.1 General 

Any impacted sound barriers shall be replaced in kind.  The proposed sound barriers 
shall not only meet the required noise requirements specified in the NEPA Document 
but also provide an equal or better visual screen for the adjacent properties. 
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23 SUBMITTALS 

23.1 General 

No additional requirement 

23.2 Design Submittals and Progress of Design Work 

The DB Team shall provide Project Submittals detailed in Table 23-1: Master Submittal 
List below.  Each required Submittal shall be delivered to GDOT in conformance of the 
review times provided below.  The times provided are specifically for the review period 
required for GDOT to comment and GDOT to subsequently accept if all requirements of 
the DB Documents are met.  Accuracy, completeness, and time spent to address GDOT 
comments are the responsibility of the DB Team.  Not all submittals listed in Table 23-1 
may be required for the Project and some submittals may be combined into a single 
submittal such as the management plans;  DB Team shall coordinating with GDOT in 
determining if submittals may be omitted or combined   

 

ABBREVIATIONS FOR TABLE 

 

ASC Point File for Survey Data 
AR As Required 
DTM Digital Terrain Model 
FS Full-size paper – meets GDOT Plan Presentation Guide 
HC Hard Copy – 8 ½ x 11 unless otherwise noted 
HS Half-size paper – meets GDOT Plan Presentation Guide 
MP Microsoft Project 
MS MicroStation File – Electronic 
NTP Notice to Proceed 
P6 Primavera P6 
PAS Per Approved Schedule 

PDF Adobe PDF – One complete file and individual plan sheet files meets GDOT 
Electronic Plans Process 
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Table 23-1:  Master Submittal List 

Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

Volume 1 
EXB 1 1 Schedule of Values AR, PDF 1 Within 15 Days from NTP 1 14 

Volume 3 
2 3 Schematic Plan of Project AR, PDF 1 At time of proposal submission NA 
23 3 Construction Phasing Plan AR, PDF 1 Within 30 Days from NTP 1 30 
23 3 Submittal Schedule AR, P6, PDF 1 Within 30 Days from NTP 1 30 
23 3 Design Submittal Guide / Index AR, PDF 1 Prior to first design submittal 14 

23 3 Updates to Design Submittal Guide / Index AR, PDF 1 Updates required with subsequent 
submittals 14 

2 3 Interim (optional) Design Submittal(s) AR, PDF 1 Per approved Submittal Schedule 14 

23 3 Design and Construction Quality Records AR, PDF 1 Always auditable; Submit at project 
completion NA 

23 3 Design Review meeting minutes AR, PDF 1 within 7 days of Design Review 
meetings 7 

Management Plans 
2 3 Project Management Plan and any updates AR, PDF 1 See Section 2 of Volume 3 60 
2 3 Design Quality Management Plan AR, PDF 1 Within 30 Days from NTP 1 30 
2 3 Construction Quality Management Plan AR, PDF 1 See Section 2 of Volume 3 30 
2 3 Safety Plan AR, PDF 1 See Section 2 of Volume 3 30 
2 3 Quality Management Plan AR, PDF 1 Within 30 Days from NTP 1 30 

2 3 Monthly Status Reports (includes cost, 
schedule, quality, status, etc.) AR, PDF 1 Monthly NA 

2 3 DB Team Internal Quality Audits AR, PDF 1 As needed NA 
2 3 DB Team Non-Conformance Reports AR, PDF 1 As needed NA 
3 3 GDOT–DB Team Communications Plan AR, PDF 1 Within 30 Days from NTP 1 30 

3 3 DB Team Input for Public Information and 
Communications Plan (PICP) AR, PDF 1 within 10 Days of Receipt from GDOT 14 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS - DB AGREEMENT      VOLUME 2 
P.I. NO. 0010925- DESIGN-BUILD PROJECT                         DECEMBER 19, 2014 

 

Georgia Department of Transportation 
 

 Page 23-3  Request for Proposals 
VOL_2_Section 23 - Submittals 

 

Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

3 3 DB Team Reviews of Public Information 
Materials AR, PDF 1 As needed 14 

3 3 Public Information and Communication Report AR, PDF 1 Monthly NA 

3 3 Development Assistance for Project -Related 
Information for Project Website AR, PDF 1 As needed NA 

Schedules 
2 3 Preliminary Baseline Schedule AR, P6, PDF 1, 3, 1 With Proposal 14 
2 3 Project Baseline Schedule AR, P6, PDF 3, 1, 1 Within 30 Days from NTP 1 30 
2 3 Revisions to Project Baseline Schedule AR, P6, PDF 3, 1, 1 Monthly or as required 14 
2 3 Monthly Status Schedule Update AR, HS, PDF 1 Monthly 14 
2 3 Monthly Time Scaled Network Diagrams AR, HS, PDF 1 Monthly 14 

Existing Infrastructure 
219 3 Construction Maintenance Limits Plan AR, PDF 1 Within 150 Days from NTP 1 30 

2 3 Pre-Construction Photos and Videos AR, PDF 1 Within 180 Days from NTP 1, prior to 
construction 30 

Environmental 

4 3 GDOT - Led Governmental Approvals AR, PDF 1 As needed, per the approved 
Submittal Schedule Table 4-1 

4 3 UST and Hazardous Waste Site Investigation 
Report AR, PDF 1 See Section 4 of Volume 3 30 

4 3 Applications to Regulatory Agencies, 
Application revisions, supplements AR, PDF 1 As needed *** 

Utilities 

6 3 
Supplemental verification of 
Overhead/Subsurface Utility Engineering (SUE) 
Investigations -  QL-B 

AR, MS 
 

PDF 
1 

NTP (1) + 45 Calendar Days  (Or 
as Determined by State Subsurface 
Utilities Engineer at the SUE Kick-
Off meeting which is concurrent 
with the first utility coordination 
meeting) 

NA 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

6 3 SUE Utility Impact Analysis “UIA” AR, PDF 1 

NTP 1 + 120 Calendar Days  (Or 
as Determined by State Subsurface 
Utilities Engineer  at the SUE Kick-
Off meeting which is concurrent 
with the first utility coordination 
meeting) 

NA 

6 3 Overhead/Subsurface Utility Engineering (SUE) 
Investigations -  QL-A AR,MS,PDF 

Plans:  2 
for each 

Utility 
Owner +3 
for Dept. 
and MS 

files 

UIA + 45 Calendar Days NA 

6 3 

Overhead/Subsurface Utilities Engineering 
(SUE) Information to Utilities for Review (URPN 
Letter 1a - SUE Submit to Utility Companies 
Revise) 

FS,HS,PDF,
MS 

Plans:  2 
for each 

Utility 
Owner +3 
for Dept. 
and MS 

files 

NTP 1 + 5 Calendar Days  (Or as 
Determined by District Utilities 
Engineer  at SUE Kick-Off meeting) 

5 days for 
Dept. + 30 
days for 

each Utility 
Owner 

 

6 3 
Relocated Utility Plans  
(URPN Letter 2 - 2nd Submission Letter 
(Existing and Proposed) ) 

FS,HS,PDF,
MS 3, 1 

Concurrently w/ Accepted  SUE 
Verification by Utility Owner 

5 days for 
Dept.  

+ 

 90 days for 
each Utility 

Owner 

6 3 Utility Retention Request AR, PDF 1 As needed 14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

6 3 Preliminary Utility Status Report (URPN Letter 
6 - Notice to Proceed with Permit) HC, PDF 

Agreement
s: 3 hard 
copy, 1 

electronic 
pdf 

Plans: 2 for 
each Utility 
Owner + 3 
for Dept. 
and MS 

files 

NTP 1 + 180 Days 
Concurrently w/ 
Accepted Relocated Utility Plans 
 

10  days  

+  

5 days  

6 3 Utility Plans/Agreements 
(Utility NTP Letter) 

Plans/ 

Agreements 

HS,PDF,MS 

1, 3, 1, 1  

Agreements
: 30 days for 
Dept. + 60 
days for 
each Utility 
Owner 
 
Plans:  30 
days 

6 3 Utility A/O Claims of Real Property Interests AR, PDF 1 See Section 6 of Volume 3 14 

6 3 Utility Adjustment Field Modification Procedure AR, PDF 1 Prior to submittal of any Utility 
Work Plan 14 

6 3 Utility As-Built Plans  FS, HS, 
PDF, MS 

1 Concurrently w/Accepted 
Construction As-Built Plans 

Plans:  30 
days 
Department  
30 days for 
Utility 
Owners                         

6 3 All Utility Meeting Minutes AR, PDF 1 Within 7 days of Utility Meeting 7 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

Geotechnical 
8 3 Geotechnical Reports AR, PDF 1 See Section 8 of Volume 3 30 
8 3 Soils Reports AR, PDF 1 See Section 8 of Volume 3 30 
8 3 Blasting Plan AR, PDF 1 As needed 30 

Survey 

9 3 Survey Control Package AR, ASC, 
PDF 1 Per the approved Submittal Schedule 30 

9 3 Property Owner Notification Letters AR, PDF 1 As needed 10 

9 3 Bound Field Notes  AR, PDF 1 Prior to Project Completion 14 

9 3 Topographic Mapping AR, DTM, 
PDF 1 See Section 9 of Volume 3 14 

Grading/Roadway 
10, 11 3 Preliminary Grading/Roadway Plans (60%) AR, PDF 1 Per the approved Submittal Schedule 14 
10, 11 3 Final Grading/Roadway Plans (100%) AR, PDF 1 Per the approved Submittal Schedule 14 

11 3 Vibration Control Plan AR, PDF 1 See Section 11 of Volume 3 14 
Lighting/Electric/Power 
11,17,21 3 Preliminary Lighting/Electrical Plans (60%) AR, PDF 1 Per the approved Submittal Schedule 14 
11,17,21 3 Final Lighting/Electrical Plans (100%) AR, PDF 1 Per the approved Submittal Schedule 14 

11 3 Lighting Inventory Information AR, PDF 1 See Section 11 of Volume 3 30 
11 3 Lighting Studies / Calculations AR, PDF 1 See Section 11 of Volume 3 30 

11,17,21 3 Electrical Power Calculations  AR, PDF 1 See Section 17 of Volume 3 14 
11,17,21 3 Electrical Design Voltage Drop Calculations AR, PDF 1 See Section 17 of Volume 3 14 
Drainage 

12 3 Drainage Design Report (Phased) AR, PDF 1 Per the approved Submittal Schedule 30 
12 2 Storm Sewer Drainage Report(s) AR, PDF 1 Per the approved Submittal Schedule 14 

Structures/Bridges 

13 3 Preliminary Bridge Layouts AR, FS, HS, 
PDF 2, 6, 1 ** 14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

13 3 Preliminary Wall Layouts AR, FS, HS, 
PDF 2, 6, 1 ** 14 

13 3 Final Bridge Plans AR, FS, HS, 
PDF 2, 6, 1 ** 30 

13 3 Final Wall Plans AR, FS, HS, 
PDF 2, 6, 1 ** 30 

Signing, Pavement Marking and Signalization 

16 3 Preliminary Signing & Marking, Signal Plans 
(per phase) 

AR, FS, HS, 
PDF 2, 6, 1 Per the approved Submittal 

Schedule 45 

16 3 Final Signing & Marking, Signal Plans AR, FS, HS, 
PDF 2, 6, 1 Per the approved Submittal 

Schedule 45 

ITS 

17 3 Preliminary ITS Plans AR, FS, HS, 
PDF 2, 6, 1 Per the approved Submittal Schedule 30 

17 3 Final ITS Plans  AR, FS, HS, 
PDF 2, 6, 1 Per the approved Submittal Schedule 30 

17 3 Final As-Builts AR, FS, HS, 
PDF 2, 6, 1 30 Days After to Substantial 

Completion 60 

17 3 Manufacturer Equipment 
Documentation/Manufacturer Warranties AR, PDF 1 256 Days prior to Substantial 

Completion 14 

Traffic Control 

18 3 Traffic Management Plan AR, PDF 1 Within 120 Days from NTP 1 30 

18 3 Traffic Control Plans (each Phase) AR, PDF 1 Per the approved Submittal Schedule 14 

Maintenance During the Construction Period 

2,23 3 Construction Limits Maintenance Phasing Plan AR, FS, HS, 
PDF 2, 6, 1 Prior to given Phase, approval before 

construction 14 

Additional Submittals 

23 3 Preliminary Plans (60%) (complete set) AR, FS, HS, 
PDF 6, 10, 1 ** 45 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

23 3 Interim Design AR, FS, HS, 
PDF 6, 10, 1 ** 30 

23 3 Final Plans (100%) per  Construction Phase 
(complete set)  

AR, FS, HS, 
PDF 6, 10, 1 ** 45 

23 3 Notice of Intent (NOI) with final/signed Erosion 
Control Plans AR, PDF 1 ** 14 

23 3 WFI (Wall Foundation Investigation)  AR, PDF 1 ** 14 
23 3 Shop Drawings AR, PDF 1 ** 14 
23 3 Plan Revisions During Construction AR, PDF 1 ** 14 

23 3 Record Drawings (As-Built Plans) per 
Construction Phase 

AR, FS, HS, 
PDF 6, 10, 1 ** 14 

23 3 Drainage Plans  AR, FS, HS, 
PDF 2, 6, 1 ** 30 

23 3 Pavement Joints and Elevations AR, PDF 1 ** 14 

23 3 Grading Plans AR, FS, HS, 
PDF 2, 6, 1 ** 14 

23 3 Landscaping Plans AR, FS, HS, 
PDF 2, 6, 1 ** 14 

23 3 Intersection Design Studies AR, PDF 1 ** 14 

23 3 Photo Metrics Plan AR, FS, HS, 
PDF 2, 6, 1 ** 30 

23 3 Draft Design Specifications, Reports, 
Whitepapers,etc. AR, PDF 1 ** 14 

23 3 FinalDesign Specifications, Reports, 
Whitepapers,etc. AR, PDF 1 ** 14 

All All Meeting Minutes  AR, PDF 1  14 
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*Review period is the period required for the generation of comments or 
the review time to determine the sufficiency of the document and the 
state or status of the document per Section 23.3. Multiple review periods 
shall be planned for "Accepted by GDOT " status.  
 
If a submittal is not listed the review time shall be 30 days. 
 
** Based upon the approved Submittal Schedule per approved 
Construction Phasing plan 
*** Time of review will be based upon actual impact to project 
**** See Technical Provisions 
BOLDED and Italicized = requires FHWA review and approval 

  
ABBREVIATIONS TABLE 

 ASC Point File for Survey Data 
 AR As Required 
 DTM Digital Terrain Model 
 FS Full-size paper – meets GDOT Plan Presentation Guide 
 HC Hard Copy – 8 ½ x 11 unless otherwise noted 
 HS Half-size paper – meets GDOT Plan Presentation Guide 
 MP Microsoft Project 
 MS MicroStation File – Electronic 
 NTP Notice to Proceed 
 P6 Primavera P6 
 PAS Per Approved Schedule 
 

PDF Adobe PDF – One complete file and individual plan sheet 
files meets GDOT Electronic Plans Process  

   



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS - DB AGREEMENT VOLUME 2 
P.I. NO. 0010925- DESIGN-BUILD PROJECT  DECEMBER 19, 2014 
 

Georgia Department of Transportation 
 

                                         Page 23-10  Request for Proposals 
VOL_2_Section 23 - Submittals 

 

     
23.2.1 Construction Phasing and Additional Submittal Requirements 

No additional requirement 

23.3 Submittals Process 

No additional requirement 

23.4 Shop Drawings and Temporary Work Submittals 

No additional requirement 

23.4.1 General 

No additional requirement 

23.4.2 Work Items Requiring Shop Drawings 

No additional requirement 

23.4.3 Schedule of Submittals 

No additional requirement 

23.4.4 Style, Numbering, and Material of Submittals 

No additional requirement 

23.4.5 Submittals and Copies 

No additional requirements 

23.4.6 Processing of Shop Drawings 

No additional requirements 

23.4.7 Other Requirements for Shop Drawings for Bridges 

No additional requirements 

23.4.8 Modifications on Construction 

No additional requirements 

23.5 As-Built Plans 

No additional requirements 
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Revised: June 27, 2014 
 
 
 
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 

SPECIAL PROVISION 
PROJECT: I-285 Ramps at CR 209/ Riverside Drive Project 

COUNTY: Fulton County 
P.I.: 0010925 

 
Section 660—Sanitary Sewers 

 
 
 

Delete Section 660 and substitute the following: 
 
 

660.1 General Description 
 

This Work consists of furnishing materials, labor, tools, equipment, and other items necessary for installing, removing, 
abandoning, relocating, and adjusting sanitary sewer and force main systems and appurtenances to the Plans and 
Specifications. 

 

660.1.01 Definitions 
A.   General Provisions 101 through 150 
B.   Whenever the term “Utility Owner” is used in this Special Provision and its related documents, it shall be understood 

to mean  “The Facility Owner” and its subsidiaries, successors and/or assignees. 
C.   The term “Project Manager” shall mean the authorized individual having the authority to give instructions pertaining to 

the work and to approve or reject the work. The “Project Manager” shall not however be authorized to revoke, alter, 
enlarge, relax, or release any requirements of the Contract, Plans, and Specifications, nor shall they act as an agent for 
the Contractor. All Contract items pertaining to the Utility Owner shall be coordinated with the Georgia Department of 
Transportation’s (GDOT) Project Coordinator and the Utility Owner. 

 

660.1.02 Related References 

A.   Standard Specifications 

Section 104—Scope of Work 
Section 107—Legal Regulations and Responsibility to the Public 
Section 108—Prosecution and Progress 
Section 205—Roadway Excavation 
Section 207—Excavation and Backfill for Minor 
Structures Section 400—Hot Mix Asphaltic Concrete 
Construction Section 444—Sawed Joints in Existing 
Pavements 

Section 500—Concrete Structures 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss108.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss205.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss205.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss205.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss400.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss400.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss444.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss444.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss500.html
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Section 600—Controlled Low Strength Flowable Fill 
Section 615—Jack or Boring Pipe 
Section 611—Relaying, Reconstructing, or Adjusting to Grade of Miscellaneous Roadway Structures 
Section 668—Miscellaneous Drainage Structures 
Section 801—Fine Aggregate 
Section 810—Roadway Materials 

 
B.   Related Documents 

1. General Provisions 101 through 150. 
2. All products supplied and all work performed shall be in accordance with The Facility Owner’s Standard 

Specifications, applicable standards from American Society for Testing and Material (ASTM), American Water 
Works Association (AWWA), American National Standards Institute (ANSI), GDOT Utility Accommodation 
Policy and Standards, and the Georgia Environmental Protection Division (EPD) Guidelines for Sewage Collection 
Systems. Latest revisions of all standards shall apply. 

 

660.1.03 Submittals 
A.   General Provisions 101 through 150. 
B.   Refer to The Facility Owner’s Standard Specifications, current published edition, for sanitary sewer utility submittal 

requirements. Copies of all submittals and documentation shall be submitted to GDOT, who shall distribute to the Utility 
Owner. 

C.   Shop Drawings / Product Data 
1. Submit 6 copies of the following submittals to the GDOT Project Coordinator: 

a. Product data, including size, dimension, capacity, pressure rating, accessories, and special features, installation 
instructions, and operating characteristics for all proposed materials to show compliance with the requirements 
of this Special Provision. 

b. Test reports specified in the Quality Acceptance section of this Special Provision. 
c. Pipe manufacturer certification of compliance with specifications. 
d. Operation and maintenance literature, warranties, and other specified information. 

D.   Construction Record Documentation 
1. The Contractor shall record on two set of utility as-built drawings that will record changes and deviations from the 

Contract Drawings in sizes, lines or grade. Record also the exact final horizontal and vertical locations of 
underground utilities and appurtenances to an accuracy of +/- 0.2ft, referenced to permanent surface improvements. 
Drawings shall utilize State Plane Coordinates and shall be legibly marked to record actual construction and 
submitted to the GDOT no later than 30 days after installation and prior to Final Acceptance of the Project. The 
Utility Owner shall determine if the utility record drawings are complete prior to Final Acceptance of the project. 

2. Record Drawings shall be signed and sealed by a professional engineer or land surveyor registered in the State of 
Georgia. 

3. Record Drawings shall also be submitted in digital format as indicated in accordance with the Department’s current 
Electronic Utility File Guidelines. 

4. Except for standard bound materials, bind all 8.5”x11” (A4) documentation, including 11” x 17” (A3) drawings 
folded to 8.5”x11” (A4), in logical groupings in loose-leaf binders of either the 3-ring or plastic slide-ring type. 
Permanently and appropriately label each such bound grouping of documentation. 

 

660.1.04 Quality Assurance 
A.   The Contractor shall comply with applicable codes, ordinances, rules, regulations and laws of local, municipal, state or 

federal authorities having jurisdiction over the Project. 
B.   Furnish manufactured items, pipe, fittings, valves, service components, and appurtenances from manufacturers having 

regularly produced such items as specified herein which have proven satisfactory in actual service, over at least a 2-year 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss611.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss810.html
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period, or as approved by the GDOT and Utility Owner. 
C.   Regardless of tolerances permitted by industry standards specified herein, GDOT Project Manager may reject pipe or 

appurtenances at the manufacturing plant or project site which have cracks, chips, blisters, rough interior or exterior 
surface, evidence of structural weakness, joint defects, or other imperfections that might in the opinion of the Project 
Coordinators contribute to reduced functional capability, accelerated deterioration or reduced structural strength. 

D.   The Utility Owner and the Utility Owner’s consultant shall have the right to visit and inspect the work at any time. The 
Utility Owner may also have an Inspector assigned to the project authorized to inspect portions or all of the utility work 
done and the preparation, fabrication, or manufacture of the materials to be used. The Utility Owner shall be able to 
advise GDOT Project Manager of any observed discrepancies or potential problems. The cost of these inspections shall 
be the responsibility of the Utility Owner. 

E.   GDOT shall notify the Utility Owner before authorizing any changes or deviations which might affect the Utility 
Owner’s facilities. Contractor shall notify GDOT and Utility Owner a minimum of 24 hours prior to beginning work on 
utilities. 

F.   The Utility Owner shall be notified by GDOT Project Manager when all utility work is complete and ready for final 
inspection. The Utility Owner shall be invited to attend the final inspection and may provide a corrections list to GDOT 
Project Manager prior to the final inspection. 

G.   The Contractor shall verify the actual location and depth of all utilities prior to construction. All utilities and structures 
shall be protected during construction. Any damaged facilities shall be repaired or replaced at the Contractor’s expense. 

660.2 Materials 
H.   All materials provided shall be in conformance with the requirements and standards set forth in the The Facility 

Owner’s specification document, current published edition. 

660.2.01 Sanitary Sewer Piping Systems and Appurtenances 
 

A.   Ductile Iron Pipe and Fittings 
Ductile iron pipe shall meet the latest edition of ANSI/AWWA C150/A21.50 and C151/A21.51 for the class and joint 
specified with a nominal laying length of 18 (5.5 m) to 20 feet (6 m). Joints for buried ductile iron pipe shall be mechanical 
or push-on joints. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, ductile iron pipe 
diameters 12 inch (300 mm) or less shall be minimum Pressure Class 350, while pipe diameters greater than 12 inch (300 mm) 
shall be minimum Pressure Class 250. 

1. Ductile iron pipe for the interior of structures and above ground installations shall be flanged. Flanges shall be 
ductile iron and shall be threaded-on flanges conforming to ANSI/AWWA C115/A21.15 or cast-on flanges 
conforming to ANSI/AWWA C110/A21.10. The minimum class thickness for ductile iron flanged pipe to be 
threaded is Class 53. 

2. Interior surfaces of ductile iron pipe and fittings shall be ceramic epoxy lined. Epoxy lining shall be 40-mil nominal 
dry film thickness. The interior of the ductile iron pipe and fittings shall not have been lined with any substance 
prior to the application of the specified lining material and no coating shall have been applied to the first 6 inches 
(150 mm) of the exterior of the spigot ends. The lining shall be applied by a competent firm with a successful 
history of applying linings to the interior of ductile iron pipe and fittings. Surface preparation, lining of pi pe, coating 
of bell sockets and spigot ends, number of coats, and touch up and repair shall be in accordance with the 
manufacturer’s recommendations. The pipe or fitting manufacturer shall supply a certificate attesting that the 
applicator met the requirements of this specification; that the material used was as specified; that the linings have the 
nominal dry film thickness specified; and that the linings have no pinholes when tested with a nondestructive 2,500 
volt test. Lined pipe and fittings shall be handled only from the outside of the pipe and fittings. 

3. Ductile iron shall have an exterior asphaltic coating as specified in AWWA C151 for ductile iron pipe and AWWA 
C153/C110 for ductile iron fittings. 

4. Buried ductile iron pipe and fittings shall be polyethylene encased at locations indicated on the Plans or as conditions 
warrant. Polyethylene encasement tubing shall be in accordance with ANSI/AWWA C105/A21.5 and ASTM A674 
and shall have a minimum thickness of 8 mils. Polyethylene tubing shall be green in color to designate wastewater. 
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5. Fittings: Ductile iron fittings shall be epoxy coated and meet the requirements of ANSI/AWWA C153/A21.53 or 
ANSI/AWWA C110 A21.10 with a minimum pressure rating of 250 psi. Pressure pipe fittings shall be restrained 
mechanical joint. 

6. Mechanical Joint Fittings: Mechanical joints consisting of bell, socket, gland, gasket, bolts, and nuts shall conform 
to ANSI/AWWA C111/A21.11. 

7. Push-On Joints: Push-on joints shall be designed in accordance with ANSI/AWWA C111/A21.11. Joint lubrication 
shall be as furnished by the manufacturer. 

8. Rubber gasket joints for push-on or mechanical joints shall conform to the requirements of ANSI/AWWA 
C111/A21.11. 

9.   Restrained Joints: Restrained joints shall be provided as shown on the Plans and where required for thrust restraint. 
Restrained joints shall not require field welding or grooves cut into the pipe barrel for restraint. The restraining 
joints for mechanical joint fittings shall conform to the requirements of ANSI/AWWA C111/A21.11 with assembly 
in conformance with AWWA C600 and manufacturer’s recommendations. Restrained joints for pipe shall 
be mechanical joints with ductile iron retainer or push-on type joints and shall have a minimum rated 
working pressure of 250 psi. 

10.  Mechanical joint retainer glands may be used to restrain mechanical joint pipe and fittings to the plain end of ductile 
iron pipe and fittings. Restrainer glands shall be manufactured of ductile iron per ASTM A536. 

11.  Corrosion-resistant bolts used with ductile iron joints shall be high-strength, low-alloy steel as specified in 
ANSI/AWWA C111/A21.11. 

12.  Welded Outlets: Welded outlets in ductile iron pipe shall be provided where specified and indicated on the Plans. 
Outlets shall be fabricated by welding sections of ductile iron pipe manufactured in accordance with ANSI/AWWA 
C151/A21.51. Welded outlet pipe shall be fabricated only by the pipe manufacturer. The minimum ductile iron pipe 
thickness for fabrication of welded outlet pipe shall be Thickness Class 53 for 4 inch to 54 inch (100 mm to 13 50 
mm) diameter pipe. All joints on welded-on branch outlets shall be provided in accordance with the latest revision of 
ANSI/AWWA C111/A21.11 and/or ANSI/AWWA C115/A21.15 as applicable. After the outlets are welded 
together and prior to finishing, the assembly shall be subjected to a 15 psi air test for leakage. The maximum size 
and laying length of the welded-on branch outlet shall be recommended by the pipe manufacturer and acceptable to 
the Utility Owner for the field conditions and connecting pipe or valve. 

B.   Polyvinyl Chloride (PVC) Pipe 
1. C900 PVC pipe diameters 4-inch (100 mm) through 12-inch (300 mm) shall meet ANSI/AWWA C900 

requirements, and shall be a minimum pipe dimension ratio (DR) 18, Pressure Class 235 psi. C905 PVC pipe 
diameters 14-inch (350 mm) and greater shall meet ANSI/AWWA C905 requirements, shall be DR 18 minimum, 
Pressure Class 235 psi. Pipe shall have a bell with an integral wall section with a factory installed, solid cross 
section elastomeric ring in accordance with ASTM F477. 

2. PVC solid wall gravity sewer pipe shall be integral bell and spigot joint pipe, and shall comply with ASTM 
D3034 for pipes 15-inch (380 mm) and smaller, with minimum standard dimension ratio (SDR) 26. Pipes larger 
than 15-inch shall comply with ASTM F679 with the minimum thickness as specified in the Plans or The 
Facility Owner’s specification document. Joints shall be of the bell and spigot gasketed type in accordance with 
ASTM D3212 and ASTM F477. 

3. All PVC pipe shall be formulated for sunlight exposure and shall be green in color to designate wastewater. 
4. PVC pipe shall have the same outside diameter (OD) as ductile iron pipe and be compatible for use with ductile 

iron fittings. 

5. Fittings for PVC pipe 4 inches (100 mm) and larger shall be ductile iron mechanical joint and comply with the 
requirements set forth in the specifications for Ductile Iron Pipe and Fittings. 

6. Restrained Joints: Restrained joints shall be provided as shown on the Plans and where required for thrust 
restraint. Restrained joints shall comply with the requirements set forth in the specifications for Ductile Iron Pipe 
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and Fittings, with assembly in conformance with AWWA C600 and manufacturer’s recommendations. 
7. Unless specified otherwise in the Plans or The Facility Owner’s specification document, 2-inch (50 mm) and 3-

inch (80 mm) diameter PVC pipe shall conform to the requirements of ASTM D2241 Class 1120 or 1220 (SDR 
21) with a working pressure rating of 200 psi with integral bell gasketed joints. Pipe is to be manufactured to IPS 
standard pipe equivalent outside diameters. 

8. Schedule 80 PVC pipes smaller than 4-inch (100 mm) nominal diameter shall be in accordance with ASTM 
D1785. Schedule 80 pipe shall have threaded joints. Solvent cemented joints shall not be used. Threaded type 
fittings for Schedule 80 PVC pipe shall be in conformance with ASTM D2464. All threaded joints shall be 
watertight. 

9. Flanges for Schedule 80 PVC pipe shall be rated for a 150 psi working pressure with ANSI B16.1 dimensions and 
bolting pattern. Flanges shall be connected to PVC piping with threaded joints in accordance with ASTM D2467 
or ASTM 2464, respectively. 

C.   Fusible PVC Pipe 
1. Fusible PVC pipe sizes 4-inch (100 mm) to 36-inch (900 mm) shall conform to AWWA C900/C905 as applicable 

and follow the dimension ratios (DR) set forth in the requirements listed for C900 PVC pipe. 
2. Fusible PVC pipe shall be green in color to designate wastewater. 
3. Fusible PVC pipe shall be extruded with plain ends. The ends shall be square to the pipe and free of any bevel or 

chamfer. There shall be no bell or gasket of any kind incorporated into the pipe. 
4. Fusible PVC pipe shall be manufactured in a standard 40-foot nominal length or custom lengths as specified. 
5. Joints shall be made by butt fusing sections of pipe with manufacturer-approved equipment. 
6. Fittings shall be ductile iron mechanical joint and comply with the requirements set forth in the specifications for 

Ductile Iron Pipe and Fittings. 

D.   High Density Polyethylene (HDPE) Pipe 
HDPE pipe sizes 4-inch (100 mm) and larger shall be a PE 4710/3408 high density, extra-high molecular weight polyethylene 
manufactured from first-quality high density polyethylene resin containing no additives, fillers, or extenders. The HDPE pipe 
shall have an ASTM D3350 cell classification of PE 445574C, and shall meet the require ments of AWWA C906, and shall be 
sized based upon the ductile iron pipe size (DIPS), outside diameter (OD) sizing system. HDPE shall be a minimum DR 11, 
pressure class 160 psi. For gravity sewer pipe, the DR of the pipe shall be as indicated in the Plans o r The Facility Owner’s 
Standard Specifications. 

1. HDPE pipe shall be green or marked with a permanent green stripe to designate wastewater. 

2. Joints shall be made by butt fusing sections of pipe with manufacturer-approved equipment. 
 

3. Fittings shall be ductile iron mechanical joint meeting the requirements of ANSI/AWWA C110/A21.10 and 
ANSI/AWWA C111/A21.11. 

4. The pipe shall have fusion welded restrainer ring, follower gland, and a 12-inch (300 mm) stainless steel insert for 
the mechanical joint connection. 

5. HDPE sewer mains shall be properly sized utilizing the inside diameter of the nominal pipe diameter. If during 
construction HDPE is substituted for other pipe materials, the Contractor shall verify that the inside diameter of the 
HDPE is the same or larger than the inside diameter of the pipe originally specified. 

E.   Concrete Pipe 
1. Concrete pipe for gravity sewers shall be epoxy lined, reinforced concrete bell and spigot pipe with type two cement 

and calcareous aggregate conforming to ASTM C76 for Wall C pipe. Pipe shall be supplied in lengths of at least 
eight feet (2.5 m). 

2. Pipe shall have rubber gasket type joints with steel end rings conforming to ASTM C443. A rectangular groove shall 
be supplied in the spigot end to receive the rubber gasket, and it shall be so formed to a rectangular shape and 
confined on all four sides. Bell and spigot surfaces shall be accurately formed and smooth to provide a close sliding 
fit with a nominal clearance of 1/16-inch (1.5 mm). 
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3. Pipe shall not have cracks, blisters, imperfect surfaces, damaged ends, or damaged gasket grooves. Repaired or 

patched pipe or pipe with repaired or patched gasket grooves or shoulders shall not be used. 
4. The testing of concrete pipe for crushing strength, absorption, hydrostatic requirements, and permeability s hall be at 

the direction of the Utility Owner / GDOT Project Coordinators and shall be performed in accordance with ASTM 
C497. 

 
F.   Steel Casing Pipe 

1. All materials, design, fabrication, handling, and testing of steel casing pipe shall conform to the requirements of 
ASTM A139, AWWA C200 and AWWA Manual M11 "Steel Pipe – A Guide for Design and Installation." 

2. Steel casing pipe shall be new, smooth-wall, carbon steel pipe conforming to ASTM Specification A139, Grade B 
with minimum yield strength of 35,000 psi. Steel casings shall be used with the size, minimum thickness, length, 
and coating specified on the Plans or The Facility Owner’s specification document. 

3. Additional anti-corrosion measures, as specified by the manufacturer or indicated on the Plans, shall be provided at 
connectors, couplings, rollers, restraints, etc. 

4. Unless specified otherwise in the Plans or The Facility Owner’s specification document, casing pipe end seals 
shall consist of ⅛-inch (6 mm) thick flexible synthetic rubber boot with adjustable stainless steel banding straps. 
The annular space of the casing shall not be filled with concrete or grout. 

5. Casing spacers shall consist of a stainless steel shell, PVC ribbed liner, and non-conducting separators to keep the 
carrier pipe from touching the casing pipe. Spacers shall be provided at a maximum of 10-foot intervals and within 2 
feet (0.6 m) of the end of the casing pipe. 

 
G.   Cured-In-Place-Pipe (CIPP) Liners 

1. CIPP liners shall be installed at the locations indicated on the Plans for the renovation of existing sanitary sewer 
pipes. The CIPP process shall consist of furnishing and inserting a resin-impregnated flexible tube within an existing 
sanitary sewer pipe and permanently forming the tube to the original conduit by curing with hot water under 
hydrostatic pressure or by a compressed air/stream combination. 

2. CIPP pipeliner components shall be made from approved materials and manufactured in accordance with ASTM 
F1216, ASTM F1743, ASTM D5813, and ASTM D790. 

3. CIPP tube shall meet the following criteria: 
4. Made up of one or more layers of felt fabric 
5. Meets or exceed ASTM F1216 or ASTM F1743, Section 5 
6. Withstands installation pressure and is strong enough to bridge missing pipe sections where necessary. 
7. Stretches to fit irregular pipe sections 
8. After wetout (impregnating of the tube with resin), shall maintain a uniform thickness meeting or exceeding the 

design thickness when compressed at installation pressures 
9. Sewn to a size fitting tightly within the internal circumference and length of the original pipe when installed and 

shall provide required allowance for circumferential stretching during inversion 
10.  Does not utilize overlapping layers of felt in longitudinal seams causing lumps in the final product 
11.  Utilizes an impermeable, flexible membrane coated on the outside layer of the tube prior to wetout to contain the 

resin and facilitate monitoring of resin saturation during the wetout procedure 
12.  Is homogenous across the entire wall thickness and contains no intermediate or encapsulated elastomeric layers 
13.  Does not utilize material in the tube causing delamination in the CIPP pipeliner 
14.  Seams in the tube are stronger than the non-seamed felt 
15.  Outside of the tube is marked for distance at regular intervals along its length. Marking intervals do not exceed 5 

feet (1.5 meters) and include the Manufacturers name or identifying symbol. 
16.  CIPP resin system shall produce CIPP pipeliners which comply with the structural and chemical resistance 

requirements of this specification. Resin system shall be corrosion resistant, consist of a vinyl ester and catalyst 
system, and contain 5% or less resin filler. When properly cured within the tube composite, the resin shall meet or 
exceed the requirements of ASTM F1216 and ASTM F1743, the physical properties herein, and those which are to 
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be utilized in the design of the CIPP liner. 
17.  CIPP pipeliners shall meet the following criteria: 
18.  Requirements of ASTM F1216, Appendix XI. 
19.  No bonding to original pipe wall assumed 
20.  Utilizes a long-term, time dependent flexural modulus value obtained from long-term testing results for flexural 

creep of the CIPP material installed by the installer on previous projects consisting of the same work 
21.  Utilizes a percentage of the instantaneous flexural modulus value as measured by ASTM D790 testing in design 

calculation for external buckling. Does not use values in excess of 50% unless substantiated by qualified  
 

independent testing laboratory data. 
22.  Produced using materials of equal quality or better than the materials used in the long-term test with respect to the 

initial flexural modulus used in design. 
23.  Utilizes an enhancement Factor “K” value of 7 for “partially deteriorated” design conditions. Does not use 

Enhancement (K) factors in excess of 7 unless substantiated by qualified independent testing laboratory data. 
24.  Produced with uniformly bonded layers. Any two layers cannot be cleanly separated with a probe or point of a knife 

blade or separated in a manner that allows the probe or knife to move freely between layers. 
25.  Produces with light, a reflective interior wall color to allow clear, detailed examination with closed circuit television 

inspection equipment. 
26.  Conforms to the structural properties listed in the following table: 

 
MINIMUM STRUCTURAL PROPERTIES 

 
Property 

 
Test Method 

Cured Composite per 
ASTM F1216 

Cured Composite 
(400k Resin) 

Modulus of 
Elasticity 

ASTM D790 
(short term) 

250,000 psi 
 

(1,722,500 kPa) 

400,000 psi 
(2,756,000 kPa) 

flexural Stress ASTM D790 4,500 psi 4,500 psi 

  (31,000 kPa) (31,000 kPa) 

a. Produced with a minimum wall thickness of ¼ in (6 mm) throughout the line. Wall thickness is based on the 
physical properties listed in the table above and the design equations in the appendix of ASTM F1216, using the 
design parameters listed in the following table: 

 
 

DESIGN PARAMETERS 

Design Safety Factor 2.0 

Retention Factor for Long-Term Flexural Modulus 
 

(determined by long-term testing described above) 

 
1%-60% 

Ovality 2% 

Enhancement Factor, k 7 

 

b. Layers of the tube not saturated with resin prior to insertion into the existing pipe are not included in the 
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structural CIPP pipeliner wall thickness computation. 
c. Meets or exceeds chemical resistance requirements of ASTM F116, Appendix X2 
d. Contains no dry or saturated layers 

H.   Pipe Detection Wire 
Unless otherwise specified in the Plans or The Facility Owner’s Standard Specifications, open cut installations of non- 
metallic pipe shall include minimum #12 gauge tracing wire. Pipe installed by directional drill shall include two (2) insulated 
8 gauge tracer wire. Wire shall be solid copper insulated with HDPE installed along pipe, wrapped around service line stub 
outs and stubbed into valve boxes for locating purposes. Wire shall be properly spliced to provide continuous conductivity. 

 
I. Warning Tape 
Sanitary sewer mains shall be installed with polyethylene film warning tape manufactured for marking and identifying 
underground wastewater utilities. Tape shall be a minimum of 2 inches (50 mm) wide and 4 mils thick, green in color, with 
continuously printed letters reading “CAUTION BURIED SEWER LINE BELOW”. 

J. Gate Valves 
1. Gate valves sizes 3-inch (80 mm) and larger shall be of the resilient seat type meeting the requirements of AWWA 

C509 or C515. Valves shall be iron body, bronze trimmed, with non-rising stems, and shall be fusion-bonded epoxy 
coated per ANSI/AWWA C550. Valves shall have a minimum design working pressure of 200 psi. 

Valves shall be manually operated by nut and open counter-clockwise unless specified otherwise in the Plans or The Facility 
Owner’s Standard Specifications.  

 
2. The resilient seating arrangement shall provide zero leakage at the design working pressure when installed with line 

flow in either direction. All ferrous surfaces inside and outside shall have a fusion bonded epoxy coating. All valves 
shall be provided with O-ring seals. The design and machining of valves shall be such as to permit replacing the O- 
ring seals in the valves while in service without leakage. 

 
3. All gate valves, when fully opened, shall have an unobstructed waterway diameter equal to or larger than the full 

nominal diameter of the valve. 
4. In general, valves shall be designed for vertical installation. Valves installed in the horizontal position shall be 

provided with bevel gears, extended gear case, rollers, tracks, and scrapers. 
5. Exposed or above-ground gate valves shall be outside screw and yoke (OS&Y) flanged joint type with an operating 

hand wheel. The face-to-face dimensions and drilling shall conform to ANSI B16.10 for Class 125 flanged joint end 
gate valves. 

6. Valves shall include mechanical joints, bolts, glands, gaskets, and all other materials necessary to join to existing 
work. 

7. Provide brass identification tag imprinted with “SEWER”, valve size, valve type, and direction and number of turns 
to open. Provide a ¼-inch (8 mm) hole in the brass tag and attach the tag to the end of the locate wire (twist wire 
around tag). Tag shall be 2-inch (50 mm) diameter and ⅛-inch thick brass with a ¼-inch (8 mm) hole. 

K.   Insertion Valves 
1. Insertion type valves shall be resilient wedge gate valves designed to be installed into an existing pressurized force 

main without interruption of flow through the pipe and no reduction of line pressure. 
a. Valve shall be fusion-bonded epoxy coated in compliance with AWWA C550. 
b. The construction of the resilient wedge shall comply with AWWA C509 requirements. 
c. The resilient wedge shall be fully encapsulated with EPDM rubber and shall seat on the valve body and not the 

pipe. The resilient wedge shall be totally independent of the carrier pipe. 
d. Valve shall be restrained to the pipe. 
e. Valves shall be suitable for operating pressures up to 250 psi. 

 
L.   Plug Valves 
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1. All plug valves shall be of the non-lubricated eccentric type with resilient faced plugs and shall comply with 
AWWA C517 requirements. The pipe connections shall be flanged or mechanical joint as required. Flanged valves 
shall be in accordance with ANSI B16.1, Class 125 and ANSI B16.5, Class 150. Mechanical joint valves shall be in 
accordance ANSI/AWWA C111/A21.11. Buried plug valves shall have mechanical joint ends. Valve and gearing 
shall be rated for a minimum of 150 psi pressure rating. 

 
2. Valves shall be coated with an epoxy coating applied to both the exterior and the interior surfaces prior to assembly 

of the valves. 
3. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, the port area shall be 

100% of standard full pipe area. The body of the valve shall be constructed of cast iron ASTM A126 Class B. 
Valves shall be furnished with permanently lubricated stainless steel or oil-impregnated bronze upper and lower 
plug stem bushings. These bearings shall comply with current AWWA Standards. Both nut and gear operated valves 
shall have a 2-inch (50 mm) square nut for operation. 

4. Provide brass identification tag imprinted with “SEWER”, valve size, valve type, and direction and number of turns 
to open. Provide a ¼-inch (8 mm) hole in the brass tag and attach the tag to the end of the locate wire (twist wire 
around tag). Tag shall be 2-inch (50 mm) diameter and ⅛-inch (6 mm) thick brass with a ¼-inch (8 mm) hole. 

 
M.  Check Valves 

1. Swing check valves sizes 4-inch (100 mm) through 30-inch (750 mm) shall be constructed of a cast iron body with a 
bronze seat ring, and a noncorrosive shaft for attachment of weight and lever. Check valves shall comply with 
AWWA C508 requirements and have a 150 psi minimum pressure rating. 

2. The valve disc shall swing completely clear of the waterway when valve is fully open, permitting full flow. The disc 
shall be cast iron, rubber faced. 

3. Check valves shall be flanged in accordance with ANSI 16.1, Class 125, and installed inside a vault or pit. 
4. Provide brass identification tag imprinted with “SEWER”, valve size, valve type, and direction and number of turns 

to open. Provide a ¼-inch (8 mm) hole in the brass tag and attach the tag to the end of the locate wire (twist wire 
around tag). Tag shall be 2-inch (50 mm) diameter and ⅛-inch (6 mm) thick brass with a ¼-inch (8 mm) hole. 

N.   Tapping Sleeves and Valve Assembly 
1. Tapping sleeves and valves sizes 4-inch (100 mm) and larger shall be stainless steel with wraparound gasket style, 

or ductile iron of the split-sleeve, mechanical joint type. Tapping sleeves shall be rated for a minimum 150 psi 
working pressure in accordance with ANSI/AWWA C110/A21.10. 

2. When tapping an existing asbestos cement pipe, a stainless steel tapping sleeve which contains a full gasketed 
surface within the sleeve body shall be used due to variances in the manufactured outside diameter of the asbestos 
cement pipe. 

3. Tapping sleeve shall have an outlet flange per ANSI B16.1, Class 125 standard. 
 

4. The Contractor shall determine the outside diameter of the existing main before ordering the sleeve. 
5. Tapping valves shall be mechanical joint outlet, non-rising stem, resilient seated gate valves meeting the applicable 

requirements of ANSI/AWWA C509/C515 and C550 with a minimum design working pressure of 200 psi. 
6. Tapping valves shall be specifically designed for pressure tapping with sufficient seat opening to allow full diameter 

taps to be made. 
7. Tapping valves shall be manufactured with an integral tapping flange having a raised lip design. 
8. Tapping valves shall be furnished with a combination flange and mechanical joint for connecting the branch to the 

main. 

O.   Valve Boxes 
1. All valves shall be equipped with valve boxes. The valve boxes shall be heavy, roadway type boxes. The valve box 

cover shall be marked “SEWER VALVE” or “SEWER”. 
2. Valve box materials shall conform to the requirements and standards set forth in The Facility    Owner’s Standard 
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Specifications. 
3. The valve boxes shall be adjustable up or down from the nominal required cover over the pipe. Extensions shall be 

provided as necessary. A precast concrete ring shall be placed around the valve box opening when outside of paved 
areas. 

 
4. Valves shall be furnished with extension stems as necessary to bring the operating nut to within 24 inches (600 mm) 

minimum of the top of the valve box. 

P.   Tapping Saddles 
1. Tapping saddles shall have ductile iron or bronze body with stainless steel, double-tie straps and nuts with pressure 

rating not less than that of the pipe to which it is to be connected. 
2. Saddles shall have a rubber gasket cemented to the body with compatible threading between the saddle and 

corporation stop. Saddles shall conform to ANSI/AWWA C800 standards. 
3. The tapping saddle shall provide full support around the circumference of the pipe, providing a bearing area of 

sufficient width so that pipe will not distort when the saddle is tightened. 

Q.   Concrete Vault 
1. Concrete vaults shall conform to the requirements and standards set forth in The Facility Owner’s Standard 

Specifications and standard details. 
 

R.   Air Release Valves 
1. Air release, air/vacuum valves, and combination air valves shall be suitable for use with wastewater and 

manufactured in compliance with ANSI/AWWA C512. 
2. Air release valves shall have a small venting orifice to vent the accumulation of air and other gases in the line or 

system under pressure. 
3. Air/vacuum valves shall have a large venting orifice to permit the release of air as the line is filling or relieve the 

vacuum as the line is draining or is under negative pressure 
4. Combination air valves shall have operating features of both the air/vacuum valve and air release valve. 
5. Valves shall be suitable for pressures up to 250 psi. 

6.   Air release, air/vacuum valves, and combination air valves shall conform to the requirements and standards set forth 
in The Facility Owner’s Standard Specifications and standard details. 

S. Thrust Collars and Thrust Blocks 
1. Concrete used for thrust collars or thrust blocks on force mains shall meet the “Class A” requirements for concrete 

listed in Section 500. 
2. Thrust collars shall include welded-on collars attached by the pipe manufacturer or retainer glands. Concrete shall be 

poured continuous around the pipe and bear against undisturbed earth. 
3. Reinforcing steel shall meet the requirements set forth in the Plans or The Facility Owner’s Standard 

Specifications. 
4. Mechanical joint restraints shall be utilized in lieu of thrust blocks with the approval of the Utility Owner. 

T.   Manholes 
1. Manholes  shall  be  precast  concrete  or  as  indicated  in  the  Plans  and  per  The Facility Owner’s  Standard 

Specifications. 
 

2. The minimum diameter for manholes shall be 48 inches (1200 mm). The minimum diameter for inside drop 
manholes shall be 60 inches 1500 mm). Manhole Types and Classes are described in Section 668. 

3. Precast reinforced manholes shall be manufactured in accordance with ASTM C478 and shall have a minimum wall 
thickness of 5 inches (127 mm). All concrete shall have a minimum compressive strength of 4,000 psi when tested 
in accordance with ASTM C478. 
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4. The bases shall be monolithically cast and shall consist of a manhole bottom and a wall which shall extend a 
minimum of 6 inches (150 mm) above the top of the highest in-flowing sewer. The top of the base section shall be 
tongue and groove section. 

5. There shall be a minimum distance of 6 inches (150 mm) between the invert of the lowest out flowing sewer and  
 floor of the precast base to provide for the construction of a formed invert and bench wall within the manhole. There 

shall be a minimum 0.05-foot drop between the inlet and outlet inverts. Inverts shall be constructed of 4,000 psi 
plant mix concrete. Bench shape and discharge of force mains into manholes shall conform to the requirements of 
the Georgia EPD Guidelines for Sewage Collection Systems. 

6. Joints between precast sections shall be sealed by means of rubber O-ring gaskets or flexible butyl rubber sealant. 
7. Manholes  shall  have  factory  applied  coatings  on  the  interior  and  exterior.  Surface  preparation  and  coating 

application shall comply with the manufacturer's recommendations. 
8. Manhole sections shall be rejected if abused during shipping or placement and if pipe openings are not properly 

aligned. 
9. A protective coating or lining for corrosion protection shall be applied to all interior surfaces of manholes when 

called for in the Plans or The Facility Owner’s Standard Specifications. 

10.  Pipe entry holes shall be either precast or cored. Connections between reinforced concrete manhole structures and 
sewer pipe shall be flexible connectors conforming to ASTM C 923 latest revision. 

11.  Frame and covers shall be cast or ductile iron and set in a bed of mortar on the top of the manhole and flush with 
finished grade. Covers shall be marked as indicated in the Utility Owner standard details. 

12.  Watertight manhole rings and covers are to be used if the manhole is located within the 100-year floodplain 
boundary or may be flooded by street runoff. 

13.  Riser adjusting rings shall be a minimum of 3 inches (80 mm) on cone sections. Manhole adjustment rings shall be 
sealed with a flexible rubber seal. 

14.  Drop manhole: Inside or outside drop inlets shall be provided into sanitary sewer manholes for incoming lines 
having inverts 2 feet (0.6 m) or more above the inverts of the manhole outlet lines. Drop pipes shall be the same size 
as the sewer that they serve. Openings in walls of precast concrete manholes for outside drop connections shall not 
be made at joints. Outside drop piping materials and encasement/embedment shall be as indicated in the Plans. 
Concrete used to encase the outside drop piping shall be 4,000 psi plant mix concrete unless otherwise indicated on 
the Plans. 

 

660.2.02 Delivery, Storage, and Handling 
A.   Handle pipe, fittings, valves, and accessories carefully to prevent damage. Handle pipe by rolling on skids, forklift, or 

front end loader. Do not use material damaged in handling. Slings, hooks, or pipe tongs shall be padded and used in such 
a manner as to prevent damage to the exterior coatings or internal lining of the pipe. Do not use chains in handling pipe, 
fittings, and appurtenances. 

B.   To unload pipe, carefully lift and lower it into position using approved padded slings, hooks, or clamps. Furnish 
equipment and facilities for unloading, handling, distributing, and storing pipe, fittings, valves, and accessories. Make 
equipment available at all times for use in unloading. Do not roll, drop or dump materials. Any materials dropped o r 
dumped shall be subject to rejection without additional justification. 

C.   Stored materials including salvaged materials shall be kept in suitable areas safe from damage. The interior of all pipe, 
fittings, and other appurtenances shall be kept free from dirt or foreign matter at all times. Store and support plastic pipe 
to prevent sagging and bending. Store plastic pipe and gaskets to prevent exposure to direct sunlight. Valves shall be 
stored and protected from damage by freezing. 

D.   Pipe shall not be stacked higher than the limits recommended by the manufacturer. The bottom tier shall be kept off the 
ground on timbers, rails, or concrete. 

 

660.3 Construction Requirements 
 

660.3.01 Personnel 
A.   General Provisions 101 through 150. 
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B.   Construction and installation of all wastewater utilities shall be performed by a Contractor prequalified/registered with 
GDOT. 

C.   All work specified in this section shall be performed by a Contractor with a valid Utility Contractor’s license issued by 
the State of Georgia. Sewer service line installation shall be performed by either a Utility Contractor licensed in the State 
of Georgia or by a Master Plumber licensed in the State of Georgia. 

 
660.3.02 Equipment 
A.   Ensure all equipment used is in conformance with the requirements and standards set forth in The Facility Owner’s 

Standard Specifications. 
 

660.3.03 Preparation 
General Provisions 101 through 150. 

 
660.3.04 Fabrication 

General Provisions 101 through 150. 
 

660.3.05 Construction 
 

A.   Finding Existing Underground Utilities and Obstructions 
1. Comply with Subsection 107.13 and Subsection 107.21. 
2. According to the best information available to GDOT, all known sewer lines, water lines, gas lines, telephone 

conduits, drainage structures, etc. are shown on the Plans. However, to find such installations, use an electronic pipe 
and cable finder for locating existing installations or obstructions to the work. 

3. Obtain approval from GDOT Project Manager and the Utility Owner prior to disruption of wastewater services 
required for the installation of the facilities shown on the project Plans. 

 

B.   Jack and Bore 
 

Comply with Section 615 for sewer main installations by jack and bore. 
 

C.   Directional Drilling 
1. Install sewer mains and services by means of directional drilling at locations shown on the Plans or where approved 

by GDOT or Utility Owner. Provide submittals and follow all relevant procedures and requirements set forth in The 
Facility Owner’s Standard Specifications. 

2. The Contractor shall not initiate horizontal directional drilling until all submittals are received, reviewed, and 
accepted by GDOT and the Utility Owner, and all required permits are obtained. 

3. The Contractor shall select drilling additives and fluid mixture proportions to ensure continuous circulation, bore 
stability, reduce drag on the pipe, and completely fill the annular space between the bore and the pipe to ensure 
stability and control settlement. 

4. The Contractor shall submit contingency plans for remediation of potential problems that may be encountered 
during the drilling operations. The contingency plans shall address the observations that would lead to the discovery 
of the problem and the methods that would be used to mitigate the problem. Potential problems that shall be 
addressed include: 
a. Loss of returns/loss of circulation of drilling fluid. 
b. Encountering obstruction during pilot bore or reaming/pullback. 
c. Drill pipe or product pipe cannot be advanced. 

d. Deviations from design line and grade exceed allowable tolerances. 
e. Drill pipe or product pipe broken off in borehole. 

f. Product pipe collapse or excessive deformation occurs 
g. Utility strike. 
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h. Hydrolock occurs or is suspected. 
i. Excessive ground settlement or heave of ground surface or existing utilities. 
j. Inadvertent returns/hydrofracture or surface spills resulting in drilling fluids entering water or r eaching the 

surface. 

5. Pipe damaged in directional drilling operations shall be removed and replaced at no additional expense to GDOT or 
the Utility Owner. 

6. Voids developed or encountered during the installation operation shall be pressure grouted with a grout mix 
approved by GDOT. 

7. Installation shall include a locatable conduit system, with identification markers on each side of GDOT right-of-way 
where applicable. Two (2) insulated 8 gauge solid copper tracers wire shall be attached to the leading end of the pipe 
pulling head and shall extend the full length of the installed pipe. 

8. The location and alignment of the pilot drill progress shall be continuously monitored for compliance with the 
proposed installation alignment and for verification of the depth of the bore. Monitoring shall be accomplished by 
computer generated bore logs which map the bore path based on x, y, z coordinate information provided by the 
locating/tracking system. Readings or plots shall be obtained on every drill rod, and shall be provided to the 
Inspector on a daily basis. Deviations between the recorded and design bore path shall be calculated and reported on 
the daily log. If the deviations exceed tolerances specified elsewhere, such occurrences shall be reported 
immediately to GDOT. The Contractor shall undertake all necessary measures to correct deviations and return to 
design line and grade. 

9. Upon completion of the directional drill the Contractor shall furnish GDOT and the Utility Owner an as-built 
drawing along with a report of the monitoring of the drilling fluids during the pilot hole and back reamed hole. 

10.  Drilling fluid pressures, flow rates, viscosity, and density shall be monitored and recorded by the Contractor. The 
pressures shall be monitored at the pump. These measurements shall be included in daily logs submitted to GDOT. 
The Contractor shall document modifications to the drilling fluids, by noting the types and quantities of drilling fluid 
additives and the dates and times when introduced. The reason for the addition of drilling fluid additives or other 
modifications shall be documented and reported. 

11.  Management and disposal of drilling fluids shall be the Contractor’s responsibility. Excess drilling fluids shall be 
contained at the entry and exit points until recycled or removed from the site. All drilling fluids shall be disposed of 
in a manner acceptable to the appropriate local, state and federal regulations. The Contractor’s work will be 
immediately suspended by GDOT whenever drilling fluids seep to the surface other than in the boring entrance or 
exit pit, or when a paved surface is displaced. 

12.  Surfaces damaged by the work shall be restored to their preconstruction conditions at no additional cost to GDOT or 
Utility Owner, and with no increase in contract time. 

13.  The following items shall be as shown on the Plans, unless otherwise approved in writing by GDOT: 
a. Entry / exit points 
b. Drill entry / exit angles 
c. Pilot bore path 

1)   Radius of Curvature 
2)   Entry / exit tolerances: Contractor shall be solely responsible for all work necessary to correct excessive 

deviations from line and grade, including re-drilling, redesigning connections, and acquiring additional 
easement, at no additional cost to GDOT or Utility Owner and without schedule extension. 

14.  The pilot bore shall be pre-reamed and reamed using equipment and methods submitted by the Contractor. The 
Contractor shall completely ream the bore to the final diameter prior to pullback. 

15.  Pullback: The pipe shall be installed by pulling it into the reamed bore path in a continuous operation, behind a final 
reaming tool selected by the Contractor. The pipe shall be isolated from excessive torsional and axial stresses by a 
swivel device with a pre-established breakaway tensile capacity that is lower than the allowable tensile strength of 
the pipe. The maximum pull (axial tension force) exerted on the pipelines shall be measured continuously and limited 
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to the maximum allowed by the pipe manufacturer with an appropriate factor of safety so that the pipe or joints are 
not overstressed. The end of the pipe shall be closed during the pull back operation. 

16.  Pipelines shall be adequately supported during installation so as to prevent overstressing or buckling. The Contractor 
shall provide adequate support/rollers along the pipe layout area to support the required length of pipe for the bore. 
The pipe layout area shall be cleared of all large stones, construction debris, or other foreign objects that could 
damage the pipe during pullback. The Contractor shall monitor and inspect pipe rollers and method for suspending 
pipe at entry during the pullback operation to avoid damage to the pipe. 

17.  The end of the pipe shall be closed during the pull back operation. 
18.  Each length of pipe shall be inspected and cleaned as necessary to be free of debris immediately before joining. 
19.  The Contractor shall at all times handle the pipe in a manner that does not overstress or otherwise damage the pipe. 

Vertical and horizontal curves shall be limited so that wall stresses do not exceed 50% of yield stress for flexural 
bending of the pipe. If the pipe is buckled or otherwise damaged, the damaged section shall be removed and replaced 
by the Contractor at his expense. The Contractor shall take appropriate steps during pullback to ensure that the pipe 
and tracer wires will be installed without damage. 

20.  If necessary, the pipe shall have water added as it enters the bore to achieve neutral buoyancy and reduce pullback 
loads and to ensure that adequate internal pressure is maintained at all points to counter balance collapse pressures. 

21.  The Contractor shall cease pullback operations if the pipe is damaged and shall remove the pipe from the bore and 
repair the pipe using the manufacturer’s recommended procedure or replace the damaged pipe before resuming 
installation. 

22.  Damage to the pipe resulting from manufacturer defects, installation, or grouting is the responsibility of the 
Contractor, including costs for replacement and labor and materials. To confirm no damage to the pipe, upon 
completion of pull back, the Contractor shall pull a sphere or pig through the entire length of the pipeline. The pig 
shall be one inch less in diameter than the internal diameter of the product pipe, capable of allowing water to pass 
through it, complete with a pulling cable on either side. If the pig or sphere cannot pass through the pipe, it shall be 
considered collapsed and damaged. 

23.  After the carrier pipe is completely pulled through the bore, a sufficient relaxation period as recommended by the 
pipe manufacturer shall be provided before the final pipe tie-in. 

24.  The Contractor shall conduct a final hydrostatic test of the installed pipeline. Final test shall be in accordance with 
these specifications. The Contractor shall repair any defects discovered during this test, and repeat until the pipe 
passes the test. 

 

D.   Excavating Trenches 
1. The Contractor shall provide all necessary shoring and bracing materials as required to assure safe working 

conditions and to protect the excavations. The Contractor shall be required to fully comply with all applicable 
OSHA Excavation Safety Standards. No separate payment shall be made for any special procedure used in 
connection with the excavation. 

2. Excavate trenches to the proper depth and width as follows: 
 

 a. Trench to Grade: Excavated trench bottoms shall be firm, free from boulders, and conform to the established 
grade. Limit open trench excavation to a maximum of three 300 feet (90 m) ahead of completed backfill. 

b. Care shall be taken not to over excavate except where necessary to remove unstable material, irregularities, 
 lumps, rock, and projections. Unnecessary over excavation shall be replaced at the Contractor's sole expense 
 and in accordance with Subsection 660.3.05. 

c. Excavation carried below the established grade lines shown or established by the Utility Owner shall be 
backfilled according to Section 207 and Subsection 660.3.05. Use Class I or Class II Soils (defined in Section 
810) and firmly compact the soil. 

d. Where the established grade of a trench is in rock, undercut the bottom of the trench by at least 6 inches (150 
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 mm) beneath the pipe or conduit and the greater of 24 inches (600 mm) wider than the pipe/conduit (12 inches 
or 300 mm each side) or 42 inches (1050 mm) wide, then backfill and compact according to Subsection 
660.3.05. 

e. Open cut excavation in pavement and pavement patching shall be according to GA Standard No. 1401. Remove 
the pavement according to Section 444, except no separate payment shall be made for sawed joints. 

f. Dewatering: Remove all water from excavations and maintain the excavations free of water while construction 
 therein is in progress. Provide dewatering equipment as necessary to conform to this requirement. Dewatering 

procedures must meet all state and local regulatory requirements. 
3. Mi nimum Trench Depth 
 a. Excavate trenches to provide at least 48 inches (1.2 m) cover depth directly above the pipe to the finished 

pavement surface, sidewalk, grass, etc. unless indicated otherwise on the Plans or by GDOT Project Manager 
and Utility Owner. In order to avoid existing utilities, it may be necessary for the pipe to be laid shallower or 
deeper than the minimum cover specified. At such time the Contractor shall not be allowed extra compensation 
for additional excavation necessary for deeper installations. 

b. Side slopes of the trenches shall be as nearly vertical as practicable. Trenches in excess of 5 feet (1.5 m) deep 
shall either have the trench sides laid back to conform to OSHA requirements for trench safety, if such area is 
available within the limits of excavation, or, alternatively, trenches deeper than 5 feet (1.5 m) shall be excavated 
via trench box or shored and braced. 

4. Trench Width: Excavate trenches to uniform widths, wide enough to allow proper installation of pipe, fittings, and 
other materials, a minimum of 6 inches (150 mm) and a maximum of 12 inches (300 mm) each side of the pipe or 
conduit. 

5. Trench Bell Holes: Excavate bell holes deeply and widely enough to make joints and to allow the pipe barrel to rest 
firmly on the trench bottom. 

6. Trench bottom: Excavate and shape trench bottoms to provide uniform bearing and support of pipes and conduits. 
Shape subgrade to provide continuous support of bells, joints, and barrels of pipes and for joints, fittings, and bodies 
of conduits/pipes. Remove projecting stones, tree roots, debris, and sharp objects along trench subgrade. Abrupt 
changes in grade of the trench bottom shall be avoided. Unless otherwise indicated in the Plans or The Facility 
Owner’s Standard Specifications, trenches for force mains shall be graded to avoid high and low points that 
necessitate air release valves. 

7. Excavations may be excavated and refilled either by hand or by machinery. Hand tool excavation shall be conducted 
where necessary to protect existing utilities and structures. 

8. In the event that unsuitable material is encountered at or below the excavation depth specified or shown on the 
Plans, GDOT Project Manager shall be notified immediately before proceeding with any additional work. Such 
material shall be removed and replaced with suitable material in accordance with Section 205. 

 

E.   Connecting to Existing Mains 
1. Connect to an existing main with the appropriate fittings according to the Plans or The Facility Owner’s Standard 

Specifications and GDOT Project Manager. When making connections under pressure, furnish and use a tapping 
sleeve and valve assembly or line stop fittings as indicated. Coordinate with Utility Owner 72 hours in advance for 
wastewater service interruptions and temporary shut-offs. Evening or weekend work may be required to complete 
direct connections and tie-ins. Connect to existing mains as follows: 

a. Before opening new pipeline trenches, locate the various points of connection to be made into existing 
pipelines. If necessary, uncover pipelines for the Utility Owner and GDOT Project Manager to prescribe the 
connections and fittings needed. 

b.    Connect to existing pipelines only to meet operating requirements. Cut existing lines only after obtaining the 
Utility Owner and GDOT Project Manager’s permission. 

c. Provide temporary line stops, associated fittings, and bypass pumping as indicated on the Plans and as necessary 
when cutting and plugging existing sewer mains to prevent service interruptions. Line stop and associated 
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fittings shall be suitable for working pressures of 250 psi. 
d. Connections to existing asbestos cement pipe shall be performed as indicated on the Plans or in The Facility 

Owner’s Standard Specifications. Cutting, removing, handling, and disposing of asbestos cement pipe shall be 
in accordance with requirements established by EPA, OSHA, GDOT, NIOSH, and the State of Georgia 
Environmental Protection Division, and any other applicable laws and ordinances. 

F.   Laying Sewer Mains and Appurtenances 
1. Preparing and Handling Pipes 

a.    Thoroughly clean the pipe and fittings before laying them. Keep them clean until accepted. 
b.    Use suitable tools and equipment. Do not damage the pipe, especially the lining inside the pipe. 
c.    Cut pipe in a manner to avoid damage to pipe or lining, leaving a smooth end at right angles to pipe axis. 

Smooth and bevel edges of cut pipe for push-on, gasket type joints. 
d. Bedding shall be provided as specified by the Utility Owner or pipe manufacturer for the type of conditions 

encountered. Bedding typically consists of granular soil free of lumps, clods, cobbles, and frozen materials, and 
shall be graded to a firm-but-yielding surface without abrupt changes in bearing value. Unstable soils and rock 
ledges shall be undercut from the bedding zone and replaced with suitable material. 

e. Bed pipe on coarse granular material in flat bottom trench with entire pipe barrel bearing uniformly on coarse 
granular material, except for an approximately 18-inch (450 mm) gap at pipe balance point for sling removal. 
Hand excavate and backfill as required to provide uniform and continuous bearing and support for the pipe. Do 
not support pipe on hubs or end bells. Consolidate coarse granular material under and around pipe up to pipe 
centerline by tamping. 

f. Join pipe with bells facing direction in which laying operation is progressing. Lay pipe upgrade wherever line 
grade exceeds 10%. 

g. Carefully examine pipe for cracks and other defects and do not lay defective pipe. If pipe or castings appear to 
be cracked, broken, or defective after laying, remove and replace those sections. 

2. Alignment and Gradient 
a. Ensure that pipe alignment and gradient are according to the lines and grades on the Plans. Pressure pipe 

alignment shall be either straight or deflected to closely follow true curves. Deflect pipe lines only where 
required, within allowable horizontal and vertical deflection angles according to the manufacturer. 

b. Sewers shall be laid at least 10 feet (3 m) horizontally from any existing or proposed water main. The distance 
shall be measured edge-to-edge. When local conditions prevent a horizontal separation of 10 feet (3 m), the 
sewer may, on a case-by-case basis, be laid closer to a water main provided the water main is in a separate 
trench or on an undisturbed earth shelf located on one side of the sewer at such an elevation that the bottom of 
the water main is at least 18 inches (450 mm) above the top of the sewer. 

c. Maintain a vertical separation of at least 18 inches (450 mm) between the crown of sanitary sewers and the 
invert of existing or proposed water mains with the sewer main located below the water main. 

d. Where a vertical separation of 18 inches (450 mm) cannot be provided, and the sewer main cannot be relocated 
to provide adequate clearance, the section of sewer main passing over or under water mains shall be constructed 
of materials and with joints that are equivalent to water main standards of construction and in accordance 
with Section 670, or the sewer line shall be encased in a watertight carrier pipe in accordance with Section 670, 
extending 10 feet (3 m) on both sides of the crossing measured perpendicular to the water main and shall be 
pressure tested to assure water-tightness to 150 psi prior to backfilling. 

3. Special Requirements for Laying Sewer Mains 
a. Excavate, clean, lay, joint, and backfill progressively and uniformly according to these requirements: 

1)   Never leave pipe in the trench overnight without completely jointing and capping. 
2)   Do not leave completed pipeline exposed in the trench. Backfill and compact the trench as soon as possible 

after laying, jointing, and testing are complete. 
3)   At the close of work each day and when laying pipe, close the exposed end of the pipeline in the trench 



17 
 

with an approved wood or metal head or barrier. 
4)   If necessary to cover the end of an incomplete pipeline with backfill, close the end of the pipe with a 

satisfactory cap or plug. 
 

G.   Installing Sewer Mains by Open Cut 
1. Use the following flexible joints for connections inside the roadway shoulders or curbs and gutters: 

a. Mechanical Joints 
1)   When using mechanical joints, thoroughly wash bell sockets, spigots, gland, gasket, nuts, and bolts with 

soapy water before assembly. Keep these parts wet until the jointing operation is complete. 
2)   Tighten nuts within the torque range recommended by the manufacturer. Check the tightening tolerance 

with a torque wrench. 
3)   If effective sealing is not attained at the maximum recommended torque, disassemble, thoroughly clean, 

and then reassemble the joint. 
4)   Do not overstress bolts to compensate for improper installation or defective parts. 

b. Push-On Type Joints 

1)   Use push-on joints made according to the manufacturer’s recommendations. 
2)   Install PVC pipe in accordance with AWWA C605. 
3)   Install ductile iron pipe in accordance with AWWA C600. 

2. Restraints for pipe joints and fittings shall be provided as specified and as shown on the Plans. Restraints shall be 
installed per manufacturer’s recommendations. 

3. Buried ductile iron pipe and fittings shall be polyethylene encased as specified and as indicated on the Plans. 
Polyethylene encasement tubing shall be secured with polyethylene tape and installed in accordance with 
ANSI/AWWA C105/A21.5. 

4. Unless otherwise specified by The Facility Owner’s Standard Specifications, provide pipe detection wire on all 
non-metallic pipe systems. Tape the tracer wire to the top center of the pipe at intervals which prevent wire 
displacement during backfilling operations. Stub tracer wire up 6 inches (150 mm) above finished grade at all 
valves. For splices, use direct bury kits. After backfilling is complete, test electrical continuity of each tracer wire 
segment and provide test results to Utility Owner and GDOT Project Manager. 

5. Install continuous underground warning tape during backfilling of trench for underground water distribution piping. 
Install 12 inches (300 mm) below finished grade, or 6 inches (150 mm) below subgrade under pavements and 
walkways, and buried directly over piping. 

6. Use pipe cutters when cutting pipe or special castings. Do not use a hammer, chisel, or a cutting torch. 
7. Force mains that do not meet minimum depth of cover, vertical clearance requirements, or other installation 

requirements at special locations (e.g. creek crossings) shall include concrete encasement. Concrete encasement 
shall be installed per The Facility Owner’s Standard Specifications. 

8. If HDPE pipe is to be installed where high groundwater table or water surrounding the pipe is expected, precautions 
shall be taken to provide neutral buoyancy to prevent floatation or a change in alignment. 

9. Valves on Sewer Mains: Install and joint gate, plug, and check valves in accordance with AWWA C600. Include the 
valve box and valve marker where required. 

10.  Air release valves shall be installed at high elevation points on the force main and at locations indicated on the 
Plans. Air release valves shall be installed in accordance with manufacturer’s recommendations. 
a. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, air release valves 

shall be installed in a shallow manhole or vault. Automatic air relief valves shall not be used in areas where 
flooding of the manhole or vault may occur. 

b. An isolation valve shall be installed between the air release assembly and the connection to the main. 
c. The Contractor shall furnish and install at no additional cost to GDOT or Utility Owner all necessary fittings 

for the installation of air release valves at high points. 
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11.  Thrust Collars and Thrust Blocks: If required, furnish materials and install thrust collars or concrete blocking along 
force mains as indicated in Subsection 660.2.01. Form and pour concrete thrust collars or blocks in accordance with 
the Plans and The Facility Owner’s Standard Specifications. Blocking shall be poured against undisturbed earth and 
all forms shall be removed before backfilling. 

12.  Backfilling 
a. Furnish equipment, labor, and when necessary, suitable material to conform with The Facility Owner’s 

Standard Specifications required for backfilling the pipe line trenches according to Section 207, and as 
follows: 

1)   When testing for leaks in open trenches, do not backfill until testing is complete and leaks are eliminated. 
2)   When retaining pavement adjacent to trenches, replace removed pavement with the same or better material 

when approved in accordance with the appropriate Section for the pavement type replaced. 

3)   Place backfill on subgrades free of mud, frost, snow, or ice. 
4)   Place and compact bedding course on trench bottoms and where indicated. Shape the bedding course to 

provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and bodies of 
conduits/pipes. 

5)   Backfill shall include Class I or Class II Soils as defined in Section 810 or suitable material that conforms 
with The Facility Owner’s Standard Specifications. 

6)   Backfill shall be placed in two stages: first, side fill to a height of 12 inches (300 mm) above the top of pipe; 
second, overfill to former surface grade. Side fill shall consist of granular material laid in 6-inch (150 mm) 
layers each consolidated by mechanical tamping and controlled addition of moisture, to a density of 95% as 
determined by the Standard Proctor test (AASHTO T-99 Method D) or GDT 67. Overfill shall be layered and 
consolidated to match the entrenched material in cohesion and compaction. The top 12 inches (300 mm) shall 
be compacted to 100% of specified density. Consolidation by saturation or ponding shall not be permitted. 

7)   Soil Moisture Control: Uniformly moisten and aerate subgrade and each subsequent fill or backfill soil layer 
before compaction to within 2% of optimum moisture content. Remove and replace, or scarify and air dry, 
otherwise satisfactory soil material that exceeds optimum moisture content by 2% and is too wet to compact 
to specified dry unit weight. 

8)   Initial backfill shall be carefully compacted under pipe haunches and evenly up on both sides and along the 
full length of piping or conduit to avoid damage or displacement of piping or conduit. Place and compact fill 
and backfill of satisfactory soil to final subgrade elevation. Backfill voids with satisfactory soil while 
removing shoring and bracing and/or trench boxes. 

9)   After backfilling, maintain temporary surface restoration per GA Standard No. 1401 until permanent repaving 
is complete. No separate payment shall be made for replaced pavement. 

 

H.   Installation of Manholes 
1. Each manhole location within the trench shall be over excavated to receive a minimum of 8 inches (200 mm) of No. 

57 stone to establish a firm foundation for the manhole. Where the excavation reveals an unsuitable foundation, 
whether rock or muck, the Contractor shall remove unsuitable material and install No. 57 stone in 6-inch (150 mm) 
lifts to a maximum of 2 feet (0.6 m) as a foundation for the structure. 

2. All manholes shall be installed plumb. 
3. Horizontal joint sealant protruding into the manhole shall be cut smooth against the interior wall. Interior joints shall 

not be grouted unless otherwise directed. 
4. Exterior wrap shall be installed centered over joints between manhole sections. Exterior manhole wall shall be clean 

prior to installing wrap. 
5. Backfill adjacent to manholes shall be mechanically compacted in 12-inch (300 mm) lifts symmetrically around the 

perimeter of the manhole up to the frame and cover, and in accordance with Subsection 660.3.05. 
6. Manholes shall be set flush with finished pavement grades where located beneath roadways, sidewalks, or other 

paved surfaces. 
 



19 
 

7. All lifting holes or equipment mounting holes shall be filled in completely and made watertight per manufacturer’s 
recommendations. 

I. Connections to Existing Manholes 
1. Whenever new sewers are connected to existing manholes, pipe openings shall be core drilled with approved 

equipment to accommodate new pipe. Such connections to existing manholes shall be installed in accordance with 
manufacturer's recommendations for neoprene boot, link seal or equal. All cuts shall be coated with an appropriate 
protective coating. 

2. The bottom of the manhole shall be reworked and shaped to accommodate the new connections. 
 

J. Laying Sewer Laterals and Appurtenances 
1. Except as modified in this Section, construct and install sewer laterals according to the Plans and the requirements 

for laying sewer mains. Install service lines at locations shown on the Plans or where designated by the Utility 
Owner and GDOT Project Coordinators. 

2. Trench depth and backfill cover may be adjusted at the discretion of the Utility Owner and GDOT Project 
Coordinators to provide at least 18 inches (450 mm) of cover. 

3. Install wyes or tees in the locations shown on the Plans for connection of existing or future service lines. Install 
laterals with proper grade and alignment to the property line shown on the Plans. 

4. New laterals shall extend from the sewer main to the edge of the right-of-way (no more than 5 feet (1.5 m) from the 
edge of the right-of-way line) where they shall be plugged using a stopper of appropriate size. Sewer laterals shall be 
tapped into sewer trunk lines using the appropriate tapping machine. 

5. Laterals shall be bedded and backfilled in accordance with bedding requirements shown on the Plans and specified 
herein. 

6. Lateral connections shall not be made by knocking a hole in the main or manhole, inserting the lateral pipe, and 
sealing with grout. 

7. Unless otherwise indicated in the Plans or The Facility Owner’s Standard Specifications , sewer laterals shall be a 
minimum of 6 inches (150 mm) in diameter and shall extend from the main and terminate with a clean-out 
constructed at the edge of right-of-way. 

 

K.   Cutting and Capping Existing Sewer Mains 
Disconnect by sawing or cutting and removing a segment of existing pipe where cutting and capping or plugging is shown on 
the Plans or directed by The Facility Owner’s or GDOT Project Coordinators. Provide a watertight pipe cap or plug and 
restraint mechanism to seal off existing mains indicated to remain in service. If sewer main is to be abandoned or removed 
and not specified to be grout filled, seal ends with a pipe cap or plug or with a masonry plug and minimum 6 -inch (150 mm) 
cover of concrete on all sides around the end of the pipe. 

 
1. The Contractor shall be responsible for uncovering and verifying the size and material of the existing main to be 

capped or plugged. 
2. Abandoned manholes and sewer mains larger than 6 inches (150 mm) shall be removed or filled with flowable fill 

per Section 600 at the locations indicated on the Plans. Air release valves along abandoned pressure pipe shall be 
plugged prior to grouting. Prior to backfilling, the bottom of the manhole shall be broken up in such a manner that 
water will readily pass through and all pipes entering the manhole shall be plugged or grout filled. The top portion of 
the manhole structure shall be removed in order to establish a minimum of 3 feet cover from subgrade or finished 
grade when not under the pavement and filled with sand or suitable backfill. 

3. Sewer mains shall be cleaned prior to placement of flowable fill. Use concrete or grout pumps capable of continuous 
delivery at planned placement rate with sufficient pressure to overcome friction and fill the sewer main. 

 

L.   Cured-In-Place Pipe (CIPP) Liner Installation 
1. Work shall only be performed by personnel trained, experienced, and skilled in the CIPP process. 
2. Bypass Pumping: Provide bypass pumping for the flow of sewage around the section or sections of pipe designated 
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for renovation. Accomplish bypass pumping by plugging the line at an existing upstream manhole and pumping the 
flow into a downstream manhole. Pump sizing shall be adequate to handle the flow. Provide bypass pumpi ng during 
pre-installation and post-installation video inspections and during the CIPP liner installation. 

3. Pre-Installation: Inspect pipelines for breaks, obstacles, and service connections by close circuit television (CCTV) 
and produce permanent video record (DVD). Camera used for inspection shall be equipped with rotating head that is 
capable of 90 degree rotation for horizontal and 360 degree rotation about its centerline and has a minimum 
resolution of 400 vertical lines and 460 horizontal lines. Camera shall be operative in 100% humidity. Utilize power 
winches, TV cable, and power rewinds to move camera through sewer line at a speed less than 30 feet (10 m) per 
minute. Provide voice over description on the video with stationing of services and areas for point repair indicated 
on the video. Inspect interior of pipeline to determine existing conditions that may prevent proper installation of the 
CIPP pipeliner. Designate areas for point repair by evaluating any obstructions that can’t be removed by 
conventional sewer cleaning equipment such as a protruding service connection, dropped joint, or collapse. Confirm 
locations for all branch service connections. Transfer procession and property rights of the inspection video record 
to the Utility Owner. 

4. Cleaning: Clear the line of all solids and roots. Remove all internal debris from the sewer line to prevent interference 
with the CIPP. Properly dispose of all debris removed from the sewer line. 

5. Point Repair: Excavate and repair any protruding service connection, dropped joint, or collapsed pipe observed 
during the inspection process. 

6. Customer sewer service shall be maintained throughout the duration of the project whenever possible. If maintaining 
customer sewer service is not possible, limit outage duration for sewer customers to a maximum of 8 hours. Each 
home or business being affected shall be contacted and informed of the work being conducted, when service will be 
unavailable, and the duration of the outage. Contact shall be made a minimum of 7 calendar days prior to service 
outage. Deliver a written notice to each affected home or business a minimum of one business day prior to 
beginning work informing them when service will be unavailable, the duration of the outage, and a local telephone 
number for customers to call and discuss any issues. 

7. Install CIPP in accordance with ASTM F1216, Section 7, or ASTM F1743, Section 6 with the following 
modifications: 
a. Quantity of resin used for tube impregnation is sufficient to fill the volume of air voids in the tube with 

additional allowances for polymerization shrinkage and the loss of resin through cracks and irregularities in the 
original pipe wall. 

 
b. Thorough resin saturation is achieved throughout the length of the felt tube. 

 
c. Point of vacuum is not further than 25 feet from the point of initial resin introduction. 

d. Vacuum point is no further 75 feet form the leading edge of the resin after a vacuum in the tube is established. 

e. Leading edge of the resin slug is as near to perpendicular as possible. 
8. Tube insertion: Position the wetout tube in the pipeline using either inversion or a pull-in method. If pulled into place, 

utilize power winching equipment suitable for intended purpose and ensure the tube is not damaged as a result of 
pull-in friction. The tube shall be pulled-in or inverted through an existing manhole or approved access point and 
shall extend fully to the next designated manhole or termination point. 

9. Temperature Monitoring: Place temperature gauges inside the tube at the invert level of each end and monitor the 
temperature during the CIPP cure cycle. 

10.  Reopen service connections without excavation. 
11.  Following installation and reinstatement of service connections, perform post-installation inspection utilizing CCTV 

requirements for pre-installation. 
12.  Perform visual inspection of the CIPP pipeliner in accordance with ASTM F1743, Section 8.6. 
13.  Prepare CIPP pipeliner samples and test physical properties in accordance with ASTM F1216 or ASTM F1743, 
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Section 8, using either method proposed. Flexural properties shall meet or exceed the values listed in Table 1 of the 
applicable ASTM. Provide for testing of flexural properties and reporting of test data for each line segment by an 
independent testing laboratory accredited by AASHTO Accreditation Program. 

14.  Obtain wall thickness samples for analysis from each line segment installed and at the end farthest from the cure 
source. Determine wall thickness of samples as described in paragraph 8.1.6 of ASTM F1743. The minimum wall 
thickness at any point shall not be less than 87.5% of the design thickness as specified in Subsection 660.2.01. 
Provide for testing of wall thickness samples and reporting of test data for each line segment by an independent 
testing laboratory accredited by AASHTO Accreditation Program. 

 

M.  Relocating, Adjusting, and Removing 
1. Sewer Valves and Air Release Valves 

a. Relocate, adjust to grade, or remove valves and valve boxes according to the Plans or as designated by the 
GDOT Project Manager and Utility Owner. 

b. Protect items during removal and relocation. Contractor shall replace lost or damaged Items at no expense to 
GDOT. 

c. Disconnect each joint before removing items from the trench. 
d. Test for leakage, adjust, and retest until no leaks appear. 
e. Backfill as specified in Subsection 660.3.05. 
f. Consider valve boxes part of the valve assembly and remove them intact with the valve. 

2. Existing Valve Boxes 
a. Lower, raise, or relocate existing valve boxes to the location and grade established on the Plans or by the GDOT 

Project Manager and Utility Owner according to Section 611. 
3. Lift Stations 

a. Demolish and install new lift station (if required) as indicated on the Plans. 
4. Manholes 

a. Frames and covers shall be removed and manhole shall be adjusted to grade. Adjustment shall be made by 
adding or removing brickwork, concrete, riser rings, or other materials in accordance with the Plans and The 
Facility Owner’s. 

b. Within roadways, manholes shall be brought to final grade prior to paving. A minimum area of 12 inches (300 
mm) wide (from edge of manhole ring) and a minimum of 12 inches deep shall be excavated around the 
adjusted frame and cover prior to final paving. The excavated area shall be brought to the grade of the roadway 
base material with a minimum of 3,000 psi concrete in preparation of final paving. 

5. Utility related items identified on the Plans to be salvaged are the property of the Utility Owner. Contractor shall 
coordinate with Utility Owner on delivery of salvaged materials. Should the Utility Owner choose to not accept 
these materials they shall be removed from the project site as soon as practical. 

 

N. Ae 
1. 

rial Crossings 
When the aerial crossing is accomplished by attachment to a bridge or drainage structure, the crossing shall meet all 

  requirements of the agencies that own or have jurisdiction over such structures. 
 2. Support must be provided for all joints in pipes utilized for aerial crossings. The supports must be installed to 

prevent frost heave, overturning, and settlement. Precautions against freezing, such as insulation and increased 
  slope, must be provided. 
 3. Expansion joints shall be provided between above ground and below ground sewers. Where buried sewers change to 

aerial sewers, construction shall minimize frost heaving. 
 4. Aerial installations shall avoid or minimize stream blockage during normal high water events. 
 5. For pressure pipe, underground valves shall be provided at both ends of the aerial crossing so that the section can be 

isolated for testing or repair. The valves shall be restrained, easily accessible, and not subject to flooding. An air 
release/vacuum relief valve shall be installed at all high points along the aerial crossing. 
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6. Appropriate guards shall be installed at both ends of the aerial crossing to prevent public access to the pipe. 
 

660.3.06 Quality Acceptance 
A.   Materials Certification 

 
For certain products, assemblies and materials, in lieu of normal sampling and testing procedures by the Contractor, the 
GDOT, and Utility Owner may accept from the Contractor the manufacturer’s certification with respect to the product 
involved under the conditions set forth in the following paragraphs: 
1. Material certifications shall be provided to GDOT, who shall distribute to the Utility Owner. Material certifications 

shall be approved by GDOT and the Utility Owner prior to construction. The certification shall state/specify that the 
named product conforms to these specifications and requirements of the Utility Owner and GDOT, and 
representative samples thereof have been sampled and tested as specified. 

2. The certification shall either: 
a. Be accompanied by a certified copy of the test results, or on GDOT QPL list, or 
b. Certify such test results are on file with the manufacturer and will be furnished to the GDOT Project Manager 

and Utility Owner upon demand. 
3. The certification shall state/specify the name and address of the manufacturer and the testing agency and the date of 

tests; and sets forth the means of identification which shall permit field determination of the product delivered to the 
project as being the product covered by the certification. 

4. Submit certification with two copies of the covered product to the GDOT Project Manager, and Utility Owner. 
5. GDOT or the Utility Owner will not be responsible for any costs of certification or for any costs of the sampling and 

testing of products in connection therewith. 
6. GDOT and the Utility Owner reserve the right to require samples and test products for compliance with pertinent 

requirements irrespective of prior certification of the products by the manufacturer. Any materials that fail to meet 
specification requirements will be rejected. 

7. In accordance with the BUY AMERICA requirements of the Federal regulations (23 U.S.C. 313 and 23 CFR 
635.410) all manufacturing processes for steel and iron products or predominantly of steel or iron (at least 90% steel 
or iron content) furnished for permanent incorporation into the work on this project shall occur in the United States. 
The only exception to this requirement is the production of pig iron and the processing, pelletizing and reduction of 
iron ore, which may occur in another country. Other than these exceptions, all melting, rolling, extruding, 
machining, bending, grinding, drilling, coating, etc. must occur in the United States. 
a. Products of steel include, but are not limited to, such products as structural steel piles, reinforcing steel, 

structural plate, steel culverts, guardrail steel supports for signs, signals and luminaires, and cable wire/strand. 
Products of iron include, but are not limited to, such products as cast iron frames and grates and ductile iron 
pipe. Coatings include, but are not limited to, the applications of epoxy, galvanizing and paint. The coating 
material is not limited to this clause, only the application process. 

b. Records to be provided by the Contractor for this certification shall include a signed mill test report and a signed 
certification by each supplier, distributor, fabricator, and manufacturer that has handled the steel or iron product 
affirming that every process, including the application of a coating, performed on the steel or iron product has 
been carried out in the United States of America, except as allowed by this Section. The lack of these 
certifications will be justification for rejection of the steel and/or iron product or nonpayment of the work. 

c. The requirements of said law and regulations do not prevent the use of miscellaneous steel or iron components, 
subcomponents and hardware necessary to encase, assemble and construct the above products, manufactured 
products that are not predominantly steel or iron or a minimal use of foreign steel and iron materials if the cost 
of such materials used does not exceed one-tenth of one percent (0.1%) of the total contract price or $2,500.00, 
whichever is greater. 
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B.   Hydrostatic Testing of Pressure Pipe 

1. When the Utility Owner and GDOT Project Manager approve a section of pressure pipe for testing, the Contractor 
shall furnish the materials, equipment, and labor to conduct the pressure and leakage tests. Use a test pump, pressure 
gauge, and a means of measuring the water necessary to maintain the required pressure during the prescribed testing 
time. All pressure and leakage testing shall be done in the presence of the Utility Owner and GDOT Project 
Manager as a condition precedent to the approval and acceptance of the system. All pipes shall have been 
thoroughly flushed prior to testing. Simultaneous or separate pressure and leakage tests may be performed. 

2. All water for testing and flushing shall be water provided by the Contractor, at no cost to the Utility Owner or 
GDOT, from an approved source. Flow velocity during line filling shall not exceed 2 feet (0.6 m) per second (fps). 

3. Testing Requirements 
a. Force main testing shall be done immediately after installation and backfilling has been completed. 
b. Force mains shall be tested in accordance with the latest revision of AWWA C600 for ductile iron and C605 for 

PVC under an average hydrostatic pressure of the greater of 1.5 times the maximum working pressure or 150 
psi as measured at the lowest point in the system for a minimum of 2 hours. Pressure shall be maintained until 
all sections under testing have been checked for evidence of leakage. 

c. While the system is being filled with water, air shall be carefully and completely exhausted. If permanent air 
vents are not located at all high points, the Contractor shall install corporation stops or fittings and valves at 
such points at no additional expense to the Utility so the air can be expelled as the pipe system is slowly filled. 

d. Makeup water shall be added, as required, to maintain the pressure within 5 psi of the test pressure. The 
quantity used shall be measured by pumping from a calibrated container. The maximum amount of makeup 
water allowed shall be determined by the following formula: 

L = SD P0.5 

 
148,000 

 
in which, 
L = Allowable Leakage in gallons per hour 

 
S = Length of pipe being tested in feet 

 
D = Nominal pipe diameter in inches 

 
P = Average test pressure during the test in psi gauge 

e. Visible leaks shall be corrected regardless of total leakage shown by test. All pipe fittings and other materials 
found to be defective under test shall be removed and replaced. Lines which fail to meet test requirements shall 
be repaired and retested as necessary until test requirements are met. No additional compensation shall be made 
for repairs or retesting. 

 

C.   Alignment Testing 
1. Straight alignment of gravity sewers shall be checked by either using a laser beam or lamping. Each segment 

between manholes shall show at least 90% of the full pipe circle visible when looking from manhole to manhole. 
 

D.   CCTV Inspection 
1. All new gravity sewers shall be inspected via closed-circuit televising (CCTV) in accordance with The Facility 

Owner’s Standard Specifications. The Contractor shall thoroughly clean the entire sewer system by jetting or 
applicable methods prior to the TV inspection. If conditions indicate repairs are necessary, re-televising may be 
required. The initial inspection shall be scheduled with the Utility Owner and GDOT Project Manager when the 
Contractor advises that all sewer lines are ready for testing. 
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2. All TV inspections shall be performed by persons and/or firms qualified in such work. 

3. The Contractor shall provide the TV inspection deliverables according to the format indicated in The Facility Owner’s 
 Standard Specifications. 

 
E.   Manhole Vacuum Testing 

1. A vacuum test shall be performed on each manhole to assure water-tightness in accordance with ASTM C1244. The 
manholes shall be tested separately from sewer lines. 

2. If the manhole fails the initial test, necessary repairs shall be made at the Contractor’s expense and the manhole 
retested until a satisfactory test is obtained. 

 
F.   Deflection Testing 
Utility Owner may require deflection tests utilizing a mandrel to be performed on flexible gravity sewer pipes. Deflection 
tests shall be conducted after the final backfill has been in place to permit stabilization of the soil-pipe system and follow the 
requirements of The Facility Owner’s Standard Specifications. No mechanical pulling devices shall be used. All pipes not 
passing this mandrel shall be re-laid or replaced by the Contractor at no additional cost to GDOT or Utility Owner. 

 
G.   Leakage Testing 

1. The Contractor shall conduct tests to determine the water-tightness of gravity sewers when completed. The Utility 
Owner shall observe the tests with the Contractor furnishing all required labor, equipment, and materials. 

2. Sewers shall be tested in sections with each section extending between two adjacent manholes or from the end of the 
sewer to the nearest manhole. The Contractor shall utilize an infiltration test, an exfiltration test, or a low pressure 
air test at the direction of the Utility Owner and in accordance with The Facility Owner’s Standard Specifications. 
a. Infiltration: Each section shall be covered with no less than two feet (0.6 m) of water above the top of the pipe 

at the highest point. The infiltration will be measured by means of a weir located in the downstream manhole. 
The pressure head of 2 feet (0.6 m) shall be maintained for a period of not less than 24 hours before the weir 
measurements are made. 

b. Exfiltration: The sewer at the upstream side of the lower manhole and the upstream side of upper manhole in 
each section shall be closed with a watertight bulkhead and the sewer filled with water until the water elevation 
in the upstream manhole is not less than two feet (0.6 m) above the top of the sewer pipe or two feet (0.6 m) 
above ground water elevation in the trench, whichever is higher. The exfiltration will be determined by 
measuring the amount of water required to maintain the above stated water elevation for a period of one hour 
from the start of the test. The entire length of section to be tested shall be filled and maintained full of water for 
a period of approximately 24 hours prior to the start of the test. 

c. The amount of exfiltration or infiltration shall not exceed 50 gallons per inch of pipe diameter per 24 hours per 
mile of sewer in each and every section tested in accordance with the above. 

d. In the event the allowable leakage rates are not met, the Contractor shall determine the location(s) where excess 
water is entering or leaving the sewer. The sewer and/or the manholes shall be repaired and retested until the 
leakage in the sewer is within the allowable limits. 

3. Air test: Low pressure air testing shall be completed to detect leaks in sewers where hydrostatic testing is not 
practical. The Contractor shall perform the low pressure air test as specified in ASTM C924 for concrete and Uni- 
Bell UNI-B-6-98 for plastic pipe. 

 
660.3.07 Contractor Warranty and Maintenance 

General Provisions 101 through 150. 
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660.4 Measurement 
 

Incidentals including excavation, rock removal, backfilling, flushing, testing, temporary water connections, pavement 
removal, pavement replacement, and other incidentals required for the installation of water distribution items are not 
measured for separate payment and shall be included in the applicable Pay Items below. Gravity sewer mains, manholes, 
force mains, and laterals, and associated items of work in this Specification, complete, in place, and accepted, are measured 
for payment as follows: 

 

A.   Ductile Iron Sewer Main 
Ductile iron sewer mains shall be measured in linear feet (meters) for each size and thickness class installed. 
Measurement shall be horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

B.   PVC Sewer Force Main 
PVC sewer mains shall be measured in linear feet (meters) for each size and thickness installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

C.   PVC Sewer Gravity Main 
PVC sewer mains shall be measured in linear feet (meters) for each size and thickness installed. Measurement shall be        
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 
D.   Fusible PVC Sewer Main 

Fusible PVC sewer mains shall be measured in linear feet (meters) for each size and type installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

E.   HDPE Sewer Main 
HDPE sewer mains shall be measured in linear feet (meters) for each size and type installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

F.   Concrete Sewer Main 
Concrete sewer mains shall be measured in linear feet (meters) for each size and type installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

G.   Ductile Iron Fittings 
Ductile iron fittings shall be included in the overall pipe measurements acceptably installed. This Item includes, but is 
not limited to, wyes, tees, bends, crosses, sleeves, plugs and caps, and reducers. 

 

H.   Restrained Joints 
Joint restraints used with the installation of PVC or ductile iron pipe shall be included in the overall pipe measurements 
acceptably installed on the number of each size restraint device installed. 

 
I.    Manholes 

Manholes shall be measured on an individual basis on the depth and type of manhole acceptably installed in accordance 
to Section 668. 
 

I.    Drop Manholes 
Drop Manholes shall be measured on an individual basis on the depth and type of manhole acceptably installed in 
accordance to Section 668. 
 

J. Connection to Existing Manholes 

Connections to existing manholes shall be included in the Contract price for sewer line connection acceptably installed. 
 

K. Gate Valves 
Gate valves shall be measured on an individual basis for each size valve and box assembly acceptably installed. 
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L.   Check Valves 
Check valves shall be measured on an individual basis on the number of each size valve and box assembly acceptably 
installed. 

 

M.  Plug Valves 
Plug valves shall be measured on an individual basis on the number of each size valve and box assembly acceptably 
installed. 

N.  Tapping Sleeve and Valve Assembly 
Tapping sleeve and valve assemblies shall be measured on an individual basis on the number of each size tapping sleeve 
and valve assembly acceptably installed. 

 

O.   Sewer Laterals 
Sewer laterals shall be measured on an individual basis on the size of lateral acceptably installed. 

 
P.   Cleanouts 

Sewer laterals shall be measured on an individual basis on the number of each cleanout acceptably installed. 
 
Q.   Air Release Valve Assemblies 

Air release valve assemblies shall be measured on an individual basis on the number of each size and type of air release 
valve assembly acceptably installed. 

 

R.   Steel Casing 
Steel casing pipe of the wall thickness and diameter specified shall be measured by the linear foot for each size and 
thickness of steel casing pipe installed. Measurement shall be horizontally above the centerline of the casing. 

 

S.   Relocation of Existing Air Release Valves 
Relocation of existing air release valves shall be measured on an individual basis on the number of each acceptably 
relocated. 

 

T.   Adjustment of Existing Valve Boxes to Grade 
Adjustment of existing valve boxes adjusted to grade in their original locations shall be measured on an individual basis 
on the number of each valve box acceptably adjusted in accordance with section 611. 

 

U. Removal of Air Release Valves 
Removal of existing air release valves shall be measured on an individual basis on the number of each removed. 

 
V.   Removal of Manholes 

Removal of existing manholes shall be measured on an individual basis on the number of each manhole removed in 
accordance to Section 610. 

 

W.   Adjustment of Manholes 
Adjustment of existing manholes adjusted to grade in their original locations shall be measured on an individual basis on 
the number of each manhole acceptably adjusted in accordance to Section 611. 

 

X.   Reconstruct Manhole 
Reconstruction of existing manholes to grade in their original locations shall be measured on an individual basis on the 
number of each acceptably reconstructed manhole in accordance to Section 611. 

 

Y.  Adjustment of Cleanout 
Adjustment of cleanouts to grade shall be measured on an individual basis on the number of each cleanout acceptably 
adjusted in accordance to Section 611. 
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Z.   Concrete Thrust Blocks 
Concrete thrust blocking installed shall be measured as indicated in Section 500 per cubic yard of concrete acceptably 
installed. When Concrete Thrust Blocks is not shown as a pay item, include the cost of the work in the bid price for the 
sewer pipe. 

 

AA. Concrete Thrust Collars 
Thrust collars shall be measured on an individual basis on the number of each size thrust collar acceptably installed. 
When Concrete Thrust Collars is not shown as a pay item, include the cost of the work in the bid price for the sewer 
pipe. 

 

BB. Cut and Plug Sewer Main 
Cutting and plugging of sewer mains shall be measured on an individual basis per each instance of cutting and plugging 
existing mains as shown on the Plans. 
 

CC. Removal of Sewer Mains 
Removal of sewer mains shall be measured per linear foot for each size pipe actually removed in accordance to Section 
610. Measurement shall be horizontally above the centerline of the pipe removed and shall include the length of valves 
and fittings. 

 

DD. Line Stop 
Line stops shall be measured on an individual basis on the number of each size line stop actually installed. 

 
EE. Flowable Fill 

Flowable fill shall be measured as indicted in Section 600 per cubic yard of flowable fill acceptably installed. When 
flowable fill is not shown as a pay item, include the cost of the work in the bid price for the appropriate item. 

 

FF. Cured-In-Place-Pipe (CIPP) Liners 
CIPP liners shall be measured per linear foot for each size CIPP installed. Measurement shall be horizontally above the 
centerline of the host pipe from center of manhole to center of manhole. 

 

GG. Insertion Valve 
Insertion valves shall be measured on an individual basis on the number of each size valve acceptably installed. 

 
HH. Closed Circuit Television (CCTV) Inspection 

CCTV inspection shall be measured per linear foot of CCTV inspection price to be included in the Contract price for 
sewer pipe acceptably performed. 

 

II. Three-Dimensional (3D) Survey 
Three-dimensional survey shall be measured as one lump sum for a complete and accepted survey price to be included in 
the Contract price for sewer pipe acceptably performed. 

 
660.4.01 Limits 

General Provisions 101 through 150. 
 

660.5 Payment 
 

The Contract Unit Price for each Item, complete and accepted, shall include all costs incidental to the construction of the 
item according to the Plans and as specified in this Section. The unit prices bid shall include due allowance for the salvage 
value of all materials removed from existing or temporary lines and not installed in the completed work. All such surplus 
items shall become the property of the Contractor unless such surplus items are specified to be salvaged. 
Payment for any item listed below is full compensation for the Item or Items complete in place. 

 
A.   Ductile Iron Sewer Mains 

Ductile iron sewer mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover 
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the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of pipe, joints 
and jointing materials, anchoring, warning tape, polyethylene encasement, protection of existing utilities, connections to 
existing mains, flushing, backfilling, backfill materials, disposal of unsuitable backfill material, clean backfill, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to place the pipe into service. 

B.   PVC Force Main 
PVC sewer mains shall be paid for at the unit price per linear foot for each diameter and thickness pipe installed and 
shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of 
pipe, joints and jointing materials, anchoring, tracer wire, warning tape, protection of existing utilities, connections to 
existing mains, flushing, backfilling, backfill materials, disposal of unsuitable backfill material, clean backfill, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to place the pipe into service. 

 

C.   PVC Gravity Main 
PVC sewer mains shall be paid for at the unit price per linear foot for each diameter and thickness pipe installed and 
shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of 
pipe, joints and jointing materials, tracer wire, warning tape, protection of existing utilities, connections to existing 
mains, flushing, backfilling, backfill materials, disposal of unsuitable backfill material, clean backfill, tamping, testing, 
densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to 
place the pipe into service. 

 

D.   Fusible PVC Sewer Main 
Fusible PVC sewer mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall 
cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, entry/exit pits, 
installation of pipe, joints and jointing materials, tracer wire, warning tape, mechanical joint adapters, protection of 
existing utilities, connections to existing sewer mains, fusion process materials and equipment, directional drilling 
materials and equipment, tracking system, assembling, welding, supporting, stringing, pulling, pigging, cleaning, 
flushing, backfilling, backfill materials, disposal of unsuitable backfill material, clean backfill, tamping, testing, 
densities, utility crossings, dewatering, trench stabilization, clean-up, and restoration, and all incidentals necessary to 
place the pipe into service except where such items are shown to be paid for under a separate Pay Item. 

 

E.   HDPE Sewer Main 
HDPE sewer mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, entry/exit pits, installation of 
pipe, tracer wire, warning tape, mechanical joint adapters, protection of existing utilities, connections to existing mains, 
fusion process materials and equipment, directional drilling materials and equipment, tracking system, assembling, 
welding, supporting, stringing, pulling, pigging, cleaning, flushing, backfilling, disposal of unsuitable backfill material, 
clean backfill, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, and restoration, 
and all incidentals necessary to place the pipe into service except where such items are shown to be paid for under a 
separate Pay Item. 

 

F.   Concrete Sewer Main 
Concrete sewer mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of pipe, anchoring, 
tracer wire, warning tape, protection of existing utilities, connections to existing mains, flushing, backfilling, backfill 
materials, disposal of unsuitable backfill material, clean backfill, tamping, testing, densities, utility crossings, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to place the pipe into service. 

 
G.   Ductile Iron Fittings 

Ductile iron fittings will not be paid for separately but shall be included in the overall pipe measurements acceptably 
installed each fitting as denoted in the manufacturers’ catalogues and shall cover the cost for all materials, transportation, 
labor, equipment, excavation, sheeting and shoring, installation of fittings, joints and jointing materials, anchoring, 
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warning tape, polyethylene encasement, protection of existing utilities, flushing, backfilling, backfill materials, disposal 
of unsuitable backfill material, clean fill, tamping, testing, densities, utility crossings, dewatering, trench stabilization, 
clean-up, restoration, all other related and necessary materials, work, and equipment required to install a complete and 
operable pipeline fitting. This Item includes, but is not limited to, wyes, tees, bends, crosses, sleeves, plugs and caps, 
couplings, and reducers. 

 

H.   Restrained Joints 
Restrained joints not be paid for separately but shall be included in the overall pipe measurements acceptably installed 
each fitting as denoted and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting, 
shoring, installation of the restraint device, polyethylene encasement, protection of existing utilities, backfilling, backfi ll 
material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, utility crossings, dewatering, 
trench stabilization, clean-up, restoration, and all work and materials necessary to install the restrained joint. 

 

I. Gate Valves 
Gate valves shall be paid for at the unit price per each size gate valve and box assembly installed and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the gate valves 
including valve box, concrete pad or collar, valve identification disc, valve marker, valve tag, polyethylene encasement, 
protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, clean fill, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to install the gate valve and place it in service. 

 

J. Plug Valves 
Plug valves shall be paid for at the unit price per each size plug valve and box assembly installed and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the butterfly valves 
(including valve box), concrete pad or collar, valve identification disc, valve marker, valve tag, polyethylene 
encasement, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, clean 
fill, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to install the plug valve and place it in service. 

 

K.   Check Valves 
Check valves shall be paid for at the unit price per each size check valve and box assembly installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the check valves, 
concrete vault or manhole, concrete pad or collar, valve identification disc, valve marker, valve tag, polyethylene 
encasement, protection of existing utilities, backfill material, disposal of unsuitable backfill materials, clean fill, tampi ng, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration and all work and materials 
necessary to install the check valve and place it in service. 

 

L.   Tapping Sleeve and Valve Assembly 
Tapping sleeve and valve assemblies shall be paid for at the unit price per each size tapping sleeve and valve assembly 
installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
installation of tapping sleeves and valve assemblies including valve box, concrete pad or collar, valve marker, 
polyethylene encasement, protection of existing utilities, tapping the force main, backfilling, backfill material, disposal 
of unsuitable backfill materials, clean fill, tamping, testing, densities utility crossings, dewatering, trench stabilization, 
clean-up, restoration, and all work and necessary hardware to install the tapping sleeve and valve assembly and place it 
in service. 

M.  Manholes 
Sanitary sewer manholes shall be paid for at the unit price in accordance to Section 668 ,according to the depth and type 
of each manhole installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting 
and shoring, installation of manholes including ring and covers, inverts, coatings, protection of existing utilities, backfill 
material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, utility crossings, dewatering, 
trench stabilization, clean-up, restoration, and all work and materials necessary to install the manhole and place into 
service. 
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N.   Drop Manholes 
Sanitary sewer drop manholes shall be paid for at the unit price per each manhole installed in accordance to Section 668 
and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation 
of manholes including ring and covers, inverts, coatings, outside drop piping and fittings, concrete encasement, 
protection of existing utilities, backfill material, disposal of unsuitable backfill materials, clean fill, tamping, testing, 
densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to 
install the manhole and place into service. 

 

O.   Connections to Existing Manholes 
Connections to existing manholes shall be paid for in the Contract Price for sewer pipe and shall cover the cost for all 
material, transportation, labor, equipment, excavation, sheeting and shoring, installation of manhole connection, rework 
of inverts, grout, coatings, protection of existing utilities, backfill material, disposal of unsuitable backfill materials, 
clean fill, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, bypass pumping (as 
required), restoration, and all work and materials necessary to acceptably install the manhole connection. 

 

P.   Sewer Laterals 
Sewer laterals shall be paid for at the unit price per size of each size installed to the property line and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheeting and shoring, piping, installation of sewer lateral 
including connection to existing pipe, cleanout, cleanout marker, fittings including wyes, bends, pipe, cap with screw 
plug, tracer wire, casting, concrete collar or pad, valve box and cover, bypass pumping (as required), protection of 
existing utilities, backfilling, backfill materials, disposal of unsuitable backfill material, clean fill, tamping, testing, 
densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to 
place the sewer lateral into service. 

 

Q.   Cleanouts 
Sewer cleanouts shall be paid for at the unit price per each cleanout installed and shall cover the cost for all materials, 
transportation, labor, equipment, excavation, sheeting and shoring, piping, installation of cleanout including connection 
to existing pipe, fittings including wyes, bends, pipe, cap with screw plug, tracer wire, casting, concrete collar or pad, 
valve box and cover, bypass pumping (as required), protection of existing utilities, backfilling, backfill materials, 
disposal of unsuitable backfill material, clean fill, tamping, testing, densities, utility crossings, dewatering, trench 
stabilization, clean-up, restoration, and all work and materials necessary to place the cleanout into service. 

 

R.   Air Release Valve Assembly 
Air release valves shall be paid for at the unit price per each size and type of air release valve installed and shall cover 
the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the air release 
assembly, tapping saddle, isolation valve, reducers, piping, restraints, fittings, tracer wire, concrete manhole or vault, 
protection of existing utilities, backfilling, backfill materials, disposal of unsuitable backfill material, clean fill, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to place the air release assembly into service. 

 

S. Steel Casing 
Steel casing pipe shall be paid for at the unit price per linear foot according to the diameter and thickness of the steel 
casing installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and 
shoring, protection of existing utilities, steel casing pipe, skid, steel straps, coatings, casing spacers, end seals, boring and 
jacking pits, backfilling, backfill materials, disposal of unsuitable backfill material, clean fill, tamping, testing, densities, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the steel casing 
except where such items are shown to be paid for under a separate Item. The carrier pipe shall be paid for as a separate 
Pay Item. 

T.   Relocation of Existing Air Release Valves 
Relocation of air release valves shall be paid for at the unit price per each air release valve assembly relocated and shall 
cover the cost for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing air 
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release valve assembly, installation at location indicated in Plans, piping, restraints, tracer wire, fittings, adjustment to 
final grade, polyethylene encasement, protection of existing utilities, backfilling, backfill material, disposal of unsuita ble 
backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all 
work necessary to locate, remove, and relocate the air release valve except where such items are shown to be paid for 
under a separate Pay Item. 

 

U.   Adjustment of Existing Valve Boxes to Grade 
Adjustment of existing valve boxes shall be paid for which shall be paid for in accordance with Section 611, at the unit 
price per each valve box adjusted to final grade and shall cover the cost of all materials, transportation, labor, equipment, 
excavation, sheeting and shoring, valve case and lid, trench adapter and operating nut extensions/reductions, tracer wire 
and splices, tracer wire riser and threaded plug, concrete pad, valve identification disc, backfilling, backfill material, 
disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, 
restoration, and all work and materials necessary to adjust the valve box. 

 

V.   Adjustment of Existing Manhole 
Manhole tops to be raised or lowered 2 feet (0.6 m) or less are considered adjustment of existing manholes, which shall 
be paid for in accordance with Section 611, at the unit price per each manhole adjusted to final grade and shall co ver the 
cost of all materials, including new ring and covers for sanitary manholes, transportation, labor, equipment, plugs, riser 
sections, brick and mortar, adjustment rings, excavation, sheeting and shoring, backfilling, backfill material, disposal of 
unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, bypass 
pumping (as required), restoration, and all work and materials necessary to install the new ring and cover and adjust to 
final grade. 

 

W.  Reconstruct Existing Manhole 
Manhole tops to be raised between 2 feet (0.6 m) and 6 feet (1.5 m), or tops to be lowered more than 2 feet (0.6 m) are 
considered the reconstruction of an existing manhole, which shall be paid for which shall be paid for in accordance with 
Section 611, at the unit price per each manhole adjusted to final grade and shall cover the cost of all materials, including 
new ring and covers for sanitary manholes, transportation, labor, equipment, plugs, riser sections, brick and mortar , 
excavation, sheeting and shoring, backfilling, backfill material, disposal of unsuitable backfill materials, clean fill, 
tamping, testing, densities, dewatering, trench stabilization, clean-up, bypass pumping (as required), restoration, and all 
work and materials necessary to reconstruct the manhole. Tapping a new pipeline into an existing manhole is not 
considered reconstruction. 

 

X.   Adjustment of Cleanout 
Adjustment of cleanouts shall be paid for at the unit price per each cleanout adjusted to finished grade and shall cover the 
cost of all materials, including transportation, labor, equipment, excavation, sheeting and shoring, backfilling, backfill 
material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, 
clean-up, bypass pumping (as required), restoration, and all work and materials necessary to adjust the cleanout to final 
grade. 

 

Y.   Removal of Manhole 
Removal of manholes shall be paid for which shall be paid for in accordance with Section 610, at the unit price per each 
manhole removed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheet and 
shoring, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, clean fill, 
tamping, testing, densities, dewatering, trench stabilization, clean-up, bypass pumping (as required), restoration, and all 
work necessary to remove and dispose of manholes including ring and covers. 

Z.   Removal of Air Release Valve 
Removal of air release valves shall be paid for which shall be paid for in accordance with Section 610, at the unit price 
per each air release valve removed and shall cover the cost for all materials, transportation, labor, equipment, excavation, 
sheeting and shoring, removal of air release valve assemblies, piping, manholes, concrete vaults and fabricated 
enclosures, backfilling, backfill materials, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, 
dewatering, trench stabilization, clean-up, restoration, storage and delivery of air release valves identified to be salvaged, 
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and all work necessary to remove the air release valve. 
 

AA. Concrete Thrust Blocks 
Concrete thrust blocks shall be paid for at the unit price per cubic yard of concrete complete in place as indicated in 
Section 500 and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
concrete, forming, reinforcement, protection of existing utilities, backfilling, backfill material, disposal of unsuitable 
backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all 
work and materials necessary to install a complete thrust block. Concrete Thrust Blocks is not shown as a pay item; 
include the cost of the work in the bid price for the sewer pipe. 

 

BB. Concrete Thrust Collars 
Concrete thrust collars shall be paid for at the unit price per each size of thrust collar and shall cover the cost of all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, reinforced concrete thrust collars, retainer 
glands, reinforcement, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill 
materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to install a complete thrust collar. Concrete Thrust Collars is not shown as a pay item; include the 
cost of the work in the bid price for the sewer pipe. 

 

CC. Removal of Sewer Mains 
Removal of sewer mains shall be paid for which shall be paid for in accordance with Section 610, at the unit price per 
linear feet (meters) of the size of sewer main to be removed and shall cover the cost for all materials, tra nsportation, labor, 
equipment, excavation, sheeting and shoring, protection of existing utilities, backfilling, backfill material, disposa l of 
unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, trench stabilization, clean-up, bypass 
pumping (as required), restoration, and all work and materials necessary to locate, remove and dispose of the pipe and 
associated appurtenances. Unless indicated for removal as a separate Pay Item, appurtenances to be removed shall 
include but not be limited to fittings, isolation valves, air release valves, valve boxes, steel casings, casing spacers, 
service laterals, thrust blocks, and concrete. All such surplus items shall become the property of the Contractor unless 
specified to be salvaged by the Utility Owner. 

 

DD. Cut and Plug Existing Sewer Main 
Cutting and plugging of existing sewer mains shall be paid for at the unit price per each installation and shall cover all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, protection of existing utilities, backfilling, 
backfill material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, trench 
stabilization, clean-up, restoration, and all work and materials necessary to cut and plug existing sewer mains except 
where such items are shown to be paid for under a separate Pay Item. 

 

EE. Line Stops 
Line stops shall be paid for at the unit price per each size line stop installed and shall cover the cost for all materials, 
transportation, labor, equipment, excavation, sheeting and shoring, installation of the line stop assemblies, valves, valve 
boxes, fittings, restraints, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all 
work and materials necessary to install the gate valve and place it in service. 

 
FF. Flowable Fill 

Flowable fill shall be paid for at the unit price per cubic yard of flowable fill installed as indicated in Section 600 and 
shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, flushing, 
plugging air release valves and service connections, installation of flowable fill, protection of existing utilities, 
backfilling, backfill material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, dewatering, 
trench stabilization, clean-up, restoration, and all work and materials necessary to complete the installation. When 
flowable fill is not shown as a pay item for the sewer items, include the cost of the work in the bid price for the 
appropriate item. 
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GG. Cured-In-Place-Pipe (CIPP) Liner 

CIPP liners shall be paid for at the unit price per linear foot and diameter of liner acceptably installed and shall cover the 
cost for all materials, transportation, labor, equipment, bypass pumping, cleaning, root removal, flushing, coordination 
with and protection of existing utilities, distributing project notices, removal of protruding service connections, 
supplying and installing liner, reinstatement of service connections, inspection, testing, clean-up, restoration, and all 
work and materials necessary to complete the liner installation including incidentals and associated labor for which 
payment is not provided under a separate Pay Item. Point repairs shall be paid for under the unit price per linear foot of 
the diameter and material of pipe being replaced. 

 

HH. Insertion Valve 
Insertion valves shall be paid for at the unit price per each size valve inserted and shall cover the cost for all materials, 
transportation, labor, equipment, excavation, sheeting and shoring, installation of the valve, valve boxes, fittings, 
restraints, concrete pad or collar, valve identification disc, valve marker, polyethylene encasement, protection of existing 
utilities, backfilling, backfill material, disposal of unsuitable backfill materials, clean fill, tamping, testing, densities, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the insertion valve 
and place it in service. 

 

II. Closed Circuit Television (CCTV) Inspection 
 

CCTV inspection shall be included in the Contract price for sewer pipe inspection acceptably performed and shall cover 
the costs for all materials, transportation, labor, equipment, excavation, sheeting, shoring, bypass pumping, protection of 
existing utilities, CCTV inspection, CDs / DVDs, inspection reports, clean-up, restoration, and all work and materials 
necessary to perform the CCTV inspection. 

 

JJ. Three-Dimensional (3D) Survey 
Three-dimensional survey shall be price to be included in the Contract price for sewer pipe, and shall cover the costs for 
all non-destructive methods of locating installed utilities and associated electronic deliverables per Utility Owner 
specifications. 

 

Payment will be made under: 
 

Item No. 660 Sewer Force Main,   in (mm) Per linear foot (meter) 

Item No. 660 Sewer Gravity Main,   in (mm) Per linear foot (meter) 

Item No. 660 Sewer Main, Ductile Iron,   in (mm) Per linear foot (meter) 

Item No. 660 Sewer Main, Fusible PVC,   in (mm) Per linear foot (meter) 

Item No. 660 Sewer Main, HDPE,_  in (mm) Per linear foot (meter) 

Item No. 660 Sewer Main, Concrete,   in (mm) Per linear foot (meter) 

Item No. 660 Cured-in-Place Pipe (CIPP) Liner,   in (mm) Per linear foot (meter) 

Item No. 660 Sewer Main,           in (mm) Per linear foot (meter) 

Item No. 660 Steel Casing,           in (mm) Per linear foot (meter) 

Item No. 660 Cleanouts,           in (mm) Per each 

Item No. 660 Tapping Sleeve and Valve Assembly,          in (mm) Per each 

Item No. 660 Relocation of Existing Air Release Valve Assembly,            in (mm) Per each 

Item No. 660 Removal of Air Release Valve,           in (mm) Per each 

Item No. 660 Cut and Plug Sewer Main,           in (mm) Per each 
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Item No. 660 Concrete Thrust Collar,           in (mm) Per each 

Item No. 660 Gate Valve,   in (mm) Per each 

Item No. 660 Check Valve,   in (mm) Per each 

Item No. 660 Plug Valve,   in (mm) Per each 

Item No. 660 Insertion Valve,   in (mm) Per each 

Item No. 660 Air Release Valve Assembly,   in (mm) Per each 

Item No. 660 Sewer Lateral,   in (mm) Per each 

Item No. 660 Line Stop,   in (mm) Per each 

 
 
660.5.01 Adjustments 
General Provisions 101 through 150. 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 

SPECIAL PROVISION 

PROJECT: I-285 Ramps at CR 209/ Riverside Drive Project 
COUNTY: Fulton County 

P.I.: 0010925 

 
 

Section 670—Water Distribution System 
 

Delete Section 670 and substitute the following: 
 

670.1 General Description 
 

This work consists of furnishing materials, labor, tools, equipment, and other items necessary for installing, removing, 
abandoning, relocating, and adjusting water distribution systems according to the Plans and Specifications. 

 

670.1.01 Definitions 
A.   General Provisions 101 through 150 
B.   Whenever the term “Utility Owner” is used in this Special Provision and its related documents, it shall be understood 

to mean “The Facility Owner” and its subsidiaries, successors and/or assignees. 
C.   The term “Project Manager” shall mean the authorized individual having the authority to give instructions pertaining to 

the work and to approve or reject the work. The “Project Manager” shall not however be authorized to revoke, alter, 
enlarge, relax, or release any requirements of the Contract, Plans, and Specifications, nor shall they act as an agent for 
the Contractor. All Contract items pertaining to the Utility Owner shall be coordinated with the Georgia Department of 
Transportation’s (GDOT) Project Manager and the Utility Owner. 

 

670.1.02 Related References 
A.   Standard Specifications 

Section 104—Scope of Work 
Section 107—Legal Regulations and Responsibility to the Public 
Section 108—Prosecution and Progress 
Section 205—Roadway Excavation 
Section 207—Excavation and Backfill for Minor Structures 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss108.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss205.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss205.html
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Section 210—Grading Complete 

Section 400—Hot Mix Asphaltic Concrete 
Construction Section 444—Sawed Joints in Existing 
Pavements Section 500—Concrete Structures 

Section 600—Controlled Low Strength Flowable Fill 
Section 611—Relaying, Reconstructing or Adjusting to Grade of Miscellaneous Roadway Structures 
Section 615—Jacking or Boring Pipe 
Section 810—Roadway Materials 

 
B.   Related Documents 

1. General Provisions 101 through 150. 
2. All products supplied and all work performed shall be in accordance with The Facility Owner’s Standard 

Specifications, applicable standards from American Society for Testing and Material (ASTM), American Water 
Works Association (AWWA), American National Standards Institute (ANSI), GDOT Utility Accommodation 
Policy and Standards, and the Georgia Environmental Protection Division (EPD) Minimum Standards for Public 
Water Systems. Latest revisions of all standards shall apply. 

 

670.1.03 Submittals 
A.   General Provisions 101 through 150. 
B.   Refer to The Facility Owner’s Standard Specifications, current published edition, for water utility submittal 

requirements. Copies of all submittals and documentation shall be submitted to GDOT, who shall distribute to the Utility 
Owner. 

C.   Shop Drawings / Product Data 
1. Submit [6] copies of the following submittals to the GDOT Project Manager: 

a. Product data, including size, dimension, capacity, pressure rating, accessories, and special features, installation 
instructions, and operating characteristics for all proposed materials to show compliance with the requirements 
of this Special Provision. 

b. Test reports specified in the Quality Acceptance section of this Special Provision. 
c. Pipe manufacturer certification of compliance with specifications. 
d.   Operation and maintenance literature, warranties, and other specified information. 

 

D.   Construction Record Documentation 
1. The Contractor shall record on two sets of utility as-built drawings that will record changes and deviations from the 

Contract Drawings in sizes, lines or grade. Record also the exact final horizontal and vertical locations of 
underground utilities and appurtenances to an accuracy of +/- 0.2 ft, referenced to permanent surface improvements. 
Drawings shall utilize State Plane Coordinates and shall be legibly marked to record actual construction and 
submitted to GDOT no later than 30 days after installation and prior to Final Acceptance of the Project. The Utility 
Owner shall determine if the utility record drawings are complete prior to Final Acceptance of the project. 

2. Record Drawings shall be signed and sealed by a professional engineer or land surveyor registered in the State of 
Georgia. 

3. Record Drawings shall also be submitted in digital format as indicated in accordance with the Department’s current 
Electronic Utility File Guidelines. 

4. Except for standard bound materials, bind all 8.5”x11” (A4) documentation, including 11” x 17” (A3) drawings 
folded to 8.5”x11” (A4), in logical groupings in loose-leaf binders of either the 3-ring or plastic slide-ring type. 
Permanently and appropriately label each such bound grouping of documentation. 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss210.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss210.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss210.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss444.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss444.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss500.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss611.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss611.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss615.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss810.html
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670.1.04 Quality Assurance 
A.   The Contractor shall comply with applicable codes, ordinances, rules, regulations and laws of local, municipal, state or 

federal authorities having jurisdiction over the Project. 
B.   Furnish manufactured items, pipe, fittings, valves, service components, and appurtenances from manufacturers having 

regularly produced such items as specified herein which have proven satisfactory in actual service, over at least a 2-year 
period, or as approved by the Utility Owner and GDOT. 

C.   Regardless of tolerances permitted by industry standards specified herein, the Utility Owner or the GDOT Project 
Manager may reject pipe or appurtenances at the manufacturing plant or project site which have cracks, chips, blisters, 
rough interior or exterior surface, evidence of structural weakness, joint defects, or other imperfections that might in the 
opinion of the Project Manager contribute to reduced functional capability, accelerated deterioration or reduced 
structural strength. 

D.   The Utility Owner and the Utility Owner’s consultant shall have the right to visit and inspect the work at any time. The 
Utility Owner may also have an Inspector assigned to the project authorized to inspect portions or all of the utility work 
done and the preparation, fabrication, or manufacture of the materials to be used. The Utility Owner shall be able to 
advise GDOT Project Manager of any observed discrepancies or potential problems. The cost of these inspections shall 
be the responsibility of the Utility Owner. 

E.   GDOT shall notify the Utility Owner before authorizing any changes or deviations which might affect the Utility 
Owner’s facilities. Contractor shall notify GDOT and Utility Owner a minimum of 24 hours prior to beginning work on 
utilities. 

F.   The Utility Owner shall be notified by GDOT Project Manager when all utility work is complete and ready for final 
inspection. The Utility Owner shall be invited to attend the final inspection and may provide a corrections list to GDOT 
Project Manager prior to the final inspection. 

G.   The Contractor shall verify the actual location and depth of all utilities prior to construction. All utilities and structures 
shall be protected during construction. Any damaged facilities shall be repaired or replaced at the Contractor’s expense. 

670.2 Materials 
All materials provided shall be in conformance with the requirements and standards set forth in The Facility Owner’s 
Standard Specifications, current published edition. All pipeline and appurtenance materials in contact with potable water 
shall be National Sanitation Foundation (NSF) 61 Certified and part of GDOT QPL list. 
Pipes and appurtenances shall comply with Section 1417(a)(1) of the Safe Water Drinking Act as amended in 2011 which 
prohibits the use of any pipe, any pipe or plumbing fitting or fixture, and solder, or any flux, after June 1986, in the 
installation or repair of (i) any public water system; or (ii) any plumbing in a residential or non-residential facility providing 
water for human consumption, that is not lead free as defined in Section 1417(d). 
670.2.01 Water Piping systems and Appurtenances 
A.   Ductile Iron Pipe and Fittings 

1. Ductile iron pipe shall meet the latest edition of ANSI/AWWA C150/A21.50 and C151/A21.51 for the class and joint 
specified with a nominal laying length of 18 (5.5 m) to 20 feet (6 m). Joints for buried ductile iron pipe shall be 
mechanical or push-on joints. Unless specified otherwise in The Facility Owner’s Standard Specifications, ductile 
iron pipe diameters 12 inch (300 mm) or less shall be minimum Pressure Class 350, while pipe diameters greater than 
12 inch (300 mm) shall be minimum Pressure Class 250. 

2. Ductile iron pipe for the interior of structures and above ground installations shall be flanged. Flanges shall be 
ductile iron and shall be threaded-on flanges conforming to ANSI/AWWA C115/A21.15 or cast-on flanges 
conforming to ANSI/AWWA C110/A21.10. The minimum class thickness for ductile iron flanged pipe to be 
threaded is Class 53. 

3. Interior surfaces of ductile iron pipe and fittings shall be cement mortar lined in accordance with AWWA C104. 
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4. Ductile iron shall have an exterior coating as specified in AWWA C151 for ductile iron pipe and AWWA 

C153/C110 for ductile iron fittings. 
5. Buried ductile iron pipe and fittings shall be polyethylene encased at locations indicated on the Plans or as 

conditions warrant. Polyethylene encasement tubing shall be in accordance with ANSI/AWWA C105/A21.5 and 
ASTM A674 and shall have a minimum thickness of 8 mils. Polyethylene encasement tubing shall be blue in color 
to designate potable water. 

6. Fittings: Ductile iron fittings shall be epoxy coated and meet the requirements of ANSI/AWWA C153/A21.53 or 
ANSI/AWWA C110 A21.10 with a minimum pressure rating of 250 psi. Ends shall be restrained mechanical joint. 
All ductile iron fittings shall bear the NSF approval seal for potable water pipe. 

7. Mechanical Joint Fittings: Mechanical joints consisting of bell, socket, gland, gasket, bolts, and nuts shall conform 
to ANSI/AWWA C111/A21.11. 

8. Push-On Joints: Push-on joints shall be designed in accordance with ANSI/AWWA C111/A21.11. Joint lubrication 
shall be as furnished by the manufacturer. 

9. Rubber gasket joints for push-on or mechanical joints shall conform to the requirements of ANSI/AWWA 
C111/A21.11. 

10.  Restrained Joints: Restrained joints shall be provided as shown on the Plans and where required for thrust restraint. 
Restrained joints shall not require field welding or grooves cut into the pipe barrel for restraint. The restraining joints 
for mechanical joint fittings shall conform to the requirements of ANSI/AWWA C111/A21.11 with assembly in 
conformance with AWWA C600 and manufacturer’s recommendations. Restrained joints for pipe shall be 
mechanical joints with ductile iron retainer or push-on type joints and shall have a minimum rated working pressure 
of 250 psi. 

 
11.  Mechanical joint retainer glands may be used to restrain mechanical joint pipe and fittings to the plain end of ductile 

iron pipe and fittings. Restrainer glands shall be manufactured of ductile iron per ASTM A536. 
12.  Corrosion-resistant bolts used with ductile iron joints shall be high-strength, low-alloy steel as specified in 

ANSI/AWWA C111/A21.11. 

13.  Welded Outlets: Welded outlets in ductile iron pipe shall be provided where specified and indicated on the Plans. 
Outlets shall be fabricated by welding sections of ductile iron pipe manufactured in accordance with ANSI/AWWA 
C151/A21.51. Welded outlet pipe shall be fabricated only by the pipe manufacturer. The minimum ductile iron pipe 
thickness for fabrication of welded outlet pipe shall be Thickness Class 53 for 4-inch to 54-inch (100 to 1350 mm) 
diameter pipe. All joints on welded-on branch outlets shall be provided in accordance with the latest revision of 
ANSI/AWWA C111/A21.11 and/or ANSI/AWWA C115/A21.15, as applicable. After the outlets are welded 
together and prior to finishing, the assembly shall be subjected to a 15 psi air test for leakage. The maximum size and 
laying length of the welded-on branch outlet shall be recommended by the pipe manufacturer and acceptable to the 
Utility Owner for the field conditions and connecting pipe or valve. 

B.   Polyvinyl Chloride (PVC) Pipe 
1. PVC pipe diameters 4-inch through 12-inch (100 mm to 300 mm) shall meet ANSI/AWWA C900 requirements, and 

shall be a minimum pipe dimension ratio (DR) 18, Pressure Class 235 psi. PVC pipe diameters 14-inch (350 mm) 
and greater shall meet ANSI/AWWA C905 requirements, shall be DR 18 minimum, Pressure Class 235 psi. Pipe 
shall have a bell with an integral wall section with a factory installed, solid cross section elastomeric ring in 
accordance with ASTM F477. 

2. All PVC pipe shall be formulated for sunlight exposure, be blue in color to designate potable water, and bear the 
NSF approval seal. 

3. Joints for 4-inch (100 mm) and larger PVC pipe shall meet the requirements of AWWA C900/C905, latest edition. 
The rubber gaskets used for the joints shall consist of flexible elastomeric material conforming to ASTM F477. 
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4. PVC pipe shall have the same outside diameter (OD) as ductile iron pipe and be compatible for use with ductile iron 

fittings. 
5. Fittings for PVC pipe 4 inches (100 mm) and larger shall be ductile iron mechanical joint and comply with the 

requirements set forth in the specifications for Ductile Iron Pipe and Fittings. 
6. Restrained Joints: Restrained joints shall be provided as shown on the Plans and where required for thrust restraint. 

Restrained joints shall comply with the requirements set forth in the specifications for Ductile Iron Pipe and Fittings. 
7. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, 2-inch (50 mm) and 3- 

inch (75 mm) diameter PVC pipe shall conform to the requirements of ASTM D2241 Class 1120 or 1220 (SDR 21) 
with a working pressure rating of 200 psi with integral bell gasketed joints. Pipe is to be manufactured to IPS 
standard pipe equivalent outside diameters. 

8. Schedule 80 PVC pipes smaller than 4-inch (100 mm) nominal diameter shall be in accordance with ASTM D1785. 
Schedule 80 pipe shall have threaded joints. Solvent cemented joints are not allowed for buried pipes. Threaded type 
fittings for Schedule 80 PVC pipe shall be in conformance with ASTM D2464. All threaded joints shall be 
watertight. 

9. Flanges for Schedule 80 PVC pipe shall be rated for a 150 psi working pressure with ANSI B16.1 dimensions and 
bolting pattern. Flanges shall be connected to PVC piping with threaded joints in accordance with ASTM D2467 or 
ASTM 2464, respectively. 

C.   Fusible PVC Pipe 
1. Fusible PVC pipe sizes 4-inch (100 mm) to 36-inch (900 mm) shall conform to AWWA C900/C905 as applicable 

and follow the dimension ratios (DR) set forth in the requirements listed for PVC pipe. 
2. Fusible PVC pipe shall be blue in color to designate potable water. 
3. Fusible PVC pipe shall be extruded with plain ends. The ends shall be square to the pipe and free of any bevel or 

chamfer. There shall be no bell or gasket of any kind incorporated into the pipe. 
4. Fusible PVC pipe shall be manufactured in a standard 40-foot nominal length-, or custom lengths as specified. 
5. Joints shall be made by butt fusing sections of pipe with manufacturer-approved equipment. 
6. Fittings shall be ductile iron mechanical joint and comply with the requirements set forth in the specifications for 

Ductile Iron Pipe and Fittings. 
 

D.   High Density Polyethylene (HDPE) Pipe 
1. HDPE pipe sizes 4-inch (100 mm) and larger shall be a PE 4710/3408 high density, extra-high molecular weight 

polyethylene manufactured from first-quality high density polyethylene resin containing no additives, fillers, or 
extenders. The HDPE pipe shall have an ASTM D3350 cell classification of PE 445574C , shall meet the 
requirements of AWWA C906, and shall be sized based upon the ductile iron pipe size (DIPS), outside diameter 
(OD) sizing system.. The HDPE pipe shall be a minimum DR 11, pressure class 160 psi, and shall bear the NSF 
approval seal. 

2. HDPE pipe shall be blue or marked with a permanent blue stripe to designate potable water. 
3. Joints shall be made by butt fusing sections of pipe with manufacturer-approved equipment. 

 
4. Fittings shall be ductile iron mechanical joint meeting the requirements of ANSI/AWWA C110/A21.10 and 

ANSI/AWWA C111/A21.11. 
5. The pipe shall have fusion welded restrainer ring, follower gland, and a 12-inch (300 mm) stainless steel insert for 

the mechanical joint connection. 
6. HDPE water mains shall be properly sized utilizing the inside diameter of the nominal pipe diameter. If during 

construction HDPE is substituted for other pipe materials, the Contractor shall verify that the inside diameter of the 
HDPE is the same or larger than the inside diameter of the pipe originally specified. 
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E.   Steel Casing Pipe 

1. All materials, design, fabrication, handling, and testing of steel casing pipe shall conform to the requirements of 
ASTM A139, AWWA C200 and AWWA Manual M11 "Steel Pipe – A Guide for Design and Installation." 

2. Steel casing pipe shall be new, smooth-wall, carbon steel pipe conforming to ASTM Specification A139, Grade B 
with a minimum yield strength of 35,000 psi. Steel casings shall be used with the size, minimum thickness, length, 
and coating specified on the Plans or The Facility Owner’s Standard Specifications. 

3. Additional anti-corrosion measures, as specified by the manufacturer or indicated on the Plans, shall be provided at 
connectors, couplings, rollers, restraints, etc. 

4. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, casing pipe end seals 
shall consist of ⅛-inch (6 mm) thick flexible synthetic rubber boot with adjustable stainless steel banding straps. The 
annular space of the casing shall not be filled with concrete or grout. 

5. Casing spacers shall consist of a stainless steel shell, PVC ribbed liner, and non-conducting separators to keep the 
carrier pipe from touching the casing pipe. Spacers shall be provided at a maximum of 10-foot intervals and within 2 
feet (0.6 m) of the end of the casing pipe. 

F.   Pipe Detection Wire 
1. Unless otherwise specified by the Plans or The Facility Owner’s Standard Specifications, open cut installations of 

non-metallic pipe shall include minimum #12 gauge tracing wire. Pipe installed by directional drill shall include two 
(2) insulated 8 gauge tracer wire. Wire shall be solid copper insulated with HDPE installed along pipe, wrapped 
around service line stub outs and stubbed into valve boxes for locating purposes. Wire shall be properly spliced to 
provide continuous conductivity. 

G.   Warning Tape 
1. Water mains shall be installed with polyethylene film warning tape manufactured for marking and identifying 

underground water utilities. Tape shall be a minimum of 2 inches (50 mm) wide and 4 mils thick, blue in color, with 
continuously printed letters reading “CAUTION BURIED WATER LINE BELOW”. 

H.   Gate Valves 
1. Gate valves 3 inches (80 mm) and larger shall be of the resilient seat type meeting the requirements of AWWA C509 

or C515. Valves shall be iron body, bronze trimmed, with non-rising stems, and shall be fusion-bonded epoxy coated 
per ANSI/AWWA C550. Valves shall have a minimum design working pressure of 200 psi. 

2. Valves shall be manually operated by nut and open counter-clockwise unless specified otherwise in the Plans or The 
Facility Owner’s  Standard Specifications. 

3. The resilient seating arrangement shall provide zero leakage at the design working pressure when installed with line 
flow in either direction. All ferrous surfaces inside and outside shall have a fusion bonded epoxy coating. All valves 
shall be provided with O-ring seals. The design and machining of valves shall be such as to permit replacing the O-
ring seals in the valves while in service without leakage. 

 
4. All gate valves, when fully opened, shall have an unobstructed waterway diameter equal to or larger than the full 

nominal diameter of the valve. 
5. In general, valves shall be designed for vertical installation. Valves installed in the horizontal position shall be 

provided with bevel gears, extended gear case, rollers, tracks, and scrapers. 
6. Exposed or above-ground gate valves shall be outside screw and yoke (OS&Y) flanged joint type with an operating 

hand wheel. The face-to-face dimensions and drilling shall conform to ANSI B16.10 for Class 125 flanged joint end 
gate valves. 

7. Valves shall include mechanical joints, bolts, glands, gaskets, and all other materials necessary to join to existing 
work. 
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8. Provide brass identification tag imprinted with “WATER”, valve size, valve type, and direction and number of turns 

to open. Provide a ¼-inch (8 mm) hole in the brass tag and attach the tag to the end of the locate wire (twist wire 
around tag). Tag shall be 2-inch (50 mm) diameter and ⅛-inch (6 mm) thick brass with a ¼-inch (8 mm) hole. 

I. Insertion Valve 
1. Insertion type valves shall be resilient wedge gate valves designed to be installed into an existing pressurized potable 

water main without interruption of flow through the pipe and no reduction of line pressure. 

a. Valve shall be fusion-bonded epoxy coated in compliance with AWWA C550. 
b. The construction of the resilient wedge shall comply with AWWA C509 requirements. 
c. The resilient wedge shall be fully encapsulated with EPDM rubber and shall seat on the valve body and not the 

pipe. The resilient wedge shall be totally independent of the carrier pipe. 
d. Valve shall be restrained to the pipe. 
e. Valves shall be suitable for operating pressures up to 250 psi. 

J. Butterfly Valves 
1. Butterfly valves shall be of the tight-closing, rubber seated type, with rubber seat positively locking in place sealing 

against flow from either direction. Valves shall be hand operated with cast or ductile iron bodies. Valves shall 
conform to the requirements of AWWA C504, Class 150B, and shall be fusion-bonded epoxy coated per 
ANSI/AWWA C550. 

2. Valves shall have a 2-inch (50 mm) square operating nut and shall be installed with extension stems to extend the 
operating nut in accordance with the project details. Valves shall open by turning the operating nut counter 
clockwise unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications. 

3. Valve shafts shall be of 304 or 316 stainless steel. 
4. Buried butterfly valve end connections shall be installed using restrained mechanical joints. 
5. Flanged valves shall be fully faced and drilled in accordance with ANSI Standard B16.1, Class 125. 
6. Provide brass identification tag imprinted with “WATER”, valve size, valve type, and direction and number of turns 

to open. Provide a ¼-inch (8 mm) hole in the brass tag and attach the tag to the end of the locate wire (twist wire 
around tag). Tag shall be 2-inch (50 mm) diameter and ⅛-inch (6 mm) thick brass with a ¼-inch (8 mm) hole. 

 
K.   Ball Valves 

1. Ball valves 2-inch (50 mm) and smaller shall be designed for a working pressure of not less than 175 psi. End 
connection shall be threaded. The body and all parts shall be made in accordance with AWWA C800 and ASTM 
B62 latest revision. 

L.   Tapping Sleeves and Valve Assembly 
1. Tapping sleeves and valves sizes 4-inches (100 mm) and larger shall be stainless steel with wraparound gasket style, 

or ductile iron of the split-sleeve, mechanical joint type. Tapping sleeves shall be rated for a minimum 150 psi 
working pressure in accordance with ANSI/AWWA C110/A21.10. 

2. When tapping an existing asbestos cement pipe, a stainless steel tapping sleeve which contains a full gasketed 
surface within the sleeve body shall be used due to variances in the manufactured outside diameter of the asbestos 
cement pipe. 

3. Tapping sleeve shall have an outlet flange per ANSI B16.1, Class 125 standard. 
4. The Contractor shall determine the outside diameter of the existing main before ordering the sleeve. 
5. Tapping valves shall be mechanical joint outlet, non-rising stem, resilient seated gate valves meeting the applicable 

requirements of ANSI/AWWA C509/C515 and C550 with a minimum design working pressure of 200 psi. 
6. Tapping valves shall be specifically designed for pressure tapping with sufficient seat opening to allow full diameter 

taps to be made. 
7. Tapping valves shall be manufactured with an integral tapping flange having a raised lip design. 
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8. Tapping valves shall be furnished with a combination flange and mechanical joint for connecting the branch to the 

main. 

M.  Valve Boxes 
1. All valves shall be equipped with valve boxes. The valve boxes shall be heavy, roadway type boxes. The valve box 

cover shall be marked “WATER VALVE” or “WATER”. 
2. Valve box materials shall conform to the requirements and standards set forth in the The Facility Owner’s 

Standard Specifications, current published edition. 
 

3. The valve boxes shall be adjustable up or down from the nominal required cover over the pipe. Extensions shall be 
provided as necessary. A precast concrete ring shall be placed around the valve box opening when outside of paved 
areas. 

4. Valves shall be furnished with extension stems as necessary to bring the operating nut to within 24 inches (600 mm) 
minimum of the top of the valve box. 

N.   Service Connection Assemblies 
1. Water service connections and plumbing should conform to the standards set forth in The Facility Owner’s 

Standard Specifications and relevant local and/or state plumbing codes or to the Standard Plumbing Code as 
applicable within the jurisdiction in which the system is located. 

2. Service connection assemblies shall be provided for all new service line connections to existing meters. Existing 
service lines indicated for replacement shall be replaced with new materials from the water main to the existing or 
new water meter. 

3. Service connection assemblies shall include: 
a. Service saddle 
b. Corporation stop 
c. Service line 
d. Fittings 
e. Curb stop 
f. Water meter box 
g. Water meter (separate Pay Item for new service connections) 
h. Backflow preventer (separate Pay Item for new service connections) 

O.   Service Saddles 
1. Service saddles shall have ductile iron or bronze body with stainless steel epoxy coated double tie straps and nuts 

with pressure rating not less than that of the pipe to which it is to be connected. 
2. Saddles shall have a rubber gasket cemented to the body, with compatible threading between the saddle and 

corporation stop. Saddles shall conform to ANSI/AWWA C800 standards. 
3. The service saddle shall provide full support around the circumference of the pipe, providing a bearing area of 

sufficient width so that pipe will not distort when the saddle is tightened. 

P.   Water Service Pipe 
1. Polyethylene (PE) pipe for water service lines shall conform to AWWA C901 and ASTM D-2737 and shall be 200 

psi pipe, SDR 9 for copper tube size (CTS). Polyethylene extrusion compound from which the polyethylene pipe is 
extruded shall comply with applicable requirements for PE 3408 ultra-high molecular weight polyethylene plastic 
material as specified in AWWA C901. 

2. Marking on the PE service pipe shall include the nominal pipe or tubing size, the type of plastic material, the 
standard thermoplastic pipe dimension ratio or the pressure rating in psi, the ASTM designation with which the pipe 
complies, and manufacturer's name or trade mark and code. It shall also include the NSF seal of approval for use 
with potable water. 
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3. Copper tubing for water service lines shall be seamless and shall conform to ANSI/AWWA C800 and ASTM B88, 

Type K soft, suitable for potable water use with a working pressure of 150 psi. 
4. Water service line fittings shall be as indicated in The Facility Owner’s Standard Specifications. 

Q.   Corporation and Curb Stops 
1. Corporation stops, curb stops, and other appurtenances for plastic or copper service lines shall meet the requirements 

of ASTM B62 and AWWA C800. 

2. Service line taps shall be equipped with corporation stops. Corporation stops in sizes 1-inch (25 mm) through 2- 
inch (50 mm) shall be manufactured from cast bronze with machined fitting surfaces. The corporation shall be 
pressure rated to no less than 150 psi. 

3. Curb stops shall be ball valve type and made of bronze. Pipe connections shall be suitable for the type of service 
pipe used and shall be pressure rated for no less than 150 psi. 

R.   Water Meters 
1. Water meters shall conform to the requirements and standards set forth in The Facility Owner’s Standard 

Specifications. 

S. Meter Boxes 
1. Water meter boxes shall be high density reinforced plastic body with one piece cast iron lid with lettering “WATER 

METER” on cover unless otherwise indicated on the Plans. Recessed hole shall be included in lid, if required by 
Utility Owner for electronic reading capability. Provide box of size and height appropriate to installation of meter 
and accessories required. Meter and curb stop shall be fully encased by the meter box. 

 
T.   Concrete Vault 

1. Concrete vaults shall conform to the requirements and standards set forth in The Facility Owner’s Standard 
Specifications and standard details. 

 

U. Ai 
1. 

r Release Valve Assembly 
Air release, air/vacuum valves, and combination air valves shall be suitable for use with potable water systems and 

  manufactured in compliance with ANSI/AWWA C512. 
 2. Air release valves shall have a small venting orifice to vent the accumulation of air and other gases in the line or 

system under pressure. 
 3. Air/vacuum valves shall have a large venting orifice to permit the release of air as the line is filling or relieve the 

vacuum as the line is draining or is under negative pressure. 
 4. Combination air valves shall have operating features of both the air/vacuum valve and air release valve. 
 5. Valves shall be suitable for pressures up to 250 psi. 
 6. Air release, air/vacuum valves, and combination air valves shall conform to the requirements set forth in The 

Facility Owner’s Standard Specifications and standard details. 

V.   Fire Hydrant Assembly 
1. Fire hydrants shall be the compressive, post style, dry barrel type, and shall conform to the requirements of 

ANSI/AWWA C502 and local code requirements. The valve opening shall not be less than 4½-inch (115 mm). All 
hydrants shall be complete including joint assemblies. 

2. Hydrants shall be suitable for working pressure of 150 psi and shall be hydrostatically factory tested to 300 psi. 
3. All working parts, including the seat ring, shall be removable through the top without excavating or disturbing the 

barrel of the hydrant. 
 

4. Hydrants shall be constructed with a lubricant chamber which encloses the operating threads and which provides 
automatic lubrication of the threads and bearing surfaces each time the hydrant is operated. This assembly shall be 
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comprised of a top O-ring serving as a dirt and moisture barrier and a lower O-ring which will serve as a pressure 
seal. 

5. Hydrants shall include two 2½-inch (65 mm) hose nozzles and one 4½-inch (115 mm) pumper connection with 
National Standard Fire Hose Threads unless specified otherwise in the Plans or The Facility Owner’s Standard 
Specifications. Hydrant threads shall comply with the specifications of the local agency providing fire service. 

6. Hydrant nozzle shall be constructed to face in any direction at any time by removing the safety flange bolts and 
revolving the head without digging or shutting off water. 

7. Hydrants shall have pentagon operating nut measuring 1½-inch (40 mm) point to flat and shall open by turning 
counter-clockwise. 

8. Hydrant shall have a safety-type vertical barrel with a minimum 3½-foot bury and be designed with safety flange 
and/or bolts to protect the barrel and stem from damage, eliminate flooding, and allow rapid replacement if hydrant 
is struck. All risers necessary for deeper bury applications shall be provided by the hydrant manufacturer. 

9. Hydrants shall include positive, automatic drain valves which shall be fully closed when the main valve is open. 
10.  Bottom inlet of hydrant shall be provided with mechanical joint connection complete with accessories as specified 

and shall be 6-inch (150 mm) nominal diameter. 
11.  Fire hydrant shall be painted above ground with rust inhibiting enamel paint in accordance with The Facility Owners 
Standard Specifications. 
12.  Hydrant assemblies shall be restrained from the hydrant to the tee at the main. 

 
W.  Backflow Prevention Devices 

1. Backflow prevention devices shall be installed where indicated on the Plans and shall meet all applicable AWWA, 
State, and local code/ordinance requirements. 

2. Backflow preventer materials shall conform to the requirements and standards set forth in The Facility Owner’s 
Standard Specifications. 

 
X.   Thrust Collars and Thrust Blocks 

1. Concrete used for thrust collars or thrust blocks shall meet the “Class A” requirements for concrete listed in  Section 
500. 

2. Thrust collars shall include welded-on collars attached by the pipe manufacturer or retainer glands. Concrete shall be 
poured continuous around the pipe and bear against undisturbed earth. 

3. Reinforcing steel shall meet the requirements set forth in the Plans or The Facility Owner’s Standard 
Specification]. 

4. Mechanical joint restraints shall be utilized in lieu of thrust blocks with the approval of Utility Owner. 

Y.   Manholes 
1. Precast reinforced manholes shall be manufactured in accordance with ASTM C478 and shall have a minimum wall 

thickness of 5 inches (127 mm). All concrete shall have a minimum compressive strength of 4,000 psi when tested 
in accordance with ASTM C478. 

2. Joints between precast sections shall be sealed by means of rubber O-ring gaskets or flexible butyl rubber sealant. 
3. Non-shrinking grout or a flexible seal shall be used to seal the pipe penetrations and prevent water from entering the 

manhole. 
4. Manhole rings and cover shall be per The Facility Owner’s Standard Specifications and standard details. 

 
670.2.02 Delivery, Storage, and Handling 
A.   Handle pipe, fittings, valves, and accessories carefully to prevent damage. Handle pipe by rolling on skids, forklift, or 

front end loader. Do not use material damaged in handling. Slings, hooks, or pipe tongs shall be pad ded and used in such 
a manner as to prevent damage to the exterior coatings or internal lining of the pipe. Do not use chains in handling pipe, 
fittings, or appurtenances. 
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B.   To unload pipe, carefully lift and lower it into position using approved padded slings, hooks, or clamps. Furnish 

equipment and facilities for unloading, handling, distributing, and storing pipe, fittings, valves, and accessories. Make 
equipment available at all times for use in unloading. Do not roll, drop or dump materials. Any materials dropped or 
dumped shall be subject to rejection without additional justification. 

C.   Stored materials including salvaged materials shall be kept in suitable areas safe from damage. The interior of all pipe, 
fittings, and other appurtenances shall be kept free from dirt or foreign matter at all times. Store and support plastic pipe 
to prevent sagging and bending. Store plastic pipe and gaskets to prevent exposure to direct sunlight. Valves and 
hydrants shall be stored and protected from damage by freezing. 

D.   Pipe shall not be stacked higher than the limits recommended by the manufacturer. The bottom tier shall be kept off the 
ground on timbers, rails, or concrete. 

 

670.3 Construction Requirements 
 

670.3.01 Personnel 
A.   General Provisions 101 through 150. 
B.   Construction and installation of all water utilities shall be performed by a Contractor prequalified/registered with GDOT. 
C.   All work specified in this section, except for water system service line installation shall be performed by a Contractor 

with a valid Utility Contractor’s license issued by the State of Georgia. Water service line installation shall be performed 
by either a Utility Contractor licensed in the State of Georgia or by a Master Plumber licensed in the State of Georgia. 

670.3.02 Equipment 
A.   Ensure all equipment used is in conformance with the requirements and standards set forth in The Facility Owner’s 

Standard Specifications, current published edition. 
670.3.03 Preparation 
General Provisions 101 through 150. 
670.3.04 Fabrication 
General Provisions 101 through 150. 
670.3.05 Construction 

 
A.   Finding Existing Underground Utilities and Obstructions 

1. Comply with Subsection 107.13 and Subsection 107.21. 
2. According to the best information available to GDOT, all known water lines, sewer lines, gas lines, telephone 

conduits, drainage structures, etc. are shown on the Plans. However, to find such installations, use an electronic pipe 
and cable finder in locating existing installations or obstructions to the work. 

3. When unforeseen conflicts require Plan changes, perform the work as altered according to Subsection 104.03 and 
Subsection 104.04. 

4. Follow all Utility Owner customer notification requirements and obtain approval from the Utility Owner and GDOT 
Project Manager prior to disrupting any existing water services as required to install the water facilities shown on 
the Plans. 

B.   Jack and Bore 
Comply with Section 615 for sewer main installations by jack and bore. 

 
C.   Directional Drilling 

1. Install water mains and services by means of directional drilling at locations shown on the Plans or where approved 
by GDOT or Utility Owner. Provide submittals and follow all relevant procedures and requirements set forth in The 
Facility Owner’s Standard Specifications. 

2. The Contractor shall not initiate horizontal directional drilling until all submittals are received, reviewed, and 
accepted by GDOT and the Utility Owner, and all required permits are obtained. 
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3. The Contractor shall select drilling additives and fluid mixture proportions to ensure continuous circulation, bore 

stability, reduce drag on the pipe, and completely fill the annular space between the bore and the pipe to ensure 
stability and control settlement. 

4. The Contractor shall submit contingency plans for remediation of potential problems that may be encountered 
during the drilling operations. The contingency plans shall address the observations that would lead to the discovery 
of the problem and the methods that would be used to mitigate the problem. Potential problems that shall be 
addressed include: 
a. Loss of returns/loss of circulation of drilling fluid. 
b. Encountering obstruction during pilot bore or reaming/pullback. 
c. Drill pipe or product pipe cannot be advanced. 

d. Deviations from design line and grade exceed allowable tolerances. 
e. Drill pipe or product pipe broken off in borehole. 

f. Product pipe collapse or excessive deformation occurs 
g. Utility strike. 

h. Hydrolock occurs or is suspected. 
i. Excessive ground settlement or heave of ground surface or existing utilities. 
j. Inadvertent returns / hydrofracture or surface spills resulting in drilling fluids entering water or reaching the 

surface. 
5. Pipe damaged in directional drilling operations shall be removed and replaced at no additional expense to GDOT or 

the Utility Owner. 
6. Voids developed or encountered during the installation operation shall be pressure grouted with a grout mix 

approved by GDOT. 
7. Installation shall include a locatable conduit system, with identification markers on each side of GDOT right-of-way 

where applicable. Two (2) insulated 8 gauge solid copper tracers wire shall be attached to the leading end of the pipe 
pulling head and shall extend the full length of the installed pipe. 

8. The location and alignment of the pilot drill progress shall be continuously monitored for compliance with the 
proposed installation alignment and for verification of the depth of the bore. Monitoring shall be accomplished by 
computer generated bore logs which map the bore path based on x, y, z coordinate information provided by the 
locating/tracking system. Readings or plots shall be obtained on every drill rod, and shall be provided to the 
Inspector on a daily basis. Deviations between the recorded and design bore path shall be calculated and reported on 
the daily log. If the deviations exceed tolerances specified elsewhere, such occurrences shall be reported immediately 
to GDOT. The Contractor shall undertake all necessary measures to correct deviations and return to design line and 
grade. 

9. Upon completion of the directional drill the Contractor shall furnish GDOT and the Utility Owner an as-built 
drawing along with a report of the monitoring of the drilling fluids during the pilot hole and back reamed hole. 

10.  Drilling fluid pressures, flow rates, viscosity, and density shall be monitored and recorded by the Contractor. The 
pressures shall be monitored at the pump. These measurements shall be included in daily logs submitted to GDOT. 
The Contractor shall document modifications to the drilling fluids, by noting the types and quantities of drilling fluid 
additives and the dates and times when introduced. The reason for the addition of drilling fluid additives or other 
modifications shall be documented and reported. 

11.  Management and disposal of drilling fluids shall be the Contractor’s responsibility. Excess drilling fluids shall be 
contained at the entry and exit points until recycled or removed from the site. All drilling fluids shall be disposed of 
in a manner acceptable to the appropriate local, state and federal regulations. The Contractor’s work will be 
immediately suspended by GDOT whenever drilling fluids seep to the surface other than in the boring entrance or 
exit pit, or when a paved surface is displaced. 
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12.  Surfaces damaged by the work shall be restored to their preconstruction conditions at no additional cost to GDOT or 

Utility Owner, and with no increase in contract time. 
13.  The following items shall be as shown on the Plans, unless otherwise approved in writing by GDOT: 

a. Entry / exit points 
b. Drill entry / exit angles 
c. Pilot bore path 

1)   Radius of Curvature 
2)   Entry / exit tolerances: Contractor shall be solely responsible for all work necessary to correct excessive 

deviations from line and grade, including re-drilling, redesigning connections, and acquiring additional 
easement, at no additional cost to GDOT or Utility Owner and without schedule extension. 

14.  The pilot bore shall be pre-reamed and reamed using equipment and methods submitted by the Contractor. The 
Contractor shall completely ream the bore to the final diameter prior to pullback. 

15.  Pullback: The pipe shall be installed by pulling it into the reamed bore path in a continuous operation, behind a final 
reaming tool selected by the Contractor. The pipe shall be isolated from excessive torsional and axial stresses by a 
swivel device with a pre-established breakaway tensile capacity that is lower than the allowable tensile strength of 
the pipe. The maximum pull (axial tension force) exerted on the pipelines shall be measured continuously and limited 
to the maximum allowed by the pipe manufacturer with an appropriate factor of safety so that the pipe or joints are 
not overstressed. The end of the pipe shall be closed during the pull back operation. 

16.  Pipelines shall be adequately supported during installation so as to prevent overstressing or buckling. The Contractor 
shall provide adequate support/rollers along the pipe layout area to support the required length of pipe for the bore. 
The pipe layout area shall be cleared of all large stones, construction debris, or other foreign objects that could 
damage the pipe during pullback. The Contractor shall monitor and inspect pipe rollers and method for suspending 
pipe at entry during the pullback operation to avoid damage to the pipe. 

17.  The end of the pipe shall be closed during the pull back operation. 
18.  Each length of pipe shall be inspected and cleaned as necessary to be free of debris immediately before joining. 
19.  The Contractor shall at all times handle the pipe in a manner that does not overstress or otherwise damage the pipe. 

Vertical and horizontal curves shall be limited so that wall stresses do not exceed 50% of yield stress for flexural 
bending of the pipe. If the pipe is buckled or otherwise damaged, the damaged section shall be removed and 
replaced by the Contractor at his expense. The Contractor shall take appropriate steps during pullback to ensure that 
the pipe and tracer wires will be installed without damage. 

20.  If necessary, the pipe shall have water added as it enters the bore to achieve neutral buoyancy and reduce pullback 
loads and to ensure that adequate internal pressure is maintained at all points to counter balance collapse pressures. 

21.  The Contractor shall cease pullback operations if the pipe is damaged and shall remove the pipe from the bore and 
repair the pipe using the manufacturer’s recommended procedure or replace the damaged pipe before resuming 
installation. 

22.  Damage to the pipe resulting from manufacturer defects, installation, or grouting is the responsibility of the 
Contractor, including costs for replacement and labor and materials. To confirm no damage to the pipe, upon 
completion of pull back, the Contractor shall pull a sphere or pig through the entire length of the pipeline. The pig 
shall be one inch less in diameter than the internal diameter of the product pipe, capable of allowing water to pass 
through it, complete with a pulling cable on either side. If the pig or sphere cannot pass through the pipe, it shall be 
considered collapsed and damaged. 

23.  After the carrier pipe is completely pulled through the bore, a sufficient relaxation period as recommended by the 
pipe manufacturer shall be provided before the final pipe tie-in. 

24.  The Contractor shall conduct a final hydrostatic test of the installed pipeline. Final test shall be in accordance with 
these specifications. The Contractor shall repair any defects discovered during this test, and repeat until the pipe 
passes the test. 
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D.   Excavating Trenches 

1. The Contractor shall provide all necessary shoring and bracing materials as required to assure safe working 
conditions and to protect the excavations. The Contractor shall be required to fully comply with all applicable 
OSHA Excavation Safety Standards. No separate payment shall be made for any special procedure used in 
connection with the excavation. 

2. Excavate trenches to the proper depth and width as follows: 
 

 a. Trench to Grade: Excavated trench bottoms shall be firm, free from boulders, and conform to the established 
grade. Limit open trench excavation to a maximum of three 300 feet (90 m) ahead of completed backfill. 

b. Care shall be taken not to over excavate except where necessary to remove unstable material, irregularities, 
lumps, rock, and projections. Unnecessary over excavation shall be replaced at the Contractor's sole expense 
and in accordance with Subsection 670.3.05. 

c. Excavation carried below the established grade lines shown or established by the Utility Owner shall be 
backfilled according to Section 207 and Subsection 670.3.05. Use Class I or Class II Soils (defined in Section 

 810) and firmly compact the soil. 

d. Where the established grade of a trench is in rock, undercut the bottom of the trench by at least 6 inches (150 
 mm) beneath the pipe or conduit and the greater of 24 inches (600 mm) wider than the pipe/conduit (12 
 inches or 300 mm each side) or 42 inches (1050 mm) wide, then backfill and compact according to 
 Subsection 670.3.05. 

e. Excavation in pavement and pavement patching shall be according to GA Standard No. 1401. Remove the 
pavement according to Section 444, except no separate payment shall be made for sawed joints. 

f. Dewatering: Remove all water from excavations and maintain the excavations free of water while construction 
therein is in progress. Provide dewatering equipment as necessary to conform to this requirement. Dewatering 

 procedures must meet all state and local regulatory requirements. 
3. Mi nimum Trench Depth 
 a. Excavate trenches to provide at least 48 inches (1.2 m) cover depth directly above the pipe to the finished 
  pavement surface, sidewalk, grass, etc. unless indicated otherwise on the Plans or by the Utility Owner and 

GDOT Project Manager. In order to avoid existing utilities, it may be necessary for the pipe to be laid shallower 
  or deeper than the minimum cover specified. At such time the Contractor shall not be allowed extra 

compensation for additional excavation necessary for deeper installations. 
 b. Side slopes of the trenches shall be as nearly vertical as practicable. Trenches in excess of 5 feet (1.5 m) deep 

shall either have the trench sides laid back to conform to OSHA requirements for trench safety, if such area is 
available within the limits of excavation, or, alternatively, trenches deeper than 5 feet (1.5 m) shall be excavated 

  via trench box or shored and braced. 
 c. If any part of a water main is to be placed in or under a new embankment, finish the embankment to at least a 2- 

foot plane above the outermost portion of the pipe barrel before excavating the trench. 
4. Trench Width: Excavate trenches to uniform widths wide enough to allow proper installation of pipe, fittings, and 

other materials, a minimum of 6 inches (150 mm) and a maximum of 12 inches (300 mm) each side of the pipe or 
conduit. 

5. Trench Bell Holes: Excavate bell holes deeply and widely enough to make joints and to allow the pipe barrel to rest 
firmly on the trench bottom. 

6. Trench bottom: Excavate and shape trench bottoms to provide uniform bearing and support of pipes and conduits. 
Shape subgrade to provide continuous support of bells, joints, and barrels of pipes and for joints, fittings, and bodies 
of conduits/pipes.  Remove projecting stones, tree roots, debris, and sharp objects along trench subgrade. Abrupt 
changes in grade of the trench bottom shall be avoided. Unless otherwise indicated in the Plans or The Facility 
Owner’s Standard Specifications, trenches for water mains shall be graded as much as possible to avoid high and 
low points that necessitate air release valves. 
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7. Excavations may be  completed and  refilled either by  hand  or  by machinery. Hand  tool excavation shall  be 
conducted where necessary to protect existing utilities and structures. 

8. In the event that unsuitable material is encountered at or below the excavation depth specified or shown on the 
Plans, the Utility Owner and GDOT Project Manager shall be notified. Such material shall be removed and replaced 
with suitable material in accordance with Section 205  by the written request of the GDOT Manager. 

E.   Connecting to Existing Mains 
1. Connect to an existing main with the appropriate fittings according to the Plans or the Utility Owner and GDOT 

Project Manager. When making connections under pressure, (i.e. when normal water service must be maintained), 
furnish and use a tapping sleeve and valve assembly or line stop fittings as indicated. Coordinate with Utility Owner 
72 hours in advance for water service interruptions and temporary shut-offs. Evening or weekend work may be 
required to complete direct connections and tie-ins. Connect to existing mains as follows: 
a. Before opening new pipeline trenches, locate the various points of connection to be made into existing 

pipelines. If necessary, uncover pipelines for the Utility Owner and GDOT Project Coordinators to prescribe the 
connections and fittings needed. 

b. Connect to existing pipelines only to meet operating requirements. Cut existing lines only after obtaining the 
Utility Owner and GDOT Project Manager’ permission. 

c. Provide temporary line stops, associated fittings, and bypass pumping as indicated on the Plans and as necessary 
when cutting and plugging existing water mains to prevent service interruptions. Line stop and associated 
fittings shall be suitable for working pressures of 250 psi. 

d. Connections to existing asbestos cement pipe shall be installed as indicated on the Plans or in The Facility 
Owner’s Standard Specifications. Cutting, removing, handling, and disposing of asbestos cement pipe shall be 
in accordance with requirements established by EPA, OSHA, GDOT, NIOSH, and the State of Georgia 
Environmental Protection Division, and any other applicable laws and ordinances. 

F.   Laying Water Mains and Appurtenances 
1. Preparing and Handling Pipes 

a. Thoroughly clean the pipe and fittings before laying them. Keep them clean until accepted. 
b. Use suitable tools and equipment. Do not damage the pipe, especially the cement lining inside the pipe. 
c. Cut pipe in a manner to avoid damage to pipe or lining, leaving a smooth end at right angles to pipe axis. 

Smooth and bevel edges of cut pipe for push-on, gasket type joints. 
d. Bedding shall be provided as specified by the Utility Owner or pipe manufacturer for the type of conditions 

encountered. Bedding typically consists of granular soil free of lumps, clods, cobbles, and frozen materials, and 
shall be graded to a firm-but-yielding surface without abrupt changes in bearing value. Unstable soils and rock 
ledges shall be undercut from the bedding zone and replaced with suitable material. 

e. Bed pipe on coarse granular material in flat bottom trench with entire pipe barrel bearing uniformly on coarse 
granular material, except for an approximately 18-inch (450 mm) gap at pipe balance point for sling removal. 
Hand excavate and backfill as required to provide uniform and continuous bearing and support for the pipe. Do 
not support pipe on hubs or end bells. Consolidate coarse granular material under and around pipe up to pipe 
centerline by tamping. 

f. Join pipe with bells facing direction in which laying operation is progressing. Lay pipe upgrade wherever line 
grade exceeds 10%. 

g. Carefully examine pipe for cracks and other defects and do not lay defective pipe. If pipe or castings appear to 
be cracked, broken, or defective after laying, remove and replace those sections. 

2. Alignment and Gradient 
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a. Pipe alignment and gradient shall conform to the Plans. Deflect pipe lines only where indicated on the Plans, 

within allowable horizontal and vertical deflection angles according to the manufacturer. 
b. Water mains shall be laid at least 10 feet (3 m) horizontally from any existing or proposed sanitary sewer, storm 

sewer or sewer manhole. The distance shall be measured edge-to-edge. When local conditions prevent a 
horizontal separation of 10 feet (3 m), the water main may, on a case-by-case basis, be laid closer to a sewer 
provided the water main is laid in a separate trench or on an undisturbed earth shelf located on one side of the 
sewer at such an elevation that the bottom of the water main is at least 18 inches (450 mm) above the top of the 
sewer. 

c. Maintain a vertical separation of at least 18 inches (450 mm) between the crown of sanitary sewers and the invert 
of existing or proposed water mains with the sewer located below the water main. Where a vertical separation of 
18 inches (450 mm) cannot be provided, and the water main cannot be relocated to provide adequate clearance, 
center one full length of water main over the sewer so that both joints of the water main will be as far from the 
sewer as possible. 

3. Special Requirements for Laying Water Mains 
a. Excavate, clean, lay, joint, and backfill progressively and uniformly according to these requirements: 

1)   Never leave pipe in the trench overnight without completely jointing and capping. 
2)   Do not leave completed pipeline exposed in the trench. Backfill and compact the trench as soon as possible 

after laying, jointing, and testing are complete. 
3)   At the close of work each day and when laying pipe, close the exposed end of the pipeline in the trench 

with an approved wood or metal head or barrier. 
4)   If necessary to cover the end of an incomplete pipeline with backfill, close the end of the pipe with a 

satisfactory cap or plug. 

G.   Installing Water Mains by Open Cut 
1. Use the following flexible joints for connections inside the roadway shoulders or curbs and gutters: 

a. Mechanical Joints: 
1)   When using mechanical joints, thoroughly wash bell sockets, spigots, gland, gasket, nuts, and bolts with 

soapy water before assembly. Keep these parts wet until the jointing operation is complete. 
2)   Tighten nuts within the torque range recommended by the manufacturer. Check the tightening tolerance 

with a torque wrench. 
3)   If effective sealing is not attained at the maximum recommended torque, disassemble, thoroughly clean, 

then reassemble the joint. 

4)   Do not overstress bolts to compensate for improper installation or defective parts. 
b. Push-On Type Joints 

1)   Use push-on joints made according to the manufacturer’s recommendations. 
2)   Install PVC pipe in accordance with AWWA C605. 
3)   Install ductile iron pipe in accordance with AWWA C600. 

2. Restraints for pipe joints and fittings shall be provided as specified and as shown on the Plans. Restraints shall be 
installed per manufacturer’s recommendations. 

3. Buried ductile iron pipe and fittings shall be polyethylene encased as specified and as indicated on the Plans. 
Polyethylene encasement tubing shall be secured with polyethylene tape and installed in accordance with 
ANSI/AWWA C105/A21.5. 

4. Unless otherwise specified by The Facility Owner’s Standard Specifications, provide pipe detection wire on all non-
metallic pipe systems. Tape the tracer wire to the top center of the pipe at intervals which prevent wire displacement 
during backfilling operations. Stub tracer wire up 6 inches (150 mm) above finished grade at all valves 
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and fire hydrants. For splices, use direct bury kits. After backfilling is complete, test electrical continuity of each 
tracer wire segment and provide test results to Utility Owner and GDOT Project Manager. 

5. Install continuous underground warning tape during backfilling of trench for underground water distribution piping. 
Install 12 inches (300 mm) below finished grade, or 6 inches (150 mm) below subgrade under pavements and 
walkways, and buried directly over piping. 

6. Use pipe cutters when cutting pipe or special castings. Do not use a hammer, chisel, or a cutting torch. 
7. Locations where water mains do not meet minimum depth of cover requirements shall include a steel casing or 

concrete encasement installed per The Facility Owner’s Standard Specifications. 
8. If HDPE pipe is to be installed where high groundwater table or water surrounding the pipe is expected, precautions 

shall be taken to provide neutral buoyancy to prevent floatation or a change in alignment. 
9. Isolation Valves on Water Mains: Install and joint gate and butterfly valves as specified in Subsection 670.2.01 in 

accordance with AWWA C600. Include the valve box and valve marker where required. 
10.  Air release valves shall be located at high elevation points on the pipeline. Air release valves shall be installed at 

locations indicated in the Plans and in accordance with manufacturer’s recommendations. 
a. Air release valves shall be installed in a shallow manhole or vault as indicated in the Plans and The Facility 

Owner’s Standard Specifications. Automatic air relief valves shall not be used in areas where flooding of the 
manhole or vault may occur. 

b. An isolation valve shall be installed between the air release assembly and the connection to the main. 
c. The Contractor shall furnish and install at no additional cost to GDOT or Utility Owner all necessary fittings 

for the installation of air release valves at high points. 
11.  Pressure reducing/sustaining valves of the size and type indicated shall be installed as shown on the Plans per 

manufacturer’s recommendations and The Facility Owner’s Standard Specifications. 
12.  Fire Hydrants: Install and joint hydrants as specified in Subsection 670.2.01 and in accordance with AWWA C600. 

Include required vertical extension sections. Also, include pipe strap installation, restraints, crushed stone drain, and 
backfill according to the Plans and this Section. Spacing of fire hydrants shall be as indicated in The Facility 
Owner’s Standard Specifications. 

13.  Concrete Thrust Collars and Thrust Blocks: If required, furnish materials and install thrust collars or concrete 
blocking according to Subsection 670.2.01. Form and pour concrete thrust collars or blocks in accordance with the 
Plans and The Facility Owner’s Standard Specifications. Blocking shall be poured against undisturbed earth and all 
forms shall be removed before backfilling. 

14.  Backfilling 
a. Furnish equipment, labor, and when necessary material required for backfilling the pipe line trenches according 

to Section 207, and as follows: 
1)   When testing for visual leaks in open trenches, do not backfill until testing is complete and leaks are 

eliminated. 
2)   When retaining pavement adjacent to trenches, replace removed pavement with the same or better material 

when approved in accordance with the appropriate Section for the pavement type replaced. 
3)   Place backfill on subgrades free of mud, frost, snow, or ice. 
4)   Place and compact bedding course on trench bottoms and where indicated. Shape the bedding course to 

provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and bodies of 
conduits/pipes. 

5)   Backfill shall include Class I or Class II Soils as defined in Section 810 or suitable material that conforms 
with The Facility Owner’s Standard Specifications. 

6)   Backfill shall be placed in two stages: first, side fill to a height of 12 inches (300 mm) above the top of 
pipe; second, overfill to former surface grade. Side fill shall consist of granular material laid in 6-inch (150 
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mm) layers each consolidated by mechanical tamping and controlled addition of moisture, to a density of 
95% as determined by as determined by the Standard Proctor test (AASHTO T-99 Method D) or GDT 67. 
Overfill shall be layered and consolidated to match the entrenched material in cohesion and compaction. 
The top 12 inches (300 mm) shall be compacted to 100% of specified density. Consolidation by saturation 
or ponding shall not be permitted. 

7)   Soil Moisture Control: Uniformly moisten and aerate subgrade and each subsequent fill or backfill soil 
layer before compaction to within 2% of optimum moisture content. Remove and replace, or scarify and air 
dry, otherwise satisfactory soil material that exceeds optimum moisture content by 2% and is too wet to 
compact to specified dry unit weight. 

8)   Initial backfill shall be carefully compacted under pipe haunches and evenly up on both sides and along the 
full length of piping or conduit to avoid damage or displacement of piping or conduit. Place and compact 
fill and backfill of satisfactory soil to final subgrade elevation. Backfill voids with satisfactory soil while 
removing shoring and bracing and/or trench boxes. 

9)   After backfilling, maintain temporary surface restoration per GA Standard No. 1401 until permanent 
repaving is complete. No separate payment shall be made for replaced pavement. 

15. Disinfection of Water Mains 
a. New and existing pipelines and appurtenances shall be disinfected before placing into service. Disinfection can 

be conducted in conjunction with the pressure test. 
b. Before the main is chlorinated, it shall be filled to eliminate air pockets and shall be flushed to remove 

particulates. 
c. During disinfection of the water mains, an appropriate cross-connection control device, consistent with the 

degree of hazard, shall be provided for backflow protection of the active distribution system. 
d. Chlorination: Sterilize using only potable water with calcium hypochlorite (HTH), 1% chlorine solution, or 

other products acceptable to the Utility Owner and GDOT Project Manager and Department of Public Health. 
Comply with AWWA C651 including Section 9 procedures on final connections to existing mains. 
1)   The chlorine solution used for disinfection of water mains shall have a free chlorine residual concentration 

not less than 25 mg/L or in accordance with The Facility Owner’s Standard Specifications. 
2)   Add enough disinfectant to provide a chlorine residual of not less than 10 parts per million (ppm) in 24 

hours or as required in The Facility Owner’s Standard Specifications. All valves and hydrants shall be 
operated to ensure disinfection of the appurtenances. 

3)   At the end of 24 hours, check the chlorine residual. If it is less than 10 ppm, add additional chlorine and 
check the line again after 24 hours. 

e. After the applicable retention period, the chlorinated water must not be disposed in a manner that will harm the 
environment. Neutralizing chemicals, such as Sulfur Dioxide, Sodium Bisulfite, Sodium Sulfite or Sodium 
Thiosulfate can be used to neutralize the chlorine residual remaining in the water to be wasted. 

f. After sterilization, flush the line with potable water until the chlorine residual is equal to the existing system. 
1)   After final flushing and before the water main is placed into service, water samples shall be collected from 

the main and tested for microbiological quality in accordance with the Georgia Rules for Safe Drinking 
Water. Samples shall be taken in the presence of the Utility Owner and GDOT Project Manager. 

2)   When test results are not satisfactory, the pipeline shall be flushed and disinfected again as necessary 
without additional compensation until satisfactory results are obtained. 

 

H.   Laying Service Lines and Appurtenances 
1. Except as modified in this Section, construct and install service connection assemblies and lines according to the 

Plans and the requirements for laying water mains. Install service lines at locations shown on the Plans or where 
designated by the Utility Owner and GDOT Project Manager. 
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2. Install new pipe from the water main to the final location of the meter or to points designated by the Utility Owner 

and GDOT Project Manager to connect with existing or future service lines on abutting property. 
3. No water service connections shall be performed until the main is tested and disinfected. Water service lines shall be 

tested and disinfected prior to connection to the main. 
4. If required, install water service line inside casing pipe according to the Plans or The Facility Owner’s 

specification document. 

5. At roads, paved drives, retaining walls, and other paved areas, install service tubing or casing pipe by pushing, 
pulling, or augering techniques. At all other locations, install service tubing by trenching and backfilling unless 
directed otherwise by GDOT. 

6. Service line installation includes all connections using saddles, unions, valves, fittings, corporation stops, curb stops, 
casing, and any and all appurtenant work required to provide a complete water service connection. 

7. Excavate for service lines as specified in Subsection 670.3.05 with the following exceptions: 
a. Ensure that trenches under pavements and across driveways are deep enough to provide at least 48 in (1.2 m) of 

cover, unless otherwise specified by The Facility Owner’s Standard Specifications or directed by the Utility 
Owner and GDOT Project Manager. 

b. At other areas, trench depth and backfill cover may be adjusted at the discretion of the Utility Owner and 
GDOT Project Manager to provide at least 18 in (450 mm) of cover. 

8. Backfill service lines as specified in Subsection 670.3.05. 

9.   All service lines, fittings, and appurtenances necessary for the water service connections shall be installed and 
backfilled in accordance with the manufacturer's recommendations and as per The Facility Owner’s Standard 
Specifications and standard details. 

I. Cutting and Capping Existing Water Mains 
1. Disconnect by sawing or cutting and removing a segment of existing pipe where cutting and capping or plugging is 

shown on the Plans or directed by the Utility Owner or GDOT Project Manager. Provide a watertight pipe cap or 
plug and restraint mechanism to seal off existing mains indicated to remain in service. If water main is to be 
abandoned or removed and not specified to be grout filled, seal ends with a pipe cap or plug or with a masonry plug 
and minimum 6-inch (150 mm) cover of concrete on all sides around the end of the pipe. 

2. The Contractor shall be responsible for uncovering and verifying the size and material of the existing main to be 
capped or plugged. 

3. Abandoned manholes and water mains greater than 6-inch (150 mm) shall be filled with flowable fill per Section 
600 at the locations indicated on the Plans. Air release valves and water service connections along the abandoned 
main shall be plugged prior to grouting. Prior to backfilling, the bottom of the manhole shall be broken up in such a 
manner that water will readily pass through. The top portion of the manhole structure shall be removed in order to 
establish a minimum of 3 feet cover from subgrade or finished grade when not under the pavement and filled with 
sand or suitable backfill. 

4. Water mains shall be flushed prior to placement of flowable fill. Use concrete or grout pumps capable of continuous 
delivery at planned placement rate with sufficient pressure to overcome friction and fill the sewer main. 

 

J. Relocating, Adjusting, and Removing 
1. Fire Hydrant Assemblies 

a. Relocate, adjust to grade, or remove fire hydrant assemblies including valve and valve boxes according to the 
Plans or as designated by the Utility Owner and GDOT Project Manager. 

b. Protect items during removal and relocation. Replace lost or damaged Items at no expense to GDOT or the 
Utility Owner. 

c. Disconnect each joint before removing items from the trench. 
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d. Install relocated fire hydrant assemblies with tapping sleeve, and as specified herein for new fire hydrant 

assemblies. 
e. Test for leakage, adjust, and retest until no leaks appear. 
f. Backfill as specified in Subsection 670.3.05. 
g. Consider valve boxes part of the valve assembly and remove them intact with the valve. 

2. Water Valves and Boxes 
a. Adjust or remove water valves and valve boxes according to the Plans or as designated by the Utility Owner 

and GDOT Project Manager. 
b. Protect items during adjustment or removal. Replace lost or damaged Items at no expense to GDOT or the 

Utility Owner. 
c. Disconnect each joint before removing items from the trench. 
d. Test for leakage, adjust, and retest until no leaks appear. 
e. Backfill as specified in Subsection 670.3.05. 
f. Consider valve boxes part of the valve assembly and remove them intact with the valve. 

3. Existing Water Meters and Boxes 
a. Relocate existing water meters and boxes according to the Plans or the Utility Owner and GDOT Project 

Manager. 
b. To relocate water meters, remove the existing meter, associated backflow preventer, and box and replace with a 

short section of pipe. 
c. Inspect along with the Utility Owner and GDOT Project Manager each meter and backflow preventer before 

removal to determine the condition of each. 
d. Unless specified otherwise in the Plans or The Facility Owner’s Standard Specifications, new water meters and 

backflow preventers shall be furnished by the Contractor as necessary if these devices are deemed unsuitable 
for reuse. Contractor shall provide new water meter boxes if deemed unsuitable for reuse. The Contractor shall 
coordinate delivery of the water meters and backflow preventers to correspond to construction operations to 
minimize service interruptions. 

e. Relocation of water meters and boxes shall include without additional compensation, required pipe, unions and 
appurtenances, adapter fittings, necessary storage protection, and installation of meter, backflow preventer, 
meter box, and curb stop in the existing service line. 

4. Existing Water Service Lines 
a.  Water lines shall be adjusted to grade by excavating the existing lines, lowering or raising the lines, and 

backfilling according to the Plans or the Utility Owner and GDOT Project Manager. 
b. Furnish new materials or fittings required for the adjustment without additional compensation. 
c. Change connections at the main that result from this work. 
d. Repair leaks and damage caused by the operations at no expense to GDOT. 
e. When retaining a water meter where an existing service line is to be adjusted, adjust the existing meter and box 

to the proper grade without additional compensation. 
5. Other Water Appurtenances 

a. Relocate, adjust to grade, or remove water main appurtenances including but not limited to air release valves, 
backflow preventers, pressure reducing/sustaining valves according to the Plans or as designated by the Utility 
Owner and GDOT Project Manager. 

6. Utility related items identified on the Plans to be salvaged are the property of the Utility Owner. Contractor shall 
coordinate with Utility Owner on delivery of salvaged materials. Should the Utility Owner choose to not accept 
these materials they shall be removed from the project site as soon as practical. 

 

K.   Aerial Crossings 
1. Support must be provided for all joints in pipes utilized for aerial crossings. The supports must be installed to 

prevent frost heave, overturning, and settlement. Precautions against freezing, such as insulation, shall be provided. 
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2. When the aerial crossing is accomplished by attachment to a bridge or drainage structure, the crossing shall meet all 

requirements of the agencies that own or have jurisdiction over such structures. 
3. Aerial installations shall be installed to avoid or minimize stream blockage during normal high water events. 
4. Underground valves shall be provided at both ends of the aerial crossing so that the section can be isolated for 

testing or repair. The valves shall be restrained, easily accessible, and not subject to flooding. An air release/vacuum 
relief valve shall be installed at all high points along the aerial crossing. 

5. Appropriate guards shall be installed at both ends of the aerial crossing to prevent public access to the pipe. 
 

670.3.06 Quality Acceptance 
A.   Materials Certification 

 
For certain products, assemblies and materials, not on GDOT QPL List, and in lieu of normal sampling and testing 
procedures by the Contractor, the Utility Owner, and GDOT may accept from the Contractor the manufacturer’s 
certification with respect to the product involved under the conditions set forth in the following paragraphs: 

1. Material certifications shall be provided to GDOT, who shall distribute to the Utility Owner. Material certifications 
shall be approved by GDOT and the Utility Owner prior to construction. The certification shall state/specify that the 
named product conforms to these specifications and requirements of the Utility Owner and GDOT, and 
representative samples thereof have been sampled and tested as specified. 

2. The certification shall either: 
a. Be accompanied by a certified copy of the test results, or 

 
b. Certify such test results are on file with the manufacturer and will be furnished to the Utility Owner and GDOT 

Project Coordinators upon demand. 
3. The certification shall state/specify the name and address of the manufacturer and the testing agency and the date of 

tests; and sets forth the means of identification which shall permit field determination of the product delivered to the 
project as being the product covered by the certification. 

4. Submit certification in triplicate with two copies of the covered product to the GDOT Project Coordinator, and one 
copy sent to GDOT’s State Materials and Research Engineer at 15 Kennedy Drive, Forest Park, Georgia. The 
certification shall specify the project number and contract ID number. No certificate shall be required for Portland 
cement when furnished from a manufacturer approved by GDOT. 

5. GDOT or the Utility Owner will not be responsible for any costs of certification or for any costs of the sampling and 
testing of products in connection therewith. 

6. GDOT and the Utility Owner reserve the right to require samples and test products for compliance with pertinent 
requirements irrespective of prior certification of the products by the manufacturer. Any materials that fail to meet 
specification requirements will be rejected. 

7. In accordance with the BUY AMERICA requirements of the Federal regulations (23 U.S.C. 313 and 23 CFR 
635.410) all manufacturing processes for steel and iron products or predominantly of steel or iron (at least 90% steel 
or iron content) furnished for permanent incorporation into the work on this project shall occur in the United States. 
The only exception to this requirement is the production of pig iron and the processing, pelletizing and reduction of 
iron ore, which may occur in another country. Other than these exceptions, all melting, rolling, extruding, 
machining, bending, grinding, drilling, coating, etc. must occur in the United States. 
a. Products of steel include, but are not limited to, such products as structural steel piles, reinforcing steel, 

structural plate, steel culverts, guardrail steel supports for signs, signals and luminaires, and cable wire/strand. 
Products of iron include, but are not limited to, such products as cast iron frames and grates and ductile iron 
pipe. Coatings include, but are not limited to, the applications of epoxy, galvanizing and paint. The coating 
material is not limited to this clause, only the application process. 
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b. Records to be provided by the Contractor for this certification shall include a signed mill test report and a signed 

certification by each supplier, distributor, fabricator, and manufacturer that has handled the steel or iron product 
affirming that every process, including the application of a coating, performed on the steel or iron product has 
been carried out in the United States of America, except as allowed by this Section. The lack of these 
certifications will be justification for rejection of the steel and/or iron product or nonpayment of the work. 

c. The requirements of said law and regulations do not prevent the use of miscellaneous steel or iron components, 
subcomponents and hardware necessary to encase, assemble and construct the above products, manufactured 
products that are not predominantly steel or iron or a minimal use of foreign steel and iron materials if the cost 
of such materials used does not exceed one-tenth of one percent (0.1%) of the total contract price or $2,500.00, 
whichever is greater. 

B.   Flushing 
1. Prior to testing, water mains shall be cleaned and flushed to remove all sand and foreign matter. Water used for 

filling and cleaning shall be from an approved potable water source. Sufficient flushing water shall be introduced 
into the mains to produce a scouring velocity of not less than 3.5 feet per second to resuspend the solids, and this 
rate of flow shall be continued until the discharge is clear and no evidence of silt or foreign matter is visible. The 
Contractor shall dispose of all water used for flushing without causing a nuisance or property damage. 

2. In the event that the Contractor cannot obtain the flushing velocity, a poly-pig swab may be used to clean the 
pipeline. The Contractor shall submit pigging plan to the Utility Owner and GDOT for review. The plan shall 
include type of pig material, water flow rate, discharge points, poly-pig detector and retrieval options. 

C.   Hydrostatic Testing of Water Mains 
1. When the Utility Owner and GDOT Project Manager approve a section of pipe for testing, the Contractor shall 

furnish the materials, equipment, and labor to conduct the pressure and leakage tests. Use a test pump, pressure 
gauge, and a means of measuring the water necessary to maintain the required pressure during the prescribed testing 
time. All pressure and leakage testing shall be done in the presence of the Utility Owner and GDOT Project 
Coordinators as a condition precedent to the approval and acceptance of the system. All pipes shall have been 
thoroughly flushed prior to testing. Simultaneous or separate pressure and leakage tests may be performed. 

2. All water for testing and flushing shall be potable water provided by the Contractor, at no cost to the Utility Owner 
or GDOT, from an approved source. Flow velocity during line filling shall not exceed 2 feet (0.6 m) per second 
(fps). 

3. Testing Requirements 
a. Water mains shall be tested in sections between valves, thereby, testing each valve for secure closure. Testing 

shall be done immediately after installation and backfilling has been completed. 
b. The mains shall be tested in accordance with the latest revision of AWWA C600 for ductile iron and C605 for 

PVC under an average hydrostatic pressure of the greater of 1.5 times the maximum working pressure or 150 
psi as measured at the lowest point in the system for a minimum of 2 hours. Pressure shall be maintained until 
all sections under testing have been checked for evidence of leakage. 

c. While the system is being filled with water, air shall be carefully and completely exhausted. If permanent air 
vents are not located at all high points, the Contractor shall install corporation stops or fittings and valves at 
such points at no additional expense to the Utility so the air can be expelled as the pipe system is slowly filled. 

d. Makeup water shall be added, as required, to maintain the pressure within 5 psi of the test pressure. The 
quantity used shall be measured by pumping from a calibrated container. The maximum amount of makeup 
water allowed shall be determined by the following formula: 

L = SD P0.5 

 
148,000 
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in which, 

 
L = Allowable Leakage in gallons per hour 

 
S = Length of pipe being tested in feet 

 
D = Nominal pipe diameter in inches 

 
P = Average test pressure during the test in psi gauge 

e. Visible leaks shall be corrected regardless of total leakage shown by test. All pipe fittings and other materials 
found to be defective under test shall be removed and replaced. Lines which fail to meet test requirements shall 
be repaired and retested as necessary until test requirements are met. No additional compensation shall be made 
for repairs or retesting. 

 
670.3.07 Contractor Warranty and Maintenance 
General Provisions 101 through 150. 

 
670.4 Measurement 

 

Incidentals including excavation, rock removal, backfilling, disinfection, testing, temporary water connections, pavement 
removal, pavement replacement, and other incidentals required for the installation of water distribution items are not 
measured for separate payment and shall be included in the applicable Pay Items below. Water mains, service lines, and other 
associated Items of work in this Specification, complete, in place, and accepted, are measured for payment as follows: 

 

A.   Ductile Iron Water Mains 
Ductile iron water mains shall be measured in linear feet (meters) for each size, thickness class, and type (restrained, 
non-restrained) installed. Measurement shall be horizontally above the centerline of the pipe and shall include the length 
of valves and fittings. 

 

B.   PVC Water Main 
PVC water mains shall be measured in linear feet (meters) for each size and type (restrained, non-restrained) installed. 
Measurement shall be horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

C.   Fusible PVC Water Main 
Fusible PVC water mains shall be measured in linear feet (meters) for each size and type installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

D.   HDPE Water Main 
HDPE water mains shall be measured in linear feet (meters) for each size and type installed. Measurement shall be 
horizontally above the centerline of the pipe and shall include the length of valves and fittings. 

 

E.   Ductile Iron Fittings 
Ductile iron fittings are considered subsidiary to the water line in which they are used and are not measured for separate 
payment. This Item includes, but is not limited to, wyes, tees, bends, crosses, sleeves, plugs and caps, and reducers. 

 

F.   Restrained Joints 
 

Joint restraints used with the installation of PVC or ductile iron pipe are considered subsidiary to the water line in which 
they are used and are not measured for separate payment. 

 

G.   Gate Valves 
Gate valves shall be measured on an individual basis for each size valve and box assembly acceptably installed. 



Page 24 

Section 670—Water Distribution System  

 

 
H.   Butterfly Valves 

Butterfly valves shall be measured on an individual basis on the number of each size valve and box assembly acceptably 
installed. 

 

I. Tapping Sleeve and Valve Assembly 
Tapping sleeve and valve assemblies shall be measured on an individual basis on the number of each size tapping sleeve 
and valve assembly acceptably installed. 

J. Double Strap Saddle 
Double strap saddles shall be measured on an individual basis on the number of each size double strap saddle acceptably 
installed. 

 

K. Fire Hydrant Assemblies 
Fire hydrant assemblies shall be measured on an individual basis on the number of hydrants acceptably installed. 

 
L.   Water Service Lines 

Service lines shall be measured in linear feet (meters) for each size of service pipe installed. Measurements are made 
from end to end and from center of lines to ends of branches and include tapping saddle, sleeve, valves, service 
connection assemblies, sleeves, adapters, and fittings. 

 

M.   Air Release Valve Assembly 
Air release valve assemblies shall be measured on an individual basis on the number of each size and type of air release 
valve assembly acceptably installed. 

 
N.  Pressure Reducing / Sustaining Valve 

Pressure reducing/sustaining valve shall be measured on an individual basis on the number of each pressure 
reducing/sustaining valves acceptably installed. 

 

O.  Blow-Off Assemblies 
Blow-off assemblies shall be measured on an individual basis on the number of each blow-off assembly acceptably 
installed. 

 

P.   Backflow Prevention Assembly 
 

Backflow prevention assemblies shall be measured on an individual basis on the number of each size and type 
backflow preventer acceptably installed. 

 

Q.   Water Meter 
Water meters shall be measured on an individual basis on the number of each size meter acceptably installed. 

 
R.   Steel Casing 

Steel casing pipe of the wall thickness and diameter specified shall be measured by the linear foot for each size and 
thickness of steel casing pipe installed. Measurement shall be horizontally above the centerline of the casing. 

 

S.   Relocation of Existing Fire Hydrant Assemblies, Air Release Valves, Water Meters, Water Backflow Preventers, 
Pressure Reducing or Sustaining Valves, Water Valves and Water Meter including Bypass and Vault 
Relocation of existing fire hydrant assemblies, air release valves, water meters, backflow preventers, pressure 
reducing or sustaining valves, water valves, and water meter including bypass and vault shall be measured on an 
individual basis on the number of each acceptably relocated including relocation and final adjustment of boxes. 

 

T.   Adjustment of Existing Meter Boxes and Valve Boxes to Grade 
Adjustment of existing meter boxes and valve boxes adjusted to grade in their original locations shall be measured on an 
individual basis on the number of each acceptably adjusted in accordance with Section 611. 
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U. Adjustment of Blow-Off Assembly 

Adjustment of blow-off assembly to grade in their original locations shall be measured on an individual basis on the 
number of each acceptably adjusted. 

 
V. Adjustment of Existing Fire Hydrant Assembly 

Adjustment of existing fire hydrant assembly to grade in their original locations shall be measured on an individual 
basis on the number of each acceptably adjusted. 

 

W. Adjustment of Existing Backflow Preventers 
Adjustment of existing backflow preventers to grade in their original locations shall be measured on an individual basis 
on the number of each acceptably adjusted. 

 

X.   Removal of Water Meters, Fire Hydrant Assemblies, Backflow Preventers, Water Valves, and Air Release Valves 
Removal of existing water meters and boxes, fire hydrants assemblies, backflow preventers, water valves, and air release 
valves,  shall be measured on an individual basis on the number of each removed. 

 
   Y.   Adjustment of Water Service Lines 

Adjustment of water service lines shall be measured in linear feet (meters) of service line pipe lowered or raised, and 
shall include the length of valves, fittings, meters, boxes, and other appurtenances. Measurements are made from end to 
end of actual adjustments. 

 

  Z.   Concrete Thrust Blocks 
Concrete thrust blocking installed shall be measured as indicated in Section 500 per cubic yard of concrete acceptably 
installed. When Concrete Thrust Blocks is not shown as a pay item, include the cost of the work in the bid price for the 
appropriate item. 

 

 AA.   Concrete Thrust Collars 
Concrete thrust collars shall be measured on an individual basis on the number of each size thrust collar acceptably 
installed. When Concrete Thrust Collars is not shown as a pay item, include the cost of the work in the bid price for the 
appropriate item 

 

 BB.   Cut and Plug Existing Water Main 
Cutting and plugging of existing water mains shall be measured on an individual basis per each instance of cutting and 
plugging existing mains as shown on the Plans. 

 

 CC.   Removal of Water Mains 
Unless specified removal of water mains shall be removed in accordance with Section 210. If specified removal of water 
mains shall be measured per linear foot for each size pipe actually removed in accordance with Section 610. 
Measurement shall be horizontally above the centerline of the pipe removed and shall include the length of valves and 
fittings. 

 

DD.   Line Stop 
Line stops shall be measured on an individual basis on the number of each size line stop actually installed. 

 
EE.   Flowable Fill 

Flowable fill shall be measured as indicted in Section 600 per cubic yard of flowable fill acceptably installed. When 
flowable fill is not shown as a pay item, include the cost of the work in the bid price for the appropriate item. 

 

 FF.  Insertion Valve 
Insertion valves shall be measured on an individual basis on the number of each size valve acceptably installed. 
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GG.  Three-Dimensional (3D) Survey 

Three-dimensional survey shall be measured as one lump sum for a complete and accepted survey. This item will be 
included in the overall pipe measurement. No separate payment for this work. 

 
670.4.01 
Limits 
General Provisions 101 through 150. 

 
670.5 
Payment 

 

The Contract Unit Price for each Item, complete and accepted, shall include all costs incidental to the construction of the Item 
according to the Plans and as specified in this Section. The unit prices bid shall include due allowance for the salvage value 
of all materials removed from existing or temporary lines and not installed in the completed work. All such surplus items 
shall become the property of the Contractor unless such surplus items are specified to be salvaged. Payment for any Item 
listed below is full compensation for the Item or Items complete in place. 

 
A.   Ductile Iron Water Mains 

 
Ductile iron mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of pipe, joints and 
jointing materials, anchoring, warning tape, polyethylene encasement, protection of existing utilities, connections to 
existing water mains, sampling taps, temporary blow-offs, flushing, cleaning, pigging, chlorine for disinfection, 
disinfection, backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, utility 
crossings, dewatering, trench stabilization, clean-up, restoration and all work and materials necessary to place the pipe 
into service. 

 

B.   PVC Water Main 
 

PVC water mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of pipe, anchoring, 
tracer wire, warning tape, protection of existing utilities, connections to existing water mains, sampling taps, temporary 
blow-offs, flushing, cleaning, pigging, chlorine for disinfection, disinfection, backfilling, backfill materials, disposal of 
unsuitable backfill material, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, 
restoration, and all work and materials necessary to place the pipe into service. 

 

C.   Fusible PVC Water Main 
 

Fusible PVC water mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover 
the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, entry/exit pits, installation 
of pipe, joints and jointing materials, tracer wire, warning tape, mechanical joint adapters, protection of existing utilities, 
connections to existing water mains, fusion process materials and equipment, directional drilling materials and 
equipment, tracking system, assembling, welding, supporting, stringing, pulling, pigging, cleaning, sampling taps, 
temporary blow-offs, flushing, chlorine for disinfection, disinfection, backfilling, backfill materials, disposal of 
unsuitable backfill material, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, and 
restoration, and all incidentals necessary to place the pipe into service except where such items are shown to be paid for 
under a separate Pay Item. 

 

D.   HDPE Water Main 
 

HDPE water mains shall be paid for at the unit price per linear foot for each diameter pipe installed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, entry/exit pits, installation of  
pipe, tracer wire, warning tape, mechanical joint adapters, protection of existing utilities, connections to existing water 
mains, fusion process materials and equipment, directional drilling materials and equipment, tracking system, 
assembling, welding, supporting, stringing, pulling, pigging, cleaning, sampling taps, temporary blow-offs, flushing,  
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chlorine for disinfection, disinfection, backfilling, backfill materials, disposal of unsuitable backfill material, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, and restoration, and all incidentals 
necessary to place the pipe into service except where such items are shown to be paid for under a separate Pay Item. 

 

E.   Ductile Iron Fittings 
 

Ductile iron fittings are considered subsidiary to the water line in which they are used and are not measured for separate 
payment as outlined in the manufacturers’ catalogues and shall cover the cost for all materials, transportation, labor,  
equipment, excavation, sheeting and shoring, installation of fittings, joints and jointing materials, anchoring, warning 
tape, polyethylene encasement, protection of existing utilities, flushing, chlorine for disinfection, disinfection, 
backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, utility crossings, 
dewatering, trench stabilization, clean-up, restoration, all other related and necessary materials, work and equipment 
required to install a complete and operable pipeline fitting. This Item includes, but is not limited to, wyes, tees, bends, 
crosses, sleeves, plugs and caps, couplings, and reducers. 

 
F.   Restrained Joints 

Restrained joints are considered subsidiary to the water line in which they are used and are not measured for separate 
payment as outlined in the manufacturers’ catalogues and shall cover the cost for all materials, transportation, labor, 
equipment, excavation, sheeting, shoring, installation of the restraint device, polyethylene encasement, protection of 
existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, 
utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the 
restrained joint. 

 

G.   Gate Valves 
 

Gate valves shall be paid for at the unit price per each size gate valve and box assembly installed and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the gate valves 
(including valve box), concrete pad or collar, valve identification disc, valve marker, valve tag, polyethylene 
encasement, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill material, disposal 
of unsuitable backfill materials, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, 
restoration, and all work and materials necessary to install the gate valve and place it in service. 

 

H.   Butterfly Valves 
 

Butterfly valves shall be paid for at the unit price per each size butterfly valve and box assembly installed and shall cover 
the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the butterfly 
valves including valve box, concrete pad or collar, valve identification disc, valve marker, valve tag, polyethylene 
encasement, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill material, disposal 
of unsuitable backfill materials, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, 
restoration and all work and materials necessary to install the butterfly valve and place it in service. 

 

I. Tapping Sleeve and Valve Assembly 
 

Tapping sleeve and valves assemblies shall be paid for at the unit price per each size tapping sleeve and valve assembly 
installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
installation of tapping sleeves and valve assemblies including valve box, concrete pad or collar, valve marker, valve tag, 
polyethylene encasement, protection of existing utilities, tapping the potable water main, chlorine for disinfection, 
disinfection, sampling points, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, 
densities,  utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and necessary hardware to 
install the tapping sleeve assembly and valve and place it in service. 

 
J. Tapping Sleeve  

 
Tapping sleeves shall be paid for at the unit price per each size tapping sleeve installed and shall cover the cost for all  
materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of tapping sleeves, concrete pad  
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or collar, valve marker, valve tag, polyethylene encasement, protection of existing utilities, tapping the potable water 
main, chlorine for disinfection, disinfection, sampling points, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities,  utility crossings, dewatering, trench stabilization, clean-up, restoration, and all 
work and necessary hardware to install the tapping sleeve and place it in service. 
 

K. Double Strap Saddle 
 

Double strap saddles shall be paid for at the unit price per each size double strap saddle installed and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of double strap saddles, 
concrete pad or collar, valve marker, valve tag, polyethylene encasement, protection of existing utilities, tapping the 
potable water main, chlorine for disinfection, disinfection, sampling points, backfilling, backfill material, disposal of 
unsuitable backfill materials, tamping, testing, densities utility crossings, dewatering, trench stabilization, clean-up, 
restoration, and all work and necessary hardware to install the double strap saddle. 

 

L. Fire Hydrant Assembly 
 

Fire hydrant assemblies shall be paid for at the unit price per each hydrant installed and shall cover the cost for all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the fire hydrant assemblies 
(all configurations), vertical extensions, tapping sleeve, valve, hydrant lead piping, joint connections, fittings, tees, 
restraints, crushed stone drain, polyethylene encasement, protection of existing utilities, valve box, concrete pad or 
collar, valve identification disc, valve marker, valve tag, chlorine for disinfection, disinfection, backfilling, backfill 
material, disposal of unsuitable backfill materials, tamping, testing, densities, utility crossings, dewatering, trench  
stabilization, clean-up, restoration, and all work and materials necessary to install the fire hydrant assembly and place it 
in service. 

 

M.   Water Service Line 
 

Water service lines shall be paid for at the unit price per linear feet (meters) of the size service line installed and shall 
cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of water 
service line, tracer wire, tapping saddle, sleeve, corporation stops, fittings, curb stops, casing pipe, plugging abandoned 
water service connection, removal of abandoned water service line, protection of existing utilities, locating and 
connection to existing or new water main, chlorine for disinfection, disinfection, sampling points, backfilling, backfill 
materials, disposal of unsuitable backfill material, tamping, testing, densities, utility crossings, dewatering, trench 
stabilization, clean-up, restoration, and all work and materials necessary to place the water service line into service. 
Water meter and box shall be paid for under a separate Pay Item. 

 

N.   Water Meter and Box 
 

Water meters shall be paid for at the unit price per each size water meter installed and shall cover the cost for all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the meter and box, 
adjustment to final grade, fittings, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, 
backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, utility crossings, dewatering, 
trench stabilization, clean-up, restoration, and all work and materials necessary to place the meter into service except 
where such items are to be paid for under a separate Pay Item. 

 

O.  Backflow Prevention Assembly 
 

Back flow prevention assemblies shall be paid for at the unit price per each type backflow preventer installed and shall 
cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the 
backflow preventer, concrete vault, adjustment to final grade, testing and certification, fittings, tees, restraints, protection 
of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill materials, disposal of unsuitable backfill 
 material, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work 
and materials necessary to place the meter into service except where such items are to be paid for under a separate Pay 
Item. 
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P.   Air Release Valve Assembly 
 

Air release valve assemblies shall be paid for at the unit price per each size and type of air release valve assembly 
installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
installation of the air release assembly, tapping saddle, isolation valve, reducers, piping, restraints, fittings, tracer wire, 
concrete manhole or vault, ring and cover, protection of existing utilities, chlorine for disinfection, disinfection, 
backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, utility crossings, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to place the air release 
assembly into service. 

 Q.    Pressure Reducing / Sustaining Valve 
 

Pressure reducing / sustaining valve shall be paid for at the unit price per each size and type of pressure reducing / 
sustaining valve installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting  
and shoring, installation of the pressure reducing / sustaining valve, reducers, piping, restraints, fittings, tracer wire, 
concrete manhole or vault, ring and cover, tracer wire, protection of existing utilities, chlorine for disinfection, 
disinfection, backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, utility 
crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to place the 
pressure reducing / sustaining valve into service. 

 

R.   Blow-Off Assembly 
 

Blow-off assemblies shall be paid for at the unit price per each blow-off assembly installed and shall cover the cost for all  
materials, transportation, labor, equipment, excavation, sheeting and shoring, installation of the blow-off assembly, 
valves, valve boxes, concrete pad or collar, piping, restraints, fittings, tracer wire, protection of existing utilities, chlorine 
for disinfection, disinfection, backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, 
densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to 
place the blow-off assembly into service. 

 

S.   Steel Casing 
 

Steel casing pipe shall be paid for at the unit price per linear foot according to the diameter and thickness of the steel 
casing installed and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and 
shoring, protection of existing utilities, steel casing pipe, skid, steel straps, coatings, casing spacers, end seals, boring 
and jacking pits, backfilling, backfill materials, disposal of unsuitable backfill material, tamping, testing, densities, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the steel casing 
except where such items are shown to be paid for under a separate Item. The carrier pipe shall be paid from other 
applicable Pay Item. 

 
T.   Relocation of Existing Air Release Valve 

 
Relocation of air release valves shall be paid for at the unit price per each air release valve assembly relocated and shall 
cover the cost for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing air 
release valve assembly, installation at another location, piping, restraints, tracer wire, fittings, adjustment to final grade, 
polyethylene encasement, protection of existing utilities, chlorine for disinfection, disinfection backfilling, backfill 
material, disposal of unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, 
restoration and all work necessary to locate, remove and relocate the air release valve except where such items are shown 
to be paid for under a separate Pay Item. 

 

U. Relocation of Existing Fire Hydrant Assembly 
 

Relocation of fire hydrants shall be paid for at the unit price per each hydrant assembly relocated and shall cover the cost 
for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing fire hydrant  
assembly, installation at another location, vertical extensions, hydrant lead piping, joint connections, fittings, tees,  
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restraints, crushed stone drain, polyethylene encasement, valve box, concrete pad or collar, valve identification disc, valve 
marker, adjustment to final grade, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, 
backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, 
clean-up, restoration, and all work necessary to locate, remove and relocate the hydrant. 

 

V.   Relocation of Existing Backflow Prevention Devices 
 

Relocation of backflow prevention devices shall be paid for at the unit price per each backflow preventer relocated and  
shall cover the cost for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing 
backflow preventer, installation at another location, adjustment to final grade, testing and certification, fittings, tees, 
restraints, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill material, disposal of 
unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all 
work necessary to locate, remove and relocate the backflow prevention device. The service line from the main to the 
relocated backflow preventer shall be paid for under a separate Pay Item. 

 

W.   Relocation of Water Meter and Box 
 

Relocation of existing water meter and boxes shall be paid for at the unit price of each water meter and box relocated and 
shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, removal of 
existing water meter and box, installation at another location, adjustment to final grade, protection of existing utilities, 
chlorine for disinfection, disinfection, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to relocate the water meter and box except where such items are shown to be paid for under a separate Item. 
The new service line from the main to the relocated meter shall be paid for under a separate Pay Item. 
 

X.   Relocation of Water Meter, including Bypass and Vault 
 

Relocation of existing water meter including bypass and vault shall be paid for at the unit price of each water meter 
including bypass and vault relocated and shall cover the cost of all materials, transportation, labor, equipment, 
excavation, sheeting and shoring, removal of existing water meter, bypass and vault, installation at another location, 
adjustment to final grade, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill 
material, disposal of unsuitable backfill materials, tamping, testing, densities, utility crossings, dewatering, trench 
stabilization, clean-up, restoration, and all work and materials necessary to relocate the water meter including bypass and 
vault except where such items are shown to be paid for under a separate Item. The new service line from the main to the 
relocated meter, bypass and vault shall be paid for under a separate Pay Item. 
 

Y.   Relocation of Pressure Reducing/Sustaining Valve 
 

Relocation of pressure reducing/sustaining valve shall be paid for at the unit price of each pressure reducing/sustaining 
valve relocated and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and 
shoring, removal of existing water meter and box, installation at another location, adjustment to final grade, protection of 
existing utilities, chlorine for disinfection, disinfection, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work 
and materials necessary to relocate the water meter and box except where such items are shown to be paid for under a 
separate Item. The new service line from the main to the relocated pressure reducing/sustaining valve shall be paid for 
under a separate Pay Item. 

 

Z.   Relocation of Water Valve and Box 
 

Relocation of existing water valves and boxes shall be paid for at the unit price of each water valve and box relocated and 
shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, removal of 
existing water meter and box, installation at another location, adjustment to final grade, protection of existing utilities,  
chlorine for disinfection, disinfection, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, 
testing, densities, utility crossings, dewatering, trench stabilization, clean-up, restoration, and all work and materials  
 



Page 31 

Section 670—Water Distribution System  

 

 
necessary to relocate the water meter and box except where such items are shown to be paid for under a separate Item. 
The new service line from the main to the relocated valve shall be paid for under a separate Pay Item. 

 
AA.   Adjustment of Existing Water Service Line 
 

Adjustment of existing water service lines shall be paid in accordance with Section 611, for at the unit price per linear 
foot of service line adjusted and shall cover the cost of all materials, transportation, labor, equipment, excavation, 
sheeting and shoring, adjustment of service line, tracer wire and splices, chlorine for disinfection, disinfection, 
backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, dewatering, trench 
stabilization, clean-up, restoration, and all work and materials necessary to adjust the service line except where such 
items are shown to be paid for under a separate Pay Item. 

 
BB.    Adjustment of Existing Water Valve Boxes to Grade 
 

Adjustment of existing valve boxes shall be paid for in accordance with Section 611, at the unit price per each valve box 
adjusted to final grade and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and 
shoring, valve case and lid, trench adapter and operating nut extensions/reductions, tracer wire and splices, tracer wire 
riser and threaded plug, concrete pad, valve identification disc, backfilling, backfill material, disposal of unsuitable 
backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to adjust the valve box. 

 

 CC.   Adjustment of Blow-off Assembly 
 

Adjustment of existing blow-off assemblies shall be paid for at the unit price per each blow-off adjusted to final grade 
and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, valve case  
and lid, trench adapter and operating nut extensions/reductions, tracer wire and splices, tracer wire riser and threaded 
plug, piping, concrete pad or collar, valve identification disc, chlorine for disinfection, disinfection, backfilling, backfill 
material, disposal of unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, 
restoration, and all work and materials necessary to adjust the blow-off assembly. 

 

DD.   Adjustment of Existing Water Meter Boxes to Grade 
 

Adjustment of existing meter boxes shall be paid for at the unit price per each meter box adjusted to finished grade and 
shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, adjustment of 
water meter box to final grade, protection of existing utilities, backfilling, backfill material, disposal of unsuitable 
backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to adjust the water meter box. 

 
EE.   Adjustment of Backflow Preventer 
 

Adjustment of existing backflow preventers shall be paid for at the unit price per each backflow preventer adjusted to 
finished grade and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and 
shoring, adjustment of backflow preventer to final grade, adjustment of backflow preventer vault to final grade, 
protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, 
densities, dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to adjust the water 
meter box. 

 

FF.  Adjustment of Existing Fire Hydrant Assembly to Grade 
 

Adjustment of existing fire hydrants shall be paid for  , at the unit price per each hydrant adjusted to finished grade and 
shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, adjustment of 
hydrant, protection of existing utilities, chlorine for disinfection, disinfection, backfilling, backfill material, disposal of 
unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all  
work and materials necessary to adjust the hydrant. 
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GG.  Removal of Water Valve and Box 
 

Removal of water valves shall be paid for at the unit price per each valve removed and shall cover the cost for all 
materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing water valve and box, 
protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, 
densities, dewatering, trench stabilization, clean-up, restoration, storage and delivery of removed valves identified to be 
salvaged, and all work necessary to remove the valve and box. 

 

HH.  Removal of Water Meter and Box 
 

Removal of water meters shall be paid for at the unit price per each meter removed and shall cover the cost for all 
materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing water meter and box, 
protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, 
densities, dewatering, trench stabilization, clean-up, restoration, storage and delivery of removed meters and boxes 
identified to be salvaged, and all work necessary to remove the meter. 

 
II.     Removal of Fire Hydrant Assembly 
 

Removal of fire hydrant assemblies shall be paid for at the unit price per each hydrant assembly removed and shall cover 
the cost for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing fire hydrant 
assembly, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill materials, tampin g, 
testing, densities, dewatering, trench stabilization, clean-up, restoration, storage and delivery of removed hydrants 
identified to be salvaged, and all work necessary to remove the hydrant. 

 

JJ.   Removal of Air Release Valve 
 

Removal of air release valves shall be paid for at the unit price per each air release valve removed and shall cover the 
cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, removal of air release valve  
assemblies, piping, concrete manholes or vaults, and fabricated enclosures, backfilling, backfill materials, disposal of 
unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, storage 
and delivery of air release valves identified to be salvaged, and all work necessary to remove the air release valve. 

 

 KK.   Removal of Backflow Prevention Devices 
 

Removal of backflow prevention devices shall be paid for at the unit price per each backflow preventer removed and 
shall cover the cost for all materials, transportation, labor, equipment, excavation, sheet and shoring, removal of existing 
backflow preventer and vault, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, storage and delivery of 
removed backflow preventers identified to be salvaged, and all work necessary to remove the backflow preventers. 

 

LL.   Concrete Thrust Blocks 
 

Concrete thrust blocks shall be paid for at the unit price per cubic yard of concrete complete in place as indicated in 
Section 500 and shall cover the cost of all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
concrete, forming, reinforcement, protection of existing utilities, backfilling, backfill material, disposal of unsuitable 
backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to install a complete thrust block. When Concrete Thrust Blocks is not shown as a pay item, include 
the cost of the work in the bid price for the appropriate item 

 

MM.  Concrete Thrust Collars 
 

Concrete thrust collars shall be paid for at the unit price per each size of thrust collar and shall cover the cost of all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, reinforced concrete thrust collars, retainer 
glands, reinforcement, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and materials 
necessary to install a complete thrust collar. When Concrete Thrust Collar is not shown as a pay item, include the cost of 
the work in the bid price for the appropriate item. 
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NN.    Removal of Water Main 
 

Removal of water mains shall be paid for at the unit price per linear foot of the size of water main to be removed in 
accordance with Section 610 and shall cover the cost for all materials, transportation, labor, equipment, excavation, 
sheeting and shoring, protection of existing utilities, backfilling, backfill material, disposal of unsuitable backfill 
materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, bypass pumping (as required), 
restoration, and all work and materials necessary to locate, remove and dispose of the pipe and associated appurtenances. 
Unless indicated for removal in a separate Pay Item, appurtenances to be removed shall include but not be limited to 
fittings, isolation valves, air release valves, valve boxes, blow-offs, steel casings, casing spacers, fire hydrant assemblies, 
water service lines, water meter boxes, thrust blocks, and concrete. All such surplus items shall become the property of 
the Contractor unless specified to be salvaged by the Utility Owner. 

 

OO. Cut and Plug Existing Water Main 
 

Cutting and plugging of existing water mains shall be paid for at the unit price per each installation and shall cover all 
materials, transportation, labor, equipment, excavation, sheeting and shoring, protection of existing utilities, backfilling, 
backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, dewatering, trench stabilization, 
clean-up, restoration, and all work and materials necessary to cut and plug existing water mains, except where such items 
are shown to be paid for under a separate Pay Item. 

 

PP.  Line Stops 
Line stops shall be paid for at the unit price per each size line stop installed and shall cover the cost for all materials, 
transportation, labor, equipment, excavation, sheeting and shoring, installation of the line stop assemblies, valves, valve 
boxes, fittings, restraints, protection of existing utilities, chlorine for disinfection, disinfection, sampling points, 
backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, utility crossings, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the gate valve and 
place it in service. 

 

QQ.   Flowable Fill 
Flowable fill shall be paid for at the unit price per cubic yard of flowable fill complete in place as indicated in Section 
600 and shall cover the cost for all materials, transportation, labor, equipment, excavation, sheeting and shoring, 
flushing, plugging air release valves and service connections, installation of flowable fill, protection of existing utilities, 
backfilling, backfill material, disposal of unsuitable backfill materials, tamping, testing, densities, utility crossings, 
dewatering, trench stabilization, clean-up, restoration, and all work and materials necessary to install the gate valve and 
place it in service. When flowable fill is not shown as a pay item, include the cost of the work in the bid price for the 
appropriate item 

 

RR.    Insertion Valve 
Insertion valves shall be paid for at the unit price per each size valve inserted and shall cover the cost for all materials, 
transportation, labor, equipment, excavation, sheeting and shoring, installation of the valve, valve boxes, fittings, 
restraints, concrete pad or collar, valve identification disc, valve marker, polyethylene encasement, protection of existing 
utilities, chlorine for disinfection, disinfection, sampling points, backfilling, backfill material, disposal of unsuitable 
backfill materials, tamping, testing, densities, dewatering, trench stabilization, clean-up, restoration, and all work and 
materials necessary to install the insertion valve and place it in service. 

 

SS.   Three-Dimensional (3D) Survey 
Three-dimensional survey cost will be included in the overall pipe measurement and no separate payment for this work 
will be made, and it shall cover the costs for all non-destructive methods of locating installed utilities and associated 
electronic deliverables per Utility Owner specifications. 

 

 
Payment will be made under: 

 

Item No. 670 Water Main  in (mm) Per linear foot (meter) 
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Item No. 670 Gate Valve  in (mm) Per each 

Item No. 670 Tapping Sleeve and Valve Assembly      in (mm) x  in (mm) Per each 

Item No. 670 Fire Hydrant Per each 

Item No. 670 Water Service Line  in (mm) Per linear foot (meter) 

Item No. 670 Relocate Existing Fire Hydrant Per each 

Item No. 670 Relocate Existing Air Release Valve Assembly Per each 

Item No. 670 Relocate Existing Water Valve including Box Per each 

Item No. 670 Relocate Existing Water Meter including Box Per each 

Item No. 670 Adjust Water Service Line to Grade Per linear foot (meter) 

Item No. 670 Remove Existing Water Meter including Box Per each 

Item No. 670 Steel casing  in (mm) Per linear foot (meter) 

Item No. 670 Butterfly valve  in (mm) Per each 

Item No. 670 Double strap saddle  in (mm) x  in (mm) Per each 

Item No. 670 Tapping Valve,   in(mm) Per each 

Item No. 670 Air Release Valve Assembly  in (mm) Per each 

Item No. 670 Water Meter,   in Per each 

Item No. 670 Insertion Valve,   in Per each 

Item No. 670 Line Stop  in (mm) Per each 

Item No. 670 Cut and Plug Existing Water Main Per each 

Item No. 670 Blow-Off Assembly, Complete Per each 

Item No. 670 Pressure Reducing/Sustaining Valve Per each 

Item No. 670 Backflow Prevention Assembly Per each 

Item No. 670 Concrete Thrust Collar,   in Per each 

Item No. 670 Relocate Backflow Prevention Assembly Per each 

Item No. 670 Relocate Existing Water Meter, including Bypass & Vault_  in 
(mm) 

Per each 

Item No. 670 Relocate Pressure Reducing/Sustaining Valve Per each 

Item No. 670 Adjust Blowoff Assembly Per each 

Item No. 670 Adjust Fire Hydrant  Assembly Per each 

Item No. 670 Adjust Backflow Preventer Per each 

Item No. 670 Remove Existing Water Valve, including Box Per each 

Item No. 670 Remove Existing Fire Hydrant Per each 

Item No. 670 Remove Existing Backflow Preventer Per each 

Item No. 670 Remove Existing Air Release Valve Per each 

 
670.5.01 Adjustments 
General Provisions 101 through 150. 
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Qty 1 Luminaire    DMS50-135W80LED4K-ES-LE3F-VOLT-GN8TX 

 
Description of Components: 

 
Hood: A die cast A360.1 aluminum dome complete with a cast-in technical ring with latch and hinge.  The mechanism shall 
offer toolfree access to the inside of the luminaire. An embedded memory-retentive gasket shall ensure weatherproofing. 
 
Housing: In a round shape, this housing is made of cast 356 aluminum, c/w a watertight grommet, mechanically assembled 
to the bracket with four bolts 3/8-16 UNC. This suspension system permits for a full rotation of the luminaire in 90 degree 
increments. 
 
Light Engine: LEDgine composed of 4 main components: LED lamp / Optical System / Heat Sink / Driver 
Electrical components are RoHS compliant. 
 
Lens: Made of soda-lime clear tempered glass lens, mechanically assembled and sealed onto the lower part of the heat 
sink. 
 
Lamp: (Included), Lamp type Philips Lumileds Rebel ES. Composed of 80 high-performance white LEDs, 135w lamp 
wattage. Color temperature of 4000 Kelvin nominal, 70 CRI. Operating lifespan based on LM80 results after which 50% still 
emits over 70% (L70) of its original lumen output. Use of a metal core board insures greater heat transfer and longer lifespan 
of the light engine. The LED circuit board is included with a connector, (no connection wire required for ease of 
replacement). 
 
Optical System: (LE3F), I.E.S type III (asymmetrical). Composed of high-performance acrylic refractors lenses to achieve 
desired distribution optimized to get maximum spacing, target lumen's and a perfect lighting uniformity. System is rated 
IP66. Performance shall be tested per LM63 and LM79 and TM15 (IESNA) certifying its photometric performance. 
 

 

 

 

EPA: 1.42 sq ft / weight: 42 lb (19.09 kg) 
Note: 3D image may not represent color or option selected. 

Logos above include link, click to access. 
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Heat Sink: Heat Sink: Made of die cast A360 aluminum optimising the LEDs efficiency and life, complete with a cast in skirt 
and technical ring. Product does not use any cooling device with moving parts (only passive cooling device) 
 
Driver: High power factor of 95%. Electronic driver, operating range 50-60 Hz. Auto-adjusting to a voltage between 120 
and 277 volt AC rated for both application line to line or line to neutral, Class I, THD of 20% max. Maximum ambient 
operating temperature from -40F(-40C) to 130F(55C) degrees. Certified in compliance to cULus requirement. Dry and damp 
location. Assembled on a unitized removable tray with Tyco quick disconnect plug resisting to 221F(105C) degrees. 
 
The current supplying the LEDs will be reduced by the driver if the internal temperature exceeds 176F(80C), as a protection 
to the LEDs and the electrical components. Output is protected from short circuits, voltage overload and current overload. 
Automatic recovery after correction. 
 
Surge Protector: LED Driver 3 poles 10KV surge Protectors that protect Line-Ground, Line-Neutral, and Neutral-Ground in 
accordance with IEEE / ANSI C62.41.2 guidelines. 
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Configuration 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
Qty 1 Bracket     NM-1A-GN8TX 

 
Description of Components: 

 
Arm: Shall be made from bent 6061-T6 aluminum tubing, 2 3/8" (60mm) outside diameter, welded. 
 
Decorative Element: Made of cast 356 aluminum, welded. 
 
Adaptor: Made of cast 356 aluminum. Slip-fits on a 4" (102mm) outside diameter x 9" (229mm) long tenon. 
Mechanically fastened by two sets of four set-screws at 90 degrees around the bracket. 

 

 



Note: Philips Lumec reserves the right to modify the above details to reflect changes in the cost of 
 materials and/or production and/or design without prior notice. P49 > POLE AND BRACKET GUIDE

TRADITIONAL STEEL POLE  >  RSS61 
Specifications:
Pole: made from a one-piece, seamless 5 9/16” round (141 mm) 
high-tensile carbon steel shaft sealed by a rolled and flattened vertical 
weld seam and welded over and in an 8 5/8” round (219 mm) 
high-tensile carbon-steel pole base.
The assembly is welded to both the top and bottom of a steel 
anchor plate.
A 4 1/2” by 10” (114 by 254 mm) maintenance opening is complete 
with cover and copper ground lug.
Joint cover: made from two pieces of cast aluminum mechanically 
fastened to the junction with stainless steel hardware.
Base cover: decorative base cover made from cast-aluminum pieces 
mechanically assembled together with stainless steel hardware 
around base of the pole.
Finish: See page 142 for Finish details.
Options:
 DE:  Pole buried 5’ (1524 mm) in the ground 

(see page 133)
 LS: Provision for loudspeaker outlet 
  (see page 132)
 PH7:  Button-type photoelectric cell 

(specify operating voltage)
 PH8:  Quarter-turn type photoelectric cell 

(specify operating voltage)
 DR:  Duplex receptacle (120V line voltage only)
 GFI:  DR with common ground fault interrupter

(120V line voltage only)
 BA: Banner arm (see page 136)
 PS: Plant support (see page 137)
 MPL: Mid-pole luminaire

Note: The recommended method for calculating EPA (Effective 
Projected Area) is in accordance with AASHTO 2001 standards: for 
three seconds, the pole is tested in wind gusts equivalent to the 
strongest winds on record over the past 50 years, and with a 50 
pound load (22.7 kg) placed at 1 foot (305 mm) above its center.

Base details

Comes with 4 anchor bolts,
8 nuts and 8 washers.

B.C. from: 11‘‘ to 13‘‘ (279 to 330 mm)
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 CATALOG NOMINAL TENON WALL  EPA RATING
 NUMBER HEIGHT SECTION THICKNESS WEIGHT 90 MPH 110 MPH 120 MPH 150 MPH ANCHOR BOLTS

  ft m in mm in mm lbs kg sq.ft sq.ft sq.ft sq.ft in mm

 RSS61V-18 18 5.49 5 9/16 141 0.250 6.4 258 117 30 30 30 21.2 1-36 25-914
 RSS61V-20 20 6.10 5 9/16 141 0.250 6.4 287 130 30 30 27.43 17.66 1-36 25-914
 RSS61V-22 22 6.71 5 9/16 141 0.250 6.4 315 143 30 27.47 23.19 14.88 1-36 25-914
 RSS61V-24 24 7.32 5 9/16 141 0.250 6.4 344 156 30 23.4 19.73 12.62 1-36 25-914
 RSS61V-26 26 7.93 5 9/16 141 0.250 6.4 372 156 29.46 20.04 16.88 10.73 1-36 25-914
 RSS61V-28 28 8.54 5 9/16 141 0.250 6.4 400 182 25.36 17.19 14.44 9.13 1-36 25-914
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Description of Components: 
 

Wiring: Gauge (#14) TEW/AWM 1015 or 1230 wires, 6" (152mm) minimum exceeding the bracket. 
 
Hardware: All exposed screws shall be stainless steel with Ceramic primer-seal basecoat to reduce seizing of the parts.  
All seals and sealing devices are made and/or lined with EPDM and/or silicone. 
 
Finish: Color to be dark forest green textured (GN8TX) and in accordance with the AAMA 2603 standard. Application of 
a polyester power coat paint (4 mils/100 microns) with ± 1 mils/24 microns of tolerance. The Thermosetting resins provides 
a discoloration resistant finish in accordance with the ASTM D 2244 standard, as well as luster retention in keeping with the 
ASTM D 523 standard and humidity proof in accordance with the ASTM-D2247 standard. 
 
The surface treatment achieves a minimum of 2000 hours for salt spray resistant finish in accordance with the tests 
performed and the ASTM-B117 standard. 
 
Note: IMPORTANT: All missing details must be clearly specified on the return of these approval drawings.  Thank 
you for your cooperation.  
 
VOLTAGE:_______ 
 
Pole Information: This bracket is available for a 4"(102mm), 5"(127mm) or 5 9/16" (141mm) Outside Diameter pole or 
tenon. 
Please specify diameter required: __________ 
. 
 
LED products manufacturing standard: The electronic components sensitive to electrostatic discharge (ESD) such as 
light emitting diodes (LEDs) are assembled in compliance with IEC61340-5-1 and ANSI/ESD S20.20 standards so as to 
eliminate ESD events that could decrease the useful life of the product. 
 
Quality Control: The manufacturer must provide a written confirmation of its ISO 9001-2008 and ISO 14001-2004 
International Quality Standards Certification. 
 
Web site information details: Click on any specific information details you need: 
 
Paint finish   /  Warranties   /  Installation pictures    /  ISO 9001-2008 Certification   /  ISO 14001-2004 Certification  

   
  Miscellaneous     
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Qty 1 Luminaire    DMS50-70W64LED4K-ES-LE3S-120-GN8TX 

 
Description of Components: 

 
Hood: A die cast A360.1 aluminum dome complete with a cast-in technical ring with latch and hinge.  The mechanism shall 
offer toolfree access to the inside of the luminaire. An embedded memory-retentive gasket shall ensure weatherproofing. 
 
Housing: In a round shape, this housing is made of cast 356 aluminum, c/w a watertight grommet, mechanically assembled 
to the bracket with four bolts 3/8-16 UNC. This suspension system permits for a full rotation of the luminaire in 90 degree 
increments. 
 
Light Engine: LEDgine composed of 4 main components: LED lamp / Optical System / Heat Sink / Driver 
Electrical components are RoHS compliant. 
 
Lens: Made of soda-lime clear tempered glass curved lens, mechanically assembled and sealed onto the lower part of the 
heat sink. 
 
Lamp: (Included), Lamp type ES, 120 lumens/watt. Composed of 64 high-performance white LEDs, 70w lamp wattage. 
Color temperature of 4000 Kelvin nominal, 70 CRI. Operating lifespan based on LM80 results after which 50% still emits 
over 70% (L70) of its original lumen output. Use of a metal core board insures greater heat transfer and longer lifespan of 
the light engine. The LED circuit board is included with a connector, (no connection wire required for ease of replacement). 
 
Optical System: (LE3S), I.E.S type III (asymmetrical). Composed of high-performance acrylic refractors lenses to achieve 
desired distribution optimized to get maximum spacing, target lumen's and a perfect lighting uniformity. System is rated 
IP66. Performance shall be tested per LM63 and LM79 and TM15 (IESNA) certifying its photometric performance. 
 
Heat Sink: Heat Sink: Made of die cast A360 aluminum optimising the LEDs efficiency and life, complete with a cast in skirt 

 

 

 

EPA: 1.42 sq ft / weight: 42 lb (19.09 kg) 
Note: 3D image may not represent color or option selected. 

Logos above include link, click to access. 
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and technical ring. Product does not use any cooling device with moving parts (only passive cooling device) 
 
Driver: High power factor of 95%. Electronic driver, operating range 50-60 Hz. Auto-adjusting to a voltage between 120 
and 277 volt AC rated for both application line to line or line to neutral, Class I, THD of 20% max. Maximum ambient 
operating temperature from -40F(-40C) to 130F(55C) degrees. Certified in compliance to cULus requirement. Weather 
tightness rating IP66. Assembled on a unitized removable tray with Tyco quick disconnect plug resisting to 221F(105C) 
degrees. 
 
The current supplying the LEDs will be reduced by the driver if the internal temperature exceeds 176F(80C), as a protection 
to the LEDs and the electrical components. Output is protected from short circuits, voltage overload and current overload. 
Automatic recovery after correction. 
 
Surge Protector: LED Driver 3 poles 10KV surge Protectors that protect Line-Ground, Line-Neutral, and Neutral-Ground in 
accordance with IEEE / ANSI C62.41.2 guidelines. 
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Configuration 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
Qty 1 Bracket     LM-1A-GN8TX 

 
Description of Components: 

 
Arm: Shall be made from bent 6061-T6 aluminum tubing, 2 3/8" (60mm) outside diameter, welded. 
 
Decorative Element: Scroll made of bent aluminium, welded to the arm. 
 
Central Adaptor: Made of  aluminum 6061-T6, 5" (127mm) outside diameter.  Complete with a cast 356 aluminum fitter that 
slip-fits 9" (229mm) over a 4" (102mm) outside diameter pole tenon. Mechanically assembled using two sets of four set 
screws at 90 degrees around the bracket. 
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Description of Components: 

 
Pole Shaft: Shall be made from a 4" (102mm) round extruded 6061-T6 aluminum 
tubing, having a 0.226" (5.7mm) wall thickness, welded to the pole base. 
 
Joint Cover: Two-piece round joint cover made from cast 356 aluminum, mechanically 
fastened with stainless steel screws. 
 
Pole Base: Shall be made from a  8 5/8" (219mm) round extruded 6061-T6 aluminum 
tubing base having a 0.148" (4.8mm)  wall thickness,  welded to both the bottom and 
top of the anchor plate. 
 
Maintenance Opening: The pole shall have a 4 1/2" x 10" (114mm x 254mm) 
maintenance opening centered 25 1/4" (641mm) from the bottom of the anchor plate, 
complete with a weatherproof embossed aluminum cover and a copper ground lug. 
 
Base Cover: Two piece round base cover made from cast 356 aluminum, 
mechanically fastened with stainless steel screws. 
 
Note: A tenon will be provided when the luminaire or bracket does not fit directly on 
pole shaft. Tenon not shown on the drawing. 
 
IMPORTANT: Philips Lumec strongly recommends the installation of the complete 
lighting assembly with all of its accessories upon the anchoring of the pole. This will 
ensure that the structural integrity of the product is maintained throughout its lifetime. 

   
Qty 1 Pole     RA61U-15-GN8TX 

 

 
Comes with 4 steel anchor bolts, 3/4" 
X 17" + 3", 8 nuts and 8 washers. 
Important: Do not obstruct space 
between anchor plate and concrete 
base. 

-B.C.:  
  12 1/2" (318mm)   
 
- Material: 
  Cast Aluminum 
 
- NOTE: 
  Bolt Circle Allowed: 
  11" to 13" 
  279mm to 330mm 

Base & Bolts Information Anchor Plate Free opening 
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Description of Components: 
 

Wiring: Gauge (#14) TEW/AWM 1015 or 1230 wires, 6" (152mm) minimum exceeding top of the bracket. 
 
Hardware: All exposed screws shall be stainless steel with Ceramic primer-seal basecoat to reduce seizing of the parts. All 
seals and sealing devices are made and/or lined with EPDM and/or silicone. 
 
Finish: Color to be dark forest green textured (GN8TX).  Application of a polyester powder coat paint. (4 mils/100 
microns). The chemical composition provides a highly durable UV and salt spray resistant finish in accordance to the 
ASTM-B117-73 standard and humidity proof in accordance to the ASTM-D2247-68 standard. 
 
Quality Control: The manufacturer must provide a written confirmation of its ISO 9001-2008 and ISO 14001-2004 
International Quality Standards Certification. 
 
Mechanical resistance: In order to ensure the mechanical resistance of the poles, the projected  area should be calculated 
according to AASHTO 2001. 
 
Web site information details: Click on any specific information details you need: 
 
Paint finish   /  Warranties   /  Installation pictures    /  ISO 9001-2008 Certification   /  ISO 14001-2004 Certification  

   
  Miscellaneous     
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Date: August 5, 2005 
Revised: June 14, 2010 

 

 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 

SPECIAL PROVISION 
 
 

PROJECT: I-285 Ramps at CR 209/ Riverside Drive Project 
COUNTY: Fulton County 

P.I.: 0010925 

SECTION 449 – Bridge Deck Joint Seals 
 

Add the following Subsections to Section 449: 
 
 
 

449.1 General Description 
 

• A preformed silicone joint seal, or 
 

449.2 Materials 
 

J. 
 
 
 

• 
 

• 

Performed Silicone Joint Seal 
 

The preformed silicone joint seal shall as a minimum: 
 

Be held in place by a non-sag, high modulus silicone adhesive. 

 • Be compatible with epoxy and elastomeric concrete header material and steel headers (if required). 

 • Withstand the effects of vertical and lateral movements, skew movements and rotational movement without 
 

adhesive or cohesive failure. 

 • The depth of the joint shall be recessed below the riding surface throughout the normal limits of joint movement. 

 • Resistant to ultraviolet rays 

 • Resistant to abrasion, oxidation, oils, gasoline, salt, and other materials that may be spilled on or applied to the 

surface. 
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Ensure the joint meets the following physical properties: 
 

Test Requirements Test Method 

Hardness Type A durometer 53 + 5 ASTM D 2240 

Tensile Strength (min) 550 psi (3.8 Mpa) ASTM D 412 

Elongation at break (min) 350% ASTM D 412 

Tear Strength (min) 80 lb/in (92 kg/cm) ASTM D 624 

Compression set (max) 30% at 350o F ASTM D 395 

Operating temp range (min) -60o F to 450o F (51o C to 232o C)  

 
 

The adhesive shall also have the following properties: 
 

Test Requirements Test Method 

Sag/flow (max) 3/16” (4.8 mm) ASTM C 639 

Hardness 23 + 3 ASTM C 661 

Tack free time (max) 30 minutes ASTM C 679 

Skin over time (tooling Time) (max) 5 minutes AT 75o F/50% RH 

Cure through to ¼” thickness (max) 16 hours AT 75o F/50% RH 

Resistance to UV No Degradation ASTM C 793 

Peel Adhesion to substrates (min) 50 lb/in (58kg/cm) ASTM C 794 

 

 
 
 
 

449.3.03 Preparation 
 

A. Surface Preparation 
 

2. Preparation for Joint Seal 
 

Remove:  “Saw-cutting of the concrete deck may be necessary to provide an acceptable attachment surface for the 
joint seal”. 
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449.3.05 Construction 

 
 

H.   Performed Silicone Joint Seal 
 
 

1. After the epoxy or elastomeric concrete had developed enough strength to be traffic ready, remove the temporary 
joint filler (when called for) and thoroughly clean the joint faces of all joint filler. 

 

2. Lightly sandblast the joint to remove all residue.  Prior to installation ensure surfaces are completely dry and all 
recommendations of the manufacture have been completed. 

 

3. Clean the seal prior to installation by wiping it down with a cloth saturated with De-Natural alcohol. 
 

4. Apply a 3/8” thick bead of adhesive along both sides of the joint at the depth recommended by the manufacture. 
 

5. Position the joint seal to the proper depth as recommended by the manufacture. 
 

6. Apply a bead of adhesive along the top side of the joint on each side as recommended by the manufacture. 
 

7. Tool the adhesive twice to insure complete contact with the vertical edge. 
 
 
 

449.5 Payment 
 

Payment will be made under: 
 

 

Item No. 449 Preformed Silicon Joint Seal, Bridge No - 
Bent No - 

, Per Linear Foot (meter) 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

SPECIAL PROVISION  
PROJECT: I-285 Ramps at CR 209/ Riverside Drive Project 

COUNTY: Fulton County 
P.I.: 0010925 

Section 519 – Concrete Bridge Deck Overlay 
 
 
 

Add the following: 
 
 

Section 519—TWO-PART POLYMER BRIDGE DECK OVERLAY 
 

 
519.1 General Description 

 
This work includes preparation of the bridge deck and furnishing and placing of a two-part polymer bridge deck overlay at 
the location and thickness as indicated on the plans. This bridge deck overlay system consists of a minimum 3/8 inch 
(9.5mm) thick application to provide complete waterproofing as well as providing a non-skid surface that withstands 
continuous heavy traffic and extreme changes in weather conditions. 

 
519.1.01 Definitions 

 
A.  Standard Specifications 

 

General Provision 101 through 150. 
 

Section 107 – Legal Regulations and Responsibility to the Public 

Section 504—Twenty-Four Hour Accelerated Strength Concrete 

Section 886—Epoxy Resin Adhesives 

Section 934—Rapid Setting Patching Materials for Portland Cement Concrete 
 
 

519.2 Materials 
 

A.   Submittals: Submit the bridge deck overlay materials to the Office of Materials and Research for approval. The 
Office of Materials and Research will grant approval based on laboratory test results and on the system’s performance 
during a 2 year field evaluation. 

B.   Pre-treatment: Use pre-treatment only when recommended by the overlay manufacturer. Use pre-treatment consisting 
of a two-part hybrid polymer that is free of any fillers or volatile solvents and formulated to provide simple volumetric 
ratio of two components such as one to one or two to one by volume. Formulate the two-part hybrid polymer to 
provide a unique combination of extremely low viscosity and low surface tension coupled with an affinity for concrete 
and steel. Use two-part hybrid polymer pre-treatment having the following physical requirements when cured: 

 
PHYSICAL  PROPERTIES FOR CURED PRE-TREATMENT SYSTEM 

TEST REQUIREMENTS TEST METHOD 
Compressive Strength 5,500 PSI (38MPa) min. ASTM C 109 



 

Tensile Strength 3,100 PSI (21MPa) min. ASTM D 638 
Tensile Elongation 30% min. ASTM D 638 
Water Adsorption 0.10% max. ASTM D 570 

Shore “D” Hardness 65 min. ASTM D 2240 
Pot Life 40-70 minutes GDT-58 

Adhesion to Concrete 100% failure in concrete ACI-503-R (Pull Out Test) 
 

C.   Bridge Deck Overlay: Use a bridge deck overlay consisting of a two-part polymer that is free of any fillers or volatile 
solvents and formulated to provide simple volumetric mixing ratio of two components such as one to one or two to one 
by volume. Use a two-part polymer system formulated to provide flexibility in the system without any sacrifice of the 
hardness, chemical resistance or strength of the system. Do not use external or conventional plasticizers. Introduce 
flexibility by interaction of elastomers to chemically link in the process of curing so that the flexibility of the molecule 
is minimally affected during the low temperature conditions that are confronted in actual use. Use a two-part polymer 
overlay system having the following physical properties when cured: 

 
PHYSICAL  PROPERTIES FOR CURED TWO PART POLYMER OVERLAY SYSTEM 

TEST REQUIREMENTS TEST METHOD 
Compressive Strength 7,000 PSI (48MPa) min. ASTM C 109 

Tensile Strength 2,500 PSI (17MPa) min. ASTM D 638 
Tensile Elongation 30% min. ASTM D 638 
Water Adsorption 0.20% max. ASTM D 570 

Shore “D” Hardness 60 min. ASTM D 2240 
Pot Life 15-40 minutes GDT-58 

Flexural Creep 0.0065” (0.17mm) in 7 days California Method 419 
Adhesion to Concrete 100% failure in concrete ACI-503-R (Pull Out Test) 

 
D.   Aggregate: Use bauxite, crushed porphyry, aluminum oxide or other similarly hard durable aggregates as 

recommended by the manufacturer and approved by the Engineer. Use embedded exposed aggregate conforming to the 
following gradation. 

 
FINE AGGREGATE GRADATION 

SIEVE SIZE % PASSING BY WEIGHT 
No. 4 100 

No. 20 0 – 5 
No. 200 0 –1.0 

 
Broadcast coarse aggregate conforming to the following gradation over the first layer of polymer, immediately prior to 
broadcasting fine aggregate. 

 
COARSE AGGREGATE GRADATION 

SIZE % PASSING BY WEIGHT 
5/8” 98 - 100 
½” 55 – 60 

3/8” 12 – 14 
¼” 0 - 1 

 
 

519.2.01 Delivery, Storage and Handling 
 

Deliver all materials in their original containers, bearing the manufacturer’s label, specifying date of manufacture, batch 
number, trade name brand, quantity and mixing ratio. 

 
Store all materials to prevent damage from the elements and to insure the preservation of its quality and fitness for the work. 
Avoid contact with flame. 

 
Inspect all stored materials, although accepted before storage, prior to their use in the work. Ensure that all stored materials 
meet the requirements of the Contract at the time of use. 



Remove from the site of the work immediately, any material rejected because of failure to meet the required tests or 
rejected because of damage. Replace all removed material at no additional cost to the Department. 

 
 
519.3 Construction Requirements 

 
519.3.01 Preparation 

 
A.  Removal and Preparation of Repair Area 

 
Sound all visual bridge deck defects of greater than 1” X 6” (25mm X 150mm) to determine the limits of the damaged 
areas. Strike the deck surface around the defect with a hammer, chain drag, or other similar tool to detect unsound 
concrete having a “flat” or “hollow” sound. Mark the limits of the defective areas on the deck by making a rectangular 
area 2 inches (50mm) beyond the outer limits of the unsound concrete area to serve as a guide for sawing. Mark spalled 
areas within less than 6 inches (150mm) of each other as one spall area. 

 
Saw the rectangular marked areas with near vertical faces not less than one inch (25mm) in depth. Exercise extreme 
care not to saw or damage the reinforcing steel. Remove all unsound material within the sawed areas. Remove concrete 
to a minimum depth of 1/2 inch (13mm) below the top mat of reinforcing steel by power chipping or hand tools. Do not 
use pneumatic hammers heavier than a 15 lb. class (nominal). Do not operate pneumatic hammers and chipping tools at 
an angle exceeding 60 degrees relative to the surface of the deck slab. Such tools may be started in the vertical position 
but must be immediately tilted to a 60 degree operation angle. Clean all exposed reinforcing steel of all rust, corrosion 
products, oil, dirt, concrete fragments, loose scale and any other coating of any character that would destroy or inhibit 
the bond with the patching material. Exercise utmost care not to damage or fracture the sound concrete substrate left on 
the bottom of the spall repair area. Do not use sharp pointed bits. 

 
Hold “over-cutting” of the bridge deck beyond marked areas to the minimum amount possible. Thoroughly clean all 
“over-cutting” of “saw slurry” and other contaminants. Then repair by filling full-depth with an approved Type II epoxy 
adhesive as specified in Section 886. Make such repairs as soon as possible. 

 
Just prior to placing the patching material, thoroughly clean the surfaces within the repair areas by abrasive blasting and 
air blasting to remove any oil, dust, dirt, slurry from saw operation, and other contaminants. Remove abrasives from the 
blasting operation from the bridge deck. During blasting, protect traffic in adjacent lanes. 

 
B.  Placement of Patching Material 

 
The Contractor shall use Repair Method No. 1 or Method No. 2 as described below. For both repair methods, ensure the 
surface within the repair areas is dry and thoroughly cleaned of all contaminants immediately before placement. Use air 
compressors equipped with suitable traps capable of removing all surplus water and oil in the compressed air for 
cleaning repair areas. Do not use contaminated air. Use air compressors capable of delivering compressed air at a 
continuous pressure of 90 psi (620kPa). 

 

Ensure the finished surface meets a surface tolerance of 1/16 inch (1.6mm). Utilize such approved measures as necessary 
to keep the deck surface adjacent to the patching operation reasonably clean of excess grout and other materials at all 
times. Unless otherwise specified, complete all patching operations and open all lanes to traffic before sunset each day. 

 
1.  Repair Method No. 1 (24 Hour Accelerated Strength Concrete) 

 
After the repair area preparation is complete, completely coat all concrete surfaces within the repair area with a film of 
Type II epoxy at a thickness of 10 to 20 mils (0.25 to 0.50mm). 

 
Use concrete meeting the requirements of Section 504. Mix the concrete on site. Use a mix design and mixing 
method approved by the Laboratory. Deposit concrete in the repair area while the epoxy is still tacky and vibrate 
sufficiently to form a dense, homogeneous mass of concrete, completely filling the area of the patch. Screed the 
concrete to the proper grade and allow to remain undisturbed until the water sheen disappears from the surface. Then 
cover the concrete with wet burlap or membrane curing compound. Continue curing for a minimum of 3 hours. The 
Engineer may require a longer curing time to ensure sufficient strength development of the concrete prior to opening 
to traffic. 

 
2.  Repair Method No. 2 (Rapid Setting Patching Material) 

 
Follow the above requirements for Repair Method No. 1. Additionally, prepare the surfaces in the repair areas in 
accordance with the manufacturer’s written recommendations.  Handle, mix, place, consolidate, screed, and cure the 



patching material in accordance with the manufacturer’s written instructions as approved by the Laboratory. 
Continue curing for at least one hour and until the section is opened to traffic. 

 
 

519.3.02 Construction 
 

A.   Surface Preparation: Clean the bridge deck by shotblasting to remove any oil, dirt, rubber or any other potentially 
detrimental material such as curing compound and laitance which may prevent proper bonding and curing of the 
material. 

 
The Contractor is directed to Section 107 of the Standard Specifications giving the Contractor responsibility for the 
work site, and requiring conformance to all federal, state, and local laws relating to pollution control and worker 
protection. In particular, ensure that the Contractor is familiar with and in full compliance with the provisions of the 
laws concerning the management of waste and worker protection. 

 
Do not allow construction traffic on any portion of the deck that has been shotblasted or on the overlay without 
specific approval of the Engineer. Overlay the deck surface within 24 hours of the surface preparation operation. 

 
Ensure all surfaces to be overlaid are dry at the time of application. Immediately before applying the overlay system, 
clean all prepared surfaces with compressed air (or vacuum) to remove dust and debris. Use air compressors equipped 
with a filter to prevent oil in the air supply. Do not apply the overlay system when rain is forecast to occur within 24 
hours of application. Do not apply the overlay system unless the minimum ambient temperature is 50o and rising. 

 
If, in the opinion of the Engineer, the surface has become soiled or contaminated prior to the application of the overlay, 
re-clean the surface to the satisfaction of the Engineer at no additional cost to the Department. 

 

B.   Field Test:   Prior to commencing the overlay operation, place a test area of overlay on the bridge deck. Prepare the 
area for the test overlay as described above. Ensure the test is large enough so the cleaning equipment and methods to 
be employed in the full-scale operation can be used for the field test. Ensure the degree of cleaning used on the test 
area is the minimum used on the remainder of the structure. Use the application of the overlay system to the test area to 
establish proper procedures and techniques for applying the overlay to the full structure. 

 

After the test area has cured for 72 hours, check adhesion in accordance with ACI 503R-1980. Test a minimum of 
three sample areas. Ensure no adhesion test has an adhesive strength less than 250 psi (1725kPa) and the minimum 
average value for the 3 tests is greater than 300 psi (2070kPa). 

 
If the test of a sample area fails to meet the above requirements due to a cohesive failure of the concrete substrate, the 
adhesive strength of the sample area will be considered acceptable. Successful completion of the adhesive strength 
tests will be required before the full-scale overlay operation is to begin. 

 
C.   Application: Provide suitable coverings, such as heavy duty drop cloths, to protect all exposed areas not to be 

overlaid, such as curbs, railings, parapets, deck drains, locations of expansion joints that are to receive expansion joint 
membranes, etc. Clean or repair any damage or defacement resulting from the application, at the Contractor’s expense, 
to the satisfaction of the Engineer. 

 
Ensure the application of the overlay system is done by the supplier, or by a factory trained or licensed applicator, with 
written approval from the manufacturer of the overlay system. 

 
Ensure each component of the two-part polymer is metered, mixed together, and distributed onto the deck by machine. 
Use a dispensing machine capable of ratio check verification at the pump outlets as well as cycle counting to monitor 
output. Ensure the in line mixing is motionless so as not to overly shear the material. Ensure the machine makes 
maximum use of the working time of the polymer by mixing it immediately prior to dispensing onto the deck. 

 
Provide the number of layers and the application rates of the materials in the various layers as recommended by the 
manufacturer in order to achieve a minimum 3/8 inch (9.5mm) and maximum ½  inch (13mm) overlay thickness when 
measured from the top of the concrete substrate to the top of the polymer (not the peaks of the aggregate). Ensure the 
application of the overlay system is as follows: 

 

 
 

1.  APPLICATION OF POLYMER: After mixing of the components, evenly distribute the polymer on the clean, dry 
deck surface at the rate recommended by the manufacturer. 



2.  APPLICATION OF AGGREGATE: After application of each layer of polymer, allow a minimum lapse period as 
required by the manufacturer’s instructions before broadcasting the aggregate. Ensure the method and rate of 
aggregate application is in accordance with the manufacturer’s recommendations. 

 
3.  CONSOLIDATION: If required by the manufacturer, use a hand operated roller as approved by the Engineer and 

the manufacturer within 10 minutes of the aggregate application to evenly consolidate the aggregate into the 
polymer. 

 
4.  REMOVAL OF EXCESS AGGREGATE: After initial cure, remove excess aggregate by a power vacuum or 

other Engineer approved method prior to the application of subsequent layers of polymer. 
 

5. APPLICATION OF ADDITIONAL LAYERS: Additional layers may be applied immediately after the initial set 
of the preceding layer (as determined by the Manufacturer and Engineer) and removal of all excess aggregate. The 
maximum time allowed between each layer shall be at the discretion of the Engineer and the Manufacturer and 
may vary depending on the temperature and circumstances of the project. Ensure joints are staggered and 
overlapped between successive layers so that no ridges will appear. 

 
6.  TRAFFIC CONSIDERATIONS: Traffic may be allowed on the final layer after the polymer has reached its 

final cure (as determined by the Manufacturer) and after removal of all excess, loose aggregate. 
 

7. OVERLAY SURFACE: Ensure the finished surface consists of a uniform coat of imbedded exposed aggregate. 
 
 

519.3.03 Quality Acceptance 
 

A.   Thickness Verification 
 

Ensure the overlay is at least 3/8” (9.5mm) thick as measured from the concrete substrate to the top of the polymer at 
three random locations for every 1000 yd2 (830 m2) of surface area. Recoat thin areas as described above and re-verify 
thickness at no additional cost to the Department. This verification may consist of cores, holes, etc., but in all cases 
repair any areas tested to destruction before final acceptance. 

 
In thin areas that have been recoated to obtain the required minimum thickness, the Engineer may require additional 
adhesion strength tests in accordance with ACI 503R-29 to verify the Contractor’s procedure for recoating existing 
overlay. 

 
519.3.04 Contractor Warranty and Maintenance 

 
The polymer manufacturer and the Contractor, by acceptance of the work described in this Specification, shall jointly agree 
to guarantee the wearing surface against all defects incurred during normal traffic use for a period of ten years. Submit this 
agreement in writing to the Engineer signed by both the polymer manufacturer and the Contractor. Commence the ten year 
period on the date of acceptance of the work. The guarantee shall cover all labor and materials required by the Department 
to satisfactorily repair and replace the wearing surface. 

 
 
519.4 Measurement 

 

519.4.01 Surface Preparation: 
 

Measure the area of the deck acceptably repaired and blast cleaned prior to installation of the overlay in square yards 
(meters) computed from surface measurements taken to the nearest 0.1 foot (30mm). Do not measure the blast cleaning of 
any longitudinal or transverse construction joints or vertical surfaces for payment. 

 
519.4.02 Polymer Overlay: 

 

Measure the area of the deck acceptably overlaid with polymer and broadcast spread crushed aggregate in square yards 
(meters) computed from surface measurements taken to the nearest 0.1 foot (30mm). 



519.5 Payment 
 

519.5.01 Surface Preparation: 
 

Surface preparation is paid for by the square yard (meter) of the deck acceptably repaired and blast cleaned prior to 
installation of the overlay. Payment includes all expenses associated with removal of existing concrete, repair and blast 
cleaning operations. 

 
519.5.02 Polymer Overlay: 

 
Polymer overlay is paid for by the square yard (meter) of the deck overlaid, complete in place and accepted, provided, 
however, that the specified minimum overlay thickness requirement is met. The individual layers necessary to attain the 
specified thickness will not be paid for individually. Payment includes all labor and material cost, procurement, handling, 
hauling and processing, coring for thickness verification, guarantee, and includes all equipment, tools, labor, and incidentals 
necessary to complete the work. 

 

Payment will be made under: 
 

Item No. 519 Surface Preparation Per square yard (meter) 

Item No. 519 Polymer Overlay Per square yard (meter) 
 

 
Item No. 519-0515 Surface Preparation per Square Yard (Meter) 

Item No. 519-0530 Polymer Overlay per Square Yard (Meter) 
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Date: July 1, 2013 
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
SPECIAL PROVISION 

PROJECT: I-285 Ramps at CR 209/ Riverside Drive Project 
COUNTY: Fulton County 

P.I.: 0010925 

 
SECTION 521 – PATCHING CONCRETE BRIDGE STRUCTURES 

 
 

521.1 General Description 
This work includes patching of substructure or superstructure concrete bridge components by removing the broken, damaged, 
or disintegrated concrete, cleaning existing reinforcement, adding supplemental reinforcement when required, and patching 
with approved conventional or accelerated Portland cement concrete or rapid setting patching materials according to this 
Specification and as shown on the Plans. 

 
521.1.01 Definitions 
General Provisions 101 through 150. 

 

“Sound” – the act of striking a concrete surface with a chipping hammer or similar tools to detect unsound concrete. 
 

521.1.02 Related References 
A.   Standard Specifications 

 

Section 500—Concrete Structures 
 

Section 504—Twenty-Four Hour Accelerated Strength Concrete 
 

Section 511—Reinforcement Steel 
 

Section 853—Reinforcement and Tensioning Steel 
 

Section 886—Epoxy Resin Adhesives 
 

Section 934—Rapid Setting Patching Materials for Portland Cement Concrete 
 

B.   Referenced Documents 
 

QPL 10 
 

QPL 27 
 

521.1.03 Submittals 
General Provisions 101 through 150. 
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521.2 Materials 
 

Ensure that the materials used to repair and patch bridge components meet the following requirements: 
 

A.   Portland Cement Concrete Patching Materials 
 

1. Conventional Portland Cement Concrete (Repair Method 1) 
 

a. Use Class “A” or Class “AA” concrete or as indicated on the Plans. 

b. Meets the requirements of Section 500 of the Specifications. 

c. Use concrete manufactured at plants that qualify as approved sources according to the Standard Operating 
Procedure for Ready Mix Concrete. See QPL 10 for a list of approved plants. 

 
2. Twenty-Four Hour Accelerated Strength Concrete (Repair Method 2) 

 
a. Meets the requirements of Section 504 of the Specifications, except that the use of a portable concrete mixer is 

required. 
 

B.   Rapid Setting Patching Materials (Repair Method 3) 
 

1. Use rapid setting patching materials meeting the requirements of Section 934. See QPL 27 for a list of approved 
patching materials. Patching materials not listed on QPL 27 will require testing and approval by the Office of 
Materials and Research before use. 

 
2. When shown on the Plans, use Type III rapid setting patching material to patch vertical and overhead repair areas. 

 
 

521.2.01 Delivery, Storage, and Handling 
 

General Provisions 101 through 150. 
 

521.3 Construction Requirements 
 

521.3.01 Personnel 
General Provisions 101 through 150. 

 
521.3.02 Equipment 
To clean the repair areas, use air compressors equipped with traps that can remove surplus water and oil in the compressed 
air. Ensure that the compressor can deliver compressed air at a continuous pressure of at least 90 psi (620 kPa). 

 

The Engineer will check the compressed air daily for contamination. Do not use contaminated air. 
 

521.3.03 Preparation 
 

A. Limits of Repair 
 

Repair all patches as shown on the Plans and as directed by the Engineer. Determine limits of patch repair as follows: 
 

1. “Sound” concrete surface with visual defects to determine the limits of the damaged areas. Strike the surface with a 
chipping hammer or similar tools to detect unsound concrete. Concrete that is loose or exhibits a flat or hollow 
sound is considered unsound. Omit any defect for repair that is less than 1 in. by 6 in. by 0.5 in. (25 by 150 by 12 
mm) deep. 

 
2.  Mark the limits of the defective areas on the concrete surface by making a rectangle 2 in. (50 mm) beyond the outer 

limits of the unsound concrete area as a guide for saw cuts. 
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3.  Combine patched areas less than 6 in. (150 mm) from each other as one patch area. 
 

4.  Obtain approval from the Engineer on the limits of each repair prior to saw cutting. 
 

B. Concrete Removal 
 

1.  Saw the rectangular marked areas a minimum of 1 in. (25 mm) deep or as shown on the plans. Exercise extreme care 
not to saw or damage the reinforcing steel. 

 
2.  Remove unsound material within the sawed area to a minimum depth of 2 inches for unreinforced concrete or 0.5 in. 

(12 mm) below the reinforcing steel or as shown on the Plans with power chipping or hand tools. Pneumatic hammers 
heavier than 15 lb. class nominal (30 lb. maximum) are not permitted. Exercise extreme care not to saw or damage 
the reinforcing steel. 

 
3.  Operate pneumatic hammers and chipping tools at an angle not to exceed 60 degrees relative to the surface of the 

concrete. After starting the tool in the vertical position, immediately tilt the tool to a 60 degree operating angle. 
 

4.  Do not damage or fracture the sound concrete substrate to be left on the bottom of the patch area. Do not use sharp 
pointed bits. 

 
C. Surface Preparation 

 
1.  Clean all exposed reinforcing steel of all rust and corrosive products including oil, dirt, concrete fragments, loose 

scale and any other coating of any character that would destroy or inhibit the bond with the patching material. 
 

2.  Immediately before placing the patching material, thoroughly clean the surfaces within the repair areas by 
sandblasting and air blasting to remove oil, dust, dirt, slurry from saw operation, and other contaminants. 

 
3.  Place formwork as required to complete patch repair. Provide access in formwork for placement of patch material. 

 
4.  Ensure that the finished surface meets a surface tolerance of 1/16 in. (1.5 mm). 

 
5.  Use approved measures as necessary to keep the adjacent concrete surfaces free of excess grout and other materials. 

 
521.3.04 Fabrication 
General Provisions 101 through 150. 

 
521.3.05 Construction 
A.   Concrete Patching 

 

Patch concrete safely and rapidly to minimize inconvenience to the traveling public. 
 

1. Accomplish this work with other operations in progress within an area if possible. 
2. Remove and replace completed patches that contain cracks, shrinkage, compression failures, or are damaged by 

construction or traffic before Final Acceptance at no cost to the Department. 
 

B.   Placing Patching Material 
 

Only use Repair Method 1 with the class of concrete on bridge components designated on the Plans. 
 

Use Repair Method 2 unless the Engineer gives written approval to use Repair Method 3. Use Repair Method 1 and 2 
when the average daily temperature is 50 °F (10 °C) or above. Use of Repair Method 3, if approved, is limited to the 
manufacturer’s written recommendations. 

 

For the following repair methods, begin the placement when the surface within the repair area is dry and thoroughly free 
of contaminants. 

 

1. Repair Method 1: Conventional Portland Cement Concrete 



Page 4  

a. Completely coat the concrete surface areas within the repair area with a film of Type II epoxy adhesive as 
specified in Section 886 approximately 10 to 20 mils (0.25 to 0.50 mm) thick or according to the manufacturer’s 
written recommendations. 

 

b. Deposit the concrete in the repair area while the epoxy is still tacky. Vibrate it to form a dense, homogeneous 
mass of concrete that completely fills the patch area. 

c. Screed the concrete to the proper grade and do not disturb it until the water sheen disappears from the surface. 

d. Cover the concrete with wet burlap or membrane curing compound. Allow the curing to continue until the 
required minimum design compressive strength is achieved as designated by the class of concrete used or as 
shown on the Plans. Complete curing prior to transferring load to the repaired section. 

 

2. Repair Method 2: Twenty-Four Hour Accelerated Strength Concrete 
 

a. Prepare, remove and place as outlined in Subsections 521.3.03 and 521.3.05.B and 521.3.05.B.1. 
 

b. Mix the concrete on site in a portable mixer of adequate capacity. Obtain approval for the mix design and 
mixing method from the Office of Materials and Research. 

 

c. The material must meet a slump range of 1.0 to 3.0 in. (25 to 75 mm). 
 

3. Rapid-Setting Patching Material 
 

a. In addition to the requirements outlined in Subsection 521.3.03, prepare the surfaces in the repair areas 
according to the manufacturer’s written recommendations. 

 

b. Perform the patching material handling, mixing, placing, consolidating, finishing, and curing according to the 
manufacturer’s written recommendations as approved by the Office of Materials and Research. 

 

c. Continue curing until a minimum design compressive strength of 3,000 psi (20 MPa) or as shown on the Plans is 
achieved. Complete curing prior to transferring load to the repaired section. 

 

C.   Special Requirements 
 

The following special requirements apply to this work: 
 

1. During sandblasting, protect traffic in adjacent travel lanes. 
 

2. After the sandblasting operations: 
 

a. Thoroughly clean the area to be repaired with compressed air. 
 

b. Remove sand from the sandblasting operation from adjacent concrete surfaces. 
 

3. Do not “over-cut” concrete surfaces beyond marked areas whenever possible. 
 

4. Remove saw slurry and other contaminates from the over-cutting. 
 

5. Repair the over-cuts by filling full-depth with an approved low-viscosity epoxy compound using a Type II epoxy 
adhesive specified in Section 886. Make these repairs as soon as possible. 

 

521.3.06 Quality Acceptance 
 

General Provisions 101 through 150. 
 

521.3.07 Contractor Warranty and Maintenance 
General Provisions 101 through 150. 

 
521.4 Measurement 
The area measured for payment is the number of square feet (meters) of patching complete in place and accepted. 

 
521.4.01 Limits 
General Provisions 101 through 150. 
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521.5 Payment 
The area measured as specified above will be paid for at the Contract Unit Price per square foot (meter). Payment is full 
compensation for equipment, tools, labor, incidentals to complete the work, including but not limited to: 

 

•  Removing existing patching material or the spalled, broken, or damaged concrete 
 

•  Cleaning the open area by sandblasting 
 

•  Furnishing, placing, finishing, and curing the patching material 
 

•  Supplemental reinforcement 
 

Payment will be made under: 
 

Item No. 521 Patching concrete bridge Per square foot (meter) 
 

521.5.01 Adjustments 
General Provisions 101 through 150. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Office of Materials and Research 
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1 GENERAL 
Refer to volume 2. 
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2 PROJECT MANAGEMENT 
The DB Team shall establish and maintain an organization that effectively manages all 
Elements of the Work.  This project management effort shall be defined by and follow 
the Project Management Plan (PMP), which is a collection of several management 
plans describing discrete Elements of the Work.  The PMP is an umbrella document that 
describes the DB Team’s managerial approach, strategy, and quality procedures to 
design, and build the Project and achieve all requirements of the Design-Build (DB) 
Documents.  The PMP should be written in a manner where it is beneficial for the 
management of the project and shall establish parameters to monitor the project’s 
scope, schedule, and budget.  The PMP shall establish procedures to track risks to the 
scope, schedule, and budget for the project as well as management strategies for 
mitigating such risks. 

The DB Team will develop the PMP and obtain acceptance from Georgia Department of 
Transportation (GDOT), The DB Team is responsible for supplementing necessary 
information and material to complete the updates of the PMP, as required, such as the 
DB Team’s quality management plan, DB Team’s risk management plan, and DB 
Team’s management structure and project team organization chart. 

The DB Team shall submit to GDOT the PMP within thirty (30) days following Notice to 
Proceed (NTP) 1; and the DB Team shall obtain acceptance by GDOT prior to any 
design submittals. Revisions as necessary to the PMP will be made by the DB Team. 

2.1 Project Management Plan Requirements  

The Project Management Plan is the guide for implementing the project and documents 
assumptions and decisions regarding communication, management processes, 
execution and overall project control.  The ultimate purpose of the Project Management 
Plan is to clearly define the roles, responsibilities, procedures and processes that will 
result in the project being managed such that it is completed: 

• On-time, 
• Within budget, 
• With the highest degree of quality, 
• In a safe manner for both the individuals working on the project and for the 

traveling public, and 
• In a manner in which the public trust, support, and confidence in the project will 

be maintained. 
The Project Management Plan addresses the entire project lifecycle and ensures that 
the project will be managed holistically and as a continuum, not incrementally as the 
project progresses. The DB Team is responsible to implement and comply with the 
Project Management Plan throughout the Project’s lifecycle.  
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The format for the Project Management Plan follows, sections of the PMP listed below 
may be omitted if not applicable to the Project: 

2.1.1 Project Descriptions and Scope of Work 

The complete description of the project, along with the history of its development and 
important decisions (after award) shall be documented in the Project Management Plan.  
A clearly defined project scope shall be included.  This scope statement should include 
all the requirements to be executed, verified and delivered. The Project Management 
Plan shall clearly define the project scope of work, including construction, environmental 
work, utilities, and right of way. 

2.1.2 Project Organizational Chart, Roles, and Responsibilities 

A project organizational chart shall be attached for clarity, with a brief description of 
roles and responsibilities for each section or individual team.   

The DB Team will be responsible for preparing an organizational chart representing the 
DB Team’s management structure and identifying the DB Team’s project team.  The DB 
Team’s project team shall include technical and functional support teams such as right 
of way, utilities, design, construction, project controls, Quality Assurance (QA), Quality 
Control (QC), communications and outreach, environmental monitoring and review, 
safety, security, etc… (as required).  Roles and responsibilities not required for this 
project do not need to be identified in the organizational chart. 

The DB Team must match the personnel identified in the SOQ and DBA unless 
otherwise accepted by GDOT.  Changes to the DB Team must be experienced key 
personnel dedicated to the success of the project, with the requisite technical, 
managerial, leadership, and communication skills needed to proficiently perform the 
required tasks. 

2.1.3 Project Phases 

The planning and project development and implementation process may include several 
phases. These phases should be determined based on the needs and scope of the 
Project as determined by the DB Team with consultation with GDOT. This section of the 
PMP shall include the phases of the Work and a description of each phase.  The DB 
Team shall also provide personnel information required to manage and complete the 
work for each phase.  Major tasks, milestones, and deliverables shall be listed for each 
phase.  In addition, other governmental approvals and permits required to complete 
each phase shall be identified. 

2.1.4 Design Quality Assurance 

The DB Team shall develop an overall Quality Management Plan.  The Quality 
Management Plan shall comprise of a Design Quality Assurance (QA) Plan to include 
the following: 
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• Overall design QA process. 
• Design Quality Control (QC) Plan including procedures and documentation. 
• Design standards to be adhered to, including but not limited to all references 

listed in Volume 3 Manuals. 
• Design criteria specific to the individual project. 
• Procedures for preparing and checking individual plans, specifications, 

estimates, calculations, and other submittal items. 
• Procedures for preparing and checking any unique or highly specialized designs. 
• Procedures for coordinating work performed by different persons for related 

tasks, to ensure that conflicts, omissions, or errors do not occur between 
drawings or between drawings and other design documents. 

• Procedures for coordinating and obtaining permits from permitting agencies, 
utility companies, and railroad companies, as applicable.  This shall include 
procedures for ensuring that all permitting, utility, and railroad requirements are 
incorporated into the design of the project; and procedures for coordinating 
submittals and agency reviews such that the overall project schedule is not 
delayed. 

• Level, frequency, and methods of review of the adequacy of the total project 
design.  Methods by which all Final Plans shall be independently reviewed; 
verified for constructability, completeness, clarity, and accuracy; and back-
checked. 

• Level and frequency of audit and oversight design reviews (concerning QA and 
validity of consultant payments) to be performed by GDOT, the Federal Highway 
Administration (FHWA) (as applicable), independent consultants, and/or other 
agencies (as applicable). 

• Procedures for reviewing and checking design drawings and documents required 
during construction. 

• Qualifications for all key design personnel. 
• Documentation and submission procedures to ensure that the established design 

QA procedures have been followed.   
• QA/QC statement letter is required to be submitted with all design submittals.  

The design QA procedures will be part of the DB Team’s Quality Management Plan to 
be developed and provided by the DB Team.  The Quality Management Plan shall 
satisfy the requirements stated in the Technical Provisions. 

2.1.5 Construction Quality AssuranceReserved  

The DB Team’s Quality Management Plan shall comprise of a Construction Quality 
Assurance Plan to include the following: 

• Overall construction QC process. 
• Construction QC Plan including QC procedures and documentation. 
• When testing and inspection is required of the Contractor by the DB Contract, 

construction standards to be adhered to for performing construction inspection.  
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Documents to be used that will define materials to be certified, materials to be 
tested, sampling procedures, testing procedures, record keeping and reporting 
procedures, and nonconformance plan. 

• Based on requirements of GDOT Standard Specifications and other 
requirements of the DB Contract, identify the party and personnel responsible for 
QA and QC, i.e., responsibilities of the contractor versus the GDOT for sampling, 
testing, monitoring, and reporting test results, 

• Frequency and agency involvement for construction coordination (progress) 
and/or partnering meetings. 

• Procedures for coordinating with permitting agencies, utility companies, and 
railroad companies (as applicable) during construction to ensure that all 
requirements are incorporated into the project such that the overall project 
schedule is not delayed. 

• Level and frequency of inspections to identify and correct any deficiencies in the 
project construction that do not meet the requirements of the plans, 
specifications, and other binding documents. 

• Level and frequency of audit and oversight construction reviews (concerning QA 
and validity of contractor payments) to be performed by the GDOT, FHWA (as 
applicable), independent consultants, and/or other agencies (as applicable). 

• Qualifications for all key construction personnel. 
• Documentation and submission procedures to ensure that the established 

construction QA procedures have been followed. 

The construction QA procedures will be part of the DB Team’s Quality Management 
Plan to be developed and provided by the DB Team.  The Quality Management Plan 
shall satisfy the requirements stated in the Technical Provisions. 

2.1.6 Environmental Monitoring 

The DB Team shall adopt a proactive approach for overseeing and inspecting 
environmental Work during construction to help guard against unanticipated impacts to 
the environment.  Unanticipated impacts to the environment can lead to fines and 
schedule delays. The DB Team shall be responsible for complying with the scope of 
environmental commitments from the NEPA/GEPA document, environmental permits, 
and other environmental approvals are implemented. 

2.1.7 Right of Way  

The DB Team shall describe plan for Right of Way acquisition as required..  

2.1.8 Safety and Security 

The DB Team shall be responsible for the safety of its personnel and of the general 
public affected by the Project. 
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DB Team shall submit to GDOT for acceptance a comprehensive safety plan (“Safety 
Plan”) that is consistent with and expands upon the preliminary safety plan submitted 
with the Proposal.  The Safety Plan shall fully describe DB Team’s policies, plans, 
training programs, Work Site controls, and Incident response plans to ensure the health 
and safety of personnel involved in the Project and the general public affected by the 
Project during the Term of the DB Documents. 

DB Team’s Safety Plan shall address procedures for immediately notifying GDOT of all 
Incidents arising out of or in connection with the performance of the Work, whether on 
or adjacent to the Project. 

This section shall define the requirements to be incorporated into the Project in order to 
ensure that the Project is a safe and secure environment for all individuals working on 
the Project.  The prevention of accidents during execution of the project shall be a 
primary concern of all participants, and shall be the responsibility of all levels of 
management.  Safety shall never be sacrificed for production, but shall be considered 
an integral part of an efficient and quality Project. 

It is suggested that safety and security procedures include the following: 

• Safety and health standards to be adhered to. 
• Roles and responsibilities of the safety/security staff. 
• Contractors (meaning prime contractors and subcontractors combined) having a 

Safety Director and an accepted safety manual (or plan) available to all 
employees. 

• Contractors holding periodic on-site safety meetings. 
• Contractors conducting periodic on-site safety inspections. 
• Contractors providing safety training for all new employees, and refresher 

training for all employees. 
• Contractors conducting drug screening for all new hires. 
• Contractors establishing daily housekeeping and clean-up procedures. 
• Possible employee sharing of accident prevention savings. 
• Having first-aid and medical kits readily available. 
• Having a site security plan, possibly including such items as restricted parking 

near vulnerable structures, physical barriers (fences, barricades, etc.), 
coordinated efforts with local law enforcement officials during heightened threat 
levels, video surveillance, alarm systems, emergency telephones, etc. 

• Having an emergency preparedness and incident management plan, including 
roles and responsibilities, emergency evacuations, communications, first 
responder awareness training, and field drills. 

• Establishment of an employee identification (ID) system. 
• Level and frequency of audit and oversight safety/security reviews to be 

performed by GDOT, FHWA, independent consultants, and/or other agencies (as 
applicable). 

• Safety and security periodic reporting (normally monthly). 
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In addition, appropriate threat and vulnerability assessments shall be made and taken 
into consideration thought the Project’s life cycle.  The transportation elements of the 
project could have a significant impact on regional safety and security plans. 

2.1.9 Traffic Management 

The DB Team shall develop a Transportation Management Plan and a traffic control 
plan for each phase of its Work.  The DB Team’s Transportation Management Plan and 
the traffic control plans shall comply with the requirements of Section 18. 

2.1.10 Project Communications (Media and Public Information) 

Refer to Volume 2  

2.1.11 Closeout Plan 

A closeout plan consisting of the requirements to provide a coordinated transition from 
construction to operations along with the roles and responsibilities of various agencies 
and offices shall be included in the Project Management Plan. 

2.1.12 Appendices 

The DB Team shall include the various management plans required by the DB 
Agreement and the Technical Provisions in the Project Management Plan as 
appendices. 

2.1.13 Project Management Plan Checklist 

The following items shall be included in the  Project Management Plan: 

• Project Description and Scope of Work 
• Goals and Objectives 
• Project Organizational Chart, Roles, and Responsibilities 
• Project Phases 
• Procurement and Contract Management 
• Project Reporting and Tracking 

o Executive Summary 
o Project Activities and Deliverables 
o Action Items/Outstanding Issues 
o Project Schedule 
o Project Cost 
o Project Quality 
o Other Status Reports 

• Internal and Stakeholder Communications 
• Project Management Controls (Scope, Cost, Schedule, Claims, etc.) 

o Risk Management Plan (if required) 
o Scope Management Plan (if required) 
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o Scheduling Software 
o Change Order and Extra Work Order Procedures 
o Claims Management Procedures 
o Other Programs 

• Design Quality Assurance  
• Construction Quality Assurance  
• Environmental Monitoring 
• Right of Way 
• Safety and Security 
• Traffic Management 
• Project Communications (Media and Public Information) (if required) 
• Closeout Plan 
• Project Documentation 
• Other Possible Sections (as required) 
• Appendices 

Other items may be added depending on the Project’s characteristics.  An updated PMP 
should occur anytime there is a scope change to the project. 

2.2 Schedule Requirements 

2.2.1 General Schedule Requirements 

The DB Team shall comply with the Critical Path Method (CPM) schedule requirements 
as defined in this Section 2.2. The DB Team shall be responsible for ensuring that all 
work sequences are logical and that the CPM schedule indicates a coordinated plan. 
The CPM schedule shall indicate the order and interdependence of activities and the 
sequence for accomplishing the work.  The CPM schedule shall illustrate all activities 
that occur during the contractual life of the Project, whom is responsible for each 
respective activity, and the duration for each activity as set forth in the DB 
Documents.The DB Team shall comply with the Critcial Path Method (CPM) schedule 
requirements as defined in this Section 2.2. The Contractor shall be responsible for 
ensuring that all work sequences are logical and that the CPM schedule indicates a 
coordinated plan. The CPM schedule shall indicate the order and interdependence of 
activities and the sequence for accomplishing the work. 

2.2.2 120 Day Schedule RequirementsReserved 

The DB Team shall develop a 120 Day Schedule that meets all of the requirements of 
the Project Baseline Schedule but shall only be inclusive of those activities that will 
begin on or before NTP1 + 120 days.   
 
The DB Team shall submit monthly updates to the 120 Day Schedule until the Project 
Baseline Schedule is accepted.  Monthly updates shall meet the requirements of the 
Project Schedule Updates. 
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2.2.3 Project Baseline Schedule Requirements 

DB Team shall use the Preliminary Baseline Schedule submitted with the Proposal as a 
foundation to prepare a Project Baseline Schedule and shall submit the Project Baseline 
Schedule to GDOT for review and acceptance.  The schedule shall show milestones for 
intermediate and contract completion dates no later than those specified in the contract. 
All specified closure or restriction periods, non-work periods or any other time 
restrictions in the contract shall be incorporated in the project baseline schedule. The 
Project Baseline Schedule shall be submitted no later than ninety (90) calendar days 
after NTP 1.  Should a NEPA/GEPA Reevaluation be required, the Project Baseline 
Schedule shall illustrate activities of both GDOT and the DB Team for the respective 
activities that each are responsible for.  The NEPA/GEPA Reevaluation schedule 
activities shall be in conformance with the approved NEPA/GEPA Reevaluation time 
provided for in Section 4. 

The Project Baseline Schedule shall include all major Work activities required under the 
DB Documents, in sufficient detail to monitor and evaluate design and construction 
progress, from commencement of the Work to Final Acceptance of the Work.  If 
required, the Project Baseline Schedule shall also include activities based on GDOT 
schedule for acquisition of any Proposed Right of Way, as well as for any DB Team  
identified Additional Properties, Utility Adjustments, permit acquisitions, and interfaces 
with other projects, localities, municipalities and other Governmental Entities.  For each 
major activity, the DB Team shall indicate the duration (in Days) required to complete 
the activity,  the anticipated start and finish date of each activity.  In addition, the Project 
Baseline Schedule shall indicate the sequence of performing each major activity and the 
logical dependencies and inter-relationships between the activities. 

The Project Baseline Schedule shall include a listing of all Submittals as called out in 
Volume 2, Section 23, other sections of the DB Documents, or as required to obtain any 
acceptance by GDOT or any other Government Entity.  Submittal activity durations shall 
include specific durations for GDOT review and/or acceptance of DB Team’s submittals. 

Float shall not be considered as time for the exclusive use of or benefit of either GDOT 
or the DB Team, but shall be considered as a jointly owned, expiring resource available 
to the Project and shall not be used to the financial detriment of either party.  Any 
method utilized to sequester Float calculations will be prohibited without prior 
acceptance of GDOT.  Any schedule, including the Project Baseline Schedule and all 
updates thereto, showing an early completion date shall show the time between the 
scheduled completion date and the applicable Milestone Schedule Deadline as “Project 
Float.” 

The Project Baseline Schedule shall define the timeframe for completion of the Project 
and achievement of all contractual  milestones, and be used to monitor progress and 
denote changes that occur during design and construction.  Additional schedule 
requirements are as follows: 
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• The Project Baseline Schedule shall be organized in a Work Breakdown 
Structure (WBS).  Each schedule activity shall be mapped to one and only one of 
the parent WBS activities.  The Project Baseline Schedule shall include all major 
Work activities required under the DB Agreement.  The WBS identified below 
shall be the basis for organizing all Work under the Contract Documents and 
shall be used to structure the baseline schedule. The WBS shall conform to the 
level of structure below, which represents the minimum levels of the WBS that all 
schedule information shall rollup to.  Sections listed below that are not applicable 
to the project should be removed at the DB Team’s discretion. The DB Team 
shall further develop and detail the base WBS, the minimum requirements of 
which are bulleted below, in accordance with its specific schedule activities and 
retaining the ability to summarize to at least the same level as shown in the base.  
The DB Team may add additional activities to the levels presented below with 
GDOT’s prior written acceptance.  GDOT will provide a WBS template as a RID. 

DB Team shall use the Preliminary Baseline Schedule submitted with the Proposal as a 
foundation to prepare a Project Baseline Schedule and shall submit the Project Baseline 
Schedule to GDOT for review and acceptance.  The schedule shall show milestones for 
intermediate and contract completion dates no later than those specified in the contract. 
All specified closure or restriction periods, non-work periods or any other time 
restrictions in the contract shall be addressed in the project baseline schedule. The 
Project Baseline Schedule shall be submitted no later than ninety (90) days after NTP 1.  
Should a NEPA/GEPA Reevaluation be required, the Project Baseline Schedule shall 
illustrate activities of both GDOT and the DB Team for the respective activities that each 
are responsible for.  The NEPA/GEPA Reevaluation schedule activities shall be in 
conformance with the approved NEPA/GEPA Reevaluation time provided for in Section 
4.  DB Team shall submit an electronic (Primavera P6, current edition as accepted by 
GDOT) and PDF version (11 x 17) for the schedules.  The DB Team shall also submit a 
Critical Path Schedule (zero float activities) as a PDF version (11x17) for the Project. 

The Project Baseline Schedule shall include all major Work activities required under the 
DB Documents, in sufficient detail to monitor and evaluate design and construction 
progress, from commencement of the Work to Final Acceptance of the Work.  If 
required, the Project Baseline Schedule shall also include activities based on GDOT 
schedule for acquisition of any Proposed Right of Way, as well as for any DB Team  
identified Additional Properties, Utility Adjustments, permit acquisitions, and interfaces 
with other projects, localities, municipalities and other Governmental Entities.  For each 
major activity, the DB Team shall indicate the duration (in Days) required to perform the 
activity and the anticipated beginning and completion date of each activity.  In addition, 
the Project Baseline Schedule shall indicate the sequence of performing each major 
activity and the logical dependencies and inter-relationships amongst the activities. 

The Project Baseline Schedule shall include a listing of all Submittals as called out in 
the Volume 2, Section 23, other sections of the DB Documents, or  as required to obtain 
any acceptance by GDOT or any other Government Entity.  Submittal activity durations 
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shall include specific durations for GDOT review and/or acceptance of DB Team’s 
submittals. 

Float shall not be considered as time for the exclusive use of or benefit of either GDOT 
or DB Team, but shall be considered as a jointly owned, expiring resource available to 
the Project and shall not be used to the financial detriment of either party.  Any method 
utilized to sequester Float calculations will be prohibited without prior acceptance of 
GDOT.  Any schedule, including the Project Baseline Schedule and all updates thereto, 
showing an early completion date shall show the time between the scheduled 
completion date and the applicable Milestone Schedule Deadline as “Project Float.” 

The Project Baseline Schedule shall define the timeframe for completion of the Project 
and achievement of all contractual  milestones, and be used to monitor progress and 
denote changes that occur during design and construction.  Additional schedule 
requirements are as follows: 

• The Project Baseline Schedule shall be organized in a Work Breakdown 
Structure (WBS).  Each schedule activity shall be mapped to one and only one of 
the parent WBS activities.  The DB Team shall further develop and detail the 
base WBS, the minimum requirements of which are bulleted below, in 
accordance with its specific schedule activities and retaining the ability to 
summarize to at least the same level as shown in the base.  The DB Team may 
add additional activities to the levels presented below with GDOT’s prior written 
acceptance.  The Project Baseline Schedule shall include all major Work 
activities required under the DB Agreement.   
 

• The following WBS shall be the basis for organizing all Work under the Contract 
Documents and shall be used to structure the baseline schedule. The WBS shall 
conform to level structure below, which represents the minimum levels of the 
WBS that all schedule information shall rollup to.  Sections listed below that are 
not applicable to the project should be removed at the DB Team’s discretion. 
GDOT will provide a template WBS to the DB Team.  

 
1.0   Project Name 

1.1 Project Management  
1.1.1. Administration  
1.1.2. Bonds and Financing  
1.1.3. Insurance  
1.1.4  QA/QC 

1.2.  Design  
1.2.1. Environmental  

1.2.1.1. (By subsections determined by DB Team w/GDOT concurrence)  
  1.2.2. Roadway  

1.2.2.1. (By subsections determined by DB Team w/GDOT concurrence)  
  1.2.3. Drainage  

1.2.3.1. (By subsections determined by DB Team w/GDOT concurrence)  
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1.2.4. Structures  
1.2.4.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.2.4.1.1. Bridge  
1.2.4.1.1.1. (By Bridge No.)  

1.2.4.1.2. Retaining Wall/Noise Wall  
1.2.4.1.2.1. (By Retaining Wall/Noise Wall)  

1.2.4.1.3. Building  
1.2.4.1.3.1. (By Building)  

1.2.5. Railroad  
1.2.5.1. _______RR 
1.2.5.2. _______RR 

1.2.6. Landscape & Aesthetics  
1.2.6.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.2.7. Traffic  
1.2.7.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.2.7.1.1. Signing  
1.2.7.1.2. Traffic Signal Systems  
1.2.7.1.3. Roadway Illumination  

1.2.8. Intelligent Transportation System (ITS)  
1.2.8.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.2.9. Traffic Management and Controls During Construction 
1.2.9.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.2.10. Tolling  
1.2.10.1. (By subsections determined by DB Team w/GDOT 

concurrence)  
1.2.11. QA/QC  

1.2.11.1. (By subsections determined by DB Team w/GDOT 
concurrence)  

1.3. Right of Way (ROW) Acquisition 
1.3.1. (By subsections determined by DB Team w/GDOT concurrence)  
        1.3.1.1 (By Parcel No.)  

1.4. Utility Adjustments  
1.4.1. (By Utility Owner)  

1.4.1.1. Negotiate Agreements   
1.4.1.2. Locate Existing Utilities   
1.4.1.3. Prepare Utility Assembly   
1.4.1.4. Construct Utility Adjustment   

1.5. Construction   
1.5.1. Mobilization  
1.5.2. Roads  

1.5.2.1. (By subsections determined by DB Team w/GDOT concurrence)  
1.5.2.1.1. Local Roads 
1.5.2.1.1.1. Erosion Control  
1.5.2.1.1.2. Earthwork  
1.5.2.1.1.3. Pavement, Pvmt Markings  
1.5.2.1.1.4. TCP/MOT 
1.5.2.1.1.5. Other Rdwy. Appurtenances (Barriers, Guardrail, Impact  
  Attenuators)  
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1.5.2.1.1.6. Fencing 
1.5.2.1.2. Mainlines and Ramps  

1.5.2.1.2.1. Erosion Control  
1.5.2.1.2.2. Earthwork  
1.5.2.1.2.3. Pavement, Pvmt Markings  
1.5.2.1.2.4. TCP/MOT 
1.5.2.1.2.5. Other Rdwy Appurtenances (Barriers, Guardrail, Impact  

Attenuators) 
   1.5.2.1.2.6. Fencing 

1.5.2.1.3. Managed Toll Lanes  
1.5.2.1.3.1. Erosion Control  
1.5.2.1.3.2. Earthwork  
1.5.2.1.3.3. Pavement, Pvmt Markings 
1.5.2.1.3.4. TCP/MOT  
1.5.2.1.3.5. Other Rdwy Appurtenances (Barriers, Guardrail, Impact 

Attenuators)  
   1.5.2.1.2.6. Fencing 

1.5.3. Drainage  
1.5.3.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.5.3.1.1. Cross Culverts  
1.5.3.1.1.1. (By location)  

1.5.3.1.2. Local Roads 
1.5.3.1.2.1. Trunkline  
1.5.3.1.2.2. Inlets and Laterals  

1.5.3.1.3. Mainlanes, Managed Toll Lanes, and Ramps  
1.5.3.1.3.1. Trunkline  
1.5.3.1.3.2. Inlets and Laterals  

1.5.3.1.4. Crossing Streets  
1.5.3.1.4.1. (By Street)  

1.5.4. Structures  
1. 5.4.1. (By subsections determined by DB Team w/ GDOT 

concurrence)  
1. 5.4.1.1. Bridges  

1. 5.4.1.1.1. (By Bridge No.)  
1. 5.4.1.1.1.1. Foundations  
1. 5.4.1.1.1.2. Substructure  
1. 5.4.1.1.1.3. Superstructure  

1. 5.4.1.2. Retaining Walls  
1. 5.4.1.2.1. (By Retaining Wall No.)  

1. 5.4.1.3. Noise Walls  
1. 5.4.1.3.1. (By Noise Wall No.)  

1.5.5. Railroad  
1.5.5.1. _______RR (By subsections determined by DB Team w/ GDOT 

concurrence) 
1.5.5.1.1. Bridges  
1.5.5.1.2. Trackwork  

1.5.5.1.2.1. Track  
1.5.5.1.2.2. Switches  
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1.5.5.1.2.3. Signal Work  
1.5.5.1.204. Flagging  

1.5.6. Landscaping  
1.5.6.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.5.6.1.1. Trees and Shrubs  
1.5.6.1.2. Seeding and Sodding  
1.5.6.1.3. Plants and Ground Cover 

1.5.7. Traffic Related Elements  
1.5.7.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.5.7.1.1. Sign and Sign Support Structures  
      1.5.7.1.1.1 Mainlines and Ramps 
      1.5.7.1.1.2 Frontage Roads 
      1.5.7.1.1.3 Crossing Streets 
1.5.7.1.2. Traffic Signal Systems  

1.5.7.1.2.1. (By location)  
1.5.7.1.3. Roadway Illumination  

1.5.7.1.3.1. Mainlines and Ramps  
1.5.7.1.3.2. Frontage Roads  
1.5.7.1.3.3. Crossing Streets  

1.5.7.1.3.3.1. (by Crossing Street)  
1.5.8. ITS  

1.5.8.1. (By subsections determined by DB Team w/GDOT concurrence)  
1.5.8.1.1. Conduits  
1.5.8.1.2. Closed Circuit Television (CCTV) 
1.5.8.1.3. Vehicle Detection  
1.5.8.1.4. Changeable Message Signs (CMS)  
1.5.8.1.5. Lane Control Signals  

1.5.9. Traffic Control During Construction 
1.5.9.1. (By subsections determined by DB Team w/GDOT concurrence)  

1.5.9.1.1. Traffic Mgmt. Strategy/All Stages 
1.5.9.1.2. Traffic Control and Signing 
1.5.9.1.3. Temporary Detours  

1.5.10. Tolling  
1.5.10.1. (By subsections determined by DB Team w/GDOT 

concurrence)  
1.5.10.1.1. Electronic Toll Collection System (ETCS) Infrastructure  

1.5.10.1.1.1. Conduit Systems and Hubs  
1.5.10.1.1.2. Support Structures  

1.5.10.1.2. ETCS Equipment  
1.5.11. Buildings  

1.5.11.1. (By subsections determined by DB Team w/GDOT 
concurrence)  

1.5.11.1.1. (By Building)  
1.6. Operations During Construction   

1.6.1. Project Patrols and Inspections  
1.6.2. Traffic Control and Incident Management  
1.6.3. Policing  
1.6.4. Power Costs  
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1.7. Maintenance During Construction 
1.7.1. Roadway  
1.7.2. Drainage  
1.7.3. Structures  
1.7.4. Pavement Marking, Object Markers, Barriers, Delineators  
1.7.5. Guard Rail, Safety Barrier, Impact Attenuator  
1.7.6. Signs  
1.7.7. Traffic Signal Systems  
1.7.8. Lighting  
1.7.9. Fences and Noise Walls  
1.7.10, Roadside Management  
1.7.11. ITS and ETCS  
1.7.12. Buildings  
1.7.13. Incident Response  
1.7.14. Customer Response  

• The Project Baseline Schedule shall divide the Work into activities with 
appropriate logic ties to show the DB Team’s overall approach to the planning, 
scheduling, and execution of the Work.  The duration and logical relationships of 
the activities (or summaries at the project phase level) shall be based on the 
actual duration and relationships anticipated.  The DB Team shall not use 
calendar dates or constraints to logically begin or complete any activity unless 
calendar dates are shown in the DB Documents (In a case where a specific date 
is required to start or finish an activity only a start-on-or-before or a finish-on-or-
before constraint is to be used). 

• The Project Baseline Schedule shall divide the Work into activities with 
appropriate logic ties to show the DB Team’s overall approach to the planning, 
scheduling, and execution of the Work.  The duration and logical relationships of 
the Project activities (or summaries at the Project Phase level) shall be based on 
the actual duration and relationships anticipated.  The DB Team shall not use 
calendar dates or constraints to logically begin or complete any Project activity 
unless calendar dates are shown in the Technical Provisions or other DB 
Documents (In a case where a specific date is required to start or finish an 
activity only a start-on-or-before or a finish-on-or-before constraint is to be used). 
 

• Activity Identification:  DB Team shall use standard and consistent activity 
identification numbers, textual descriptions, and codes in a manner acceptable to 
GDOT for the Project Baseline Schedule. DB Team shall maintain consistency 
with Schedule Template provided in the RID for all Activity Identifications. Only 
use an alphanumeric coding structure with no spaces, hyphens, symbols or 
characters other than letters are to be used in the Activity ID.  Each Project 
Baseline Schedule submittal shall be clearly identified.  Resubmissions of a 
Project Baseline Schedule shall use the same revision number as the original 
submission individually identified by a sequential appended letter (A, B, etc.), as 
an indication of a revised version.Activity Identification:  DB Team shall use 
standard and consistent Project activity identification numbers, textual 
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descriptions, and codes in all Project Baseline Schedule submittals, in a manner 
acceptable to GDOT. DB Team shall maintain consistency with Schedule 
Template provided in the RID for all Activity Identifications. Only use an 
alphanumeric coding structure with no blank spaces, hyphens, symbols or 
characters other than letters are to be used in the Activity ID)  Each Project 
Baseline Schedule submittal shall be clearly identified.  Resubmissions of a 
Project Baseline Schedule shall use the same revision number as the original 
submission individually identified by a sequential appended letter (A, B, etc.), as 
an indication of a revised version. 

 
• Each required milestone as set forth in Volume 1, Exhibit 9 shall be included in 

the schedule and conform to the scheduling requirements set forth in the DB 
Documents, and be assigned a “finish on or before” constraint date.Each DB 
Team required milestone as set forth in Volume 1, Exhibit 9 shall be included in 
the schedule and conform to the scheduling requirements set forth in the DB 
Documents, and be assigned a “finish no later than” constraint date. 
 

• No unspecified milestones, constraints, float suppression techniques, or use of 
activity durations, logic ties, and/or sequences deemed unreasonable by GDOT, 
shall be used in the Project Baseline Schedule.  Each Project Baseline Schedule 
submittal shall clearly and individually define the progression of the Work within 
the applicable time frame by using separate activities.No unspecified milestones, 
constraints, Float suppression techniques, or use of Project activity durations, 
logic ties, and/or sequences deemed unreasonable by GDOT, shall be used in 
the Project Baseline Schedule and will be rejected if submitted.  Each Project 
Baseline Schedule submittal shall clearly and individually define the progression 
of the Work within the applicable time frame by using separate Project activities. 
 

• The Project Baseline Schedule shall be used by all Parties for planning and 
monitoring the progress of the Work and may serve as supporting documentation 
for determining the Payment Request amount that may be compensable to be 
made to DB Team.  The updated Project Baseline Schedule shall show actual 
progress and not calculated progress.  Accepted logic changes and approved 
changes to the DB Documents shall be incorporated into the Project Baseline 
Schedule (these changes are to be identified with either the change notice 
number or other method accepted by GDOT to identify the change to the 
schedule) and identified in the narrative with each submittal.The Project Baseline 
Schedule shall be used by all Parties for planning and monitoring the progress of 
the Work and may serve as support documentation for determining the Payment 
Request amount that may be compensable to be made to DB Team.  The 
updated Project Baseline Schedule shall show actual progress and not 
calculated progress.  Accepted logic changes and approved changes to the DB 
Documents shall be incorporated into the Project Baseline Schedule (these 
changes are to be identified with either the change notice number or other 
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method accepted by GDOT to identify the change to the schedule) and identified 
in the narrative with each submittal. 
 

• If the DB Team chooses to resource load the schedule, the following 
requirements should be met.  The commodity, labor, or equipment quantity that 
the activity value will be based on, shall be indicated as a resource.  Labor-
loading of activities shall be based upon total number of workers, not total 
number of crews.  Major construction equipment to be used by the DB Team and 
subcontractors at all tiers in prosecuting Work shall be assigned to applicable 
activities.  The quantity shall represent the estimated effort in-place for the 
activity value.The commodity, labor, or equipment quantity that the Project 
activity value will be based on shall be indicated as a resource.  Labor-loading of 
activities shall be based upon total number of workers, not total number of crews.  
Major construction equipment to be used by the DB Team and subcontractors at 
all tiers in prosecuting Work shall be assigned to applicable activities.  The 
quantity shall represent the estimated effort in-place for the Project activity value. 
 

• The WBS for each work element shall indicate the duration, timing, and logical 
relationship to other work elements, including relationships to activities other than 
the parent activity of the particular Work element.  Activities shall be broken down 
minimally to work elements (for example, bridges shall be broken down into 
foundations, substructure, superstructure, and decks).  All Work shall be broken 
down to similar manageable work elements.  For Utility Adjustment Work, if the 
Work is not shown as an activity itself, such Work shall be shown as a work 
element, where applicable.  For Mobilization pactivities or work elements, DB 
Team shall provide a list of Work items that are included in each activity or work 
element. 

 
• The Project Baseline Schedule shall define the timeframe for completion of the 

Project and achievement of milestones, and be used to monitor progress and 
denote changes that occur during design and construction. 

 
• The DB Team shall add an activity to the end of the schedule labeled “Weather 

Delays,” this activity shall be a sum of the allotted number of days calculated  in 
the Baseline Narrative Report in Section 2.2.4.   

Project Baseline Schedule submittals shall include: 

1. Electronic copy (Primavera P6 Version 7.x or greater) of the file used for the 
proposed Project Baseline Schedule revision 

2. A schedule narrative meeting the requirements of Section 2.2.4. 

3. A critical path schedule plot 
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1.4. A full schedule plotThe WBS for each Work element shall indicate the 
duration, timing, and logical relationship to other Work elements, including 
relationships to Project activities other than the parent Project activity of the 
particular Work element.  Project activities shall be broken down minimally to 
Work elements (for example, bridges shall be broken down into foundations, 
substructure, superstructure, and decks).  All Work shall be broken down to 
similar manageable Work elements.  For Utility Adjustment Work, if Work is not 
shown as a Project activity itself, such Work shall be shown as a Work element, 
where applicable.  For Mobilization Project activities or Work elements, DB Team 
shall provide a list of Work items that are included in each Project activity or 
Work element.  The Project Baseline Schedule shall define the timeframe for 
completion of the Project and achievement of milestones, and be used to monitor 
progress and denote changes that occur during design and construction. 

2.2.3.1 Logic Requirements 

Logic ties shall refer to all relationship types.  All activities/tasks on the Project Baseline 
Schedule shall meet the logic requirements below: 

• A maximum duration of twenty (20) Calendar Days, and not less than one (1) 
Day, except activities relating to acceptances and reviews by Governmental 
Entities, procurement activities, or as otherwise accepted by GDOT.   

• Activity relationships shall be Finish-to-Start (FS) with no leads or lags, Finish-to-
Finish (FF) or Start-to-Start (SS) with lags no more than ½ of  the predecessor’s 
duration.  

• The use of lags with a negative value shall not be allowed on any activity 
relationship type.  

• The schedule shall provide sufficient time for all submittals and re-submittal 
review times required in the DB Documents.  

• All activities shown in the schedule, with the exception of the first and last 
activity, shall have a minimum of one predecessor and a minimum of one 
successor activity. 

2.2.3.2 Calendar Requirements 

The use of standard GDOT calendars is recommended for scheduling the Project.  A list 
of standard GDOT calendars is provided for DB Team usage in the Schedule Template 
with the RID documents.  The DB Team shall be allowed to modify or add to these 
calendars as needed for their specific use provided that the modified or additional 
calendars are Project Level Calendars and not Global Calendars.  

2.2.4 Narrative Requirements 

The Project Baseline Schedule and all schedule updates shall include a separate 
narrative report. The narrative report shall be updated with each schedule submission 
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and pertain to the work identified in the schedule. For the baseline schedule submittals, 
the narrative report shall include the following separated into sections:  

1. An explanation of the overall plan to complete the project, including where the 
work will begin and how the work and crews will progress through the project.  

2. An explanation of the use and application of the workdays per week, number of 
shifts per day, number of hours per shift, holidays observed and how the 
schedule accommodates adverse weather days for each month. Submit a list of 
the calendars used in the schedule and a definition of their type.   

3. Description of the work to be completed each season for multi-year projects.  

4. A description of the critical path.  

5. An explanation of the use of any allowed constraints, including the reason and 
purpose for each constraint.  

6. A statement describing the status of any required permits.  

7. The DB Team’s proposed methods of operation for designing and constructing 
the major portions of the Work required by the DB Documents. 

7.8. A statement that includes a calculation of the number of inclement 
weather (or weather delays) derived from the table in Section 2.2.8, and a 
formula showing how the number of days was calculated. 

For Project Schedule Updates the narrative shall also include the following: 

1. A description of the work performed since the last schedule update. The work 
performed shall match the work scheduled to be performed since the last 
schedule update.  If the work performed does not match the work scheduled to 
be performed, the DB Team shall include a detailed description of why there is a 
discrepancy between the activities that should have been completed or 
progressed as indicated in the previous schedule submittal.  GDOT may withhold 
payment if the reason for the discrepancy is not deemed an acceptable change 
in sequencing of activities or outside the DB Team’s control (3rd party or weather 
related) until additional documentation or recovery plan is submitted and 
accepted as appropriate. 

2. A description of the status of the scheduled completion date, focusing on any 
changes since the previous submission including an explanation if the scheduled 
completion date is projected to occur after the contract completion date.  

3. An explanation if any contract milestone dates are projected to occur after the 
dates set out in the contract.  
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4. A description of unusual labor, shift, equipment or material conditions or 
restrictions encountered.  

5. A description of any problems encountered or anticipated since the last schedule 
update.  

6. A statement that identifies any current and anticipated delays. A discussion of 
delays in the narrative report does not constitute notice in accordance with 
105.13.B.9. The statement should include identification of the delayed activity, 
the type of delay, the cause of the delay, the effect of the delay on other activities 
and project milestones and identification of actions required to mitigate the delay.   

2.2.5 Project Schedule Update Requirements 

DB Team shall update, on a monthly basis, the accepted Project Schedule to reflect the 
current status of the Project, and any accepted Compensation or Relief Events by 
GDOT.  The Schedule Update shall be submitted monthly after acceptance of the 
Project Baseline Schedule and shall be developed in accordance with the applicable 
provisions of the DB Documents. 

Each Project Schedule Update shall accurately reflect all activities completed as of the 
Data Date of the updated Project Schedule. All completed or started activities are to be 
at least one day prior to the Data Date of the schedule.  DB Team shall submit the 
Project Schedule Update as an electronic version in .pdf and .xer formats.  The DB 
Team shall also submit a PDF version of the Critical items graphical report for each 
Critical Path (zero float activities) sorted by activity early start date.Each Project Monthly 
Status Schedule Update shall accurately reflect all activities completed as of the 
effective date of the updated Project Baseline Schedule. All completed or started 
activities are to be at least one day prior to the effective date of the schedule.  Each 
Project Status Schedule Update shall indicate the overall physical completion 
percentage of the Project (identified as the Schedule % Complete in the Primavera 
scheduling tool). For each monthly update and revised schedule submittal, the narrative 
report shall include the following:  

The Project Schedule Update shall include the following: 

1. Electronic copy (Primavera P6 Version 7.x or greater) of the file used for the 
proposed Project Baseline Schedule revision 

2. A schedule narrative meeting the requirements of Section 2.2.4. 

3. A critical path schedule plot 

4. A full schedule plot 

5. A four (4) or five (5) week look ahead schedule for the activities to be completed 
between the schedule submittal and the following month’s schedule update. 
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6. A detailed variance report of theThe previous months schedule submittal’s four 
(4) or five (5) week look ahead schedule. as appropriate 

 . 

 Indicate the overall physical percent complete of the Project. 

 Indicate the physical percent complete of each in progress activity. 

 Include the Actual Start and Actual Finish columns of Work. 

 Include the Remaining Duration column. 

1. A letter stating the dates which the ContractorDB Team could not work on 
activities identified on the critical path due to inclement weather.  If there were no 
weather delays experienced during the previous month the letter should state 
soas such.A schedule narrative meeting the requirements of Section 2.2.4. 

2. A four (4) or five (5) week look ahead schedule for the activities to be completed 
between the schedule submittal and the following month’s schedule update. 

3. The previous schedule submittal’s four (4) or five (5) week look ahead schedule 
as appropriate. 

4. Indicate the overall physical percent complete of the Project. 

5. Indicate the physical percent complete of each in progress activity. 

6. Include the Actual Start and Actual Finish columns of Work. 

7. Include the Remaining Duration column. 

8.7. Update schedule to indicate which days during the previous month which 
were non-working due to weather. Non-working days shall only apply to those 
items that are on the critical path. The Weather  
Delay Activity shall be reduced by the number of non-working days that were 
added into the previous month’s activities. 

No changes in activity durations, calendar assignments, logic ties, or constraints will be 
allowed in the Project Status Schedule Update without the prior written acceptance of 
GDOT. 

No changes in activity durations, calendar assignments, logic ties, or constraints will be 
allowed in the Project Schedule Update without the written acceptance of GDOT. 

The monthly Project Schedule Update(s) shall reflect updated progress to the Data 
Date, forecast the finish dates for in-progress Project activities, and reforecast early 
dates and late dates for remaining Project activities, but shall otherwise contain no 
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changes in Project activity durations, logic ties, or constraints without acceptance from 
GDOT.  The Project Schedule Update(s) shall also incorporate and fully specify all 
appropriate information from the previously accepted Project Baseline Schedule.  
Interruptions to an project activity, after that activity has begun, shall be added a 
separate activity.  The activity that is interrupted shall be split into two activities; the 
initial activity shall be marked as completed and the new activity shall have a FS 
relationship with the added interruption activity.The monthly Project Schedule Update(s) 
shall reflect updated progress to the Data Date, forecast the finish dates for in-progress 
Project activities, and reforecast early dates and late dates for remaining Project 
activities, but shall otherwise contain no changes in Project activity durations, logic ties, 
or constraints without acceptance from GDOT.  The Project Schedule Update(s) shall 
also incorporate and fully specify all appropriate information from the previously 
accepted Project Baseline Schedule.  Interruptions to a project activity, after that activity 
has begun, shall be added a separate activity.  The activity that is interrupted shall be 
split into two activities; the initial activity shall be marked as completed and the new 
activity shall have a FS relationship with the added interruption activity.  

GDOT will review the monthly Project Schedule Update(s) for consistency with DB 
Team’s WBS, the current accepted Project Baseline Schedule and the previous months 
accepted update for conformance with the DB Documents.  DB Team shall correct any 
deficiencies and resubmit the monthly Project Schedule Update(s).  GDOT may 
withhold payment until the Schedule Update is accepted.GDOT will review the monthly 
Project Schedule Update(s) for consistency with DB Team’s WBS, the current accepted 
Project Baseline Schedule and the previous months accepted update for conformance 
with the DB Documents.  DB Team shall correct any deficiencies and resubmit the 
monthly Project Schedule Update(s).  GDOT may withhold payment until the Schedule 
Update is accepted. 

2.2.6 Project Baseline Schedule Revisions 

As it becomes necessary to modify the Project Baseline Schedule to reflect changes to 
the current accepted schedule, Work sequences, contractual changes (accepted Relief 
Events or Compensation Events), or to further subdivide the schedule. The DB Team 
shall request changes to the Project Baseline Schedule and submit such requested 
changes in writing to GDOT. GDOT shall have final acceptance authority for requested 
changes to the Project Baseline Schedule. No changes to the Project Baseline 
Schedule shall be made without the prior written acceptance of GDOT.  Until GDOT 
approves a change, all Project Baseline Schedule submittals shall be tracked against 
the previously accepted Project Baseline Schedule.  Accepted revisions will be 
incorporated into the Project Baseline Schedule at the next monthly schedule update.As 
it becomes necessary to modify the Project Baseline Schedule to reflect changes to the 
current accepted schedule, Work sequences, contractual changes (accepted Relief 
Events or Compensation Events), or to further subdivide schedule.  The DB Team shall 
request changes to the Project Baseline Schedule and submit such requested changes 
in writing to GDOT. GDOT shall have final acceptance authority for requested changes 
to the Project Baseline Schedule. No changes to the Project Baseline Schedule shall be 
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made without the prior written acceptance of GDOT.  Until GDOT approves a change, 
all Project Baseline Schedule submittals shall be tracked against the previously 
accepted Project Baseline Schedule.  Accepted revisions will be incorporated into the 
Project Baseline Schedule at the next monthly schedule update. 

Project Baseline Schedule revision submittals shall include: 

1. Electronic copy (Primavera P6 Version 7.x or greater) of the file used for the 
proposed Project Baseline Schedule revision 

2. Narrative describing in detail any proposed changes to the current version of the 
Project Baseline Schedule with justification for the changes, including, at the 
minimum, the following: 

o Changes to activity original durations, 
o Changes to activity relationships and/or schedule logic, 
o Identification of activities that have been added, deleted, or modified, 
o Changes to the Project Baseline Schedule critical path, and /or 

• Changes or delay in any contractual completion date since the last Project 
Baseline Schedule submittal.Transmittal letter 

• Electronic copy (Primavera P6 Version 7.x or greater) of the file used for the 
proposed Project Baseline Schedule revision 

• Narrative describing in detail any proposed changes to the current version of the 
Project Baseline Schedule with justification for the changes, including, at the 
minimum, the following: 

o Changes to activity original durations, 
o Changes to activity relationships and/or schedule logic, 
o Identification of activities that have been added, deleted, or modified, 
o Changes to the Project Baseline Schedule critical path, and /or 
o Changes or delay in any contractual completion date since the last Project 

Baseline Schedule submittal. 

GDOT will review the Project Baseline Schedule Revision submittal(s) for consistency 
with DB Team’s current accepted Project Baseline Schedule and for conformance with 
the DB Documents.  Once a Project Baseline Schedule Revision is accepted by GDOT, 
it shall become the Project Baseline Schedule of record and be used as the basis for 
subsequent Project Schedule Update(s). 

2.2.7 Schedule Display Requirements 

Each schedule submitted to GDOT shall display the following items on each page: 

• Activity ID 

• Activity Description (or Activity Name) 

• Original Duration 

• Remaining Duration 
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• Early Start 

• Early Finish 

• Late Start 

• Late Finish 

• Actual Start 

• Actual Finish 

• Total Float 

• Percent Complete 

• Legend 

o Contract Number 

o District 

o DB Team Name 

o Project Location 

o Original Contract Completion Date 

o Revised Contract Completion Date (as Applicable) 

o Data Date 

2.2.8 Time Extensions and Inclement Weather Delays 

If the ContractorDB Team believes work on the contract has been delayed for reasons 
beyond its control, a written request for extension of contract time may be submitted in 
accordance with Georgia Sstandard sSpecification 108.07.E.   

The Weather Delays activity shall be a sum of the allotted number of days calculated 
from the tables below.  Throughout the life of the Project if a weather delay is 
experienced on any particular day, that day should be marked as a nonworking day and 
activity Weather Delays should be reduced by one (1) day of duration.  The following 
tables indicate the number of working and non-working days per month.   

  

Roadway - Zone 1 
(Northern Zone) 

Roadway - Zone 2 
(Central Zone) 

Roadway - Zone 1 
(Southern Zone) 

Working 
Days 

Nonworkin
g 

Days 

Working 
Days 

Nonworkin
g Days 

Working 
Days 

Nonworkin
g Days 

JAN 11 20 13 18 14 17 
FEB 12 16 14 14 15 13 
MAR 16 15 17 14 18 13 
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APR 16 14 17 13 17 13 
MAY 18 13 18 13 20 11 
JUN 18 12 19 11 19 11 
JUL 18 13 20 11 18 13 
AUG 19 12 19 12 21 10 
SEP 17 13 17 13 17 13 
OCT 17 14 19 12 19 12 
NOV 13 17 14 16 16 14 
DEC 12 19 15 16 16 15 
Total: 187 178 202 163 210 155 

 

  

Bridge - Zone 1 
(Northern Zone) 

Bridge - Zone 2 
(Central Zone) 

Bridge - Zone 1 
(Southern Zone) 

Working 
Days 

Nonworking 
Days 

Working 
Days 

Nonworking 
Days 

Working 
Days 

Nonworking 
Days 

JAN 14 17 15 16 15 16 
FEB 15 13 15 13 16 12 
MAR 18 13 18 13 19 12 
APR 18 12 18 12 18 12 
MAY 19 12 19 12 19 12 
JUN 19 11 18 12 18 12 
JUL 19 12 18 13 17 14 
AUG 20 11 19 12 19 12 
SEP 18 12 18 12 17 13 
OCT 19 12 20 11 19 12 
NOV 15 15 15 15 16 14 
DEC 15 16 16 15 17 14 
Total: 209 156 209 156 210 155 

Note:  In the event of a leap year, one (1) day will be added to the Working Days. 

If the Project is controlled by bridge related items then the bridge table should be 
used for calculations. 

If a Project spans multiple zones the average will be used for the calculation. 

 See Attachment 2-1 for delineation between zones. 
 
As stated in Section 2.2.5 the ContractorDB Team shall submit a letter each month 
indicating experienced delay in critical path activities.  Submission of this letter does not 
indicate that the Department agrees to any or all of the days claimed.  The Department 
reserves the right to respond to the letter at any time.  Weather delays will not be 
considered for non-critical path activities.  
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The ContractorDB Team’s request for extension of time shall include its own analysis, 
using a method approved by the Engineer.  Time extensions for weather delays will only 
be considered after the Project has reached substantial completion and the remaining 
activities to complete cannot be affected by weather.GDOT will review the 
Project Baseline Schedule Revision submittal(s) for consistency with 
DB Team’s current accepted Project Baseline Schedule and for 
conformance with the DB Documents.  Once a Project Baseline 
Schedule Revision is accepted by GDOT, it shall become the Project 
Baseline Schedule of record and be used as the basis for subsequent 
Project Schedule Update(s). 

2.3 Quality Management Requirements 

2.3.1 Document Management 

DB Team shall establish and maintain an electronic and hard copy document control 
system to store, catalog, and retrieve all Project related documents in a format that is 
accepted for use by GDOT. Unless otherwise directed by GDOT, record retention shall 
comply with the requirements included in the Retention Schedules for State 
Government Paper & Electronic Records, and the State Agency Specific Schedules for 
Department of Transportation, and shall be provided to GDOT at the time of the 
expiration or earlier termination of the DB Documents. 

2.3.2 Quality Management Plan Submittal Requirements 

DB Team shall submit a comprehensive Quality Management Plan (QMP) to GDOT for 
acceptance that conforms to the quality assurance procedures with provisions 
contained in GDOT’s Quality Control and Quality Assurance Program and 23 Code of 
Federal Regulations (CFR) 637 Subpart B.  The QMP shall be submitted to GDOT for 
review no later than thirty (30) days from NTP 1.  All audits, findings and reports shall be 
provided to GDOT with all submittals.  

2.3.3 Quality Management Plan Requirements 

DB Team shall develop, implement, and maintain the QMP for the Term.  The QMP 
shall describe the system, policies, and procedures that ensure the Work meets the 
requirements of the DB Documents and provides documented evidence of same. 
The complete QMP shall encompass all Work performed by DB Team and Contractors 
of all tiers. 
The QMP shall contain detailed procedures for DB Team’s quality control and quality 
assurance activities.  DB Team’s quality process shall incorporate planned and 
systematic verifications and audits undertaken by an independent party.  DB Team shall 
conduct all quality control, quality assurance, and design overlay and coordination 
among design disciplines, all in accordance with the QMP and the requirements of the 
DB Documents. 
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When required by GDOT Specifications and/or DB contract documents, inspections, 
reviews, and testing performed by the DB Team shall only be performed by entities 
prequalified by GDOT with training, qualifications, and certifications using equipment 
that is accurately calibrated and maintained in good operating condition at an AASHTO 
Materials Reference Laboratory (AMRL) (American Association of State Highway and 
Transportation Officials (AASHTO) R18, “Establishing and Implementing a Quality 
System for Construction Materials Testing Laboratories”) accredited facility, or at a 
facility with comparable certification (e.g., International Organization for Standardization 
(ISO) 17025, “General Requirements for the Competence of Testing and Calibration 
Laboratories”). 

2.3.4 Quality Management Plan Structure 

The DB Team shall organize the QMP as follows: 

• Project QMP - a quality policy statement shall be provided which contains a 
complete description of the quality policies and objectives that the DB Team will 
implement throughout its organization.  The policy shall demonstrate the DB 
Team senior management’s commitment to implement and continually improve 
the quality management system for the Work.  The QMP will also include 
policies, plans, processes and procedures for: 

o Organizational requirements with contact information of the DB Team’s 
Organization as defined 

o Roles and responsibilities of the Quality Team 
o Administrative processes and procedures common to both design and 

construction quality management 
o Quality records management processes and procedures 
o A comprehensive noncompliance process 

• Design QMP - including but not be limited to plans, processes and procedures 
for: 

o Design development including checking, peer review, cross-discipline 
coordination for developing Project plans, Project specifications and 
estimates with supporting technical documentation 

o Managing design reviews and changes during design and construction 
o Design Decision Making 
o Design communication, coordination, and collaboration 
o Managing GDOT Reviews and Responses to submittals, Work Change 

Directives, and Change Requests 
o Document control 
o Design and engineering support during construction, responding to 

Request For Information (RFI’s) applications and field changes 
o Independent auditing of design quality management 
o Design criteria adherence 
o Non-compliance management 
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• Construction Quality Management Plan (CQMP) - including but not limited to 
plans, processes and procedures for: 

o Construction inspection, testing, management and administration (and 
party or personnel responsible for each activity: GDOT vs. DB Team) 

o Tracking, Measuring and documenting construction progress 
o Construction decision making 
o Ensuring that only the most up to date Released for Construction 

documents are be used 
o Plan/Protocols for inspection, testing and maintaining quality certifications 
o Managing reviews and responses to Construction Documentation (RFIs, 

Field Changes, Design Changes, Construction Changes, Claims, etc., 
during construction) 

o Managing and tracking accepted construction changes 
o Managing and controlling construction schedule 
o Construction communication, coordination, and collaboration 
o Environmental compliance 
o Non-compliance management 

QMP forms and checklists are to be used to facilitate and document QA efforts including 
pre-work activity checklists that depict all items required to perform the particular 
design, construction and operational efforts, such as; means and methods, 
subcontractor involvement, materials and inspection / testing requirements. 

The DB Team shall maintain construction workmanship and materials quality records of 
all inspections and tests performed per the approved CQMP. These records shall 
include factual evidence that the required inspections or tests have been performed by 
GDOT and its representative, including type and number of inspections or tests 
involved; results of inspections or tests; nature of defects, deviations, causes for 
rejection, etc.; proposed remedial action; and corrective actions taken. These 
records shall cover both conforming and defective or deficient features, and shall 
include a statement that all supplies and materials incorporated in the Work are in full 
compliance with the terms of the Contract Documents. These records shall be available 
for review and audit to GDOT inspectors. 

2.3.5 Nonconformance Report (NCR) System 

A Nonconformance Report (NCR) process shall be required to document, report and 
track Work that fails to conform to the requirements of the DB Documents.  Examples of 
nonconformance’s are: physical defects, test failures, incorrect or inadequate 
documentation or changes from the design processes, inspection or test procedures 
described in the Project QMP. 

GDOT will implement a web-based management system that will have the capability for 
documenting and implementing the NCRs that includes the description of the NCR, 
corrective action, action to prevent, the defined roles, dispositions, tracking log, and 
Work flow states. 
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The Originator of the NCR indicates the description of the nonconforming Work and the 
applicable requirements, and assigns the NCR to the Responsible Organization for 
disposition. 

The Responsible Organization gives a full description of the nature, date, location and 
any other pertinent facts, and also indicates the root cause, corrective actions, actions 
to prevent recurrence and provides a proposed disposition of the nonconforming Work 
that is the subject of the NCR, by the DB Team’s Quality Manager (QM), the Engineer 
of Record (EOR), and GDOT.  If the disposition is accepted by GDOT Authorized 
Representative, the Responsible Organization is notified of the final determination.  
Upon verification that the disposition has been performed, the NCR is closed.  If the 
disposition is not accepted by GDOT, the NCR will remain opened until the disposition 
is accepted by GDOT. 

2.3.5.1 Role Definitions and Order of Review 

For purposes of Nonconformance Reporting, the following terms have the meaning and 
roles identified below: 

• Originator – The entity which initiates and creates the NCR.  The Originator can 
be the DB Team or GDOT.  The Originator closes the NCR document once all 
requirements have been met.  The NCR cannot be closed until the Responsible 
Organization’s disposition is accepted by GDOT. 

• Responsible Organization – The entity to whom the NCR is sent.  The 
Responsible Organization is the entity directly responsible for the nonconforming 
Work on which the NCR was written and who is responsible for correcting the 
nonconforming Work and provides proposed disposition to resolve the NCR. 

• DB Team’s Quality Manager (QM) – The individual that is responsible for 
assuring quality of the Work.  After the QM has reviewed the Responsible 
Organization’s disposition, he forwards the NCR to the EOR, and the GDOT 
Authorized Representative. 

• Engineer of Record (EOR) – The individual that is responsible for the design of 
the Work.  The EOR must review, reject or approve all NCRs and supporting 
documents, subject to the GDOT Authorized Representative’s determination of 
the accepted Design Documents.  Any changes from the requirements of the DB 
Documents must be presented for acceptance as a Change Request.  If the 
subject of the NCR is not related to a subject that would typically require a design 
professional’s input, the EOR must note that the NCR is “not applicable”. 

• GDOT – GDOT must review and make a recommendation to reject or accept all 
dispositions and supporting documents.   

• GDOT Authorized Representative – The individual authorized that is 
responsible for monitoring the NCR process. 

2.3.5.2 Disposition Options 
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After the Originator of a NCR has activated an NCR, the Responsible Party provides a 
proposed disposition.  Options available for the disposition are defined in the NCR as 
follows: 

• Reject – The Work is unsuitable for its intended use, and incapable of being 
reworked or repaired to meet the specified requirements of the DB Documents. 

• Rework – The deficiency can be brought into conformance with the DB 
Documents through re-machining, reassembling, reprocessing, reinstallation, or 
completion of the required operations. 

o Inspection is required after the rework is completed to verify the rework is 
satisfactory to the Originating Party. 

• Repair – Action is required that will result in making the Work acceptable for its 
intended use, as determined by an engineering evaluation although the item 
might not meet all of the requirements of the DB Documents. 

o Inspection is required after the repair is completed to verify the repair is 
satisfactory to the Originating Party. 

• Accept-As-Is – Allows the use of the Work completed that does not meet all 
requirements of the Design Document requirements, but it is determined by 
engineering evaluation that the Work will satisfy its intended use. 

2.3.5.3 Corrective Action 

In addition to the resolution of nonconformance on an individual basis the corrective 
action process will urgently recognize, report and resolve systemic and serious 
deficiencies, including: 

• Repetitive NCRs that indicate inadequacies in either production process or 
inspections 

• Issues of safety or conditions likely to have a significant effect on the Project 
• Quality procedures not being carried out in a timely fashion 

The Corrective Action mechanism will address the possibility that the personnel 
responsible for the relevant activity might be a primary cause of the deficiencies.  
Remedial action might involve additional training and in some cases removal of 
personnel from the activity and/or the Project. 

2.3.5.4 Workflow States 

The following workflow states are applicable to the NCR: 

State Description 
Draft Indicates that the NCR is being written. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation Page 2-30 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 
 

 
2.3.6 Quality Management Updates 

The DB Team shall regularly maintain the QMP to contain current versions of the 
following information: 

• The organizational chart that identifies all quality management personnel, their 
roles, authorities and line reporting relationships. 

• Description of the roles and responsibilities of all quality management personnel 
and those who have the authority to stop Work 

• Identification of testing agencies, including information on each agency’s 
capability to provide the specific services required for the Work, certifications 
held, equipment and location of laboratories. 

2.3.7 Responsibility and Authority of DB Team Staff 

Personnel assigned to perform inspection, testing, or monitoring of characteristics for 
quality control shall not be those personnel performing or directly supervising the Work 
being accepted.  The DB Team’s QM and quality control staff shall have no 
responsibilities in the production of the Work. 

The QM shall prepare a monthly report of the quality inspections and tests performed, 
results of such inspections and tests, and occurrences and resolution of non-
conformance discoveries.  The DB Team shall submit the monthly reports to GDOT for 
review. 

The DB Team’s QM, quality assurance manager, and quality control manager(s) shall 
have the authority to stop Work for quality-related issues. 

2.3.8 Design Quality Management Plan 

Active Indicates that the NCR has been submitted to the 
Responsible Organization to provide causes, corrective 
actions, actions to prevent recurrence and a disposition 
for the nonconforming Work. 

Pending 
Review/Correction 

Indicates that the Responsible Organization has 
responded with a disposition and the disposition is under 
review.  The document is routed to appropriate parties for 
concurrence/acceptance of the disposition. 

Pending Closure Indicates that the nonconforming has been corrected and 
Responsible Organization is waiting for 
inspection/verification and closure. 

Closed Indicates that the nonconforming has been resolved 
satisfactorily and the NCR is closed. 
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It shall be the DB Team’s sole responsibility to provide Project plans, drawings, and 
specifications of such a nature to deliver the finished construction Work in accordance 
with all DB Documents requirements.  GDOT comments pertaining to design documents 
shall not relieve the DB Team of that responsibility.  The DB Team shall not begin 
Construction Work until all GDOT comments on the design submittal are resolved to the 
satisfaction of GDOT and the plan is accepted. 

The DB Team shall assign a Design Manager that shall be responsible for the 
supervision and quality of all Design Work and design processes, including but not 
limited to each of the following: 

• Accuracy 
• Adequacy 
• Conformance to professional standards of practice 
• Compliance with all legal requirements and standards mandated by the DB 

Documents 
• Quality 

The DB Team shall provide independent design checks by independent design review.  
Independent design reviews are to be performed and documented per the process 
defined in the DB Team Design QMP and completed prior to any submittal to GDOT. 

Elements of the Design QMP process are: 

• Design Workshop - Within fifteen (15) days of NTP 1, the DB Team shall 
arrange a design workshop which will be attended by the Designer’s personnel, 
GDOT, and any invited participants of the Project.  The purpose will be to 
familiarize involved personnel with the design concepts, issues, status, and 
review procedures.  The DB Team and GDOT will jointly develop the agenda of 
the workshop and how it will be organized (i.e., by GDOT department and 
engineering discipline).  Consensus will be determined during the Design 
Workshop on the use of Interim Design reviews for facility elements that pose 
complex or entail additional conflict resolution effort, if applicable.  The workshop 
will also discuss the extent of GDOT reviews.  The intent of the workshop is to 
make the subsequent Design Reviews more effective and efficient for all parties. 

• ITS and Toll System Design Workshop(s) (For Toll Projects Only) - After 
roadway geometry is established, but before beginning design efforts for the 
prototype toll-related ITS, ITS and tolling design plans, the DB Team shall 
arrange an ITS and Toll System Design Workshop which shall be attended by 
the DB Team’s Design EOR for each of the key disciplines (including but not 
limited to ITS, Electrical, Structural, Mechanical) for the Tolling Plans / tolling 
components, GDOT, State Road and Tollway Authority (SRTA), and any invited 
participants of the Project. If the DB Team’s Design EOR for each of the key 
disciplines (including but not limited to ITS, Electrical, Structural, Mechanical) for 
the Tolling Plans / tolling components is not the same, in other words multiple 
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design teams are being utilized concurrently by the DB Team, then all are 
required to attend for the purpose of consistency in design.  

The purpose of this workshop will be to commence coordination with SRTA on 
design elements related to the tolling components.  The DB Team and SRTA will 
jointly develop the agenda of the workshop and location.   The required prototype 
submittals locations will be selected based upon coordination at this workshop. 
Consensus will be determined during the Design Workshop on when best to 
schedule the second Toll Design workshop for tolling elements that pose 
complex site specific constraints or entail additional conflict resolution effort.  
Additional workshops may be scheduled at the consensus of the DB Team, 
GDOT, and SRTA as needed.  

• Design Review Quality Plan - The Design Review Quality Plan shall be part of 
the QMP and be submitted for GDOT review and acceptance within thirty (30) 
Days from NTP 1.  No design submittals shall be provided until the Design 
Review Quality Plan is accepted by GDOT.  The Design Review Quality Plan 
shall include both the quality responsibilities of the Design Manager and the 
independent responsibilities of the QM.  The Design Review Quality Plan shall be 
specific to each stage of design development.  The DB Team shall make a single 
independent comprehensive design check and design review for every submittal.  
The DB Team shall provide plans in accordance with the Plan Development 
Process (PDP), Electronic Data Guidelines (EDG) and the Plan Presentation 
Guide (PPG) and Manuals for GDOT reviews.  Any change of software versions 
from the Technical Provisions used in producing the plans will be allow under the 
condition that the DB Team provides any software, access to software licenses, 
and training for use of the proposed software. The Design Review Quality Plan 
stages of design development per the accepted Construction Phasing Plan (see 
Section 23) are: 

o Preliminary Plans  for the entire Project (See Section 23). 
o Final Plans for the Construction Phase Submittals (see Section 23). 
o Final Plans (Complete Set) for the accepted Construction Phase. 
o As builts. 

The DB Team may choose to submit certain drawings for facilitating better 
communication with GDOT.  Interim Design reviews are intended to resolve 
conflicts and unresolved comments after the Preliminary Plans have been 
accepted but prior to Final Plan submittals.   

• Independent Design Checks - The DB Team shall ensure that independent 
design checks are carried out by an Independent Design Reviewer not involved 
in the production of the design being reviewed.  Those performing the checks 
should have equal or greater qualifications and experience as the EOR for the 
design being checked.  The DB Team shall provide to GDOT a plan / process 
and written procedures for this Independent Design Check.  Independent design 
review shall be provided for each and every design submittal prior to being 
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submitted to GDOT. The DB Team, when requested by GDOT, shall promptly 
provide access to all comments and comment responses between the DB Teams 
EOR and the Independent Design Reviewer for each submittal review. 

Independent design checks are comprised of design assessment and analytical 
checks as follows: 

o Design Assessment – is a review of general compliance with the 
requirements of the DB Documents, taking into consideration the following 
areas: 
 Project design criteria; 
 Applicable codes and standards; 
 Methods of analysis; 
 Computer software and its validation; 
 Interface requirements; 
 Materials and material properties; 
 Durability requirements; 
 Constructability; 
 Context Sensitivity; and 
 Environmental Compliance. 
 Any required Design Exceptions and/or Variances. 

All Design Exceptions and Design Variances as required from specified 
standards shall be provided by the DB Team, stating why exceptions or 
variances are being proposed with supporting documentation and shall be 
submitted prior to GDOT and FHWA as appropriate for review and 
acceptance.  All Design Exceptions and Design Variances shall be 
submitted and accepted prior to the Preliminary Plan submittal. 

o Analytical Check – using separate calculations (and without reference to 
Designer’s calculations) to establish the structural adequacy and integrity 
of critical structural members.  This includes, but not limited to the 
following: 
 Structural geometry and modeling; 
 Material properties; 
 Member properties; 
 Loading intensities; 
 Foundation loads; and 
 Structural boundary conditions 

• Changes Subsequent to Review - If design is amended subsequent to the 
design review and acceptance by GDOT, the DB Team shall re-check and re-
certify the design as an additional design review.  Substantive changes to plans 
and specifications initiated by the DB Team and already checked by the Design 
Manager and certified by the QM shall be subjected to the Design Review 
process as an entirely new design. 
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• Design Reviews - Design review meetings and participation – Design reviews 
and meetings shall be conducted by the DB Team’s Design Manager.  The 
QMager, the Design Manager, EOR, DB Team’s Independent Design Reviewer, 
and any Design Professionals having significant input into the design or review 
shall be present.  The DB Team shall notify and invite GDOT to participate in all 
design reviews.  At a minimum, the Design Manager shall organize and facilitate 
design review kick off workshop with GDOT no later than thirty (30) days of NTP 
1 to discuss design submittals.  Thereafter, design review meetings shall be 
scheduled monthly until all submittals have been accepted or to the frequency 
determined by GDOT to ensure process and success is obtained for all design 
reviews.  GDOT may also invite additional stakeholders to attend.  GDOT’s 
participation in design reviews shall not relieve the DB Team of its responsibility 
for the satisfactory completion of the Work in accordance with all requirements of 
the DB Documents. 

The DB Team’s Design Manager shall provide the agenda of the meeting in 
advance of the meetings and provide a detailed summary status of all submittals 
provided to GDOT for their review.  The detailed summary status list at a 
minimum shall provide date submitted, to whom, contractual required review 
period, total days in submission, date accepted, and comments. 

The DB Team shall provide or make available to review meeting participants all 
design documents (e.g., drawings, reports, specifications, basis of design 
memorandums and other technical memorandums as necessary to support 
design decisions) pertinent to the design review, including all prior comments and 
actions resulting there from.  The DB Team shall prepare and distribute minutes 
from the review meetings.  Design Reviews shall be conducted for the following: 

o Preliminary Plans submittal shall be the first design review meeting 
requiring participation of GDOT and is intended to verify that the concepts 
proposed by the DB Team comply with the requirements of the DB 
Documents.  The QM shall verify in writing the compliance and 
completeness of the design submittal prior to presenting the Preliminary 
Plans to GDOT for review.  The following issues shall be discussed: 
 All requirements of the DB Documents applicable to the proposed 

concept documents, including all applicable standards and legal 
requirements and environmental permit conditions, have been 
identified, and the proposed designs are in compliance. 

 The proposed concepts are substantiated and justified by adequate 
site investigation and analysis. 

 Right of way requirements have been identified and any changes to 
the proposed Right of Way (ROW) have been addressed for GDOT 
to maintain and operate the Project after Final Acceptance. 

 The proposed concepts are constructible. 
 Required materials and equipment are available. 
 The proposed concepts meet all quality requirements, and all 

required QMP procedures have been followed including for site 
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maps and concept drawings and draft specifications for any 
materials or methods that are not industry standard. 

 That proposed concepts comply with permits and environmental 
compliance plan requirements. 

 All Design Exceptions and Variances accepted. 
o Optional limited Interim Design reviews are intended to resolve conflicts 

and unresolved comments after the Preliminary Plans have been 
accepted but prior to Final Plans.  The DB Team should use Interim 
Design Reviews to remedy conflicts, account for exceptions, and 
incorporate betterments.  The DB Team shall notify GDOT if Interim 
Design reviews are necessary and shall schedule the necessary design 
reviews.  Workshops, meetings and “over-the-shoulder” reviews are 
means to facilitate Interim Design reviews by GDOT. 

o The DB Team may also use Interim Design reviews to verify that the 
concepts and parameters established and represented by Preliminary 
Plans are being followed, and that all requirements of the DB Documents 
continue to be met.  The DB Team shall specifically highlight, check, and 
bring to the attention of GDOT any information differing from or 
supplemented to that presented at the Preliminary Plan review. 

o Final Plan reviews shall verify that the concepts and parameters 
established and represented by Preliminary Plans and any Interim 
Designs are being followed and that all Agreement requirements continue 
to be met.  The DB Team shall specifically highlight, check, and bring to 
the attention of GDOT any information differing from or supplemental to 
that presented previously.  Prior to scheduling the Final Plan review with 
GDOT, the QM’s independent review shall have been completed. 

o The DB Team shall be responsible for demonstrating that any proposed 
specifications meet or exceed the minimum DB Documents and permit 
requirements. GDOT shall have final determination at its sole discretion 
that these requirements are being met and that the specifications are 
suitable and appropriate to control the Work. 

o Temporary work design reviews, except where public safety might be 
affected, are the responsibility of the DB Team to assure conformance 
with the Final Plansand specifications and in accordance with the DB 
Documents.  The DB Team shall verify pertinent dimensions in the field 
prior to conducting a temporary works plan review.  The DB Team shall 
check, review, and certify temporary works designs prior to their use in 
fabrication and/or construction. 

o The review of as-built record documents shall be performed initially by the 
DB Team to assure “red-lines” and authorized changes to the Final Plans 
are properly notated on the record plans and specifications, and that 
quality documents and facility records indicating variances or changes 
have been reflected on the plans and specifications.  Once the DB Team 
has completed their review the as-built records are to be submitted to 
GDOT for review and acceptance. 
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o Design quality records shall be maintained by the DB Team in an 
auditable format according to the QMP procedures.  GDOT has the right 
to audit the quality records for compliance with the QMP and the DB 
Documents requirements.  Upon completion of the Project, the Quality 
Records are turned over to GDOT. 

2.3.9 Record Drawings and Documentation 

Within 30 days of Substantial Completion and prior to Maintenance Acceptance, the DB 
Team shall submit to GDOT a complete set of Record or As-Built drawings for all the 
Construction Phases of the Project.  The Record Drawings and documentation shall be 
an organized, complete record of Plans and supporting calculations and details that 
accurately represent what the DB Team constructed.  The DB Team shall ensure that 
the Record Drawings reflect the actual condition of the constructed Work. 

Record Drawings shall be submitted in hard copy and electronic format for the portion 
of the Project actually opened to traffic.  Refer to Section 23 of Volume 2 for submittal 
requirements.  The DB Team shall include a signed statement ensuring that the 
Record Drawings reflect the actual condition of the constructed Work. 
 

2.4 Requirements for GDOT Office and Equipment  

Refer to Volume 2 

 

 

2.5 Web-Based Project Management Program 

GDOT will implement a project web-based management website throughout the term of 
the project for file storage, communication, and correspondence.  This web-based 
management website is e-Builder.net.  The DB Team is required to access and use the 
web-based project management system provided by GDOT. 

This system provides all project team members: 

• Simplification of communications 
• Automated tracking of time-sensitive information 
• Automated reporting 
• Common document storage and management audit trail of information 
• Secure, real-time 24/7 access and exchange of information 

All project team members shall be required to use this system for all official project 
communications and interactions, including: 
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• Correspondence 
• QMP and submittals 
• Issues 
• Meetings 
• Design Management 
• RFIs (Requests for Information) 
• Submittals 
• Schedule submittals 
• Nonconformance reporting (NCR’s) 
• Punch Lists 
• Reporting 
• Document Management (see table below for the required File Naming 

Convention) 
• Construction Drawing Management (including management markups, versions 

and revisions) 
• Project Archiving and Closeout 
• As-Built Drawing Management 
• Conformance to Web-Based System 

All project team members shall use the web-based project management system 
on a daily basis to perform their project responsibilities in a timely manner. 

Additional requirements/guidelines of the system: 

• The web-based system shall be used to track and manage the Project and will be 
an official record of all project communication.  Organizations shall post key 
project-related information to the system.  GDOT shall provide a system that will 
at a minimum provide a shared interface for:  meeting minutes, Requests for 
Information (RFIs), general correspondence / transmittals, Punch List, NCRs, 
inspection logs and reports, management audit logs and reports, and Submittals 
including schedule updates and schedule revisions. 

• No later than thirty (30) calendar days after NTP 1, all project team organizations 
involved shall designate a web-based project management system coordinator 
(an internal point of contact) and provide coordinator’s name, phone and e-mail 
to GDOT and DB Team. 

• All users of this web-based project management system must complete training 
prior to having access to the system.  GDOT will provide this training. 

• All project team members will be solely responsible for establishing and 
furnishing high-speed internet connectivity (T1, cable modem, or DSL 
connectivity is recommended) to access the web-based project management 
system. 

• Submittals must be made, tracked, and reviewed via the system.  In the case 
where physical samples are required, the submittal will still be reviewed and 
tracked via the system.  The sample itself will be transmitted to the reviewer via 
traditional means. 
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• The DB Team and GDOT shall utilize the filing naming convention as provided in 
the table below. 

All Submittals shall be provided to the web-based project management system.  Project 
documents shall comply with the naming convention requirements of GDOT’s Electronic 
Data Guidelines (EDG). When not specified in the EDG, project documents transmitted 
via the system must comply with the following electronic formats: 

• Documents generated in Computer Aided Design (CAD) applications (Microtation 
V8 or InRoads) shall be submitted in Portable Document Format (PDF) 
generated by a PDF writer from the CAD application. 

• Documents that are marked up or unavailable in electronic format (drawings, 
sketches, correspondence, etc. generated by hand drafting methods) shall be 
scanned to Tagged Image Format version 5 or 6 [TIFF 5 or 6 (.TIF)], Bitonal [or 
Black and White (a.k.a. Line Art), on some scanners] (.tif) or PDF (.pdf), black 
and white with a resolution of 200 dpi using CCITT Group 4 (2d Fax) 
compression. 

• Documents that have been generated using PDF printer drivers (not scanned) 
shall be submitted via the system. 

• Electronic photographs shall be submitted in Joint Photographic Experts Group 
(JPEG) (.jpg) file format, sized at a minimum resolution of 1024x768 pixels. 

• Grayscale or color photo images that are scanned shall be saved in JPEG (.jpg) 
file format with medium to low quality compression at a resolution of 200 dpi. 

• Product data that is available for download from the manufacturer’s website that 
has been generated using PDF printer drivers (not scanned) may also be 
submitted via the System. 

 
 
File Naming Convention 

The following file naming convention shall be used on all correspondence created or 
issued by the project and for filing any document.   
PI_Date_File Type ID_File Name 
 
All FINAL versions of documents to be saved in the “Final Deliverables” folder as 
follows:  
PI_Date_File Type ID_File Name (Final) 
 
Date will be represented in YYYY-MM-DD format; using two digits for the month and the 
date and four digits for the year.  For example, July 4, 1776 will be represented as 
1776-07-04.   
 
You may use “versions” or “drafts” included in the file name portion of the naming 
convention for the non-final document. 
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File Type Indenitification Table 

File Type ID File Type File Type 

AB As-Builts   

AC Accidents   

AD Advertisement 

Advertisements to the public, such as 
advertisement for intent to post RFQ (NOI), 
advertisements for public meetings (PIOH & 
PHOH), etc. 

AP Acceptances   

AUD Document Audit   

BND Bond Related All bond related items. 

CAL Calculations   

CI Contractor Invoices   

CL Claims   

CM Construction Management Related   

CO Change Order Documents   

COM Comments   

COR Correspondence Not to be used for letters (see LTR) and 
memorandums (see MEM). 

CR Construction Reports Construction reports of any frequency; the name 
of the file will clarify frequency of reporting/ 

CST Cost Estimate   

CT Contract Document, RFP, RFQ   

DBE Disadvantaged Business Enterprise   

DW Drawing Examples:  PDF of CAD drawings. 

EEO Equal Employment Opportunity   

EM E-Mail Emails are NOT considered deliverables, this is 
for record keeping purposes. 

ENV Environmental All NEPA/GEPA related files and documents, 
including special studies. 

FAX Facsimile   

FP Financial Plan   

INS Insurance Related All insurance related items. 

IGA Intergovernmental Agreements   
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File Type ID File Type File Type 

ISS Issues Design related issues and request for 
information. 

LCR Lane Closure Requests   

LD Liquidated Damages   

LOG Log   

LTR Letter   

MA Meeting Agenda   

MAT Materials Related   

MDR Materials Deficiency Reports   

MEM Memorandum To be used for correspondence with 
"memorandum" in the subject line. 

MM Meeting Minutes   

MOT Maintenance of Traffic   

MP Project Master Plans, Planning 
Documents   

MSC Miscellaneous   

MSI Meeting Minutes Sign-In Sheet   

MUN Municipal   

NCR Nonconformance Report   

NOI Notice of Intent Environmental related NOIs. 

NTF Note to File   

NTP Notice to Proceed   

OM Operation & Maintenance   

PCR Project Change Request Document   

PDI Product Data and Information  Examples:  bottomless culvert product catalog, 
guardrail beam information, etc. 

PER Permit Related   

PIX Photos   

PL Punch List   

PM Project Management All project management related documents and 
files. 

PP Program Procedure   
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File Type ID File Type File Type 

PPM Policies and Procedures Manual   

PS Plan Specification(s)   

PST Presentation PowerPoint and other types of presentations; not 
to be used for animations (see VID) 

PT Permit   

PUB Public Involvement 
To be used for all outreach related documents 
and files, including stakeholder, industry, agency 
and legislator outreach 

QA Quality Assurance    

QC Quality Control   

REG Regulatory Agencies 

To be used for documents and guidelines 
published by regulatory agencies; NOT to be 
used for permit related files and documents (see 
PT).   

RES Research   

REV Plan Revisions   

RFI Request for Information Construction related issues and request for 
information. 

RFP Request for Proposal   

RFQ Request for Qualifications   

ROW Right of Way   

RP Report (All Technical Reports) 
All technical analyses, studies, whitepapers, etc.; 
EXCEPT environmental related documents and 
files (see ENV).   

SCH Schedule   

SDW Shop Drawing   

SP Specification/Special Provision   

SR Status reports, progress reports The name of the file needs to clarify type and 
frequency of reports. 

SRV Submittal Review NOT to be used for plan revisions (see REV). 

STD Project Standards   

SUB Subcontractors   

SUR Survey Land survey information and documents, not 
question surveys 

TE Time Extension   

TRF Traffic Related   
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File Type ID File Type File Type 

TX Transmittal   

UTL Utility    

VID Video Animations; daily videos of construction sites 

WAR Warranty Related All warranty related items 
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3 RESERVED 
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4 ENVIRONMENTAL 

4.1 General Requirements 

The DB Team shall comply with all environmental laws, regulations, and policies set 
forth by the federal, state, and local agencies with jurisdiction over the construction 
activities associated with the Design-Build Project as described in the approved 
environmental document and permits.  The DB Team shall follow all pertinent policies 
and procedures as described in the 23 Code of Federal Regulations (CFR) 771, 
O.C.G.A. 12-16-1 and GDOT - Environmental Procedures Manual.  The DB Team shall 
be responsible for coordination with GDOT, and if required FHWA to ensure that 
commitments made during the environmental review are being met.  Any changes to the 
Project as described in the approved NEPA/GEPA document shall require the DB Team 
to reassess impacts.  This may require resubmittal of environmental studies for approval 
by applicable agencies.  The DB Team cannot complete the National Environmental 
Policy Act (NEPA) document or reevaluation.  GDOT shall be responsible for 
completing and resubmitting NEPA documentation.  

The DB Team shall execute the Environmental Commitments required by the, approved 
NEPA document, DB Documents Governmental Entities, Governmental Approvals, and 
all applicable federal and state laws and regulations.   

The DB Team’s obligation regarding Governmental Approvals and laws, including 
environmental laws and regulations, and the DB Team’s obligation for environmental 
compliance is set forth in Volume 2, Section 4.1.  Limits of the Project and Proposed 
Right of Way will be described in the approved environmental document.  

The DB Team shall cause Work to comply with approved the approved environmental 
document, permits, and compliance requirements for any additional actions throughout 
the Term of the Agreement.  The DB Team shall monitor and document Work activities 
so that documents providing evidence for compliance are available to FHWA (as 
applicable) and GDOT for inspection at any time.  Evidence of compliance activities 
may include photo documentation and other appropriate methods to demonstrate 
compliance. The DB Team shall execute the environmental mitigation plan, which lists 
responsible parties for environmental commitments detailed in the NEPA/GEPA 
Approval documentation as agreed on by FHWA and/or GDOT. 

The DB Team will commit to explore the use of environmentally sustainable practices 
and/or materials in the development of the Project. 

If the NEPA document has not yet been approved, the alternative is not “selected”; 
therefore, the “No-Build” option is still a viable alternative for the Project. 

If the “No-Build” alterative is selected, the Project will be terminated according to Article 
19 of the Design-Build Agreement. 
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4.2 Environmental Approvals 

4.2.1 Responsibilities Regarding Environmental Studies 

Environmental documents shall be prepared and approved prior to the contract award.  
Such approvals may require re-evaluation, amendment, or supplement as the Work 
progresses or in order to accommodate actions not identified in the approved 
environmental document or covered specifically by existing resource agency 
coordination and permits.  On behalf of GDOT, the DB Team shall be responsible to 
validate, provide design information to support additional environmental studies (cultural 
resources, ecology, aquatics, noise, and/or air) conducted by GDOT or on behalf of 
GDOT by others, as appropriate and requested by GDOT, and comply with the 
Environmental Commitments identified in the approved environmental document.  The 
DB Team shall follow GDOT policies and procedures when conducting these activities 
for the Project.  

Changes proposed by the DB Team to the Schematic Plan of Project, incorporation of 
Additional Properties or changes to the dimensions of the right of way of the Project, or 
changes to the Environmental Commitments previously accepted by GDOT may require 
new environmental studies subject to approval by environmental resource agencies. In 
order for GDOT and FHWA (as applicable) to determine if the project can advance, 
current design plans must be provided by the DB Team to support environmental impact 
analysis.  The DB Team shall facilitate a meeting with GDOT within 45 days of NTP 1 to 
discuss potential deviations from the approved environmental document. The following 
terms define GDOT and/or FHWA required documentation needed to assess impacts to 
the approved environmental document: 

• No Change Reevaluation: No design or regulatory changes have occurred 
since the last approved environmental document. 

 
• Change Reevaluation (design modifications): There have been design 

modifications to the most current plan set since the last approved environmental 
document; the project corridor in the area of the changes (or as applicable) must 
be considered for additional or reduced impacts. There may be a need for 
additional agency coordination as result of the design changes. 

 
• Change Reevaluation (regulatory/policy changes): Changes in law or 

regulatory practice may require additional survey or technical analysis, 
environmental condition changes over time, and associated agency coordination.  
The additional analysis may be required regardless of design changes, 
construction staging, etc. (There may be no action taken by the design team that 
would trigger the additional technical analysis). 

The DB Team cannot complete the NEPA Approval document or reevaluation because 
of conflicts of interest due to financial interests in the outcome of the NEPA Approval (23 
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CFR Ch 1, Section 636.109(b)(6)).  GDOT shall be responsible for preparing the NEPA 
document. 

The DB Team will be responsible for ensuring compliance with the conditions and 
schedules set forth in amendments to any approved environmental document due to 
changes to the Schematic Plan of the Project.   

The DB Team shall assume all schedule risk for all required environmental studies and 
re-evaluations not identified in the approved environmental document due to Project 
changes proposed by the DB Team and shall be responsible to provide design 
information to support any additional studies, and comply with all such GDOT policies 
and procedures and Governmental Entities having jurisdiction over the Project. GDOT 
shall be responsible for all coordination of environmental studies with appropriate 
Governmental Entities.  The DB Team is responsible to provide GDOT with the 
necessary information as requested for coordination with Governmental Entities.   

The approval time frames for NEPA/GEPA documentation and environmental studies 
are listed in Table 4-1 and 4-2. The Tables below do not include any required public 
comment period and responding to the public comments.  GDOT shall be responsible 
for the NEPA/GEPA Reevaluation and studies as provided in Table 4-1 and 4-2. GDOT 
will coordinate and provide approved documentation to the appropriate Governmental 
Entities.  The review and issuance time periods listed in Table 4-1 and 4-2 do not 
include the time frame for GDOT approval prior to submission to the appropriate 
Governmental Entity.  GDOT reserves the right to request to revisions as needed to 
meet Governmental Entity approval. 

Table 4-1 GDOT Led NEPA Approval 

NEPA Document* Governmental 
Entity Approval 
Time Frame  

Reviewing Governmental Entity 

NEPA Approval 
Reevaluation 

30 days FHWA 

Ecology Report 
Addendum  

45 days FHWA (if project has a formal Section 7) 

Assessment of 
Effects  Addendum 

45 days State Historic Preservation Office (SHPO) 

Noise Report 
Addendum 

21 days FHWA 
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Air Quality Report 
Addendum 

45 days GDOT 

Traffic Report 
Addendum 

45 days GDOT or FHWA (per PoDI Agreement) 

* Pursuant to Moving Ahead with Progress in the 21th Century (MAP-21), the FHWA 
intends to publish a notice in the Federal Register following NEPA Approval and the 
Section 404 permit, as applicable.  If such a notice is published, claims seeking judicial 
review of this federal action will be barred unless such claims are filed within one 
hundred and fifty (150) days after the publication date of the Federal Register notice for 
each federal action (e.g. NEPA Approval and/or Section 404 permit).  At minimum, the 
period of time may only be limited by the Administrative Procedures Act of 1946 (APA) 
(5 United States Code [USC] Section § 701-06).  
 

4.2.2 GDOT Review and Approval of Environmental Permits 
The DB Team shall be responsible for preparing required permits and permit 
modifications as stated in Table 4-2.  The DB Team is responsible to obtain all other 
permits not included in Table 4-2 to meet the requirements of the Agreement.  GDOT 
will be responsible for reviewing the permits and permit modifications and submitting to 
the appropriate Governmental Entities, unless the applicant is listed as the DB Team. 
Documentation not meeting current submission standards or requirements of 
Governmental Entities will be returned to GDOT, and shall be revised by the 
independent consultant at DB Team’s cost.  GDOT reserves the right to review, 
comment on, require revisions to, and reject for resubmission documentation submitted 
to GDOT by the consultant or the DB Team for environmental compliance or approval.  
The agency review time frame for permits is specified in Table 4-2.  The review and 
issuance time periods listed in Table 4-2 for GDOT-Led Approvals do not apply to any 
revisions of the new permit applications proposed by the DB Team’s “Schematic Plan of 
Project”.   

Table 4-2 GDOT-Led Environmental Permit Approval 

Permit Required 
Agency Review 
and Issuance 
Time Period 

(Calendar Days)** 

Listed 
Applicant 

Preparer of 
Application 

United States Army Corps of 
Engineers (USACE) Section 404 
Nationwide Permit 

120 GDOT DB Team 

USACE Section 404 Regional 
Permit 

120 GDOT DB Team 

Subsurface testing of all 
Underground Storage Tanks 

150 GDOT  DB Team 
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Permit Required 
Agency Review 
and Issuance 
Time Period 

(Calendar Days)** 

Listed 
Applicant 

Preparer of 
Application 

and Hazardous Materials 
NPDES Construction General 
Permit (GAR1000002), Notice of 
Intent 

90 DB Team DB Team 

NPDES Construction General 
Permit (GAR1000003), Notice of 
Intent 

90 DB Team DB Team 

NPDES Construction General 
Permit (GAR 150000), Notice of 
Termination 

90 DB Team DB Team 

Georgia Stream Buffer Variance 150 GDOT DB Team 
USACE Section 404 Individual 
Permit 

365 GDOT GDOT prior to 
NTP 1 (contingent 
approval)  

USACE Section 404 Individual 
Permit 

60 *** GDOT DB Team after 
NTP 1 (final 
approval) 

** The review and issuance time periods shall commence once a completed permit 
package that complies with the requirements of the DB Documents is accepted by 
GDOT, submitted to the issuing agency and end once the permit is issued by the 
appropriate Governmental Entity.  Therefore, the DB Team shall schedule several 
review periods to ensure proper planning to accomplish the entire process for each 
required permit.  Each GDOT review period is thirty (30) Days.  Should the Submittal 
not be complete or rejected as provided in Section 23, each subsequent review period 
shall be thirty (30) Days, and is excluded from the timeframe in Table 4-2 above. 

*** The approval time frame does not include modifications related to design involving 
Section 404 resources or impacts to the Section 404 resources.  The approval time 
frame is for no changes to the contingent approval of the Individual Permit application.  

The above permits and review times do not contemplate offsite plant or other offsite 
activity that DB Team may propose for use in construction or other non-permanent 
construction. 

4.3 Required Submittals 

The DB Team will be required to provide Submittals in accordance with the DB 
Documents..
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5 RIGHT OF WAY (ROW) 

5.1 General Requirements 

This  section  sets  forth  the  activities  assigned  to  the  DB Team,  including  pre- 
acquisition and acquisition activities, and designates which activities GDOT will conduct.  
This  section  also  sets  forth  the  requirements  applicable  to  the  work assigned to 
the DB Team related to the acquisition of ROW. DB Team to provide all services 
necessary to acquire title to the ROW, in form and substance acceptable to GDOT, in 
the name of the Georgia Department of Transportation; relocation of displacees; and 
clearance/demolition of the improvements from the ROW, as more fully described in the 
following sub-sections. 

The  DB Team’s  ROW   staff  and/or  DB Team  will  function  as  independent 
contractors while acquiring the ROW. 

5.2 Administrative Requirements 

ROW shall be acquired in accordance with State and/or Federal Laws (depending on 
fund source) and in conformance to FHWA and/or GDOT policies, procedures, and 
guidelines (depending on fund source). 

Pursuant to the applicable State and/or Federal regulations, the DB Team shall: 

• Acquire ROW parcels for the Project on behalf of GDOT subject to GDOT’s 
rights of review, approval, and audit; 

• Maintain adequate access to all properties at all times,  or  until relocation 
is completed 

• Maintain Utility service to occupied properties at all times, or until 
relocation is completed. 

DB Team shall maintain a complete and current set of approved ROW plans for public 
use. 

GDOT will either provide the DB Team any GDOT forms referenced in this section, or 
make them available upon request. 

All  ROW  activities  shall  be  completed  and  documented  in  compliance  with  all 
applicable State and/or Federal Laws, including the Uniform Relocation Assistance and 
Real Property Acquisition Policies Act of 1970 (Uniform Relocation Act), and the rules 
and regulations implementing the Uniform Relocation Act. 

In the event the DB Team does not follow the provisions of 49 CFR Part 24 of the 
Uniform Relocation and Real Property Acquisition Act of 1970 (The Uniform Act) in the 
performance of the acquisition and/or relocation processes for the project, fails to obtain 
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or create any necessary written documentation in the right of way parcel file(s) or 
violates any requirements of the Uniform Act that results in the project losing federal 
funding on a parcel(s) or the project in general, the DB Team shall be responsible for 
any and all such loss of federal funds and all expenses determined to be ineligible for 
federal reimbursement due to DB Team’s failure to comply with the provisions  of  the  
Uniform  Act  (This  is  applicable  to  Federal-Aid  Design-Build projects). 

5.3 DB Team’s ROW Scope of Services 

DB Team shall complete all administrative activities and prepare all documentation 
sufficient for DB Team to acquire the ROW. 
 
Upon DB Team request to GDOT, GDOT will request that the Office of Attorney 
General assign an approved Special Assistant to the Attorney General (SAAG) to 
conduct the title work, closings, condemnations, and any related legal activities. 
 
DB Team shall not, without prior approval, initiate negotiations of the ROW until the 
ROW plans for the applicable constructible segment have been approved by GDOT, 
and the constructible segment has environmental clearance. 
 
DB Team shall not exceed 10% in condemnations of the total parcels required for 
the Project, without prior written approval from GDOT. 
 
If DB Team and the landowner cannot negotiate a settlement, acceptable to GDOT, 
then GDOT will enter into an administrative review process with the property owner. 
Only after a reasonable settlement with a property owner cannot be reached through 
an administrative review, then acquisition of the property through eminent domain 
may commence.  DB Team shall not be permitted to commence any condemnation 
action through the statutory “Declaration of Taking” on behalf of GDOT. 
 
DB Team shall not begin construction on any parcel of real estate unless property 
rights for the parcel have been obtained and recorded in favor of GDOT and 
possession has occurred. ROW possession may be by use of Right of Entry (ROE) 
as may be granted by governmental agencies, and/or public utility owned companies, 
and as approved only by GDOT on a case-by-case basis. 
 
The DB Team shall provide condemnation support for 12 months after filling of petition 
but not to exceed Final Acceptance. 
 
The ROW Project Manager (ROW PM) shall be responsible for ensuring that the 
required ROW is free of obstructions prior to construction commencing on any 
segment of the Project. 
 

5.4 Responsibilities of DB Team 

DB Team  shall  be  responsible  for  the  costs  of  services  and  preparation  of 
documentation for ROW acquisition, related relocation assistance for the Project, and 
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property demolition and removal. The work related to ROW acquisition includes, but is  
not  limited  to  ROW  plan  development,  surveying,  environmental  assessment, 
testing and remediation, appraisal, other necessary valuation or damage impact 
studies, conceptual stage study, negotiations, acquisitions, closing package 
preparations, court coordination services, and condemnation petition preparations. The 
DB Team shall also be responsible for relocation advisory assistance, as well as 
demolition or removal of obstructions within required ROW in compliance with all 
applicable State and/or Federal laws. 
 

The DB Team entering into negotiations with a property owner to use their property 
outside of the ROW acquisition limits for mobile work trailers, storage, equipment, 
etc. will be strictly between the DB Team and the property owner and is to in no way to 
affect the negotiations of any parcel acquisition required for the Project. GDOT shall 
not be obligated to exercise its power of eminent domain in connection with DB Team’s 
acquisition of any such temporary right or interest, and GDOT shall have no obligations 
or responsibilities with respect to the acquisition, maintenance or disposition of such 
temporary rights or interests. 
 

5.5 Responsibilities of GDOT 

GDOT will have the following responsibilities in connection with acquisition of ROW: 
 

• Just and adequate compensation (i.e. negotiated settlements, condemnation jury 
awards). 

• Provide final approval, where final approval is warranted, for all negotiation 
settlements, and relocation assistance payments. 

• GDOT will provide a staff ROW oversight manager and/or Administrative Review 
Officer to serve as first point of contact, and who will be responsible for approving 
all negotiated settlements. 

• Provide payment for SAAG services and necessary expert witnesses. 
 
5.6 GDOT Project Monitor/Reviewer 

In addition to GDOT’s review and approval authority, the DB Team’s ROW PM will  
audit,  review and  pre-approve  all  negotiations, files,  settlements,  etc. GDOT 
General Office staff will be the only authorized persons allowed to sign the Option 
Agreements and any Counter Offer Settlements. 
 

5.7 Responsibilities of the Office of the Attorney General 

The parties hereto acknowledge the statutory requirements that the Attorney General of 
the State of Georgia has exclusive authority to represent and defend GDOT, through 
the appointed SAAG.  In its role as attorney for GDOT, the SAAG has the responsibility 
to: 

• Represent GDOT in all condemnation and eviction proceedings 
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• Coordination with GDOT on all legal matters concerning acquisition processes, 
including all negotiated legal settlements 

• Analyze recommended parcel values and/or appraisal issues 
• Provide additional legal advice and opinions as needed by GDOT 
• Jury trials including determination of expert witnesses and all appeals 
• Preparation, obtaining, and filing of all necessary legal documentation for eviction 

of property owners or tenants. 
• Prepare preliminary and final title opinions 
• Conduct closings within 90 days 

 
5.8 ROW Acquisition Plan 

DB Team shall prepare a ROW Acquisition Plan within 30 days of NTP1. The ROW 
Acquisition Plan shall set forth DB Team’s organization including names, titles and 
qualifications of Key Personnel and other ROW personnel, integration of the ROW 
schedule into the Project schedule, interface between design and ROW activities, 
documentation   and   reporting,   quality   control   procedures   and   quality   review 
standards. 
 
The ROW Acquisition Plan shall contain the following: 
 
Identify personnel and provide a copy of the GDOT Office of ROW certification of the   
proposed   ROW   PM,   appraisers,   other   valuation   experts,   relocation negotiation  
agents,  relocation  benefits  specialist,  pre-acquisition  agent, conceptual stage study 
preparer, condemnation court coordinator, condemnation petition preparer, property 
manager (Asbestos Inspector, Asbestos Abatement, Demolition, and UST Removal), 
negotiators, and any additional ROW personnel whose services will be required.  All 
of the above must be in good standing with GDOT Office of ROW. 
 
All ROW personnel used on this project must be certified by the GDOT Office of 
ROW for the appropriate level for the scope of work being performed. 
 
The ROW Acquisition Plan shall establish the specific means by which DB Team 
will: 
 

• Provide sufficient prequalified personnel (including an organizational 
chart) to achieve, in accordance with the Project schedule, the goals and 
milestones established for ROW acquisition, relocation assistance, 
appraisals, and clearance/demolition of the improvements from the ROW. 

• Provide relocation advisory assistance such as finding replacement 
properties, and offering special assistance, including ADA requirements, if 
applicable. 

• Provide administrative support. 
• Provide a Conceptual Stage Study, if applicable. 
• Provide translation for foreign language, visually impaired, or hearing 

impaired, as necessary. 
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• Provide documentation and reports. 
• Procure, distribute and explain GDOT acquisition and relocation 

brochures as approved by GDOT and/or FHWA. 
• Establish, implement, and maintain quality control procedures and quality 

review standards  for  the  acquisition  for  ROW;  prevent  fraud,  waste,  and 
mismanagement. 

• Provide constructible segments plan 
 
DB Team shall update the constructible segments plan including the organization chart 
whenever changes in the Plan occur. 
 

5.9 Schedule and Review Procedures 

The Project schedule shall indicate the date to begin the acquisition activities of the 
ROW and the anticipated completion date of acquisition activities for each parcel. 
GDOT shall be advised of all additional properties and temporary rights or interests in 
real property to be acquired by the DB Team. In developing the Project schedule, 
the DB Team will give priority to the acquisition of parcels that have significant 
impact on the Project schedule and/or affect the critical path (i.e. relocation parcels, 
parcels with improvements, and property management). 
 
The DB Team shall provide monthly ROW parcel status updates to GDOT. 
 
In developing the Project schedule, DB Team shall incorporate the following 
applicable time periods for GDOT and/or FHWA reviews to include: 
 

• ROW plans approval (45 Days) GDOT and/or FHWA 
• ROW plan revisions approval (15 Days) GDOT 
• Assignment of review appraiser (10 Days) 
• Conceptual stage study review (30 Days) 
• Appraisal review (30 Days) 

o No more than 8 appraisal packages can be submitted to GDOT 
for review within a 30 day period 

• Relocation benefits package check review (30 Days) 
o No more than 8 relocation benefits packages can be submitted 

to GDOT for review within a 30 day period 
• Negotiations (60 Days) 
• Negotiation settlement amount approval (10 Days) 
• Administrative review (30 Days) 

o No more than 4 administrative reviews can be requested of 
GDOT within a 30 day period 

• Review of condemnation petition (60 Days) 
o No more than 8 condemnation petition packages can be 

submitted to GDOT for review within a 30 day period 
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GDOT and/or FHWA will not begin review until the submittal package is complete. If 
any submittal is determined by GDOT to be incomplete or to be revised, the submittal 
will be returned and the timeframe given above shall start over for each re-submittal. 
 
Schedule delays  resulting  from  inadequate  or  incomplete  appraisals,  specialty 
reports, ROW Plans, negotiation packages, relocation packages, and condemnation 
petitions, shall be the responsibility of DB Team. 
 

5.10 Acquisition Process Summary 

DB Team's  major  activities  and  services  to  be  provided  with  respect  to  the 
acquisition of the ROW shall include, but are not limited to the following: 
 

• ROW plans development, if applicable. 
• ROW budget estimates and updates, if applicable. 
• Title related activities, if applicable. 
• Appraisals and/or other valuation or damage study reports, if applicable. 
• Relocation benefits package preparations, if applicable. 
• Negotiations 
• Relocation advisory assistance 
• Condemnation petition preparations 
• Condemnation coordination services 
• Demolition or removal of obstructions to clear required ROW\ 
• Documentation and document control 
• Monthly progress reports 
• ROW administration and management 
• ROW quality management 
• Obtaining all ROE’s, as necessary 

 
5.11 DB Team Conflict of Interest 

If at any time, DB Team or to the best of DB Team’s knowledge directly or indirectly 
acquires or has previously acquired any interest in real property likely to be parcels of 
the ROW or the remainders of any such parcels; loans or has previously loaned 
money to any interest holder in any real property likely to be a ROW parcel and 
accepts as security for such loan the parcel, or the remainder of any such parcel that is 
not a whole acquisition; or purchases or has previously purchased from an existing 
mortgagee the mortgage instrument that secures an existing loan against real 
property likely to be a ROW parcel, or the remainder of any such parcel is employed 
by or acts as a representative of any property owner or tenant which right of way or 
easement necessary for the Project will be negotiated then the DB Team shall promptly 
disclose the same to GDOT. In the case of acquisitions, loans or mortgage purchases 
that occurred prior to the Project letting, such disclosure shall be made within fourteen 
(14) Days after Project letting. 
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In the event that the DB Team, or any subsidiary or parent company of the DB Team, 
acquires a real property interest, whether title or mortgage, in parcels of the ROW 
Properties, the real property interest acquired or a release of mortgage as the case may 
be, shall be conveyed to the State of Georgia by condemnation. Any property interests 
acquired within 36 months prior to NTP1 will deem the DB Team ineligible to bid on the 
project at the Department’s discretion. 
 
In the event that the DB Team, or any subsidiary or parent company of the DB Team, is 
employed by or acts as a representative of any property owner or tenant which right of 
way or easement necessary for the Project will be negotiated, the DB Team must 
immediately cease that relationship or activity. 
 

5.12 Meetings 

DB Team shall conduct and attend meetings as requested by GDOT.  Meetings may 
include, but are not limited to property owner meetings and property acquisition status 
meetings.  At such meetings DB Team shall provide exhibits, take minutes,  and 
distribute minutes, as requested by GDOT, within five (5) Calendar Days of the 
meeting. Minutes will not be finalized until an adequate comment period of five (5) days 
has been allowed. 

5.13 Documentation and Reporting 

DB Team shall provide GDOT with all specific reports and supporting documentation for 
review and approval during the acquisition process. 
 

All correspondence with GDOT relating to acquisition of real property shall include a 
heading with the following information (at a minimum): 

• County 
• Project number(s) 
• PI number(s) 
• Parcel number 
• Name and address of record owner(s), tenant, or other interest holder 

All correspondence with property owners relating to acquisition of real property shall  
be  on  GDOT  Letterhead  and  include  the  following  information  (at  a minimum): 

• County 
• Project number(s) 
• PI number(s) 
• Parcel number 
• Name and address of record owner(s), tenant, or other interest holder 
• Name and contact information of ROW service provider 

In administering and managing its ROW activities, DB Team shall: 
• Maintain parcel records on file of all aspects of the acquisition process in 

accordance with GDOT requirements and applicable State and/or Federal Laws. 
Each negotiation parcel file shall include all documents required by GDOT and/or 
FHWA. 
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• Provide monthly summaries (or as requested) for the cost of ROW acquisition 
and related relocation assistance, including amounts authorized and amounts 
paid on a parcel-by-parcel basis and budget forecasting on an overall Project 
basis. 

• Maintain and electronically transmit to GDOT, in a format acceptable to GDOT, 
monthly status reports (or as requested) including pre-acquisition, acquisition, 
relocation, and demolition or removal of improvement status. 

• Prepare and submit electronically to GDOT, on a monthly basis (or as 
requested), a spreadsheet that contains ROW specific data. 

 
5.14 Pre-Acquisition Activities 

DB Team shall adhere to the GDOT ROW Manual for pre-acquisition activities. 
 

5.14.1 ROW Plans and Engineering 
• DB Team shall adhere to GDOT’s Plan Presentation Guide, the GDOT ROW 

Manual and any current GDOT ROW plans checklist for the development of the 
ROW plans. 

• Upon approval from GDOT and/or FHWA, the ROW plans may be prepared in 
separate constructible segments. 

• DB Team shall stake and flag all required ROW to include all temporary and 
permanent easements in accordance with the GDOT Automated Survey Manual 
and prior to beginning negotiations with property owner(s), and restake such 
areas as requested by property owner or GDOT. 
 

5.14.2 Title Services 

DB Team shall provide to the assigned SAAG one (1) full size and one (1) half size set 
of the preliminary ROW plans in order for the SAAG to procure preliminary title reports 
and owner verifications prior to negotiations.  DB Team shall adhere to the GDOT 
ROW Manual, and shall also comply with the following requirements: 

• Review  the  preliminary  title  commitment  or  report  to  ensure  that  all  current 
owners  of  record  title  are  contacted  and  that  negotiations  or  condemnation 
actions are conducted with all appropriate parties. 

• Work with the current owners of record to each parcel or interest in a parcel or 
their designee and all other appropriate parties to clear any title exceptions or 
exclusions not acceptable to GDOT. 
 

5.14.3 Introduction to Property Owners 

DB Team shall prepare and send out initial contact letters of introduction for both 
property  owners  and  displacees.  The  letters  shall  clearly  describe  the  Project, 
GDOT’s need for the owner’s property, and shall include the name and telephone 
number  of  a  DB Team’s  representative.    The  forms  for  these  letters  shall  be 
approved by GDOT prior to being distributed. Property owners or displacees unable 
to read or understand the notice shall be given appropriate translation. 
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5.15 Appraisals 

5.15.1 Appraisal Services 

DB Team shall provide GDOT with fair market value appraisals. All appraisals shall be 
prepared in conformance with acceptable appraisal methods/standards (including the 
Uniform Relocation Act), and in accordance with professional appraisal methods and   
applicable   GDOT   and/or   FHWA   policies   and   procedures.   In   addition, DB 
Team’s shall adhere to the GDOT ROW Manual, and shall also comply with the 
following requirements: 

• Select  appraisers  from  GDOT’s  prequalified  list  of  appraisers  as  per  the 
appropriate level as determined by the GDOT review appraiser.   GDOT shall 
have final approval of the selection of each appraiser submitted by DB Team. 

• Obtain back-up appraisal reports as necessary and per GDOT ROW Manual 
guidelines. 

• Select certain specialty valuation and cost estimators as may be required by the 
assigned review appraiser. 

• Establish personal pre-appraisal contact with each owner of record title and each 
occupant, and document all contacts. 

• Contact the record title owners or their designated representatives, by telephone, 
to offer them the opportunity to accompany the appraiser on the appraiser's 
inspection of the parcel, and maintain a record of all such contacts in the parcel 
file. 

• Obtain and include in the appraisal copies of all written leases, licenses and other 
occupancy agreements, including outdoor advertising/sign agreements, in order 
to identify lessees, licensee and other occupants with potential compensable 
interests in each parcel and to determine the value of each such interest. 

• Coordinate with  the  GDOT  review  appraiser  regarding  corrections  and/or 
additional information that may be required for a particular appraisal. 

• Prepare a report by an environmental professional that meets ASTM E-1527-05, 
Standard Practice for Environmental Site Assessments: Phase 1 Environmental 
Site Assessment Process, documenting the environmental condition of each 
parcel, which may be based on field investigations and/or historical review, as 
appropriate for the particular parcel. The report shall be completed in 
coordination with the appraiser(s) and shall be available to the appraiser(s). A 
Phase I environmental site assessment shall be performed for all properties. If it 
is determined that there is a potential environmental risk based on the Phase I 
report then a Phase II investigation shall be performed. Prepare timely written 
notification to GDOT of any environmental or other concerns associated with the 
ROW or additional properties to be acquired that could require environmental 
remediation or other special attention or which would cause a report to be 
prepared. 

• Cause the appraiser(s) to prepare updated appraisals when required by GDOT or 
as needed during eminent domain proceedings. An updated appraisal package 
shall comply with Uniform Standards of Professional Appraisal Practice (USPAP). 

• Prepare and deliver to GDOT upon request, a copy of all file documents, as 
formally requested in discovery motions or request for production. 
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5.16 Acquisition Activities 

5.16.1 DB Team Responsibilities During ROW Negotiations 
• Conduct all negotiations in accordance with the requirements of applicable State 

and/or Federal Laws, including 23 CFR 710 and 49 CFR 24. 
• Contact each property owner or owner's designated representative in person and 

onsite when possible to present the offer, on a pre-approved letter, and all 
required documentation (title report not more than six (6) months old; appraisal 
not more than twelve (12) months old).  Make no less than three (3) follow-up 
negotiation contacts with the owner or the owner’s representative (one original 
contact and two follow up contacts).  DB Team’s Acquisition Manager to make 
last contacts prior to sending out ten (10) day letter threats of condemnation on 
each parcel. 

• Distribute to all property owners and displacees affected by the Project, GDOT- 
approved informational brochures. 

• Identify lessors, lessees, licensees, occupants, or other parties with potential 
compensable interests including outdoor advertising sign owners, and, if 
appropriate, after consultation with GDOT, negotiate with such parties for the 
acquisition of their compensable interests. 

• Verify the property owners, lessee, licensees, occupants, and other holders of 
compensable  interests. Confer  with  and transmit  to GDOT  any settlement 
proposals  from  property  owners,  lessees,  licensees,  occupants,  or  other 
holders of any compensable interest, as applicable, including a detailed 
recommendation from DB Team. GDOT will determine whether to accept any 
settlement  proposal.  Delivery  of  any  settlement  proposal  and  DB Team’s 
recommendation to GDOT shall occur within seven (7) Days of DB Team’s 
receipt of the settlement proposal from the interest holder.  GDOT shall provide a 
settlement decision to DB Team within ten (10) Days.  DB Team shall then 
provide a response to the interest holder within five (5) Days. 

• Send an administrative review hearing notification (ten (10) day letter) to the 
interest holder for those negotiations that are unsuccessful.  In the event the 
interest holder requests an administrative review hearing, GDOT will facilitate the 
process.  GDOT will then provide the results of the administrative review hearing 
to the DB Team and the interest holder. 

• Provide  timely  (i.e.,  not  more  than  five  (5)  Calendar  Days  after  inquiry) 
response to the verbal or written inquiries of any property owner, lessee, 
licensee, occupant or other holder of a compensable interest, as applicable. 

• Create and maintain a complete negotiation parcel file for each interest holder 
(separately from the relocation files), and in conformance with GDOT ROW 
Manual.  All original ROW documents must be retained and properly secured in 
DB Team’s Project office or as otherwise approved by GDOT, and shall be 
accessible by GDOT upon request. 

• Submit complete (closed or condemned) negotiation parcel files to GDOT for 
review only after a thorough review is performed by the DB Team’s ROW PM. 

• Be open to all reasonable settlement proposals (that comply with the regulations 
as outlined in this section) from the interest holders, which are feasible and help 
expedite the ROW acquisition process. DB Team understands that GDOT and 
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FHWA encourage solutions which satisfy the interest holder and promote the 
success of the Project. 

 

5.16.2 DB Team Responsibilities During Relocation Assistance 

DB Team   shall   coordinate   and   perform   the   administrative   requirements 
necessary to relocate any occupants and/or their personalty from ROW. All Work 
prepared by DB Team with respect to relocation assistance shall be performed in 
accordance with applicable State and Federal Laws, the Uniform Relocation Act, and in 
accordance with all provisions of this Agreement. 
DB Team’s major activities with respect to the relocation assistance of occupants from 
ROW shall include is but not limited to: 

• Prepare a Conceptual Stage Study. 
• Prepare a Relocation Plan in accordance with the GDOT ROW Manual. 
• Monitor all relocation assistance activities. 
• Prevent fraud, waste and mismanagement. 
• Assist with all GDOT requests and be responsible for carrying out decisions 

made by GDOT. 
• With  respect  to  determining  relocation  assistance  benefits  and  preparing 

relocation assistance benefits packages (offer package and any replacement 
housing reports), all packages shall be prepared in conformance with applicable 
State and/or Federal Laws and regulations,  49 CFR, Part 24 – the Uniform 
Relocation Act, FHWA and/or GDOT policies and procedures.  Such Relocation 
Specialists shall be thoroughly familiar with the Uniform Relocation Act in regards 
to determining relocation assistance benefits.  In addition, the GDOT approved 
format for relocation assistance benefits packages shall be used and 
demonstrated in all forms, letters, and package documentation.  Measures shall 
be taken to protect the integrity of the relocation assistance benefits 
determination process, such as designating a separate qualified individual to 
administer the relocation assistance benefits (other than the individual 
determining the relocation assistance benefits).  Relocation assistance benefits 
packages must be submitted to GDOT ROW for review and approval prior to DB 
Team proceeding with administering any relocation assistance benefits. 

• DB Team shall provide relocation assistance strictly in accordance with the State 
and/or   Federal   Laws   and   the   Uniform   Relocation   Act.  With   respect   to 
administering relocation assistance benefits, DB Team shall: 

• Provide written notice to all property owners, lessees, licensees, occupants, and 
potential relocated person(s) regarding eligible relocation assistance; provide 
them with a relocation assistance brochure that has been approvedby GDOT; 
perform relocation interviews, complete and maintain interview forms and discuss 
general eligibility requirements, programs, and services with potential displacees; 
and maintain a thorough written record of all contacts. 

• Provide in writing to GDOT any questions as to the eligibility of a potential 
relocated person(s). 

• Contact and provide relocation assistance to those parties affected by the ROW 
acquisition. 

• Locate  information,  evaluate  and  maintain  files  on  comparable  available 
housing, commercial, retail, and industrial sites. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation Page 5-12 Request for Proposals 
 VOL_3_SECTION 5 – RIGHT OF WAY (ROW) 

• Calculate replacement supplement benefits. 
• Compute and submit relocation benefits packages to GDOT for review and 

approval prior to DB Team’s preceding with any relocation activities. 
• Perform and complete a Decent, Safe and Sanitary (DSS) inspection for any 

replacement housing. 
• Secure  and  process  any  required  moving  estimates  and  forms,  to  be 

approved by GDOT, for the relocation of personal property. 
• Coordinate moves with displacees and/or moving companies in accordance with 

GDOT procedures and the Uniform Relocation Act. 
• Attend all closings on replacement properties, and assure supplemental 

payments, if any, are properly distributed in a timely manner. 
• Process and compute increased interest payments on the mortgage of owner-

occupied dwellings, as required. 
• Deliver to displacees a 90 Day notice of eligibility letter simultaneous with the 

delivery of the relocation benefits package. Deliver a 90 Day letter to displacees 
with the location of the comparable property used to compute the supplement. 

• Deliver a 60 Day notice to vacate to displacees after obtaining title to the ROW. 
• Notify GDOT immediately if a displacee has not moved after the 60 Day notice to 

vacate has expired. Prepare a written recommendation to facilitate the 
displacees’ move. 

• Be available for any appeals or hearings. 
• Prepare  relocation  payment  claim  submissions  for  all  displacees  and  all 

relocation assistance benefits. 
• Verify DSS dwelling criteria on all replacement housing as selected by the 

displacees. 
• Secure dwellings and structures no later than 14 Days after vacancy and protect 

the ROW following acquisition and relocation. 
• Maintain a complete file, separate from acquisition files, on each displacee and 

make available for immediate inspection to GDOT. 
• Be responsible for all relocation activities that may occur after title is secured by 

condemnation. 
• Prepare all correspondence to the displacees or their representative(s) on 

GDOT’s approved letterhead.  
• Assist  the  SAAG  with  eviction  proceedings.  Serve  notice  of  eviction 

proceedings to the occupant(s) of the property who have not complied with move 
dates. Coordinate the eviction process with the local authorities and accompany 
the Sheriff’s Department when the local authorities are carrying out eviction. 
 

5.16.3 DB Team Responsibilities During Closings 

GDOT assigned SAAG will conduct all closings.  For purposes of closing services, 
DB Team shall: 

• Assure relocation negotiation agent attends all relocation closings. 
• Assure  the  relocation  negotiation  agent  properly  coordinates  all  assistance 

payments with the SAAG and GDOT. 
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• Provide transportation assistance to all interest holders needing transportation 
services to and/or from the closing. 
 

5.16.4 DB Team Responsibilities For Condemnation Support 

DB Team, as directed by GDOT, shall support condemnation efforts undertaken by the 
GDOT assigned SAAG and further delineated as follows: 

• Notify   GDOT   and   document   the   reason(s)   for   condemnation,   
including recommendations for properly obtaining title in consideration of all 
interest holders. 

• List all interest holders in the condemnation petition. 
• Coordinate with assigned SAAG on all applicable eminent 

domain/condemnation activities in accordance  with the policies and  
procedures as described in the GDOT ROW Manual and as required per State 
and Federal Laws. 

• Request an updated title report from GDOT assigned SAAG issuing the 
original title commitment prior to condemnation. 

• Prepare and submit condemnation petitions to the Office of ROW for review 
by GDOT’s Legal Division and make any revisions or corrections, as 
requested by GDOT. 

• Forward, upon GDOT approval, petitions to assigned SAAG for recording with 
the appropriate Clerk of Superior Court. 

• Procure and make available a condemnation court coordinator who shall assist 
the assigned SAAG in making arrangements for conferences with witnesses 
prior to trial, appearing at court hearings, perform any other duties necessary 
in eminent domain proceedings up until six (6) months after Final 
Acceptance.   GDOT will complete all cases not completed within six (6) months 
of Final Acceptance. 

• Procure   appraisals   and   specialty   reports,   as   required   for   
condemnation proceedings, and as acceptable to GDOT and the assigned 
SAAG. 

• Procure  and  make  available  any  necessary  expert  witnesses  as  required  
by GDOT  and  assigned  SAAG. GDOT  will  make  payment  to  expert  
witnesses required by SAAG. 

• Arrange for the appearance of all expert witness(es) or fact witness(es) 
when requested by the assigned SAAG. 

• Provide GDOT with a parcel status, on a monthly basis, for all 
condemnation parcels. 

• Provide the assigned SAAG with proper monetary court deposits for Fair 
Market Value (FMV). 

 

5.16.5 DB Team Responsibilities For Clearance of ROW 

Prior to removal or demolition of any buildings, improvements, and/or fixtures, DB 
Team shall provide to GDOT photographs of the property and all improvements, and  
other  necessary  documentation  as  applicable  per  GDOT  ROW  Manual. DB 
Team shall also provide photos of personalty and items of dispute in and of a quality 
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suitable for presentation as evidence in court. Following possession of any improved 
property ROW, DB Team shall: 

• Coordinate all property  management  activities  with  GDOT   ROW   property 
management section. 

• Comply with all required government jurisdictions. 
• Secure and protect the buildings, improvements and fixtures on the ROW 

until they are disposed of or demolished. DB Team shall board-up, mow, and 
winterize as required by GDOT or other governmental applicable laws. 

• Coordinate  with  owners  and  occupants  to  assure  the  clearance  of  
personal property from the ROW has occurred. 

• Provide for any insect and rodent control and initiate extermination as required 
to protect the adjacent properties and rid the ROW from infestations. 

• Secure all appropriate governmental approvals required for demolition or 
removal of improvements.  Secure any environmental surveys or tests as may 
be required by local, State and/or Federal jurisdictions. Notify GDOT in 
writing of all such activities. 

• Prepare  necessary  documentation  for  disposal  of  improvements,  fixtures  
and buildings in accordance with applicable laws and submit the same to GDOT. 

• Properly disconnect all utility service(s) including, but not limited to, power, 
water, gas meter pulls, and sewer caps, at the back of the required ROW at a 
minimum, prior to any demolition or removal of any buildings, improvements 
and/or fixtures. 

• Process all required forms, documents and permit applications in order to 
proceed with the timely demolition or removal of any improvements, buildings 
and fixtures. 

• Properly notify GDOT ROW property management section upon completion of 
the demolition and clearance of all buildings, improvements and/or fixtures. 

 

5.16.6 DB Team Responsibilities For Property Fencing 

DB Team  shall  comply  with  the  specifications  found  in  the  latest  version  of 
GDOT’s Design Policy Manual, and any Supplemental Specifications. Fencing 
standards for DB Team-provided fencing shall conform to referenced standards. All 
fencing installed by DB Team shall be preapproved by GDOT prior to installation. 
 

5.17 Early ROW Acquisition 

Early  ROW  acquisitions  shall  be  considered  by  the  DB Team  according  to  the 
guidelines set forth in 49 CFR 710.503.   DB Team shall submit to GDOT a letter of 
recommendation for any advance “Hardship” purchase requests.  GDOT and/or 
FHWA will review all advanced “Hardship” purchase requests. 
 

DB Team shall notify GDOT if an advanced protective buy purchase request would be 
in GDOT’s best interest.  GDOT and/or FHWA will review all advanced “Protective Buy” 
purchase requests. 
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The DB Team shall update GDOT regularly, no less frequently than monthly, on the 
status of any advanced acquisition purchases, and the DB Team’s ROW PM shall track 
all acquisitions through GDOT’s ROW tracking system. 
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6 UTILITY ADJUSTMENTS 

6.1 General Requirements 

By Georgia Statues, utilities, whether public or privately owned, aerial or underground, 
are permitted by the Department and local governments to be accommodated within the 
public right of way.  To this end, the DB Team will make every effort to avoid utilities.  
Design/construction techniques that minimize or avoid utility conflicts may involve 
increased upfront costs; however, those costs may be offset by savings during 
construction, in addition to the total cost savings for the Project (the Department or local 
government) and the respective utility owners.   
Additional guidance for accommodating utilities within the right of way are given in the 
AASHTO publications:  A Guide for Accommodating Utilities within Highway Right of 
Way, A Policy on Geometric Design of Highways and Streets; the TRB publication:  
Policies for Accommodation of Utilities on Highway Rights-of-Way; and in GDOT’s Utility 
Accommodation Policy and Standards, current edition. 
The Utility Plans are used as the primary tool to identify and resolve utility related 
conflicts/issues prior to beginning the construction of a Project.  Also, when these plans 
are properly prepared, as indicated in this Section 6, they will support the vital 
coordination required between the DB Team and the Utility Owner during construction.     
Utility plan sheets are comprised of completed roadway plan sheets, but shall contain 
more detailed information featuring existing and proposed utility facilities.  Specific 
requirements for Utility Plans are detailed in this section 6. 
The DB Team shall cause all Utility Adjustments necessary to accommodate the 
project.  GDOT will assist the DB Team in the Utility Adjustment process to the extent 
as described in the Design-Build Agreement and the UAM (Utility Accommodation 
Manual).  Some utility adjustments may be performed by the Utility Owner with its own 
forces and/or contractors and consultants; all others will be performed by the DB Team 
with its own forces and/or contractors and consultants (subject to the approval rights 
required by the utility owner for those working on their own facilities).  The allocation of 
responsibility for the Utility Adjustment work between GDOT and the Utility Owner will 
be specified in the Utility Agreement. 
 

6.1.1 When Utility Adjustment is Required 

Utility Adjustment may be necessary to accommodate the Facility for either or both of 
the following reasons: (i) a physical conflict between the Facility and the Utility, and/or 
(ii) an incompatibility between the Facility and the Utility based on the requirements in 
Section 6.2.1 (Standards), even though there may be no physical conflict. The physical 
limits of all Utility Adjustments shall extend as necessary to functionally replace the 
existing Utility, whether inside or outside of the Existing ROW and Proposed ROW. 
Section 6.2.4.2 (Acquisition of Replacement Utility Property Interests) contains 
provisions that address the acquisition of easements for Utilities to be installed outside 
of the Existing ROW and Proposed ROW.  
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6.1.2 Certain Components of the Utility Adjustment Work 

6.1.2.1 Coordination 

The DB Team shall communicate, cooperate, and coordinate with GDOT, the Utility 
Owners, property owners, local agencies (Government Entities), locally impacted 
businesses, and potentially affected third parties, as necessary for performance of the 
Utility Adjustment Work. The DB Team shall provide advance notification to all impacted 
local agencies, business and property owners for and planned disruption of service. The 
DB Team shall coordinate with GDOT for any public outreach for planned utility 
disruptions as required.  The DB Team shall be responsible for assisting in the 
preparation of all Utility Agreements.  Utility Agreement Templates can be acquired from 
the State Pre-Construction Utility Engineer. 
The DB Team shall have the responsibility of coordinating the Project design and 
construction with all utilities that may be affected. Coordinating responsibilities shall 
include but not be limited to the following: 

   
 
• The DB Team shall initiate early coordination with all Utility Owners located 

within the Project limits. All Utility Coordination shall be performed to GDOT 
standards by a prequalified firm in Area Class 3.10 - Utility Coordination.  
Refer to the following website for a list of current prequalified firms:   

 
 http://www.dot.ga.gov/doingbusiness/consultants/Pages/default.aspx 
 
 
• The DB Team shall be responsible for the cost of Utility Coordination. 

Coordination shall include, but shall not be limited to, contacting each Utility 
Owner to advise of the proposed Project; supplemental verification of the 
locations of existing utility facilities (including the employment of additional 
Overhead/Underground Subsurface Utility Engineering investigations (SUE)) 
as needed in determining requirements for the relocation or adjustment of 
facilities. 
 

• The DB Team shall meet with all Utility Owners within the project limits, 
Department's District Utilities Office and the State Subsurface Utilities 
Engineer (or designee) for a SUE Kick-Off meeting (concurrent with the first 
utility coordination meeting) within 15 days of the Notice to Proceed 1 to gain 
a full understanding of what is required with each submittal and the overall 
project utility coordination processes. 
 

6.1.2.2 Betterments 

Replacements for existing Utilities shall be designed and constructed to provide service 
at least equal to that offered by the existing Utilities, unless the Utility Owner specifies a 
lesser replacement. Utility Enhancements are not included in the Work; however, any 

http://www.dot.ga.gov/doingbusiness/consultants/Pages/default.aspx
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Betterment work furnished or performed by the DB Team as part of a Utility Adjustment 
shall be deemed added to the Work, on the date the Utility Agreement providing for 
same becomes fully effective. The DB Team shall perform all coordination necessary for 
Betterments. 

• Titles 32-6-170 and 32-6-173, of the O.C.G.A., authorizes the Department to 
pay the cost of removing, adjusting, and relocating any public utility given 
certain provisions are met. Such provisions for reimbursement are detailed in 
Section 4.2 of the UAM. However, all such costs the Department is authorized 
to pay or participate in shall be limited to the costs of removing, adjusting, and 
relocating those facilities which are physically in place and in conflict with 
proposed construction and, where replacement is necessary, to the costs of 
replacement in-kind. That proportion of the costs representing improvement 
or betterment in a facility shall be excluded from the costs eligible for payment 
or participation by the Department, unless required to meet current laws, 
regulations, industry standards or codes. 

 
• Costs of direct labor, materials, supplies, and equipment required to complete 

the adjustment or relocation, less salvage credit for any materials removed 
from the project and credits for any betterment not required by the highway 
project. The work may be accomplished with the Utility's own forces, or by 
contract upon prior Department acceptance of the Utility’s continuing contract 
with a contractor or bid tabulations from a Utility’s competitive bid for such 
work. (Requirements and procedures for acceptance of contractors are 
contained in Section 4.2.D of the UAM). 

 
• Contract Item Agreement (CIA) - Used for including utility work in the 

Department’s project and performed by the DB Team. Any utility system 
upgrades, betterments, or non-reimbursable relocations (not covered in the 
Cases specified in Section 4.2.A.2 of the UAM) to be installed in the 
Department’s project shall require reimbursement to the DB Team from the 
Utility. 

 
6.1.2.3 Protection in Place 

The DB Team shall be responsible for Protection in Place through the use of a GDOT 
approved Retention Request of all Utilities impacted by the Project as necessary for 
their continued safe operation and structural integrity and to otherwise satisfy the 
requirements described in Section 6.2.1 (Standards).  The DB Team shall submit to 
GDOT for review and acceptance a Retention Request for each utility that will remain in 
place in accordance with GDOT’s Utility Accommodation Policy and Standards Manual. 

6.1.2.4 Abandonment and Removal 

The DB Team shall make all arrangements and perform all work necessary to complete 
each abandonment or removal (and disposal) of a Utility in accordance with the 
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requirements listed in Section 6.2.1 (Standards), including obtaining Governmental 
Approvals and consent from the affected Utility Owner and any affected landowner(s), 
or shall confirm that the Utility Owner has completed these tasks.  
The Utility shall notify the DB Team and the Department in writing of the intention to 
abandon its facilities in place. Such abandoned installations within the right-of-way shall 
remain the responsibility of the Utility. The Department may give reasonable notice to 
require the removal of abandoned utility facilities and restoration of the right-of-way, or 
the filling of any such facility by an approved method, when necessary to avoid 
interference with the operation, maintenance or reconstruction of the highway. Any 
utility facility that the Utility requests to abandon shall conform to the following: 
ATIONS 

• All underground non-metallic utility facilities to be abandoned shall be locatable 
using a generally accepted electro-magnetic locating method to enable pipe and 
cable locates. 

 
•  Any underground utility facility, approved or elected to be abandoned in place, 

larger than 2 inches up to 6 inches, inside diameter, shall be plugged at all open 
ends of the abandoned facilities. All facilities with an inside diameter larger than 6 
inches shall be grout filled 100%. A request for an exception to this policy may be 
made to the State Utilities Engineer on a case by case basis when proven that no 
detriment will come to the roadbed by doing so. 
 

Hazardous Utility Facilities to be Abandoned  
 
Whenever an existing utility facility contains a hazardous material and such facility 
exists 
in the public rights of way of any highway, road, or street, and the Utility determines that 
such facilities will no longer be utilized, the Utility that owns and operates the utility 
facility shall submit the Request For Retention Of Abandoned Facilities Containing 
Hazardous Materials form (see Appendix) along with a permit through Georgia Utility 
Permitting System (GUPS) to the Department. Upon request for abandonment, the 
Utility shall have the discretion to: 

 
o Remove and dispose of the asbestos pipe in accordance with federal laws 

and      regulations; 
o Leave the asbestos pipe in place and fill it with grout or other similar 

substance designed to harden within the pipe; or 
o Allow the pipe to remain undisturbed in the ground and take no further 

action. 
 

At the request of the Department or Utility, any hazardous material left in the right of 
way as authorized by the approval of the permit and accompanying Request for 
Retention of Abandoned Facilities Containing Hazardous Materials form shall be 
marked as to be locatable. The approved permit and form will indicate how the 
abandoned facility will be located. The Utility shall not relinquish the ownership of said 
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facility as stated in Official Code of Georgia Annotated (OCGA) Section 25-9 and 
Section 32-6-174; it shall be deemed abandoned and out of service. If the Utility selects 
either item (b) or (c) above as part of a new utility installation request and said 
abandoned facility is later determined, at any time in the future, to be part of a highway 
improvement or project that the Department is undertaking or plans to undertake, or is 
in conflict with any other operation or activity upon said rights of way, by either the 
Department or others, then said facility shall be removed by the Utility in accordance 
with federal laws and regulations. Any costs, claims, or other liability associated with the 
owner's decision pursuant to this section shall be borne by said Utility. 
 
The entity shall also provide plans “marked so as to be locatable” with the following at 
each end of the proposed abandonment. 

• X, Y, and Z using the North American Datum of 1983/1994 = NAD83(94) 
and North American Vertical Datum of 1988 = NAVD88. 

• Elevation of top and/or bottom of utility tied to datum. 
• Elevation of existing grade over end of facility tied to datum. 
• Horizontal location referenced to coordinate datum. 
• Furnish, install, and color code a permanent above ground marker 

(i.e.P.K. nail, peg,steel pin, or hub) directly above the centerline of the 
structure and record the elevation of the marker. 

• Elevations shall have an accuracy of +/-0.05-ft. 
• Horizontal data accurate to within +/-0.2-ft. 

 Fiberglass composite markers, or equal, will be required to be installed at the 
right of way limits at the beginning and ending of proposed abandon facility and 
placed at intervals no to exceed 500 ft. in between.  Markers shall be a minimum 
of 62” in length and 3.75” in width or diameter.  Warning label shall state the 
following: Warning, Buried Asbestos line, Call Before you Dig logo, Owner 
Telephone Number(s), Owner Name, and appropriate horizontal offset distance 
to the abandoned facility noted. 

 When determined by the engineer that flexible markers at the right of way line is 
undesirable for the area, warning buttons, 3” minimum diameter, with the same 
information may be permanently affixed on the sidewalk, curb, or at a location 
directed by the engineer. 
 

6.1.2.5 Service Lines and Utility Appurtenances 

Whenever required to accommodate construction, operation, maintenance and/or use of 
the Project, the DB Team shall cause service line adjustments and utility appurtenance 
adjustments.  On completion of these, the DB Team shall cause full reinstatement of the 
roadway, including, but not limited to reconstruction of curb, gutter, sidewalks, and 
landscaping, whether the Utility Adjustment Work is performed by the Utility Owner or 
by the DB Team. 

6.1.2.6 Early Adjustments 

Early adjustments will be considered by the Department on a case by case basis. 
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6.1.3 Recordkeeping 

The DB Team shall maintain construction and inspection records in order to ascertain 
that Utility Adjustment Work is accomplished in accordance with the terms and in the 
manner proposed on the approved Utility Work Plan(s) and otherwise as required by the 
Design-Build Agreement and the applicable Utility Agreement(s). 

6.2 Administrative Requirements 

6.2.1 Standards 

All Utility Adjustment Work shall comply with all applicable Laws, the Technical 
Provisions, the Utility Adjustment Standards, and GDOT’s Utility Accommodation Policy 
and Standards Manual. 

6.2.2 Communications 

6.2.2.1 Communication with Utility Owners:  Meetings and 
Correspondence 

The DB Team is responsible for holding meetings and otherwise communicating with 
each Utility Owner as necessary to timely accomplish the Utility Adjustments in 
compliance with the DB Documents.  GDOT may participate in these meetings if 
requested by the Utility Owner or the DB Team or otherwise as GDOT deems 
appropriate. 

At least seven (7) Days in advance of each scheduled meeting, the DB Team shall 
provide notice and an agenda for the meeting separately to GDOT and the appropriate 
Utility Owner.  The DB Team shall prepare and distribute minutes of all meetings within 
seven (7) Days of the meeting with Utility Owners and shall keep copies of all 
correspondence between the DB Team and any Utility Owner. 

The DB Team will be allowed to coordinate with Utility Companies for early coordination 
of Utility Adjustments. 

6.2.3 Worksite Utility Coordination Supervisor 

During the construction of the Project, the DB Team shall designate, prior to beginning 
any work, a Worksite Utility Coordination Supervisor (WUCS) who shall be responsible 
for initiating and conducting utility coordination meetings and accurately recording and 
reporting the progress of utility relocations and adjustment work.  Also, the WUCS shall 
prepare an Emergency Response Plan for the purpose of planning, training, and 
communicating among the agencies responding to the emergency.  The WUCS shall be 
the primary point of contact between all of the Utility companies, the DB Team and the 
Department.  The WUCS shall recommend the rate of reoccurrence for utility 
coordination meetings and the Engineer will have the final decision on the regularity for 
utility coordination meetings.  In no case will utility coordination meetings occur less 
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than monthly until controlling items of utility relocations and adjustment milestones are 
completed.  The WUCS shall contact each of the utility companies for the purpose of 
obtaining information including, but not limited to, a Utility Adjustment Schedule for the 
controlling items of utility relocations and adjustments.  The WUCS shall notify the 
appropriate utility company and/or utility subcontractor and the Department of the status 
of controlling items of relocations and adjustment milestones as they are completed.  
The WUCS shall furnish the Engineer, for acceptance, a Progress Schedule Chart, prior 
to beginning Construction unless otherwise specified, which includes the utility 
companies controlling items of work and other information in accordance with the 
Contract documents.  Duties and Responsibility of the Worksite Utility Coordination 
Supervisor, (WUCS): 

• Qualifications:  The WUCS shall be an employee of the Prime DB Team, 
shall have at least one year experience directly related to highway and 
utility construction in a supervisory capacity and have a complete 
understanding of the Georgia Utilities Protection Center operations, and 
shall be knowledgeable of the High-voltage Safety Act and shall be trained 
on the Georgia Utility Facility Protection Act (GUFPA).  The Department 
does not provide any training on GUFPA but will maintain a list of the 
Georgia Public Service Commission certified training programs developed 
by other agencies. Currently the following companies offer approved 
GUFPA training programs: 

Associated Damage Consultants  
Phone: 706.234.8218 or 706.853.1362   
 
Georgia Utility Contractors Association 
Phone: 404.362.9995   
 
Georgia Utilities Protection Center 
Phone: 678.291.0631 or 404.375.6209   
 
H B Training & Consulting 
Phone:  706.619.1669 or 877.442.4282 (Toll Free) 
The Prime DB Team is responsible for obtaining the GUFPA 
training for their employees.  
Questions concerning the Georgia Public Service Commission 
GUFPA training program shall be directed to:  

Georgia Public Service Commission 
244 Washington St. SW 
Atlanta, GA 30334-5701 
404.463.9784   
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Ticket Status 
During the utility coordination meetings the WUCS shall collect and maintain the Ticket 
Status information to determine the status of all locate requests within the Project limits.  
This information will be used to assure those planning to use mechanized equipment to 
excavate or to work within the Project limits are prepared to begin work when they have 
reported or estimated beginning work.  At points where the DB Team’s or utility 
company’s operations are adjacent to or conflict with overhead or underground utility 
facilities, or are adjacent to other property, damage to which might result in considerable 
expense, loss, or inconvenience, work shall not commence until all arrangements 
necessary for the protection thereof have been made. 
Notice 
The names of known utility companies and the location of known utility facilities will be 
shown on the Plans, or listed in the Overhead/Subsurface Utility Engineering 
Investigation if performed, or in the Special Provisions; and the WUCS shall give 24-
hour notice to such utility companies before commencing work adjacent to said utility 
facilities which may result in damage thereto.  The WUCS shall further notify utility 
companies of any changes in the DB Team’s work schedules affecting required action 
by the utility company to protect or adjust their facilities. Furthermore, this 24-hour 
notice shall not satisfy or fulfill the requirements of the DB Team as stated in Chapter 9 
of Title 25 of the Official Code of Georgia Annotated, known as the "Georgia Utility 
Facility Protection Act”. 
Agenda 
The WUCS shall cooperate with the companies of any underground or overhead utility 
facilities in their removal and relocations or adjustment work in order that these 
operations may progress in a reasonable manner, that duplication of their removal and 
relocations or adjustment work may be reduced to a minimum, and services rendered 
by those parties will not be unnecessarily interrupted. To promote this effort the WUCS 
shall prepare an agenda for the utility coordination meetings and circulate same 7 
business days in advance of the meeting to encourage input and participation from all of 
the utility companies.  The agenda will be prepared by an examination of the Project site 
and may include photographs of potential/actual utility conflicts. 
Submission 
Provisions for reporting all utility coordination meetings, the progress of utility relocation 
and adjustment work milestones and ticket status information shall be reported on a 
form developed by the WUCS and will be distributed by the WUCS to all of the utility 
companies as milestones are met and shall be included as part of the Project records. 
These reports shall be delivered to the Engineer for review, on a monthly basis.  The 
WUCS shall immediately report to the Engineer any delay between the utility relocation 
and adjustment work, the existing Utility Adjustment Schedule, or the proposed Utility 
Adjustment Schedule so that these differences can be reconciled. 
The DB Team will be required to utilize prequalified utility consultants and contractors. 
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6.2.4 Real Property Matters 

The DB Team shall provide the services described below in connection with existing 
and future occupancy of property by Utilities.  
Determination of Utility Right-of-Way and Easement – The determination as to the 
need for replacement right-of-way or easement for utilities will be made as follows:  
 

a. The Department will determine what right-of-way is required for construction of 
the highway project and will normally provide adequate right-of-way for the 
existing or typical utility facilities that will be permitted to be accommodated within 
that right-of-way. The DB Team will coordinate with each Utility to request any 
special right-of-way requirements necessary for their facilities. 
 

b. If there is not sufficient space for the utility within the right-of-way or easement 
which will be required for the construction of the project, the DB Team will 
coordinate with the Utility to verify such circumstance and will obtain a written 
statement as to whether the Utility desires that the DB Team acquire such 
additional rights-of-way or easement as may be required for utility relocation 
under the provisions of the O.C.G.A. § 32-6-172. If the Utility insists on acquiring 
its own right-of-way or easement, the Utility shall notify the DB Team in writing of 
such and shall include this acquisition in the Work Plan. Additionally, if the Utility 
intends to acquire its own right-of-way or easement, it shall be the DB Teams 
and District Utilities Engineer’s responsibility to ensure that the Department’s 
monthly Right-of-Way Status Acquisition Reports be forwarded to such Utility as 
received from the State Right-of-Way Office. These reports are critical to ensure 
that the Utility can begin acquiring their required right-of-way or easement soon 
after the DB Team has completed its negotiations with each affected property 
owner. In either case, the following method of acquisition described in Section 
4.1.C.6 of the UAM shall apply. 
 

Method of Acquisition - It is desirable that replacement right-of-way and easements 
for utilities be acquired concurrently with acquisition of right-of-way for the highway 
project. 
 
Adjustment on Projects 
 

a. Reimbursable Cases - When the Utility is entitled to reimbursement for the 
cost of acquisition of replacement right-of- way or easements, the Department 
will request permission from the Utility, which must be obtained in writing, to 
acquire necessary utility right-of-way or easements concurrently with its 
acquisition of the normal highway right-of-way. If the Utility has some 
particular reason for insisting on acquiring the right-of-way or easement, this 
will be included in a Utility Agreement. 
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b. Non-Reimbursable Cases - If the cost of acquisition of replacement right-of-
way or easement is not reimbursable, the Department will, at the written 
request of the Utility, acquire such right-of-way or easement under written 
agreement and the Utility will reimburse the Department for such cost in 
accordance with the State law. Any acquisition by the Department will comply 
with all requirements pertaining to the Department’s acquisition of its own 
right-of-way or easement. 

 
Interest to be Acquired - If the Utility agrees for the DB Team to acquire replacement 
right-of-way, or easement, the DB Team in conjunction with the Department's Office of 
Right-of-Way will determine what interest will be acquired and the instrument (i.e., 
quitclaim, easement limited agreement, etc.) to be used to transfer such interest from 
the Department to the Utility. The State Right-of-Way Engineer will notify the DB Team, 
District Utility Engineer and the State Utilities Office as to a determination regarding the 
Department's agreement to acquire the right-of-way and of what interest is proposed to 
acquire. The DB Team, in turn, will notify the Utility and District Utility Engineer of that 
determination and will promptly notify the State Right-of Way Office, with a copy to the 
State Utilities Engineer, of any exceptions the Utility may make to that determination. 
The State Utilities Engineer will be responsible for the establishment of Easement 
Limited Agreements (ELA) with the Utility after determination by the State Right-of-Way 
Engineer that such ELA is required to complete the rights of way acquisition. A copy of 
the ELA will be sent to the State Right-of-Way Office for legal recording. 
 

6.2.4.1 Documentation of Existing Utility Property Interests – 
Affidavits 

For each Existing Utility Property Interest within the Existing ROW and Proposed ROW 
claimed by any Utility Owner, the DB Team shall include an easement deed or an 
Affidavit of Property Interest in the applicable Utility Work Plan, with appropriate 
documentation of the Existing Utility Property Interest attached.  Any such claim shall be 
subject to GDOT’s acceptance as part of a Utility Work Plan review.  Except as 
otherwise directed by GDOT, the DB Team shall prepare all Affidavits of Property 
Interest using the standard GDOT form. 

6.2.4.2 Acquisition of Replacement Utility Property Interests 

Each Utility Owner will be responsible for acquiring any Replacement Utility Property 
Interests that are necessary for its Utility Adjustments.  DB Team shall have the 
following responsibilities for each acquisition: 

• The DB Team shall coordinate with, and provide the necessary information to, 
each Utility Owner as necessary for the Utility Owner to acquire any 
Replacement Utility Property Interests required for its Utility Adjustments. 

• If any of the DB Team-Related Entities assists a Utility Owner in acquiring a 
Replacement Utility Property Interest, such assistance shall be by separate 
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contract outside of the Work, and the DB Team shall ensure that the following 
requirements are met: 

o The files and records must be kept separate and apart from all acquisition 
files and records for the Proposed ROW and Additional Properties. 

o The items used in acquisition of Replacement Utility Property Interests 
(e.g., appraisals, written evaluations and owner contact reports) must be 
separate from the purchase of the Proposed ROW and Additional 
Properties. 

o Any the DB Team-Related Entity personnel negotiating the acquisition of 
Replacement Utility Property Interests must be different from those 
negotiating the acquisition of Project ROW. 

The DB Team is not responsible for Utility Owner condemnation proceedings. 

6.2.4.3 Georgia Utility Permit 

The DB Team shall cause Utility Owners to submit utility permit requests through the 
current GDOT approved utility permit tracking software to accommodate the following: 

• Each Utility proposed to be relocated within the Existing ROW, Proposed ROW 
and Additional Properties. 

• Each Utility proposed to remain in its existing location within the Existing ROW, 
Proposed ROW and Additional Properties. 

• Any Existing Utility Property Interest located within the Existing ROW, Proposed 
ROW and Additional Properties that is not required to be relinquished pursuant to 
Section 6.2.4.3 (Relinquishment of Existing Utility Property Interests), and is not 
addressed in the foregoing clause (i) or clause (ii). 

The DB Team shall arrange for the Utility Owner to execute each Georgia Utility 
Permit(s).  Each Georgia Utility Permit (executed by the Utility Owner) shall be subject 
to GDOT’s acceptance as part of a Utility Work Plan. 

6.2.4.4 Documentation Requirements 

The DB Team shall prepare, negotiate (to the extent permitted by this Section 6.2.4 
(Real Property Matters), and obtain execution by the Utility Owner of (and record in the 
appropriate jurisdiction, if applicable) all agreements and deeds described in this 
Section 6.2.4, including all necessary exhibits and information concerning the Project 
(e.g., reports, Plans, and surveys).  Each agreement or deed shall identify the subject 
Utility(ies) by the applicable Utility Permit Number, and shall also identify any real 
property interests by parcel number or highway station number, or by other identification 
acceptable to GDOT. 
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6.3 Design 

6.3.1 DB Team’s Responsibility for Utility Identification 

The DB Team bears sole responsibility for ascertaining, at its own expense, all pertinent 
details of Utilities located within the Existing ROW, Proposed ROW, limits of Additional 
Properties or otherwise affected by the Facility, whether located on private property or 
within an existing public ROW, and including all Service Lines.  
The DB Team may utilize Subsurface Utility Engineering (S.U.E) process for locating all 
existing utilities within the project limits to develop the Utility Work Plan.  
GDOT will not participate in any of the Preliminary Engineering (PE) costs for the Utility 
Adjustments.  

The DB Team will coordinate reviews of the utility relocation information and obtain 
acceptance from the Utility Owner and GDOT. The GDOT District Utility Engineer 
should be kept informed if preliminary plans indicate that no conflict exists, and if the 
owner concurs with this information, then the owner shall provide a letter of “no conflict” 
to the DB Team. 

6.3.2 Technical Criteria and Performance Standards 

All Design Documents for Utility Adjustment Work, whether furnished by the DB Team 
or by the Utility Owner, shall be consistent and compatible with the following: 

• The applicable requirements of the DB Documents, including Section 6.2.1 
(Standards) 

• Any Utilities remaining in, or being installed in, the same vicinity 
• All applicable Governmental Approvals 
• Private approvals of any third parties necessary for such work 

The DB Team shall ensure that the Design Documents are complete and include all 
utility adjustment schedules/utility work plans, utility relocation plans, and associated 
agreements necessary to address all foreseeable utility impacts that might affect the 
project. This includes utility issues affecting right-of-way acquisition, environmental 
clearances, project staging, and project constructability. 
The Department has executed and provided a Memorandum of Understanding (MOU) 
between the Department and each Utility Owner.  If a utility is impacted by the project 
and the impact requires a relocation of the utility, refer to the executed MOU for the 
party responsible for the cost of the relocations.   
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The DB Team shall endeavor to design the Project to avoid conflicts with utilities when 
feasible, and minimize impacts where conflicts cannot be avoided.  The DB Team shall 
submit to the Department a SUE Utility Impact Analysis (UIA) in the Department’s 
prescribed format as specified in Volume 2 Table 23-1.  
When a utility owner claims prior rights in the MOU and does not include either design 
or construction in the Design-Build Agreement, the DB Team shall research and verify 
any compensable prior right claimed in the MOU that would result in reimbursement to 
the utility owner for any relocation design, construction or material cost. If there is a 
dispute over property interests with a Utility Owner, the DB Team shall be responsible 
for resolving the dispute. The DB Team shall meet with the Department's District Utilities 
Engineer (or designee) and ITS Manager to present the property interests information 
gathered. This information must be sufficient for the District Utilities Engineer (or 
designee) to certify the extent of the Utility Owner's property interests. The Department 
shall have final approval authority as to the DB Team's determination of whether the 
Utility Owner has property interests. The DB Team will be responsible for all Design, 
Construction and Material costs when the design and construction are included in the 
Design-Build Agreement. 

6.3.3 Memorandum of Understanding (MOU) 

Depending on the provisions stipulated in the Memorandum of Understanding (MOU – 
See Attached) between the Department and each Utility Owner the DB Team shall be 
responsible for one of the following Design Activities: 

• The DB Team shall be responsible for coordinating the design work of its 
subcontractors and the various Utility Owners.  The resolution of any 
conflicts between Utilities and the construction of the Project shall be the 
responsibility of the DB Team. No additional compensation will be allowed 
for any delays, inconveniences, or damage sustained by the DB Team or 
its subcontractors due to interference from utilities or the operation of 
relocating utilities. 

• The DB Team shall be responsible for designing all utility removal, 
relocation, and adjustments required to accommodate the proposed 
Project.  This shall include any required inspection, permitting, testing and 
monitoring to ensure that the work is properly performed to the certified 
design package.  The resolution of any conflicts between Utilities and the 
construction of the Project shall be the responsibility of the DB Team. No 
additional compensation will be allowed for any delays, inconveniences, or 
damage sustained by the DB Team or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 

The DB Team shall provide each Utility Owner with design plans and Preliminary Utility 
Plans as soon as the plans have reached a level of completeness adequate to allow 
them to fully understand the Project impacts.  The Utility Owner will use the DB Team’s 
design plan for preparing Utility Relocation Plans, cost estimates, and respective Utility 
Adjustment Schedules (UAS). If a party other than the Utility Owner prepares Utility 
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Relocation Plans, there shall be a concurrence box on the plans where the Utility Owner 
signs and accepts the Utility Relocation Plans as shown. 

 
The DB Team shall prepare all engineering design, plans, technical specifications, cost 
estimates, and utility adjustment schedules required to perform the necessary utility 
relocations.  The DB Team shall certify to the Department that the design package listed 
above has been reviewed and accepted by the each respective Utility Owner. 
The DB Team shall be responsible for collecting the following from each Utility Owner 
that is located within the Project limits: Certified Utility Relocation Plans including a letter 
of "no cost" where the Utility Owner does not have a prior right; Utility Agreements, 
certificates of eligibility, including cost estimate and Utility Relocation plans where the 
Utility Owner has a property interest; Letters of "no conflict" where the Utility Owner's 
facilities will not be impacted by the Project. The DB Team shall prepare and submit to 
the Department a Utility Retention Request for any utility which is to remain under the 
roadway within the construction limits. 
The DB Team shall be responsible for determining if the Department has agreed to pay 
for in-kind relocations according to any approved Utility-Aid assistance package for 
publicly (government) owned utilities found within the Project’s limits see the 
Department’s Policies & Procedures (formerly known as TOPPS Policy #6863-11) for 
additional information regarding Utility-Aid.  If the Department has approved Utility-Aid; it 
is the DB Team’s responsibility to assemble the necessary information including any 
Utility Agreements in a final and complete form and in such a manner that the 
Department may accept the submittals with minimal review.  Failure to submit such 
required Utility Agreements prior to the beginning of construction shall fully transfer the 
utility owner’s obligations, as stated in the subject Utility-Aid assistance package, to the 
DB Team.  Deductions to reimburse the Department for such obligations may be made 
from any current partial payment of the Lump Sum price. 
The DB Team shall review all Utility Relocation Plans and Utility Agreements, Utility 
Estimates and certificates of eligibility to ensure that relocations comply with the 
Departments "Utility Accommodation Policy and Standards Manual". The DB Team 
shall review the utility plans to identify that there are no conflicts with the proposed 
highway improvements, and ensure that there are no conflicts between each of the 
Utility Owner's relocation plans. The DB Team shall show all existing and proposed 
utilities on the cross sections and drainage profiles. 
 

6.3.4 Utility Work Plans 

The DB Team shall submit Utility Work Plans after the DB Team has reviewed and 
addressed internal comments on the Utility Adjustment Preliminary Plan.  Utility Work 
Plans, whether furnished by the DB Team or by the Utility Owner, shall be signed and 
sealed by a Registered Professional Engineer (PE) in the State of Georgia. 
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6.3.4.1 Plans Prepared by the DB Team 

Where the DB Team and the Utility Owner have agreed that the DB Team will furnish a 
Utility Adjustment design, the DB Team shall prepare and obtain the Utility Owner’s 
approval of plans, specifications, and cost estimates for the Utility Adjustments 
(collectively, "Utility Work  Plans") by having an authorized representative of the Utility 
Owner sign the plans as “reviewed and approved for construction.” The Utility Work 
Plan (as approved by the Utility Owner) shall be attached to the applicable Utility 
Agreement., for GDOT’s acceptance.  
Unless otherwise specified in the applicable Utility Agreement(s), all changes to Utility 
Work Plan(s) previously approved by the Utility Owner (excluding estimates, if the Utility 
Owner is not responsible for any costs) shall require written Utility Owner approval. The 
DB Team shall transmit any GDOT comments to the Utility Owner, and shall coordinate 
any modification, re-approval by the Utility Owner and re-submittal to GDOT as 
necessary to obtain GDOT's acceptance. 

6.3.4.2 Plans Prepared by the Utility Owner 

For all Utility Adjustments to be furnished by a Utility Owner, the DB Team shall 
coordinate with the Utility Owner as necessary to confirm compliance with the 
applicable requirements. Those Utility Adjustments shall be attached to the applicable 
Utility Agreement, which the DB Team shall include in the appropriate Utility Work Plan 
for GDOT’s acceptance. The DB Team shall transmit any GDOT comments to the Utility 
Owner, and shall coordinate any modification, review by the DB Team and re-submittal 
to GDOT as necessary to obtain GDOT’s acceptance.  

6.3.4.3 Design Documents 

Each proposed Utility Adjustment shall be shown in the Design Documents, regardless 
of whether the Utility Work Plan is prepared by the DB Team or by the Utility Owner. 

       Required Information 

a. Preliminary Utility Plans 
1) Preliminary Utility Plan sheets are typically comprised of 

preliminary roadway plan sheets with the inclusion of all existing 
utility facility locations (overhead & underground) found within a 
Project’s limits.  The “degree of effort” exerted on the part of the 
Department and the Utility Owner varies with the type and 
location of the utility.  The Department has classified these 
“degrees of effort” into different Quality Levels of information 

2) Preliminary Utility Plans shall be produced and used by the DB 
Team in the utility coordination/relocation design activities 
outlined here. The following minimum information shall be shown 
on the Preliminary Utility Plans: 
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(a) Construction centerlines with Project stations and begin/end 
Project limits. 

(b) Curb and gutter or edge of pavement (proposed and existing) 
(c) Road and street names 
(d) Existing and Required Right of Way limits, property lines, 

environmentally sensitive area limits, and property owners 
(e) All proposed and existing easements (including existing utility 

easements) 
(f) Proposed and existing drainage structures/features (excluding 

drainage text) 
(g) Proposed construction limits (C/F lines) 
(h) Topographical planimetrics (i.e. existing buildings/structures, 

existing tree/vegetation limits) 
(i) All proposed bridges, walls, other structures and landscape 

hardscapes 
(j) All proposed and existing strain poles (signal, sign, lighting) 
(k) Utilities Legend 
(l) Miscellaneous General Notes 
(m)Existing overhead and underground utilities found within the 

Project’s limits, Including size and material if known 
(n) Sanitary sewer manhole top, and invert elevations. Sanitary 

Sewer pipe flow directions 
(o) Railroad mainline and spur tracks with their respective 

property/easement limits 
(p) Project Survey control point locations 

b. Final Utility Plans 
1) The Final Utility Plans shall clearly show all existing utilities on the 

plans and clearly indicate all existing utilities are “To Remain”. 
2) In addition to the information required for the Preliminary Utility 

Plans, the Final Utility Plans shall include: Miscellaneous General 
Notes required for coordination of utility facilities with roadway 
construction.   

c. Overhead/Subsurface Utility Engineering (SUE) Investigations  
The existing utility information provided in these definitions include a 
description of what “degree of confidence” there is in its accuracy.  
The Department has classified these “degrees of confidence” into 
different Quality Levels of information: 
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1) Quality Level "D" lnformation - Information obtained solely from a 
review of utility records and field verification. The 
comprehensiveness and accuracy of such information is highly 
limited. Even when existing information for a utility in a particular 
area is accurate, there are often other underground systems that 
are not shown on any records. Quality Level “D” may be 
appropriately used early in the development of a Project to 
determine the presence of utilities. 

2) Quality Level "C" lnformation - Information obtained to augment 
Quality Level “D” information. This involves topographic surveying 
of visible, above-ground utility features (e.g., poles, hydrants, 
valve boxes, circuit breakers, etc.) and entering the topographic 
data into the CAD system. Since aerial utility lines are not 
surveyed, information provided for these facilities is considered 
Quality Level “C” also.  Quality Level “C” may be appropriately 
used early in the development of a Project and shall provide 
better data than Quality Level “D” information alone. Designers 
shall be very cautious when working on Projects using information 
for underground utilities that is based only on Quality Levels “D” 
and “C” locates. 

3) Quality Level "B" lnformation - Information obtained through the use 
of designating technologies (e.g., geophysical prospecting 
technologies). This is an application using scanning technologies, 
most of which have very specific capabilities. Applying a variety of 
techniques is essential to the process of preparing a 
comprehensive horizontal map of utilities and other underground 
structures on the site. Designating technologies are capable of 
providing good horizontal information. 

4) Quality Level "A" (Test Hole) lnformation - Provides the highest 
level of accuracy of utility locations in three dimensions. This level 
may apply manual, mechanical or nondestructive (e.g., vacuum 
excavation) methods to physically expose utilities for 
measurement and data recording. Quality Levels “B”, “C”, and “D” 
locates are incorporated in Quality Level “A” locates.  

Sheet Layout 

a. The DB Team will ensure that any information and graphic data that is 
not necessary to depict the disposition of utilities found within the 
Project’s limits is removed by turning off the appropriate CAD levels(s) 
on which the data is stored.  This will help ensure that information 
pertinent to utility facilities can be clearly seen in the Utility Plan 
sheets.  Examples of extraneous information would be items such as 
horizontal curve data, superelevation data, roadway dimensions, 
misc. text, etc.  All background information such as pavement limits, 
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existing structures, etc. shall be screened back.  Also, the DB Team 
shall ensure all text, line work, details, and symbols are clear and 
legible when plans are reduced to 11”x17”. 

b. In order to maintain plan clarity all applicable general notes, tables, 
and the Utility Legend shall be placed separately from the Utility Plan 
sheets.  A Utility Plan “Cover Sheet” shall be provided for both 
preliminary and final Utility Plans.  A recommended example utility 
sheet schedule is provided below: 
1) Utility Sheet 1 (Cover Sheet) – Utility General Notes, Utility 

Legend, Miscellaneous Details 
2) Utility Sheet 2 (required as needed) – Additional Miscellaneous 

Details, Pole Data Table 
3) Utility Plan Sheets – Utilities shown in plan view with respect to 

Project. 
4) Utility Profile and Cross Sections Sheets - Proposed Utility facility 

profiles and cross sections (as required) 
5) Miscellaneous Utilities Sheets – Miscellaneous proposed utility 

details (as required). 
The above sheet schedule shall also be generally followed for all 
separate utility relocation plans (i.e. water & sewer plans) included in 
the Project plans. 

Note on the Utility Plans whose responsibility it is for utility adjustment.  For bridge plans 
required, the DB Team is to make sure the plans have made accommodations for utility 
crossings and attachments, if applicable.  Any new utility crossings requests shall 
include the size, weight, and type of utility.  In addition, the method of attachment to the 
bridge shall be fully detailed.  Such requests shall be reviewed by the DB Team to 
ensure adequacy and constructability and final acceptance shall be obtained by the DB 
Team from the Department.  The DB Team shall follow the approval process within this 
specification.  The DB Team is responsible to ensure that all proposed and existing 
utilities are coordinated with the respective Project’s Construction Staging Plans and 
Erosion Control Plans. 
Upon completion of the Utility Relocation Plans, the DB Team will ensure that any 
additional environmental impacts due to utilities are addressed in the Project’s 
environmental document/permit. 

6.3.4.4 Certain Requirements for Underground Utilities 

Casing as specified in GDOT’s Utility Accommodation Policy and Standards Manual 
shall be used for all underground Utilities crossing the Existing ROW, Proposed ROW 
and/or Additional Properties.  
Anytime underground operations, excavations or digging of any type is contemplated in 
the general area of the any utility facility, “Excavating" means any operation by which 
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the level or grade of land is changed or earth, rock, or other material below existing 
grade is moved and includes, without limitation, grading, trenching, digging, ditching, 
auguring, scraping, directional boring, and pile driving.  The Georgia Utility Facility 
Protection Act (GUFPA) mandates that, before starting any mechanized digging or 
excavation work, you must contact Georgia 811 at least 48 hours, but no more than 10 
working days, in advance to have utility lines marked.  Damage and Emergency locate 
request may be called in 24 hours a day, seven days a week. The DB Team shall take 
reasonable action to determine the location of any underground utility facilities in and 
near the area for which signs are to be placed.  In addition to establishing the 
approximate location of all utility facilities, the DB Team shall be required to fully expose 
the facility to verify its horizontal and vertical location, if underground operations are 
contemplated within the Tolerance Zone, which is defined to mean  the approximate 
location of underground utility facilities defined as a strip of land at least 4 feet wide, but 
not wider than the width of the underground facility plus 2.0 feet on either side of the 
outside edge of such facility based upon the markings made by the locators.  
Excavation within the tolerance zone requires extra care and precaution.  The DB Team 
shall avoid  interference with underground utility facilities within the tolerance zone by 
utilizing such precautions that include, but are not limited to, hand excavation, vacuum 
excavation methods, and visually inspecting the excavation while in progress until clear 
of the existing marked facility. The DB Team shall provide, during and following 
excavation for placement of any signs, such support for existing underground utility 
facilities in and near the excavation as may be reasonably necessary for the protection 
of such facilities unless otherwise agreed to by GDOT and the Utility owner. The DB 
Team shall backfill all excavations in such manner and with such materials as may be 
reasonably necessary for the protection of existing underground utility facilities in and 
near the area of excavation or sign placement.   

6.3.4.5 Utility Work Plan 

Each Utility Adjustment (as well as each Utility remaining in place in the Facility ROW 
and not requiring any Protection in Place or other Utility Adjustment) shall be addressed 
in a Utility Work Plan prepared by the DB Team and submitted to GDOT for its review 
and acceptance. The Utility Work Plan is the combination of the Utility Plan and the 
Utility Adjustment Schedule. The DB Team shall provide Utility Work Plans for each 
individual Utility Owner and the Utility Work Plan shall be provided in accordance with 
the Utility Accommodations Policy and Standards Manual. The DB Team shall 
coordinate with the Utility Owner to prepare all components of each Utility Work Plan. 
Completion of the review and comment process for the applicable Utility Work Plan, as 
well as issuance of any required GDOT acceptances, shall be required before the start 
of construction for the affected Utility Adjustment Work.  
Provisions governing the procedure for and timing of Utility Work Plan submittals are in 
Section 6.5 (Deliverables). 
All Utility Adjustments covered by the same initial Utility Agreement shall be addressed 
in a single full Utility Work Plan.  
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Utility Work Plan Retention Requests: The DB Team shall prepare Utility Work Plan 
Retention Request for each Utility proposed to remain at its original location within the 
Existing ROW, Proposed ROW and limits of Additional Properties that is not required to 
be addressed in a Utility Agreement  or for a group of such Utilities. Each Utility Work 
Plan Retention Request shall contain a transmittal memo recommending that the 
subject Utility(ies) remain in place, a completed Utility Work Plan Checklist, a 
certification from the Utility Owner approving leaving the Utility(ies) in place, as well as a 
Georgia Utility Permit and Affidavit(s) of Property Interest, if applicable.  
 
 
Utility Adjustment Schedule (UAS) 
The purpose of the UAS is to provide the DB Team with the pertinent information, 
including any utility staging required, dependent activities, or joint-use coordination that 
is required for the creation of a progress schedule chart that is feasible.   Include  the 
estimated duration for each of the applicable following tasks:  Preliminary Engineering, 
Right-of-Way Acquisition, Construction Engineering, Material Procurement, Clearing 
and Trimming, Construction, Splicing or Tie-in work, Service Considerations and 
Temporary Work.  A suitable UAS form is available from the Department for the WUCS 
to circulate to utility companies for any proposed Project construction staging.  Ensure 
the WUCS submits the Progress Schedule Chart in accordance with the Contract and 
the proposed UAS from all utility companies to the Engineer for review and approval. 
Scheduling Utility Adjustment Work 
The DB Team is responsible for the scheduling of all utility relocations and adjustments.  
A written scheduled should be provided by the utility owner. 

Revised Work Plan Acceptance - If previously unforeseen utility removal, relocation, 
or adjustment work is found necessary by the DB Team, the Utility or the DB Team after 
the start of construction of a project, the Utility shall provide a revised Work Plan within 
30 calendar days after becoming aware of such work or upon receipt of the DB Team’s 
written notification advising of such work. The incorporation of this revised Work Plan 
into the overall project schedule is not intended to correct errors and omissions with the 
original or current accepted Work Plans submitted to the Department. If such errors or 
omissions occur, it will be the Utility’s responsibility to adhere to the original or current 
Work Plan submitted and approved. However, when it is deemed appropriate for a 
revised Work Plan to be submitted, the following procedure shall be followed for its 
acceptance: It is the responsibility of the DB Team to review all revised Work Plans 
submitted by the Utility found within a project’s limits. After review and acceptance the 
revised Work Plan should be submitted to the District Utility Engineer for review and 
acceptance. Please note that the District Utilities Engineer will typically consult with the 
District Construction Office and GDOT Project Manager to determine the reasonability 
of such revised Work Plans. If, upon review, the District Utilities Engineer determines a 
revised Work Plan to be unreasonable based upon the required scope of utility 
adjustment and/or relocation required to accommodate a project, the District Utilities 
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Engineer will initiate the escalation process to resolve such disputes involving the 
revised Work Plan whenever they may occur. 
Post-Let Utility Certification 
Upon receipt of the accepted utility relocation plans and the Preliminary Utility Status 
Report, the DB Team will review and forward that information to the District Utility 
Engineer for review.  The District Utility Engineer will review the information and forward 
to the State Pre-Construction Utility Engineer for final acceptance.  The State Pre-
Construction Utility Engineer will perform the post-let utility certification and issue notice 
to proceed (NTP 3) released for construction. 
 

6.4 Construction 

6.4.1 Reserved 

6.4.2 General Construction Criteria 

 At the time the DB Team notifies the Department that the DB Team deems the Project 
to have reached Final Completion, the DB Team shall certify to the Department that all 
Utilities have been identified and that those Utility Owners with property interests or 
other claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or shall be satisfied by the DB Team. 
In addition to the above, the DB Team shall comply with all provisions set forth under 
subsection 107.21 of the Georgia Department of Transportation’s Specifications, 
Construction of Transportation Systems, current edition. 
The DB Team shall be responsible for determining if the Department has agreed to a 
Project Framework Agreement (PFA) with Local Government or, additional Specific 
Activity Agreements (SAA) within the Project’s limits (see the Department’s Policies & 
Procedures(formerly known as TOPPS Policy #7120-3) for additional information).  If 
the Department has approved a PFA or SAA; it is the DB Team’s responsibility to 
assemble the necessary information including any Utility Agreements in a final and 
complete form and in such manner that the Department may accept the submittals with 
minimal review.  Failure to submit such required Utility Agreements prior to the 
beginning of construction shall fully transfer the obligations, as stated in the subject PFA 
or SAA package, to the DB Team.  Deductions to reimburse the Department for such 
obligations may be made from any current partial payment of the Lump Sum price. 
All Utility Adjustment construction performed by the DB Team shall conform to the 
requirements listed below. If the Utility Owner chooses to perform their own relocations 
and the Utility Owner holds no property interest, the Utility Owner shall confirm in writing 
to the DB Team that the Utility Owner will relocate its own facilities at no cost to the DB 
Team.  All construction engineering and contract supervision shall be the responsibility 
of the DB Team to ensure that all utility relocation work included in the contract is 
accomplished in accordance with the contract plans and specifications.  The DB Team 
will consult with the Utility Owner before authorizing any changes which affect the Utility 
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Owners facilities.  For work included in the DB Teams contract, the Utility Owner or 
Utility Owner’s consultant shall have the right to visit and inspect the work at any time 
and advise the DB Team and GDOT of any observed discrepancies or potential issues.  
The DB Team will notify the Utility Owner when all utility relocation work is completed 
and ready for final inspection. Upon maintenance acceptance or final acceptance of the 
utility relocation included in the contract and upon certification by the Utility Owner that 
the work has been completed in accordance with the plans and specifications, the Utility 
Owner will accept the adjusted, relocated, and additional facilities. In addition, the DB 
Team is responsible for verifying that all Utility Adjustment construction performed by 
each Utility Owner conforms to the requirements described below. In case of 
nonconformance, the DB Team shall cause the Utility Owner (and/or its Contractors, as 
applicable) to complete all necessary corrective work or to otherwise take such steps as 
are necessary to conform to these requirements: 

• All criteria identified in Section 6.3.2 (Technical Criteria and Performance 
Standards).  

• The Utility Work Plan(s) included in the Utility Agreements approved by 
GDOT (other than Utility Adjustment Field Modifications complying with 
Section 6.4.7 (Utility Adjustment Field Modifications). 

• All Facility safety and environmental requirements  
• Overall Facility schedule or proposed Facility ROW schedule described in 

Section 7 (Right of Way).  
• Ensure that the placed, abandoned, excavated or relocated within the 

project limits are all locatable.  Locatable shall mean that the line can be 
field located using SUE QL-B methodology. 

Depending on the provisions stipulated in the Memorandum of Understanding (MOU – 
see attached) between the Department and each Utility Owner the DB Team shall be 
responsible for one of the following construction activities: 

• The DB Team shall be responsible for coordinating the construction work 
of its subcontractors and the various Utility Owners.  The resolution of any 
conflicts between Utilities and the construction of the Project shall be the 
responsibility of the DB Team. No additional compensation will be allowed 
for any delays, inconveniences, or damage sustained by the DB Team or 
its subcontractors due to interference from utilities or the operation of 
relocating utilities. 

• The DB Team shall be responsible for performing all utility removal, 
relocation, and adjustments required to accommodate the proposed 
Project.  This shall include any required inspection, permitting, testing and 
monitoring to ensure that the work is properly performed to the certified 
design package.  The resolution of any conflicts between Utilities and the 
construction of the Project shall be the responsibility of the DB Team. No 
additional compensation will be allowed for any delays, inconveniences, or 
damage sustained by the DB Team or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 
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The DB Team shall be responsible for performing all utility removal, relocation, and 
adjustments required to accommodate the proposed Project.  This shall include any 
required inspection, permitting, testing and monitoring to ensure that the work is 
properly performed to the certified design package.  The resolution of any conflicts 
between Utilities and the construction of the Project shall be the responsibility of the DB 
Team. No additional compensation will be allowed for any delays, inconveniences, or 
damage sustained by the DB Team or its subcontractor due to interference from utilities 
or the operation of relocating utilities. 
 

6.4.3 Inspection of Utility Owner Construction 

The DB Team shall set forth procedures for inspection of all Utility Adjustment Work 
performed by Utility Owners (and/or their Contractors) to verify compliance with the 
applicable requirements described in Section 6.4.2 (General Construction Criteria). 

6.4.4 Scheduling Utility Adjustment Work 

The Utility Adjustment Work (other than construction) may begin at any time following 
issuance of NTP 1.  Refer to Section 7.6.2 of the Agreement for the conditions to 
commencement of Utility Adjustment Construction Work by the DB Team.  The DB 
Team shall not arrange for any Utility Owner to begin any demolition, removal, or other 
construction Work for any Utility Adjustment until all of the following conditions is 
satisfied: 

• The Utility Adjustment is covered by an executed Utility Agreement (and any 
conditions to commencement of such activities that are included in the Utility 
Agreement have been satisfied) 

• Availability and access to affected Replacement Utility Property Interests have 
been obtained by the Utility Owner (and provided to the DB Team, if applicable) 

• If any part of the Utility Adjustment Construction Work will affect the Existing 
ROW, Proposed ROW and/or Additional Properties, availability and access to 
that portion of the Existing ROW.  Proposed ROW and/or Additional Properties 
have been obtained in accordance with the applicable requirements of the DB 
Documents 

• If applicable, the Alternate Procedure List has been approved by FHWA, and 
either (a) the affected Utility is on the approved Alternate Procedure List, as 
supplemented, or (b) the Utility Owner is on the approved Alternate Procedure 
List, as supplemented 

• The review and comment process has been completed and required approvals 
have been obtained for the Utility Work Plan covering the Utility Adjustment. 

• All Governmental Approvals necessary for the Utility Adjustment construction 
have been obtained, and any pre-construction requirements contained in those 
Governmental Approvals have been satisfied 

• All other conditions to that Work stated in the DB Documents have been satisfied 
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6.4.5 Standard of Care Regarding Utilities 

The DB Team shall carefully and skillfully carry out all Work impacting Utilities and shall 
mark, support, secure, exercise care, and otherwise act to avoid damage to Utilities in 
accordance with O.C.G.A. 25-9 (The Georgia Utility Protection Act).  At the completion 
of the Work, the condition of all Utilities shall be at least as safe and permanent as 
before. 

6.4.6 Emergency Procedures 

Emergency Response Plan:  The WUCS shall prepare and submit to the Department 
an Emergency Response Plan no later than 30 days prior to beginning construction.  
The WUCS shall clearly mark and highlight the gas, water and other pressurized 
pipeline shut-off valves and other utility services including overhead switch locations on 
the utility plans; and prepare a chart to indicate the location of each site (Street 
address or intersections), the utility company or operator of the facility with emergency 
contact information and the working condition of the device to facilitate prompt shut-off.  
The WUCS shall post the Emergency Response Plan in an area readily accessible to 
the Department.  In the event of interruption to gas, water or other utility services as a 
result of accidental breakage or as a result of being exposed or unsupported, the 
WUCS shall promptly notify the appropriate emergency officials, the Georgia Utilities 
Protection Center and the appropriate utility facility company or operator, if known.  
Until such time as the damage has been repaired, no person shall engage in 
excavating or blasting activities that may cause further damage to the utility facility. 

6.4.7 Switch Over to New Facilities 

After a newly Adjusted Utility has been accepted by the Utility Owner and is otherwise 
ready to be placed in service, the DB Team shall coordinate with the Utility Owner 
regarding the procedure and timing for placing the newly Adjusted Utility into service 
and terminating service at the Utility being replaced. 

6.4.8 Traffic Control 

The DB Team shall be responsible for, and the Construction Traffic Control Plan shall 
cover, all traffic control made necessary by for Utility Adjustment Work, whether 
performed by the DB Team or by the Utility Owner.  Traffic control for Adjustments shall 
be coordinated with GDOT.  Traffic control shall comply with the guidelines of the 
Manual of Traffic Control Devices (MUTCD), current edition, and of Section 18 (Traffic 
Control). 

6.5 Deliverables 

The DB Team shall time all Submittals described in this Section 6 to meet the Project 
Baseline Schedule, taking into account GDOT’s applicable review and response times 
designated in this Section 6, or if not stated therein, then as stated in Article 6.3 of the 
Design-Build Agreement (Volume 1). 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation Page 6-25 Request for Proposals 
 VOL_3_SECTION 6 – UTILITY ADJUSTMENTS 
 

The DB Team will provide to GDOT concurrently with accepted construction as-built 
plans, one full sized, three half sized, one PDF and one MicroStation copy for review. 
GDOT will have 30 days  to review and return accepted or with comments.  DB Team 
will address any comments and return to GDOT for final review and acceptance. Upon 
GDOT review and acceptance, the DB Team will provide a copy of the accepted final 
as-built plans to all utility owners who’s utility relocation work was included in the 
contract. 

6.5.1 Utility Work Plan Submittals 

DB Team shall coordinate all Submittals required pursuant to this Section 6.5, so as not 
to overburden GDOT's staff and consultants.  
(i) DB Team shall transmit any GDOT comments to the Utility Owner, and shall 
coordinate any modification, review and approval by the Utility Owner and re-submittal 
to GDOT, as necessary to resolve all GDOT comments and/or obtain GDOT’s 
acceptance, as applicable. Upon (i) GDOT's acceptance of any Utility Work Plan 
components for which GDOT's acceptance is required, and (ii) completion of the review 
and comment process for all other Utility Work Plan components, GDOT will sign three 
originals of any approved Georgia Utility Permit and of any other components of the 
Utility Work Plan for which this Section 6 requires GDOT's signature.  
 

6.5.2 Preliminary Utility Status Report 

The DB Team shall prepare and submit to the Department a Preliminary Utility Status 
Report Concurrently with Accepted Relocated Utility Plans within 180 days after Notice 
to Proceed 1 has been given for the contract (see TABLE 6-1:  REVIEWS).   This report 
shall include a listing of all Utility Owners located within the Project limits and a 
recommendation as to the extent of each Utility Owner's property interests. This report 
shall include copies of easements, plans, or other supporting documentation that 
substantiates any property interests of the Utility Owners. The report shall a listing of 
each utility with contact information, agreements, current UIA and a preliminary 
assessment of the impact to each Utility Owner. 

6.5.3 Subsurface Utility Engineering (SUE) Requirements 

The DB Team shall compile, and submit to the Department all SUE deliverables, Utility 
Relocation Plans, SUE Utility Impact Analysis, Utility Adjustment Schedules, Utility 
Agreements, Utility Estimates (if estimates are provided by the utility owners), and 
Letters of "no conflict," as set forth above for the Project. The DB Team is expected to 
assemble the information included in the Utility Agreements and Utility Relocation Plans 
in a final and complete form and in such a manner that the Department may accept the 
submittals with minimal review. The Utility Owners shall not begin their Utility Relocation 
work until authorized in writing by the Department. 
Each Utility Agreement and Utility Relocation Plan submitted shall be accompanied by a 
certification from the DB Team stating that the proposed relocation will not conflict with 
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the proposed highway improvement and will not conflict with another Utility Owner's 
relocation plan. 

6.5.4 Utility As-Builts Requirements    

a. It shall be the responsibility of the DB Team’s 3.10 Utility Coordination 
Consultant to manage and ensure accurate completion and delivery of all 
items within this section. 

b. Utility as-builts must be completed after utility relocations are completed and 
prior to project closeout. 

c. Provide Utility as-built plans in MicroStation V-8 or Inroads or the 
Department’s current CAD Software format to include each individual utility 
owner within the project limits.  

d. Provide one (1) final full size, four (4) half size, and one (1) pdf set of as-built 
utility plans to the Department to include all utilities present, abandoned or 
relocated within the project limits.  Provide respective Utility Owners whose 
work was included in the contract a copy of their as-builts for review and 
acceptance.  

e. Ensure as-built utility plans for projects contain the following: 
1. Name 
2. Address   
3. Telephone number of the firm preparing the drawing  
4. Date the as-built plan data is collected via the revision block  
5. Surveyor’s/Engineer’s statement certifying that as-built plans reflect the 

true conditions in the field 
6. DB Teams’ statement (with an original signature and Project Number 

on the cover sheet and transmittal letter) verifying that all construction 
specifications and product qualities have been met 

7. Label “AS-BUILT DRAWING” or “RECORD DRAWING” on each sheet 
8. Label all Street names  
9. Label all easements and right-of-ways 
10. Identify and label the location and elevation of the benchmark 

referenced (If the referenced benchmark is not within the project limits, 
then a complete description of its location will be provided to assist in 
future locating). 

11. Label any changes in details of design and/or additional supporting 
information such as approved placement details, pipe sizes, material 
changes, geo-coded photos, etc. 
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f. Ensure the as-built plans provide detailed and accurate information, in a 
useful format. Discretion must be employed by the draftsperson regarding the 
functional quality of the plans. If too much information is included on one 
sheet as to make their use impractical, a second, or third, drawing sheet may 
be necessary.  

g. Survey all underground utilities that are placed, abandoned, excavated or 
relocated within the project limits to determine the exact location and position 
of the utility line. Utilities are defined as any communication, electrical, gas 
and water and sewer lines. This will include all ITS/ATMS, Fiber Optic, 
communication and electrical lines. This should include, but not limited to 
outside diameter of pipe or width of duct banks and configuration of non-
encased multi-conduit systems, utility structure material compositions and 
condition; as well as identification of benchmarks used to determine 
elevations. Ensure elevations have an accuracy of +/- 0.05-ft and certified 
accurate to the benchmarks used to determine elevations. Horizontal data 
accurate to within +/- 0.2 ft. or applicable survey standards, whichever is more 
precise. Record and label  the average depth below the surface of each run, 
all change of direction points, and all surface or underground components 
such as valves, manholes, drop inlets, clean outs, meters, etc. 

h. For relocated aerial facilities:  
1. Record the following information to including but not be limited to the 

pole owner, age, pole size, pole height, pole number, the material type, 
the general condition of the utility.  

2. Record the horizontal location of existing poles for aerial utility 
facilities. Ensure horizontal surveying of existing poles for overhead 
utility facilities is surveyed to the same accuracies and precision as is 
required for the topographic data.  

3. Determine the aerial utility owners (in addition to the pole owner) 
attached to the pole and correctly show the horizontal connectivity of 
the utilities between the poles, including major service drops 
(substations or industrial facilities).  

4. Aerial utilities along with pole locations and appurtenances shall be 
returned to the DEPARTMENT in digital and reproducible certified plan 
sheet format. 

i. Submit completed electronic files and reproducible as-built utility plan sheets 
to the Engineer for review and comments. Revise and make changes or 
adjustments to the utility related data as necessary. Work will not be 
considered complete until the DB Team has responded to the comments from 
this review to the satisfaction of the Engineer. 

j. Assemble and present as-built plans in a format compatible with the 
DEPARTMENT’S current CAD systems (Microstation and InRoads) for use by 
the DEPARTMENT’S staff and ensure the Microstation and InRoads files are 
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developed in accordance with the DEPARTMENT'S current Electronic Utility 
File Guidelines. 

For each utility facility/owner, prepare and deliver one copy of the "as-built" or "record" 
plan to the DEPARTMENT. There shall be an “as-built” or “record” for each utility on the 
project, whether the utility work is included in the contract price, or the utility work is 
performed by the utility owner or the utility’s DB Team. 
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7 RIGHT OF WAY (ROW) – ADDITIONAL PROPERTIES 

7.1 General Requirements 

DB Team’s obligations with respect to the acquisition of Additional Properties are set 
forth in Article 2 of the Design-Build Agreement (Volume 1), the requirements of the 
Technical Provisions, and Volume 3 Manuals.     

Additional Properties that require acquisition in addition to the Existing ROW owned by 
GDOT and RequiredROW as shown in the NEPA/GEPA and provided in the approved 
environmental document must be approved by GDOT and FHWA, if applicable, by a 
NEPA/GEPA re-evaluation.  All cost to acquire Additional Properties shall be paid for by 
the DB Team and fully reimbursable to GDOT for actual costs to acquire.  This Section 
7 sets forth the ROW acquisition activities for only Additional Properties that will be 
provided by the DB Team and designates the ROW acquisition activities GDOT will 
conduct.  The DB Team shall provide all engineering and ROW documents necessary 
to acquire title for Additional Properties, in form and substance acceptable to GDOT, in 
the name of the Georgia Department of Transportation; relocation of displacees; and 
clearance/demolition of the improvements from the Additional Properties, as more fully 
described in the following sub-sections. 

7.2 Administrative Requirements 

7.2.1 Revised ROW Acquisition Plan - Additional Property 
Submittals 

DB Team shall prepare a plat and legal description for Additional Properties needed in 
accordance with the requirements of this Section 7.  The DB Team shall revise the 
Existing and Proposed ROW Plan (Exhibit 4 of the Agreement) and shall submit within 
thirty (30) days from the Issuance of NTP 1.  No acquisition activities by GDOT can 
begin until the the DB Team revised Existing and Proposed ROW Plan (Exhibit 4 of the 
Agreement) is accepted by GDOT, and if required FHWA and the NEPA Reevaluation is 
approved by FHWA.  The review period for any proposed revised Existing and 
Proposed ROW plan is thirty (30) Days.  The review period for any proposed parcel plat, 
appraisal, and legal description for any Additional Properties shall be fourteen (14) 
Days. Multiple parcel packages submittal (parcel plat, appraisal, legal description, and 
any other requirements in the DB Agreement) will be accepted as part of one review 
period of fourteen (14) Days as long as the submittal includes no more than ten (10) 
parcels for GDOT review. The next submittal review will not begin until any previous 
submittal package has been completed and returned to the DB Team. 

The revised Existing and Proposed ROW Plan for Additional Properties shall be 
coordinated with the development of the Construction Phasing Plan (see Section 23).  
The DB Team’s Preliminary Baseline Schedule and the Project Baseline Schedule must 
account for all newly proposed parcel acquisition and provide a Schedule Activity for 
each parcel.  The DB Team shall provide time in the schedule for a maximum of fifteen 
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(15) months from the time the parcel package or any submittal is accepted by GDOT.  
The NEPA Reevaluation shall be approved before GDOT to commence acquisition 
activities for any parcel. 

DB Team shall provide information of all proposed and final acquisition requirements, 
including but not limited to, temporary easements, permanent easements, full takes, or 
leased property for construction means and methods by the DB Team.  

7.2.2 DB Team’s ROW Properties Scope of Services 

DB Team shall reimburse GDOT for all administrative activities and preparation of all 
documentation sufficient to acquire Additional Properties. 

Upon DB Team request to GDOT to acquire any parcel, GDOT will request that the 
Office of Georgia Attorney General conduct the title work, closings, condemnations, and 
any necessary legal activities.  The DB Team shall reimburse GDOT within thirty (30) 
days of receipt of the invoice from GDOT for the cost GDOT will pay the Office of 
Georgia Attorney General for its services. 

DB Team shall not begin construction on any parcel of real estate unless property rights 
for the parcel have been obtained and recorded in favor of GDOT and possession has 
occurred.  ROW Properties possession may be by use of Right of Entry (ROE) as may 
be granted by certain Governmental Entities, and/or certain Public Utilities provider 
owned parcels, and as accepted only by GDOT on a case by case basis. 

7.2.3  Requirements of DB Team 

DB Team’s services to be provided with respect to the acquisition of the ROW 
Properties shall include, but are not limited to the following: 

• Appraisals 
• Environmental due diligence 
• Letter from DB Team’s design engineer certifying that the required ROW 

Properties acquisition is necessary and that any proposed alternatives are not 
feasible (unless otherwise authorized by GDOT) 

7.2.4 DB Team Conflict of Interest 

If at any time, DB Team or to the best of DB Team’s knowledge, any DB Team-Related 
Entity directly or indirectly (i) acquires or has previously acquired any interest in real 
property likely to be parcels of the Additional Properties or the remainders of any such 
parcels; (ii) loans or has previously loaned money to any interest holder in any real 
property likely to be a parcel and accepts as security for such loan the parcel, or the 
remainder of any such parcel that is not a whole acquisition, or (iii) purchases or has 
previously purchased from an existing mortgagee the mortgage instrument that secures 
an existing loan against real property likely to be a parcel, or the remainder of any such 
parcel, DB Team shall promptly disclose the same to GDOT.  In the case of 
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acquisitions, loans or mortgage purchases that occurred prior to the execution of the 
Agreement, such disclosure shall be made within fourteen (14) Days after execution of 
the Agreement. 

In the event that DB Team, or any subsidiary or parent company of DB Team, acquires 
a real property interest, whether title or mortgage, in parcels of the real property interest 
acquired, or a release of mortgage as the case may be, shall be conveyed to the State 
of Georgia without the necessity of eminent domain. 

DB Team shall not acquire or permit the acquisition by the DB Team or any DB Team-
Related Entity of any real property interest in a parcel, whether in fee title or mortgage, 
for the purpose of avoiding compliance with the Laws, practices, guidelines, procedures 
and methods described in Section 7.2.1 and/or to gain an advantage over any 
competing interest of the DB Team. 

7.2.5 Meetings 

DB Team shall attend meetings as requested by GDOT.  Meeting may include, but are 
not limited to property owner meetings and property acquisition status meetings.  At 
such meetings DB Team shall provide exhibits, take minutes, and distribute minutes, as 
requested by GDOT, within five (5) calendar Days of the meeting.  Minutes will not be 
finalized until an adequate comment period has been allowed. 

7.2.6 Documentation and Reporting 

All documentation relating to the activities in Section 7.2.5 shall be transmitted to GDOT 
within five (5) Days of taking place. Responsibilities of DB Team: 

As set forth in, Article 2 Section 2.2.3.2 of the Design-Build Agreement (Volume 1) and 
as more fully described in this Section 7, DB Team shall be responsible for the 
reimbursement to GDOT for costs of all services and preparation of all documentation 
for all Additional Properties.  

DB Team shall also be responsible for the costs of acquisition and documentation for 
the acquisition of any temporary right or interest in Project Specific Locations not 
necessary for the Project but that DB Team deems advisable for contractor preferred 
areas such as Project office requirements lay-down areas, material storage areas, 
borrow sites, or any other convenience of DB Team.  The DB Team entering into 
negotiations with a property owner to use their property within Project Specific Locations 
or outside of the acquisition limits for mobile work trailers, storage, equipment, etc. will 
be strictly between the DB Team and the property owner and is to in no way to affect 
the negotiations of any parcel acquisition required for the Project.  GDOT shall not be 
obligated to exercise its power of eminent domain in connection with DB Team’s 
acquisition of any such temporary right or interest, and GDOT shall have no obligations 
or responsibilities with respect to the acquisition, maintenance or disposition of such 
temporary rights or interests. 
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7.2.7 Responsibilities of GDOT 

GDOT shall be responsible for the activities set forth in the Section 7, in connection with 
acquisition of Additional Properties: 

7.2.8 Responsibilities of the Office of Georgia Attorney General 

The parties hereto acknowledge the statutory requirements that the Office of Georgia 
Attorney General has exclusive authority to represent and defend GDOT.  In its role as 
attorney for GDOT, the Office of Georgia Attorney General has the responsibility to: 

• Represent GDOT in all condemnation and eviction proceedings. 
• Coordination with GDOT on all legal matters concerning acquisition processes, 

including all negotiated legal settlements. 
• Analyze recommended parcel values and/or appraisal issues. 
• Provide additional legal advice and opinions as needed by GDOT. 
• Jury trials including determination of expert witnesses and all appeals. 
• Preparation, obtaining, and filing of all necessary legal documentation for eviction 

of property owners or tenants. 
• Prepare preliminary and final title opinions. 
• Conduct all closing activities. 

7.3 Reserved 

7.4 Reserved 

7.4.1 Reserved 

7.4.2 Property Fencing 

In connection with fencing, DB Team shall comply with GDOT Policy and the 2009 
International Building Code – 2009 Edition – International Code Council, as well as, the 
specifications found in the current version of GDOT’s Standard Specifications for 
Construction of Highways, Streets and Bridges, and any Supplemental Specifications.  
DB Team shall also comply with section 3.7 of GDOT’s Design Policy Manual on 
fencing.  Fencing standards for DB Team provided fencing shall conform to the overall 
aesthetics requirements found elsewhere in these DB Documents and referenced 
standards.  All fencing not covered by the GDOT specification to be installed by DB 
Team shall be replaced in kind or as agreed upon during the right of way negotiations 
and preapproved by GDOT prior to installation. 

7.5 Access to the Work 

Following NTP 1, the DB Team shall be afforded access to the Property, provided that 
for any Proposed Right of Way, DB Team shall not have access to use of certain 
parcels, such parcels identified in Volume 2.   
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8 GEOTECHNICAL 

8.1 General Requirements 

DB Team shall perform all geotechnical investigations, testing, research, and analysis 
necessary to effectively determine and understand the existing surface and subsurface 
geotechnical conditions of the Existing ROW, Required ROW or Additional Properties to 
be used by the DB Team to carry out the Work.  DB Team shall ensure the geotechnical 
investigations and analyses are both thorough and complete, so as to provide accurate 
information for the design of roadways, pavements, foundations, structures, and other 
facilities that result in a Project that is safe, and meets operational standards. The DB 
Team shall design the Project in general conformance with GDOT policies, guidelines, 
and Volume 3 Manuals.  

8.2 Design Requirements 

8.2.1 Subsurface Geotechnical Investigation by DB Team 

DB Team shall determine the specific locations, frequency, and scope of all subsurface 
geotechnical investigations, testing, research, and any additional analysis the DB Team 
considers necessary to provide a safe and reliable roadway, pavement, foundation, 
structure, and other facilities for the Project. 

DB Team shall prepare and amend, as needed, Geotechnical Engineering Reports 
documenting the assumptions, conditions, and results of the geotechnical investigation 
and analysis, including the following: 

• The geology of the Project area, including soil and/or rock types, and drainage 
characteristics. 

• Field investigations and laboratory test results used to characterize conditions, 
including moisture content, plasticity index, gradations for each major soil strata 
change, levels of shrink/swell potential  soil compressibility, and short-term and 
long-term strength tests and properties. 

• A discussion of conditions and results with reference to specific locations on the 
Project. 

• Design and construction parameters resulting from the geotechnical investigation 
and analysis, including parameters for the design of pavements, pipes, 
structures, slopes, and embankments. 

• Plan view locations of field sampling, boring logs and other field data, laboratory 
test results, calculations, and analyses that support design decisions. 

• Include the slope stability analysis for embankment and excavation slopes 
including both short-term (undrained) and long-term (drained) conditions, and 
discussion of design measures undertaken to ensure stability and safety of all 
slopes.  The analysis shall consider the potential for long-term surficial slide 
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failures common to high plasticity clays in Georgia, and specific 
recommendations shall be provided to minimize their occurrence. 

Each Geotechnical Engineering Report, upon completion, shall be submitted to GDOT 
for review and comment as a Submittal. 

If environmentally-sensitive conditions such as undocumented contaminated soil or 
archaeological sites are encountered during the subsurface exploration activities, DB 
Team shall notify GDOT and for hazardous materials follow the requirements GDOT 
Standard Specification 107.22. 

8.2.2 Pavement Design 

DB Team shall construct and maintain roadway pavements in conformance to GDOT’s 
Pavement Design Manual and GDOT policies and procedures. DB Team shall follow 
the required minimum pavement design provided in Volume 2, Section 11.2.2. 

If Pavement Design has not been previously approved by GDOT, then the DB Team 
shall prepare a pavement design report that confirms or revises the required minimum 
pavement design provided in Volume 2, Section 11.2.2. The pavement design report 
shall document the assumptions, considerations, and decisions contributing to the 
Project’s pavement design and meet all requirements of the GDOT’s Pavement Design 
Manual.: 

For roadways adjacent to and crossing the Project  that are disturbed by the 
construction activities of the Project, DB Team shall, at a minimum, match the in-place 
surface type and structure of the existing roadways.  In addition, all new shoulders shall 
be constructed as full depth shoulders.  DB Team shall design all tie-in Work to avoid 
differential settlement between the existing and new surfaces. 

DB Team shall coordinate the design and construction of all cross roads with the 
Governmental Entity having jurisdiction whether a municipality, county, or GDOT. 

8.3 Construction 

Materials used to construct the Project shall meet the minimum requirement as 
specified in GDOT specifications, policies and procedures, guidelines, and Volume 3 
Manuals.  All materials used to construct the Project shall conform to the requirements 
of the GDOT Qualified Products List (QPL) or equivalent as approved by GDOT.  
Testing of materials shall be performed by personnel possessing the requisite GDOT 
materials certifications. 

The DB Team shall be responsible for obtaining and complying with all Governmental 
Approvals for construction of the Project. 
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The DB Team shall submit to GDOT for review and acceptance any blasting plan(s).  
Blasting shall be performed in accordance with State Law, and in accordance with 
GDOT’s specifications, policies and procedures. 

8.4 Deliverables 

Deliverables shall include Geotechnical Engineering Reports as described in Section 
8.2.1, and pavement design reports as described in Section 8.2.2.  All deliverables shall 
conform to the standards required in the Quality Management Plan including timely 
submittal of all documents. 

All deliverables shall be presented to GDOT in both hard-copy, and electronic form 
compatible with GDOT software.  All reports shall be signed and sealed by the 
responsible Registered Professional Engineer.  Each report shall be accompanied by 
documentation that the report has completed all aspects of the Quality Management 
Plan including all reviews and acceptances. 
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9 SURVEYING AND MAPPING 

9.1 General Requirements 

The DB Team shall provide accurate and consistent land surveying and mapping 
necessary to support ROW acquisition, design, and construction of the Project. The DB 
Team is responsible for all surveying responsibilities in accordance with the GDOT 
Automated Survey Manual.   

The DB Team shall review existing survey data and determine the requirements for 
updating or extending the existing survey and mapping data.  The DB Team is 
responsible for the final precision, accuracy, and comprehensiveness of all survey and 
mapping. 

The DB Team shall provide surveying and mapping activities in conformance with 
GDOT policies, guidelines, and Volume 3 Manuals. 

9.2 Administrative Requirements 

9.2.1 Property Owner Notification 

The DB Team shall prepare for GDOT review and acceptance a property owner 
notification letter in accordance with the GDOT Automated Survey Manual prior to 
entering any private property outside the Existing ROW. 

9.3 Design Requirements 

9.3.1 Units 

All survey Work shall be performed in U.S survey feet.  Work shall conform to state 
plane coordinates. 

The combined sea level and scale factor for the Project shall conform to the GDOT 
Automated Survey Manual. 

9.3.2 Survey Control Requirements 

The DB Team shall ensure that all surveying conforms to all applicable surveying laws 
and the Georgia Professional Land Surveying Practices Act and shall follow the General 
Rules of Procedures and Practices of the Georgia Board of Professional Engineers and 
Land Surveying.  DB Team shall ensure that any person in charge of the survey is 
proficient in the technical aspects of surveying, and is a Registered Professional Land 
Surveyor licensed in the State of Georgia. 

The DB Team shall establish all horizontal and vertical primary Project control from 
approved control provided by GDOT.  If the DB Team chooses to use GPS methods, 
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the DB Team shall meet the guidelines as defined in the GDOT Automated Survey 
Manual.   

The DB Team shall establish and maintain additional survey control as needed and final 
ROW monumentation throughout the duration of the Project.  

The DB Team shall tie any additional horizontal and vertical control for the Project to the 
established primary Project control network. 

All survey control points shall be set and/or verified by a Registered Professional Land 
Surveyor licensed in the State of Georgia. 

The DB Team shall establish and maintain a permanent horizontal and vertical primary 
survey control network.  The control network should consist of, at minimum, horizontal 
deltas coordinated and elevated set in intervisible pairs at spacing of no greater than 
three (3) miles.  Control monuments set by the DB Team shall be installed per the 
National Geodetic Survey (NGS) guidelines (National Geodetic Survey July 1996).  The 
horizontal deltas shall be installed per the GDOT Automated Survey Manual.  Prior to 
construction, the DB Team in coordination with GDOT shall provide NOAA no less than 
a 90-day notification of planned activities that will disturb or destroy any geodetic control 
monuments. This will provide time to plan for and execute relocation of geodetic 
monuments.  DB Team shall replace all existing horizontal and vertical primary survey 
control points disturbed or destroyed.  DB Team shall make all survey computations and 
observations necessary to establish the exact position and elevation of all other control 
points based on the primary survey control. 

The DB Team shall deliver to GDOT a survey control package in accordance with the 
GDOT Automated Survey Manual.  In addition, DB Team shall deliver to GDOT a 
revised survey control package when survey monuments or control points are disturbed, 
destroyed or found to be in error. 

9.3.3 Conventional Method (Horizontal & Vertical) 

If the DB Team chooses to use conventional methods to establish additional horizontal 
control, the DB Team shall meet the accuracy of the appropriate level of survey as 
defined in the GDOT Automated Survey Manual. 

9.3.3.1 Horizontal Accuracy Requirements for Conventional 
Surveys 

Horizontal control is to be established (at a minimum) on the Georgia State Plane 
Coordinate System of 1985[NAD83 or GCS 85]. 

Upon request by the DB Team, GDOT will compile and provide to DB Team a survey 
control package of existing GDOT approved survey monumented data in the Project 
vicinity. 
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9.3.3.2 Vertical Accuracy Requirements for Conventional 
Surveys 

Vertical control shall be established on the North American Vertical Datum of 1988 
(NAVD 1988). 

Table 9-1 

 1st Order 2nd Order 3rd Order Remarks And 
Formulae 

Error of 
Closure 

0.013 feet √M 
 

0.026 feet √M 
 

0.049 feet √M 
 

Loop or between 
control 
monuments 

Maximum 
Length of Sight 

250 feet 300 feet  With good 
atmospheric 
conditions 

Difference in 
Foresight and 
Backsight 
Distances 

±10 feet ±20 feet ±30 feet Per instrument set 
up 

Total 
Difference in 
Foresight and 
Backsight 
Distances 

±20 feet per 
second 

±50 feet per 
second 

±70 feet per 
second 

Per total section or 
loop 

Recommended 
Length of 
Section or Loop 

2.0 miles 3.0 miles 4.0 miles Maximum distance 
before closing or in 
loop 

Maximum 
Recommended 
Distance 
Between 
Benchmarks 

2000 feet 2500 feet 3000 feet Permanent or 
temporary 
benchmarks set or 
observed along 
the route 

Level Rod 
Reading 

± 0.001 foot ± 0.001 foot ± 0.001 foot  

Recommended 
Instruments 
and Leveling 
Rods 

Automatic or 
tilting w/ 
parallel plate 
micrometer 
precise rods 

Automatic or 
tilting w/ 
optical 
micrometer 
precise rods 

Automatic or 
quality spirit 
standard, 
quality rod 

When two or more 
level rods are 
used, they should 
be identically 
matched 
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Principal Uses Broad area 
control, 
subsidence or 
motion 
studies jig & 
tool settings 

Broad area 
control, 
engineering 
projects basis 
for 
subsequent 
level work 

Small area 
control, 
drainage 
studies, some 
construction 
and 
engineering 

 

9.3.4 Reserved 

9.3.5 Right of Way Surveys 

The DB Team shall base all surveys on the primary horizontal and vertical control 
network established for the Project. 

9.3.5.1 Accuracy Standard 

In performing ROW surveys consisting of boundary locations, the DB Team shall meet 
the accuracy standards of the appropriate level of survey as defined in the following 
table. 

Table 9-2:  Chart of Tolerances 
 Urban / Rural Urban Business 

District 
Remarks and 
Formulae 

Error of Closure 1:10,000 1:15,000 Loop or between 
Control Monuments 

Angular Closure 15” √N 10” √N N = Number of Angles 
in Traverse 

Accuracy of 
Bearing in 
Relation to 
Source * 

20 “ 15 “ Sin α = denominator in 
error of closure divided 
into 1 (approx.) 

Linear Distance 
Accuracy 

0.1 foot per 1,000 
feet 

0.05 foot per 
1,000 feet 

Sin α x 1000 (approx.) 
where ± = Accuracy 
of Bearing 

Positional Error of 
any Monument 

AC/10,000 AC/15,000 AC = length of any 
course in traverse 

Adjusted 
Mathematical 
Closure of Survey 
(No Less Than) 

1:50,000 1:50,000  

* GDOT policy requires all bearings or angles be based on the following source:  Grid 
bearing of the Georgia Coordinate System of 1985, with the proper zone and epoch 
specified. 
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9.3.6 Survey Records and Reports 

The DB Team may use electronic field books to collect and store raw data.  The DB 
Team shall preserve original raw data and document any changes or corrections made 
to field data, such as station name, height of instrument, or target.  The DB Team shall 
also preserve raw and corrected field data in hardcopy output forms in a similar manner 
to conventional field books for preservation. 

Field survey data and sketches that cannot be efficiently recorded in the electronic field 
Volume shall be recorded in a field note Volume and stored with copies of the electronic 
data. 

All field notes shall be recorded in permanently bound books.  (Loose leaf field notes 
will not be allowed.)  The DB Team shall deliver copies of any or all field note Volumes 
to GDOT upon request. 

9.4 Construction Requirements 

9.4.1 Units 

Comply with the Design Requirements in Section 9.3. 

9.4.2 Construction Surveys 

Comply with the Design Requirements in Section 9.3. 

9.5 Deliverables 

9.5.1 Final ROW Surveying and Mapping 

The documents produced by the Surveyor, or the Surveyor’s subcontractors, are the 
property of GDOT, and release of any such document shall be approved by GDOT. 

All topographic mapping created by the DB Team shall be provided to GDOT in digital 
terrain model format using the software and version thereof being used by GDOT at the 
time of delivery. 

9.5.2 ROW Monuments 

Upon completion of the ROW acquisition and all Construction Work, such that the Final 
ROW Lines will not be disturbed by construction, the DB Team shall set permanent and 
stable concrete ROW monuments (constructed according to current GDOT 
specifications) located on the final ROW line at all points of curvature (PCs), points of 
tangency (PTs), points of intersection (PIs), miters and breaks, points of compound 
curvature (PCCs), points of reverse curvature (PRCs), and all intersecting crossroad 
ROW lines.  In addition, the DB Team shall set permanent and stable concrete ROW 
monuments (constructed according to current GDOT specifications) located on all final 
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ROW lines where the distance between such significant ROW line points exceeds 
fifteen hundred (1,500) feet. 

The DB Team shall purchase all materials, supplies, and other items necessary for 
proper survey monumentation. 
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10 GRADING 

10.1 General 

DB Team shall conduct all Work necessary to meet the requirements of grading, 
including clearing and grubbing, excavation and embankment, removal of existing 
buildings, pavement and miscellaneous structures, subgrade preparation and 
stabilization, dust control, aggregate surfacing and earth shouldering, in accordance 
with Volume 3 Manuals (Technical Documents). 

Borrow, Stockpile, and Waste Sites:  All borrow and waste sites for this project shall be 
environmentally approved prior to construction activities occurring in them. All common 
fill or excess material disposed outside the project right of way shall be placed in either 
a permitted solid waste facility, a permitted inert waste landfill or in an engineered fill.  
See Section 201 of the Standard Specification and Supplements thereto for additional 
information. 

There is no suitable place to bury existing construction debris within the project’s limits.  
The Contractor shall provide an environmentally approved site to dispose of existing 
construction debris at no additional cost to the Department. 

Any features that are abandoned in place, e.g.; parking lots, abandoned pavements, 
sidewalks, driveways, catch basins, drop inlets, pipes, manholes, curbing, retaining 
walls, utilities, foundations, paved floors, underground tanks, fences, bridges, buildings, 
and other incidental structures shall be removed to the following depths: 

Abandon Pavements:  Ensure existing pavement inside the Project Limits no longer 
being used is obliterated, graded to drain, and grassed.  

Abandon Pipes: Ensure abandoned pipes that are left in place are grout filled or filled 
with flowable fill. 

Under Pavements:  Remove to a depth of at least three (3) feet below the finished 
subgrade elevation. 

Underneath Other Structures:  Remove to at least three (3) feet below the foundations 
of any proposed structure, including installations such as guard rail posts and utility 
poles. 

Elsewhere in the Right of Way and easement areas:  Remove as follows:  Remove to at 
least three (3) feet below the finished surface of slopes and shoulders and one (1) foot 
below natural ground outside construction lines. 

Thoroughly crack or break abandoned structures that may impound water.  These 
structures include but are not limited to concrete floors, basements, and catch basins 
within ten (10) feet of finished grade. 
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Break floors so that no section greater than ten (10) square feet remains intact. 

10.2 Preparation within Project  Limits 

DB Team shall develop, implement, and maintain, for the Term, a Demolition and 
Abandonment Plan for all existing structures, features, and utilities as described in 10.1 
above (types and sizes) that will be removed, abandoned or partially abandoned during 
the Term.  The plan shall ensure that said structures are structurally sound after the 
abandonment procedure.  The plan should show the locations of all existing features as 
listed in Section 10.1 that will be abandoned and the plan should show sufficient detail 
for the abandonment. 

GDOT reserves the right to require DB Team, at any time to salvage equipment in an 
undamaged condition and deliver to a location designated by GDOT within the GDOT 
District in which the Project is located, any GDOT-owned equipment and materials in an 
undamaged condition.  GDOT shall have first right of refusal to retain any salvage 
material or equipment.  If GDOT decides not to salvage the material or equipment the 
DB Team may take possession but not reuse for the Project.  All material incorporated 
into the Project shall be new. 

The material from structures designated for demolition shall be DB Team’s property.  All 
material removed shall be properly disposed of by DB Team outside the limits of the 
Project. 

10.3 Slopes and Topsoil 

DB Team shall comply with Volume 3 Manuals regarding design limitations and 
roadside safety guidelines associated with the design of slopes along roadways.  DB 
Team shall adjust grading to avoid and minimize disturbance to the identified waters of 
the U.S.  DB Teams grading plan shall be in accordance with the approved 
NEPA/GEPA documents however the DB Team shall secure all associated 
Governmental Approvals to meet the Released for Construction(RFC) plans. 

DB Team shall perform finished grading and place topsoil in all areas suitable for 
vegetative slope stabilization (and areas outside the limits of grading that are disturbed 
in the course of the Work) that are not paved. 

10.4 Deliverables 

10.4.1 Released for Construction Documents 

The Demolition and Abandonment plan shall be submitted to GDOT for acceptance no 
later than one hundred and eighty (180) Days from NTP 1 but must be completed prior 
to any Construction Phase as specified in Section 23. 
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11 ROADWAYS 

11.1 General Requirements 

The objectives of the Project include the provision of a safe, reliable, cost-effective, and 
aesthetically-pleasing corridor for the traveling public.  The requirements contained in 
this Section 11 provide the framework for the design and construction of the roadway 
improvements to help attain the project objectives. 

DB Team shall coordinate their roadway design, construction, maintenance, and 
operation with all other Work planned or under construction by GDOT and/or 
Governmental Entity. 

Whenever DB Team receives a design request from an adjacent property owner, DB 
Team shall, within thirty (30) Days of the request, produce a report to GDOT identifying 
the nature of the request, the financial consequences to GDOT of compliance (if any), 
DB Team’s assessment of the feasibility of compliance, any Change Requests from the 
Technical Provisions that would be required and any potential risks to GDOT that may 
arise from implementation of the design request such as environmental and permitting 
risks.  Where DB Team determines that there are no financial consequences to GDOT, 
time impacts to the Project and Change Request from the Technical Provisions, and 
provided that GDOT raises no objection within thirty (30) Days of DB Team’s report, DB 
Team may proceed with the implementation of the design request at its option and shall 
advise GDOT in writing of its decision. 

No open cutting (removal of pavement to construct, repair, or relocate utilities/drainage 
structures or for any purposes that cause a full depth cut of existing pavement and 
removal of any subgrade beneath) of the Travel Lane pavements or ramp pavements 
shall be allowed without prior acceptance of GDOT.  Any pavement that is open cut as 
described in this paragraph shall be repaired in kind prior to the Travel Lane or ramp 
being opened to traffic. 

The stockpiling of materials may be permitted on a case by case basis provided that 
participation is based on the appropriate value of approved specification materials 
delivered by the DB Team to the project site, or other designated location in the vicinity 
of the project and the terms and conditions below.  Stockpiled materials that may qualify 
for material allowances include materials that are not readily available, can be easily 
identified and secured for this project, and, can be stockpiled for long periods without 
detriment.  The procedure identified in GDOT Supplement Specifications 109.07.B shall 
be used to process a Material Allowance Request.  Other provisions include: 

• Stockpiles will be constructed in conformity with the provisions in the current 
GDOT Standard Specifications.  Appropriate erosion control measures will be 
placed and maintained, and the site will be restored to its original condition.  the 
DB Team will provide satisfactory evidence of insurance against loss by damage 
or disappearance, 
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• The stockpiled material is stored in such a manner that security and inventory 
can be maintained, and the contractor is responsible for any costs of storage of 
said materials. 

• The material is supported by a paid invoice or receipt for delivery, with the DB 
Team to furnish the paid invoice within a reasonable time after receiving 
payment. 

• The material conforms with the requirements of the plans and specifications, 
• Any damage to material due to the delay in incorporation of the material into the 

Final Plans , shall be at the risk of the DB Team, and 
• The quantity of material does not exceed the quantity required by the project, nor 

does the value exceed the appropriate portion of the contract item in which the 
material is to be incorporated. 

11.2 Design Requirements 

The design of the Project shall be in accordance with the NEPA/GEPA Approvals and 
Volume 3 Manuals (Technical Documents) and the DB Documents. 

DB Team shall coordinate its roadway design with the design of all other components of 
the Project.  The Project roadways shall be designed to integrate with streets and 
roadways that are adjacent or connecting to the Project. 

The Project roadways shall be designed to incorporate roadway appurtenances, 
including, but not limited to fences, noise attenuators, barriers, and hazard protection as 
necessary to promote safety and to mitigate visual and noise impacts on neighboring 
properties.  Fence type shall be replaced in accordance with GDOT Construction 
Standards and Details.  Should the existing type of fence not match the type provided in 
the GDOT Construction Standards and Details, the type of proposed fence shall be 
accepted by GDOT. 

The DB Team shall design and construct any and all proposed intersection 
reconstruction or rehabilitation to meet the requirements of the NEPA/GEPA Approvals 
and Volume 3 Manuals (Technical Documents). 

Vibration Control 

The DB Team is responsible for any and all vibration related damages to existing 
structures or other facilities located in the vicinity of construction related activities.  
Where vibration-inducing construction activities are to be performed in the vicinity of 
existing properties, structures, utilities, or other facilities, the DB Team shall evaluate 
potential impacts and develop a Vibration Control Plan for GDOT review and 
acceptance.  The plan shall include certain triggers of action to ensure no damage to 
existing structures occurs as well as a means to resolve public concerns for the 
vibration at any level. Additional requirements for the Vibration Control Plan are as 
follows:  
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1. Use attenuation relationships published by applicable governmental agencies 
and/or applicable equipment manufacturers to estimate the zones within 
which vibrations caused by the Project may impact existing properties and 
facilities. 

2. Within the zone of potential vibration impacts, conduct site reconnaissance of 
properties during site investigations to determine the sensitivity of each 
structure/facility to vibrations. 

3. List all properties that may be adversely affected by vibrations.  
4. Conduct a preconstruction survey of each structure determined to be 

susceptible to vibrations.  
5. Provide the GDOT with recommendations to mitigate that may be adversely 

affected by vibrations. 
6. Use the vibration monitoring records to develop attenuation curves for 

predicting vibrations at varying distances from the source.    

The DB Team shall adjust operations immediately if the threshold readings above are 
exceeded. 

Blasting 

Follow GDOT Standard Specification 107.12  

Control of Access 

DB Team shall maintain all existing property accesses, including those not shown on 
the schematic, and shall not revise control of access without GDOT review and the 
written agreement of the affected property owner.  Access control shall be in 
conformance with the GDOT Regulations for Driveway and Encroachment Control. 

11.2.1 Typical Section(s) and Pavement Design  

Refer to volume 2. 

11.2.2  Additional Roadway Design Requirements 

DB Team shall coordinate, design and construct the improvements on crossing streets 
in accordance with the Governmental Entity having jurisdiction of said roadway.  All 
roadside safety devices used on the Project shall meet current crash test and other 
safety requirements that meet or exceed current GDOT requirements.  GDOT does not 
allow longitudinal pavement joints in the wheel path of the traveling public unless 
otherwise accepted by GDOT.  

When designing and constructing hardscape elements at intersections, at a minimum, 
DB Team shall use colored textured concrete in all raised medians.  Monolithic concrete 
medians will not be accepted.  Stamped concrete may only be used only where local 
communities agree to maintain them, and it meets the requirements in GDOT 
specifications, policies, procedures and Volume 3 Manuals (Technical Documents). 
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Concrete paving shall be used in hard to reach mowing areas or under structures (such 
as, but not limited to, areas near or next to or between guard fence posts, sign posts, 
bent columns, next to retaining walls, freeway ramp gores, paved ditches, flumes, ditch 
inlets, etc.) to improve roadway appearance. 

When guardrail is required on interstates, freeways, and other 4-lane roadways, 
shoulder paving shall be extended beyond the usable paved shoulder to conform to 
GDOT Standards and Details.  

When construction impacts existing cable barrier that will remain in place, new end 
terminals shall be installed as required to ensure cable barrier remains in operation at 
all times.  If existing cable barrier cannot remain in operation during construction, 
temporary concrete barrier shall be installed in the same general location as the existing 
cable barrier for the full length impacted, including approaches. 

11.2.3 Allowable Design Exception(s)/Variance(s)  

Refer to volume 2. 

11.2.4 Visual Quality 

When lighting is required, DB Team shall provide luminaries of equal height along the 
roadway. 

11.2.5 Permanent Lighting 

The DB Team shall design the lighting of the Project in accordance with Volume 3 
Manuals (Technical Provisions), the DB Documents, and at a minimum shall match the 
existing lighting illumination of the adjacent General Purpose lanes.    The DB Team 
shall also make all necessary enhancements or changes to the existing General 
Purpose Lanes lighting system to maintain the existing illumination if diminished by the 
Project.   

DB Team shall install mechanical copper wire theft deterrent devices in all Project 
electrical conduits supplying power to the Project.  The theft deterrent devices typically 
consist of a rubber stopper mechanical device that compress against the electrical 
wiring and prevents the wires from being easily pulled through the conduits.  DB Team 
shall also install electrical pull box lids that contain locking mechanisms that works with 
the use of cams to prevent unauthorized access.   

DB Team shall prepare lighting studies that consider illumination levels, uniformity, and 
sources for the roadways, interchanges, and special areas including local roadway 
intersections.  DB Team shall maintain an average horizontal luminance on the 
roadways that provided consistent illumination.  

All third-party requests for lighting within the Project Site shall be subject to GDOT 
acceptance. 
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DB Team shall provide an average to minimum uniformity ratio per AASHTO’s Standard 
Specifications for Structural Supports for Highway Signs, Luminaire, and Traffic Signals, 
the Illuminating Engineering Society of North America (IESNA) RP-8-00 Recommended 
Practice for Roadway Lighting.  Traveled Roadways and the Roadway Lighting Design 
Guide for tolled lanes, general use lanes, High Occupancy Vehicle (HOV) lanes, 
auxiliary lanes, ramps, frontage roads, and ramp terminal intersections with cross 
streets. 

DB Team shall design the lighting system to minimize or eliminate illumination of areas 
outside the Existing ROW.  Luminaires shall be, at a minimum, high pressure sodium 
and be in accordance with GDOT’s Qualified Products List (QPL).  Neither mercury 
vapor nor metal halide is allowed.  Other energy efficient lighting technology will be 
considered by GDOT with acceptance, such as light emitting diodes (LED) or Induction 
luminaries. 

DB Team shall design and construct the lighting system in a manner that will reduce 
and/or discourage vandalism. 

Luminaire poles and breakaway bases shall be designed in accordance with AASHTO’s 
Standard Specifications for Structural Supports for Highway Signs, Luminaire, and 
Traffic Signals.  The DB Team shall install breakaway wiring connectors when using 
luminaire poles and breakaway bases.  For all poles located within the clear zone of the 
roadways, DB Team’s design shall incorporate breakaway devices that are pre-qualified 
by GDOT.  Appropriate safety measures shall be used if DB Team does not use 
luminaire poles and breakaway bases.  Luminaire poles and breakaway bases shall not 
be used when mounted on side barriers, median barriers or bridge structures. 

DB Team shall place all understructure lighting in a configuration that minimizes the 
need for lane closures during maintenance. 

DB Team shall determine and design appropriate foundation types and lengths for 
permanent lighting structures.  GDOT requires consistent footing designs and has a 
minimum footing size criteria as follows: 

Height of Pole in feet Diameter by depth of footing in 
f t Less than or equal to 40’ 2’ by 6’ 

40’ to 50’ 3’ by 7’ 
50’ to 60’ 3’ by 9’ 
High Mast min - 100’ or greater 4’ by 20’ 
NOTE:  Poles for barrier mounted have a minimum of 2’ by 4’ base 

DB Team shall not place ITS cable, fiber-optic lines, signal conductors, or any other 
non-lighting related cables or conductors in the lighting conduit, ground boxes, or 
junction boxes. 

Top latch mechanisms shall be used on all high mast lighting towers. 
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DB Team shall minimize the potential hazards of lighting poles through the careful 
consideration of mounting options and pole placements, including the following options: 

• Placing mast arms on traffic signal poles 
• Placing pole bases on existing or proposed concrete traffic barrier 
• Placing poles behind existing or proposed concrete traffic barrier, guardrail or 

cable barrier 
• Placing high mast lighting outside the clear zone, especially in roadway 

horizontal curves 
DB Team shall ensure that lighting structures comply with Federal Aviation 
Administration (FAA) height restrictions within two miles airport facilities.  In the event 
that proposed or existing luminaries, mast arms, or poles infringe into an airport’s or 
heliport’s base surface, DB Team shall coordinate with the FAA and GDOT to permit or 
relocate such structures.  If FAA restrictions prohibit lighting structures from being 
placed in certain areas near an airport Project, DB Team shall find alternative ways of 
providing the required level of lighting. 
DB Team shall coordinate with the Utility Owner(s) and ensure power service is initiated 
and maintained for permanent lighting systems.  Where the Work impacts existing 
lighting, DB Team shall maintain the existing lighting as temporary lighting during 
construction and restore or replace prior to Substantial Completion. 
DB Team shall place all bore pits safely away from traffic, provide positive barrier 
protection, and provide necessary signs to warn of the construction area. 

DB Team shall contact Utility Owners regarding their specific required working 
clearance requirements. 

DB Team shall ensure that roadway lighting is provided for the safety of vehicles and 
pedestrians as they approach local intersections. 

DB Team shall affix an identification decal on each luminaire, ground box, and electrical 
service for inventory purposes and shall submit inventory information to GDOT in a 
GDOT-compatible format.  This identification shall denote that these are property of 
GDOT and shall provide a contact phone number and address in the event of 
Emergency. 

11.2.6 Related Transportation Facilities 

DB Team shall design and construct all new roadway and bridges to accommodate the 
planned expansions or updates of Related Transportation Facilities as designated in the 
current transportation master plans found in Volume 2. 

11.3 Deliverables 

The DB Team shall provide the Submittals as required in Section 23 and in the DB 
Documents. 
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12 DRAINAGE 

12.1 General Requirements 

Effective performance of the Drainage System is an integral part of the success of the 
Project. All stormwater runoff that flows through the Project, whether originating within 
or outside the Project, must be accounted for in the design of the Drainage System.  All 
existing and proposed riverine/tidal bridges, storm water conveyances (open-channel 
and closed-conduit), inlets and stormwater management such as detention/retention 
ponds are included as part of the Drainage System. 

The design of the Project shall be in accordance with Volume 3 Manuals (Technical 
Documents) and the requirements of the DB Documents and Government Approvals. 

The Drainage System shall meet the following requirements: 

• The analysis, design, and construction of all components of the Drainage System 
shall address the interim conditions during construction of the Project and the 
Final Plans; and. 

• The System shall have adequate capacity to convey all storm water through the 
Project without any adverse impacts to upstream and/or downstream adjacent 
properties. 

12.2 Administrative Requirements 

12.2.1 Data Collection 

The DB Team shall collect all necessary data, including those components outlined in 
this Section 12.2.1, to establish a Drainage System that complies with the requirements 
and accommodates the historical hydrologic flows within the Project limits. 

The DB Team shall collect all available data identifying storm water resource runoff 
obligations, including:  

• water Water quality regulations as imposed by local, State and federal 
governments;  

• National Wetland Inventory and any other wetland/protected waters inventories;  
• anyAny local floodplain ordinances in effective Federal Emergency Management 

Agency (FEMA) floodplains;  
• anyAny restrictions on discharging storm water to environmentally sensitive 

areas, navigable waters or coastal zones; and  
• officialOfficial documents concerning the Project, such as the NEPA/GEPA 

document and any other drainage or environmental studies.  
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The DB Team shall determine any storm water resource runoff issues that may include 
areas with historically inadequate drainage (evidence of flooding or citizen complaints of 
flooding), maintenance problems associated with drainage, and areas known to contain 
Hazardous Materials. The DB Team shall identify watershed boundaries, protected 
waters, areas classified as wetlands, floodplains, and boundaries between regulatory 
agencies (e.g., watershed districts and watershed management organizations). 

The DB Team shall acquire all applicable municipal drainage plans, Municipal Separate 
Storm Sewer System (MS4) permits, watershed management plans, coastal zone 
management plans and records of citizen concerns. The DB Team shall acquire all 
pertinent existing storm drain plans, bridge hydraulic studies and/or survey data, 
including data for all culverts, drainage systems, storm sewer systems, and bridge sites 
within the Project limits. The DB Team shall also identify existing drainage areas and 
calculate the estimated runoff to the highway drainage system. . 

The DB Team shall obtain photogrammetric and/or geographic information system 
(GIS) data for the Project limits that depicts any impaired waters as listed by the 
Georgia Soil and Water Conservation Commission (GSWCC) and EPD.  The DB Team 
shall conduct surveys for information not available from other sources. 

If documentation is not available for certain Components components of the existing 
drainage system within the Project limits and these Components are scheduled to 
remain in place, The DB Team shall investigate and video record or photograph these 
Components components to determine condition, size, material, location, and other 
pertinent information. 

The data collected shall be taken into account in the Final Plans of the drainage 
facilities. 

12.2.2 Coordination with Other Agencies 

The DB Team shall coordinate all water resourcestormwater runoff issues with affected 
interests interested parties and regulatory agencies, including but not limited to EPD, 
USACE, and USFWS.  The DB Team shall document any resolutions of water 
resourcestormwater runoff issues. 

12.3 Design Requirements 

Within the Construction Maintenance Limits, the DB Team shall upgrade all 
substandard drainage facilities where the design and construction of the Project 
propose to utilize or impact those facilities.  A substandard drainage facility is any 
Stormwater drainage system component where the existing structural condition per 
Section 13 (Structures) and/or hydraulic capacity per this Section 12 (Drainage) is not 
adequate to carry the additional stormwater generated by the Project. The design of the 
Drainage System shall include reconfiguration of the existing drainage systems within 
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the Project limits and design of new storm drainage systems as required per the 
performance requirements, defined in this Section 12. 

Damage to existing infrastructure due to the DB Team’s operation shall be immediately 
repaired to maintain existing system capacity at all times.  This permanent repair shall 
be at the DB Team’s expense. 

The DB Team shall provide facilities compatible with the existing drainage system and 
all applicable municipal drainage plans or systems in adjacent properties.  The DB 
Team shall preserve existing drainage patterns wherever possible. 

The DB Team may utilize the existing drainage facilities, provided overall drainage 
requirements for the Project are achieved. Modification of the existing system or 
installations of new drainage systems to create in-line/buried/subsurface/underground 
detention of storm water runoff storage shall not be allowed. The use of blind junctions 
and/or non-accessible structures shall not be allowed unless otherwise approved in 
writing by GDOT. The DB Team shall not install and/or utilize longitudinal storm sewer 
pipe under travel lanes unless otherwise approved in writing by GDOT. If no 
modification or upgrading of the existing GDOT stormwater system is required, the DB 
Team shall at a minimum maintain the existing system. This maintenance includes but 
is not limited to silt removal from any pipe, ditch or structure and removal of any debris 
prior to the use of any existing GDOT stormwater system. This maintenance shall be at 
the DB Team’s expense. 

The DB Team shall base its Final Plans on design computations and risk assessments 
for all aspects of Project drainage. 

The DB Team shall design channels and ditches such that erosion within and 
downstream of the channels and ditches is minimized. Roadside and median channel 
design should be based on the 10 year design storm event for interstate systems and 
full access controlled roadways. The design high water elevation should be at least 6” 
below the roadway’s normal shoulder break point. The travel lane should not be 
encroached upon during the 50 year design storm event. On depressed 
roadways/sections, at low points and sag locations/areas/points, all median drains 
should be designed for the 50 year design storm event such that the water will not reach 
the bottom of the pavement structure. All roadway, berm, surface, and outfall ditches 
should be designed such that the 25 year design storm event will not reach the bottom 
of the pavement structure. A 50 year design storm event should be used for ditches and 
channels at low points where flow must escape through an inlet. This requirement does 
not apply to roadways where water can escape over a curb, roadway, etc. into another 
channel. If these requirements are not achievable with a channel, the DB Team may 
design an open concrete-lined conveyance limiting ponding per Section 12.3.2.3, Gutter 
Spread/Ponding. 

The DB Team shall coordinate with FEMA and/or the appropriate local community 
regarding any impacts to regulatory floodways and floodplains. In the event a 
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Conditional Letter of Map Revision (CLOMR) is required, local community approval and 
the subsequent submission to FEMA shall occur as early in the Project timeline as 
possible. The DB Team shall allow up to one (1) year in the schedule for FEMA 
approval of any required CLOMR review. 

The DB Team shall design the Project to minimize impactsfollow to FEMA regulations in 
FEMA regulated floodplains. This design may include but is not limited to bridge 
structures over streams, bridge(s) or bottomless culverts over streams, increasing the 
tie slope and/or utilizing retaining walls to reduce fill in the floodplain. 

All areas of the Project shall comply with the Post-Construction Stormwater Design 
Guidelines contained in GDOT’s Manual on Drainage Design for Highways (Drainage 
Manual). 

Flood damage potential for the completed Project shall not exceed pre-Project 
conditions. 

12.3.1 Surface Hydrology 

12.3.1.1 Design Frequencies 

The DB Team shall use the Design Discharge Criteria in the Drainage Manual and 
comply with Code of Federal Regulations (CFR) Part 650-Bridges, Structures, and 
Hydraulics. 

If a design storm frequency is not specified for a given component of the temporary 
Drainage System, the DB Team shall use the design storm frequency for the 
corresponding Final Plans Facility. 

 
 
 
 

12.3.1.2 Hydrologic Analysis 

The DB Team shall design the drainage system to accommodate the Project drainage 
areas. These areas may extend outside of the Project Limits. 

The DB Team shall perform hydrologic analyses for the design of drainage features 
during the staging of construction and for the Final Plans for the Project according to the 
Drainage Manual. 

12.3.2 Storm Sewer Systems 

Where precluded from handling runoff with open channels or ditches, the DB Team 
shall design enclosed storm sewer systems to collect and convey runoff to appropriate 
discharge points. 

http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-part650.pdf
http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-part650.pdf
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The DB Team shall prepare a storm sewer drainage report encompassing all storm 
sewer systems that contains, at a minimum, the following items: 

• Drainage area maps with each storm drain inlet and its pertinent data, such as 
delineated drainage area, topographic contours, runoff coefficients/design curve 
numbers, times of concentration, land uses, discharges, velocities and 
headwater elevations.; 

• Detailed tabulation of all existing and proposed storm drains. This includes but 
may not be limited to conveyance size and class or gauge; catch basin 
spacing/location and detailed structure designs.; 

• Specifications for the pipe bedding material and structural pipe backfill on all 
proposed pipes and pipe material alternates.; and 

• Storm drain profiles, including pipe size, length, type, height of fill, class/gauge, 
gradient and design hydraulic grade line (HGL); and numbered drainage 
structures with station offsets from the roadway alignment and elevations. 

12.3.2.1 Pipes 

Storm drains shall be designed with design flow velocities less greater than or equal to 
three (3) feet per second (fps) or slopes greater than or equal to 0.0100 ft/ft to 
preventshall be designed for 80% full flow to account for sedimentation in the pipe. 
Other storm drains shall be designed using full flow.  Storm drains shall be designed to 
prevent surcharging of the system at the flow rate for the design year event. 

All storm drains shall be reinforced concrete unless accepted otherwise by GDOT prior 
to installation .  The DB Team shall adhere to the approved Geotechnical Engineering 
Report and ensureor for storm drains at grades that are greater than or equal to ten 
(10)%. For other pipe materials, the DB Team shall show with a soil survey that 
appropriate materials are used pursuant to Section 8. 

Minimum pipe inside diameter shall be eighteen (18) inches. GDOT acceptance shall be 
required for all existing pipes to be replaced with a diameter less than eighteen (18) 
inches.   

Existing pipe systems not meeting GDOT’s maximum structure spacing requirement 
that are not being impacted by the construction of the Project may remain. If an existing 
system is being impacted it shall be upgraded to meet the requirements of this Section 
12. 

Some existing culverts and storm drains were designed with a “step down” structural 
capacity. This step down design for reduced structural capacity occurs in the dead load 
zone of the fill slopes. Where there is “step down”, the section of culvert/storm drain 
within the dead load influence has less structural capacity than the section of 
culvert/storm drain within the live and dead load influences. For the Project, the DB 
Team shall design all stormwater conveyances to accommodate all live and dead loads 
from the existing and proposed roadway system. 
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12.3.2.2 Municipal Separate Storm Sewer System 

The DB Team shall follow requirements in Section 10.2.2 MS4 Related Post-
Construction Stormwater Requirements in the Drainage Manual for compliance with the 
Department’sGDOT’s General NPDES Stormwater Permit No. GAR 041000 (MS4 
Permit). The DB Team shall also be directly responsible for the following: 

• Public Involvement/Participation; 
• Illicit Discharge Detection and Elimination as found in the Stormwater System 

Inspection and Maintenance Manual on the SharePoint site; 
• Construction Site Storm Water Runoff Control; and 
• Pollution Prevention/Good Housekeeping for Municipal Operations as found in 

the Facilities Stormwater Pollution Prevention Plan on the SharePoint site. 

Thirty (30) Days prior to the end of each reporting period as defined required in the MS4 
Permit, the DB Team shall provide to GDOT annual report data covering the portion of 
GDOT’s MS4 within the Project limits. 

The DB Team shall: 

• Attend a GDOT/EPD approved training program to educate contractors and 
employees conducting activities that may impact stormwater runoff.; 

• For existing conditions, provide GIS data of the existing storm sewer system and 
all ditches (right of way to right of way)within ROW prior to the start of any 
Construction Phase. This GIS data shall comply with GDOT’s Utility office’s 
Phase I GIS mapping criteria per the Statewide Stormwater Assessment 
Program (SSAP)..Supplemental Specification 156; 

• Mark all proposed storm drain access covers within the Project limits with a 
GDOT approved medallion educating the public to the destination of the storm 
drain contents.; 

• Provide as-built GIS data of the entire storm drain system (right of way to right of 
way).within ROW; 

• Clean the existing drainage system sufficiently enough to allow for the proper 
detailed inspection of the system within the Project limits and as required in 
Section 19 for any proposed stormwater systems.; 

• Inspect outfalls for illicit discharges according to GDOT’s Illicit Discharge 
Detection and Elimination Plan while mapping the storm sewer system right of 
way to right of waywithin ROW. This inspection shall identify any dry weather 
flows and determine if these flows are from an illicit discharge. Documentation of 
the outfall inspections conducted each year shall be submitted to GDOT for 
inclusion in the annual report.; 

• Trace and eliminate any identified illicit discharges according to GDOT’s Illicit 
Discharge Detection and Elimination Plan that are found to originate within the 
Project limits. Report to GDOT all other identified illicit discharges.; and 

• Report to GDOT all other identified illicit discharges. 

http://www.dot.ga.gov/doingbusiness/utilities/sue/Pages/ssap.aspx
http://www.dot.ga.gov/doingbusiness/utilities/sue/Pages/ssap.aspx


GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 12-7 Request for Proposals 
 VOL_3_SECTION 12 –DRAINAGE 
 

12.3.2.3 Gutter Spread/Ponding  

The DB Team shall design pavement drainage systems, in both staging of construction 
and the propsed project, to limit ponding to the widths listed below for the design 
frequency: 

• For All all interstate highways and all roads other than interstates with design 
speeds of greater than 45 Miles Per Hour (mph); ponding shall be confined within 
the shoulder and have a spread no greater than ten (10) ft. In no event shall any 
ponding occur in an interstate travel lane; 

• All For all roads other than interstates with design speeds of 45 mph or less, 
ponding shall be confined to within half (½) the lane adjacent to the 
gutter/shoulder and the gutter/shoulder; and 

• All For all bridge decks, ponding shall be limited according to section Section 
13.2.2 Design Spread and Frequency in the Drainage Manual. 

Note:  With a bicycle lane, the maximum gutter spread shall be ten (10) ft. from face of 
curb/barrier wallBicycle lanes are considered part of the shoulder. 

Concentrated stormwater shall not be allowed/released to flow across any travel lane 
within the Project. The term “shallow-concentrated” shall be synonymous with 
“concentrated” with respect to flows across travel lanes. Only sheet flow shall be 
allowed to flow across travel lanes. 

12.3.3 Hydraulic Structures (Culverts/Bridges) 

The DB Team shall analyze existing and proposed culverts and bridges impacted, 
replaced, or created by the Project design, for any flooding problems. 

For all culverts, the DB Team shall determine the allowable headwater depth (HWd) for 
the design-year storm per the GDOT Drainage Manual and based on items such as 
potential damage or loss of use to adjacent property, the culvert, roadway, stream 
and/or floodplain, as well as; traffic interruption and or hazard to human life. 

All hydraulic computations, designs, and recommendations shall be consistent with past 
studies and projects in the area performed by local, State, or federal agencies. 

Where hydraulic design is influenced by upstream storage and/or tidal surges, the 
analysis of the storage and/or the tidal surges shall be considered in the design of the 
structure. 

Bridge culverts shall have a minimum rise dimension of four (4) feet. 

12.3.3.1 Method Used to Estimate Flows 

The DB Team shall ensure that the selected hydrologic method is appropriate for the 
watershed conditions. 
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As appropriate, the DB Team shall utilize flow information within FEMA Flood Insurance 
Studies (FIS) and any subsequent Letters of Map Revision (LOMR). 

For crossings not located within a FEMA FIS or on a gauged waterway, the DB Team 
shall utilize the required method for calculating the design flows according to the GDOT 
Drainage Manual. 

12.3.3.2 Design Frequency 

Culverts and storm drain systems shall be designed for the design-year frequency 
corresponding to the functional classification of the associated roadway, (see Table 12-
1). Bridges shall be designed for the fifty (50) and one hundred (100)-year frequencies.  

12.3.3.3 Hydraulic Analysis 

The DB Team shall evaluate bridge(s) for contraction and pier scour concerns and shall 
design for scour protection in accordance with the Drainage Manual. 

For bridge abutments in urban areas, the DB Team shall install protection in accordance 
with Section 15 Landscape and Hardscape Enhancements. 

12.3.3.4 Riverine Bridge/ Bridge Culvert Design 

For existing bridges and bridge culverts, the DB Team shall analyze the existingeach 
structure with the proposed flows to ensure the headwater does not exceed that of the 
current conditions orit provides the required freeboard in the case of a bridge per the 
GDOT Drainage Manual. If either conditionthis requirement is not met, the DB Team 
shall design and construct a replacement structure with sufficient capacity to pass the 
Design Storm Event flows while providing the required freeboardand ensure the 
headwater for any storm event does not exceed that of the corresponding event for the 
current condition and existing freeboards are maintained. Bridge culvert extensions may 
increase the headwater elevation, but not above the HW. 

For existing bridge culverts, the DB Team shall analyze each structure with the 
proposed flows to ensure the headwater does not exceed that of the allowable 
headwater per the GDOT Drainage Manual.  If this requirement is not met, the DB 
Team shall design and construct a replacement structure with sufficient capacity to pass 
the proposed Design Storm Event with a resulting headwater depth of no greater than 
the HWd. 

Bridge/bridge culvert design shall maintain the existing channel morphology through the 
structure, if possible. 

12.3.3.5 Bridge Deck Drainage 

Runoff from bridge decks shall be carried off the bridge and into the adjoining roadway 
drainage system. The roadway drainage design shall include bridge approach drains to 
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intercept gutter/shoulder flow at each end of the bridge. Stormwater flowing toward the 
bridge shall be intercepted upstream of the bridge. 

Open deck drains are not permissible for bridges passing over environmentally sensitive 
areas, roadways, or railroads. In these situations, if ponding will exceed width limits, 
runoff shall be collected in inlets and conveyed in a closed deck drain system before 
discharging outside of these areas. 

12.3.3.6 Drainage Report for Hydraulic Structures 

The DB Team shall prepare an Hydraulic and Hydrologic (H&H) Study and any other 
required documentation for all existing and/or proposed river and tidal bridge sites and 
for culverts that meet any of the conditions listed in Section 12.1 of the Drainage Manual 
and any Environmental Commitments identified in the NEPA/GEPA Approval. Additional 
documentation may include but not be limited to the preparation and submittal of any 
CLOMR or LOMR required for community and/or FEMA coordination. The report H&H 
Study shall further include the detailed calculations with electronic and printed copies of 
the computer software input and output files, as well as a discussion about hydrologic 
and hydraulic analysis and reasons for the design recommendations. At a minimum, for 
each crossing the report H&H Study shall include: 

Hydrology 

• Drainage area maps with watershed characteristics, (hardcopy); 
• Hydrologic calculations (where computer software is used, both hardcopy report 

and electronic input and output files on a disc); and 
• Historical or site data used to review computed flows. 

 
 

Hydraulics and Recommended Waterway Opening and/or Structure 

• Photographs of Site (pre- and post-construction) 
• General plan, profile, and elevation of recommended waterway opening and/or 

structure 
• Calculations – include a hardcopy report of output, as well as in addition to 

electronic input and output files for all computer models used for final analysis or 
for permit request(s), as well as a summary of the basis of the models;  

• Cross-sections of waterway (the DB Team shall provide a hard copy plot, plus 
any electronic data used); and 

• Channel profiles. 

Scour Analysis 

• Channel cross-sections at bridge(s) showing predicted scour depths; 
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• Calculations and summary of the calculations table, clearly showing predicted 
scour and assumptions regarding bridge opening and piers (dimensions, shape, 
etc.) used to calculate predicted scour; 

• Discussion of the potential for long-term degradation/aggradations and effects; 
and 

• Recommendation(s) for abutment protection (type, size, dimensions, etc.). 

This report shall beThese H&H Studies shall constitute a section in the Drainage Design 
Report. 

12.4 Construction Requirements 

The DB Team shall design the Drainage System to accommodate construction staging.  
The design shall include temporary erosion control, sediment basins and other BMPs 
needed to satisfy the NPDES and other regulatory requirements. All environmental 
approval commitments related to drainage design and erosion control shall be included 
as “notes” on the plans for each stage of construction. 

Should theThe DB Team shall obtain GDOT acceptance during the Design-Build Period 
to utilize any existing stormwater system (any and all pipe, structure, ditch, 
detention/retention system or any other component necessary for the conveyance of 
stormwater) outside the Project limits, .  mMaintenance responsibility and costs shall be 
as follows during the Design-Build Period: 

• Initial costs to reconstruct or upgrade the substandard drainage facility(ies) 
outside of the Project limits, upgraded or reconstructed by the DB Team shall be 
at the sole cost of the DB Team. Rehabilitation of substandard drainage facilities 
may be considered. The rehabilitation must meet the useful life as if the 
substandard drainage system structure was replaced as new.;    

• Any stormwater system accepted by GDOT during the Design-Build Period and 
constructed for the sole purpose of the Project outside the Project limits shall be 
maintained by the DB Team at the DB Team’s sole expense during the Design-
Build Period.;  

• The DB Team, at the DB Team’s expense, shall be responsible for maintenance 
work and restoreand restoration of the existing system to its original intended 
purpose for any accepted existing stormwater system whether used jointly by the 
DB Team and GDOT or for the DB Teams sole use;. and   

• Maintenance work includes but is not limited to silt removal of any pipe, ditch, or 
structure, and removal of debris prior to the use of any existing GDOT 
stormwater system at the DB Team’s expense. 

12.5 Deliverables 

The DB Team shall submit to GDOT for review and acceptance, a Drainage Design 
Report per the accepted Construction Phasing Plan, which shall be a complete 
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documentation of all components of the Project’s drainage system.  At a minimum, the 
Reportreport shall include: 

• A set of all drainage computations, both hydrologic and hydraulic, with all support 
data; 

• Hydraulic notes, models, and tabulations; 
• Bridge and culvert designs and Hydraulic reports. (Each each riverine bridge 

layout/design shall be submitted at the same time as their corresponding H&H 
Study); 

• Pond designs, including a graphic display of treatment areas and maintenance 
guidelines for operation; 

• A Correspondence correspondence file; 
• Drainage system data (location, type, material, size, and other pertinent 

information) in a suitable electronic format such as GIS; 
• A Ppost-Construction Stormwater Report with a Post-Construction BMP 

Infeasibility Report as applicable; and 
• Storm sewer drainage reports (if applicable) including Temporary and Final 

Drainage System layout with staged erosion control BMP location details.
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13 STRUCTURES 

13.1 General Requirements 

The structural Elements of the Project, including bridges, culverts, drainage structures, 
signage supports, illumination assemblies, traffic signals, retaining walls, and sound 
barrier, shall be designed and constructed in conformance with the requirements of the 
DB Documents, in order to provide the general public a safe, reliable, and aesthetically-
pleasing facility. 

DB Team shall prepare a detailed plan for such Elements constructed on the Project 
with recommended design and construction.  The design of the Project shall be in 
accordance with Volume 3 Manuals (Technical Documents) and the requirements of the 
DB Documents. 

13.2 Design Requirements 

13.2.1 Design Parameters 

DB Team shall ensure that bridges crossing over waterways are designed in 
accordance with Section 12 and the DB Documents. 

The DB Team shall design and construct all new bridge structures to accommodate any 
planned expansions or updates of each facility by its respective Governmental Entity or 
GDOT as designated in their respective current transportation master plans.  The 
current transportation master plans can be found in Section 11 of Volume 2.  For the 
purpose of the Technical Provisions, superstructure is the portion of the bridge above 
and including the bearings and the substructure is the remaining portion of the bridge 
below the superstructure. 

Longitudinal expansion joints shall not be placed in the travel lane. 

Unless otherwise noted, design for all new roadway structural elements, incorporated 
within the Project (not including future replacement structures), shall be based on the 
Load Resistance Factor Design (LRFD) methodology. 

Vertical Clearances 

New bridges constructed over the interstate shall provide a minimum vertical clearance 
of seventeen (17) feet (new box girder bridges shall be seventeen (17) feet six (6) 
inches).  Straddle bent substructure elements over the interstate shall provide a 
minimum vertical clearance of seventeen (17) feet six (6) inches. New bridges 
constructed over other roads such as State, Rural Secondary and Urban Routes, as 
defined by the GDOT Design Policy Manual shall provide a minimum vertical clearance 
of sixteen (16) feet nine (9) inches.   
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Bridge Design Live Loads and Load Ratings 

All new or widened bridges must be designed to carry an HL-93 vehicle live load.  The 
DB Team is responsible to ensure that the Final Plans of each bridge meet the load 
rating requirements for the design vehicle as well as all current state legal live loads.  
GDOT will perform a load rating as part of the final review for each bridge design.  Load 
ratings will be performed according to the current GDOT policy and practices. 

Seismic Design 

Bridges shall be designed in accordance with the seismic design guidelines in the 
GDOT LRFD Bridge and Structures Manual as well as the AASHTO LRFD Bridge 
Design Specifications 5th Edition.  

Fatigue Design 

Fatigue design shall be in in accordance the GDOT LRFD Bridge and Structures 
Manual as well as the AASHTO LRFD Bridge Design Specifications 5th Edition. 

13.2.2 Bridge Decks and Superstructures 

Timber bridges, masonry bridges, unpainted weathering steel and structural plate 
arches will not be permitted.  Bridges shall not use intermediate hinges. 

DB Team shall minimize the number of deck joints wherever possible.  DB Team shall 
locate joints to provide for maintenance accessibility and future replacement. 

To the extent possible, DB Team shall make bridge superstructures, joints, and 
bearings accessible for long-term inspection and maintenance.  DB Team shall make 
open-framed superstructures accessible with walkways or by use of ladders or an 
under-bridge inspection truck. 

Provide concrete diaphragms for pre-stressed concrete beams spanning 40 feet or 
more.  

Galvanized steel diaphragms are allowed on prestressed concrete beam bridges, with 
the following limitations: 

 Only structures with substantial clearance (20 ft. or greater) over roadways or 
over waterways are acceptable locations for galvanized steel diaphragms. 

 Concrete diaphragms shall be used over roadways where the beams may be 
impacted by over-height loads. 

 Bolts shall not be exposed on the exterior face of concrete beams. 
 Only Steel X-type cross frames shall be used.   
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The maximum weight of beam that may be transported on state routes is limited. 
Shipping weights larger than150,000 pounds, including the truck,  shall be submitted to 
the Department to determine if a special hauling route is necessary for delivery.   

Bolted field splices are allowed for use on steel girders providing the following 
requirements are met: 

 Bolts shall be placed in double shear. 
 Splice plates and bolts shall not encroach on the slab design thickness 
 Direct Tension Indicators (DTIs) shall not be used. 

DB Team shall install locked entryways on all hatches and points of access. 

Cover plates are prohibited for use on new steel beams. When widening existing 
bridges “in kind” that have cover plated members, use a larger member size that will not 
require plates.  For strengthening and rehabilitation work of existing steel beams 
determine if there are other methods available to provide the required capacity before 
submitting to the Department for acceptance. If accepted, cover plates shall be checked 
for fatigue in accordance with GDOT and AASHTO LRFD guidelines.  

Fracture critical members (FCMs) shall not be used for bridges.  Steel box girder 
straddle bent caps are considered to be FCMs due to their non-redundant properties 
and will not be permitted on the project. Post-tensioned concrete straddle bent caps are 
not considered FCMs as the posttensioning strands provide internal redundancy. 
Bridges designed using rolled steel beams, steel plate girders, pre-stressed concrete I-
beams and pre-stressed concrete bulb-tee beams as the main members of the bridge 
superstructure shall be designed and constructed using a minimum of four (4) beams in 
the bridge typical section.    Joints for all grade separation structures shall be sealed. 

Box girder superstructures and substructures shall be accessible without impacting 
traffic below.  DB Team shall make box girders and box beam pier caps with a minimum 
inside depth of six (6) feet to facilitate interior inspection.  DB Team shall include a 
minimum access opening of 3’-0” diameter into all cells, and between cells, of the 
girders or pier caps to allow free flow of air during inspections.  The outside access 
opening cover shall hinge to the inside of the box girder and pier caps.  An electrical 
system (110V and 220V) shall be incorporated inside the box girder and pier caps with 
lighting and power outlets.  DB Team shall install air-tight sealed and locked entryways 
on all hatches and points of access. 

13.2.3 Bridge/ Retaining Wall Foundations 

The foundation design shall be based on the recommendations of the accepted Bridge 
or Wall Foundation Investigation Report and the requirements of Section 8 of Volumes 2 
and 3. The Contractor shall perform LRFD bridge and wall foundation investigations for 
all proposed walls and bridges to be constructed on this Project.  Except as provided in 
Section 8 of Volume 2, any previously accepted reports provided by the Department are 
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for informational purposes only and the Department does not certify or warranty the 
information contained in these reports.  

For bridges crossing streams or any other body of water: All foundations shall be 
evaluated and designed to account for the effects of scour. The design shall include the 
recommendations of the hydraulics and hydrological report to ensure that footings, piles 
and caissons/ drilled shafts have the proper embedment below the scour line. 
Protection of slopes with rip rap shall be in accordance with the recommendations of the 
hydraulics report. 

Foundations shall be designed based on LRFD methodology in accordance with GDOT 
and AASHTO guidelines (Volume 3 Manuals). 

13.2.4 Bridge Railing and Barriers 

All barrier systems used on the Project shall meet current crash test and other safety 
requirements as determined by GDOT.  All testing and associated costs for non-
standard railings shall be the sole responsibility of DB Team and shall be accomplished 
through a third party acceptable to GDOT.   

13.2.5 Retaining Walls 

To the extent possible, DB Team shall design and construct to provide embankments 
without the use of retaining walls.  Where earthen embankments are not feasible, DB 
Team may use retaining walls. 

Metal walls, including bin walls and sheet pile walls, recycled material walls and timber 
walls shall not be permitted. 

If pipe culverts are to extend through the retaining walls or sound barriers the pipe shall 
be installed so that no expansion joints are located within two pipe diameters from 
centerline of the pipe or under the wall. 

No weep holes through the face of retaining walls shall be permitted, except at the base 
of the walls. 

Modular walls employing interlocking blocks shall not be used where surcharge loads 
from vehicular traffic are present or as part of bridge abutments. 

Mechanically Stabilized Earth (MSE) walls shall not be used to support spread footing 
abutment foundations on the Project. 

13.2.6 Aesthetics  

DB Team shall design retaining/structural walls to be similar in color, texture, and style 
that are consistent with other Elements present in the entire Project such as structures, 
landscaping, and other highway components.     
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All embellishments for structural Elements shall be coordinated with the DB Team’s 
structural design team to facilitate constructability and maintain safety requirements.  
Structural element surfaces exposed to public view shall meet the requirements of the 
Standard Specifications, Construction of Transportation Systems. 

No exposed conduits shall be allowed on bents, columns, bridge beams, overhangs or 
any other visible surface.  The DB Team is to minimize drain pipe exposure to public 
view. 

All bridge substructure columns shall be consistent in form and texture, with similar 
shapes and details used for all bridges. 

Bridges with all or part of the structure visible to traffic either passing beneath the bridge 
or travelling in lanes adjacent to the bridge, shall use constant depth of fascia beams 
along the entire length of the bridge to maintain a uniform appearance.  An exception to 
this requirement is at locations where the fascia beam material changes from steel to 
concrete or vice versa. In this case cheek walls may be used at piers to mask 
transitions where superstructure depth change is required due to the change in material 
type.  

Bridges that are not visible to traffic either passing beneath the bridge or travelling in 
lanes located adjacent to the elevated portions of the bridge are not required to have all 
fascia beams constant throughout the bridge length 

13.2.7 Drainage Structures 

In developing the design of drainage structures, DB Team shall account for maximum 
anticipated loadings. “Step down” design shall not be utilized for any part of the 
proposed drainage system. 

Energy dissipaters, if used, shall be considered as structural Elements. 

13.2.8 Sign, Illumination, and Traffic Signal Supports 

DB Team shall be responsible for the design of overhead sign supports to 
accommodate a full load of signs for the Project.  DB Team shall use sign bridge (Type 
I), butterfly (Type III or VIII), or combination (Type IV) in accordance with GDOT’s 
related standard specifications, policies, guidelines, and Volume 3 Manuals.  Type II 
sign (cantilever type) structures are not permitted. 

Support columns for Type I, III and IV overhead sign bridges shall not be mounted to 
any portion of the new or existing bridge superstructure. Where an overhead sign 
structure is required to be placed on a bridge it shall be mounted either on the bridge 
substructure directly, such as the concrete pier cap, or on a pier and foundation 
separate from the bridge entirely.  For a sign structure that is mounted to the pier cap, 
the bridge pier must be designed for the additional loads and forces the sign structure 
will induce on the bridge substructure, including but not limited to: dead load, ice load, 
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wind load and vibration. Loads shall be developed in accordance with the current edition 
of the AASHTO Standard  Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals.  For a sign structure mounted to a foundation that is 
independent from the bridge, the design of the sign foundation shall be in accordance 
with the current edition of the AASHTO Standard Specification for Structural Supports 
for Highway Signs, Luminaires and Traffic Signals.” 

13.2.9 Widening/Modification of Existing Structure 

Structures to be widened are listed in Section 13.2.9 of Volume 2. DB Team is required 
to rehabilitate/strengthen/replace that portion of the existing structure as recommended 
by the most recent bridge condition and bridge deck condition surveys, and the portions 
of the existing structure that must be strengthened or upgraded as a direct result of the 
widening. Examples include strengthening of an existing fascia beam or improving the 
strength of a pier cap to meet the increased load capacity requirements due to the new 
load distribution on those elements.  Any portion of the existing bridges damaged as a 
result of the widening operations will be replaced or repaired at the DB Team’s cost, as 
determined by GDOT. The DB Team shall provide any studies, calculations, and plans 
that are required for GDOT review and acceptance prior to any bridge widening or 
modification. 

13.2.10  Toll Gantry Structures 

Requirements for toll gantries are provided in Section 21 and its subsections. 

13.3 Construction Requirements 

13.3.1 Concrete Finishes 

Concrete finishes shall comply with the performance requirements as stated in Section 
15 or as otherwise allowable in the DB Documents. 

13.3.2 Structure Metals 

Welding shall be in accordance with the requirements of the American National 
Standards Institute (ANSI)/AASHTO/ American Welders Association (AWS) 
D1.5M/D1.5:2010   Bridge Welding Code. 

13.4 Final Bridge Inspection Prior to Service Commencement 

GDOT shall inspect all bridges constructed prior to Service Commencement.  GDOT will 
perform the initial bridge ratings as part of this Work.  Bridges cannot be opened to 
traffic until bridges have been accepted by GDOT. 

DB Team shall provide to GDOT an overall schedule of completion for each structure in 
accordance with the Construction Phasing Plan and coordinate an inspection schedule 
with GDOT that will meet the Service Commencement Date. 
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13.5 Deliverables 

Preliminary Bridge Plan Layouts 

Prepare Preliminary Bridge Plan Layouts in accordance with the GDOT Bridge Detailing 
Manual guidelines.  

A. Additionally provide a typical section which indicates the following information: 

1. The center to center spacing of girders   
2. Overhang or distance from outside edge of slab to center of exterior girder:  

This distance (overhang) shall meet AASHTO requirements, but shall not 
exceed 4’-7½” or one half of the adjacent beam spacing, whichever is less.  
Overhangs shall be a minimum width of one-half top beam flange plus 6 
inches.  

3. Cross slope of the deck. 
4. Deck thickness between girders and deck thickness at the centerline of girder 

measured from the top surface of deck to top of the flange.  
5. Barrier location, height and width. 
6. Gutter to gutter and out-to-out dimensions. 
7. Location of the profile grade. 

 
B. Any drawing and/or narrative description of the construction scheme necessary 

to indicate how the bridge is to be built, including traffic handling sketches and 
temporary barrier locations. 

Preliminary Wall Plans 

Prepare Preliminary Wall Plans in accordance with the GDOT Bridge Detailing Manual 
guidelines. The acceptable wall types are as follows: 

1. MSE (Mechanically Stabilized Earth)  
2. Alternate wall types, including cast-in place walls, are permissible. Soil-nail 

type walls and modular block type walls will not be permitted directly adjacent 
to areas subject to roadway surcharge loads.   

1.  

A. Any construction sequence requirements that will affect the construction of the 
walls and which will have to be accounted for in the preparation of retaining wall 
plans. 
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Bridge and Wall Construction Plans 

After the preliminary bridge and wall layouts have been accepted by GDOT, the DB 
Team shall prepare final plans. The DB Team shall arrange a meeting with GDOT to 
specifically discuss how the plans will be prepared prior to beginning plan preparation 
on the Project.  

The DB Team shall provide Submittals as required in Section 23, Volume 3 Manuals 
(Technical Documents), and in the DB Documents in addition to the following: 

• Hardscape Enhancement Plan for bridges, retaining walls, sound barriers, sign 
structures, and other structure components as required in Section 15. 
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14 RESERVED 
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15 LANDSCAPE AND HARDSCAPE ENHANCEMENTS 

15.1 General Requirements 

This Section 15 defines requirements with which the DB Team shall design and 
construct aesthetic treatment enhancements at a minimum for the roadway and 
landscaping Elements of the Project.  Aesthetic treatments shall be designed to 
harmonize with the indigenous landscape and architecture. 

15.2 Administrative Requirements 

This Section 15 presents minimum landscape design requirements for the Project.  The 
Aesthetic and Landscape Plan shall include but shall not be limited to the following 
aesthestic features and shall be included in the design preliminary plan: 

• Material, finish, color, and texture of bridge Elements 
• Materials, finish, and color of barriers and railings 
• Paved slope treatments 
• Contour grading, slope rounding, channel treatments, and drainage 
• Sculptural and artistic features of other structures 
• Sidewalks, median or pedestrian specialty paving, including material, finish, and 

color 
• Hardscape embellishments at interchanges and intersections 
• Fencing embellishments (other than GDOT standard material) 
• Specialty Signage/Logos/Emblems –  
• Architectural embellishment to any permanent building construction within the 

Project, including ancillary support, and operational. Planted vegetation 
(excluding erosion control seeding, final turf seeding and sodding) 

15.2.1 Design Requirements 

DB Team shall present their concept aesthetic and landscape plan to those local 
communities as designated by GDOT in order to gather input and feedback to be 
incorporated into the final aesthetic and landscape plan.  The aesthetic and landscape 
plan that is submitted to the local communities for review shall only consist of the input 
to the aesthetic and landscape plan of those embellishments as allowed by this Section 
15 and not the change in construction materials as allowed per the requirements of the 
RFP.  Before presenting the concept aesthetic and landscape plan to the public, the DB 
Team shall meet and review the aesthetic and landscape plan with GDOT.  The DB 
Team shall complete the coordination with the local communities within 8 weeks from 
the date of first presentation of the concept aesthetic and landscape plan to the local 
communities.  After DB Team coordination with the public, the DB Team shall prepare a 
final aesthetic and landscape plan and submit the plan to GDOT for acceptance. GDOT 
will designate an amount as the aesthetic reserve.  The aesthetic reserve shall include: 
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• Preparation of concept aesthetic and landscape plan as required above 
• Coordination with local communities required for the development of the 

preliminary and final aesthetic and landscape plan 
• Preparation of final aesthetic and landscape plan 
• Preparation of the Landscape Enhancement Plan with site triangles 
• Implementation of all aesthetic measures including all materials and labor 
• Implementation of all landscape and hardscape enhancement measures 

including all materials and labor 

The DB Team shall design the aesthetic, landscape, and hardscape to utilize the 
aesthetic reserve.  However the DB Team shall be responsible for any amount 
exceeding the aesthetic reserve.  

15.2.2 Reserved  

15.2.3 Personnel 

DB Team shall provide a landscape architect, registered in the State of Georgia, with a 
minimum five (5) years’ experience in designing Landscape Enhancement Elements for 
roadway projects of similar scope and size, to develop the Landscaping Plans. 

15.3 Design Requirements 

15.3.1 Landscape and Hardscape Enhancement Principles and 
Strategies 

DB Team shall follow the guidelines and requirements of the GDOT Policy for 
Landscaping and Enhancement (Policy # 6755-9), as well as the aesthetics principles, 
requirements, and strategies accepted by GDOT and the local communities for the 
Project, including the following: 

• The Project shall minimize impact on the existing natural environment to the 
extent possible. 

• The Project shall be complimentary to the indigenous landscape to the fullest 
extent possible. 

• Simple geometric shapes for structures shall be used to the extent possible for 
continuity along the entire length of the Project. 

• All structures shall be carefully detailed so as to achieve the greatest level of 
quality and fit within the regional context. 

• Color, texture, and form shall be used consistently for all structures. 
• Where color is used for concrete features, DB Team shall use colored mix 

concrete or staining application with prior acceptance by GDOT. No painted 
concrete features will be allowed.   

• Unmanaged woods, existing trees and rock outcroppings shall be preserved to 
the greatest extent possible. 
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• Embellishment Elements shall be fully integrated with the overall landscape 
design. 

• Landscape Enhancement Plans shall conform to GDOT’s specifications, policies 
and procedures. 

• Visual quality of the landscape shall be consistent along the entire length of the 
Project. 

• Embellishment Elements shall be easy to maintain and provide protection from 
vandalism and graffiti. 

• Aesthetics shall not interfere with safety, constructability, and maintenance. 

15.3.2 Reserved 

15.3.3 Reserved 

15.3.4 Trees, Shrubs, and Other Plant Materials 

Tree, shrubs and other plant materials shall comply with applicable requirements in 
GDOT’s Specifications 700 (Grassing), 702 (Vine, Shrub and Tree Planting); and 
GDOT’s Policies and Procedure 6755-9 (Landscaping on GDOT ROW). 

15.3.1 Reserved  

15.3.2 Reserved 

15.4 Construction Requirements 

Prior to start of production of any embellishment Element, the DB Team shall provide 
GDOT samples, mock ups, or catalog cuts for GDOT review and acceptance. 

DB Team shall provide GDOT sample panels a minimum of sixty (60) Days in advance 
of starting construction of textured concrete surfaces. 

15.5 Deliverables 

The DB Team shall provide Submittals as required in Section 23 and in the DB 
Documents. 
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16 SIGNING, PAVEMENT MARKING, SIGNALIZATION 

16.1 General Requirements 

This Section 16 includes requirements with which DB Team shall design and construct 
all signing, delineation, pavement markings, and signalization for the Project.  The DB 
Team shall design the Project in conformance with GDOT policies, guidelines, and 
Volume 3 Manuals (Technical Documents). 

16.2 Administrative Requirements 

16.2.1 Meetings 

DB Team shall arrange and coordinate all meetings with local agencies that will assume 
responsibility for maintaining and operating traffic control devices including but not 
limited to traffic signals.  DB Team shall provide GDOT with notification of such 
meetings a minimum of ten (10) business days prior to the start of the meeting.  GDOT, 
in its discretion, may attend such meetings. 

DB Team shall arrange and coordinate all meetings with requesting agencies or 
individuals regarding special signs. 

16.3 Design Requirements 

16.3.1 Final Plans 

DB Team shall submit the Preliminary and Final Plans for the signing, delineation, 
pavement marking, and signalization for GDOT review and acceptance.  In the event 
that additional property is needed to place any required signs, the DB Team shall 
acquire the additional property as Additional Properties.  Any Additional Property 
acquisitions not provided in the approved environmental document must be approved 
by GDOT, and if required FHWA through a NEPA reevaluation. 

16.3.2 Permanent Signing and Delineation 

DB Team shall design and install all signs as shown on the Final Plans.  Signs for the 
Project shall include all new signs required for the Project as well as replacing existing 
signs with in the Project Limits.  DB Team’s design shall include the locations of 
proposed ground-mounted and overhead signs as well as existing signs that are to 
remain, graphic representation of all signs, proposed pavement markings, delineation 
placement, guide sign and special sign details, clearance diagrams and structural and 
foundation requirements.  Signs shall be located in a manner that avoids conflicts with 
other signs, vegetation, CMS, lighting, and structures.  DB Team shall ensure that signs 
are clearly visible, provide clear direction and information for users, and comply with all 
applicable MUTCD requirements.  The DB Team shall ensure that placement, 
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construction and installation activities of signage shall avoid impacts to waters of the 
U.S. 

DB Team shall ensure that all sign placements meet or exceed appropriate sight line 
requirements and standards. All sign structures and overhead signs shall be designed 
and located to ensure that they and any existing GDOT overhead signs have minimum 
sight distance of 1000 feet and shall meet any other MUTCD or GDOT Signing and 
Marking Guidelines, allowable sign spacing requirements.   

DB Team shall review with GDOT all requests for new signs, including traffic 
generators, or modifications of existing sign legend.  Such requests are subject to 
GDOT’s acceptance. 

Any existing signs and sign structures impacted by the project or in conflict with 
proposed signs shall be replaced with new signs and structures that comply with the 
MUTCD, GDOT’s related standard specifications, policies, guidelines, and Volume 3 
Manuals Technical Documents), or as otherwise approved by GDOT. 

All overhead signs on a single structure shall be the same height with the exception of 
general information or regulatory signs such as Rest Area or an R554-X. 

Arrow per lane guide signs shall be required for all multi-lane exits at major 
interchanges that have an optional exit lane that also carries the through route and for 
all splits that include an option lane. 

Sign attachments to any existing roadway bridge shall not be permitted. Support 
columns for Type I, III, and IV overhead sign bridges shall not be mounted to any 
portion of the new or existing bridge superstructure. When an overhead sign structure is 
required to be placed on a bridge it shall be mounted either on the bridge substructure 
directly, such as the concrete pier cap, or on a pier and foundation separate from the 
bridge entirely. For a sign structure that is mounted to the pier cap, the bridge pier must 
be designed for the additional loads and forces the sign structure will induce on the 
bridge substructure, including but not limited to: dead load, ice load, wind load and 
vibration. Loads shall be developed in accordance with AASHTO Standard 
Specifications for Highway Bridges, 17th Edition and the current edition of the AASHTO 
Standard Specification for Structural Supports for Highway Signs, Luminaires and 
Traffic Signals. For a sign structure mounted to a foundation that is independent from 
the bridge, the design of the sign foundation shall be in accordance with the current 
edition of the AASHTO Standard Specification for Structural Supports for Highway 
Signs, Luminaires and Traffic Signals. 

Supplemental signs on interstates shall comply with MUTCD.  Guidance on destinations 
is provided in GDOT’s Policies and Procedures 6775-9. 

 

 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 16-3 Request for Proposals 
 VOL_3_SECTION 16 – SIGNING, PAVEMENT MARKING, SIGNALIZATION 
 

16.3.3 Project Signs – Outside the Existing and Required ROW 

For signs located outside the Existing ROW, Required ROW and Additional Properties 
but within a public ROW, DB Team shall install the signs in existing rights-of-way 
controlled by local or other Governmental Entities.  DB Team shall coordinate with 
applicable Governmental Entities for the design and installation of such signs.  This 
shall include any trailblazing signing required for the project. 

16.3.4 Reserved 

16.3.5 Specific Service Signs 

In addition to the warning, regulatory, and guide signs within the Premises, GDOT or 
Governmental Entities may allow specific service signs, such as logo signs to be 
installed.   DB Team shall coordinate and cooperate with GDOT or any third party 
performing such work.  The DB Team shall remove and remount any LOGO sign that 
conflicts with a proposed sign installation and also to allow for proper sign spacing in 
accordance with GDOT Signing and Marking Guidelines and the MUTCD. 

The DB Team shall contact Georgia Logos, LLC 770-447-6399 prior to removing or 
resetting LOGO signs. Cost for removing, resetting, and maintaining LOGO signs as 
necessary to be included in the overall bid price.  Existing LOGO signs shall be 
maintained during construction on a moveable structure.  Any LOGO signs damaged 
during construction shall be replaced at no additional cost. 

16.3.6 Sign Support Structures 

DB Team shall determine foundation types and design sign foundations based upon 
geotechnical surveys/tests.  Sign support structures shall be designed in accordance 
with GDOT Signing and Marking Design Guidelines and AASHTO’s Standard 
Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals.  The DB Team design of the structural support for overhead signs shall be 
provided to GDOT and must provide for the maximum allowable sign area that can be 
placed onto the structure support as defined in GDOT Signing and Marking Guidelines. 
Type III structures shall be designed to accommodate at least five hundred fifty (550) 
square feet of sign area. A GDOT structural support number shall be placed on the 
outside vertical support of structure.  Requirements for the alphanumeric code are 
specified in the GDOT Signing and Marking Design Guidelines.  DB Team shall use 
sign bridge (Type I), butterfly (Type III), or combination (Type IV) in accordance with 
GDOT’s related standard specifications, policies, guidelines, and Volume 3 Manuals.  
Designs for sign supports shall also comply with requirements in Sections 13 
(Structures).  Type II cantilever signs may not be used for sign installations. 

16.3.7 Permanent Pavement Marking 

DB Team shall ensure that the design and installation of all pavement markings 
including Raised Pavement Markings (RPM) comply with the MUTCD, GDOT Signing 
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and Marking Guidelines, GDOT standards and details and in accordance with GDOT 
specifications.  Ensure use of contrasting black border around pavement markings on 
bridges and all other concrete surfaces. RPM’s shall be installed where new pavement 
marking is provided.  

16.3.8 Permanent Signalization 

16.3.8.1 Traffic Signal Requirements 

DB Team shall design and install fully-actuated permanent traffic signals at all GDOT-
permitted intersections within Project limits.  In addition, DB Team shall modify, as 
appropriate, any existing traffic signals impacted by the Project.  DB Team shall 
coordinate with GDOT and the applicable local Governmental Entities to define 
appropriate traffic signal design requirements, local agency oversight of DB Team’s 
Work, and final acceptance of traffic signals.  DB Team shall coordinate with local 
Governmental Entities for synchronization of traffic signal networks. 

DB Team shall provide interconnection systems between new or modified signals and 
any other signal system within the Project Site as required by GDOT or the applicable 
local Governmental Entity. Connection of the completed intersection to the 
Governmental Entity’s communications network shall be coordinated with the 
Governmental Entity.  DB Team shall ensure continuous communication with the traffic 
signal system within the Project Site, and shall provide all communication 
hardware/equipment for GDOT or the applicable local Governmental Entity to 
communicate with the signal systems within the Project Site. 

DB Team shall provide both pedestrian and vehicle detectors at all traffic signals per 
GDOT or applicable local Governmental Entity’s (maintaining agency) requirements 
within the Project Site. 

DB Team shall coordinate with TMC and the District Traffic Operations to ensure that all 
signalized locations are permitted prior to submission of Final Plans. 

16.3.8.2 Traffic Signal Timing Plans 

DB Team shall coordinate and implement signal timing plans that optimize traffic flows 
and provide signal coordination with adjacent intersections and arterials for all existing 
and new traffic signals, modified signals, and interconnected signals.  DB Team shall 
obtain acceptance with GDOT or applicable local Governmental Entity for the initial 
signal timings and updating signal timing as necessary to maintain optimized flow. 

16.3.8.3 Traffic Signal Permit 

As part of the design process, DB Team shall be responsible for obtaining necessary 
traffic signal permit or permit revisions by following applicable GDOT’s or local 
Governmental Entities’ signal permit process, prior to any new signal installation or 
existing signal modification. 
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16.3.8.4 Traffic Signal Support Structures 

DB Team shall coordinate with GDOT and the local Governmental Agencies to 
determine the type of traffic signal support structures.  DB Team shall obtain the 
maintaining agency’s acceptance of traffic signal support structures to be used on new 
signal installations. 

16.4 Construction Requirements 

16.4.1 Permanent Signing and Delineation 

DB Team shall use established industry and utility safety practices when erecting or 
removing signs located near any overhead or underground utilities, and shall consult 
with the appropriate Utility Owner(s) prior to beginning such work. 

DB Team shall maintain all applicable advance guide signs and/or exit direction signs in 
place at all times and shall not obstruct the view of the signs to the motorist.  DB Team 
shall replace any other removed signs before the end of the work day. 

Signing reflectivity shall conform to the current edition of the MUTCD and GDOT 
Signing and Marking Guidelines. 

16.4.2 Permanent Pavement Marking 

DB Team shall install required full pattern pavement markings on all pavement courses 
before any roadway is opened to traffic in conformance with the MUTCD, GDOT 
Signing and Marking Guidelines and GDOT’s standards, details and specifications.  
RPM’s shall be placed and/or maintained when the roadway is open to traffic. 

16.4.3 Permanent Signalization 

DB Team shall coordinate with the Utility Owner(s) and ensure necessary power service 
is initiated and maintained for permanent signal systems. 

16.5 Deliverables 

All deliverables shall be presented to GDOT in both hardcopy, and electronic form 
compatible with GDOT software as required by the Volume 3 Manuals (Technical 
Documents) and the DB Documents. 

16.5.1 Permanent Signing and Delineation 

Before placing any permanent signs, delineation, third-party signs, or non-standard sign 
structures, DB Team shall provide GDOT a layout indicating the proposed location of 
such items.  Overhead sign structures will be reviewed and accepted by GDOT Bridge 
Department. 
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16.5.2 Permanent Pavement Marking 

Before placing any permanent pavement markings, DB Team shall provide GDOT a 
layout indicating the proposed location of such items. 

16.5.3 Permanent Signalization 

DB Team shall, after implementing accepted timing plans, provide GDOT and 
Governmental Entities (maintaining agencies) responsible for operation and 
maintenance of the traffic signal system legible written documentation of all intersection 
characteristics, timing plan parameters and installation information necessary for GDOT 
or the Governmental Entity to incorporate the completed signal installation into the 
central intersection management software being used. 
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17 INTELLIGENT TRANSPORTATION SYSTEMS 

17.1 General Description 

This specification addresses the requirements for the Intelligent Transportation System 
(GDOT ITS) including surveillance, detection, dissemination, communication, and 
maintenance during construction.   

The improvements, infrastructure, and responsibilities are for Georgia Department of 
Transportation Intelligent Transportation Systems (GDOT ITS) are generally described 
below. 

17.1.1 General Purpose  

This work includes, but is not limited to, Georgia Department of Transportation 
Intelligent Transportation Systems (GDOT ITS), communication network, power, backup 
power systems, structures, and other required elements within the Right-of-Way 
required to accommodate the project.  The GDOT ITS includes, but is not limited to, 
Changeable Message Signs (CMS), detection systems, closed circuit television (CCTV) 
Pan Tilt Zoom (PTZ) cameras, night vision CCTV cameras, and the communication 
network including the fiber backbone. 

17.1.2 Reserved  

17.1.3 Transportation Management Center (TMC) Improvements 

If required, Transportation Management Center (TMC) Improvements shall be managed 
by GDOT and implemented by the Transportation Management Center System 
Integrator (TMC SI, and also referred to as the NaviGAtor ITS Contractor).  The 
Transportation Management Center Improvements include, but are not limited to, work 
station additions/modifications, NaviGAtor system and software modifications, 
integration services, and other related improvements as necessary to connect, 
communicate with, and operate GDOT ITS. 

The DB Team is responsible for assuring that all software it incorporates for any aspect 
of the Project is compatible with software used by GDOT as provided in the Technical 
Provisions.  Prior to using any software or version of software not then in use by GDOT, 
The DB Team must obtain written acceptance from GDOT.  In addition, DB Team shall 
provide to GDOT, at The DB Team’s cost, any software, licenses and training 
reasonably necessary to assure that GDOT is able to implement compatible usage of all 
software utilized by The DB Team.  Compatible shall mean that The DB Team-provided 
electronic file(s) may be loaded or imported and manipulated by GDOT using its 
software with no modifications, preparation or adjustments.  All electronic information 
submitted to GDOT shall be in native format or, if not available, legible. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 18-2 Request for Proposals 
 VOL_3_SECTION 18 – TRAFFIC CONTROL 
 

The DB Team is responsible for ensuring that the civil infrastructure is in place, in 
accordance with established milestone dates, and for coordination of work as required 
to allow for the TMC SI to complete their software development, installation and 
integration responsibilities with DB Team installed devices. 

17.2 Design and Construction Requirements 

The DB Team shall determine the number and specific locations of all ITS components. 
The level of ITS deployment shall meet the requirements as outlined in the GDOT’s ITS 
Strategic Deployment Plan (SDP).  

DB Team shall prepare a preliminary and final ITS layout including network 
communication schematic diagrams and specification for review and acceptance by 
GDOT to ensure adequate planning of the ITS implementation and components’ 
consistency and compatibilities with adjacent GDOT’s ITS components. The plan at a 
minimum shall provide horizontal and vertical plan location, proposed equipment, 
proposed structures, and types of materials for the entire ITS plan. The DB Team shall 
follow the current version of the GDOT Navigator ITS Design Manual for its ITS design. 
The DB Team shall conduct all work necessary to design, procure, furnish, install, 
integrate (as defined in this section and associated special provisions), and maintain 
ITS devices and infrastructure on the Project, including but not limited to, electrical 
power, fiber-optic communications, ITS cabinets, maintenance access, junction boxes, 
and conduits, all in accordance with GDOT standards and specifications and Special 
Provisions contained herein.  Each ITS device, regardless of its purpose, provided by 
the DB Team shall support, at a minimum, NTCIP-compliant interface protocols so that 
integration of each device/controller with NaviGAtor is more efficiently supported.    All 
civil, structural, electrical, communication infrastructure, software and firmware installed 
by the DB Team and required to support the GDOT ITS. 

It is the DB Team’s responsibility to survey and locate the existing ITS equipment 
including, but not limited to, all fiber trunk lines, electrical trunk line lines, conduit duct 
banks, communication hubs, drop fiber and electrical lines, as well as ITS devices.  The 
DB Team shall perform preventative maintenance, respond to problem notifications 
from GDOT, make any needed repairs or upgrades as necessary, and repair ITS 
devices or communications damaged by any party during construction.   

17.3 Testing and Acceptance  

The DB Team shall submit test plans to GDOT for review and acceptance. 

DB Team testing of specific ITS technologies, electrical components, communication 
network and infrastructure, Communication Hubs and equipment cabinets shall follow 
the test requirements in the following related sections in the GDOT Standard 
Specifications:  
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• Section 631 – Permanent Changeable Message Signs; 
• Section 682 – Electrical Wire, Cable, and Conduit (Multi-cell and Continuous 

Flexible Conduit System); 
• Section 797 – Hub Building; 
• Section 935 – Fiber Optic Cable; 
• Section 936 – Closed Circuit Television (CCTV); 
• Section 937–Detection System; 
• Section 939 – Communication and Electrical Equipment; 
• Section 940 – NaviGAtor Advanced Transportation Management System 

Integration 

GDOT ITS, Communication Hub and Communication Network testing and final 
acceptance processes are to be conducted according to the applicable GDOT Standard 
Specifications, Special Provisions and as described herein. 

17.3.1 End-To-End Testing 

Refer to Section 21.6.2. 

17.4 Warranty  

The DB Team shall provide all warranties as set forth in the DB Agreement and 
specified in the Standard Specifications, Special Provisions and contained herein.  In 
the event of conflicting warranty periods between the above, the longest warranty period 
identified shall be provided by the DB Team.  All warranties shall commence upon Final 
Acceptance.  Any additional costs incurred by the DB Team to meet the warranty 
requirements shall be the sole responsibility of the DB Team.   

17.4.1 Protection of Existing ITS 

The DB Team shall ensure the existing ITS (if exists) is protected from damage and 
properly maintained,.   

If necessary, any disruption to the ITS System shall be planned and coordinated with 
GDOT and should meet the requirements per the Project Special Provisions. 

17.4.1.1 ITS Maintenance and Repair Plan 

The DB Team shall submit an ITS Maintenance and Repair Plan for GDOT’s 
acceptance within thirty (30) calendar Days of Notice to Proceed (NTP).  The Plan shall 
outline the procedures and resources the DB Team shall utilize to maintain and conduct 
repairs on the ITS field elements and infrastructure as necessary.  The DB Team shall 
conduct the field survey and provide a complete inventory of all ITS components and 
infrastructure in the Project limits within thirty (30) calendar Days of NTP.  The inventory 
shall include components and infrastructure to be removed and replaced, to be removed 
and relocated and to be left in place.  The ITS Maintenance and Repair Plan shall 
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specifically address any ITS field elements or components not working at the time the 
DB Team’s maintenance responsibilities commence. 

17.4.1.2 ITS Locates 

The DB Team shall be required to locate  the electrical and fiber optic conduits and 
cables within the construction limits. The DB Team shall obtain available ITS as-built 
and location information from GDOT upon NTP and shall be fully responsible for 
locating all existing, temporary and new ITS infrastructure and facilities until Final 
Acceptance.  The DB Team shall be responsible for providing ITS locates requested by 
other consultants, contractors and/or utility companies within forty-eight (48) hours of 
receiving requests from GDOT or from any other source from NTP to Final Acceptance.  
The DB Team shall notify GDOT of the date and location of each Locate Request and 
the date at which the locate was completed. 

The DB Team shall fully cooperate with all utility owners during the design, survey and 
construction activities of the Project.  The DB Team shall call Georgia 811 a minimum of 
forty-eight (48) hours and a maximum of ninety-six (96) hours before any excavation 
work. 

17.4.1.3 ITS Preventative Maintenance 

The DB Team shall perform all preventative and routine maintenance services on DB 
Team installed infrastructure and devices within the project area at the periodic intervals 
shown below:. 

CCTV Field 
Elements 

Every third month 

CMS Field 
Elements 

Every third month 

Cabinets Every third month 
VDS, MVDS, 
MTDS / Loops 

Every third month 

Communication 
Hubs 

Every third month 

The DB Team, in cooperation with the GDOT’s Project Manager, shall provide a 
detailed preventative and routine maintenance checklist with a timetable for each 
component of the System (e.g., CCTV Cameras, CMS components, Vehicle Detection 
Sensors, Communications Devices, etc.)  

The DB Team shall create a routine maintenance checklist within thirty (30) calendar 
Days from NTP for all existing ITS field elements and all new ITS field elements as they 
are brought into the System during this Project.  

Preventative and Routine maintenance services include, but are not limited to: 
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• Dust removal from all equipment, cabinets, and enclosures; 
• CCTV domes shall be cleaned; inspected, re-pressurized and video feed shall be 

verified for quality thereafter; 
• Paint Touch-up; 
• Air filter replacement; 
• Check status of door locks and any entry detection sensors, if so equipped; 
• Visual inspection of device, cabinet and enclosure exteriors: check for corrosion, 

punctures, graffiti, or signs of vandalism; 
• Visual inspection of status LEDs of equipment; 
• Visual inspection of all fans inside equipment and/or cabinet; 
• Visual inspection of all light fixtures for proper operation;  
• Visual inspection of all wiring for indication of decay, and/or inflicted damage; 
• Visual inspection of surge protection devices;  
• Visual inspection of the status for all breakers and fuses; 
• Physical test and inspection of grounding system to ensure adequate grounding 

at all locations; 
• Physical inspection of all connectors and cable assemblies to verify connections, 

correct as needed;  
• Obtain Ohm reading to check grounding; 
• Physical inspection of all security devices and components and testing of those 

that operate electronically; 
• Check UPS functionality by simulating a power failure at the disconnect; 
• Fumigation of all cabinets and enclosures against pests and/or vermin; 
• Removal of pests or vermin along with any excrement or habitat leftover from 

their presence; 
• Weed and grass control within forty-eight (48) inches around all cabinets, 

structures and splice enclosures; and, 
• For trailer-mounted portable cameras, service includes deployment of camera 

one time during the maintenance period or storage if not deployed plus any 
applicable trailer fees.   

17.4.1.4 ITS Repair and Replacement 

The purpose of this requirement is to have the DB Team maintain the existing system 
within the Project.  ITS maintenance shall begin on the date the GDOT issues NTP until 
the date of written Final Acceptance.  During the ITS maintenance period, the DB Team 
shall keep the existing ITS field elements and communication infrastructure in service at 
all times.  The DB Team shall place new ITS field elements and communication 
infrastructure in service as soon as possible after installation.  Short duration outages 
are allowed as ITS field elements are replaced or relocated, if they are damaged in any 
manner, or if they are required to be down for routine preventative maintenance. The 
project Speical Provisions provides minimum requirements for outages and liquidated 
damages if these requirements are not met. 
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The DB Team’s responsibilities include all necessary maintenance (responding to TMC 
notices of failures and routine preventative maintenance), repairing and replacing ITS 
field elements damaged for any reason, including natural calamities (hurricane, thunder 
storms, lightning, etc.), vandalism, traffic incidents or by actions of the DB Team.  In 
addition, if ITS field elements or infrastructure is damaged by the DB Team, the DB 
Team shall repair or replace the ITS field element or infrastructure.  The DB Team shall 
designate a primary and alternate contact to receive notices of failures. These 
individuals shall be accessible twenty-four (24) hours a day, seven (7) days a week, 
throughout the duration of the DB Team’s maintenance responsibility.  The contact 
method shall include cell phone, home phone, e-mail and/or fax as preferred by the DB 
Team.  The DB Team shall respond to notices of failures as follows:  

Table 17-1:  ITS Maintenance Response Requirements 
Work Priority Description Response Time 

EMERGENCY 

Any SYSTEM infrastructure item that 
is in a condition that is unsafe and/or 
may present a life threatening 
condition (e.g., structural failure or 
potential structure failure due to traffic 
incident or weather damage, electrical 
risks, or potential fire risks). 

1 Hour On-Site     
 
 

URGENT 

Any SYSTEM component which 
results in more than one field device 
being down or unusable by the TMC, 
or creates the potential for a system-
wide outage. 

3 Hours On-Site   

PRIORITY 

Any SYSTEM infrastructure or 
component service request for general 
service or installation as deemed a 
priority by the GDOT’s Project 
Manager. 

6 Hours On-Site   
 

NORMAL All other calls 

Next Business 
Day (GDOT 
Holidays 
Excluded) 

The DB Team shall submit an ITS responsive diagnostic and repair plan to GDOT for 
acceptance within thirty (30) days of NTP.  At a minimum the repair plan shall include, 
but not be limited to: 

• Acknowledgement of all notices of failure from GDOT within one hour of receipt.  
Acknowledgement shall be by e-mail or fax to the TMC and Project Manager; 

• Start of diagnostics and repair within the time frames above; 
• Except when the pole has been destroyed by a third party, repair all CCTV 

outages within twenty-four (24) hours of notification.  Having a qualified 
maintenance technician on call twenty-four (24) hours a day, seven (7) days a 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 18-7 Request for Proposals 
 VOL_3_SECTION 18 – TRAFFIC CONTROL 
 

week, holidays included, for the duration of the Contract to respond to 
emergency repair/replacement work; 

• Providing a call list of direct telephone numbers that shall be answered twenty-
four (24) hours a day, seven (7) days a week, including holidays (an answering 
service is not acceptable).  The call list shall be set up in call order; 

• Plan for repair of CMS, VDS, MVDS and network devices; 
• Plan for repair of fiber cuts or outages. 

The DB Team shall provide a minimum of forty-eight (48) hour or as specified in the 
project Special Provisions, whichever is greater, notice for intentional outages for ITS 
field element relocations and repairs.  Repairs shall be coordinated (notify when an ITS 
field element is going down and when it is back in service) with the TMC and GDOT 
Project Manager. 
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18 TRAFFIC CONTROL 

18.1 General Requirements 

DB Team shall design and construct the Project, in conformance with the requirements 
stated in this Section 18, to provide for the safe and efficient movement of people, 
goods, and services, through and around the Project while minimizing negative impacts 
to Users, residents, and businesses. 

The design of the Project shall be in accordance with Volume 3 Manuals (Technical 
Documents) and the DB Documents. 

18.2 Administrative Requirements 

18.2.1 Transportation Management Plan 

DB Team shall prepare and implement a Transportation Management Plan (TMP), if 
required, that meets the requirements of the FHWA Work Zone Mobility and Safety 
Program which can be found at: 

http://www.ops.fhwa.dot.gov/wz/resources/final_rule/tmp_examples/tmp_dev_resources
.htm  

At a minimum, the TMP shall include descriptions of the qualifications and duties of the 
traffic engineering manager, traffic control coordinator, Worksite Traffic Control 
Supervisor (WUCS), and other personnel with traffic control responsibilities.  Additional 
requirements of the TMP are below: 

• Procedures to identify and incorporate the needs of transit operators, Utility 
Owners, Governmental Entities, local governmental agencies, Emergency 
Service providers, school districts, business owners, and other related Users, 
Customer Groups or entities in the Project corridor and surrounding affected 
areas. 

• Procedures for obtaining acceptance of detours, road and lane closures and 
other traffic pattern modifications from applicable Governmental Entities, and 
implementing and maintaining those modifications.  At a minimum these 
procedures must include: 

o DB Team shall notify the traveling public by placing CMS’s a minimum of 
seven (7) Days in advance of actual roadway closure or major traffic 
modifications.  Where available and when possible, the DB Team shall 
coordinate and utilize Overhead Changeable Message Signs on the 
regional ITS system. 

o DB Team shall utilize off-duty uniformed police officers for mainline lane 
closures. 

• Procedures for signing and marking transitions during construction from one 
stage to the next and from interim to permanent signing and marking. 
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• Procedures for maintenance and replacement of traffic control devices, including 
pavement markings and traffic barriers, if used. 

• Procedures to regularly evaluate and modify, if necessary, traffic signal timings, 
and the procedures for the development, GDOT acceptance (and local 
Governmental Entity acceptance, if necessary), implementation, testing, and 
maintenance of all affected signals. 

• Procedures to coordinate with the appropriate Governmental Entities operating 
signal networks along the Project or Project detour routes to ensure temporary 
system compatibility, establish responsibilities for temporary signal installation, 
maintenance, operation and removal, and coordinate traffic signal timing with 
local signal networks. 

• Procedures and process for the safe ingress and egress of construction vehicles 
in the work zone 

• Provisions to provide continuous access to established truck routes and 
Hazardous Material (HazMat) routes, and to provide suitable detour routes, 
including obtaining any acceptances required by the appropriate governmental 
entities for these uses. 

• Procedures to modify plans as needed to adapt to current Project circumstances. 
• If required, procedures to communicate TMP information to DB Team’s public 

information personnel and notify the public of maintenance of traffic issues in 
conjunction with the requirements of Section 3, of Volume 2, 

• Descriptions of contact methods, personnel available, and response times for 
any deficiencies or Emergency conditions requiring attention during off-hours. 

The TMP shall be submitted within one hundred twenty (120) Days from NTP 1 and 
must be accepted by GDOT prior to NTP 3. 

The safe, convenient passage of the traveling public shall be ensured by the DB Team 
at all times.  The DB Team shall prepare contingency traffic control plans for use in 
relieving travel delays.  If in GDOT’s sole opinion, sustained traffic control placement 
creates unnecessary hindrance to the travelling public, the DB Team shall implement 
contingency plans that will alleviate traffic congestion immediately or cease traffic 
interruptions immediately upon notification from GDOT. 

18.3 Design Requirements 

18.3.1 Traffic Control Plans 

DB Team shall use the procedures in the TMP (if applicable) and the standards of the 
MUTCD, AASHTO’s Roadside Design Guide, as well as comply with GDOT Special 
Provision 150 – Traffic Control to develop detailed traffic control plans which provide for 
all Construction Phases and construction stages, as well as all required traffic shifts 
procedures. 

DB Team shall produce a traffic control plan for every Construction Phase that impacts traffic.  
Each traffic control plan shall be submitted to GDOT for review a minimum of fourteen (14) Days 
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prior to implementation.  The traffic control plan shall include details for all detours, traffic control 
devices, striping, and signage applicable to each Construction Phase.  Information included in 
the traffic control plans shall be of sufficient detail to allow verification of design criteria and 
safety requirements, including typical sections, alignment, striping layout, drop off conditions, 
and temporary drainage.  The traffic control plans shall clearly designate all temporary 
reductions in speed limits.  Changes to posted speed limits will not be allowed unless specific 
prior acceptance is granted by GDOT. 

Opposing traffic on a divided roadway shall be separated with appropriate traffic control 
devices in accordance with AASHTO’s Roadside Design Guide, the MUTCD based on 
the roadway Design Speed, and Volume 3 Manuals (Technical Documents). 

DB Team shall maintain signing continuity on all active roadways within or intersecting 
the Project at all times. 

Throughout the Term, DB Team shall ensure all streets and intersections remain open 
to traffic to the greatest extent possible by constructing the Work in stages.  DB Team 
shall maintain access to all adjacent streets and shall provide for ingress and egress to 
public and private properties at all times during the term of the Project. 

DB Team shall prepare public information notices, if required, in coordination with 
Section 3 (Public Information and Communications), in advance of the implementation 
of any lane closures or traffic switches.  These notices shall be referred to as Traffic 
Advisories. 

18.3.1.1 Roadway Guidelines 

DB Team shall produce traffic control plans for periods of construction in accordance 
with Volume 3 Manuals (Technical Provisions), Special Provision Section 150, and the 
DB Documents document. 

18.3.1.1.1 Design Parameters for Traffic Control 

Design Vehicle:  Turning movements shall accommodate a design vehicle specified by 
the GDOT Design Policy Manual for specific road classifications.  Turning movements 
on all other local streets and driveways shall, at a minimum, provide similar 
characteristics as existing Geometry. 

Work Zone Speed Limits: The work zone speed limits on Interstate and State Highways 
shall be in conformance with Special Provision 150. 

Number of Lanes:  Except as allowed by Section 18 of Volume 2, the minimum number 
of lanes to be maintained shall be the number of lanes currently available on each 
controlled access facility, lane closures on other roadways may be considered so long 
as all traffic patterns and accesses are not reduced and are maintained. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 18-11 Request for Proposals 
 VOL_3_SECTION 18 – TRAFFIC CONTROL 
 

Lane Widths:  During construction, the minimum lane width for main lanes, frontage 
roads and major crossing streets is eleven (11) feet.  For minor crossing streets, GDOT 
may, in its sole discretion, allow ten (10’) lanes in limited circumstances during 
construction for short distances after reviewing the DB Team’s traffic control plan. 

18.3.1.1.2 Allowable Shoulder/Lane/Roadway Closures and 
Traffic Stage Changes 

DB Team shall provide GDOT and appropriate Customer Groups a minimum of two 
weeks advance notice for lane/shoulder closures and/or traffic stage changes planned 
to be in effect longer than twenty four (24) hours, and a minimum of twenty four (24) 
hours advance notice for lane closures that are planned to be in effect less than twenty 
four (24) hours, using all appropriate tools as needed.  The DB Team  shall coordinate 
the closure restrictions with GDOT on all lane/shoulder closures (or an event that results 
in lane closures) into GDOTs ITS web based information tool. 

Closures must be coordinated with adjacent projects to ensure the safe convenient 
passage of the traveling public.  During construction of the Project, GDOT will facilitate 
coordination with all local entities for Traffic Control.  

Lane and Shoulder Closure During Design-Build Period 

DB Team may reduce the number of travel lanes in accordance with the restrictions in 
Section 18 of Volume 2.   

The DB Team shall not install lane and shoulder closures, perform flagging, or move 
equipment on the travel way of any roads or streets from the Wednesday before 
Thanksgiving Day to the first Business day after New Year’s Eve yearly between the 
hours of 5:00 a.m. to 11:00 p.m. Monday thru Friday and between the hours of 7:00 
a.m. to 11:00 p.m. Saturday and Sunday. 

Additional lanes may be closed during off peak or nighttime hours upon receipt of 
written permission from GDOT.  Consideration will be given to traffic data collected in 
VPH/lane formatting during allowed closure periods that clearly demonstrates industry 
accepted traffic flow ratios can be maintained. 

Full Roadway Closure 

DB Team will not be permitted for any full (all lanes and shoulders) roadway closures 
unless accepted by GDOT and Governmental Entities having jurisdiction of roadways 
affected by the closure. 

GDOT will have the right to lengthen, shorten, or otherwise modify the foregoing 
restrictions as actual traffic conditions may warrant.  The detour route for these full 
roadway closures shall be limited to usage of the on and off ramps at the mainline 
interchange locations.  DB Team shall utilize off-duty uniformed police officers for all 
detours. 
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Any complete roadway closure will require a Traffic Control Plan to be submitted and 
accepted by GDOT and Governmental Entities having jurisdiction of roadways affected 
by the closure.  Availability of frontage roads, ramp locations and detour distances shall 
be considered in the design.   

Holiday Restrictions 

No work that restricts or interferes with traffic shall be allowed from 12:00 noon on the 
day preceding to 10:00 pm on the day after the following holiday schedule.  GDOT has 
the right to lengthen, shorten, or otherwise modify these restrictions as actual traffic 
conditions may warrant. 

• Memorial Day Weekend (Friday through Monday) 
• Independence Day (July 3 through noon on July 5th) 
• Labor Day Weekend (Friday through Monday) 
• Thanksgiving Holiday (Wednesday through Sunday) 
• Christmas Holiday (December 23 through 26) 

18.4 Construction Requirements 

Construction shall be in accordance with GDOT accepted DB Team’s TMP,  as well as 
applicable provisions of the MUTCD and GDOT Special Provision section 150 – Traffic 
Control. 

18.4.1 DB Team Responsibility 

If at any time GDOT determines DB Team’s traffic control operations do not meet the 
intent of the TMP or any specific traffic control plan, DB Team shall immediately revise 
or discontinue such operations to correct the deficient conditions. 

DB Team shall provide GDOT the names of the Certified Workzone Traffic Control 
Supervisor and support personnel, and the phone number(s) where they can be 
reached twenty four (24) hours per day, seven (7) days per week. 

18.4.2 Access 

Existing bicycle and pedestrian access and mobility shall be maintained across all cross 
streets.  Access to existing transit stop locations shall be maintained during construction 
or reasonable alternative locations shall be provided, if applicable. 

18.4.3 Detours 

DB Team shall maintain all detours.  A pavement transition, required in accordance with 
AASHTO’s Roadside Design Guide, GDOT guidelines and the MUTCD based on the 
roadway Design Speed of the section shall be provided at all detour interfaces. 
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19 MAINTENANCE DURING THE DESIGN-BUILD PERIOD 

19.1 General Requirements 

The DB Team shall maintain the Project from NTP 3 through the remainder of the 
Design-Build Period in a manner that provides a safe and reliable transportation 
system. Upon NTP 3, the DB Team shall be fully responsible for maintenance as 
required by GDOT Standard Specification 105.14.  

19.1.1 Reserved 

19.1.2 GDOT Obligation to Repair 

In the period between the Effective Date and the commencement of construction work, 
GDOT will reasonably perform the type of routine maintenance of each Element 
Category of the existing improvement which normally occurs in GDOT’s highway 
maintenance and repair program.  GDOT is not obligated to extend the Residual Life of 
any Element through reconstruction, rehabilitation, restoration, renewal, or 
replacement. 

19.2 Construction Maintenance Limits Plan 

The DB Team shall specify the physical boundaries of the DB Team’s maintenance 
responsibilities for the Construction Work during the Design–Build Period.  The 
Construction Maintenance Limits Plan can be provided as a drawing or set of drawings 
that highlight the exact area of the proposed construction and maintenance 
responsibilities within the ROW, as well as the limits of any Additional Properties to be 
acquired for the Project.  This drawing will serve as the boundary for Construction Work 
and will also be used as the exact limits for DB Team to maintain any Element required 
to construct the Project beginning at the time of NTP3 through Final Acceptance. The 
DB Team shall be responsible for all maintenance activities, in accordance with the 
GDOT Standard Specifications, Construction of Transportation Systems, within these 
limits that is impacted due to the construction activity of Developer, including but not 
limited to: 

• Pavement maintenance including pothole patching, concrete patching, striping, 
etc.; 

• Existing ITS system and Drainage System continuity; 
• Landscaping repair; 
• Utility Adjustments; and 
• Existing lighting system. 

The DB Team shall provide the final Construction Maintenance Limits Plan no later than 
one hundred and fifty (150) Days from NTP1 or prior to the start of a construction phase 
(see Section 23).  The drawing should show hash marks or a method to clearly depict 
the area of the Construction Maintenance Limits.  The DB Team is required to depict in 
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the Construction Maintenance Limits Plan any and all proposed staging and lay down 
areas. All staging and lay down areas must have prior approval by GDOT. 

Notwithstanding GDOT’s approval of the Construction Maintenance Limits, The DB 
Team shall be responsible for any and all maintenance for any area(s) encroached on 
by the DB Team during the performance of the Construction Work. 

The DB Team shall provide Construction Maintenance Limits phasing plan per the 
approved Construction Phasing Plan required in Section 23. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation  Page 20-1 Request for Proposals 
 VOL_3_SECTION 20 – BICYCLE AND PEDESTRIAN FACILITIES 
 

20 BICYCLE AND PEDESTRIAN FACILITIES 

20.1 General Requirements 

This Section 20 includes requirements with which DB Team shall design and construct 
all bicycle and pedestrian facilities for the Project, if required.  DB Team shall ensure the 
bicycle and pedestrian facilities of this Project support GDOT’s commitment to integrate 
bicycle and pedestrian travel into Project development.  DB Team shall coordinate the 
Elements of this Project with the existing and planned trails and other facilities of local 
and county administrations for pedestrians and cyclists. 

20.2 Design Requirements 

20.2.1 Bicycle Facilities 

DB Team’s bicycle facilities shall be consistent with state, regional, and local bicycle 
and pedestrian plans, and accommodate proposed and existing bicycle paths and 
crossings, and on-street bicycle facilities.  DB Team shall coordinate their design with 
Governmental Entities design to ensure consistency of use with existing and 
accommodating proposed bicycle facilities.  Refer to GDOT - Design Policy Manual, 
Chapter 9. 

20.2.2 Pedestrian Facilities 

DB Team shall design, construct, and maintain sidewalks where sidewalks currently 
exist and where required by State or Federal regulations.  Sidewalks shall comply with 
the Title II provisions of the Americans with Disabilities Act (ADA) Accessibility 
Standards.  DB Team shall install pedestrian signals and curb ramps at all existing and 
proposed signalized intersections.  All pedestrian facilities shall be designed to 
incorporate ambulatory, visibility, and auditory needs of all users. 

20.2.3 Final Plans 

Consistent with the requirements of the DB Documents and all RIDs, the DB Team shall 
incorporate the following elements relating to bicycle and pedestrian facilities into the 
Preliminary and Final Plans: 

• Alignment, profile, cross-section, and materials 
• Points of connection to existing and proposed bicycle and pedestrian facilities, 

such as a connection to an existing or proposed multi-use trail, sidewalk, or bike 
lane on an adjacent facility 

• Signing, signalization, and pavement markings 
• Methods of illumination, where applicable 
• Requirements of the Landscape Enhancement Plan and Hardscape 

Enhancement Plan 
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21 RESERVED 
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22 SOUND BARRIERS 

22.1 General 

DB Team shall design sound barriers walls to be similar in color, texture, and style that 
are consistent with other Elements present in the entire Project such as structures, 
landscaping, and other highway components.     

DB Team shall design and construct the sound barriers to achieve the decibel reduction 
requirement in the environmental approval.  A final decision on the installation of sound 
barriers will be made upon DB Team’s completion of additional detailed noise 
abatement analysis based on the Final Plans, applicable federal guidelines, and public 
outreach to property owners and dwellers.  Coordination with property owners and 
dwellers will be conducted prior to the final decision on the installation of the sound 
barriers.  If coordination with property owners results in a sound barrier or portion of a 
sound barrier to not be installed, this shall be considered a GDOT Change.  The DB 
Team is responsible to implement the sound barriers required in the final noise 
abatement analysis.  All materials used to construct the sound barriers shall conform to 
the requirements of the GDOT Qualified Products List (QPL). 

Interlocking Steel Panels (Type B) and Treated Timber Panels (Type D) as listed in the 
Standard Specifications, Construction of Transportation Systems, Section 624.1 for 
sound barriers shall not be permitted, except that Interlocking Steel Panels (Type B) can 
be used on existing bridge barriers and on existing retaining walls.  The DB Team is to 
provide a final structural design to the existing infrastructure that meets the 
requirements of the location(s) of the sound barriers as provided in the approved 
environmental document. 

Sound barriers shall include access doors at regular intervals for maintenance.  Access 
doors shall be located in sound barrier walls that are greater than fifteen hundred (1500) 
feet in length. An access door shall be located at the mid-point of the wall length for 
walls between fifteen hundred (1500) feet and two thousand (2000) feet. Access doors 
shall be spaced approximately every one thousand (1000) feet for sound barrier walls 
greater than two thousand (2000) feet in length. Access doors shall not be located on 
sound barrier walls mounted to bridges, retaining walls, or where a steep or vertical 
drop-off of the final grade is occurring. 

Color scheme of sound barriers shall be consistent throughout the project and shall be 
aesthetically pleasing as determined by GDOT. 
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23 SUBMITTALS 

23.1 General 

The DB Team shall provide Project Submittals, in both electronic and hard copy format, 
as required to obtain any acceptance or final Release for Construction (as applicable) 
by GDOT and to demonstrate compliance with the DB Documents, Government 
Acceptances,  and regulations.  Volume 2 (Technical Provisions) provides a list of some 
of the required submittals.  The Volume 3 Manuals (Technical Documents) or other 
requirements in the DB Documents may require additional Submittals.  This list is 
intended to be a guide for coordinating reviews and facilitating the Work. 

The DB Team may design and construct the Project in multiple phases.  A Construction 
Phase is a portion (segment) of the overall Project.  If the Project will be designed and 
constructed in multiple phases, then the DB Team shall provide a Construction Phasing 
Plan and Submittals Schedule per construction phase within thirty (30) days from NTP 
1.  The Construction Phasing Plan shall provide logical termini for each proposed 
segment or phase of the Work and must consider any phasing of required acceptances.  
For a given Construction Phase, DB Team shall be allowed to either submit a complete 
set of drawings or make a series of Staged Design Submittals (components).  The 
timing and content of Staged Design Submittals must be logical and shall include or be 
preceded by related items (e.g., bridge submittals must include or be preceded by 
related highway geometry; a bridge and its related retaining walls must be submitted 
together; etc.).  The Submittals Schedule shall identify all proposed Staged Design 
Submittals and what components will be included in each.  The DB Team must obtain 
GDOT acceptance of the Construction Phasing Plan and the Submittals Schedule prior 
to providing any design submittals for GDOT review.  In addition, a “Design Submittal 
Guide / Index” showing a proposed index of plan sheets for each Construction Phase 
must be submitted and accepted prior to providing any design submittal.  Once 
accepted, this Design Submittal Guide / Index shall be updated and provided with each 
subsequent design submittal.  File naming of each plan sheet in a submittal shall 
correspond to the final index name of the plans for ease of reference to create the final 
set of drawings.  The Design Submittal Guide / Index shall also include all reports, 
specifications, studies, calculations, etc. 

Sufficient review and revision time shall be provided in the schedule and account for 
possible multiple re-submittals to secure a final Released for Construction prior to 
starting construction on any particular Element of the Work.  Construction cannot 
proceed on any of the work until the design submittal has been reviewed, accepted and 
Released for Construction as described in Section 23.3 below. 

23.2 Design Submittals and Progress of Design Work 

Each required Submittal shall be delivered to GDOT in conformance of the review times 
provided in Volume 2, Section 23.2.  The times provided in Volume 2, Section 23.2 are 
specifically for the review period required for GDOT to comment and GDOT to 
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subsequently accept if all requirements of the DB Documents are met.    Accuracy, 
completeness, and time spent to address GDOT comments are the responsibility of the 
DB Team.  Notwithstanding the foregoing, notices sent after 12:00 p.m. Eastern 
Standard or Daylight Time (as applicable), including all notices, correspondence or 
communications (including e-mail and facsimile) received after 12:00 p.m. shall be 
deemed received on the first business day following delivery (that is, in order for a fax to 
be deemed received on the same day, at least the first page of the fax must have been 
received before 12:00 p.m.). 

No fabrication, casting or construction will occur until all related design review and shop 
drawing review comments are resolved and the corresponding drawings and 
specifications have been accepted by GDOT and stamped “Released for Construction”.  
All design submittals shall be complete along with all the supporting information 
necessary for review.  The work must represent logical work activities and must show 
impacts on subsequent work on this Project.  Any modification to the component 
construction due to subsequent design changes as a result of design development is 
solely at the DB Team’s risk. 

23.2.1 Construction Phasing and Additional Submittal Requirements 

The DB Team is responsible for obtaining any Government Approvals or other 
approvals required to allow for implementation and construction of the phasing plan.  
The DB Team shall not begin any work including any land disturbing activities for the 
Construction Phase contemplated for construction until the following have been 
completed or accepted by GDOT, FHWA, and/or Governmental Entity as required: 

• All required Management Plans are accepted and NTP 3 is issued (Construction 
Phase or entire Project) 

• Acceptance of the Construction Phasing Plan 
• Acceptance of the Construction Maintenance Limits Plan for the proposed 

Construction Phase of work 
• Acceptance  of the Submittals Schedule (Design Submittal Guide) 
• Acceptance of the Project Baseline Schedule 
• Acceptance of the Preliminary Plans for the entire Project by GDOT and FHWA 

(if applicable) 
• Acceptance of the Drainage Report (for the contemplated Construction Phase) 
• Acceptance and subsequent Release for Construction of the Final Plans for the 

construction contemplated (Construction Phase or entire Project). 
• Utility Certification or recertification by GDOT and FHWA, as applicable 

(Construction Phase or entire Project) 
• NEPA/GEPA re-evaluation by FHWA and/or GDOT (as applicable) 
• Environmental recertification by GDOT 
• Acceptance of any required Design Variances or Design Exceptions 

(Construction Phase or entire Project) 
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• Approved Permits (including but not limited to the Nationwide 14 USACE Section 
404 permit and traffic signal permits) 

• Acceptance of Erosion Sedimentation and Pollution Control Plans (Construction 
Phase or entire Project) 

• Executed NPDES Notice of Intent (NOI) (Construction Phase or entire Project) 
• Acceptance of Construction Quality Management Plan 
• Acceptance of Traffic Control Plan (Construction Phase or entire Project) 
• Acceptance of Traffic Management Plan 
• Utility Agreements, Utility Encroachment Permits, Utility Relocation Plans, Utility 

Retentions (as required) and/or Contractor Certification of “No-Conflict” 
• Provide the existing GIS data and existing mapping as required in Section 

12.3.2.1 

Staged Design Submittals 

Once the Preliminary Plans for the entire Project have been accepted by GDOT and 
FHWA (if applicable), the DB Team shall be allowed to submit Staged Design 
Submittals (components) instead of a completed set of drawings for an entire accepted 
Construction Phase.  A Staged Design Submittal is a submittal that consists of a portion 
or portions of the Work within the limits of an accepted Construction Phase.  For 
example, a Staged Design submittal for a bridge might be categorized as foundations, 
substructures, abutments or complete continuous units of superstructure.  Staged 
Design Submittals for other components of the Project might include grading, drainage, 
signing & pavement marking and erosion control.  If the DB Team chooses to provide 
Staged Design Submittals, the list of Staged Design Submittals shall be identified as 
part of the proposed Construction Submittals Schedule.   

Changes to Accepted and Released for Construction Submittals 

After GDOT has accepted the Final Plans and has authorized them as Released for 
Construction then the DB Team shall submit to GDOT a request for any subsequent 
plan/design changes and include necessary documentation which supports the 
reasoning behind the change request.  GDOT must accept the requested change with 
written notice prior to its implementation as a plan revision and subsequent construction 
activity. 

Presentation Requirements 

The DB Team shall provide all plan submittals in accordance with the Plan 
Development Process (PDP), Electronic Data Guidelines (EDG) and the Plan 
Presentation Guide (PPG) Manuals for GDOT reviews.   

The Plans shall be fully dimensioned in English units; all elevations necessary for 
construction shall be shown similar to the Department’s normal practice.  All plans are 
to be prepared on the scales according to GDOT’s Plan Presentation Guide (PPG). 
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Each location shall include details for all civil elements and calculations within proximity 
of the site so that these locations can be reviewed holistically and connections with 
communication and electrical networks are clearly understood. 

Construction Plans Organization and Sheet Index:  Construction plans shall be 
assembled according to the GDOT Plan Presentation Guide (PPG). 

Computations:  All design computations and computer printouts shall be neatly 
recorded on 8 ½” by 11”, fully titled, numbered, indexed, dated and signed by the 
designer/Project manager and checker.  The computer files and two copies of the 
computations fully checked and appropriately bound, shall be submitted to GDOT with 
the plans.  A complete tabulation of the drainage analysis along with the calculations 
used to determine the size of drainage structures shall be submitted to GDOT. 

Submittal Formats: Each design submittal shall, in addition to electronic delivery in 
.pdf format on the web-based document management system, consist of ten (10) sets of 
scalable 11”x 17” or 12” x 18”, six (6) full size 24” x 36” design drawings and six (6) sets 
of calculations and a DVD/CD of the submittal including all InRoads, MicroStation V8 
format files. For all Final Plan submittals (plans, calculations, specifications, reports, 
etc.), each document shall be sealed by a qualified Registered Professional Engineer in 
the State of Georgia.   In addition to written design review comments (if any), design 
drawings may be returned to the DB Team with any remarks indicated.  After a design 
drawing submittal is “Released for Construction”, the DB Team shall, in addition to 
posting the complete electronic files on the web-based document management system, 
furnish GDOT with one (1) full size 24” x 36” set and ten (10) sets of 11”x 17” or 12” x 
18”, corrected design drawings as well a DVD/CD containing the design drawings in In-
Roads, Micro-station V8 format.  After all individual Staged Design Submittals have 
been accepted for a particular Construction Phased Plan; a final complete set of plans 
for the Construction Phase will be compiled and provided to GDOT as the Released for 
Construction set.  

Additional Specifications:  In addition to the design drawings that include Georgia 
standards and details, the DB Team shall prepare and furnish to GDOT, specifications 
for construction work included in the plans which are not covered by the GDOT’s 
Standard Specifications, the Supplemental Specifications and/or the Special Provisions 
as required in Volume 3 Manuals (Technical Documents). 

Any submittal(s) received by GDOT after 12 PM (noon) shall be considered as being 
received the following business day. 

23.3 Submittals Process 

Review of the Design Documents by GDOT may be limited to the basic requirements of 
the DB Documents,  relating to design compliance and material type(s) and may not 
include detailed review or checking of design of components and related details or the 
accuracy with which such designs are depicted on the design drawings. 
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Review and/or acceptance of any Design Documents shall not relieve the DB Team of 
responsibility under the Contract including the overall correctness of Design Documents 
including engineering mathematical computations.  All Design Documents, including but 
not limited to plans, specifications, reports, calculations, shop drawings (where public 
safety is affected) and Permit documents shall be submitted to GDOT.  GDOT will be 
responsible for distributing the submittals to all required parties of the contract. 

All Submittals shall include a cover letter describing the submittal, review period and the 
due date for any GDOT response.   

All Submittals shall include the DB Team’s QC/QA certification statement (in addition to 
the design consultant’s QC/QA certification statement for all design related submittals).  
GDOT will reject any submittal if the QC/QA certification statement is not included. Each 
submittal shall also provide a certification statement that the submittal complies with all 
terms and conditions of the DB Agreement signed by the Designer of Record.  

Required Participants of the Process 

GDOT, except as otherwise required in the DB Documents, will be primarily responsible 
for verifying that the accepted Design Quality Management Process as required in 
Section 2 has been followed, verifying that the submittal meets all contract 
requirements, ensuring that all necessary Governmental Approvals have been obtained 
by the DB Team, and performing any review(s) as provided for in Volume 2, Section 
23.2. 

DB Team is responsible to provide all required Submittals in compliance with the DB 
Documents and in compliance of the accepted Submittals Schedule.  The DB Team 
must further provide a certification that the submittal meets the terms of the contract and 
has been independently reviewed in accordance with the accepted Design Quality 
Management Plan (see Section 2.3.15) with the each submittal. 

Process 

• The DB Team shall provide independent review for all submittals in compliance 
with the accepted Design Quality Management Plan as specified in Section 
2.3.15. 

• DB Team provides the submittal to GDOT via web based application and 
required hard copies in accordance with the submittal schedule. Submittals shall 
be categorized into “Discipline Groups” as follows: 

o Right of Way, Railroad and Utilities (RRU Group) 
o Roadway, Drainage and Maintenance of Traffic (RDMOT Group) 
o Bridge, Structures, Retaining Walls and Aesthetics (BSRA Group) 
o ITS, Traffic (includes signing, pavement marking, signals and lighting) 

(ITSTT) 
o All types (ALL Group) 
o Other (OTH) 
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• GDOT logs in the submittal and distributes to the required review participants. 
• Review period begins (the following business day for any submittals received 

after 12p.m.) per the period as prescribed in Volume 2, Section 23.2, except  
where there is a maximum number of concurrent submittals of a particular type 
specifically noted in Volume 2, Section 23.2; in such cases and where the 
maximum is exceeded, the review period will begin when prior submittal reviews 
are completed so that the maximum number in concurrent review is not 
exceeded. For the general case where there is not a maximum number of 
concurrent submittals specifically noted in Volume 2, Section 23.2, an additional 
seven (7) days will be added to the prescribed review period whenever there are 
more than five (5) concurrent submittals in review in the subject document’s 
particular Discipline Group. Further, an additional seven (7) days will be added 
for each additional increment of five (5) concurrent submittals in review in a 
Discipline Group. For example, if there are between six (6) and ten (10) 
submittals in concurrent review in a Discipline Group, then an additional seven 
(7) days are added; and if there are between eleven (11) and fifteen (15) 
submittals in concurrent review in a Discipline Group, then an additional fourteen 
(14) days are added, etc. For purposes of calculating the number of submittals, 
the accepted submittal schedule will generally be used as a guide except that 
complementary documents, for example bridge plans and bridge calculations, will 
be considered a single submittal. Documents that fully integrate multiple 
disciplines in the presentation, for example roadway and drainage plans, together 
with the respective calculations would be counted as one submittal.  For example 
documents or packages that include multiple bridges or toll gantries, each 
individual bridge or toll gantry will be counted as a separate submittal. 

• Once a review is complete the drawings and or Submittal will be designated by 
GDOT as either: 

o Accepted 
o Accepted with Comments 
o Rejected  

The terms “Accepted” and “Accepted with Comments” shall mean that the design 
process may proceed and is not a notice that construction may begin. 

• If “Accepted” or “Accepted with Comments”, the GDOT Representative will 
deliver the comments and, if necessary, return the drawings and/or Submittal via 
web based application and/or hard copy to the DB Team.  For final Submittals, 
after updating the documents to resolve all comments (as applicable) and 
receiving written notice from GDOT that the drawings and/or Submittal are 
“Released for Construction” pursuant to Exhibit 1 of the DB Agreement, the DB 
Team shall stamp the accepted set “Released for Construction” and distribute 
copies as required within three (3) business days. 

• If “Rejected”, the GDOT Representative shall deliver the rejected drawings 
and/or Submittal via web based application and/or hard copy to the DB Team.  
The DB Team shall address the specific comments and resubmit.  The 
resubmittal become a new Submittal and shall follow the same time period as 
provided in Volume 2, Section 23.2. 



GEORGIA DEPARTMENT OF TRANSPORTATION – GENERAL PROVISIONS - DB AGREEMENT VOLUME 3 
P.I. NO.  0010925 - DESIGN-BUILD PROJECT DECEMBER 19, 2014 
 

 
Georgia Department of Transportation Page 23-7 Request for Proposals 
 VOL_3_SECTION 23 – SUBMITTALS 
 

23.4 Shop Drawings and Temporary Works Submittals 

23.4.1 General 

Shop drawings include all working, shop, and erection drawings, associated trade 
literature, calculations, schedules, manuals, and similar documents submitted by the DB 
Team to define some portion of the project work.  The type of work includes both 
permanent and temporary works as appropriate to the project.  Permanent works 
include all the permanent structures and parts thereof required of the completed DB 
Documents.  Temporary works include any temporary construction work necessary for 
the construction of the permanent works.  This includes falsework, formwork, 
scaffolding, shoring, temporary earthworks, sheeting, cofferdams, special erection 
equipment, and the like.  Falsework includes any temporary construction work used to 
support the permanent structure until it becomes self-supporting.  Falsework includes 
steel or timber beams, girders, columns, piles and foundations, and any proprietary 
equipment including modular shoring frames, post shores, and adjustable horizontal 
shoring.  Formwork includes any structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens.  Formwork comprises common 
materials such as wood or metal sheets, battens, soldiers and walers, ties, proprietary 
forming systems such as stay-in-place metal forms, and proprietary supporting bolts, 
hangers and brackets.  Formwork may be either permanent formwork requiring a shop 
drawing submittal such as stay-in-place metal or concrete forms, or may be temporary 
formwork which requires certification by the Specialty Engineer for construction affecting 
public safety and for major and unusual structures.  Scaffolding is an elevated work 
platform used to support workmen, materials and equipment, but not intended to 
support the structure.  Shoring is a component of falsework such as horizontal, vertical 
or inclined support members.  In this Section, this term is interchangeable with 
falsework. 

Construction affecting public safety is defined as construction that may jeopardize public 
safety such as structures spanning functioning vehicular roadways, pedestrian 
walkways, railroads, navigation channels of navigable waterways and walls or other 
structure foundations located in embankments immediately adjacent to functioning 
roadways.  It does not apply to those areas of the site under the DB Team’s control and 
outside the limits of, or influence of, normal public access. 

For the purpose of shop drawing review and processing as described in Section 23.4, 
the term “Specialty Engineer” will apply to the initiator or producer of shop drawings 
regardless of whether or not that party is normally the Engineer of Record; and the term 
“Engineer of Record” will apply to the shop drawing checker and certifier regardless of 
whether or not that party is normally the Engineer of Record or the Specialty Engineer. 
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23.4.2 Work Items Requiring Shop Drawings 

In general, GDOT requires shop drawings for items of work not fully detailed in the 
plans which require additional drawings and coordination prior to constructing the item, 
including but not limited to: 

• Bridge components not fully detailed in the plans, i.e. segments, steel girder 
details, post-tensioning details, handrails, etc. 

• Retaining wall systems 
• Precast Box Culverts 
• Non-standard Drainage structures, attenuators, and other nonstructural items 
• Building structures 
• Drainage structures, attenuators, and other nonstructural items 
• Design and structural details furnished by the DB Team in compliance with the 

Contract 
• Temporary Works affecting public safety 

23.4.3 Schedule of Submittals 

Shop drawings shall be included on the submittal schedule described in Section 23.1.  
For each planned shop drawing submittal, define the type and approximate number of 
drawings or other documents that are included and the planned submittal date, 
considering the processing requirements herein.  Coordinate subsequent submittals 
with Project Schedule to allow sufficient time for review and re-submittal as necessary. 

23.4.4 Style, Numbering, and Material of Submittals 

23.4.4.1 Drawings 

The DB Team shall submit the shop drawings electronically in .pdf format on the web-
based project management program.  In addition to the electronic delivery, the DB 
Team shall furnish four sets of shop drawings to GDOT for review.  Consecutively 
number each sheet in the submittal series, and indicate the total number in the series 
(i.e., 1 of 12, 2 of 12, . . ., 12 of 12). Include on each sheet the following items as a 
minimum requirement: Bridge Number(s), drawing title and number, a title block 
showing the names of the fabricator or producer and the DB Team for which the work is 
being done, the initials of the person(s) responsible for the drawing, the date on which 
the drawing was prepared, the location of the item(s) within the project, the DB Team’s 
approval stamp with date and initials, and, when applicable, the signature and seal of 
the Specialty Engineer.  A re-submittal will be requested when any of the required 
information is not included. 

23.4.4.2 Other Documents 

In addition to electronic delivery in .pdf format on the web-based project management 
program, the DB Team shall provide four sets of original documents or clearly legible 
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photographic or xerographic copies of documents other than drawings, such as trade 
literature, catalogue information, calculations, and manuals.  Clearly label and number 
each sheet in the submittal to indicate the total number of sheets in the series (i.e., 1 of 
12, 2 of 12, . . . 12 of 12).  Provide an additional three sets of documentation for items 
involved with precast pre-stressed components.  Provide an additional two sets of 
documentation for items involving structural steel components.  Bind and submit all 
documents with a table of contents cover sheet.  List on the cover sheet the total 
number of pages and appendices, and include a title referencing the submittal item(s), 
the name of the firm and person(s) responsible for the preparation of the document, the 
DB Team’s approval stamp with date and initials, and, when applicable, the signature 
and seal of the Specialty Engineer.  Submit appropriately prepared and checked 
calculations and manuals that clearly outline the design criteria.  Include on the internal 
sheets the initials of the person(s) responsible for preparing and checking the 
document.  Clearly label trade literature and catalogue information on the front cover 
with the title, date and name of the firm and person(s) responsible for that document. 

23.4.5 Submittals and Copies 

23.4.5.1 General 

Shop drawings are not required for Qualified Products accepted by GDOT and included 
on the Qualified Product List as specified in Volume 3 Manuals.  For non-Qualified 
Product, the DB Team will submit shop drawings to GDOT after the Engineer of Record 
has reviewed and accepted for conformance with the DB Documents and compliance to 
the design intent.  Upon completion of GDOT’s review, GDOT’s red ink review stamp 
will signify an officially reviewed shop drawing and will state either “Released for 
Construction” or “Released for Construction as Noted”. 

23.4.5.2 DB Team-Originated Design 

Submit shop drawings and applicable calculations to the Engineer of Record for review.  
Ensure that each sheet of the shop drawings and the cover sheet of the calculations are 
signed and sealed by the Specialty Engineer. 

23.4.5.3 Temporary Works 

For construction affecting public safety, submit to the Engineer of Record shop drawings 
and the applicable calculations for the design of special erection equipment, false-work, 
scaffolding, etc.  Ensure that each sheet of the shop drawings and the cover sheet of 
the applicable calculations is signed and sealed by the Specialty Engineer. 

23.4.5.4 Formwork and Scaffolding 

The DB Team is solely responsible for the safe installation and use of all formwork and 
scaffolding.  GDOT does not require any formwork or scaffolding submittals unless such 
work would be classified as construction affecting public safety. 
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23.4.5.5 Other Miscellaneous Design and Structural Details 
Furnished by the DB Team in Compliance with the Contract 

Submit, to the Engineer of Record, shop drawings and the applicable calculations.  
Ensure that each sheet of the shop drawings and the cover sheet of the applicable 
calculations is signed and sealed by the Specialty Engineer. 

23.4.6 Processing of Shop Drawings 

23.4.6.1 DB Team Responsibility for Accuracy and Coordination of 
Shop Drawings 

Coordinate, schedule, and control all submittals, with a regard for the required priority, 
including those of the various subcontractors, suppliers, and GDOTs, to provide for an 
orderly and balanced distribution of the work.  Coordinate, review, date, stamp, accept 
and sign all shop drawings prepared by the DB Team, Contractors, or DB Team-
Related Entities (subcontractor, fabricator, supplier, etc.) prior to submitting them to 
GDOT for review.  Submittal of the drawings confirms verification of the work 
requirements, units of measurement, field measurements, construction criteria, 
sequence of assembly and erection, access and clearances, catalog numbers, and 
other similar data.  Indicate on each series of drawings the specification section and 
page or drawing number of the Released for Construction plans to which the 
submission applies. Indicate on the shop drawings all changes from the Released for 
Construction drawings and itemize all changes in the letter of transmittal.  Likewise, 
whenever a submittal conforms to the Released for Construction plans, clearly state so 
in the transmittal letter.  Schedule the submission of shop drawings to allow a GDOT 
review period as specified in the DB Documents.  The review period commences upon 
GDOT’s receipt of the valid submittal or re-submittal and terminates upon the transmittal 
of the submittal back to the DB Team.    The DB Team is discouraged from transmitting 
voluminous submittals of shop drawings at one time.  For submittals transmitted in this 
manner, allow for additional review time.  Only shop drawings distributed by GDOT with 
the “red ink” stamps are valid and all work that the DB Team performs in advance of 
GDOT’s release of shop drawings will be at the DB Team’s risk. 

23.4.6.2 Scope of Review by the Engineer of Record 

The Engineer of Record’s review of the shop drawings is for conformity to the 
requirements of the DB Documents and to the intent of the design.  The Engineer of 
Record’s review of shop drawings, which includes means, methods, techniques, 
sequences, and construction procedures, is limited to the effects on the permanent 
works.  The Engineer of Record’s review of submittals, which includes means, methods, 
techniques, sequences, and construction procedures, does not include an in-depth 
check for the ability to perform the Work in a safe or efficient manner.   
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23.4.6.3 Special Review by the Engineer of Record of Shop 
Drawings for Construction Affecting Public Safety 

For construction affecting public safety, the Engineer of Record will make an 
independent design review of all relevant shop drawings and similar documents.  The 
DB Team shall not proceed with construction of the permanent works until receiving the 
Engineer of Record’s approval.  Send a copy of the approval letter to GDOT.  The 
review of these shop drawings is for overall structural adequacy of the item to support 
the imposed loads and does not include a check for economy, efficiency or ease of 
construction. 

23.4.7 Other Requirements for Shop Drawings for Bridges 

23.4.7.1 Shop Drawings for Structural Steel and Miscellaneous 
Metals 

Furnish shop drawings for structural steel and miscellaneous metals.  Shop drawings 
shall consist of working, shop, and erection drawings, welding procedures, and other 
working plans showing details, dimensions, sizes of material, and other information 
necessary for the complete fabrication and erection of the metal work. 

23.4.7.2 Shop Drawings for Concrete Structures 

Furnish shop drawings for concrete components that are not cast-in-place and are not 
otherwise exempted from submittal requirements.  Also, furnish shop drawings for all 
details that are required for the effective prosecution of the concrete work and are not 
included in the DB Documents such as: special erection equipment, masonry layout 
diagrams, and diagrams for bending reinforcing steel, in addition to any details required 
for concrete components for the permanent work. 

23.4.7.3 Special Construction Submittals 

In addition to any other requirements, within 60 days from the issuance of the notice to 
proceed, the DB Team shall submit information to GDOT outlining the plan for 
integration into the overall approach to the project.  Where applicable to the project, 
include, but do not limit this information to: 

• The overall construction program for the duration of the DB Agreement.  Clearly 
show the milestone dates.  (For example, the need to open a structure by a 
certain time for traffic operations.) 

• The overall construction sequence.  The order in which individual structures are 
to be built, the sequence in which individual spans of girders or cantilevers are 
erected, and the sequence in which spans are to be made continuous. Erection 
plans and sequence drawings shall be provided for all bridge construction work 
to be perfomed  on or over railroad ROW as defined in Section 14 of Volume 3. 

• The general location of any physical obstacles to construction that might impose 
restraints or otherwise affect the construction, and an outline of how to deal with 
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such obstacles while building the structure(s).  (For example, obstacles might 
include road, rail and waterway clearances, temporary diversions, transmission 
lines, utilities, property, and the DB Team’s own temporary works, such as haul 
roads, cofferdams, plant clearances and the like.) 

• The approximate location of any special lifting equipment in relation to the 
structure, including clearances required for the operation of the equipment. (For 
example, crane positions, operating radii and the like.) 

• The approximate location of any temporary falsework, and the conceptual outline 
of any special erection equipment.  Provide the precise locations and details of 
attachments, fixing devices, loads, etc. in later detailed submittals. 

• An outline of the handling, transportation, and storage of fabricated components, 
such as girders or concrete segments.  Provide the precise details in later 
detailed submittals. 

• Any other information pertinent to the proposed scheme or intended approach. 
• Clearly and concisely present the above information on as few drawings as 

possible in order to provide an overall, integrated summary of the intended 
approach to the project.  GDOT will use these drawings for information, review 
planning, and to assess the DB Team’s approach in relation to the intent of the 
original design.  The delivery to and receipt by GDOT does not constitute any 
GDOT acceptance or approval of the proposals shown thereon. Include the 
details of such proposals on subsequent detailed shop drawing submittals.  
Submit timely revisions and re-submittals for all variations from these overall 
scheme proposals. 

23.4.7.4 Shop Drawings Requiring Railroad Coordination  

GDOT acceptance of shop drawings and submittals involving railroad coordination and 
review does not constitute final acceptance to begin work on these items.   Refer to the 
requirements of Section 14  for coordination and duration of shop drawing reviews for 
construction work being performed on or over the ROW of the railroad. Direct 
coordination between the RUU Group and the railroad will be necessary to ensure that 
all necessary approvals from the railroad are in place prior to beginning of construction 
activities in these areas.  

23.4.8 Modifications on Construction 

Where GDOT allows the DB Team to make modifications to the permanent works for 
the purposes of expediting the DB Team’s chosen construction methods, the DB Team 
shall submit proposals to the Engineer of Record for review and approval prior to 
modifying the works.  Submit proposals for minor modifications under the shop drawing 
process.  Indicate on all drawings the change(s) from the DB Documents and itemize all 
Change Requests in the letter of transmittal.  GDOT will require additional submittals for 
major modifications.  Minor modifications are those items that, in the opinion of GDOT, 
do not significantly affect the quantity of measured work, or the integrity or 
maintainability of the structure or its components.  (For example, adjusting concrete 
dimensions, substituting steel plate sizes, changing reinforcing bar size and spacing, 
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etc., all within the acceptable limits of the design.)  Major modifications are any 
modifications that, in the opinion of GDOT, significantly affect the quantity of measured 
work, or the integrity or maintainability of the structure or its’ components.  (For 
example, substituting alternative beam sizes and spacing’s, changing material strength 
or type, and the like.)  Provide signed and sealed revised sheets to GDOT for any 
required revisions to the Released for Construction plans prior to submitting shop 
drawings.  GDOT’s decision on the delineation between a minor and a major 
modification and the disposition of a proposal is final. 

23.5 As-Built Plans 

Upon completion of the Construction Work, a complete set of As-Built Plans (Record 
Drawings), organized by Construction Phase shall be provided to GDOT as a condition 
to Final Acceptance and in the following formats: 

• Two (2) CD-ROMs or DVDs containing: 
o all electronic design files, electronic calculations, etc. 
o full-size 24” x 36” .tiff images of each plan sheet – one sheet per file 
o full-size 24” x 36” .pdf containing the entire plan set 

• One (1) hard copy of the design databook, and drainage calculations 
• Two (2) full-size 24” x 36” set of bond prints 
• Two (2) half-size 11” x 17” or 12” x 18” set of bond prints 

These as-built Record Drawings shall not be field sketches or redlines, but shall be CAD 
generated drawings which compile all field changes, redlines, plan revisions, and all 
non-conforming work into a single “strike-through” format set of plans. Where 
appropriate, new drawings may be inserted to depict portions of the as-built work. 

For toll projects: 

The toll and toll-related ITS elements of the as-built Record Drawings shall be provided 
as a separate sub-set by Construction Phase and include but are not limited to, toll 
locations, toll-related ITS locations, communication hub, fiber back bone, ground boxes, 
and toll / toll-related ITS lateral locations which shall be provided to SRTA at turnover.  
These toll and toll-related ITS element as-built Record Drawings shall also be provided 
to the Department as a condition of Final Acceptance.  Draft as-built plans shall be 
provided to the Department and SRTA for each Toll Location and toll-related ITS 
location as part of the site turnover process.  In addition to the deliverables above, the 
as-built submittals for toll, toll-related ITS and GDOT ITS shall include an Excel 
spreadsheet with separate columns for latitude, longitude, station, roadway, device 
type, manufacturer and model number.  Furthermore, linear features shall include a 
latitude and longitude value for the beginning and end points.  Latitude and longitude 
values shall be accurate to two (2) feet and be in degrees, minutes, and seconds 
format. GPS points for polygon features (e.g. communication hub can be taken from an 
edge of the feature). 
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The DB Team shall be responsible for all production and delivery of materials needed 
for Department review.  Both a member of the design team, who is a Professional 
Engineer, and a member who is a Registered Surveyor, licensed to practice engineering 
in the State of Georgia shall seal the As-Built plans. 

All files are to conform to the criteria for the design platform of choice (CAiCE or 
InRoads) found in the Department’s Electronic Data Guidelines (EDG), most current 
version, found at:  

 http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/Committee.aspx 

http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/Committee.aspx
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Adult Barn Swallow     Barn Swallow nest under a bridge. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     
Barn Swallow nest under a bridge.          Immature Barn Swallows in nest. 

Barn Swallow 
Description 

 

 6 ¾ inches in length 

 

 Long, deeply forked tail 

 

 Upperside iridescent blue, underparts either cinnamon or white, throat reddish-brown 

 

 Nests in pairs or small colonies 

PROTECTED SPECIES ON THE PROJECT 

There are civil and criminal penalties for harming or killing this animal and its nest or eggs. 

See Special Provision 107.23 G. 

 



           
 Cliff Swallow in flight.   Cliff Swallows at nests. 

 

 

 

 

 

 

 

 

 

 

 

 

      
Cliff Swallows at nests.           Cliff Swallows drinking from a puddle. 

Cliff Swallow 
Description 

 Body length is 5.5 inches; wingspan is 12 inches 

 Pale orange rump and forehead; square tail tip 

 Dark blue cap and upperparts; dark brown throat 

 Often nest under bridges; distinctively shaped mud nests  

 

 

PROTECTED SPECIES ON THE PROJECT 

There are civil and criminal penalties for harming or killing this animal and its nest or eggs. 

See Special Provision 107.23 G. 

 



 Protected species on the Project 

Eastern phoebe Sayornis phoebe 
  

Description 

 Approximately 6-7 inches in length 

 Dark head with grayish-olive upperparts 

 Frequently wags tail 

 Often builds nest under bridges, in large culverts, or around buildings near water 

 Nest is mud and grass lined with moss and hair; contains up to 5 white eggs 

 Song is a clear “fee-bee” or “fee-bit-it” often repeated 

There are civil and criminal penalties for harming or killing this animal 

and its nest or eggs. See Special Provisions 107.23G 

Adult Eastern phoebe Eastern phoebe nest under a bridge 
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GDOT Right of Way 
Locate Request Form 

 
 
 

 



1 
COMPANY NAME 

2 
NAME 

EMAIL ADDRESS 

3 
COMPANY ADDRESS 

4 
CITY, STATE, ZIP CODE 

5 
ONSITE CONTACT NAME 

PHONE NUMBER WITH AREA CODE 

6 

7 

8 

9 

Acceptable formats:  NAD83, WGS84, Decimal Degrees, Degrees 
Decimal Minutes and Degrees Minutes Decimal Seconds 

LATITUDE LONGITUDE 

10 

11 

ADDITIONAL ADDRESS OR DIRECTIONAL INFORMATION TO JOB SITE (i.e., directions, landmarks, etc.) 

TYPE OF WORK (Examples:  trench for sewer, cable/telephone drops, static sign installation, plant trees/shrubs, ditch work, etc.) 

YES 

REMARKS (Notes about excavation site) 

EXPIRATION DATE OF TICKET (provided by GDOT) 

PHONE NUMBER WITH AREA CODE 

Location, (e.g.,I-75)

LOCATE REQUEST FORM
Completing and returning this request does not
cover utility locates provided by 811 you are 
responsible to contact them directly. 

LR1A

DATE

* Indicates Required Field

*

*

*

* *

*

*

*

* * Mile Marker

NEAREST CROSS STREET/ROAD REGARDLESS OF SIZE (indicate street, road, etc.)

*

* GDOT PI or Permit #* GDOT Manager

* EXTENT OF WORK (Examples: located at damaged guardrail, 3 feet off of road apron, spillway to curb, etc.)

* Requested work date and time of excavation

*

East Bound

West Bound
North Bound
South Bound

Maximo WO Number (provided by GDOT)

Confirmation will be sent via E-Mail when locate is cleared

12

13

14

15

16

17

18

19

20

21

22

23

Dig by date (provided by GDOT)
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Volume 3 Manuals (Technical Documents) 

All Work shall conform with all applicable Manuals and Guidelines developed for and including 
AASHTO, FHWA, GDOT, and additional requirements stated in this document and reasonably 
inferred therefrom.  It is the Design-Build Teams responsibility to verify order of the precedence 
of any State or Federal manual requirement where any potential conflict may exist.  The Design-
Build Team shall coordinate with the appropriate State and/or Federal agency to confirm the 
policy and regulations to avoid any conflict of the following manuals prior to design and/or 
construction.  Following is a list of manuals and guidelines that shall be used, in the 
performance of Work provided that the Work shall not be governed solely by such manuals and 
guidelines listed herein, and provided further that it is the Design-Build Team’s responsibility to 
locate and utilize the most current edition at the time of the RFP advertisement, including 
updates, of all such referenced materials for the Work required. 

1. AASHTO – A Policy on Geometric Design of Highways and Streets 
https://bookstore.transportation.org/item_details.aspx?ID=110 

2. AASHTO – Guide for High-Occupancy Vehicle Facilities 
https://bookstore.transportation.org/Item_details.aspx?id=114 

3. AASHTO – Standard Specification for Structural Supports for Highway Signs, Luminaires 
and Traffic Signals (LTS-5) 
https://bookstore.transportation.org/item_details.aspx?ID=1319 

4. AASHTO – Roadside Design Guide 
https://bookstore.transportation.org/item_details.aspx?ID=1802  

5. AASHTO – Roadway Lighting Design Guide 
https://bookstore.transportation.org/item_details.aspx?ID=320 

6. AASHTO – LFD Standard Specifications for Highway Bridges, 17th Edition 
https://bookstore.transportation.org/Item_details.aspx?id=51 

7. AASHTO –Manual for Bridge Evaluation, 2nd Edition, with 2011 Interim Revisions 
https://bookstore.transportation.org/item_details.aspx?ID=1809 

8. AASHTO – Guide Specification for Structural Design Sound Barrier 
https://bookstore.transportation.org/item_details.aspx?ID=1155 

9. AASHTO – AWS D1.1/ANSI Structural Welding Code – Steel 
http://www.techstreet.com/cgi-
bin/detail?doc_no=AWS%7CD1_1_D1_1M_2008&product_id=1519645 

10. AASHTO – D1.5/AWS D1.5 Bridge Welding Code 
https://bookstore.transportation.org/item_details.aspx?ID=1756  

11. AASHTO – Highway Capacity Manual 
http://www.techstreet.com/cgi-bin/detail?product_id=957255 

12. Federal Highway Administration (FHWA) Roadway Construction Noise Model (RCNM) and 
Guideline Handbook 
http://www.fhwa.dot.gov/environment/noise/construction_noise/rcnm/index.cfm 

https://bookstore.transportation.org/item_details.aspx?ID=110
https://bookstore.transportation.org/Item_details.aspx?id=114
https://bookstore.transportation.org/item_details.aspx?ID=1319
https://bookstore.transportation.org/item_details.aspx?ID=148
https://bookstore.transportation.org/item_details.aspx?ID=320
https://bookstore.transportation.org/Item_details.aspx?id=51
https://bookstore.transportation.org/item_details.aspx?ID=1809
https://bookstore.transportation.org/item_details.aspx?ID=1155
http://www.techstreet.com/cgi-bin/detail?doc_no=AWS%7CD1_1_D1_1M_2008&product_id=1519645
http://www.techstreet.com/cgi-bin/detail?doc_no=AWS%7CD1_1_D1_1M_2008&product_id=1519645
https://bookstore.transportation.org/item_details.aspx?ID=1756
http://www.techstreet.com/cgi-bin/detail?product_id=957255
http://www.fhwa.dot.gov/environment/noise/construction_noise/rcnm/index.cfm
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13. AISC Manual of Steel Construction, referred to as “AISC Specifications” 
http://www.aisc.org/store/p-1578-steel-construction-manual-thirteenth-edition.aspx 

14. American National Standards Institute (ANSI)/ Illuminating Engineering Society of North 
America (IESNA) RP-8-00 Recommended Practice for Roadway Lighting 
http://webstore.ansi.org/RecordDetail.aspx?sku=ANSI%2FIESNA+RP-8-00 

15. America Disabilities Act Accessibility Guidelines (ADAAG) 
http://www.ada.gov/stdspdf.htm 

16. Manual of Uniform Traffic Control Devices (MUTCD) 
http://mutcd.fhwa.dot.gov/ 

17. GDOT – Signing and Marking Design Guidelines 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx 

18. GDOT – Utility Accommodation Policy and Standards Manual 
http://www.dot.ga.gov/doingbusiness/utilities/Pages/manual.aspx  

19. GDOT - Geotechnical Engineering Manual and Guidelines 
http://www.dot.ga.gov/doingbusiness/Materials/Pages/default.aspx 

20. GDOT – STI (Sampling, Testing and Inspection) Quick Guide and Documents 
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/sti.aspx  

21. GDOT – Qualified Products List (QPL) 
http://www.dot.ga.gov/doingbusiness/Materials/Pages/default.aspx  

22. GDOT – Pavement Design Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx 

23. GDOT – Manual on Drainage Design for Highways 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx  

24. GDOT – Automated Survey Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx  

25. GDOT – Regulations for Driveway and Encroachment Control 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx  

26. GDOT – Electronic Data Guidelines 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/Committee.aspx 

27. GDOT – Plan Development Process 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx 

28. GDOT – Plan Presentation Guide 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx 

29. GDOT – Preliminary Field Plan Review Checklist 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/OtherResources.aspx  

30. GDOT – Final Field Plan Review Checklist 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/OtherResources.aspx 

http://www.aisc.org/store/p-1578-steel-construction-manual-thirteenth-edition.aspx
http://webstore.ansi.org/RecordDetail.aspx?sku=ANSI%2FIESNA+RP-8-00
http://www.ada.gov/stdspdf.htm
http://mutcd.fhwa.dot.gov/
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/utilities/Pages/manual.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/sti.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/Committee.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/OtherResources.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/OtherResources.aspx
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31. GOT – Design Policy Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/designpolicies/Pages/default.a
spx  

32. GDOT ITS Design Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx  

33. GDOT – NPDES General Permit Guidance 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx  

34. GDOT – Bridge and Structures Design Policy Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx   

35. GDOT – Environmental Procedures Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/EnvironmentalProcedur
esManual.aspx 

36. GDOT – Standard Specifications, Construction of Transportation Systems 
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/specifications.aspx  

37. GDOT – Special Provisions; Shelf Special Provisions, Reference Special Provisions, 
Supplemental Specifications  

http://www.dot.ga.gov/doingbusiness/TheSource/Pages/special_provisions.aspx  

http://www.dot.ga.gov/doingbusiness/TheSource/Pages/specifications.aspx 

38. GDOT – Construction Standards and Details 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx 

39. GDOT – ROW Acquisition Guide 
http://www.dot.ga.gov/localgovernment/Documents/AcquisitionGuide_2008_10-23-08.pdf  

40. GDOT - Statewide MS4 Permit 
http://epd.georgia.gov/sites/epd.georgia.gov/files/related_files/site_page/Final_DOT_SW_N
PDES_Permit_MS4_Dec_2011.pdf 

41. GDOT - Design of Post-Construction BMPs 
https://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/NPDES/GDOT%20Guideline
s%20for%20Design%20of%20Post-Construction%20BMPs.pdf 

42. Georgia Soil and Water Conservation Commission - Manual for Erosion and Sediment 
Control in Georgia 
http://gaswcc.georgia.gov/manuals 

43. Georgia State Stormwater Assessment Program 
http://www.dot.ga.gov/doingbusiness/utilities/Documents/SSAPScopeOfServices.pdf  

44. Bridge Inspection Evaluation Maintenance Manual 
https://bookstore.transportation.org/item_details.aspx?ID=1617 

45. FHWA Traffic Detector Handbook 
http://www.fhwa.dot.gov/tfhrc/safety/pubs/Ip90002/intro.htm 

46. FHWA Mitigation Strategies for Design Exceptions 
http://safety.fhwa.dot.gov/geometric/pubs/mitigationstrategies/fhwa_sa_07011.pdf 

47. FHWA Traffic Monitoring Guide 
http://www.fhwa.dot.gov/ohim/tmguide/index.htm 

http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/designpolicies/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/designpolicies/Pages/default.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/DesignPolicies.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/EnvironmentalProceduresManual.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/EnvironmentalProceduresManual.aspx
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/specifications.aspx
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/special_provisions.aspx
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/specifications.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx
http://www.dot.ga.gov/localgovernment/Documents/AcquisitionGuide_2008_10-23-08.pdf
http://epd.georgia.gov/sites/epd.georgia.gov/files/related_files/site_page/Final_DOT_SW_NPDES_Permit_MS4_Dec_2011.pdf
http://epd.georgia.gov/sites/epd.georgia.gov/files/related_files/site_page/Final_DOT_SW_NPDES_Permit_MS4_Dec_2011.pdf
https://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/NPDES/GDOT%20Guidelines%20for%20Design%20of%20Post-Construction%20BMPs.pdf
https://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/NPDES/GDOT%20Guidelines%20for%20Design%20of%20Post-Construction%20BMPs.pdf
http://gaswcc.georgia.gov/manuals
http://www.dot.ga.gov/doingbusiness/utilities/Documents/SSAPScopeOfServices.pdf
https://bookstore.transportation.org/item_details.aspx?ID=1617
http://www.fhwa.dot.gov/tfhrc/safety/pubs/Ip90002/intro.htm
http://safety.fhwa.dot.gov/geometric/pubs/mitigationstrategies/fhwa_sa_07011.pdf
http://www.fhwa.dot.gov/ohim/tmguide/index.htm
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48. Occupational Safety and Health Administration Standards (OSHA) 
http://www.osha.gov/pls/oshaweb/owasrch.search_form?p_doc_type=STANDARDS&p_toc
_level=1&p_keyvalue=Construction 

49. National Electrical Safety Code ANSI C2 (NESC) 
http://standards.ieee.org/nesc/nesc_preprint.html 

50. U. S. Environmental Protection Agency Regulations 
http://www.epa.gov/lawsregs/ 

51. GDOT Public Information Policy Manual 

52. American Railway Engineering and Maintenance-of-Way Association (AREMA) 
http://www.arema.org/index.aspx 

53. GDOT Work Zone Safety and Mobility Policy 
 http://www.dot.ga.gov/doingbusiness/PoliciesManuals/pap/Documents/Policies/5240-1.pdf  

54. GDOT –Quality Control and Quality Assurance Manual 
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/OtherResources/GDOT_QCQ
A_Program.pdf  

55. Federal Railroad Administration Regulations 
http://www.fra.dot.gov 

56. MUTCD-Standards Highway Signs and Markings 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 

57. Georgia Stormwater Management Manual 
http://www.georgiastormwater.com/ 

58. GDOT ITS Strategic Deployment Plan (Posted on SharePoint) 

59. ITE/AASHTO Traffic Management Data Dictionary (TMDD), Standards for Traffic 
Management Center to Center Communications Version 2.1 

60. AASHTO – A Policy on Design Standards Interstate System 
https://bookstore.transportation.org/item_details.aspx?ID=1175 

61. Etowah Aquatic Habitat Conservation Plan Runoff Limits Manual 
http://www.etowahhcp.org/runoff/runoff_limits_manual_draft_2009_09_15.pdf 

62. Georgia Traffic Incident Management Guidelines 
http://www.timetaskforce.com/documents/TIM/GeorgiaTIMGuidelines_FINAL_V0003.pdf 

63. GDOT Construction Manual and Form Documents.  

 http://www.dot.ga.gov/doingbusiness/TheSource/Pages/construction.aspx  

64. Other manuals, documents, procedures and standards as referenced in the DB Documents. 

 

 

 

http://www.osha.gov/pls/oshaweb/owasrch.search_form?p_doc_type=STANDARDS&p_toc_level=1&p_keyvalue=Construction
http://www.osha.gov/pls/oshaweb/owasrch.search_form?p_doc_type=STANDARDS&p_toc_level=1&p_keyvalue=Construction
http://standards.ieee.org/nesc/nesc_preprint.html
http://www.epa.gov/lawsregs/
http://www.arema.org/index.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/pap/Documents/Policies/5240-1.pdf
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/OtherResources/GDOT_QCQA_Program.pdf
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/OtherResources/GDOT_QCQA_Program.pdf
http://www.fra.dot.gov/
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm
http://www.georgiastormwater.com/
https://bookstore.transportation.org/item_details.aspx?ID=1175
http://www.etowahhcp.org/runoff/runoff_limits_manual_draft_2009_09_15.pdf
http://www.timetaskforce.com/documents/TIM/GeorgiaTIMGuidelines_FINAL_V0003.pdf
http://www.dot.ga.gov/doingbusiness/TheSource/Pages/construction.aspx
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	Date:

	RFP_DBA
	Article 1 DEFINITIONS; DB DOCUMENTS; ORDER OF PRECEDENCE;  PRINCIPAL PROJECT DOCUMENTS
	1.1 Abbreviations and Definitions
	1.2 DB Documents; Order of Precedence
	1.2.1 Subject to 10TUArticle 1.2.2U10T, in the event of any conflict, ambiguity or inconsistency among the DB Documents, the order of precedence, from highest to lowest, shall be as follows:
	1.2.2 If the DB Documents contain differing provisions on the same subject matter, the provisions that establish the higher quality manner or method of performing the Work or use more stringent standards will prevail.  Additional details in a lower priorit	
	1.2.3 Where there is an irreconcilable conflict among any standards, criteria, requirements, conditions, procedures, specifications or other provisions applicable to the Project set forth in one or more manual(s) or publication(s) referenced within a DB Do	

	1.3 Order of Precedence of Project Management Plan
	1.4 7TReserved
	1.5 Reference Information Documents
	1.5.1 DB Team acknowledges that GDOT has provided and disclosed to DB Team the Reference Information Documents (“RID”).  The RID are not mandatory or binding on DB Team.  DB Team is not entitled to rely on the RID as presenting design, engineering, operati	
	1.5.2 Except as expressly set forth herein, DB Team acknowledges that GDOT neither represents nor warrants that the information contained in the RID is complete or accurate or that such information is in conformity with the requirements of the DB Documents	


	Article 2 GRANT OF AUTHORITY AND rIGHT OF WAY
	2.1 Grant of Authority for Undertaking
	2.1.1 GDOT hereby grants to DB Team the revocable right, and DB Team accepts the obligation, to design and construct (including any maintenance obligations during such period as required pursuant to the DB Documents) the Project in accordance with the requ


	2.2 Right of Way; Construction Easement; Ownership
	2.2.1 The Project shall be constructed on and within the property as identified in the NEPA Approval and any amendment thereto (the “Property”).  GDOT shall be responsible to provide DB Team with access rights to the Property, together with the Existing Ri

	2.2.2 All Required Right of Way, as established in and designated within UExhibit 4,U and Additional Properties , meaning those parcels or portions of property proposed by DB Team in addition to the Right of Way, including (if applicable) with respect to a

	2.2.3 DB Team represents that it has reviewed the Existing Right of Way and Required Right of Way, together with the scheduled delivery dates for the Required Right of Way and confirmed that the access rights to the property and timing for the grant of suc�


	Article 3 Contract Time
	3.1 Term of Agreement
	3.1.1 This Agreement shall remain in effect until Final Acceptance, subject to the survival of all such obligations as expressly provided herein, including without limitation, any warranty periods (the “Term”); provided that this Agreement shall be subject�

	3.2 Project Schedule
	3.2.1 As a material consideration for entering into this Agreement, DB Team hereby commits, and GDOT is relying upon DB Team’s commitment, to develop, design and fully construct the Project in accordance with the milestones and time periods set forth in th�

	3.3 Contract Time, Date of Commencement, and Notice to Proceed
	3.3.1 DB Team’s time period for completion of the Work is the period from the Effective Date through the Maintenance Acceptance Date, as may be adjusted for any Relief Event as expressly provided in the Agreement (the “Contract Time”).  All Work shall be p�
	3.3.2 DB Team shall satisfy all conditions prior to issuance of NTP 3.  DB Team shall satisfy all conditions to commencement of the Construction Work and commence such Construction Work with diligence and continuity, by the deadlines therefor set forth in �
	3.3.3 DB Team shall achieve Substantial Completion on or before the Substantial Completion Deadline and Maintenance Acceptance on or before the Maintenance Acceptance Deadline, time being of the essence.
	3.3.4 DB Team hereby represents and warrants that the Preliminary Baseline Schedule is in the form described in the Technical Provisions, has been developed in accordance with the Work Breakdown Structure requirements under 10TUSection 2U10T of the Technic�
	3.3.5 All Float contained in the Project Schedule shall be considered a shared resource among GDOT and DB Team, available to any or all such parties as needed to absorb delay caused to the critical path components as set forth in the Project Schedule or Mi�
	3.3.6 DB Team shall deliver to GDOT, together with DB Team’s submission of the proposed Project Baseline Schedule pursuant to 10TUArticle 3.3.4U10T, any proposed corresponding changes to the DB Contract Sum Payment Schedule.


	Article 4 RESERVED
	Article 5 DB Contract Sum, Payments, AND PUBLIC FUNDS
	5.1 Payment of DB Contract Sum
	5.2 GDOT Monetary Obligations and Overall Limitation of Liability
	5.2.1 Notwithstanding anything to the contrary in the DB Documents, in no event shall GDOT’s outstanding liability to DB Team under the DB Documents, including liability related to Compensation Events and Compensation Amounts, exceed the amount of compensa�


	Article 6 PROJECT PLANNING AND ACCEPTANCES; PROJECT ADMINISTRATION, REVIEW AND OVERSIGHT; PUBLIC INFORMATION
	6.1 Preliminary Planning and Engineering Activities; Site Conditions
	6.1.1 DB Team shall perform or cause to be performed all architectural and engineering activities appropriate for design and construction of the Project in accordance with Good Industry Practice and the DB Documents, which may inlucde, subject to the scope�
	6.1.2 Except to the extent that DB Team is entitled to a Relief Event and/or a Compensation Event under this Agreement, DB Team shall bear the risk of any incorrect or incomplete review, examination and investigation by it of the Site or the Existing Impro�
	6.1.3 Except to the extent that DB Team is entitled to a Relief Event and/or a Compensation Event under this Agreement, DB Team shall bear the risk of all conditions occurring on, under or at the Site and the Existing Improvements, including (a) physical c�

	6.2 Governmental Approvals and Third Party Agreements
	6.2.1 GDOT has responsibility for obtaining all Governmental Approvals for the Project specifically listed in USection 4.2U of the Technical Provisions (including any such approvals as may be required from GDOT independent of GDOT’s Project administration �
	6.2.2 Prior to submitting to a Governmental Entity any application for a Governmental Approval (or any proposed modification, renewal, extension or waiver of a Governmental Approval or provision thereof), DB Team shall submit the same, together with any su�
	6.2.3 Except as expressly set forth in this Agreement to the contrary, in the event DB Team’s design differs from the schematic contained in the NEPA Approvals upon which the Provided Approvals were based, as among GDOT and DB Team, DB Team shall support n�
	6.2.4 Subject to clauses (h), (i) and (n) of the definition of Compensation Event and clauses (o), (p) and (t) of the definition of Relief Event and except to the extent required under the Technical Requirements, in the event DB Team is unable to obtain ne�
	6.2.5 At DB Team’s request, GDOT shall reasonably assist and cooperate with DB Team in obtaining from Governmental Entities the Governmental Approvals (including any modifications, renewals and extensions of existing Governmental Approvals from Governmenta�
	6.2.6 DB Team shall comply with all conditions imposed by and undertake all actions required by and all actions necessary to maintain in full force and effect all Governmental Approvals, including performance of all environmental mitigation measures requir�
	6.2.7 In the event that any Governmental Approvals required to be obtained by DB Team must formally be issued in GDOT’s name, DB Team shall undertake necessary efforts to obtain such approvals subject to GDOT’s reasonable cooperation with DB Team, as the c�
	6.2.8 In the event that GDOT or FHWA must act as the lead agency and directly coordinate with a Governmental Entity in connection with obtaining Governmental Approvals which are the responsibility of DB Team, DB Team shall provide all necessary support to �
	6.2.9 DB Team shall be responsible for compliance with all applicable Laws in relation to Project Specific Locations and for obtaining any Environmental Approval or other Governmental Approval required in connection with Project Specific Locations.
	6.2.10 DB Team shall not enter into any agreement with any Governmental Entity, Utility Owner, railroad, property owner or other third party having regulatory jurisdiction over any aspect of the Project or Work or having any property interest affected by t�

	6.3 Review and Oversight
	6.3.1 7TUSubmittal, Review and Acceptance Terms and Procedures
	6.3.2 7TUTime Periods
	6.3.3 7TUGDOT Discretionary Acceptances
	6.3.4 7TUOther GDOT Acceptances
	6.3.5 7TUGDOT Review and Comment
	6.3.6 7TUSubmittals Not Subject to Prior Review, Comment or Acceptance
	6.3.7 7TUResolution of U7TUGDOT U7TUComments and Objections
	6.3.8 7TULimitations on DB Team’s Right to Rely
	6.3.9 7TUInspection and Testing; Limitations
	6.3.10 7TUOversight by GDOT for FHWA and Federal Compliance
	6.3.11 7TURights of Cooperation and Access; Increased Oversight
	6.3.12 7TULimits of Responsibility For Oversight, Review, Recommendations, Inspection and Acts by GDOT
	6.3.12 7TULimits of Responsibility For Oversight, Review, Recommendations, Inspection and Acts by GDOT

	6.4 Community Outreach and Public Information

	Article 7 DEVELOPMENT OF THE PROJECT
	7.1 General Obligations of DB Team
	7.1.1 Furnish all design, engineering and other services, provide construction management and all work, including all materials, equipment, labor, and installations, and undertake all efforts necessary or appropriate (excluding only those materials, servicˇ
	7.1.2 At all times provide a Project Manager approved by GDOT who (a) will have full responsibility for the prosecution of the Work, including Design Work and Construction Work, (b) will act as agent and be a single point of contact in all matters on behalˇ
	7.1.3 Comply with, and require that all Contractors comply with, all requirements of all applicable Laws;
	7.1.4 Cooperate with GDOT, and Governmental Entities with jurisdiction in all matters relating to the applicable portions of the Work, including Design Work and Construction Work for the Project, including their review, inspection and oversight of the desiˇ
	7.1.5 Use commercially reasonable efforts to mitigate delay to design and construction of the Project and mitigate damages due to delay in all circumstances, to the extent possible, including by re-sequencing, reallocating, or redeploying DB Team’s and itsˇ

	7.2 Performance, Design and Construction Standards
	7.2.1 DB Team shall furnish all aspects of the Design Work and all Design Documents, and shall construct the Project and perform the Construction Work as designed, free from Defects, and in accordance with (a) Good Industry Practice, (b) the requirements, ˇ
	7.2.2 Reserved.
	7.2.3 DB Team acknowledges that prior to the Effective Date it had the opportunity to identify any provisions of the Technical Provisions or Technical Documents that are erroneous or create a potentially unsafe condition, and the opportunity and duty to noˇ
	7.2.4 References in the Technical Provisions or Technical Documents to manuals or other publications governing the Design Work or Construction Work prior to the Substantial Completion Date shall mean the most recent editions in effect at the date of the RFˆ
	7.2.5 The Parties anticipate that from time to time after the Effective Date, GDOT will adopt, through revisions to existing manuals and publications or new manuals and publications, changed, added or replacement standards, criteria, requirements, conditioˆ

	7.3 Design Implementation and Submittals
	7.3.1 DB Team, through the appropriately qualified and licensed design professionals identified in DB Team’s Project Management Plan in accordance with 10TUSection 2U10T of the Technical Provisions, shall prepare designs, plans and specifications in accordˆ
	7.3.2 DB Team shall deliver to GDOT accurate and complete duplicates of all Interim Design, and Preliminary and Final Plans and Construction Documents within the time and in the form required by the Technical Provisions.

	7.4 Reserved.
	7.5 Utility Adjustments
	7.5.1 7TUDB Team’s Responsibility
	7.5.2 7TUUtility Agreements
	7.5.3 7TURequirements
	7.5.4 UFailure of Utility Owners to Cooperate/Escalation
	7.5.5 7TUUtility Permits (GUPS)
	7.5.6 7TUReserved.
	7.5.7 7TUEarly Adjustments

	7.6 Conditions to Commencement of Construction Work
	7.6.1 7TUConstruction Work Generally
	7.6.2 7TUUtility Adjustments

	7.7 Substantial Completion, Punch List, Maintenance Acceptance
	7.7.1 7TUSubstantial Completion
	7.7.2 7TUPunch List
	7.7.3 7TUMaintenance Acceptance

	7.8 Hazardous Materials Management
	7.8.1 DB Team shall comply with with all requirements set forth in GDOT Standard Specification 107.22 and UExhibit 11U.

	7.9 Environmental Compliance
	7.10 Meetings
	7.10.1 7TUMeetings

	7.11 Contractor Warranties and Correction of Non-Conforming and Defective Work
	7.11.1 DB Team shall obtain customary and reasonable warranties from all Contractors with respect to design, materials, workmanship, installations, equipment, tools, supplies, software or services, all of which DB Team shall cause to be expressly extended  
	7.11.2 Contractor warranties (if any) are in addition to all rights and remedies available under the DB Documents or applicable Law or in equity, and shall not limit DB Team’s liability or responsibility imposed by the DB Documents or applicable Law or in  
	7.11.3 Reserved.
	7.11.4 When any act, omission, or other action of DB Team occurs that violates the requirements, conditions, or terms of the DB Documents, or affects the health, safety, or welfare of the public or natural resources, GDOT shall have the right, but not the !

	7.12 Reserved
	7.13 Maintenance During Construction Work
	7.13.1 GDOT shall be responsible for the operation and maintenance of the Existing Right of Way and any acquired right or interest in any Required Right of Way until the Construction Commencement Date.  Upon NTP 3, DB Team shall assume full responsibility !
	7.13.2 Upon Maintenance Acceptance, GDOT will assume responsibility for the operation and maintenance of the entire Project, provided that where GDOT has opened any portion of the Project to the public prior to Maintenance Acceptance, GDOT shall then assum!

	7.14 For Best Value Projects Only: Impact of ATCs on the Project
	7.14.1 This Article 7.14 shall only apply for those projects awarded by Best Value.
	7.14.2 If implementation of an ATC forming part of the Project requires the approval or consent of any Government Entity (other than GDOT) or other third party, then (a) DB Team will have full responsibility for, and bear the full risk of, obtaining any su!


	Article 8 security and incident response
	8.1.1 7TUSecurity and Incident Response

	Article 9 MANAGEMENT SYSTEMS AND OVERSIGHT
	9.1 Project Management Plan
	9.1.1 DB Team is responsible for all quality assurance activities necessary to manage the Work, including the Utility Adjustment Work.  DB Team shall undertake all required aspects of quality assurance for the Project and Work in accordance with the accept"
	9.1.2 DB Team shall develop the Project Management Plan and its component parts, plans and other documentation in accordance with the Proposal, the requirements set forth in 10TUSection 2U10T of the Technical Provisions and Good Industry Practice.
	9.1.3 DB Team shall submit to GDOT for acceptance in its good faith discretion in accordance with the procedures described in 10TUArticle 6.3U10T of this Agreement and the Technical Provisions each component part, plan and other documentation of the Projec"
	9.1.4 DB Team shall not commence or permit the commencement of any aspect of the design or construction before the relevant component parts, plans and other documentation of the Project Management Plan applicable to such Work have been submitted to and acc"
	9.1.5 If any part, plan or other documentation of the Project Management Plan refers to, relies on or incorporates any manual, plan, procedure or like document then all such referenced or incorporated materials shall be submitted to GDOT for acceptance in "
	9.1.6 DB Team shall carry out internal audits of the Project Management Plan at the times prescribed in the Project Management Plan.
	9.1.7 DB Team shall cause each of its Contractors at every level to comply with the applicable requirements of the accepted Project Management Plan.
	9.1.8 The DB Team shall designate a Quality Manager who shall, irrespective of their other responsibilities, have defined authority for ensuring the establishment and maintenance of the Project Management Plan and reporting to GDOT on the performance of th"

	9.2 Traffic Management
	9.2.1 Upon GDOT issuance of NTP 3 and throughout construction term of the Project, DB Team shall be responsible for the general management of traffic on the applicable portion of the Project under the control of any DB Team-Related Entity.  DB Team shall m#
	9.2.2 DB Team shall prepare and submit to GDOT, for GDOT acceptance a Transportation Management Plan for managing traffic on the Project and Related Transportation Facilities, during the period of construction (from the period from NTP 3 to Maintenance Acc#
	9.2.3 GDOT shall have at all times, without obligation or liability to DB Team, the right to:


	Article 10 CONTRACTING AND LABOR PRACTICES
	10.1 Reserved.
	10.2 Responsibility for Work, Contractors and Employees
	10.2.1 DB Team shall retain or cause to be retained only Contractors that are qualified, experienced and capable in the performance of the portion of the Work assigned.  DB Team shall assure that each Contractor has at the time of execution of the Contract$
	10.2.2 The retention of Contractors by DB Team will not relieve DB Team of its responsibilities hereunder or for the quality of the Work or materials or services provided by it.
	10.2.3 Each Contract shall include terms and conditions sufficient to ensure compliance by all Contractors and Subcontractors, all parties performing any Work on behalf thereof, with the requirements of the DB Documents, and shall include those terms that $
	10.2.4 Nothing in the DB Documents will create any contractual relationship between GDOT and any Subcontractor.  No Contract entered into by or under DB Team shall impose any obligation or liability upon GDOT to any Subcontractor, or any of their respectiv$
	10.2.5 DB Team shall supervise and be fully responsible for the actions, omissions, negligence, willful misconduct, or breach of applicable Law or contract by any Contractor or DB Team-Related Entity, or their respective members, officers, directors, partn$

	10.3 Reserved.
	10.4 Key Personnel
	10.4.1 DB Team shall retain, employ and utilize the individuals specifically listed in 10TUExhibit 2U10T to fill the corresponding Key Personnel positions listed therein.  DB Team shall not change or substitute any such individuals except due to retirement$
	10.4.2 DB Team shall notify GDOT in writing of any proposed replacement for any Key Personnel position.  GDOT shall have the right to review the qualifications and character of each individual to be appointed to a Key Personnel position (including personne$
	10.4.3 DB Team shall cause each individual filling a Key Personnel position to dedicate the full amount of time necessary for the proper prosecution and performance of the Work.
	10.4.4 DB Team shall provide GDOT phone numbers and email addresses for all Key Personnel.  GDOT requires the ability to contact Key Personnel twenty four (24) hours per day, seven (7) days per week.

	10.5 Reserved.
	10.6 Labor Standards
	10.6.1 In the performance of its obligations under the DB Documents, DB Team at all times shall comply, and require by contract that all Contractors and vendors comply, with all applicable federal and State labor, occupational safety and health standards, %
	10.6.2 All individuals performing the Work shall have the skill and experience and any licenses or certifications required to perform the Work assigned to them.
	10.6.3 If any individual employed by DB Team or any Contractor is not performing the Work in a proper, safe and skillful manner, then DB Team shall, or shall cause such Contractor to, remove such individual and such individual shall not be re-employed on t%
	10.6.4 DB Team and its Contractors shall comply with the Georgia Immigration & Compliance Act (“Immigration Act”), O.C.G.A. § 13-10-90, 8Tet seq8T.  DB Team must certify compliance with the Immigration Act using the form attached as 10TUForm RU10T.  The re%

	10.7 Reserved.
	10.8 Non-Discrimination; Equal Employment Opportunity
	10.8.1 DB Team shall not, and shall cause the Contractors to not, discriminate on the basis of race, color, national origin, sex, age, religion or handicap in the performance of the Work under the DB Documents.  DB Team shall carry out, and shall cause the%
	10.8.2 DB Team shall include the immediately preceding paragraph in every Contract (including purchase orders and in every Contract of any DB Team-Related Entity for Work), and shall require that they be included in all Contracts at lower tiers, so that su&

	10.9 Disadvantaged Business Enterprise
	10.9.1 7TUGeneral
	10.9.2 7TUDBE Participation Goals

	10.10 Job Training Program
	10.10.1 DB Team, at its own cost and expense, shall include on-the-job training and shall submit to GDOT review and acceptance a plan meeting all requirements set forth in GDOT Standard Specification 158.  Refer to the schedule of items for project specifi&

	10.11 Prevailing Wages
	10.11.1 DB Team shall pay or cause to be paid to all applicable workers employed by it or its Contractors to perform the Work not less than the prevailing rates of wages, as provided in the statutes and regulations applicable to public work contracts, incl&
	10.11.2 It is DB Team’s sole responsibility to determine the wage rates required to be paid.  In the event rates of wages and benefits change while this Agreement is in effect, DB Team shall bear the cost of such changes and shall have no Claim against GDO'
	10.11.3 DB Team shall comply and cause its Contractors, other than GDOT or Governmental Entities acting as Contractors, to comply with all Laws regarding notice and posting of intent to pay prevailing wages, of prevailing wage requirements and of prevailin'

	10.12 Prompt Payment to Contractors and Pay When Paid Provisions
	10.13 Suspension and Debarment
	10.14 Uniforms

	Article 11 RELATED AND OTHER FACILITIES
	11.1 Integration with Related Transportation Facilities
	11.1.1 DB Team shall locate, configure, design, and construct the termini, interchanges, entrances and exits of the Project so that the Project will be compatible and integrated with the location, configuration, design, operation and maintenance of, and pr'
	11.1.2 Without limiting the foregoing, DB Team shall cooperate and coordinate with GDOT and any third party that owns, constructs, manages, operates or maintains a Related Transportation Project with regard to the construction, maintenance and repair progr'
	11.1.3 To assist DB Team, GDOT shall provide to DB Team during normal working hours, reasonable access to plans, surveys, drawings, as-built drawings, specifications, reports and other documents and information in the possession of GDOT or their contractor(
	11.1.4 GDOT shall provide reasonable assistance to DB Team, upon its request and at its expense, in obtaining cooperation and coordination from third parties that own, manage, operate or maintain Related Transportation Facilities and in enforcing rights, r(
	11.1.5 GDOT shall have at all times, without obligation or liability to DB Team, the right to conduct traffic management activities on GDOT’s Related Transportation Facilities and all other facilities of the State transportation network in the area of the (


	Article 12 SAFETY COMPLIANCE
	12.1 Safety Compliance
	12.1.1 7TUSafety Compliance Orders
	12.1.2 7TUDuty to Comply
	12.1.3 7TUContesting Safety Compliance Orders


	Article 13 RELIEF EVENTS; COMPENSATION EVENTS
	13.1 Relief Events
	13.1.1 7TURelief Event Notice
	13.1.2 7TUExtensions of Time for Relief Events

	13.2 Compensation Events
	13.2.1 7TUCompensation Event Notice
	13.2.2 If DB Team complies with the notice and information requirements in this 10TUArticle 13.2U10T, GDOT shall, acting reasonably, meet with DB Team within sixty (60) days of receipt of Compensation Event Notice and commence good faith negotiations to de+
	13.2.3 The Compensation Amount, if any, shall be determined by applying the following provisions.
	13.2.4 If the Compensation Event is under clause (j) of the definition of Compensation Event, then the Compensation Amount shall be limited to the incremental increase in costs of initial design and construction due to delay and disruption directly attribu,
	13.2.5 DB Team shall share with GDOT all data, documents and information pertaining to bids for any work that is the subject of a Compensation Amount, and all of the aforementioned shall be on an Open Book Basis.
	13.2.6 If GDOT and DB Team are unable to agree on the Compensation Amount within thirty (30) days after commencing good faith negotiations, or if DB Team asserts a Claim against GDOT for the Compensation Amount as provided in this 10TUArticle 13.2U10T, GDO-
	13.2.7 Following a determination of the Compensation Amount by mutual agreement or GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes,” GDOT shall pay such Compensation Amount  (a) through periodic payments of the Compensation Amount i-
	13.2.8 Without limiting DB Team’s rights with respect to non-monetary relief for Relief Events as set forth in this Agreement, the Compensation Amount shall represent the sole right to compensation and damages for the adverse financial effects of a Compens-
	13.2.9 Except to the extent of a Claim asserted by DB Team pursuant to 10TUSection 13.2.6U10T above, a Compensation Event Determination shall be deemed to be a Supplement Agreement as set forth pursuant to 10TUArticle 14.4U10T.

	13.3 Mitigation

	Article 14 GDOT CHANGES; DB Team CHANGES; DIRECTIVE LETTERS
	14.1 GDOT Changes
	14.1.1 7TUGDOT’s Right to Issue a Supplemental Agreement and Directive Letter
	14.1.2 7TURequest for Change Proposal
	14.1.3 Within thirty (30) days following GDOT’s delivery to DB Team of the Request for Change Proposal, DB Team shall provide GDOT with a written response as to whether, in DB Team’s opinion, the proposed change constitutes a GDOT Change, will impact DB Te.
	14.1.4 GDOT shall be entitled, but not required, to obtain, from a qualified independent consultant of GDOT’s choosing, a report prepared in accordance with Good Industry Practice as to the proposed GDOT Change related to the Design Work or the Constructio.
	14.1.5 GDOT and DB Team, giving due consideration to any such report and study as may be commissioned by GDOT, shall exercise good faith efforts to negotiate a mutually acceptable Supplemental Agreement, including adjustment of the Project Schedule and Mil/
	14.1.6 If GDOT and DB Team are unable to reach agreement on a Supplemental Agreement, GDOT may, in its sole discretion, deliver to DB Team a Directive Letter pursuant to 10TUArticle 14.3.1U10T directing DB Team to proceed with the performance of the Work i/
	14.1.7 GDOT shall be responsible for payment of the Compensation Amount agreed upon or determined through GDOT Standard Specification 105.13 “Claims for Adjustments and Disputes,” through one of the payment mechanisms set forth in 10TUArticle 13.2.7U10T, a/

	14.2 DB Team Changes
	14.2.1 DB Team may request GDOT to accept modifications to the Technical Provisions or Technical Documents by submittal of a written Change Request using a form accepted by GDOT.  The Change Request shall set forth DB Team’s detailed estimate of impacts on/
	14.2.2 GDOT, in its sole discretion, may accept or reject any Change Request proposed by DB Team, provided that GDOT will accept a Change Request necessary to bring the Technical Provisions or Technical Documents into compliance with applicable Law.  GDOT /
	14.2.3 DB Team shall be solely responsible for payment of any increased costs and for any Project Schedule delays or other impacts resulting from a DB Team proposed Change Request, other than on account of a Compensation Event or Relief Event accepted by G/
	14.2.4 DB Team may implement and permit a Utility Owner to implement, without a Change Request or Supplemental Agreement, changes to a Utility Adjustment design that do not vary from the Technical Provisions or Technical Documents, but such changes are sub0
	14.2.5 No Change Request shall be required to implement any change to the Work that is not specifically regulated or addressed by the DB Documents or applicable Law.
	14.2.6 Certain minor changes without significant cost savings or revenue benefits may be accepted in writing by GDOT, and in such event shall not require a Supplemental Agreement.  Any other change in the requirements of the DB Documents shall require a Su0

	14.3 Directive Letters
	14.3.1 GDOT may at any time issue a Directive Letter to DB Team regarding any matter for which a Supplemental Agreement can be issued or in the event of any Dispute regarding the scope of the Work or whether DB Team has performed in accordance with the req0
	14.3.2 The fact that a Directive Letter was issued by GDOT shall not be considered evidence that in fact a GDOT Change occurred.  The determination whether a GDOT Change in fact occurred shall be based on an analysis of the original requirements of the DB 0

	14.4 Final Relief Event And Compensation Event Determinations
	14.4.1 Any final Relief Event Determination and/or final Compensation Event Determination that has been mutually accepted by GDOT and DB Team shall be set forth in a Supplemental Agreement.  Such Supplemental Agreement shall provide for modification of the0

	14.5 Reserved

	Article 15 REPRESENTATIONS AND covenants
	15.1 DB Team Representations and Covenants
	15.1.1 During all periods necessary for the performance of the Work, DB Team and its Contractor(s) will maintain all required authority, license status, professional ability, skills and capacity to perform the Work.
	15.1.2 As of the Effective Date, DB Team has evaluated the constraints affecting design and construction of the Project, including the Property, the Existing Right of Way and Required Right of Way limits as well as the conditions of the NEPA/GEPA Document,1
	15.1.3 Except as to parcels that GDOT lacked title or access to prior to the Effective Date, DB Team, in accordance with Good Industry Practice and the requirements of the DB Documents, shall have examined the Site and surrounding locations, performed appr1
	15.1.4 DB Team has familiarized itself with the requirements of any and all applicable Laws, including with limitation O.C.G.A. §48-13-30, et. seq., and the conditions of any required Governmental Approvals prior to entering into this Agreement.  Except as1
	15.1.5 All Work furnished by DB Team will be performed by or under the supervision of Persons who hold all necessary, valid licenses to practice in the State, by personnel who are skilled, experienced and competent in their respective trades or professions1
	15.1.6 As of the Effective Date, DB Team is a _____________________ duly organized and validly existing under the laws of ________________ 5T[Note:  Information to be provided with execution version],5T has the requisite power and all required licenses to 1
	15.1.7 The execution, delivery and performance of the DB Documents, and all other Principal Project Documents to which DB Team is (or will be) a party have been (or will be) duly authorized by all necessary corporate action of DB Team; each person executin2
	15.1.8 Neither the execution and delivery by DB Team of the DB Documents and the Principal Project Documents to which DB Team is (or will be) a party, nor the consummation of the transactions contemplated hereby or thereby, is (or at the time of execution 2
	15.1.9 As of the Effective Date, each of the DB Documents, the Principal Project Documents to which DB Team is (or will be) a party constitutes (or at the time of execution and delivery will constitute) the legal, valid and binding obligation of DB Team, e2
	15.1.10 As of the Effective Date, there is no action, suit, proceeding, investigation or litigation pending and served on DB Team which challenges DB Team’s authority to execute, deliver or perform, or the validity or enforceability of, the DB Documents, a2
	15.1.11 As of the Proposal Due Date, DB Team disclosed to GDOT in writing all organizational conflicts of interest of DB Team and its Contractors of which DB Team was actually aware; and between the Proposal Due Date and the Effective Date, DB Team has not2
	15.1.12 To the extent the Design-Build Contractor is not the DB Team, DB Team represents and warrants, as of the effective date of the Design-Build Contract, as follows:  (a) the Design-Build Contractor is duly organized, validly existing and in good stand2
	15.1.13 The execution and delivery by DB Team of this Agreement and all other Project related documents to which DB Team is a party will not result, at the time of execution, in a default under any other agreement or instrument to which it is a party or by3
	15.1.14 The execution and delivery by DB Team of the DB Documents and performance by DB Team of its obligations thereunder will not conflict with any Laws applicable to DB Team that are valid and in effect on the Effective Date.

	15.2 GDOT Representations and Covenants
	15.2.1 As of the Effective Date, GDOT has full power, right and authority to execute, deliver and perform the DB Documents and the Principal Project Documents to which GDOT is a party and to perform each and all of the obligations of GDOT provided for here3
	15.2.2 As of the Effective Date, each of the DB Documents and the Principal Project Documents to which GDOT is (or will be) a party constitutes (or at the time of execution and delivery will constitute) the legal, valid and binding obligation of GDOT, enfo3
	15.2.3 The execution and delivery by GDOT of this Agreement and the Principal Project Documents to which GDOT is a party will not result, at the time of execution, in a default under any other agreement or instrument to which it is a party or by which it i3
	15.2.4 The execution and delivery by GDOT of the DB Documents and performance by GDOT of its obligations thereunder will not conflict with any Laws applicable to GDOT that are valid and in effect on the Effective Date.

	15.3 Survival of Representations and Covenants
	15.4 Special Remedies for Mutual Breach of Representations and Covenants

	Article 16 INSURANCE; PERFORMANCE SECURITY; INDEMNITY
	16.1 Insurance
	16.1.1 7TUInsurance Policies and Coverage

	16.2 Performance and Payment Security
	16.2.1 7TUP&P Bonds
	16.2.2 UReserved
	16.2.3 7TUReserved.

	16.3 Reserved
	16.4 Rerserved
	16.5 Indemnity by DB Team
	16.5.1 Subject to 10TUArticle 16.5.2U10T, DB Team shall release, protect, defend, indemnify and hold harmless the Indemnified Parties from and against any and all Third Party Claims and Third Party Losses arising out of, relating to or resulting from:
	16.5.2 Subject to the releases and disclaimers herein, including all the provisions set forth in 10TUArticle 6.3.8U10T, DB Team’s indemnity obligation shall not extend to any Third Party Claims and Third Party Losses to the extent caused or contributed to 6
	16.5.3 In claims by an employee of DB Team, a Contractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the indemnification obligation under this 10TUArticle 16.5U10T shall not be limited by a limitation on the7
	16.5.4 For purposes of this 10TUArticle 16.5U10T, “Third Party Claim” includes a claim, dispute, disagreement, cause of action, demand, suit, action, judgment, investigation, or legal or administrative proceeding which (a) is asserted, initiated or brought7

	16.6 Defense and Indemnification Procedures
	16.6.1 If any of the Indemnified Parties receives notice of a claim that it believes is within the scope of the indemnities under 10TUArticle 16.5U10T, GDOT shall by writing as soon as practicable after receipt of the claim, (a) inform DB Team of the claim7
	16.6.2 Subject to 10TUArticle 16.6.4U10T, if the insurer under any applicable Insurance Policy accepts the tender of defense, GDOT and DB Team shall cooperate in the defense as required by the Insurance Policy.  If no insurer under potentially applicable I7
	16.6.3 If the defense is tendered to DB Team, then within thirty (30) days after receipt of the tender it shall notify the Indemnified Party whether it has tendered the matter to an insurer and (if not tendered to an insurer or if the insurer has rejected 7
	16.6.4 If DB Team accepts the tender of defense under 10TUArticle 16.6.3.1U10T, DB Team acknowledges and agrees (and has caused the insurer to be so notified of the statutory requirements) that the Attorney General of the State shall represent and defend t8
	16.6.5 If DB Team responds to the tender of defense as specified in 10TUArticle 16.6.3.2U 10Tor 10TU16.6.3.3U10T, such Indemnified Parties shall also be represented by the Attorney General of the State who shall otherwise control the defense of such claim,8
	16.6.6 Even if the Attorney General of the State has appointed counsel selected by DB Team to represent any of the Indemnified Parties, the Attorney General of the State may assume the defense of the applicable Indemnified Parties by delivering to DB Team 8
	16.6.7 If any of the Indemnified Parties is entitled and elects to conduct its own defense pursuant hereto of a claim for which it is entitled to indemnification, DB Team shall reimburse on a current basis all reasonable costs and expenses any such Indemni8
	16.6.8 A refusal of, or failure to accept, a tender of defense, as well as any Dispute over whether an Indemnified Party which has assumed control of defense is entitled to do so under 10TUArticle 16.6.6U10T, shall be submitted in accordance with GDOT Stan9
	16.6.9 In determining responsibilities and obligations for defending suits pursuant to this 10TUArticle 16.6U10T, specific consideration shall be given by the Parties to the following factors:  (a) the party performing the activity in question; (b) the loc9
	16.6.10 Notwithstanding anything to the contrary set forth in 10TUArticle 16.5U10T or this 10TUArticle 16.6U10T, the Attorney General of the State of Georgia is the only counsel authorized to represent GDOT or any State affiliated agencies or departments. 9
	16.6.11 If a suit or proceeding based on a claimed infringement of a patent or copyright is brought against any of the Indemnified Parties, DB Team shall, at its own expense, defend or settle any such suit or proceeding if authorized to do so in writing by9
	16.6.12 DB Team, subject to 10TUArticle 16.1.4.4U10T, may settle the claim without the consent or agreement of the Indemnified Parties, unless the settlement (i) would result in injunctive relief or other equitable remedies or otherwise require the Indemni:


	Article 17 DEFAULT; REMEDIES; Claim for adjustments and disputes
	17.1 Default by DB Team; Cure Periods
	17.1.1 7TUDB Team Default
	17.1.2 7TUForbearance and Cure Periods
	17.1.3 7TUCertain Curative Actions; Status Report

	17.2 Warning Notices
	17.2.1 7TUWarning Notice Events
	17.2.2 7TUEffect of Warning Notice on DB Team Cure Period
	17.2.3 7TUOther Effects of Warning Notice

	17.3 Remedies for DB Team Default
	17.3.1 7TUTermination
	17.3.2 7TURemedies for Failure to Meet Safety Standards or Perform Safety Compliance
	17.3.2 7TURemedies for Failure to Meet Safety Standards or Perform Safety Compliance
	17.3.3 UStep-in Rights
	17.3.4 7TUDamages; Offset
	17.3.5 URemedial Action Plan Delivery and Implementation
	17.3.6 UPerformance Security
	17.3.7 USuspension of Work
	17.3.8 UIncreased Oversight, Testing, and Inspection
	17.3.9 7TUOther Rights and Remedies
	17.3.10 UCumulative, Non-Exclusive Remedies
	17.3.11 ULimitation on Consequential Damages

	17.4 Liquidated Damages
	17.4.1 Liquidated Damages for Delayed Substantial Completion or Maintenance Acceptance
	17.4.2 Reserved.
	17.4.3 Acknowledgements Regarding Liquidated Damages
	17.4.4 UPayment; Satisfaction; Waiver
	17.4.5 7TUNon-Exclusive Remedy

	17.5 Default by GDOT; Cure Periods
	17.5.1 UGDOT Default
	17.5.2 UCure Periods

	17.6 DB Team Remedies for GDOT Default
	17.6.1 7TUTermination and Suspension
	17.6.2 7TUDamages and Other Remedies
	17.6.3 7TUOffset Rights
	17.6.4 7TULimitations on Remedies
	17.6.5 7TUProcedure for Payment of Judgments

	17.7 Reserved

	Article 18 RESERVED
	Article 19 TERMINATION
	19.1 Termination for Convenience
	19.1.1 GDOT may terminate this Agreement, if GDOT determines, in its sole discretion, that a termination is in GDOT’s best interest (a “Termination for Convenience”).  Termination of this Agreement shall not relieve DB Team or any Guarantor or Surety of itJ
	19.1.2 GDOT may exercise Termination for Convenience by delivering to DB Team a written notice of termination for Convenience specifying the election to terminate.  Termination for Convenience shall be effective as and when provided in 10TUExhibit 20U...
	19.1.3 In the event of a Termination for Convenience, DB Team will be entitled to compensation determined in accordance with 10TUExhibit 20U10T.  Payment will be due and payable as and when provided in 10TUExhibit 20U10T.
	19.1.4 If GDOT terminates this Agreement on grounds or in circumstances beyond GDOT’s termination rights specifically set forth in this Agreement, such termination shall be deemed a Termination for Convenience for the purpose of determining the TerminationJ

	19.2 Reserved
	19.3 Termination for DB Team Default
	19.3.1 7TUDB Team Defaults Triggering GDOT Termination Rights
	19.3.2 UCompensation to DB Team
	19.3.3 UFinality

	19.4 Termination for GDOT Default, Suspension of Work, Force Majeure Event, or Materially Delayed Notice to Proceed
	19.4.1 In the event of a material GDOT Default under 10TUArticle 17.5.1.1U10T (failure to pay money due) that remains uncured following notice and expiration of the applicable cure period under 10TUArticle 17.5.2U10T, DB Team may deliver to GDOT a further K
	19.4.2 In the event (i) GDOT orders DB Team to suspend Work on all or any material portion of the Project for a reason other than those set forth in 10TUArticle 17.3.7.1U10T, or (ii) as a result of a Force Majeure Event, and such suspension of Work continuK
	19.4.3 In the event GDOT, due to no fault of a DB Team-Related Entity or other than because the NEPA Finality Date has not occurred, does not issue NTP 1, NTP 2, or NTP 3 within three hundred and sixty five (365) days after the anticipated issuance date seK
	19.4.4 If DB Team issues notice of termination of this Agreement due to a material GDOT Default under 10TUArticle 17.5.1.1U10T, termination shall be effective and final immediately upon delivery as provided in 10TUArticle 19.4.1U10T regardless of whether DL

	19.5 Termination Procedures and Duties
	19.5.1 In any case where notice of termination precedes the effective Early Termination Date:
	19.5.2 On the Termination Date, or as soon thereafter as is possible, DB Team shall relinquish and surrender full control and possession of the Project to GDOT, and shall cause all persons and entities claiming under or through DB Team to do likewise, in aL
	19.5.3 On the later of the Termination Date or the date DB Team relinquishes full control and possession, GDOT shall assume responsibility, at its expense, for the Project, subject to any rights to damages that GDOT has against DB Team where the terminatioL
	19.5.4 Reserved.
	19.5.5 Reserved.
	19.5.6 Within thirty (30) days after notice of termination is delivered, DB Team shall provide GDOT with true and complete list of all materials, goods, machinery, equipment, parts, supplies and other property in inventory or storage (whether held by DB TeM
	19.5.7 DB Team shall take all action that may be necessary, or that GDOT may direct, for the protection and preservation of the Project, the Work and such materials, goods, machinery, equipment, parts, supplies and other property.
	19.5.8 On or about the Termination Date, DB Team shall execute and deliver to GDOT the following, together with an executed bill of sale or other written instrument, in form and substance acceptable to GDOT, acting reasonably, assigning and transferring toM
	19.5.9 Reserved.
	19.5.10 On or about the Termination Date, DB Team shall execute and deliver to GDOT a written assignment, in form and substance acceptable to GDOT, acting reasonably, of all DB Team’s right, title and interest in and to all warranties, claims and causes ofM
	19.5.11 DB Team shall otherwise assist GDOT in such manner as GDOT may require prior to and for a reasonable period following the Termination Date to ensure the orderly transition of the Project and its management to GDOT.

	19.6 Reserved
	19.7 Contracts and Agreements
	19.7.1 Regardless of GDOT’s prior actual or constructive knowledge thereof, no contract or agreement to which DB Team is a party (unless GDOT is also a party thereto) as of the Termination Date shall bind GDOT, unless GDOT elects to assume such contract orN

	19.8 Liability After Termination; Final Release
	19.8.1 No termination of this Agreement shall excuse either Party from any liability arising out of any default as provided in this Agreement that occurred prior to termination.  Notwithstanding the foregoing, any termination of this Agreement shall automaN
	19.8.2 If this Agreement is terminated under 10TUArticle 19.1U10T, U19.3.1U, U19.4U, or U19.11U, then GDOT’s payment to DB Team of the amounts required thereunder (if any) shall constitute full and final satisfaction of, and upon payment GDOT shall be foreN

	19.9 Exclusive Termination Rights
	19.10 Access to Information
	19.11 Termination by Court Ruling
	19.11.1 Except in the circumstances described in 10TUExhibit 20U10T, Termination by Court Ruling means, and becomes effective upon, (a) issuance of a final order by a court of competent jurisdiction to the effect that this Agreement is void and/or unenforcN
	19.11.2 Once Termination by Court Ruling becomes effective, GDOT and DB Team shall cooperate to implement 10TUArticles 19.5U10T, U19.8U, and U19.9U.
	19.11.3 Notwithstanding UArticle 19.11.2U, if a Termination by Court Ruling occurs, DB Team shall be entitled to compensation to the extent, and only to the extent, provided in 10TUExhibit 20U10T.  Payment shall be due and payable as and when provided in 1O


	Article 20 RESERVED
	Article 21 ASSIGNMENT AND TRANSFER
	21.1 Restrictions on Assignment, Subletting and Other Transfers
	21.1.1 DB Team shall not voluntarily or involuntarily sell, assign, convey transfer, pledge, mortgage or otherwise encumber the DB Team’s Interest or any portion thereof without GDOT’s prior written acceptance (including under any Direct Agreement), exceptO
	21.1.2 DB Team shall not grant any other special occupancy or use of the Project to any other Person that is not in the ordinary course of DB Team performing the Work, without GDOT’s prior written acceptance.
	21.1.3 Any sale, assignment, conveyance, transfer, pledge, mortgage, encumbrance, or grant of other special occupancy or use in violation of this provision shall be null and void 8Tab initio8T and GDOT may, by Warning Notice, declare any such attempted actO

	21.2 Standards and Procedures for GDOT Acceptance
	21.2.1 Where GDOT’s prior acceptance is required for a proposed sale, assignment, conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other special occupancy or use, or for any proposed Change of Control, GDOT may withhold or conditioO
	21.2.2 Thereafter, GDOT shall not unreasonably withhold its acceptance thereto.  Among other reasonable factors and considerations, it shall be reasonable for GDOT to withhold its acceptance if:
	21.2.3 GDOT will accept or disapprove within thirty (30) days after it receives from DB Team a Submittal consisting of a request for acceptance together with (a) a reasonably detailed description of the proposed transaction, (b) such information, evidence P
	21.2.4 If for any reason GDOT does not act within such thirty (30) day period, or any extension thereof by mutual agreement of the Parties, then the provisions of 10TUArticle 6.3.4.2U10T shall apply.

	21.3 Assignment by GDOT
	21.4 Notice and Assumption
	21.4.1 Assignments and transfers of the DB Team’s Interest permitted under this 10TUArticle 21U10T (other than pursuant to 10TUArticle 21.1.1.1U10T) or otherwise accepted in writing by GDOT shall be effective only upon GDOT’s receipt of written notice of tQ
	21.4.2 Each Transferee, including any Person who acquires the DB Team’s Interest pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, shall take the DB Team’s Interest subject to, and shall be bound by, the Project Management PlaQ
	21.4.3 Except with respect to assignments and transfers pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, the transferor and Transferee shall give GDOT written notice of the assignment not less than thirty (30) days prior to tQ

	21.5 Change of Organization or Name
	21.5.1 DB Team shall not change the legal form of its organization in a manner that adversely affects GDOT’s rights, protections and remedies under the DB Documents without the prior written acceptance of GDOT, which consent may be granted or withheld in GQ
	21.5.2 In the event either Party changes its name, such Party agrees to promptly furnish the other Party with written notice of change of name and appropriate supporting documentation.


	Article 22 RECORDS AND AUDITS; INTELLECTUAL PROPERTY
	22.1 Maintenance and Inspection of Records
	22.1.1 DB Team shall keep and maintain at a single location all books, records and documents relating to the Project, Utility Adjustments or Work, including copies of all original documents delivered to GDOT.  DB Team shall keep and maintain such books, reQ
	22.1.2 DB Team shall make all its books, records and documents available for inspection by GDOT, it representatives and legal counsel at DB Team’s principal offices in Georgia, at all times during normal business hours, without charge.  GDOT may conduct anQ

	22.2 Audits
	22.2.1 GDOT shall have such rights to review and audit DB Team, its Contractors and their respective books and records as and when GDOT deems necessary for purposes of verifying compliance with the DB Documents and applicable Law.  Without limiting the forR
	22.2.2 All Claims filed against GDOT shall be subject to audit at any time following the filing of the Claim.  The audit may be performed by employees of GDOT or by an auditor under contract with GDOT.  Notice shall not be required before commencing any auR
	22.2.3 Full compliance by DB Team with the provisions of this UArticle 22.2U is a contractual condition precedent to DB Team’s right to seek relief on a Claim under 10TUArticle 17.7U10T.
	22.2.4 Any rights of the FHWA to review and audit DB Team, its Contractors and their respective books and records are set forth in 10TUAttachment 1U10T to 10TUExhibit 8U10T.
	22.2.5 GDOT’s right of audit include the right to observe the business operations of DB Team and its Contractors to confirm the accuracy of books and records.
	22.2.6 DB Team shall include in the Project Management Plan internal procedures to facilitate review and audit by GDOT and, if applicable, FHWA.
	22.2.7 DB Team represents and warrants the completeness and accuracy in all material respects of all information it or its agents provides in connection with GDOT audits, and shall cause all Contractors other than Governmental Entities acting as ContractorS
	22.2.8 DB Team’s internal and third party quality and compliance auditing responsibilities shall be set forth in the Project Management Plan.
	22.2.9 Nothing in the DB Documents shall in any way limit the constitutional and statutory powers, duties and rights of elected State officials, including the independent rights of the State Auditor, in carrying out his or her legal authority.  DB Team undT

	22.3 Open Government Laws and Freedom of Information Act
	22.3.1 DB Team acknowledges and agrees that all Submittals, records, documents, drawings, plans, specifications and other materials in GDOT’s possession, including materials submitted by DB Team to GDOT (whether directly or indirectly), are subject to the T
	22.3.2 If GDOT receives a request for public disclosure of materials marked “CONFIDENTIAL,” GDOT (as the case may be) will endeavor to notify DB Team of the request.  DB Team may seek a protective order or other appropriate remedy.  If GDOT determines in gT
	22.3.3 In the event of any proceeding or litigation concerning the disclosure of any material submitted by DB Team to GDOT, DB Team shall be fully responsible for otherwise prosecuting or defending any action concerning the materials at its sole cost and rU
	22.3.4 DB Team further acknowledges and agrees that all Submittals, records, documents, drawings, plans, specifications and other materials in FHWA’s possession may also be subject to disclosure under federal Law, including the Freedom of Information Act. U

	22.4 Intellectual Property
	22.4.1 All Proprietary Intellectual Property, including with respect to Technology Enhancements, Source Code and Source Code Documentation, shall remain exclusively the property of DB Team or its Affiliates or Contractors that supply the same, notwithstandU
	22.4.2 GDOT shall have and is hereby granted a nonexclusive, transferable, irrevocable, fully paid up right and license to use, reproduce, modify, adapt and disclose, and sublicense others to use, reproduce, modify, adapt and disclose, the Proprietary InteU
	22.4.3 Subject to the license and rights granted to GDOT pursuant to 10TUArticle 22.4.2U10T, GDOT shall not at any time sell any Proprietary Intellectual Property of DB Team or use, reproduce, modify, adapt and disclose, or allow any party to use, reproducU
	22.4.4 The right to transfer the license is limited to any Governmental Entity that succeeds to the power and authority of GDOT generally or with respect to the Project.
	22.4.5 The right to sublicense is limited to State or regional Governmental Entities that own or operate a Highway or other road, tolled or not tolled, and to the concessionaires, contractors, subcontractors, employees, attorneys, consultants and agents thU
	22.4.6 Subject to 10TUArticle 22.3U10T, GDOT shall:
	22.4.7 Notwithstanding any contrary provision of the DB Documents, in no event shall GDOT or any of their respective directors, officers, employees, consultants or agents be liable to DB Team, any Affiliate or any Contractor for any damages, including lossV
	22.4.8 DB Team shall continue to have a full and complete right to use any and all duplicates or other originals of its Proprietary Intellectual Property in any manner it chooses.
	22.4.9 With respect to any Proprietary Intellectual Property, including with respect to Technology Enhancements, Source Code and Source Code Documentation, owned by a Person other than DB Team, including any Affiliate, and other than GDOT or a GovernmentalV

	22.5 Reserved

	Article 23 FEDERAL REQUIREMENTS
	23.1 Compliance with Federal Requirements
	23.2 Role of and Cooperation with FHWA

	Article 24 MISCELLANEOUS
	24.1 Taxes
	24.2 Amendments
	24.3 Waiver
	24.3.1 No waiver of any term, covenant or condition of this Agreement or the other DB Documents shall be valid unless in writing and signed by the obligee Party.
	24.3.2 The exercise by a Party of any right or remedy provided under this Agreement or the other DB Documents shall not waive or preclude any other or further exercise thereof or the exercise of any other right or remedy.  No waiver by any Party of any rigW
	24.3.3 Except as provided otherwise in the DB Documents, no act, delay or omission done, suffered or permitted by one Party or its agents shall be deemed to waive, exhaust or impair any right, remedy or power of such Party hereunder, or to relieve the otheW
	24.3.4 Either Party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the DB Documents at any time shall not in any way limit or waive that Party’s right thereafter to enforce or compel strict complW
	24.3.5 Subject to 10TUArticle 13.2.8U10T, the acceptance of any payment or reimbursement by a Party shall not waive any preceding or then-existing breach or default by the other Party of any term, covenant or condition of this Agreement or the other DB DocW

	24.4 Independent Contractor
	24.4.1 DB Team is an independent contractor, and nothing contained in the DB Documents shall be construed as constituting any relationship with GDOT other than that of an independent contractor under this Agreement.
	24.4.2 Nothing in the DB Documents is intended or shall be construed to create any partnership, joint venture or similar relationship between GDOT and DB Team; and in no event shall either Party take a position in any tax return or other writing of any kinX
	24.4.3 In no event shall the relationship between GDOT and DB Team be construed as creating any relationship whatsoever between GDOT and DB Team’s employees.  Neither DB Team nor any of its employees is or shall be deemed to be an employee of GDOT.  ExceptX

	24.5 Successors and Assigns
	24.6 Designation of Representatives; Cooperation with Representatives
	24.6.1 GDOT and DB Team shall each designate an individual or individuals who shall be authorized to make decisions and bind the Parties on matters relating to the DB Documents (“Authorized Representative”).  In addition, for purposes of Project administraX
	24.6.2 DB Team shall cooperate with GDOT and all representatives of GDOT designated as described above.

	24.7 Survival
	24.8 Limitation on Third Party Beneficiaries
	24.8.1 It is not intended by any of the provisions of the DB Documents to create any third party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for personal injury or property damage pursuant to the terms or provisions hY
	24.8.2 GDOT shall be a third party beneficiary, and entitled to the benefits, with respect to the rights under the DB Documents related to the following:

	24.9 No Personal Liability of GDOT Employees; No Tort Liability
	24.9.1 GDOT’s officers, employees, representatives are acting solely as agents and representatives of such respective entities, as applicable, when carrying out the provisions of or exercising the power or authority granted to them under this Agreement andY
	24.9.2 The Parties agree to provide to each other with written notice of any claim which such Party may receive from any third party relating in any way to the matters addressed in this Agreement, and shall otherwise provide notice in such form and within Y

	24.10 Governing Law
	24.11 Notices and Communications
	24.11.1 Notices under the DB Documents shall be in writing and:  (a) delivered personally; (b) sent by certified mail, return receipt requested; (c) sent by a recognized overnight mail or courier service, with delivery receipt requested, or (d) sent by facZ
	24.11.2 All notices, correspondence and other communications to DB Team shall be delivered to the following address or as otherwise directed by DB Team’s Authorized Representative:
	24.11.3 All notices, correspondence and other communications to GDOT shall be marked as regarding the “I-285 Ramps at CR 209/ Riverside Drive Project” and shall be delivered to the following address or as otherwise directed by GDOT’s Authorized RepresentatZ
	24.11.4 Notices shall be deemed received when actually received in the office of the addressee (or by the addressee if personally delivered) or when delivery is refused, as shown on the receipt of the U.S. Postal Service, private carrier or other Person maZ

	24.12 Integration of DB Documents
	24.13 Severability
	24.13.1 If any clause, provision, section or part of this Agreement or the other DB Documents or any other Principal Project Document (other than the Design-Build Contract) is ruled invalid (including invalid due to Change in Law) by a court having proper [
	24.13.2 If after the efforts required by 10TUArticle 24.13.1U10T, the Parties mutually agree that without the section or part of the DB Documents or such other Principal Project Documents that the court ruled to be invalid, there is no interpretation or re[

	24.14 Headings
	24.15 Construction and Interpretation of the DB Documents
	24.15.1 The language in all parts of the DB Documents shall in all cases be construed simply, as a whole and in accordance with its fair meaning and not strictly for or against any Party.  The Parties hereto acknowledge and agree that the DB Documents are [
	24.15.2 The captions of the articles, sections and subsections herein are inserted solely for convenience and under no circumstances are they or any of them to be treated or construed as part of this instrument.
	24.15.3 References in this instrument to this “Agreement” mean, refer to and include this instrument as well as any riders, exhibits, addenda and attachments hereto (which are hereby incorporated herein by reference) or other documents expressly incorporat\
	24.15.4 As used in this Agreement and the other DB Documents and as the context may require, the singular includes the plural and vice versa, and the masculine gender includes the feminine and vice versa.

	24.16 Usury Savings
	24.17 Acceptance under DB Documents
	24.17.1 Refer to 10TUArticles 6.3.3U10T and U6.3.4U regarding the standards for GDOT acceptance or consent.
	24.17.2 In all cases where acceptance or consents are required to be provided under the DB Documents by DB Team and no particular standard for such acceptance or consents is expressly provided, such acceptance or consents shall not be unreasonably withheld]

	24.18 Entire Agreement
	24.19 Counterparts


	RFP_DBA-Exhibit 1
	5T UAbandonmentU5T means that Design-Build Team abandons all or a material part of the Project, which abandonment shall have occurred if (a) Design-Build Team demonstrates through acts or omissions an intent not to continue, for any reason other than a R
	UAddenda/AddendumU means supplemental additions, deletions, and modifications to the provisions of the RFP after the release of the draft RFP.
	5TUAdditional PropertiesU5T means those parcels or portions of property proposed by Design-Build Team in addition to the ROW, including with respect to an approved ATC or otherwise contiguous to the Property and to be used for Project or in connection wi
	5TUAdjustU5T means to perform a Utility Adjustment.
	UAdministrative Information SubmittalsU means those submittals Proposers are required to submit with their respective Proposal.
	5TUAdjustmentU5T means a Utility Adjustment.
	5TUAdjustment StandardsU5T means the standard specifications, standards of practice, and construction methods that a Utility Owner customarily applies to facilities (comparable to those being Adjusted on account of the Project) constructed by the Utility
	5TUAffiliateU5T means:
	(a) any shareholder, member, partner or joint venture member of Design-Build Team,
	(b) any Person which directly or indirectly through one or more intermediaries controls, or is controlled by, or is under common control with, Design-Build Team or any of its shareholders, members, partners or joint venture members; and
	(c) any Person for which ten percent (10%) or more of the equity interest in such Person is held directly or indirectly, beneficially or of record by (i) Design-Build Team, (ii) any of Design-Build Team’s shareholders, members, partners or joint venture me�

	5TUAffidavit of Property InterestU5T means the form of documentation of Existing Utility Property Interests described in 9TUSection 6.2.4U9T of the Technical Provisions.
	5TUAgeU5T means the elapsed time since an Element was first constructed or installed or, if applicable, last reconstructed, rehabilitated, restored, renewed or replaced.
	5TUAgreementU5T, 5TUDBAU5T, or 5TUDB AgreementU5T means this certain Design-Build Agreement executed by GDOT and Design-Build Team, including any and all exhibits, attachments, riders, and amendments thereto.
	5TUAlternative Technical Concept (“ATC”)U5T means an alternative technical concept proposed by Design-Build Team pursuant to the terms set forth in the RFP.
	UApparent Successful ProposerU” means the Proposer with the apparent Successful Proposeral, taking into consideration the evaluation criteria and procedures.
	5TUArea of Potential EffectsU5T means the geographic area or areas within which an undertaking may directly or indirectly cause alterations in the character or use of Historic Properties, if such properties exist.
	5TUAuthorized RepresentativeU5T has the meaning set forth in 9TUArticle 24.6.1U9T of the Agreement, and shall be applicable person(s) and/or party(ies) authorized to act on behalf of each of GDOT and the Design-Build Team  respectively, as initially set 
	5TUBest Management Practices (BMP)U5T has the meaning set forth in 7TStorm Water Management For Construction Activities: Developing Pollution Prevention Plans and Best Management Practices7T (EPA Document 832 R 92-005).
	UBest Value ProposalU means the Proposal meeting the standards set by the RFP that GDOT determines, through the evaluation process and evaluation criteria described in this ITP, to present the best value and to be in the best interest of GDOT and the Sta
	5TUBettermentU5T has, with respect to a given Utility being Adjusted, the meaning (if any) set forth in the Utility Agreement(s) applicable to the Utility; in all other cases, “Betterment” means any upgrading of the Utility in the course of such Utility 
	(a) any upgrading which is required for accommodation of the Project;
	(b) replacement devices or materials that are of equivalent standards although not identical;
	(c) replacement of devices or materials no longer regularly manufactured with an equivalent or next higher grade or size;
	(d) any upgrading required by applicable Law;
	(e) replacement devices or materials that are used for reasons of economy (e.g., non-stocked items may be uneconomical to purchase); and
	(f) any upgrading required by the Utility Owner’s applicable Adjustment Standards.

	5TUBusiness DayU5T means any day on which GDOT is officially open for business.
	5TUChange in LawU5T means (a) the adoption of any Law after the date that is ninety (90) days prior to the Proposal Due Date, or (b) any change, amendment to, repeal or revocation of any Law or in the interpretation or application thereof by any Governme
	5TUChange of ControlU5T means any assignment, sale, financing, grant of security interest, transfer of interest or other transaction of any type or description, including by or through voting securities, asset transfer, contract, merger, acquisition, suc
	(a) A change in possession of the power to direct or control the management of Design-Build Team or a material aspect of its business due solely to a bona fide open market transactions in securities effected on a recognized public stock exchange, including�
	(b) A change in possession of the power to direct or control the management of Design-Build Team or a material aspect of its business due solely to a bona fide transaction involving beneficial interests in the ultimate parent organization of a shareholder,�
	(c) An upstream reorganization or transfer of direct or indirect interests in Design-Build Team so long as there occurs no change in the entity with ultimate power to direct or control or cause the direction or control of the management of Design-Build Tea�
	(d) A transfer of interests between managed funds that are under common ownership or control other than a change in the management or control of a fund that manages or controls Design-Build Team;
	(e) The exercise of minority veto or voting rights (whether provided by applicable Law, by Design-Build Team’s organizational documents or by related member or shareholder agreements or similar agreements) over major business decisions of Design-Build Team�

	5TUChange OrderU5T means a written approval by GDOT, counter-signed by Design-Build Team, with respect to a GDOT Change or Change Request, which shall set forth any adjustments to the DB Contract Sum and/or the Contract Time, including on account of a Re
	5TUChange RequestU5T means a written request from Design-Build Team seeking to change the character, quantity, quality, description, scope or location of any part of the Work, to modify the DB Documents.
	5TUChief Executive Officer of Design-Build TeamU5T means the chief executive officer, president or other senior officer of Design-Build Team, or the governing body of Design-Build Team, in each case having authority to negotiate and resolve a Dispute wit
	5TUClaimU5T means (a) a demand by Design-Build Team, which is or potentially could be disputed by GDOT, for a time extension under the DB Documents, payment of money or damages from GDOTto Design-Build Team, or for payment from GDOTof a Compensation Amou
	5TUClaimantU5T means any Person that would be entitled to protection of payment bond under Code Section 13-10-63, including any P&P Bonds.
	5TUCodeU5T has the meaning set forth in 9TURecital CU9T of the Agreement.
	5TUCommissionerU5T means the Commissioner of GDOT appointed by the State Transportation Board and any successor thereto having substantially similar powers and authority.
	5TUComparable Limited Access HighwaysU5T means Highways that have full control of access, are divided, have grade separations at intersections and are in other respects substantially similar to the Project and associated facilities, as applicable.  For p
	5TUCompensation AmountU5T means the amount of compensation to be paid to Design-Build Team for a Compensation Event as set forth and subject to the limitations of the Agreement, including 9TUArticle 13.2U9T therein.
	5TUCompensation EventU5T means any of the following events, subject to any limitations, claims submission requirements and other conditions set forth in the Agreement, provided that no relief will be available to the extent that (i) the events are within
	(a) Change in Law;
	(b) Discriminatory Action;
	(c) Material breach by GDOT of its material obligations under the Agreement or other DB Documents, including unreasonable failure to issue a certificate of Substantial Completion or a certificate of satisfaction of conditions precedent to Final Acceptance �
	(d) GDOT-Caused Delay, other than with respect to GDOT’s failure to provide response to Design-Build Team Submittals as provided under clause (d) of the definition of a GDOT-Caused Delay;
	(e) GDOT Change;
	(f) A GDOT Release of Hazardous Material or remediation of Pre-Existing Hazardous Materials, but excluding the extent of any Design-Build Team Release of Hazardous Materials;
	(g) Issuance by a court in a legal proceeding challenging any NEPA Approval or a temporary restraining order or other form of temporary injunction that prohibits prosecution of any material portion of the Work;
	(h) Any change in the design concept of the Project or any portion thereof resulting from judicial or administrative action taken with respect to a legal challenge to any NEPA Approval as compared to the design concept indicated in the alternative that was�
	(i) Subject to clause (n) of this definition, failure to obtain, or unreasonable and unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval from any Governmental Entity, except to the extent that such failure or delay �
	(j) Latent defects in Existing Improvements, resulting in costs in excess of such amounts for which Design-Build Team is responsible including as set forth in 9TUArticle 7.12U9T of the Agreement;
	(k) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of Way or the Property, to the extent it interferes with or adversely affects performance of Work (ii) inability or failure to obtain an interest (including by easement or	
	(l) Discovery of subsurface or latent physical conditions at the actual boring holes identified in the geotechnical reports included in the Reference Information Documents that differ materially from the subsurface conditions indicated in such geotechnical	
	(m) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval from GDOT with respect to a Permitted Design Exception, except to the extent that such failure or delay in obtaining the GDOT approval results from failure by any Design	
	(n) Failure to obtain, or unreasonable and unjustified delay in obtaining, a Governmental Approval required for a re-evaluation of a NEPA Approval due to an approved ATC; provided that Design-Build Team shall only be entitled to compensation for such failu	
	(o) Performance of work in or directly adjacent to the Construction Maintenance Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding	
	(p) Material modifications to the NEPA Approval as set forth pursuant to subpart (a) of the definition of NEPA Approval as provided in UExhibit 1U hereto, as a result of the NEPA Approval, and all approved supplements and re-evaluations pertaining to the P	

	5TUCompensation Event NoticeU5T means the written notice submitted by Design-Build Team in accordance with 9TUArticle 13.2U9T of the Agreement.
	5TUCompleted Payment ActivityU5T means a Payment Activity that Design-Build Team has certified as acceptable and ready for the following activity to begin.
	5TUConstruction Commencement DateU5T means for the date on which Design-Build Team first commences construction of the Project or such relative phase thereof.
	5TUConstruction DocumentsU5T means all shop drawings, working drawings, fabrication plans, material and hardware descriptions, specifications, construction quality control reports, construction quality assurance reports and samples necessary or desirable
	5TUConstruction Maintenance LimitsU5T means the physical boundaries of Design-Build Team’s maintenance responsibilities for the Construction Work, as identified in the Construction Maintenance Limits Plan.
	5TUConstruction Maintenance Limits PlanU5T has the meaning set forth in 9TUSection 2.7.119.2U9T of the Technical Provisions.
	5TUConstruction WorkU5T means all portions of the all Work necessary to build or construct, make, form, manufacture, furnish, install, supply, deliver or equip the Project and/or the Utility Adjustments.  Construction Work includes landscaping.
	5TUConstruction PhaseU has the meaning set forth in USection 23.1U of the Technical Provisions.
	5TUConstruction Phasing PlanU has the meaning set forth in USection 23.1U of the Technical Provisions.
	5TUContractU5T means any agreement, and any supplement or amendment thereto, by either  (a) Design-Build Team with any other Person or Contractor, or (b) any Contractor with any Person or Subcontractor,  to perform any part of the Work or provide any mat
	5TUContract TimeU5T means the time period provided for Design-Build Team’s completion of the Work as provided in 9TUArticle 3.3.1U9T of the Agreement.
	5TUContractorU5T means any Person, including any Subcontractor with whom Design-Build Team has entered into any Contract to perform any part of the Work or provide any materials, equipment or supplies for the Project and/or the Utility Adjustments includ
	5TUCost to CureU5T means an appraisal method applied to estimate a proper adjustment for damages to a property that can be physically and economically corrected, as described in further detail in the GDOT ROW Manual.
	5TUCritical PathU5T means the sequence of activities that must be completed on schedule for the entire Project to be completed on in accordance with the Milestone Deadlines.  This is the longest duration path through the work plan, in terms of time, of l
	5TUCSC HostU5T means the central computer system of SRTA or its contractor that supports customer service center account management functions for the Project.
	5TUCustomer GroupsU5T means groups, Persons and entities having a perceived stake or interest in the Project, including:  the media, elected officials, Governmental Entities, general public residing or working within the general vicinity of the Project o
	5TUCustomer Service Center (CSC)U 5Tmeans the facility used to service Users, including a database system that enables registration and maintenance of customer accounts.
	5TUDayU5T or 5TUdayU5T means calendar day unless otherwise expressly specified.
	5TUDBE Performance PlanU5T means Design-Build Team’s plan for meeting the DBE participation goals set forth in 9TUArticle 10.9.2U9T of the Agreement.  The DBE Performance Plan is 9TUExhibit 14U9T to the Agreement.
	5TUDecent, Safe and Sanitary (DSS)U5T means the condition of a dwelling such that it meets applicable housing and occupancy codes.
	5TUDefault Interest RateU5T means the statutory interest rate applicable to GDOT for contract payment defaults.
	5TUDefault Termination EventU5T means each of the Design-Build Team Defaults listed in 9TUArticle 19.3.1U9T of the Agreement.
	5TUDefectU5T means any Work that does not otherwise conform with the DB Documents, or otherwise is a defect, whether by design, construction, installation, affecting the condition, use, functionality or operation of any portion of the Work which, ordinar
	(a) a hazard, nuisance or other risk to public or worker health or safety, including the health and safety of Users;
	(b) a structural deterioration of the affected Element or any other part of the Project;
	(c) damage to a third party’s property or equipment;
	(d) damage to the Environment;
	(e) failure of the affected Element or any other part of the Project to meet a Performance Requirement; or
	(f) failure of an Element to meet the Target for a measurement record as set forth in the columns headed “Target” and “Measurement Record” in the Performance and Measurement Table Baseline.

	5TUDesin-Build ContractU or UDB Contract SumU5T means the total contract sum to be paid to Design-Build Team on account of the fully and properly performed Work as set forth in the Agreement, as adjusted pursuant to Supplemental Agreements (including to 
	5TUDesign-Build DocumentsU or UDB DocumentsU5T means those documents as set forth in 9TUArticle 1.2U9T of the Agreement and all such other agreements entered into by GDOT and Design-Build Team or any Design-Build Team-Related Entity, or otherwise execute
	5TUDesign-Build PeriodU 5Tmeans the period commencing with NTP 1 and ending when Design-Build Team achieves Final Acceptance.
	5TUDesign-Build TeamU or UDB TeamU5T means the party identified as such in the opening paragraph of this Agreement, together with its permitted successors and assigns.
	5TUDesign-Build Team DefaultU5T or 5TUDB Team DefaultU5T has the meaning set forth in9T UArticle 17.1.1U9T of the Agreement.
	5TUDesign-Build Team’s InterestU5T or 5TUDB Team’s InterestU 5Tmeans all right, title, and interest of Design-Build Team in, to, under or derived from the Agreement and the other DB Documents.
	5TUDesign-Build Team-Related EntitiesU5T or 5TUDB Team Team-Related EntitiesU5T means (a) Design-Build Team, (b) Design-Build Team’s shareholders, partners, joint venture members and/or members, (c) the Contractor and all other Subcontractors (including 
	5TUDesign-Build Team Release(s) of Hazardous MaterialU5T or 5TUDB Team Release(s) of Hazardous MaterialU5T means (a) Release(s) of Hazardous Material, or the exacerbation of any such release(s), attributable to the culpable actions, culpable omissions, n
	5TUDesign-Build Team VehicleU5T or 5TUDB Team VehicleU5T means any vehicle authorized by Design-Build Team performing construction, maintenance or operation of the Project, or other related activity.
	5TUDesign DocumentsU5T means all drawings (including plans, profiles, cross-sections, notes, elevations, typical sections, details and diagrams), specifications, reports, studies, calculations, electronic files, records and submittals necessary for, or r
	5TUDesign SpeedU5T means the speed used to determine the various geometric design features of the roadway.
	5TUDesign Submittal GuideU5T shall have the meaning set forth in USection 23.1U of the Techncial Provisions.
	5TUDesign WorkU5T means all Work of design, engineering or architecture for the Project or Utility Adjustments.
	5TUDeviationU5T means any proposed or actual change, deviation, modification, alteration or exception from this Agreement, the Technical Provisions, Technical Documents or Governmental Approvals.
	5TUDirective LetterU5T means the letter described in9TU Article 14.3U9T of the Agreement.
	5TUDisadvantaged Business EnterpriseU5T or 5TUDBEU5T has the meaning set forth 49 CFR 23 and further described in Attachment 6 to 9TUExhibit 8U9T to the Agreement.
	5TUDiscipline GroupsU has the meaning set forth in USection 23.3U of the Technical Provisions.
	5TUDiscriminatoryU5T or 5TUDiscriminatory ActionU5T means (a) materially more onerous application to Design-Build Team or the Project of changes or additions to Technical Provisions or Technical Documents than the application thereof to other Comparable 
	5TUDisputeU5T means any Claim, dispute, disagreement or controversy between GDOT and Design-Build Team concerning their respective rights and obligations under the DB Documents, including concerning any alleged breach or failure to perform and remedies.
	5TUDispute Resolution ProceduresU5T means the procedures for resolving Disputes set forth in 9TUArticle 17.7U9T of the Agreement.
	5TUEarly AdjustmentU5T means a Utility identified as such in 9TUSection 6U9T of the Technical Provisions.
	5TUEarly Termination DateU5T means the effective date of termination of the Agreement for any reason prior to the stated expiration Final Acceptance Deadline, as specified in the relevant provisions of 9TUArticle 19U9T.
	5TUEffective DateU5T means the date of the Agreement or such other date as shall be mutually agreed upon in writing by GDOT and Design-Build Team.
	5TUElectronic Toll Collection SystemU5T or 5TUETCSU5T means the electronic toll collection system used for the collection of tolls based on the automatic identification and classification of vehicles using electronic systems, including its components, sy
	5TUElementU5T means an individual component, system or subsystem of the Work, included as an independent line item as provided on the approved Schedule of Values.
	5TUEmergencyU5T means an unforeseen event affecting the Project whether directly or indirectly which (a) causes or has the potential to cause disruption to the free flow of traffic on the Project or a threat to the safety of the public; (b) is an immedia
	5TUEnvironmentU5T means air, soils, surface waters, groundwater, land, stream sediments, surface or subsurface strata, biological resources, including endangered, threatened and sensitive species, natural systems, including ecosystems, and historic, arch
	5TUEnvironmental ApprovalsU5T means all Governmental Approvals arising from or required by any Environmental Law in connection with development of the Project, including approvals and permits required under NEPA.
	5TUEnvironmental Commitment (also Environmental Permits, Issues and Commitments)U5T means an environmental requirement that must be fulfilled before, during or after construction.  Environmental Commitments include commitments to avoid impacts in specifi
	5TUEnvironmental LawU5T means any Law applicable to the Project or the Work regulating or imposing liability or standards of conduct that pertains to the Environment, Hazardous Materials, contamination of any type whatsoever, or environmental health and 
	(a) The manufacture, processing, use, distribution, existence, treatment, storage, disposal, generation, and transportation of Hazardous Materials;
	(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and groundwater;
	(c) Releases of Hazardous Materials;
	(d) Protection of wildlife, Threatened or Endangered Species, sensitive species, wetlands, water courses and water bodies, historical, archeological, and paleontological resources, and natural resources;
	(e) The operation and closure of underground storage tanks;
	(f) and safety of employees and other persons; and
	(g) Notification, documentation, and record keeping requirements relating to the foregoing.
	(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 7Tet seq.7T), as amended;
	(ii) The Comprehensive Environmental Response, Compensation, and Liability Act (42 U.S.C. §§ 9601 7Tet seq.7T), as amended;
	(iii) The Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery Act (42 U.S.C. §§ 6901 7Tet seq.7T);
	(iv) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. §§ 11001 7Tet seq.7T), as amended;
	(v) The Clean Air Act (42 U.S.C. §§ 7401 7Tet seq.7T), as amended;
	(vi) The Federal Water Pollution Control Act, as amended by the Clean Water Act (33 U.S.C. §§ 1251 7Tet seq.7T);
	(vii) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901, 7Tet seq.7T), as amended;
	(viii) The Toxic Substances Control Act (15 U.S.C. §§ 2601 7Tet seq.7T), as amended;
	(ix) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 7Tet seq.7T), as amended;
	(x) The Oil Pollution Act (33 U.S.C. §§ 2701, 7Tet. seq.7T), as amended;
	(xi) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 7Tet seq.7T), as amended;
	(xii) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 7Tet seq.7T), as amended;
	(xiii) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 7Tet seq.7T), as amended;
	(xiv) The Occupational Safety and Health Act (29 U.S.C. §§ 651 7Tet seq.7T);
	(xv) The Endangered Species Act (16 U.S.C. §§ 1531 7Tet seq.7T), as amended;
	(xvi) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 7Tet seq.7T), as amended;
	(xvii) The National Historic Preservation Act (16 U.S.C. §§ 470 7Tet seq.7T), as amended;
	(xviii) The Coastal Zone Management Act (33 U.S.C. §§ 1451 7Tet seq.7T), as amended;
	(xix) Georgia Water Quality Act (O.C.G.A. § 12-5-20);
	(xx) Georgia Erosion and Sedimentation Act (O.C.G.A. § 12-7-1), as amended;
	(xxi) Best Management Practices (O.C.G.A. § 12-7-6(b)(15)); and
	(xxii) Georgia Underground Storage Act (O.C.G.A. § 12-13-1)).


	5TUEscrow AgentU5T has the meaning set forth in9TU Article 22.5.2U9T of the Agreement.
	5TUEstate for YearsU5T has the meaning set forth in 9TURecital CU9T of the Agreement.
	5TUExhibitsU5T means all exhibits, riders, and other attachments to the DB Documents, including without limitation Volume 1, Volume 2, and Volume 3, as well as, any of the aforementioned, which are incorporated into any DB Documents by reference, and all
	5TUExisting ImprovementsU5T means the existing highway, bridge, and related improvements as of the date that is ninety (90) days prior to the Proposal Due Date within the Construction Maintenance Limits.
	5TUExisting Right of WayU5T or 5TUExisting ROWU5T means any real property (which term is inclusive of all estates and interests in real property), improvements and fixtures (i) as provided in 9TUArticle 2.2.1.1(a)U9T of the Agreement and more specificall
	5TUExisting Utility Property InterestU5T means any right, title or interest in real property (e.g., a fee or an easement) claimed by a Utility Owner as the source of its right to maintain an existing Utility in such real property, which is compensable in
	UEvaluation ScoreU means the numerical score resulting from the adjectival evaluation and numerical conversion of a particular portion of the Proposals.
	5TUFederal RequirementsU5T means the provisions required to be part of federal-aid construction contracts, including the provisions set forth in 9TUExhibit 8U9T to the Agreement.
	5TUFinal AcceptanceU5T means the occurrence of all the events and satisfaction of all the conditions set forth in 9TGDOT Standard Specification 105.169T.
	5TUFinal Acceptance DateU5T means the date upon which Design-Build Team has satisfied all conditions of and for Final Acceptance and GDOT has certified same.
	5TUFinal DesignU shall have the meaning set forth in UArticle 3.3.1.2U of the DB Agreement.
	5TUFinal PlansU 5Tmeans the Design Documents which provide the complete and final documents necessary for the related to construction, operations, and maintenance of the Project or any portion thereof including any Utility Adjustments required by the Pro
	5TUFinal ROW LinesU means the final location of all Right of Way within the project limits.
	5TUFiscal YearU5T means the twelve (12) month fiscal year used by GDOT for budgeting purposes.
	5TUFloatU5T means the amount of time that any given activity or logically connected sequence of activities shown on the Preliminary Baseline Schedule and Project Baseline Schedule, as the case may be, may be delayed before it will affect completion of an
	5TUForce Majeure EventU5T means the occurrence of any of the following events that materially and adversely affects performance of Design-Build Team’s obligations, provided that such events (or the effects of such events) could not have been avoided by t
	5TUFormal ConsultationU5T means any discussions or correspondence about listed species that takes place subsequent to FHWA submitting a written request for consultation and USFWS submitting a written response acknowledging initiation or consultation.
	5TUGDOTU5T means the Georgia Department of Transportation, as set forth in the recitals of the Agreement, and any entity succeeding to the powers, authorities and responsibilities of GDOT invoked by or under the DB Documents.
	5TUGDOT-Caused DelayU5T means any of the following events, to the extent they result in a material delay or interruption in performance of any material obligation under the Agreement, and provided such events are beyond Design-Build Team’s control and ar
	(a) Failure of GDOT to issue NTP 1 as provided pursuant to 9TUArticle 3.3.1.1U9T of the Agreement and/or failure to issue NTP 2 or NTP 3 as provided pursuant to 9TUArticle 3.3.1.2 and UArticle 3.3.1.39T of the Agreement;
	(b) GDOT Changes;
	(c) Failure of GDOT to provide the GDOT-Provided Approvals within the time periods set forth in 9TUSection 4.2.2U9T of the Technical Provisions, subject to 9TUArticle 6.2.1U9T of the Agreement; or
	(d) Failure of GDOT to provide responses to proposed schedules, plans, Design Documents, condemnation and acquisition packages, and other Submittals and matters submitted to GDOT after the Effective Date for which response is required under the DB Document�
	(e) Failure of GDOT to provide Design-Build Team with access to the Right of Way as required; or
	(f) The occurrence of a GDOT Release of Hazardous Materials.

	UGDOTU5TU ChangeU5T means:
	(a) Any change in the scope of the Work or terms and conditions of the Technical Provisions or Technical Documents (including changes in the standards applicable to the Work) that GDOT has directed Design-Build Team to perform through a Supplemental Agreem�
	(b) Any other event that the DB Documents expressly state shall be treated as a GDOT Change.

	UGDOT U5TUClaims AccountU5T means the designated account for the benefit of GDOT and Design-Build Team to be administered and maintained by GDOT for payments on account of Claims as required by GDOT pursuant to 9TUArticle 17.3.4.3U9T of the Agreement.
	UGDOT U5TUDefaultU5T has the meaning set forth in 9TUArticle 17.5.1U9T of the Agreement.
	5TUGDOT Re-evaluation PeriodU5T means the specified amount of time set forth as a condition in an approved ATC for GDOT to obtain the applicable Governmental Approval required for a re-evaluation of the NEPA Approval, prior to Design-Build Team being ent
	UGDOT U5TURecoverable CostsU5T means:
	(a) The costs of any assistance, action, activity or Work undertaken by GDOT which Design-Build Team is liable for or is to reimburse under the terms of the DB Documents, including the charges of third party contractors, and reasonably allocated wages, sal�
	(b) Third-party costs GDOT incurs to publicly procure any such third party contractors; plus
	(c) Reasonable fees and costs of attorneys (including the reasonably allocable fees and costs of the Georgia Attorney General’s Office), financial advisors, engineers, architects, insurance brokers and advisors, investigators, traffic and revenue consultan�
	(d) Any expense or cost for which GDOT is to be reimbursed by Design-Build Team pursuant to the express terms of the Agreement; including without limitation UArticles 2.2.3.2U, U6.2.5, 7.5.7.2U, U16.1.2.4U, U16.6.7U, U17.3.3.2U, U17.3.8.3U, U17.3.11.2U, an�
	(e) Interest on all the foregoing sums at the Default Interest Rate from the date due under the applicable terms of the DBA Documents and continuing until paid.

	UGDOT U5TURelease(s) of Hazardous MaterialsU5T means, except as provided below, the introduction in, on or under the Construction Maintenance Limits or Operation and Maintenance Limits of Hazardous Material directly by GDOT, and their respective agents a
	5TUGDOT Standard SpecificationsU5T means the Georgia Department of Transportation Standard Specifications, Construction of Transportation Systems.
	5TUGeneral Purpose LanesU5T means Limited Access Highway lanes within the Existing Right of Way other than the Managed Lanes.
	5TUGeotechnical Engineering ReportsU5T means the reports which meet the requirements described in 9TUSection 8.2U9T of the Technical Provisions.
	5TUGEPA ApprovalU5T means the (a) GEPA document as approved by Georgia EPD including any studies, reports, Environmental Commitments, and all other procedural requirements and documents required for Georgia EPD approval for the Project or a portion of th
	5TUGood Industry PracticeU5T means the exercise of the degree of skill, diligence, prudence and foresight which would reasonably and ordinarily be expected from time to time from a skilled and experienced designer, engineer, or constructor, seeking in go
	5TUGovernmental ApprovalU5T means any permit, license, consent, concession, grant, franchise, authorization, waiver, variance or other approval, guidance, protocol, mitigation agreement, special provision, or memoranda of agreement/understanding, and any
	5TUGovernmental EntityU5T means any federal, State or local government and any political subdivision or any governmental, quasi-governmental, judicial, public or statutory instrumentality, administrative agency, authority, body or entity other than G...
	5TUGuarantorU5T means any Person that is the obligor under any guaranty in favor of GDOT required under the Agreement, including any Design-Build Guaranty.
	5TUHazardous MaterialsU5T means any element, chemical, compound, material or substance, whether solid, liquid or gaseous, which at any time is defined, listed, classified or otherwise regulated in any way under any Environmental Laws, or any other such s
	(a) Hazardous wastes, hazardous material, hazardous substances, hazardous constituents, and toxic substances or related materials, whether solid, liquid, or gas, including substances defined as or included in the definition of “hazardous substance”, “hazar�
	(b) Any petroleum, including crude oil and any fraction thereof, and including any refined petroleum product or any additive thereto or fraction thereof or other petroleum derived substance; and any waste oil or waste petroleum byproduct or fraction thereo�
	(c) Any drilling fluids, produced waters and other wastes associated with the exploration, development or production of crude oil, natural gas or geothermal resources;
	(d) Any flammable substances or explosives;
	(e) Any radioactive materials;
	(f) Any asbestos or asbestos-containing materials;
	(g) Any lead and lead-based paint;
	(h) Any radon or radon gas;
	(i) Any methane gas or similar gaseous materials;
	(j) Any urea formaldehyde foam insulation;
	(k) Electrical equipment which contains any oil or dielectric fluid containing regulated levels of polychlorinated biphenyls;
	(l) Pesticides;
	(m) Any other chemical, material or substance, exposure to which is prohibited, limited or regulated by any Governmental Entity or which may or could pose a hazard to the health and safety of the owners, operators, Users or any Persons in the vicinity of t�
	(n) Soil, or surface water or ground water, contaminated with Hazardous Materials as defined above.

	5TUHazardous Materials ManagementU5T means procedures, practices and activities to address and comply with Environmental Laws and Environmental Approvals with respect to Hazardous Materials encountered, impacted, caused by or occurring in connection with
	5TUHighwayU5T means a travel way for vehicular traffic that is included in the State or federal highway system.
	5TUHighway Service SystemsU5T means GDOT’s or a Governmental Entity’s lighting and electrical systems, traffic control systems, communications systems and irrigation systems serving street or highway purposes (including ITS and Intelligent Vehicle Highwa
	5TUHistoric PropertyU5T means any prehistoric or historic district, site, building, structure or object included in, or eligible for inclusion in, the National Register or Historic Places.
	5TUHOVU5T means a passenger vehicle carrying a specified minimum number of passengers.  HOVs include carpools, vanpools and buses.
	5TUImmigration ActU5T means the Georgia Immigration & Compliance Act, O.C.G.A. § 13-10-90, 7Tet seq.7T as set forth in 9TUArticle 10.6.4U9T of the Agreement.
	5TUIncidentU5T means any unplanned event during the course of construction.
	5TUIncident Management PlanU5T means Design-Build Team’s plan for detection and response to Incidents or Emergencies, as part of the PMP.
	5TUIndemnified PartiesU5T means GDOT, the State, the State Transportation Board, and their respective successors, assigns, officeholders, officers, directors, commissioners, agents, representatives, consultants and employees.  Indemnified Party shall mea
	5TUInformal ConsultationsU5T means any discussions or correspondence about listed species that take place before the beginning of Formal Consultations.
	UITPU or UInstructions to ProposersU means the document that provides instructions to be followed by Proposers in their responses to the RFP.
	5TUInsurance PoliciesU5T means all of the insurance policies Design-Build Team is required to carry pursuant to9TU Article 16.1U9T and 9TUExhibit 17U9T of the Agreement.
	5TUIntellectual PropertyU5T means all current and future legal and/or equitable rights and interests in know-how, patents (including applications), copyrights (including moral rights), trade marks (registered and unregistered), service marks, trade secre
	5TUIntelligent Transportation System (ITS)U5T has the meaning set forth in 9TUSection 17U9T of the Technical Provisions.
	5TUIntelligent Vehicle Highway System (IVHS)U5T means smart vehicle and smart highway technologies to improve the safety, efficiency and environmental impact of highway facilities.
	5TUInterim DesignU means any submittal of Design Documents after the Preliminary Plans have been accepted but prior to submittal of Final Plans for the entire Project or any approved Project segment.  Interim Designs are intended to resolve conflicts and
	5TUKey ContractU5T means any one of the following Contracts for Work that Design-Build Team or Design-Build Team’s Contractor’s causes to be performed:
	(a) All prime construction Contracts;
	(b) All project or program management services, architectural design, or engineering Contracts; and
	(c) All other Contracts with a single Contractor or Subcontractor which individually or in the aggregate total in excess of $25 million.

	5TUKey ContractorU5T means any Contractor or Subcontractor, as the case may be, under any Key Contract.
	5TUKey PersonnelU5T means those individuals appointed by Design-Build Team and approved by GDOT from time to time to fill the “Key Personnel” positions.  The specific individuals appointed by Design-Build Team and approved by GDOT to initially fill certa
	5TULandscape Enhancement Plan U5Thas the meaning set forth in 9TUSection 15.2.2U9T of the Technical Provisions.
	5TULatent Defects DeductibleU5T has the meaning set forth in 9TUArticle 7.12.2.1U9T of the Agreement.
	5TULawU5T or 5TULawsU5T means (a) any statute, law, code, regulation, ordinance, rule or common law, (b) any binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial or administrative order or decree (other than regarding a Cl
	ULead ContractorU shall mean the entity designated as a Proposer’s “Lead Contractor” in its SOQ.  There may only be one Lead Contractor per Proposer team.
	ULead Engineering FirmU shall mean the entity designated as a Proposer’s “Lead Engineering Firm” in its SOQ.  There may only be one Lead Engineering Firm per Proposer team.
	5TULineU5T or 5TUlineU5T means, in the context of Utilities or Highway Service Systems, a line, pipeline, conduit or cable used for utility purposes, including underground, surface or overhead facilities.
	5TULiquidated DamagesU5T means such liquidated damages as may accrue and be due and payable by Design-Build Team to GDOT as set forth under 9TUArticle 17.4U9T of the Agreement and as set forth under 9TUExhibit 18U9T thereto.
	5TULossU5T or 5TULossesU5T means any loss, damage, injury, liability, obligation, cost, response cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses (including those incurred in connection with the enforcement of any
	5TUMaintenance AcceptanceU5T means the occurrence of all the events and satisfaction of all the conditions set forth in UArticle 7.7.3.
	5TUMaintenance Acceptance DeadlineU5T means the deadline for achieving Maintenance Acceptance, as set forth in the Milestone Schedule, as such deadline may be extended for any Relief Event or Change Order as and to the extend provided in the Agreement.
	5TUMajor CulvertU5T means a culvert that provides an opening of more than 35 square feet in a single or multiple installations.  A major culvert may consist of a single round pipe, pipe arch, open or closed-bottom box, bottomless arch, or multiple instal
	UMajor Non-Participating MemberU means a Proposer’s Lead Contractor and Lead Engineering Firm.  If any of these entities qualify as a Participating Member, then that entity shall not be treated as a Major Non-Participating Member.  Major Non-Participatin
	5TUMajor River CrossingU5T means a crossing with a 100-year storm event flow in excess of 10,000 cubic feet per second (cfs).
	5TUManaged LanesU5T means Limited Access Highway lanes located within the Property that increase traffic efficiency by using various design and operational strategies (including congestion priced tolls), including the Electronic Toll Collection System fo
	5TUManagement PlansU5T means all of the management plans identified in 9TUSection 2U9T of the Technical Provisions.
	5TUMemorandum of Understanding (MOU)U means 5Ta formal agreement between GDOT and one or more agencies, organizations or providers.
	5TUMilestone DeadlineU5T shall have the same meaning as any Milestone Schedule Deadline.
	5TUMilestone ScheduleU5T means the schedule of deadlines set forth in 9TUExhibit 9U9T to the Agreement, as may be adjusted upon approval of the Project Baseline Schedule as set forth in 9TUArticle 3.3U9T of the Agreement and as may be further adjusted pu
	5TUMilestone Schedule DeadlineU5T means the critical milestones for commencement and/or completion of the Work as set forth in 9TUExhibit 9U9T to the Agreement, including without limitation the Substantial Completion Deadline, Final Acceptance Deadline, 
	5TUMinor CulvertU5T means any culvert not classified as a Major Culvert.
	5TUMobilizationU5T means Work to establish and remove offices, plants, and facilities; and to move personnel, equipment, and supplies to and from the Project site to begin Work or complete Work.
	5TUNaviGAtor Contractor U5Tmeans that certain Separate Contractor engaged by GDOT to provide the NaviGAtor System to be included and integrated into the ITS to be incorporated into the Project.
	5TUNaviGAtor Integration DeadlineU5T means that certain Milestone Schedule Deadline, as set forth in the Milestone Schedule, as may be adjusted by the Project Baseline Schedule, for completion of such portions of the Work as necessary and required to all
	5TUNaviGAtor SystemU5T means the “NaviGAtor” advanced transportation management system to be included as a part of the ITS as set forth pursuant to 9TUSection 17.1.3U9T of the Technical Provisions.
	5TUNaviGAtor WorkU5T means the work to be provided by the NaviGAtor Contractor, coordinated with the Work, for completion of the NaviGAtor System for the Project.
	UNEPAU means the National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as amended and as it may be amended from time to time.
	5TUNEPA ApprovalU5T means the (a) NEPA document as approved by FHWA including any studies, reports, Environmental Commitments, and all other procedural requirements and documents required for FHWA approval for the Project or a portion of the Project, as 
	5TUNEPA Finality DateU5T means the date NEPA Approval becomes final and non-appealable and the federal statute of limitations for commencing legal action to challenge the validity of any NEPA Approval has expired.
	5TUNonconforming WorkU5T means Work that does not conform to the requirements of the DB Documents, the Governmental Approvals, applicable Law or the Design Documents.
	5TUNotice of Termination for ConvenienceU5T means written notice issued by GDOT to Design-Build Team terminating the Agreement in whole or in part for convenience.
	5TUNTPU5T means a written notice issued by GDOT to Design-Build Team authorizing Design-Build Team to proceed with the portion or phase of the Work as being designated as subject to such notice to proceed in the Preliminary Baseline Schedule, the Project
	5TUNTP 1U5T means a written notice issued by GDOT to Design-Build Team authorizing Design-Build Team to proceed with the portion of the Work described in 9TUArticle 3.3.1.1U9T of the Agreement.
	5TUNTP 2U5T means a written notice issued by 5TUGDOTU5T to Design-Build Team authorizing Design-Build Team to proceed with the portion of the Work described in UArticle 3.3.1.2U of the Agreement.
	5TUNTP 3U means a written notice issued by GDOT5T to Design-Build Team pursuant to 9TUArticle 3.3.1.3U9T of the Agreement authorizing Design-Build Team to proceed with the remaining Work and other activities pertaining to the Project.
	5TUNTP 1 Conditions DeadlineU5T means the outside date set forth in the Milestone Schedule (or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by which Design-Build Team is obligated under the Agreement to satisfy al
	5TUNTP 2 Conditions DeadlineU5T means the outside date set forth in the Milestone Schedule (or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by which Design-Build Team is obligated under the Agreement to satisfy al
	5TUNTP 3 Conditions DeadlineU5T means the outside date set forth in the Milestone Schedule (or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by which Design-Build Team is obligated under the Agreement to satisfy al
	5TUOpen Book BasisU5T means allowing the relevant Party to review all underlying assumptions and data associated with the issue in question, including, but not limited to, assumptions as to costs of the Work, schedule, composition of equipment spreads, e
	5TUOpen Government LawsU5T mean, collectively, the Georgia Open Records Act, Ga. Code Ann. §§ 50-18-70 7Tet seq.7T, Section 32-2-80(a)(40) of the Code and Section 672-17.06 of the Rules, as amended from time to time.
	5TUOpen Road Toll (ORT)U5T means toll collection conducted (a) exclusively via vehicle identification with transponders and/or video capture of the license plate and (b) in an open multilane free-flow highway environment with no constraints on speed, veh
	5TUOptical Character Recognition (OCR)U5T means the process of converting an image to text.
	5TUOwner Verification Tests (OVT)U5T means the material tests performed in accordance with the applicable GDOT test method to verify the accuracy of the tests performed by Design-Build Team and pursuant to the approved Quality Management Plan to ensure t
	5TUP&P BondsU5T means the bonds meeting the requirements of 9TUArticle 16.2.1U9T of the Agreement.
	5TUP&P ObligorU5T means the Person identified as the obligor or account party in the P&P Bonds, as applicable.
	5TUParticipating AgencyU5T means a public, quasi-public, or private agency that has agreed to cooperate with and assist Design-Build Team during an Emergency.
	UParticipating MemberU means (a) if the Proposer is a joint venture, partnership, or limited liability company, each member of the joint venture, partnership or limited liability company; or (b) if the Proposer is a corporation or other corporate entity,
	5TUPartyU5T means Design-Build Team or GDOT, as the context may require, and “5TUPartiesU5T” means Design-Build Team andGDOT, collectively.
	5TUPayment ActivityU5T means completion of an Element of the Work for which payment on account of the DB Contract Sum shall be due, subject to the terms of this Agreement and as follows:
	(a) The first Payment Request (after NTP 1) may include the Payment and Perforamnce Bond amounts;
	(b) The first Payment Request (after NTP 3) may include up to 50% of the amount for Mobilization set forth in the Proposal, or 3% of the of the construction cost set forth in the Schedule of Values, whichever is less;
	(c) When 5% of the construction cost set forth in the approved Schedule of Values is incurred, the next Payment Request may include up to 100% of the amount of Mobilization set forth in the Proposal, or 3% of the construction cost set forth in the approved˙
	(d) Design-Build Team’s indirect costs such as administration, design, contingencies, site cleanup and maintenance, access, off site access roads and security costs related to design-build costs shall be prorated through all Payment Activities.

	5TUPayment for Work ProductU5T means the partial compensation to be paid to Design-Build 5TUPayment RequestU5T means the request for payment on account of the Work all in accordance with the terms and conditions set forth in 9TUGDOT Standard Specificatio
	5TUPerformance and Measurement Table BaselineU5T means the table setting forth Performance Requirements, time periods for response to Defects, inspection and measurement methods, measurement records and Targets, as submitted by Design-Build Team annually
	5TUPerformance RequirementsU5T means, for each Element of the Project during the Term, the requirements set forth in 9TUTable 19-1U9T of the Technical Provisions in the Column headed “Performance Requirement.”
	5TUPermitted Design ExceptionsU5T means design exceptions identified in 9TUSection 11.2U9T Technical Provisions that are allowed to be implemented on the Project.
	5TUPersonU5T means any individual, corporation, joint venture, limited liability company, company, voluntary association, partnership, trust, unincorporated organization, Governmental Entity, or GDOT.
	5TUPhase 1 Hazardous Materials InvestigationU5T means an environmental assessment conducted in accordance with the DB Documents and ASTM E-1527-05, or any future revision or replacement thereof, to identify Recognized Environmental Conditions and potenti
	5TUPlansU5T means (only where capitalized) contract drawings, working drawings, supplemental drawings, detail sheets or exact reproductions thereof, which show the location, character, dimensions and details of the Construction Work to be done.
	5TUPre-existing Hazardous MaterialsU5T means Hazardous Materials that meet all the following criteria:
	(a) The Hazardous Materials are in, on or under the Right of Way as of the date SRTA or GDOT makes available to Design-Build Team the affected parcel; or
	(b) The Hazardous Materials are not located in, on or under any Project Specific Locations or Additional Properties, except Additional Properties required due to GDOT Changes (including GDOT Changes regarding the initial construction).
	(i) As to any Hazardous Materials not identified as being present as of such date in the following:  The phase 1 investigations of the Project conducted by GDOT prior to the Effective Date or any Phase 1 Hazardous Materials Investigation or Phase 2 Hazardo˝
	(ii) As to any Additional Properties required by GDOT to be included in the Property as a result of GDOT Changes, any Phase 1 Hazardous Materials Investigation thereof prepared and delivered as and when set forth in 9TUArticle 7.8.2U9T of the Agreement.


	5TUPreliminary Baseline ScheduleU5T means the high level, logic based, critical path schedule representing Design-Build Team’s plan to complete performance of the Work beginning on the date of NTP 1 to Final Acceptance of the Work, submitted with the Pro
	5TUPreliminary Plans U5Tmeans the Design Documents which provide the preliminary design necessary for the related to construction, operations, and maintenance of the entire Project including any Utility Adjustments required by the Project.
	5TUPresidential Disaster DeclarationU5T means a declaration of a major disaster by the President of the United States triggering assistance from FEMA pursuant to the Disaster Relief Act of 1974 (Pub.L. No. 93-288, as amended).
	UPrice ProposalU means the price component of the Proposal evaluation as described ITP.
	UPrice Proposal ScoreU means the score calculated in accordance projects evaluation criteria.
	5TUPrincipal Project DocumentsU5T means the Security Instruments and the Design-Build Contract.
	5TUProjectU5T means the Project as defined in the RFP, that is the subject of this Agreement, and which shall include the transportation facilities and all related structures, and improvements, including integration of the ITS, and communications systems
	5TUProject Baseline ScheduleU5T means the logic-based critical path schedule for all Work from commencement of the Work leading up to and including, without limitation, each Milestone Schedule Deadline, Substantial Completion and Final Acceptance, to be 
	5TUProject ExtensionU5T means a linear addition to the original Project by Design-Build Team, including any at either terminus of the original Project and any linear improvement that interconnects with the original Project.
	5TUProject Information CoordinatorU5T means the person designated by Design-Build Team to manage Design-Build Team’s public information activities as more particularly described in 9TUSection 3.2.2U9T of the Technical Provisions.
	5TUProject Management PlanU5T means the document approved by GDOT, describing quality assurance and quality control activities necessary to manage the design and construction of the Project, containing the GDOT-approved component parts, plans and documen
	5TUProject ManagerU5T means the individual designated by Design-Build Team and approved in writing by GDOT in the position to take full responsibility for the prosecution of the Work and will act as a single point of contact on all matters on behalf of D
	5TUProject PhaseU shall have the meaning set forth in USection 2.1.4U of the Techncial Provisions.
	5TUProject ScheduleU5T shall mean the Preliminary Baseline Schedule or Project Baseline Schedule, as applicable, as controlled by the Milestone Schedule, pursuant to 9TUArticle 3.3.4U9T of the Agreement, as may be further adjusted pursuant to any Supplem
	5TUProject Specific LocationsU5T means any additional temporary property interests or rights, other than ROW or Additional Properties, which are not contiguous to the Property, that Design-Build Team may require for performance of the Work, including for
	5TUProject Status Schedule UpdateU5T means the logic-based critical path schedule submitted monthly containing progress status and enabling comparison to the Project Baseline Schedule.
	5TUPropertyU5T has the meaning set forth in 9TUArticle 2.2.1U9T of the Agreement and shall include only such property as identified in the NEPA Approval.
	5TUProposalU5T has the meaning set forth in 9TURecital FU9T of the Agreement.
	UProposal BondU means the security that Proposers submit to GDOT with their Proposals
	Proposal Revisions” has the meaning set forth in USection 5.4U of the ITP.
	5TUProposal Due DateU5T means the deadline for submission of the Proposal to GDOT as defined in the ITP USection 1.4U.
	5TUProposed Right of WayU5T or 5TUProposed ROWU5T means any real property (which term is inclusive of all estates and interests in real property), improvements and fixtures within the lines established in and designated as “Proposed ROW” within 9TUExhibi
	UProposerU” or “UProposersU” has the meaning set forth in USection 1.1U in the ITP.
	5TUProprietary Intellectual PropertyU5T means Intellectual Property created, used, applied or reduced to practice in connection with the Project or the Work that derives commercial value from its protection as a trade secret under applicable Law or from 
	5TUProtection in PlaceU5T means any action taken to avoid damaging a Utility which does not involve removing or relocating that Utility, including staking the location of a Utility, exposing the Utility, avoidance of a Utility’s location by construction 
	5TUProvided ApprovalsU5T means the Governmental Approvals for the Project obtained or to be obtained by GDOT, as specifically listed in 9TUSection 4.2U9T of the Technical Provisions (including any such approvals as may be required from GDOT independent o
	5TUPublic Information and Communications Plan (PICP)U5T has the meaning set forth in 9TUSection 3.2U9T of the Technical Provisions.
	5TUPunch ListU5T means an itemized list of Construction Work that remains to be completed following Substantial Completion but as a condition to Final Acceptance, provided that the nature of any such incomplete Work, and the correction and completion of 
	5TUPunch List PeriodU5T means the time provided for Design-Build Team’s completion of Punch List Work, which shall be the time between Substantial Completion and Final Acceptance as provided in the Project Baseline Schedule.
	UQA/QC Proposal RevisionsU has the meaning set forth in USection 5.4U of the ITP.
	UQA/QCU means quality assurance and quality control.
	5TUQuality Management Plan (QMP)U5T means the set of GDOT-approved plans for quality management and control of the Project and Work, as set forth in 9TUSection 2.3.9U9T of the Technical Provisions.
	5TUQuality ManagerU5T means the individual retained by Design-Build Team as the Key Personnel with the authority and responsibility for ensuring establishment and maintenance of, and compliance with, the Quality Management Plan.
	5TUQuitclaim DeedU5T means a quitclaim deed to be executed by a Utility Owner relinquishing its rights to maintain a Utility in a particular location, as more particularly described in 9TUSection 6.2.4.4U9T of the Technical Provisions.
	5TURailroad Right of Entry AgreementU5T has the meaning described in 9TUSection 14.3.1.3U9T of the Technical Provisions.
	5TURecognized Environmental ConditionU5T has the meaning set forth in ASTM E-1527-00.
	5TURecord DrawingsU5T means construction drawings and related documentation revised to show as-built changes to the Project at Final Acceptance.  Interim marked-in-the-field or red-lined drawings to be provided during the progress of the Work as required
	5TUReference Information Documents (RIDs)U5T means the collection of information, data, documents and other materials that GDOT has provided to Design-Build Team for general or reference information only.
	5TURegistered Professional EngineerU5T means a person who is duly licensed and registered by the Georgia State Board of Registration for Professional Engineers and Land Surveyors to engage in the practice of engineering in the State of Georgia.
	5TURegistered Professional Land SurveyorU5T means a person registered by the Georgia State Board of Registration for Professional Engineers and Land Surveyors to practice the profession of land, boundary, or property surveying or other similar profession
	5TURelated Transportation Facility(ies)U5T means all existing and future highways, streets and roads, including upgrades and expansions thereof, that is/are or will be adjacent to, connecting with or crossing under or over the Project, as specifically id
	5TURelease of Hazardous MaterialsU5T means any spill, leak, emission, release, discharge, injection, escape, leaching, dumping or disposal of Hazardous Materials into the soil, air, water, groundwater or environment, including any exacerbation of an exis
	5TURelease for ConstructionU5T or 5TURFCU5T means the written authorization by GDOT to proceed with any designated phase of the Construction Work based on the approved Released for Construction Documents.
	5TURelief EventU5T means any of the following events, subject to any limitations, claims submission requirements and other conditions set forth in the Agreement, provided that no relief will be available to the extent that (i) the events are within Desig
	(a) Force Majeure Event;
	(b) Latent defects in Existing Improvements;
	(c) Change in Law;
	(d) Discriminatory Action;
	(e) GDOT’s failure to perform or observe any of the covenants or obligations of GDOT under the Agreement or other DB Documents;
	(f) GDOT Change;
	(g) GDOT -Caused Delay;
	(h) Performance of work in or directly adjacent to the Construction Maintenance Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding!
	(i) Discovery at, near or on the Existing Right of Way or Property of (a) any Pre-existing Hazardous Materials or Hazardous Materials not otherwise constituting a Design-Build Team Release of Hazardous Materials, provided that where such condition was iden!
	(j) Discovery of (i) subsurface or latent physical conditions at the actual boring holes identified in the geotechnical reports included in the Reference Information Documents that differ materially from the subsurface conditions indicated in such geotechn!
	(k) Discovery at, near or on the Existing Right of Way or Property of any Threatened or Endangered Species (regardless of whether the species is listed as threatened or endangered as of the Proposal Due Date), excluding any such presence of species known t!
	(l) Any spill of Hazardous Material by a third party who is not acting in the capacity of a Design-Build Team-Related Entity which (i) occurs after the Proposal Due Date, (ii) is required to be reported to a Governmental Entity and (iii) renders use of the!
	(m) Issuance of a temporary restraining order or other form of injunction by a court that prohibits prosecution of any material portion of the Work;
	(n) Suspension, termination or interruption of a NEPA Approval, except to the extent that such suspension, termination or interruption results from failure by any Design-Build Team-Related Entity to locate or design the Project or carry out the work in acc"
	(o) Any change in the design concept of the Project or any portion thereof resulting from judicial or administrative action taken with respect to a legal challenge to any NEPA Approval as compared to the design concept indicated in the alternative that was"
	(p) Subject to clause (t) of this definition, failure to obtain, or unreasonable and unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval from any Governmental Entity, except to the extent that such failure or delay "
	(q) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of Way or the Property, to the extent it interferes with or adversely affects performance of Work, (ii) inability or failure to obtain an interest (including by easement o"
	(r) Unreasonable and unjustified delay by a Utility Owner with whom Design-Build Team has been unable to enter into a Utility Agreement in connection with a Utility Adjustment, or failure or delay of any Utility in obtaining any required easement, right of"
	(s) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval from GDOT with respect to a Permitted Design Exception, except to the extent that such failure or delay in obtaining the GDOT approval results from failure by any Design#
	(t) Failure to obtain, or unreasonable and unjustified delay in obtaining, a Governmental Approval required for a re-evaluation of a NEPA Approval due to an approved ATC; provided that Design-Build Team shall only be entitled to relief for such failure or #
	(u) Material delays as a result of any modification to the NEPA Approval as set forth pursuant to subpart (a) of the definition of NEPA Approval as provided in UExhibit 1U hereto, as a result of the ROD, and all approved supplements and re-evaluations pert#

	5TURelief Event DeterminationU5T has the meaning set forth in 9TUArticle 13.1U9T of the Agreement.
	5TURelief Event Notice U5Tmeans the written notice required to be provided by Design-Build Team under 9TUArticle 13.1.1U9T of the Agreement.
	5TUReplacement Housing CalculationU5T means the opportunity to provide the displaced person with the financial assistance to purchase or rent and occupy a comparable replacement dwelling without involuntarily incurring additional financial means due to t
	5TUReplacement Utility Property InterestU5T means any permanent right, title or interest in real property outside of the Property (e.g., a fee or an easement) that is acquired for a Utility being reinstalled in a new location as a part of the Utility Adj
	5TURequest for Change ProposalU5T means a written notice issued by GDOT to Design-Build Team setting forth a proposed GDOT Change and requesting Design-Build Team’s assessment of cost,  and schedule impacts thereof, as set forth in 9TUArticle 14.1.2U9T o
	5TURequest for Information Umeans a written request by the DB Team to GDOT requesting clarification of the DB Document requirements.
	URequest for Proposals (RFP)U means all documents, whether attached or incorporated by reference, utilized for soliciting proposals.  The RFP is the only solicitation utilized by the Department in the One Phase Low Bid selection method.   The RFP is the 
	URequest for Qualifications (RFQ)U means all documents, whether attached or incorporated by reference, utilized by the Department for soliciting interested Proposers to apply for prequalification including instruction for submitting a Statement of Qualif
	5TUReservedU means a section of the DB Documents (Design-Build Agreement, Technical Provisions, or Programmatic Provisions) that is not being utilized for this contract. Sections marked Reseved have no requirements and references to sections marked Reser
	5TURight of WayU5T or 5TUROWU5T means the Existing Right of Way and Proposed Right of Way.
	5TURight of Way Acquisition PlanU5T or 5TUROW Acquisition PlanU5T has the meaning set forth in USection 5 of Volume 3U.
	5TURulesU5T have the meaning set forth in 9TURecital CU9T of the Agreement.
	5TUSafety ComplianceU5T means any and all improvements, repair, reconstruction, rehabilitation, restoration, renewal, replacement and changes in configuration or procedures respecting the Project to correct a specific safety condition or risk of the Proj
	5TUSafety Compliance OrderU5T means a written order or directive from GDOT to Design-Build Team to implement Safety Compliance measures.
	5TUSafety StandardsU5T means those provisions of the Technical Provisions or Technical Documents that GDOT, FHWA, OSHA, or AASHTO considers to be important measures to protect public safety or worker safety.  As a matter of clarification, provisions of T
	5TUSchedule of ValuesU5T means a detailed line item valuations for all Elements of the Work which lists all Payment Activities in a format that provides a sufficiently breakdown of the Pay Items.  Include the Schedule of Values a rational basis for parti
	5TUSchematic Plan of ProjectU5T means Design-Build Team’s schematic plan specific to the preliminary roadway plans showing the concept and technical solutions in accordance with the provisions of the Instructions to Proposers, Exhibit C.3.4.1.
	5TUSecurity DocumentU5T means any mortgage, deed of trust, pledge, lien, indenture, trust agreement, hypothecation, assignment, collateral assignment, financing statement under the Uniform Commercial Code of any jurisdiction, security instrument or other
	USelection Recommendation CommitteeU means the group of individuals authorized by GDOT (if any) to recommend the Best Value Proposer to the Steering Committee.
	5TUSeparate Contractor(s)U5T means each and any separate contractor or vendor engaged by GDOT or any other governmental authority or agency of the State to perform, provide, and/or supply work, services, labor or materials for the Project that is express
	5TUService LineU5T means a Utility line, the function of which is to directly connect the improvements on an individual property to another Utility line located off such property, which other Utility line connects more than one such individual line to a 
	5TUSiteU5T means the Property and any temporary rights or interests that Design-Build Team may acquire in connection with the Project or the Utility Adjustments included in the Construction Work, including Project Specific Locations.
	5TUSource CodeU5T and 5TUSource Code DocumentationU5T mean software written in programming languages, such as C++ and Fortran, including all comments and procedural code, such as job control language statements, in a form intelligible to trained programm
	5TUSRTAU5T means the State Road and Tollway Authority.
	5TUStaged Design SubittalsU shall have the meaning set forth in USection 23.2.1U in the Techncial Provisions.
	5TUStateU5T means the State of Georgia.
	UState and Local Government Series (SLGS) IndexU means the State and Local Government Series (SLGS) Index published and maintained by the United States Department of the Treasury.
	5TUState HighwayU5T means a highway designated as part of the state highway system under Code 32-4-21.
	Statement of Qualifications or SOQ has the meaning set forth in USection 1.1U of the ITP.
	5TUStipulated FeeU means the amount GDOT will pay unsuccessful responsive Proposers for their Work Product.
	5TUSubcontractorU5T means any other Person, including any Supplier with whom any Contractor has further subcontracted, purchased or procured any part of the Work, at all tiers.
	5TUSubmittalU5T means any document, work product or other written or electronic end product or item required under the DB Documents to be delivered or submitted to GDOT, as applicable.
	5TUSubstantial CompletionU5T means satisfaction of the criteria for completion of Construction Work as set forth in 9TUArticle 7.7U9T of the Agreement, as and when confirmed by GDOT’s issuance of a certificate in accordance with the procedures and within
	5TUSubstantial Completion DateU5T means the date upon which Design-Build Team has satisfied all conditions of and for Substantial Completion.
	5TUSubstantial Completion DeadlineU5T means the deadline and required date for Substantial Completion of the Project as set forth in the Milestone Schedule, as such deadline may be extended for Relief Events from time to time pursuant to the Agreement, t
	5TUSubstituteU5T has the meaning set forth in the Direct Agreement.
	5TUSubsurface Utility Engineering (SUE)U5T means an engineering process for accurately identifying the quality of subsurface utility information needed for highway plans, and for acquiring and managing that level of information during the development of 
	5TUSupplemental AgreementU5T means a mutual agreement between GDOT and Design-Build Team for changes in the Work under 9TUArticle 14U9T of the Agreement, including on account of any Relief Event Determination and/or Compensation Event Determination as se
	5TUSupplierU5T means any Person not performing work at or on the Site that supplies machinery, equipment, materials, hardware, software, systems or any other appurtenance to the Project to Design-Build Team or to any Contractor in connection with the per
	5TUSuretyU5T means each properly licensed surety company, insurance company or other Person approved by GDOT, which has issued any of the P&P Bonds.
	5TUTaxesU5T means federal, State, local or foreign income, margin, gross receipts, sales, use, excise, transfer, consumer, license, payroll, employment, severance, stamp, business, occupation, premium, windfall profits, environmental (including taxes und
	5TUTechnical DocumentsU5T means all the standards, criteria, requirements, conditions, procedures, specifications and other provisions set forth in the manuals and documents identified in the DB Documents, as such provisions may (a) have been generally r
	5TUTechnical ProvisionsU5T means Volume 2 and Volume 3; as such documents may (a) have been generally revised from time to time up to ninety (90) days prior to the Proposal Due Date, or (b) be changed, added to or replaced pursuant to the Agreement.
	UTechnical ProposalU means the technical component of the Proposal evaluation as described ITP.
	5TUTechnology EnhancementsU5T means modifications, additions, refinements, substitutions, revisions, replacements and upgrades made to or in place of electronic toll collection and enforcement systems deployed on or for the Project or to any other comput
	5TUTermU5T has the meaning set forth in 9TUArticle 3.1.1U9T of the Agreement.
	5TUTermination by Court RulingU5T has the meaning set forth in 9TUArticle 19.11U9T of the Agreement.
	5TUTermination CompensationU5T means each of the measure of compensation owing from GDOT to Design-Build Team upon termination of the Agreement prior to the stated expiration of the Term, pursuant to 9TUArticle 19U9T, and as set forth in 9TUExhibit 20U9T
	5TUTermination DateU5T means (a) the date of expiration of the Term or (b) if applicable, the Early Termination Date.
	5TUTermination for ConvenienceU5T has the meaning set forth in 9TUArticle 19.1.1U9T of the Agreement.
	5TUThird Party ClaimsU5T means, subject to 9TUArticle 16.5.4U9T of the Agreement, any and all claims, disputes, disagreements, causes of action, demands, suits, actions, investigations, or legal or administrative proceedings asserted, initiated or brough
	5TUThird Party LossU5T means, subject to 9TUArticle 16.5.4U9T of the Agreement, any actual or alleged Loss sustained or incurred by a Person that is not an Indemnified Party or Design-Build Team.
	5TUThreatened or Endangered SpeciesU5T means any species listed by the USFWS as threatened or endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. §§ 1531, 7Tet seq7T.
	5TUTolling Integration DeadlineU5T means each certain Milestone Schedule Deadline, as set forth in the Milestone Schedule, as may be adjusted by the Project Baseline Schedule, for completion of such portions of the Work as necessary and required to allow
	5TUTraffic Management CenterU5T is a center for the management and distribution of information to Users on a regional or statewide basis.
	5TUTransfereeU5T means any party as defined pursuant to 9TUArticle 21.2.2.1U9T of the Agreement, solely for purposes of 9TUArticles 21.2U9T through 9TU21.5U9T of the Agreement.
	5TUTransponderU5T means the in-vehicle device that permits Users to communicate, identify, and conduct an electronic toll transaction with Design-Build Team’s ETCS.
	5TUTransportation Management PlanU5T means Design-Build Team’s plan for transportation management throughout the Term, as more particularly described in 9TUArticle 9.2.2U9T the Agreement and 9TUSection 18.2.1U9T of the Technical Provisions.
	5TUTravel LaneU means the portion of roadway for the movement of vehiles, exclusive of shoulders.
	5TUUniform ActU5T means the Federal Uniform Relocation Assistance and Real Property Acquisition Policies Act, P.L. 91-646, as amended.
	5TUUninsurable RiskU5T means a risk, or any component of a risk, against which Design-Build Team or a Contractor is required to insure pursuant to the Agreement and for which, at any time after the Effective Date, either:
	(a) the insurance coverage required under the Agreement is not available in relation to that risk from insurers that meet the qualifications set forth in 9TUArticle 16.1.2.1U9T of the Agreement; or
	(b) the terms and conditions for insuring that risk are such that the risk is not generally being insured against in the insurance market under commercially reasonable terms from insurers that meet the qualifications set forth in 9TUArticle 16.1.2.1U9T of (

	5TUUtilityU5T or 5TUutilityU5T means any of the following:
	(a) a public, private, cooperative, municipal and/or government line, facility or system used for the carriage, transmission and/or distribution of cable television, electric power, telephone, telegraph, water, gas, oil, petroleum products, steam, chemical(
	(b) a line, facility or system which (i) carries or transmits a commodity referenced in clause (a) above but does not directly or indirectly serve the public, and (ii) is designated in Volume 1 or Volume 2 to be treated, for purposes of the DB Documents on(
	(c) a radio tower or transmission tower (including cellular) that directly or indirectly serve the public.

	5TUUtility Accommodation Manual (UAM)U5T means the Utility Accommodation Manual issued by GDOT, at Ga. Comp. R. & Regs. r. 672-11-.01 through -.04, as the same may be amended, supplemented or replaced by GDOT from time to time.
	5TUUtility Adjustment Field ModificationU5T means any horizontal or vertical design change to a Utility Adjustment required by Design-Build Team or proposed by a Utility Owner due either to roadway design or to conditions not accurately reflected in the 
	5TUUtility AdjustmentU5T means each relocation (temporary or permanent), abandonment, Protection in Place, removal (of previously abandoned Utilities as well as of newly abandoned Utilities), replacement, reinstallation, and/or modification of existing U
	5TUUtility Adjustment WorkU5T means all efforts and costs necessary to accomplish the required Utility Adjustments, including all coordination, design, design review, permitting, construction, inspection, maintenance of records, relinquishment of Existin
	5TUUtility AgreementU5T means a MUAA and/or MUAAA, as the context may require.
	5TUUtility EnhancementU5T means a Betterment or a Utility Owner Project, as referenced in 9TUArticle 7.5.6U9T of the Agreement.
	5TUUtility Joint Use AcknowledgmentU5T or 5TUUtility Joint Use AgreementU5T means an agreement between GDOT and a Utility Owner that establishes the rights and obligations of GDOT and the Utility Owner with respect to occupancy of the Property by such Ut
	5TUUtility Manager (UM)U5T means the senior staff person designated by Design-Build Team to be responsible for coordination and oversight of Utility Adjustment operations during the planning, design, and construction phases of the Work, as more particula
	5TUUtility OwnerU5T means the owner or operator of any Utility (including both privately held and publicly held entities, cooperative utilities, and municipalities and other governmental agencies).
	5TUUtility Owner ProjectU5T means the design and construction by or at the direction of a Utility Owner (or by Design-Build Team) of a new Utility other than (a) as part of a Utility Adjustment or (b) to provide service to the Project.  Betterments are n
	5TUUtility Tracking ReportU5T means the report regarding Utilities likely to be impacted by the Project, which Design-Build Team shall maintain on a current basis, as more particularly described in 9TUSection 6.5.1U9T of the Technical Provisions.
	5TUUtility Work PlanU5T means the collection of agreements, plans and other information and materials which Design-Build Team is required to submit to GDOT in connection with each Utility Adjustment (or group of Utility Adjustments subject to the same or
	5TUUtility Work Plan ChecklistU5T means a checklist listing the required components of a Utility Work Plan, as referenced in 9TUSection 6.3.4.5U9T of the Technical Provisions.
	5TUUtility Work Plan Retention RequestU5T means the collection of plans and other information and materials which Design-Build Team is required to submit to GDOT in connection with each Utility proposed to remain at its original location within the Exist
	5TUVolume 1U5T means the DB Agreement.
	5TUVolume 2U5T means the project-specific technical provisions entitled “Technical Provisions for DB Agreement - Volume 2”.
	5TUVolume 3U5T means GDOT’s technical provisions entitled “Programmatic Technical Provisions for DB Agreement - Volume 3”.
	5TUWarning NoticeU5T means a written notice that GDOT delivers to Design-Build Team pursuant to 9TUArticle 17.2U9T of the Agreement.
	5TUWorkU5T means all of the work required to be furnished and provided by Design-Build Team under the DB Documents for the Project, including without limitation, all administrative, design, engineering, construction, Utility Adjustment, utility accommoda
	5TUWork Breakdown StructureU5T means a deliverable-oriented hierarchical structure that breaks the Work into elements that have distinct identification and that contain specific scope characteristics.  Each descending WBS level represents an increasingly
	UWork Product Umeans any design files, concepts, ideas, technology, techniques, methods, processes, drawings, reports, plans and specifications used in the development of the bid and technical proposal including any ATCs being acquired by the GDOT.
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