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I-85 Widening
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Date: November 16, 2016
Disclaimer:
· Please be advised that this information is preliminary and is provided for information only.  All final scope requirements will be included in the RFP.
Project Information:
· Provide design, permitting, utility coordination and/or utility relocation, construction and any other related services necessary to build the Project.
· A Design-Build Team will provide design and construction to widen I-85 to three lanes from I-985 to SR 211 (PI 110610) and a portion of I-85 from SR 211 to SR 11 / US 129 (PI 0013545).  Construction will be phased due to funding and the limits of these services will be determined during the Design Build procurement.  
· PI No. 110610 is approximately 12.7 miles from I-985 to SR 211.  The section between north of I-985 and south of Hamilton Mill Road/CR 134 is approximately 6.3 miles. In order to provide lane continuity and accommodate the transition to three general purpose lanes, the 14-foot striped buffer between the general purpose and managed lanes along this 6.3 mile section included in PI 110600 would be converted to a general purpose lane in both the southbound and northbound directions.
· The Mainline bridges will be widening and replace as part of the project. Additionally, select overpass bridges will be replaced. The Bridge replacement list is as follows:
	ID Number
	Name of Crossing
	Over / Under
	Disposition

	Project 110610

	135-0036-0
	SPOUT SPRINGS ROAD
	Over I-85
	Replace

	135-0070-0
	FLOWERY BR ROAD
	Over I-85
	Replace

	Project 0013545

	013-0022-0
	MULBERRY RIVER
	I-85 NB Over
	Replace

	013-0023-0
	MULBERRY RIVER
	I-85 SB Over
	Replace

	157-0020-0
	JESSE CRONIC ROAD
	Over I-85
	Replace

	157-0027-0
	SR 332
	Over I-85
	Replace

	157-0039-0
	WALNUT CREEK
	I-85 NB Over
	Replace

	157-0040-0
	WALNUT CREEK
	I-85 SB Over
	Replace

	157-0041-0
	CSX RAILROAD
	I-85 NB Over
	Replace

	157-0042-0
	CSX RAILROAD
	I-85 SB Over
	Replace

	157-0043-0
	MIDDLE OCONEE RIVER
	I-85 NB Over
	Replace

	157-0044-0
	MIDDLE OCONEE RIVER
	I-85 SB Over
	Replace


Environmental:	
· The National Environmental Policy Act (NEPA) document is currently being prepared which is anticipated to be a Categorical Exclusion (CE). 
· The approved NEPA document is anticipated to be approved by July 2017.  A draft report will be provided at the time of RFP advertisement.
Permitting:
· The Design-Build Team will prepare all applicable permit(s) to the Department’s satisfaction.  The Department will transmit permit(s) to the respective agency, and the Design-Build Team will be responsible for satisfactorily addressing all comments.  
· The Design-Build Team will acquire all mitigation credits in the name of the Department as required under the approved permit.
· Onsite mitigation banks will not be considered nor constructed as part of this project.
· All site erosion control BMP’s, including obtaining any stream buffer variances, will be the responsibility of the Design-Build team.
Geotechnical Scope of Work:
· The Department anticipates providing an approved Soil Survey for information only
· The Department will provide readily available geotechnical information, e.g. existing Bridge Foundation Investigate (BFI) report, in the RFP.
· The Design-Build Team will be responsible for obtaining a Bridge Foundation Investigation (BFI) and Wall Foundation Investigations (WFI) as necessary.
Pavement Design:
· An approved pavement design will be included in the RFP.
Survey Scope of Work:
· The Department will make available a survey database for information only.
Critical Path Method:
· The Department anticipates using a Critical Path Method (CPM) schedule requirement for this project.
Utility Scope of Work:
· All Design-Build projects at the Department are Public Interest Determination (PID).
· The Department will obtain SUE QL-D information on each Bridge replacement location.
· The Design-Build Team will be responsible for coordinating and/or relocating all affected utilities or obtaining no-conflict letters from all utility owners.
· The Department will obtain executed Memorandums of Understanding (MOU) from each utility owner and will include in the RFP.
Traffic Control Scope of Work:
· No offsite detours will be permitted for the I-85 Mainline on this project.
· Single and multi-lane closures will be allowed. The final requirements will be included in the RFP.
· It is anticipated that an off-site detour will be permitted to construct each overpass bridge replacement.  The Department will evaluate each location to determine a reasonable duration to perform all work which may range from 90 to 210 calendar days.  The duration of the off-site detour at each location will be included in the RFP.
Right-of-Way Scope of Work:
· All work shall be constructed and performed within existing right-of-way.
· No additional right-of-way will be acquired for the construction of the project.
MS4 Permit
· Gwinnett County is referenced in Appendix A of the General NDPES Stormwater Permit No. GAR041000.  Design and construct a system which meets the requirements of the National Pollutant Discharge Elimination System (NPDES) and the Municipal Separate Storm Sewer System (MS4).
· The Design-Build Team will be responsible for determining MS4 feasibility and meeting the permit requirements.
ITS:
· New fiber and conduit trunk lines will be installed for GDOT throughout the project corridor.  
· New Hub Buildings will be installed at locations identified in the RFP.
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