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CONSTRUCTION STAGING PLAN
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PROJECT: CSMSL-0006-00(293)

COUNTY: COWETA

           CSMSL-0006-00 (293)           
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STAGE I CONSTRUCTION

DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 1 CONSTRUCTION

CONSTRUCTION STAGING NOTES

20

SCALE IN FEET

0 40 80    -003 

               STA.116+20 TO STA.122+00

1.  MAINTAIN TRAFFIC ON EXISTING U.S. 29 / S.R. 14 AND RAMP AS SHOWN.

2. CONSTRUCT U.S. 29 / S.R. 14 AS SHOWN.

3. CONSTRUCT TEMPORARY PAVEMENT ON RAMP FROM STA. 121+75, LT. TO STA. 124+30, LT.

4. UNDER TRAFFIC, MILL AND LEVEL EXISTING SOUTHBOUND U.S. 29 / S.R. 14 AS NECESSARY TO MAINTAIN POSITVE DRAINAGE.  

  ENSURE CROSS SLOPE IS MAINTAINED ACROSS EACH LANE TO AVOID TRAFFIC TRAVELING OVER UNEVEN PAVEMENT.

5. INSTALL PROPOSED STORM DRAIN SYSTEM G AND RIP RAP AT OUTLET.

6. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

L.D. 6 G.M.D. 806 L.L. 71
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CONTRACTOR NOTE:

ESA - SEE ENVIRONMENTAL RESOURCES IMPACT 

TABLE IN GENERAL NOTES FOR CONSTRUCTION 

RESTRICTIONS.
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