
STAGE I CONSTRUCTION

DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 1 CONSTRUCTION

CONSTRUCTION STAGING NOTES
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STA.128+00 TO STA.134+00

L.D. 6 G.M.D. 806 L.L. 72, L.L. 57
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1.  MAINTAIN TRAFFIC ON EXISTING U.S. 29 / S.R. 14 AND PINE RD AS SHOWN.

2. CONSTRUCT U.S. 29 / S.R. 14 AS SHOWN.

3. CONSTRUCT TEMPORAY PAVEMENT ON U.S. 29 / S.R. 14 FROM STA. 127+00 LT TO 139+80 LT.

4. UNDER TRAFFIC, MILL AND LEVEL EXISTING SOUTHBOUND U.S. 29 / S.R. 14 AND PINE RD AS NECESSARY TO MAINTAIN INTERSECTION 

  TRAFFIC AND POSITIVE DRAINAGE.  ENSURE CROSS SLOPE IS MAINTAINED ACROSS EACH LANE TO AVOID TRAFFIC TRAVELING OVER UNEVEN PAVEMENT.

5. INSTALL PROPOSED STORM DRAIN SYSTEM D AND RIP RAP AT OUTLET. INSTALL PORTION OF PROPOSED STORM DRAIN SYSTEM C AND RIP RAP

  AT OUTLET. INSTALL PROPOSED CROSS DRAIN C2 TO C3 AND D2 TO D3 BY JACK OR BORE. CONSTRUCT PORTION OF C2 TO C2.2 AND TEMPORARY

  DITCH TO ALLOW DRAINAGE OF EXISTING PINE ROAD DITCH. SEE STAGE 3 FOR INSTALLATION OF REMAINING STORM DRAIN SYSTEM C (C2 -C2.2).

6. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

CONTRACTOR NOTE:

ESA - SEE ENVIRONMENTAL RESOURCES IMPACT 

TABLE IN GENERAL NOTES FOR CONSTRUCTION 

RESTRICTIONS.
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C.R. 217 (PINE ROAD)

END CONSTRUCTION
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PROJECT: CSMSL-0006-00(293)

COUNTY: COWETA

           CSMSL-0006-00 (293)           
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