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CONSTRUCTION STAGING PLAN
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PROJECT: CSMSL-0006-00(293)
COUNTY: COWETA

           CSMSL-0006-00 (293)           
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END FULL DEPTH WIDENING/OVERLAY
BEGIN PROJECT CSSTP-0006-00(877)
BEGIN FULL DEPTH WIDENING/OVERLAY
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RGM

RGM

A
-1

5.
1

A-15.2

RGM

RGM

REQ’D. R/W

REQ’D. R/W

C C
CC

C C
F

C

C C C C CC

F

F

EXIST. R/W

EXIST. R/W

IPF
 1/2 "REBAR

IPF
 1/2 "REBAR

PL

S
T

. 
R
/W

V
. 
M

. 
C

O
R

P
O

R
A

T
IO

N

KUNSE, RALPH & NARICE

WALTERS, GERALDINE MARIE

WOODRICH HOMES, INC.

V. M. CORPORATION

EXIST. R/W

EXIST. R/W

WOODRICH HOMES,

PL

P L

KUNSE, RALPH & NARICE

1
2
.0

0
’

1
2
.0

0
’

12.00’
12.00’

1
2

.0
0

’
1

2
.0

0
’

STAGE I CONSTRUCTION

DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 1 CONSTRUCTION
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                                             STA.22+00 TO STA.27+50

L.D. 6 G.M.D. 806 L.L. 71

1. MAINTAIN TRAFFIC ON EXISTING S.R. 16 AS SHOWN. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN.

2. CONSTRUCT TEMPORARY PAVEMENT ON RAMP FROM STA. 123+80. LT. TO STA. 124+25, LT.

3. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

4. STAGE 1 CONSTRUCTION FOR CSMSL-0006-00(293) SHALL COINCIDE WITH STAGE 1 CONSTRUCTION FOR

  CSSTP-0006-00(877).
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CONTRACTOR NOTE:
ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE 
IN GNERAL NOTES FOR CNOSTRUCTION RESTRICTIONS.
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