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CONSTRUCTION STAGING PLAN

         

1/9/2014

PROJECT: CSMSL-0006-00(293)
COUNTY: COWETA

           CSMSL-0006-00 (293)           

110+00109+00108+00107+00106+00105+00
CONST CL N 23^21’50" W

U.S. 29 / STATE ROUTE 14

BEGIN CONSTRUCTION / MILL & OVERLAY
MATCH EXIST. CROSS SLOPE
STA. 106+00.00
-0.08% LT / 0.46% RT

BEGIN CONSTRUCTION
US 29 STA. 106+00.00
N 1210038.4800
E 2109701.4700
M.P. 10.61

BEGIN PROJECT
US 29 STA. 105+00.00
N 1209946.6790
E 2109741.1270
M.P. 10.59
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MCDONALD’S CORPORATION

GLOBE OIL COMPANY, USA
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SCALE IN FEET
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STA.106+00 TO STA.110+25

CONSTRUCTION STAGING NOTES

DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 2 CONSTRUCTION

STAGE II CONSTRUCTION

1.  MAINTAIN TRAFFIC ON U.S. 29 / S.R. 14 AS SHOWN.

L.D. 6 G.M.D. 806 L.L. 71
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CONTRACTOR NOTE:
ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE 
IN GNERAL NOTES FOR CNOSTRUCTION RESTRICTIONS.
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