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CONSTRUCTION STAGING PLAN
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PROJECT: CSMSL-0006-00(293)
COUNTY: COWETA

           CSMSL-0006-00 (293)           
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DIRECTION OF TWO-WAY TRAFFIC

TEMPORARY PAVEMENT

STAGE 2 CONSTRUCTION

CONSTRUCTION STAGING NOTES
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   -034 
                                             STA.22+00 TO STA.27+50

G.M.D. 806 L.L. 71

STAGE II CONSTRUCTION

1.  MAINTAIN TRAFFIC ON EXISTING S.R. 16 AND RAMP AS SHOWN.

2. CONSTRUCT S.R. 16 AND RAMP AS SHOWN.

3. UNDER TRAFFIC, MILL AND LEVEL EXISTING RAMP AND EASTBOUND S.R. 16 AS NECESSARY TO MAINTAIN INTERSECTION

  TRAFFIC, POSITIVE DRAINAGE AND FOR STAGE 3 TRANSITION.  ENSURE CROSS SLOPE IS MAINTAINED ACROSS EACH LANE TO AVOID TRAFFIC 

  TRAVELING OVER UNEVEN PAVEMENT.

4. INSTALL PROPOSED STORM DRAIN SYSTEM A (A15 TO A15.2).

5. MAINTAIN ACCESS TO ALL COMMERCIAL AND RESIDENTIAL PROPERTIES AT ALL TIMES.

6. STAGE 2 CONSTRUCTION FOR CSMSL-0006-00(293) SHALL COINCIDE WITH STAGE 2 CONSTRUCTION FOR 

  CSSTP-0006-00(877).
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CONTRACTOR NOTE:
ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE 
IN GNERAL NOTES FOR CNOSTRUCTION RESTRICTIONS.
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