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STAGE 2

MUNICIPAL SOLID WASTE LANDFILL.

BE DISPOSED OF AT A PERMITTED, LINED

CONSTRUCTION ACTIVITIES AT PARCEL 10 MUST

ANY CONTAMINATED SOIL EXCAVATED DURING

HAZARDOUS WASTE MANAGEMENT.

IN ACCORDANCE WITH GEORGIA’S RULES FOR

ADEQUATE PROTECTION OF EMPLOYEE SAFETY

ENGINEERING AND MANAGEMENT CONTROLS TO ENSURE

CONTRACTOR SHALL IMPLEMENT THE BEST POSSIBLE

PARCEL 10: CONTAMINATION IS ON SITE.

NOTES:
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SR372 CRABAPPLE RD/BIRMINGHAM HWY

CONSTRUCTION STAGING PLAN

OPEN LANES OF TRAFFIC

PAVEMENT REMOVAL

TEMPORARY CONSTRUCTION PAVEMENT

PERMANENT CONSTRUCTION

CONCRETE MEDIAN CONSTRUCTION

MILL & OVERLAY CONSTRUCTION
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OFFICE: PROGRAM DELIVERY

MAINTAIN TWO LANES OF TRAFFIC (ONE IN EACH DIRECTION) AT ALL TIMES.2.

MAINTAIN SPEEDS AT 25 MPH.1.

NO CONSTRUCTION ON THIS STAGE.1.

CONSTRUCTION SEQUENCE

TRAFFIC CONTROL

CONSTRUCT PR
OPOSED

 DRAINAGE STR
UCTURE

S AND PIPE
S.

2.

DO NOT CONSTRUCT PR
OPOSED

 MEDIA
N.

INCLUDING CURB AND GUTTER 
AND SIDE

WALK.

CONSTRUCT PR
OPOSED

 BRANYAN TRAIL TR
AVEL LA

NES,

1.

CONSTRUCTION SEQUENCE

INTERS
ECTING STRE

ETS.MAINTAI
N ACCE

SS TO 
EXISTI

NG DRIV
EWAYS AND

1.

TRAFFIC 
CONTROL

CONST CL

SR372/CRABAPPLE RD

CONSTRUCTION RESTRICTIONS.

IMPACT TABLE IN GENERAL NOTES FOR

FOR ESA SEE ENVIRONMENTAL RESOURCES

NOTE:

2
1
4
+
0
0

2
1
5
+
0
0

2
1
6
+
0
0

2
1
7
+
0
0

L
E
C
O

M
A
 
T
R
A
C
E

PARCEL 8.

EVERYWHERE POSSIBLE ON

PROTECT AND SAVE TREES

NOTE:

PA
RC

EL
 8
.

EV
ER

YWHE
RE
 P

OS
SI

BL
E 

ON

PR
OT

EC
T 

AN
D 

SA
VE
 T

RE
ES

NO
TE
:

REQ’D R/W

MAINTENANCE OF SLOPES

CONSTRUCTION &

EASEMENT FOR THE OF
 S

LO
PE

S 

& 
MAI

NT
EN

AN
CE

EA
SMT
 F

OR
 C

ON
ST

DO NOT DISTURB EXISTING WALL.

THE CONTRIBUTING TREE.

PLACE FROM THE ROAD SIDE AWAY FROM 

CANTRELL AND NALLIE REESE HOUSE TAKES

OF SIDEWALK IN FRONT OF THE 

ALL WORK RELATED TO THE CONSTRUCTION
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