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/ MAINTAIN SOUTHBOUND TRAFFIC ON EXISTING SOUTHBOUND T i
LANES. BEGIN CONSTRUCTION OF OUTSIDE FULL DEPTH PAVEMENT
AND SHOULDERS UTILIZING NIGHT AND WEEKEND LANE CLOSURES
PER SECTION 150 AS SHOWN IN THE PLANS. INSTALL ALL PROPOSED
DRAINAGE STRUCTURES AND MAINTAIN POSITIVE DRAINAGE.
2. STA. 930+/6.00 TO STA. 972+00 SB
GRADING AND EARTHWORK ACTIVITIES MAY BEGIN ALONG OUTS|DE
SHOULDER PORTION OF PROJECT. NOTE: ALL DOUBLE ROWS OF TYPE C SILT FENCE SHALL INCLUDE BALED STRAW
3. BEGIN BRIDGE CONSTRUCTION AS SHOWN IN THE PLANS BETWEEN THE TWO ROWS
4. MAINTAIN EXISTING ATMS SYSTEM DURING CONSTRUCT!ON _ — o
AND BEGIN CONSTRUCTION OF NEW ATMS SYSTEM AS SHOWN %ﬁ/g%//cr //5’//;//ASE / TEMP. BARRIER
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