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1. PLACE EROSION CONTROL AS SHOWN ON THE PLANS.

3. COMPLETE NEW PAVEMENT MARKINGS ALONG I-85 NB 

   AND ALONG RAMP FROM I-85 NB TO SR400 NB THEREBY 

   REMOVING THE ADDED THRU LANES.

4. UNLESS NOTED OTHERWISE ALL TRAFFIC LANES ARE

   TO REMAIN OPERATIONAL AND 12 FEET IN WIDTH THROUGHOUT

   THE DURATION OF CONSTRUCTION.

5. PLACE TRAFFIC CONTROL AS SHOWN ON THE PLANS FOR STAGE 1.

6. CLOSE HOV RAMPS FROM/TO I-85 FROM LINDBERGH DR.

1. PLACE EROSION CONTROL AS SHOWN ON THE PLANS.

3. COMPLETE NEW PAVEMENT MARKINGS ALONG I-85 NB 

   AND ALONG RAMP FROM I-85 NB TO SR400 NB THEREBY 
      STAGE 1B     
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