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BEGIN SHLD. REMOVAL & <
SHOULDER PAVEMENT :E
STA. 25+21.50 END LANE SHIFT
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27.77 RT BEGIN LANE SHIFT END TEMPORARY
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STAGE 2 LEGEND
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- PLACE TEMPORARY BARRIER. . w— DIRECTION OF TRAFFIC FLOW
- CONSTRUCT STAGE 2 PORTION OF BRIDGE AND APPROACH SLABS.
———— TEMPORARY BARRIER
STAGE 3
- REMOVE TEMPORARY BARRIER. STAGE 2 CONSTRUCTION
- MILL AND OVERLAY PAVEMENT TO FINAL CONDITION AS T —— LIMITS OF SHOULDER PAVEMENT REMOVAL
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- PLACE INDENTATION RUMBLE STRIPS ON INSIDE SHOULDER PAVEMENT,
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