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October 17, 2013


Mr. Jeff Jacques
C. W. Matthews Contracting Co., Inc.
Drawer 970
Marietta, Georgia 30061

Re: CWM Job 1931 – SR 3 US 41 Widening & Bridge Reconstruction

Dear Mr. Jacques,

I am writing in response to your letter dated October 9, 2013 stating that AT&T is 20% behind in relocating facilities on the SR 3 US 41 Widening and Bridge Reconstruction project.  I have met with our construction coordinates and AT&T will temporize our facilities to resolve the issue at Luckie Street/Ridgewood Road and be clear of this intersection no later than tomorrow, October 18, 2013.  A change in material was needed for Moran Street and this material order has been expedited.  We plan to be clear in this intersection no later than October 31, 2013.  We will strive to exceed this date and will notify you as soon as the work is completed.  Additionally, our goal is to clear the entire project by November 8, 2013.  

If you have any areas of concern on this project going forward, please contact me and we will arrange to meet you or a designate and work to resolve the issues promptly.

Sincerely,





Neca Holley

Cc: 	Charles Matthews e-mail 
Dan Garcia e-mail 
Frank Crumbley e-mail 
Kevin Eubanks e-mail 
Kerry Gore e-mail 
Bill Holle e-mail 
Mike Wiggins e-mail 
Mike Williams e-mail 
Thomas Parker e-mail 
Isaac Moon e-mail
Selby Bearden e-mail
Bill Raymond e-mail
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