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1. W.G. Nunn Elementary School 
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PLANNING & BACKGROUND DATA 

Project Justification Statement: 

This project is a Safe Routes to School (SRTS) infrastructure project that will improve pedestrian and 
bicycle accessibility for students within a 1 mile radius of W.G. Nunn Elementary School and J. L. 
Newbern Middle School in Valdosta Ga.  

The Federal SRTS program was created by Section 1404 of the Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU), which was signed into public law (P.L. 109-
59) on August 10, 2005.  As a result of this legislation, every state now has dedicated dollars to help with 
infrastructure improvements (e.g. new sidewalks and traffic calming projects) and non-infrastructure 
activities to encourage and enable students to walk and bicycle to school. 

The SRTS infrastructure program administered by the Federal Highway Administration is intended to 
promote walking and bicycling by students living within a two-mile radius of a school.  The desired 
outcomes of the SRTS infrastructure program include increased health and fitness for students, as well 
as accessibility and environmental benefits for the community at large. 

The Lowndes County School District applied for, and was awarded, SRTS funding in response to a GDOT 
call for SRTS applications (see application attached). 

Due to nonexistent sidewalks, students walking or bicycling to school must do so using an existing 
narrow shoulder along portions of East Park Avenue from North Forest Street to J. L. Newbern Middle 
School. The SRTS project would improve pedestrian and bicycle accessibility and connectivity by adding 
sidewalks. 

Description of the proposed project:   
 
This project consists of sidewalk construction along the north side of East Park Avenue (approximately 
2500 feet long) from North Forrest Street to Pineview Drive. This project would also construct sidewalk 
with curb and gutter along the east side of North Forrest Street (approximately 280 feet long) from East 
Park Avenue to Lakeland Avenue, to meet current ADA requirements. This project would also  include 
upgrading the signal at the intersection of East Park Avenue and North Forrest Street, and would add 
school crossing flashing beacons at the intersection of Lakeland Avenue and North Forrest Street for the 
existing crosswalk.    All improvements would be constructed within the existing right-of-way.  
 
Map detailing proposed improvements for the school listed above is included in the attachments. 

Federal Oversight:  Full Oversight  Exempt State Funded  Other 
 
 
MPO:    N/A    MPO - Valdosta - Lowndes County MPO  

MPO Project TIP # N/A 
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Regional Commission:  N/A    RC – Southern Georgia RC  

RC Project ID # N/A 
Congressional District:  1 
 
Projected Traffic AADT: N/A 
 
Functional Classification:  

East Park Avenue: Urban Minor Arterial Street 
North Forrest Street: Urban Minor Arterial Street 

 
Is this project on a designated bike route?  No   YES  
 
Is this project located on a pedestrian plan?  No   YES   
 

DESIGN AND STRUCTURAL DATA: 
 
Mainline Design Features:  East Park Avenue - Urban Minor Arterial Street  

Feature Existing Standard* Proposed 
Typical Section    
- Number of Lanes  2 2 No Change 
- Lane Width(s) 12’ 12’ Desirable No Change 
- Outside Shoulder Width & Type 10’ Rural 10’ Desirable 

Rural 
12’ Rural 

- Sidewalk Buffer Width none 6’ 6’ 
- Sidewalks  none 4’-6’ desirable 5’ 
Posted Speed 35-45 MPH  No Change 
Design Speed 35-55 MPH N/A No Change 
Right-of-Way Width 100’ N/A No Change 
Maximum Sidewalk Cross Slope None 2% 2% 
Minimum Crosswalk Width None 8’ 8’ 

*According to current GDOT design policy if applicable. 
†In order to be eligible for SRTS funding, the local government has demonstrated that adequate 
existing right-of-way is available to construct the proposed project. 
 
Mainline Design Features:  North Forrest Street - Urban Minor Arterial Street  

Feature Existing Standard* Proposed 
Typical Section    
- Number of Lanes  2 2 No Change 
- Lane Width(s) 12’ 12’ Desirable No Change 
- Outside Shoulder Width & Type 10’ Rural 10’ Desirable 

Rural 
12’ Urban 

- Sidewalk Buffer Width none 6’ 4’ 
- Sidewalks  4’ East side 4’-6’ desirable 5’ West side 
Posted Speed 35 MPH  No Change 
Design Speed 45 MPH N/A No Change 
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Right-of-Way Width 80’ N/A No Change 
Maximum Sidewalk Cross Slope None 2% 2% 
Minimum Crosswalk Width None 8’ 8’ 

*According to current GDOT design policy if applicable. 
†In order to be eligible for SRTS funding, the local government has demonstrated that adequate 
existing right-of-way is available to construct the proposed project. 
 
Major Structures:  N/A 
 
Major Interchanges/Intersections:  N/A 
 
Utility Involvements:  Atlanta Gas Light, AT&T, Georgia Power, City of Valdosta Water System, 

Mediacom, and GAUPC.  
 
Public Interest Determination Policy and Procedure recommended (Utilities)?   YES  NO  
 
SUE Required:     Yes   No 
 
Railroad Involvement: N/A 
 
Right-of-Way: No Right-of-Way or Easements anticipated. 
 
Location and Design approval:   Not Required  Required 
 
Off-site Detours Anticipated:  No   Yes    Undetermined  
 
Transportation Management Plan Anticipated:     YES   NO  
 
Design Exceptions to FHWA controlling criteria anticipated: None anticipated. 
 
Design Variances to GDOT standard criteria anticipated: None anticipated. 
 
VE Study anticipated:    No   Yes    Completed – Date:   
 
ENVIRONMENTAL DATA 
 
Anticipated Environmental Document: 
 GEPA:   NEPA:    Categorical Exclusion  EA/FONSI   EIS 
 
Air Quality: 
 
Is the project located in a PM 2.5 Non-attainment area?  No   Yes 
 
Is the project located in an Ozone Non-attainment area?  No   Yes 
Environmental Permits/Variances/Commitments/Coordination anticipated: N/A 
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Is a PAR required?  No   Yes    Completed – Date:   
 
Environmental Impacts: TBD, no adverse affects anticipated. 
 
Major Stakeholders:  

• Lowndes County Board of Education 
• City of Valdosta 

 

PROJECT RESPONSIBILITIES 
 
Project Activities: 

Project Activity Party Responsible for Performing Task(s) 
Concept Development GDOT 
Design TBD (Proposed for In-House Design) 
Right-of-Way Acquisition N/A 
Utility Relocation Utility 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits N/A 
Providing Detours N/A 
Environmental Studies, Documents, and Permits GDOT 
Environmental Mitigation GDOT, if applicable 
 
Lighting required:     No     Yes 
 
Concept Meeting: Held on 10AM on Jan. 17, 2012. (see attached minutes) 
 
Follow Up Meeting: With City of Valdosta - Held on 10AM on Feb. 02, 2012. (see attached minutes) 
 
Other projects in the area: None.   
 
Other coordination to date:  None. 

 
Project Cost Estimate and Funding Responsibilities:   

 Breakdown of 
PE ROW Utility CST* 

Environmental 
Mitigation 

By Whom GDOT N/A None Anticipated GDOT None Anticipated 
$ Amount $140,000 N/A None Anticipated $280,000 None Anticipated 

*CST Cost includes: Construction, Engineering and Inspection. 
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ALTERNATIVES DISCUSSION 
 
Alternative 1: Preferred Alternative 
The proposed project consists of pedestrian infrastructure improvements in Valdosta, Georgia, in the 
vicinity of to meet current ADA and MUTCD requirements. 
This project consists of pedestrian infrastructure improvements in Valdosta, GA along the north side of 
East Park Avenue (approximately 2500 feet long) from North Forrest Street to Pineview Drive, also 
construct sidewalk along the east side of North Forrest Street (approximately 280 feet long) from East 
Park Avenue to Lakeland Ave., to meet current ADA and MUTCD requirements.  
This project will include upgrading the signal at the intersection of East Park Avenue and North Forrest 
Street. This project would add school crossing flashing beacons at the intersection of Lakeland Ave and 
North Forrest for the existing crosswalk.   
The project will improve pedestrian accessibility through the installation of new sidewalks .All 
improvements will be constructed within the existing right-of-way.  

Estimated Property Impacts: None  Estimated Total Cost: $ 280,000 
Estimated ROW Cost: $ 0.00 Estimated CST Time: T.B.D. 

Rationale:  The proposed project would provide adequate pedestrian facilities within the vicinity of W. 
G. Nunn Elementary School.  Adding new sidewalks to meet ADA and MUTCD requirements would meet 
the SRTS program that is administered by the Federal Highway Administration under Section 1404 of the 
Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). 

 
Alternative 2: 
The proposed project consists of pedestrian infrastructure improvements in Valdosta, Georgia, in the 
vicinity of J. L. Newbern Middle and W. G. Nunn Elementary School to meet current ADA and MUTCD 
requirements.  
For W. G. Nunn Elementary School, all new sidewalks will be constructed along the north side of East 
Park Avenue (approximately 2500 feet long) from North Forrest Street to Jaycee Shack Road. 
For J. L. Newbern Middle School , all new sidewalk will be constructed along the north side of East Park 
Avenue (approximately 2800 feet long) from Jaycee Shack Road to J. L. Middle School. 
All improvements would be constructed within the existing right-of-way. 

Estimated Property Impacts: None  Estimated Total Cost: > $497,000.00 
Estimated ROW Cost: $ 0.00 Estimated CST Time: None 

Rationale:  This alternate would require additional R/W and funding to extend a 5’x6’box culvert and a 42“ 
pipe that crosses East Park Avenue between Jaycee Shack Road and  J. L. Middle School. This Alternative 
is not recommended for this project because Construction Costs would exceed available funds for this 
project. 
 

Alternative 3: 
This alternative would leave the existing conditions as is. 

Estimated Property Impacts: None  Estimated Total Cost: $ 0.00 
Estimated ROW Cost: $ 0.00 Estimated CST Time: None 

Rationale:  The No Build Alternative is not recommended for this project.  This alternative would not 
encourage walking and bicycling as set forth by the Safe Routes to School program. 
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Comments:  To construct the project as presented in the original SRTS application the City of Valdosta 
would have to purchase additional R/W in the area of a stream that is located between the Railroad and 
J.L. Newbern Middle School. There would be additional costs for constructing sidewalk along East Park 
Avenue in the area of Norfolk Southern Railway if Alternative 2 were chosen. The original application had 
an approved cost estimate of 280,000. With the need of additional R/W and high construction costs, it is 
not recommended that this project can be constructed as originally proposed.    
 
Attachments: 

1. Concept Layout 
2. Construction Cost including Engineering and Inspection 
3. Typical section 
4. Minutes of Concept Meeting: 1-17-2012 
5. Minutes of Concept Meeting: 2-2-2012  
6. Lowndes County Schools Safe Routes to Schools Program Application. 
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R/W and additional construction cost.  
• It was made clear to us, that the sidewalk from Pine View Drive to J. L. Newbern 

Middle School along East Park Avenue is priority.  If additional funding is 
available, the feasibility of constructing the requested sidewalks should be 
considered.     

• Noted that without clear property ownership of the additional R/W required to 
construct the sidewalk in the area of the drainage structures and the approval of 
revised costs in the original application of the SRTS of J.L. Newbern Middle 
School this project may not move forward. 

  
Action Items Local government is to: 

• City of Valdosta Engineering Department to provide this office with survey points 
in the area of the cross drain pipe and box culvert. 

• Recommendation as to which drainage structure to be removed or plugged. 
 

GDOT is to: 
• Determine if the project can be revised to accommodate additional construction 

Costs. 
• Determine new cost to construct sidewalks as needed and present to locals. 
• Begin Concept development 

  
Attachment Sign-In Sheet 

  
Distribution Mara Register, City of Valdosta 

 Pat Collins, City of Valdosta 
 Derrick Cameron, Program Manager 
 Emmanuella Myrthil, State SRTS Program Coordinator 
 Kim Phillips, GDOT-Design Policy & Support 
  

 







• At this point in time the R/R that crosses East Park Avenue is inactive, but if the 
local SPLOST passes, this section of R/R is scheduled to be reactivated. This rail 
line connects to Moody Air Force Base. This is an approximately a 6 million dollar 
upgrade to the rail line in this area. 

• It was explained that in order to construct sidewalks for the entire length of the 
project, drainage problems in the area of a 48” cross drain pipe and a 6’x 5’ box 
culvert, would have to be addressed. In this area there is a need for additional 
R/W and additional construction cost.  

• There is a project in the long range scheduled to widen East Park Avenue, from 
North Forest Street to Inner Perimeter Rd. If this project could be moved up in 
the scheduled, sidewalks could be included with this project. 

• It was made clear to us that the sidewalk from Pine View Drive to J. L. Newbern 
Middle School along East Park Avenue is a high priority.  If additional funding is 
available, the feasibility of constructing the requested sidewalks should be 
considered.     

  
Action Items Local government is to: 

• Determine if additional R/W needed to construct sidewalks in the area of the 
stream can be purchased by the Locals. 
 

GDOT is to: 
• Determine if the project can be revised to accommodate additional construction 

costs. 
• Determine new cost to construct sidewalks as needed and present to locals. 
• Begin Concept development 

  
Attachment Sign-In Sheet 

  
Distribution Janice Richardson, Lowndes County Schools ,Principal, Newbern Middle School 

 William Hollimon, Lowndes County Schools, Newbern Middle School 
 Alvin Hudson, Valdosta Board of Education 
 Warren Lee, Valdosta Board of Education 
 Vanassa Flucas, Valdosta Board of Education 
 Kathy Brunot, City of Valdosta 
  Kevin Tolliver, City of Valdosta 
 Janice McKinnon, Southern Georgia Regional Commission 
 Mike Jacobs, Southern Georgia Regional Commission 
 Corey Hill, Southern Georgia Regional Commission 
 Roy Taylor, Citizen of Valdosta, Ga. 
 Kim Phillips, GDOT-Design Policy & Support 
  
  

 









I SECTION 1 - CONTACT INFORMATION I
Please complete the information below. The person identified as the Project Contact Person will be the primary
point of contact for Georgia DOT staff.

Organization: (Please select one) ~ChOOI District

Project Title: IJ.L. Newbern Middle School Safe Routes Proposal

Agency Name: IValdosta City School District

Project Contact Person:

Position/Title: Ir-r.·>n+~ ~rll'Ylini~+r"'+Ar - rinl of Valdosta

Mailing Address: IP.0. Box 1125

State: Zip Code:City: IValdosta

Daytime Phone: 1229-259-3576 Email Address:

Fax Phone: 1229-259-3539 kbrunot

School 1 Name: ~.L Newbern Middle School ~School 2 Name:
Mailing Address: 2015 East Park Avenue IMailing Address:

City: Valdosta School District: :City: School District:
County: Lowndes Valdosta City 'County:

School 3 Name: jSchool 4 Name:
Mailing Address: jMailing Address:
City: School District: ~City: School District:

County: :County:

School 5 Name: !School 6 Name:
Mailing Address: IMailing Address:
City: School District: jCity: School District:

County: jCounty:



School 7 Name: ~School 8 Name:
Mailing Address: IMailing Address:
City: School District: jCity: School District:

County: [County:

School 9 Name: ISchool 10 Name:
Mailing Address: ~Mailing Address:
City: School District: 'City: School District:
County: [County:
*00 you have more than ten (10) schools for proposed infrastructure project? No If yes, please attach additional sheets.

What is the total number of project applications being submitted by your
agency/organization. A maximum of 10 applications per city, 1(one)
county, or school district is allowed.

If more than ONE application is being submitted, what is the priority of
this application?

I Project Cost Estimate: 1$279,769.60 I
By signing, applicant attests to being authorized to sign for Valdosta City School District (Name of Agency) and

that all information contained herein is true and correct to the best of his/her knowledge.

K~ ~ ~~ II/'LL/tO
. )

snature of Project Contact Person Date



I SECTION 2 - PROBLEM IDENTIFICATION .1
[Total of 35 Points]

A. Describe the current condition for biking and walking in your school area. Describe safety, traffic, health or
environmental issues that you are trying to solve through SRTS. Please attach maps, photos, traffic counts, crash data

surveys, safety audits, or any other information that help illustrate the need for this project.

A major threat to children who want to walk or ride a bike to school is the recent breakup and sale of a 2,200 acre tract of property on
the east side of Valdosta. New development will soon occur and the traffic count on Park Avenue will drastically increase. It is
estimated the count could double in the next five years. While Park Avenue, from Forrest to Perimeter Road, has been identified to be
widened on the recently approved City Transportation Master Plan, it will not be constructed until around the year 2015 or later due to
funding restrictions. Coupled with the growth in student population, that is expected, it is clear that improvements are needed now to
allow school age children to have safe access to the school.

Schools are meant to provide an environment for all students to have the opportunity to grow, learn, and flourish to their full potential.
If safe routes to schools are provided, many students who are driven to school would be more inclined to walk or ride a bicycle. This
will improve the health of many students which will help improve school performance. The benefit of having safe routes to K-8 grade
schools is the reduction in vehicular traffic trying to enter and leave schools. In the east central part of Valdosta, the street network is
often very congested during morning drop-off and afternoon pick - up periods. It is not safe for students to walk or ride bikes to J.L.
Newbern Middle (grades 6-8) School. A cooperative agreement was reached between the City of Valdosta and the City Board of
Education to make improvements to Lakeland Drive between Forrest Street and Park Avenue. This street is now a one-way street in
the eastbound direction. A sidewalk has been constructed along the north side of this street. While there is sidewalk in the west side of
Forrest Street, it was constructed close to the edge of the pavement and it represents a potential threat. City officials are working with
the Georgia DOT to widen the section of Forrest Street from Park Avenue north to Bemiss Road (SR 1250). The city is working to
make future improvements to the section of Forrest Street south of Park Avenue to Hill Avenue (US 84/SR 38). This project will
include bike lanes and sidewalks. Please refer to the attached map for orientation.

The average daily traffic count on Forrest Street north of Park Avenue is 2622. South of Park it is 3518. On Park Avenue, east of
Forrest, the count is 2516. West of Forrest the daily count is 3483. Further east on Park Avenue near J.L. Newbern Middle School, the
daily count is 1257. Please note Forrest Street and Park Avenue are classified as urban minor arterials on the official functional
Classification Map for the city of Valdosta. The speed limit on Forrest Street is 35 mph. The speed limit on the section of Park, east of
Forrest, is 45 mph while the part near J.L. Newbern Middle School is 55 mph. Limited shoulders exist, thus placing anyone who walks
along this road to truly be in an unsafe environment. Park Avenue is a major east/west corridor and Forrest Street is a major northl
south corridor through the city of Valdosta.

The City of Valdosta has completed construction of a sidewalk on the north side of Park Avenue from Lee Street to Forrest Street.
This important addition will drastically improve pedestrian access on this five lane street. Park Avenue to the east of Forrest is a two
lane, former state highway. Forrest Street is a two lane street between Bemiss Road and Hill Avenue. Turn lanes exist at the
intersection of Forrest and Park. However, the existing signal at this intersection does not have pedestrian signal features.

A very large subdivision has been constructed off Pineview Drive between Forrest Street and Park Avenue in recent years. Hundreds
of new homes have been constructed. There are many children who could easily walk to school if a safe route was created on this
street which has an average daily traffic count of 3773 vehicles.

D



B. Please provide the following information for each school in this application?

School Information School 1 2 3 4 5 6 7 8 9 10
% FreefRedcd Lunch 87%
% Asian .18%
% African-American 89.37%
% Caucasian 3.13%
% Hispanic 5.8%
% Native American
% Other 1.52%

C. How many students enrolled in project school live within Y:z mile, 1 mile, and 2 miles of the school:

School Information School 1 2 3 4 5 6 7 8 9 10
School Enrollment 524
Y, mile 35
1 mile 152
2 miles 307

Estimated percent of
current walkers and 30**

bikers

** Estimated percent of current walkers and bikers is less than 6% of the total school
population due to the unsafe pedestrian and bicycle route currently leading to/from J.L.
Newbern Middle School.
The local school board has suggested that all students be transported to the school
via district school buses to ensure student safety.



I SECTION 3 - PROPOSED PROJECT I
[Total of 25 Points]

A. Is all property involved in your project in the public right-of-way (ROW)? Iyes I
If part of your project is on a permanent public easement, do you have documentation for such easement? f_es__ ....1

B. Describe in detail your proposed Infrastructure project? Please attach a map or diagram of your project location(s)
which includes, at a minimum, street names, school name(s) and location(s), city and county names, existing
walking/biking facilities (e.g., sidewalks, crosswalks, paths, etc.), and existing traffic signals or stop signs. Also
attach photographs, plans, and other materials that may help illustrate the proposed project.

The backbone of the proposed infrastructure project is the constructlorloTa1L foot addition on the north side of Park Avenue, from
Forrest Street to the J.L. Newbern Middle School driveway. This addition is to be constructed in a manner to allow the proposed
project to be incorporated into the future five lane widening project with sidewalks and bike lanes. Please note the first seven feet will
be striped and made available for emergency vehicle parking. Raised pavement markers are to be installed to provide further
demarcation of this area, especially during evening hours. The remaining five feet of pavement will be used by pedestrians and
bicyclists. Three foot high flexible delineation sticks will be installed to further delineate/separate the emergency parking area from the
portion to be used by those who walk or ride bikes. Please refer to the attached drawing for orientation.

Finally, the City of Valdosta and Lowndes County are working together to construct a future walkway across property the county
obtained using State of Georgia Conservation/Green Space funding approximately 8 years ago. This project will link the intersection of
Park Avenue at Pineview Drive to Ponderosa Drive. A traffic signal at the intersection of Park Avenue and Pineview Drive has been
installed with that project to help pedestrians cross Park Avenue.



The SRTS program was established to: (1) enable and encourage children, including those with disabilities, to walk and
and bicycle to school safely; (2) make bicycling and walking to school a safe and more appealing transportation
alternative, thereby encouraging a healthy and active lifestyle from an early age; and (3) facilitate the planning,
development and implementation of projects and activities that will improve safety and reduce traffic, fuel
consumption, and air pollution in the vicinity of primary and middle schools, grades K-B.

c. How will your proposed project(s) address the concerns that were identified in Section 2, improve bike/ped safety,
increase the number of students walking to school, and improve the environment within the school vicinity?

The proposed infrastructure improvement project will drastically improve the environment for children to walk to and from school. The
proposed project will also provide the necessary connectivity to serve citizens who would like or who need to walk or ride bicycles to
reach their desired destination. With the increase in vehicular traffic due to the growth of this area of our community and the growth
expected over the next 10 years, it is imperative that this project be constructed as soon as possible. Because the improvements on
Park Avenue will be incorporated into the future five-lane widening project that will include bike lanes and sidewalks, the money spent
on this project will not be wasted. In fact, it will prove to be a successful project because it will eliminate threats and obstacles to those
who do want to walk or ride a bike to school.

The benefit of children being able to walk safely to and from school will be dramatic. More children and adults will be able to walk to
and from school. The additional exercise will improve the health of our community by helping to reduce obesity levels, which plague
our society. The proposed improvements will allow more students to participate in extra-curricular activities after school since they will
be able to safely walk or ride home. The decrease in traffic entering the school campus will improve traffic safety and help to reduce
congestion and vehicle emissions in this area of our community.



I SECTION 4 - PROGRAM INFORMATION I
[Total of 30 Points]

Explain how your school(s) is currently addressing Education, Encouragement, Enforcement, Engineering, and Evaluation.
When did the school(s) begin its SRTS activities and/or plan? How many children are involved in these activities? Is there a
full- or part-time coordinator responsible for managing these activities? If available, provide a link to your SRTS Plan.

The Safe Routes to School Plan for J.L. Newbern Middle School has many facets of Education, Engineering, Encouragement,
Enforcement, and Evaluation qualifications that it hopes to abide by in order to make sure the school zone is safe.

The first of these goals to aspire to is Education. Since the SRTS Program goals for education should target parents, neighbors, and
drivers to make them aware of bicycle and pedestrian safety issues, it also includes educating children on bicycle and pedestrian
safety. So to follow these standards, the Valdosta City School District has decided to incorporate these goals into the program: to
educate children and the community on bicycle and pedestrian safety issues and laws; to educate parents, faculty, and staff on
safety in campus parking lots; and educating children on the importance of having an active lifestyle. The school system intends to
fully utilize the forthcoming curriculum being offered by the SRTS Resource Center to aid in furthering the education process
regarding physical activity and safety. The desire for such a program at J.L. Newbern Middle is evident in the actions of the school
administration, community, and students. The fact the school participated in the International Safe Routes to School festivities for
the first time this year, with only a ceremonial walk around their campus, shows how much this addition to their school would be
valued.

In addition to Education, Encouragement is another important aspect of the SRTS Program. The encouragement factor is meant to
include low-cost fun activities that generate excitement about walking and riding bicycles to school. Some planned ways to meet this
goal is: participation in International Walk to School Day, the creation of walking school buses, the encouragement of programs that
clean up and beautify surrounding areas; and for parents to establish walking clubs, park their cars and walk their children to school.

In addition to the previous two requirements, Enforcement is another necessity for making a safe school zone. Enforcement includes
work completed by law enforcement officials, school personnel, parents, crossing guards, and neighbors to encourage proper driver
behavior. Likewise, police officers can participate in a SRTS Program in more areas than just enforcement. For instance, the use of
crossing guards has already been implemented in the J. L. Newbern School District, but due to the plans for more sidewalks and
traffic lights, the use of the crossing guards may have to be increased.

A fourth duty is to focus on the Engineering aspect of the school zone. These characteristics focus on infrastructure improvements,
traffic calming, and bicycle and pedestrian infrastructures. All of which are important to participant safety in the school zone. Finally,
Evaluation of all the activities that are already in progress as well as the future projects are all important to the outcome of the project
as well as the success of all of the students, faculty, staff, and parents who are involved with J.L. Newbern Middle School.



I SECTION 5 " PROJECT COST ESTIMATE I
[Total of 10 Points]

Provide the Project Cost Estimate. Include material and construction costs. All preliminary engineering will be conducted by
GDOT. Note: SRTS is a 100% federal-aid program. Local funds and in-kind donations are not required or accepted. Use
Project Cost Estimate tab to complete Section 5. Contact your local government for assistance.



I SECTION 5 - PROJECT COST ESTIMATE I
Please use GDOT's Item Mean Summary to complete Project Cost Estimate (CLICK HERE}

[ENTER ITEM DESCRIPTION HERE! Quantity Unit Unit Price Total Cost
Traffic Control 15.00 DAYS $200.0C $3,000.00

Silt Fence 5,500.00 LF $2.0C $11,000.00
Construction Exit 1.00 EA $1,000.00 $1,000.00

Water Quality Monitoring 2.00 EA $1,000.00 $2,000.00
Concrete Sidewalk 3,056.0 SY $50.0C $152,800.00
Concrete Ramos 30.0 SY $58.0C $1,740.00

Bicycle Lane 1,225.0 SY $58.0C $71,050.00
Bicycle Lane Striping 11,000.0 LF $0.15 $1,650.00

Bicycle SYmbols 8.00 EA $50.00 $400.00
Remove Sign 10.00 EA $70.00 $700.00

Remove Mailbox 11.00 EA $50.00 $550.00
Reolace Sian 10.0 EA $70.0C $700.0C

Replace Mailbox 11.0 EA $50.0C $550.0C
Guardrail 20.0 LF $16.0C $320.0C

Bicycle Rack 2.0 EA $785.0C $1,570.0C
Grassina 0.50 AC $612.00 $306.00

Mobilization 1.00 EA $5,000.00 $5,000.00
Continaencies -10% $25,433.60

TOTAL $279,769,60

SRTSInfrastructure Application



I SECTION 6 - SIGNATURES I
The undersigned consent that the following school(s) are active partners with the SRTS Resource Center, engage in Non-Infrastructure
SRTS activities, and participate in GDOT's evaluation process. The undersigned understand that the proposed infrastructure project, if
granted, will be designed and implemented by Georgia Department of Transportation. Upon completion of construction, the undersigned
agree to provide regular maintenance on the new infrastrucutre. The undersigned affirm that all statements in this application are true and
complete to the best of the applicant's knowledge. Please attach additional signature pages if necessary for multiple schools. (Signature
required from local government official authorized to sign maintenance agreements, or Designee.)

Name of Agency

Print Name of City/County Engineer, Mayor,
County Commissioner, City Manager, etc.

(229) 259-3500 11/21/10

Telephone Number Date

John J. Fretti, Mayor

City/County Engineer, Mayor,
mmissioner, City Manager, etc.

\~L 0, ~
Dr. William O. Cason

Signature of School District Superintendent Print Name of School District Superintendent

Valdosta City School District (229) 333-8500 11/21/10
Name of School District Telephone Number Date

Dr. Janice Richardson

School 1: Signature of Principal School 1: Print Name of Principal

J.L. Newbern Middle School (229) 333-8566 11/21/10
Name of School Telephone Number Date



WHEREAS, the Georgia Department of Transportation is authorized to make grants to state,
regional, local, county and city governments, and school districts for the purpose of making
bicycling and walking to school safe and routine through providing funds and services for
infrastructure improvements, and education, encouragement and enforcement activities. Federal
funds are made available to help create an environment where school children in K-8 grades can
travel to school safely while walking and biking. The Valdosta City Board of Education is
seeking up to $280,000 in funding to provide sidewalks, bike lanes and bicycle facilities to
Newbern Middle School with no required matching funds,

NOW, THEREFORE, BE IT RESOLVED by the Valdosta City School Board,
hereinafter referred to as the "Applicant,"

1. That William F. Love in his official capacity as Chairman is authorized to execute
and file an application on behalf of the Applicant, a school district, with the
Georgia Department of Transportation,

2. That the Chairman is authorized to execute and file such application and
assurances or any other document required by the Georgia Department of
Transportation,

3. That the Chairman is authorized to execute any required assurances or
certifications associated with this application.

4. That the Grants Administrator of the City of Valdosta working with the school
board is authorized to file the application on behalf of the Valdosta City School
Board,

5. That the Chairman is authorized to execute a grant contract agreement on behalf
of the Applicant with the Georgia Department of Transportation, and

6. That the Valdosta City School Board while making application to or receiving
grants from the Georgia Department of Transportation will comply with state and
federal statutes, regulations, executive orders and administrative requirements as
required by said agencies.

Approved and adopted, this'?!,.)-/" day of~r

Chairman, Valdosta City School Board

ATTEST:

Recording Secretary, Valdosta City School Board



RESOLUTION NO. 2010-17

WHEREAS, the Georgia Department of Transportation is authorized to make
grants to state, regional, local, county and city governments, and school districts for the
purpose of making bicycling and walking to school safe and routine through providing
funds and services for infrastructure improvements, and education, encouragement and
enforcement activities. Federal funds are made available to help create an environment
where school children in K-8 grades can travel to school safely while walking and biking.
The City of Valdosta supports the Valdosta City School Board in seeking up to $280,000
in funding to provide sidewalks, bike lanes and bicycle facilities to J. L. Newbern Middle
School with no required matching funds,

NOW, THEREFORE, BE IT RESOLVED by the Valdosta City Council,
hereinafter referred to as the "Partner,"

1. That John J. Fretti in his official capacity as Mayor is authorized to execute
and file a resolution of support on behalf of the Partner, a city government,
with the Georgia Department of Transportation,

2. That the Mayor is authorized to execute and file such resolution or any
other document required by the Georgia Department of Transportation in
support of the application,

3. That the Mayor is authorized to execute any required assurances or
certifications associated with this application.

4. That the Grants Administrator is authorized to prepare and file the
application on behalf of the Valdosta City School Board.

Approved and adopted, this 11thday of November, 2010.

ATTEST:

~OA.-W~ s:-(]0 )<h-
Teresa S. Bolden, Clerk of Council









Vehicle Traffic Count
for

Intersections Leading to
J.L. Newbern Middle School

* Traffic counts as reported by MetroCount Traffic Executive system
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Valdosta schools taking
part in Walk to School Day

VALDOSTA- South-
east Elementary School,
S.1. Mason Elementary
School, w.G. Nunn Elemen- '

, tary School and J.L. New-
bern Middle School are
joining schools from
around the world to cele-
brate International Walk to
School Day on Wednesday,
Oct. 6.

About 100 Valdosta City
SchoolSystem students
will make the walk to
school Wednesday with
their parents, teachers and

community leaders.
The participants will

gather at 7:30 a.m. and the
walk will begin at 7:45 a.m.
Once the walkers reach '
school, there will be a
short assembly on pedes-
trian and bike safety with
a light breakfast. ' '

In the United States,
this event is expected to in-
clude 5,000 schools from all
50 states.

Walkers from the U.S.
will join children and
adults in more than 40

countries around the world
who will walk to school on
this day. ,

The purpose of the
Walk to School event is to
work to create safer routes . ,
for walking and bicycling.
The event emphasizes the
importance of increasing
physical activity among
children, pedestrian safety,
traffic congestion, concern
for the environment and
building connections be-
tween families, schools and
the broader community.
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