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SR 9/US 19 @ CSX Bridge Replacement Project 
 

P.I. Number: 0016476 
Fulton County, GA  

 
Date: July 2, 2026 

Disclaimer:   

• Please be advised that this information is preliminary and is provided for information 
only.  Additional details, requirements, and other pertinent information concerning the 
Project (as defined below) will be included in the Request for Proposals (RFP). The 
advertised bid documents shall supersede this Project Synopsis and accompanying 
Public Notice Advertisement (PNA). All anticipated scope requirements for 
preconstruction services will be included in the RFP. 

Project Information: 

• The Georgia Department of Transportation (Georgia DOT) intends to solicit responses 
from interested firms to provide preconstruction and construction services 
as Construction Manager/General Contractor (“CM/GC”) necessary for replacement of 
the US 19/SR 9 bridge over CSX Railroad #639817J in Fulton County, Georgia 
(“Project”).  

• Georgia DOT has contracted with Heath & Lineback Engineers as the Designer of 
Record (“DOR”) separately.  

• The bridge replacement list is as follows:  

ID Number Roadway Name Feature Crossed Disposition 

 121-0028-0  SR 9/US 19/Peachtree Road CSX #639817J Replacement 

    
Environmental: 

• The National Environmental Policy Act (NEPA) environmental document is a Categorical 
Exclusion.  

• The NEPA document was approved by Federal Highway Administration (FHWA) on 
March 11, 2026.   

• It is anticipated that the DOR will prepare a NEPA re-evaluation prior to the construction 
phase of the Project.  

Permitting: 

• The CM/GC will prepare all applicable permit(s) to Georgia DOT’s satisfaction. Georgia 
DOT will transmit permit(s) to the respective agency, and the CM/GC will be responsible 
for satisfactorily addressing all comments.   

• Georgia DOT, the DOR, and the CM/GC will coordinate to determine the need to acquire 
mitigation credits (if required) and any payments (if required). Final responsibility for the 
acquisition and payment of mitigation credits will be determined during the 
preconstruction phase of the Project. 

• All site erosion control Best Management Practices (BMPs) will be the responsibility of 
the CM/GC. 
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Geotechnical Scope of Work: 

• Georgia DOT will provide readily available geotechnical information, e.g., draft Bridge 
Foundation Recommendation (BFR), Wall Foundation Recommendation (WFR), as 
Reference Information Documents (RID) with the RFP. 

Pavement Design: 

• The draft pavement design will be provided as a RID with the RFP. 

Survey Scope of Work: 

• Georgia DOT will make available a survey database provided as a RID with the RFP.  

Critical Path Method: 

• Georgia DOT anticipates using a Critical Path Method (CPM) schedule requirement for 
this Project. 

Utility Scope of Work: 

• SUE QL-A and SUE QL-B information will be provided as a RID with the RFP. 

• The CM/GC will be responsible for coordinating and/or relocating all affected utilities or 
obtaining no-conflict letters from all utility owners. Georgia DOT will have the right to 
approve all utility adjustments. 

Traffic Control Scope of Work: 

• It is anticipated that the CM/GC will provide traffic management services in alignment 
with their staging and traffic management plans.  

• The CM/GC will be responsible for alerting local emergency services and local schools 
of any proposed detours, final staging, and maintenance of traffic plans. 

Right-of-Way Scope of Work: 

• Right-of-way acquisition is currently in progress by Georgia DOT.  

• Proposed Right-of-way includes a construction easement available to the CM/GC.  

• Right-of-way plans will be included as a RID with the RFP.  

MS4 Permit: 

• The Municipal Separate Storm Sewer Systems (“MS4”) feasibility will be provided as a 
RID with the RFP.  The CM/GC will be responsible for meeting the permit requirements. 

 


