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[-75 SOUTHBOUND STAGE 2 CONSTRUCTION
STA. 930+16 TO STA. 976+97.54 SB
I.. MAINTAIN SOUTHBOUND TRAFFIC ON EXISTING SOUTHBOUND
LANES. [INSTALL SURFACE COURSE AND PERMANANT STRIPING
ON NEWLY CONSTRUCTED SB AUXILIARY LANE.
STA. 976+97.54 TO STA. 1005+97.00 SB
2. OVERLAY EXISTING [-75 SB LANES AND INSTALL SURFACE
COURSE ON NEWLY CONSTRUCTED SB AUXILIARY LANE. ADD
PERMANANT STRIPING. NIGHT AND WEEKEND LANE CLOSURES
SHALL BE |IN ACCORDANCE WITH SECTION 150.
_ o REVISION DATES STATE OF GEORGIA
2ONGE ] 7 PNMASE ] ] | TEMP. BARRIER THE DEPARTMENT OF TRANSPORTAT /ON
TRAFFIC IMPACT ATTENUATOR [ LPA ._! OFF | CE : URBAN DES|GN
STAGE | - PHASE 2 ————
CONSTRUCT 10N TRAFFIC FLOW - GROUP == SCALE IV FEET CONSTRUCTION STAGING
TRANSPORTATION CONSULTANTS PLAN
STAGE |1 CONSTRUCTION (ooas ENCNEERING DRIVE 50 DRAWING No,
(770) 263-9118 STAGE 2 1 9_ 14

3/1/2007

GPLN




