
Board Rule 672‐19 Utility Escalation/Mediation Summary Date: 05‐09‐14

No. of 
Claims

Date Entered Utility Project No. P.I. No. County Project Description Issue Contractor Dispute Description
Escalation Step 1 
Notice to Utility

Notice By 
Whom

10 Business days for 
Utility's Response

Actual date of 
Utility's Response
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Step 1 Resolution

Date of Resolution
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Resolved 
Yes/No

Resolution Escalation Step 2 Notice to 
SUE/SCE
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Actual date of Meeting 

with Utility
Reccommendations or Resolutions from 

SUE/SCE

Outcome from Step 2 
Escalation ‐ Issue on 

Construction

Utility Pays 
Damages or Delay 

Cost
Amount

Utilities 
Request 
Mediatio
n Date

1 7/22/2011 AT&T STP‐0164‐01(039) & (048)
322400 & 
322405

Coweta
SR 34 Bypass Widening and 
Reconstruction Project

Delay on 
Construction

Sunbelt 
Structures

Utility more than 20% 
behind schedule December 30, 2010 Contractor January 14, 2011 January 14, 2011 January 28, 2011 January 25, 2011 Yes

Utility responded on 1‐14‐11 
with a proposal to cure.  SUO has 
not received a response from the 
contractor or D3.  Contractor 

responded on 1‐25‐11 to D3 that 
they would take a "wait and see" 

period.

April 6, 2011 May 4, 2011 April 28, 2011

A Project Utility Delay Mitigation meeting 
was held on 4‐28‐11 at the Materials & 
Research Office.  The Department 

notified the Utility in writing after the 
meeting stating the Utility may be liable 
for delay costs and the Contractor will 
notify the Utility once work is complet

Sunbelt aledges that AT&T 
did not complete work and 
have issued "Demand for 

Payment of Damages' letter, 
dated Feb. 7, 2012. Itemized 
damages received March 29, 

2012.

Sunbelt requests 
payment of 

$2,095,000.00 or 
Mediation request 
from AT&T. (45 

days ‐May 13, 2012 
deadline)

No monies 
paid to 
date.

05/11/12‐
accepted 
by Matt 
Cline. 
Private 

mediation 
pending 
between 
ATT & 
Sunbelt. 
GDOT not 
involved

2 7/22/2011 AT&T
BHF00‐0209‐01(003) & 
STP00‐0209‐01(002)

322357‐ & 
322355‐

Fayette

3.3 miles of widening/reconstr 
on SR 74 frm SR 85 to Cooper 
Circle RD including a bridge 

over Flat Creek.

Delay on 
Construction

CW Matthews
Utility more than 20% 

behind schedule October 6, 2010 Contractor October 20, 2010 October 15, 2010 November 3, 2010 no Moved to Step 2 October 27, 2010 November 24, 2011 November 17, 2011

A Project Utility Delay Mitigation meeting 
was held on 11‐17‐10 at the OGC.  The 

Department notified the Utility in writing 
after the meeting stating the Utility may 

be liable for delay costs and the 
Contractor will notify the Utility once 
work is complete and the total impact 

would be known. 

3 7/22/2011 Georgia Power CSNHS‐0006‐00(043) 0006043 Cherokee Ridgewalk Parkway over I‐575
Delay on 

Construction
CW Matthews

Dispute during Design 
Build Phase 

concerning cost of 
relocation do to 

Georgia Power and 
franchise agreement 

with the City of 
Woodstock

January 24, 2011 Contractor February 7, 2011 February 14, 2011 February 14, 2011 Yes
Georgia Power is in agreement 
with GDOT; therefore Contractor 
rescinds the escalation notice.

4 7/22/2011 AT&T STP00‐2921‐00(004) 350990‐ Troup
Delay on 

Construction
CW Mathews

Utility more than 20% 
behind schedule December 6, 2010 Contractor December 20, 2010 December 21, 2010 January 3, 2011 January 12, 2011 Yes

Contractor accepted the Utility's 
proposal to cure.

5 7/22/2011 AT&T MSL00‐0004‐00(644)01 0004644 Gwinnett
SR 20  widening from Ozora 

Road to Brand Road
Damages and Delay 
on Construction

Gary's Grading 
and Pipeline 
Company

Utility is 45% behind 
schedule. September 20, 2010 Contractor October 4, 2010 October 18, 2010 October 18, 2010 Yes

Contractor stated via email they 
would not pursue or move 
forward with the escalation 

process.

6 7/22/2011 Comcast MSL00‐0004‐00(644)01 0004644 Gwinnett
SR 20  widening from Ozora 

Road to Brand Road
Delay on 

Construction

Gary's Grading 
and Pipeline 
Company

Utility more than 20% 
behind schedule September 23, 2010 Contractor October 7, 2010 October 4, 2010 October 21, 2010 October 4, 2010 Yes

Utility completed work by 10‐4‐
10.

7 7/22/2011
City of Lawrenceville ‐ 

Gas
MSL00‐0004‐00(644)01 0004644 Gwinnett

SR 20  widening from Ozora 
Road to Brand Road

Delay on 
Construction

Gary's Grading 
and Pipeline 
Company

Utility more than 20% 
behind schedule December 22, 2010 Contractor January 10, 2011 January 20, 2011 January 21, 2011 Yes

Utility completed relocation 
work on 1‐21‐11.  The SUO never 
received a copy of the Utility's 

response.

8 7/22/2011 AT&T STP00‐0037‐00(062) 332360‐ Butts
SR 42 Passing Lane 

Construction
Delay on 

Construction
McCoy Grading

AT&T is delaying the 
work and schedule of 

the contractor.  
Contractor was given 
verbal commitments 
at various utility 
coordination 

meetings.  AT&T has 
not met these stated 

commitments.

September 10, 2010 Contractor September 24, 2010 September 16, 2010 October 8, 2010 ################ Yes

AT&T 9‐16‐10 response to 
Contractor outlined a recovery 
plan to eliminate any immediate 

delays and potential future 
delays.  Awaiting response by 

Contractor, AT&T began work on 
the project in response to the 

notice.

9 7/22/2011 Charter Communication STP00‐2564‐00(004) 742920‐ Fulton/Forsyth
McGinnis Ferry Road Bridge 
over Chattahoochee River

Delay on 
Construction

CW Matthews
Utility more than 20% 

behind schedule March 30, 2010 Contractor April 13, 2010 April 1, 2010 April 27, 2010 April 1, 2010 Yes

Utility responded to Contractor 
notice by starting work.  Utilty's 
progress is in line with their 

Utility Work Plan.

10 7/22/2011 Georgia Power EDS00‐0027‐00(159) 422230‐ Clay/Randolph
SR 1/US 27 from Bluffton 
Bypass to CR 153/Carnegie 

Vilulah Road

Delay on 
Preconstruction

Dispute between 
Utility and GDOT on 
Prior Rights issue.

February 3, 2010 GDOT February 17, 2010 February 8, 2010 March 3, 2010 no March 3, 2010 March 31, 2010 March 26, 2010

Met with GPC at SUO on 3‐26‐10.  GDOT 
deeds were presented to GPC.  GPC will 
take back dees and review and revise 
their estimate accordingly.  Formal 

response to meeting sent to GPC on 3030‐
10.  GPC reviewed the deeds and still 

maintained that GDOT cannot prove title. 
SUE sent GPC letter 5‐7‐10 concluding 
Step 2 escalation and advising GPC to 
coordinate with D4 to develop a shared 
agreement with a percent of the existing 
on the R/W and a percentage off the 

R/W.

GDOT met with GPC on 6‐17‐
10 and agreed to a 30.16% 
(GPC) vs. 69.84% (GDOT) 
share.  This was forwarded 
th D4 Utilities and GPC.  GPC 
was requested to send a 
revised estimate and 
continue coordination 
efforts.  GDOT agreed to 

reimburse GPC for the poles 
along the parcels where 

GDOT did not have proof of 
title.

11 7/22/2011 AT&T STP00‐0002‐00(638) 0002638 Henry Eagle's Landing Parkway
Delay on 

Construction
G.P.'s 

Enterprises
Utility more than 20% 

behind schedule January 24, 2011 Contractor February 21, 2011 January 26, 2011 February 21, 2022 January 26, 2011 Yes
AT&T has only used 43% of the 

alotted 394 days.

12 8/30/2011 AT&T NHIM0‐0075‐02(213) 312160 Henry I‐75 @ Jodeco Road
Delay on 

Preconstruction

Dispute between 
Utility and GDOT on 
Utility Adjustment 

Schedule.

August 8, 2011 GDOT August 22, 2011 August 18, 2011 September 5, 2011 August 26, 2011 Yes
AT&T reduced the number of 

days on the UAS from 546 to 496.

13 10/10/2011 Atlanta Gas Light Co.
NH000‐006‐04(131)/      
BRN00‐000601(032)

322920  
322922

Upson SR3/US19 Improvements
Delay on 

Construction
CW Matthews

Utility more than 20% 
behind schedule October 10, 2011 Contractor October 24, 2011 October 19, 2011 November 7, 2011 October 19, 2011 Yes

AGL dedicated additional crews 
to finish relocation in accord 

with the original UAS.

14 10/10/2011 Upson Co. Water Dept.
NH000‐006‐04(131)/      
BRN00‐000601(032)

322920  
322922

Upson SR3/US19 Improvements
Delay on 

Construction
CW Matthews

Utility more than 20% 
behind schedule October 10, 2011 Contractor October 24, 2011 October 26, 2011 November 7, 2011 October 26, 2011 Yes

Upson Co. dedicated additional 
forces to finish in accord with 

original UAS

15 10/27/2011 Comcast CSMSL‐0009‐00(159) 0009159 Fulton/Forsyth
Roswell Rd/SR9 over I‐285 

Bridge
Delay on 

Construction
CW Matthews

Utility more than 20% 
behind schedule October 27, 2011 Contractor November 10, 2011 November 11, 2011 November 24, 2011 November 11, 2011 Yes

Comcast promised to complete 
work by 12‐15‐2011

16 12/20/2011 AT&T STP00‐0005‐02(015) 321370 Lamar/Monroe Passing Lanes on US 41/SR 18 
Delay on 

Construction
CW Matthews

Utility more than 20% 
behind schedule December 20, 2011 Contractor January 5, 2011 December 20, 2011 January 19, 2011 December 20, 2011 Yes

CWM issued to AT&T 
prematurely. AT&T was not 

behind schedule. 

17 2/3/2012 AT&T CSSTP‐007‐00(125) 0007125 Houston/Peach
US 41/SR 11 Intersection 

Improvments
Delay on 

Construction
CW Matthews

Utility behind schedule 
‐ failure to meet UWP 

schedule date.
February 3, 2012 Contractor February 17, 2012 February 6, 2012 March 2, 2012 Not Resolved No

CWM has requested Step 2 
escalation.

February 14, 2012 March 13, 2012      March 5,2012
CWM's was work was disrupted. AT&T 

failed to complete work per UAS (147days 
‐ 129days = 18days). 

AT&T is liable for 
undetermined delay costs.

No damages 
claimed at this time 

by CWM. 
…

18 2/22/2012 Atlanta Gas Light Co.
NH000‐006‐04(131)/      
BRN00‐000601(032)

322920 
322922

Upson SR3/US19 Improvements
Delay on 

Construction
CW Matthews

Utility more than 20% 
behind schedule February 22, 2012 Contractor March 8, 2012 March 5, 2012 March 22, 2012

Time Extension 
Issued

No
CWM has requested Step 2 

escalation.
June 20, 2012 July 19, 2012

Pending scheduling by 
State Construction 

Off.

A time extension issued by the 
Construction Office. Resolved.
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19 3/7/2012 AT&T CSSTP‐0008‐00(635) 0008635 Muscogee
Schatulga Rd/Eastern 
Conn from Chatsworth 
Rd to SR22/Macon Rd

Delay on 
Construction

Robinson 
Paving

Utility more than 
20% behind 
schedule

October 26, 2011 Contractor November 9, 2012 November 2, 2011 November 23, 2012 Not Resolved No
Robinson Paving has requested 

Escalation #2.
March 7, 2012 April 4, 2012

Meeting scheduled 
for June 25, 2012

SCE/SUE concur that AT&T may 
be liable for delay costs due to 
failure to complete relocation 
work on schedule. (GDOT 
response sent 9/28/12).

AT&T informs all 
facilities are clear of 
construction ‐ July 17, 
2012. (Actual all‐clear 

7‐31‐12).

Pending 
stipulation of 
costs incurred 

by delay.

20 3/15/2012 Georgia Power STPN‐007‐3(33) 422710 Lowndes
SR38/US84  over Norfolk 

Southern RxR                 
Grade separation

Revised work plan 
dispute

GDOT(pre‐
letting)

Ga. Power is directed 
to reduce time 

requested in UAS
March 15, 2012 GDOT March 29, 2012 Pending… April 12, 2012 Not Resolved No DUE has requested Escalation #2. March 30, 2012 April 30, 2012 April 30, 2012 @ 10am

Early authorization will be given to GPC so 
they complete r/w acquisition.  GPC to re‐
work staging reducing work days and 

allowing the contractor to work 
simutaneously. GPC will submit a revised 

UAS. 

No one at fault/liable due to 
mutual staging adjustments 
and better understanding of 

r/w issues.

21 7/17/2012 Charter Communication BRSTO‐2797‐00(004) 343420 Heard
SR100 Construction of two 

bridges/approaches over New 
River

Delay on 
Construction

CW Matthews
Utility more than 20% 

behind schedule July 17, 2012 Contractor July 31, 2012
Responded to CWM 
via e‐mail 07‐31‐

2012.
August 14, 2012 July 31, 2012 Yes

Ken York of Charter 
Communications informs work 

complete 07‐31‐2012.

22 9/25/2012 Augusta Utilities
NH000‐0520‐

01(017)
210700 Richmond

I‐520 from SR 4/US 1 to 
SR 10/Gordon Highway

Delay on 
Construction

Pittman 

Utility behind 
schedule ‐ 

working w/o 
approved UAS.

September 25, 2012 Contractor October 9, 2012 September 27, 2012 October 23, 2012 Not Resolved No
Pittman is seeking damages for 
delay.  Has requested Escalation 

#2.
October 23, 2012 November 20, 2012 November 20, 2012

Jan. 30, 2013 ‐ GDOT Issued 
Recommendation: AUD liable 

for delay damages.

March 21, 2013 ‐ 
Pittman issued letter 

requesting 
$919,014.00

April 25, 2013 ‐ 
Augusta 
Requests 

Mediation (Re‐
requested on 
June 17, 2013)

Mediatio
n turned 
over to 
Matt 

Cline July 
18,2013

4/29/13 ‐
Sent 

Petition 
for 

Mediation 
form

May 30, 2013 ‐
Attempted 
informal  

negotiation

23 10/23/2012 Atlanta Gas Light Co. NH000‐0001‐04(047) 342261 Spalding
SR 3/US 41 Widening & Bridge 

Reconstruction
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule October 22, 2012 Contractor November 5, 2012 November 1, 2012 November 19, 2012 Not Resolved Pending

AGL (currently 26% behind 
schedule) proposes to complete 
the work within the 69 working 
days remaining in their work 

plan.

24 11/1/2012
DeKalb County  ‐ Dept. of 
Watershed Management

CSNHS‐M002‐00(823) M002823 DeKalb Covington Highway Delay on Construction Pittman 
Utility is more than 20% 

behind schedule October 31, 2012 Contractor November 15, 2012 Pending… November 29, 2012
Dec. 4, 2012‐ 
Notified of 

resolution by A.E.
Yes

DeKalb completed reqired utility 
work.

25 11/14/2012 AT&T STP‐00MS‐00(001) 231230 Jefferson
US 221/SR24 Widening and 
Reconstruction for Passing 

Lanes

Delay on 
Construction

C & H Paving, 
Inc.

Utility alleged more 
than 20% behind 

schedule
November 1, 2012 Contractor November 16, 2012 November 15, 2012 December 5, 2012

Meeting Held Nov. 
29, 2012.

Both 
parties 
agreed to 
better 
cooperate 
to 
complete 
relocation 

It was determined AT&T was not 
20% behind schedule. But they 
committed to move in additional 
forces to complete the work 
within the 306 days allowed by 
their UAS.

26 12/5/2012
Georgia Power 

(Distr)
STP00‐2688‐00(004) 170735 Hall

SR 347 ‐ Widening & 
Reconstruction

Delay on 
Construction

CW 
Matthews

Utility is more 
than 20% behind 

schedule
December 4, 2012 Contractor December 18, 2012 December 13, 2012 January 4, 2013 January 4, 2013 Yes

Meeting has not been scheduled 
by District. GPC has responded to 
CWM saying GPC is not behind 

schedule.

April 18, 2013 May 17, 2013
Meeting cancelled ‐ 
CWM withdrew 

escalation 2 request.

27 12/11/2012
City of Forsyth 

(Water)
STP00‐0005‐02(015) 321370

Lamar & 
Monroe

US 41/SR 18 ‐ Passing Lane 
Construction

Delay on 
Construction

CW Matthews
Utility is more than 

20% behind 
schedule

December 10, 2012 Contractor December 24, 2012 December 20, 2012 January 10, 2013 >>>>>> Yes
Forsyth responded via e‐mail to 
inform that relocation work was 

completed on 12/11/12.

28 12/19/2012 Atlanta Gas Light Co. STP00‐2348‐00(003)Ct. 1 141880 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule December 19, 2012 Contractor January 7, 2013 December 21, 2012 January 22, 2013

District 1 
recommends 
monitoring 

progress promised 
by AGL and 

address as needed.

pending

AGL responded via letter to 
inform that additional forces 
would be assigned to  insure 
completion in accordance with 

UAS.

29 1/29/2013 Atlanta Gas Light Co. CSSTP‐0007‐00(999) 0007999 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay on 

Construction
CW Mathews

Utility is more than 
20% behind schedule January 28, 2013 Contrcator January 11, 2013 February 7, 2013 January 25, 2013

On site meeting ‐ 
agreed to emplyoy 
additional forces

pending

AGL responded via letter to 
inform that additional forces 
would be assigned to  insure 
completion in accordance with 

UAS.

30 4/26/2013 AT&T CSSTP‐0007‐00(415) 0007415 Washington Waco Mill Road
Delay on 

Construction
Pittman 

Utility is more 
than 20% behind 

schedule
April 25, 2013 Contractor May 9, 2013 May 3, 2013 May 23, 2013

pending 
completion of 
relocation work

NO
Cure letter sent to Pittman from 

ATT.
May 10, 2013 June 10, 2013 June 7, 2013

September 16, 2013 ‐ 
Construction Office agrees that 
AT&T is responsible for impacts 

causing delay.

September 20, 2013 ‐ 
Letter to Pittman and 
AT&T.  Utility Office 

concurs with 
Construction Office's 

opinion.

October 23, 
2013 ‐ Pittman 
letter to AT&T. 
Requesting 

$221,206.38 in 
damages. 45 
days = Jan. 2, 

2014.

31 5/2/2013 Comcast/AT&T CSSTP‐0007‐00(138) 0007138 Gordon
SR 53 at US 41/SR 3 

Intersection improvement
Delay on 

Construction
CW Mathews

Utility Behind 
Schedule

October 24, 2011 Contractor n/a October 26, 2011 n/a May 2, 2013 Yes
Department issued time extension 

based on utility delay.

32 8/12/2013 Atlanta Gas Light Co. CSSTP‐0007‐00(999)  0007999 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule

August 12, 2013 Contractor August 26, 2013 August 22, 2013 September 10, 2013
pending completion of 

relocation work
pending

AGL issued letter stating they were on 
schedule.  Rain delay and holidays can't 

be calculated against UAS time.

33 10/8/2013 Atlanta Gas Light Co. CSSTP‐0007‐00(999) 0007999 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule

October 8, 2013 Contractor October 22,2013 October 18, 2013 November 5, 2013
Letter from AGL ‐ to 
complete work by 

10/31/2013.
pending SEE next entry (# 34)

34 10/31/2013 Atlanta Gas Light Co. CSSTP‐0007‐00(999) 0007999 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule

October 31, 2013 Contractor November 14, 2013 Pending… December 3, 2013

35 10/17/2013 AT&T STP00‐0000‐00(408) 0000408 Spalding SR16 at Vaughn Rd
Delay on 

Construction
CW Matthews

Utility is more than 
20% behind schedule

October 18, 2013 Contractor November 1, 2013 October 29, 2013 November 15, 2013
AT&T letter ‐ to 

complete work by Nov. 
27, 2013.

Pending

36 2/28/2014 0007062 Cobb State Route 140/ Cox Road N/A N/A N/A N/A N/A N/A N/A N/A
Details of 

communications are in 
the Delay Folder No:36 ; 

DF#36

YES

R/W delay; not a Utility Delay.SA is 
executed for Time Extension. R/W Office 
failed to purchase or acquires proper R/W 
or Easement. Due to this delay, Utility 
was late to relocate their facility. 

N/A N/A N/A N/A N/A N/A N/A N/A



Board Rule 672‐19 Utility Escalation/Mediation Summary Date: 05‐09‐14

No. of 
Claims

Date Entered Utility Project No. P.I. No. County Project Description Issue Contractor Dispute Description
Escalation Step 1 
Notice to Utility

Notice By 
Whom

10 Business days for 
Utility's Response

Actual date of 
Utility's Response

20 Business Days 
Step 1 Resolution

Date of Resolution
Issue 

Resolved 
Yes/No

Resolution Escalation Step 2 Notice to 
SUE/SCE

20 Business Days
Actual date of Meeting 

with Utility
Reccommendations or Resolutions from 

SUE/SCE

Outcome from Step 2 
Escalation ‐ Issue on 

Construction

Utility Pays 
Damages or Delay 

Cost
Amount

Utilities 
Request 
Mediatio
n Date

37 2/25/2014 Comcast STP00‐0957‐00(009) Newton SR 122
Delay In 

Construction

Pittman 
Construction 
Company

Utility is more than 
20% behind schedule

January 31, 2014 Contractor February 14, 2014
No Official Response From 

Utility Company
February 28, 2014 February 25, 2014  YES AND NO

SUCE send an officila letter to Contractor 
stating about the completion of the delay 

issue by a letter and an e‐mail on 
2/25/2014. Details of the delay and 

communications are in the Delay Folder 
No:37; DF #37

PROCEEDING WITH STEP 2 
FOR TIME EXTENSION

38 3/3/2014 Liberty Utilities BR000‐0004‐00(729) 0004729 Muscogee
CS 2227 over Norfolk Southern 

RR and Bragg St
Delay In 

Construction
C.W. Matthews

Utility is more than 
20% behind schedule

February 28, 2014 Contractor March 14, 2014 March 12, 2014 March 28, 2014 March 18, 2014 YES

SUCE send an officila letter to the Utility 
Company to respond back to Contractor's 
letter, by an e‐mail on 3/3/2014. Details 
of the delay and communications are in 

the Delay Folder No:38; DF #38

39 3/3/2014 Atlanta Gas Light Co.
CSSTP‐0007‐00(644); 
B14557‐13‐0001

0007644 Bibb
Delay In 

Construction
Georgia Asphalt 

Inc.
Utility is more than 
20% behind schedule

February 27, 2014 Contractor March 13, 2014 March 27, 2014 Pending

SUCE send an official letter to the Utility 
Company to respond back to Contractor's 

letter, by an e‐mail on 03/03/2014. 
Details of the delay and Communications 
are in the Delay Folder No: 39; DF #39

40 3/4/2014 Georgia Power BRST0‐0005‐05(047) Bryan ; Effingham
SR 26 / US 80 Over Ogeecgee 

River
Delay In 

Construction
Gregory Bridge 

Company
Utility is more than 
20% behind schedule

February 27, 2014 Contractor March 13, 2014 March 27, 2014 Pending

SUCE send an official letter to the Utility 
Company to respond back to Contractor's 

letter, by an e‐mail on 03/04/2014. 
Details of the delay and Communications 
are in the Delay Folder No: 40; DF #40

Waiting for Step 2

41 3/25/2014 Georgia Power STP00‐8060‐00(002)
Reconstruction of Whittlesey 

Road

Delay in 
Construction due to 
R/W acquisition

McMath‐Turner 
Construction 
Company

Utility is more than 
20% behind schedule

March 26, 2014 Contractor Pending

SUCE send an official letter to the Utility 
Company to respond back to Contractor's 

letter, by an e‐mail on 03/26/2014. 
Details of the delay and Communications 
are in the Delay Folder No: 41; DF #41

Waiting for R/W 
acquisition

42 3/28/2014 Toccoa Natural Gas EDS00‐0545‐00(037) 122260 Stephens
SR17 / Scott Road to CR 190 / 

Memorial Drive
Revised UAS dispute C.W. Matthews

Contractor is not 
accepting the schedule 
proposed by the Utility 
company. Department 
approved the revised 

UAS. 

N/A N/A N/A N/A N/A March 31, 2014 Yes  SUCE send an official letter to the 
Contractor on 03/31/2014, explaining 
about the Department's position about 
the revised UAS. Details in Delay Folder 

N0:42; DF#42

43 3/14/2014 City of Eastman CSSTP‐0006‐00(476) Dodge / Laurens
Delay in Utility 
relocation

Reeves 
Construction Co

City did not have fund 
to relocate the utility. 
Department approved 

Utility Aid.

N/A N/A N/A N/A N/A April 18, 2014 Yes Utility Aid has been approved and work 
will be performed by an SA. Details are in 

Delay are in Folder No:43; DF#43.

44 4/16/2014 Atlanta Gas Light Co. STP00‐2348‐00(003) 141880 Forsyth
Bethelview Road from SR9 to 

Castleberry Road
Delay in Utility 
relocation

C.W. Matthews
Utility is more than 
20% behind schedule

April 16, 2014 Contractor April 30, 2014 April 25, 2014 N/A April 25, 2014 YES

SUCE send an officila letter to Contractor 
stating about the completion of the delay 

issue by a letter and an e‐mail on 
4/25/2014. Details of the delay and 

communications are in the Delay Folder 
No:44; DF #44

45 4/7/2014 Windstream CSSFT‐0008‐00(534) 0008534 peach Roundabout at SR 27
Delay in Utility 
relocation

C.W. Matthews
Utility is more than 
20% behind schedule

April 7, 2014 Contractor April 21, 2014 April 21, 2014 N/A May 2, 2014 YES
Contractor accepted the proposals from 
the Utility Company on 04/21/2014 and 
Utility completed the job on 05/02/2014. 
Details of the delay and Communications 
are in the Delay Folder No: 45; DF #45

46 4/10/2014 City of Warner Robins CSNHS‐0008‐00(407) Houston
Delay in Utility 
relocation

G.P.'s 
Enterprises

Utility is more than 
20% behind schedule

April 8, 2014 Contractor April 23, 2014 May 21, 2014 N/A May 23, 2014 YES

Contractor accepted the proposals from 
the Utility Company on 05/23/2014 and 

SUCE send an official letter on 
o5/27/2014. Details of the delay and 

Communications are in the Delay Folder 
No: 46; DF #46

47 5/28/2014 AT & T STP00‐174‐01(007) 231440 Columbia Columbia Road 
Delay in Utility 
relocation

Beam's 
Contracting, Inc

Utility is more than 
20% behind schedule

May 28, 2014 Contractor June 12, 2014 June 5, 2014 N/A Pending

The Utility  Company respond back to the 
Contractor about the delay assessment is 
incorrect. Waiting a respnse from the 
Contractor. Details of the delay and 

Communications are in the Delay Folder 
No:47; DF 47 

48 5/30/2014 Windstream CSNHS‐0008‐00(406) 0008406 Houston
State Route 96 from Lake Joy 

Road to Moody Road
Delay in Utility 
relocation

C.W. Matthews
Utility is more than 
20% behind schedule

May 30, 2014 Contractor June 16, 2014 June 6, 2014 N/A June 13, 2014 YES Contractor accepted the proposals from 
the Utility Company on 06/13/2014. 

Details of the delay and Communications 
are in the Delay Folder No: 48; DF #48

49

50

51

52

53


